

### Timetable for production of the GTDPD

The consultant will be involved in all the stages shaded below. SCDC will administer the other stages.

#### 1. Issues and Options

Stage	Duration	Start Date	End Date
Background work, prepare Issues and Options report	10 weeks	2 May 06	7 July 06
Strategic Environment Assessment/Sustainability Appraisal (SEA/SA)	2 weeks	10 Jul 06	21 July 06
Revise Issues and Options report	1 week	24 July 06	28 July 06
Print deadline and despatch	2 days	W/b 31 Jul 06	
Member Reference Group	1 day	W/b 7 Aug 06	
Council print deadline and despatch	2 days	W/b 14 Aug 06	
SCDC Council	1 day	24 Aug 06	
Printing, letters, etc	3 weeks	14 Aug 06	1 Sept 06
Issues and Options consultation (Reg 25)	6 weeks	4 Sept 06	13 Oct 06
Database entry/cleaning	2 weeks	16 Oct 06	27 Oct 06
Prepare representation responses and GTDPD approach	6 weeks	30 Oct 06	8 Dec 06
Print deadline and despatch	2 days	W/b 11 Dec 06	
Member Reference Group	1 day	W/b 18 Dec 06	
Committee print deadline and despatch	2 days	W/b 18 Dec 06	
SCDC Council - representation responses and GTDPD approach	1 day	W/b 8 Jan 07	

#### 2. Pre-Submission Draft GTDPD

Stage	Duration	Start Date	End Date
Prepare Pre-Submission draft GTDPD	4 weeks	15 Jan 07	9 Feb 07
Strategic Environment Assessment/Sustainability Appraisal (SEA/SA)	2 weeks	12 Feb 07	23 Feb 07
Revise Issues and Options report	1 week	26 Feb 07	2 Mar 07
Print deadline and despatch	2 days	W/b 5 Mar 07	
Member Reference Group	1 day	W/b 12 Mar 07	
Committee print deadline and despatch	2 days	W/b 12 Mar 07	
SCDC Council	1 day	22 Mar 07	
Printing, letters, etc	3 weeks	26 Mar 07	20 Apr 07
Pre-Submission consultation (Reg 26)	6 weeks	23 Apr 07	1 Jun 07
Database entry/cleaning	2 weeks	4 Jun 07	15 Jun 07
Prepare representation responses and changes to GTDPD	9 weeks	18 Jun 07	24 Aug 07
Print deadline and despatch	2 days	W/b 3 Sep 07	
Member Reference Group	1 day	W/b 10 Sep 07	
Committee print deadline and despatch	2 days	W/b 10 Sep 07	
SCDC Council - representation responses and changes to GTDPD	1 day	W/b 24 Sep 07	

### 3. Submission

Stage	Duration	Start Date	End Date
Printing, letters, etc	3 weeks	1 Oct 07	19 Oct 07
Submission (Reg 28)	6 weeks	22 Oct 07	30 Nov 07
Database entry/cleaning, prepare, print and despatch Objection Sites	3 weeks	3 Dec 07	21 Dec 07
Objection Sites Consultation (Reg 32)	6 weeks	7 Jan 08	15 Feb 08
Database entry/cleaning/Issues	4 weeks	18 Feb 07	14 Mar 08
Pre-Inquiry Meeting (8 weeks before start of examination)	1 day	W/b 17 Mar 08	
Public Examination	4 weeks	19 May 08	13 Jun 08
Inspector's Reporting	12 weeks	16 Jun 08	5 Sep 08
Receipt of Inspector's Report	1 day	8 Sep 08	
Council Adopts (4 weeks after receipt)	1 day	W/b 6 Oct 08	
Notice of Adoption (2 weeks after Council)	4 weeks	W/b 10 Nov 08	5 Dec 08
Printing	4 weeks	8 Dec 08	16 Jan 09
Publication	1 day	W/b 19 Jan 09	