

Timetable for production of the GTDPD

The consultant will be involved in all the stages shaded below. SCDC will administer the other stages.

1. Issues and Options 1 (Criteria)

Stage	Duration	Start Date	End Date
Background work, prepare (criteria) Issues & Options report	10 weeks	2 May 06	7 July 06
Revisions to draft I&O Report & Legal check	5 weeks	10 July 06	11 Aug 06
Strategic Environment Assessment/Sustainability Appraisal (SEA/SA)	4 weeks	21 Aug 06	15 Sept 06
Revise Issues and Options report	1 week	18 Sept 06	22 Sept 06
Print deadline and despatch	1 day	7 Sept 06	
Member Reference Group	1 day	14 Sept 06	
Council print deadline and despatch	1 day	20 Sept 06	
SCDC Council	1 day	28 Sept 06	
Printing, letters, etc	3 weeks	11 Sept 06	29 Sept 06
Revise following Council and put on Website	2 weeks	2 Oct 06	13 Oct 06
Issues and Options consultation (Reg 25)	6 weeks	13 Oct 06	24 Nov 06
Database entry/cleaning	3 weeks	27 Nov 06	15 Dec 07
Prepare representation responses and GTDPD approach	6 weeks	18 Dec 06	02 Feb 07
Print deadline and despatch	2 days	W/b 5 Feb 07	
Member Reference Group	1 day	W/b 12 Feb 07	
Committee print deadline and despatch	2 days	W/b 12 Feb 07	
SCDC Council - representation responses and GTDPD approach	1 day	22 Feb 07 & 22 March 07	

2. Issues and Options 2 (Site Specific)

Stage	Duration	Start Date	End Date
Background work, prepare (site specific) Issues & Options report following agreement of I&O1 at Council on 22/2/ and 22/3/07	6 weeks	26 March 07	4 May 07
Revisions to draft I&O Report & Legal check	3 weeks	7 May 07	25 May 07
Strategic Environment Assessment/Sustainability Appraisal (SEA/SA)	4 weeks	28 May 07	22 June 07
Revise Issues and Options report	1 week	25 June 07	6 July 07
Council print deadline and despatch	2 days	11 July 07	
SCDC Council	1 day	19 July 07	
Printing, letters, etc	3 weeks	23 July 07	10 Aug 07
Revise following Council and put on Website	1 weeks	13 Aug 07	17 Aug 07
Issues and Options consultation (Reg 25) Including a 6 week period avoiding the main summer break 3 Sept – 15 Oct	6 weeks	20 Aug 07	15 Oct 07
Database entry/cleaning	4 weeks	15 Oct 07	9 Nov 07
Prepare representation responses and GTDPD approach	6 weeks	12 Nov 07	21 Dec 07
Committee print deadline and despatch	2 days	16 Jan 08	
SCDC Council - representation responses and GTDPD approach	1 day	24 Jan 08	

3. Pre-Submission Draft GTDPD

Stage	Duration	Start Date	End Date
Prepare Pre-Submission draft GTDPD	4 weeks	4 Feb 08	29 Feb 08
Revisions & legal check	1 week	3 March 08	14 March 08
Strategic Environment Assessment/Sustainability Appraisal (SEA/SA)	3 weeks	17 March 08	4 April 08
Revise draft GTDPD	1 week	7 April 08	11 April 08
Committee print deadline and despatch	2 days	16 April 08	
SCDC Council	1 day	24 April 08	
Printing, letters, etc	3 weeks	14 April 08	2 May 08
Revise following Council and put on Website	2 weeks	28 April 08	9 May 08
Pre-Submission consultation (Reg 26)	6 weeks	12 May 08	23 June 08
Database entry/cleaning	4 weeks	23 June 08	18 July 08
Prepare representation responses and changes to GTDPD	9 weeks	21 July 08	19 Sept 08
Committee print deadline and despatch	2 days	15 Oct 08	
SCDC Council - representation responses and changes to GTDPD	1 day	23 Oct 08	

4. Submission

Stage	Duration	Start Date	End Date
Printing, letters, etc	3 weeks	27 Oct 08	14 Nov 08
Submission (Reg 28)	6 weeks	17 Nov 08	26 Dec 08
Database entry/cleaning, prepare, print and despatch Objection Sites	3 weeks	5 Jan 09	23 Jan 09
Objection Sites Consultation (Reg 32)	6 weeks	26 Jan 09	2 March 09
Database entry/cleaning/Issues	5 weeks	2 March 09	3 April 09
Pre-Inquiry Meeting (8 weeks before start of examination)	1 day	W/b 6 April 09	
Public Examination	4 weeks	8 June 09	3 July 09
Inspector's Reporting	12 weeks	6 July 09	25 Sept 09
Receipt of Inspector's Report	1 day	W/b 28 Sept 09	
Council Adopts (4 weeks after receipt)	1 day	W/b 22 Oct 09	
Notice of Adoption (2 weeks after Council (23 July)	4 weeks	W/b 9 Nov 09	4 Dec 09
Printing	4 weeks	7 Dec 09	8 Jan 2010
Publication	1 day	W/b 11 Jan 2010	