

Appendix A:

Alterations and Extensions to ZCC Grant Scheme 2019-20 Projects

1. **Applicant:** Cambourne Town Council
Project: Cambourne Community Towards Zero Carbon
Summary: Project completed. Pupils from Cambourne Village College and Cambourne residents came and helped to plant trees and hedges in February. Cllrs Aidan Van de Weyer and Ruth Betson attending to help plant one of the trees.
2. **Applicant:** Cambridge Carbon Footprint
Project: Net Zero Now
Summary: Project worker has now started work and the carbon footprint calculator and new webpage are both scheduled to be completed for the end June/July. Much of the project is being modified and they will update us at a later date with their proposed changes. Extension required until May 2021
3. **Applicant:** Cambridge Cohousing
Project: Orchard Park Shared Electric Cargo Trike Project.
Summary: Trike delivered in April and insurance set up. In process of planning artwork for the trike what we do next then when the situation is clearer. Project launch date will be delayed as want project to get maximum impact. Extension will be required but due to the uncertainty cannot give timescales yet.
4. **Applicant:** Cambridge Sustainable Food CIC
Project: Food Our Future
Summary: The bid has been revised, still with the same outcomes- food waste reduction and meat reduction. The Challenge will launch in Autumn 2020 with a programme of online events and talks and a media campaign. The food festival is now planned for Summer 2021 in Cottenham. For this reason, an extension is required until September 30th, 2021
5. **Applicant:** CycleStreets Ltd
Project: Street Focus – online tool enabling crowdsourcing of much needed improvements to cycling infrastructure with a view to securing these through planning gain.
Summary: Work on the Street Focus project has been proceeding well, albeit with altered timescales. Given the Covid-19 situation, they have focussed on getting as much technical and usability work in place first rather than publicity at an early stage. However, they now have flyers printed which can be used for publicity, with the intention of distribution to groups once things start to return to normal. They fully expect to complete the project in advance of the original January 2021 completion date and are on track to do so.
6. **Applicant:** Fen Ditton Parish Council
Project: Installation of drinking water fountains and install a cycle rack

Summary: No work had started before lockdown. They are aiming to be completed by January 2021 with the possibility that an extension to 31st March 2021 will be required.

7. **Applicant:** Gamlingay Eco Community Group
Project: Gamlingay Eco Community Group
Summary: Social distancing measures means they cannot open the pop-up shop or meet the community. Guides and brownies are not running and the Eco Hub is closed. An extension to March 2021 has been granted.
8. **Applicant:** Great Abington Parish Council
Project: E-Bikes in the Abingtons
Summary: Phase 1: Awareness-raising/promotional weekend. Phase 2: Purchase of an e-bike for extended free trials by parishioners of Great Abington, Little Abington and Hildersham over a 12-month period. As things stand, they are tentatively planning to hold the first phase in early September 2020. An extension until September 2021 to account for phase 2 has been granted.
9. **Applicant:** Great Wilbraham Parish Council
Project: Wilbraham Woodlands
Summary: Project to plant 6 Oak trees will be completed in the winter planting season before 31st January 2021, i.e. no extension required.
10. **Applicant:** Histon & Impington Trees Action Group (known as HITrees)
Project: Restore HI Trees: the Woodland and Wildlife in the Green Gateway to Histon & Impington
Summary: Had just started to set up a community scheme to invite anyone to take photos from a pre-set location to capture the developing landscape over the years, and were gearing up to support a number of planned local events of other groups who had offered to help us and with whom we are engaging. Tree planting will now be in January and February, so an extension has been granted until the end of March 2021.
11. **Applicant:** Ickleton Village Hall committee
Project: Energy Saving Lighting Project
Summary: The project has been completed. The village hall is closed to users, but the lighting project could be completed during lock down, adhering to all the H&S and CV19 regulations. Members are invited to visit Ickleton when this becomes possible to see the completed work.
12. **Applicant:** Melbourn Parish Council
Project: Melbourn Community Young Person's Refill Project
Summary: Still waiting to hear from the headteacher so unable to give a summary at the present time. This will be given verbally to committee members on 29th May.

13. Applicant: Meldreth, Shepreth and Foxton Community Rail Partnership

Project: Meldreth Station Cycle Park & Cycle Repair Cafe

Summary: The physical installation of the cycle racks at Meldreth, including lights and CCTV, is already complete. It will not be possible to hold the cycle repair café until social distancing restrictions are lifted. They are hopeful that they will be able to come together as a community to celebrate the installation of the cycle racks and get some bikes back on the road in early Autumn but if not, they may have to wait for the better weather next Spring. Extension granted until April 2021.

14. Applicant: Orwell Benefice

Project: Living Food Bank - Climate Cafes

Summary: Have been given the allotment in Orwell, a hedge/forest garden plot in Croydon and potential space in Barrington. In the meantime, have been blogging and getting paperwork sorted. The blog feedback has been positive. An extension will be required to allow them to work in the next growing season although they are unable to give an exact date at the moment.

15. Applicant: Papworth Trust

Project: OWL Bikes Carbon Footprint Project

Summary: Unable to give a summary at the present time. This will be given verbally to committee members on 29th May.

16. Applicant: Sustainable Cottenham

Project: Eco Eats: campaign & festival

Summary: The Festival weekend planned for this October, jointly organised with Cambridge Sustainable Food (CSF) was intended as the focus of their campaign. After discussion CSF, they have agreed that it would be either not permitted or inadvisable to hold the Festival this autumn, and that it should be postponed to midsummer or later next year. This means the various community activities planned to take place around the Festival being postponed as well. In the meantime, they will develop the Eco Eats campaign through their partnership with CSF, working to achieve optimum promotion locally of their online Food for our Future campaign activities [provisionally from September 2020]. They have already made good progress in engaging the support of community groups and traders and food specialists, and will keep looking for any scope, under prevailing restrictions, to take action on other locally based aspects of the project plan. Extension to 31 December 2021 granted.

17. Applicant: Teversham Parish Council

Project: Teversham Cycle Plan

Summary: The cycle stand in Ferndale is part of the planning application for the upgrade to the SCDC properties and surroundings. Our housing department are keeping on top of things and hope to get contractors ready to go once they are able to work. The lockers and stands for Eland Way and Marshall's Close were the subject of a decision concerning SCDC's contractors doing the work, to obviate the need for planning permission: the scope of the work fell within permitted development and was on SCDC land. Teversham PC are rather hoping that this work could be fast-tracked as soon

as it is possible for contractors to work again. It is more than likely that an extension will be required.

18. Applicant: Waterbeach Cycling Campaign

Project: Waterbeach cycle stands

Summary: Progressing with the project. Have undertaken a survey of local residents and cyclists to identify where people would most like the cycle racks to be placed. Have also been in touch with the Parish Council who have been examining whether they can place cycle racks at the preferred locations. Their feedback is that these locations are OK. Just about to request authorisation from the Parish Council to install the racks. Hopeful the project will be completed within the next few months, but it does depend on PC approval. This requires a slot in the PC meetings for discussion and a vote. No extension has been applied for, but this may change.

19. Applicant: Whittlesford Parish Council

Project: Whittlesford Tree Planting

Summary: Have planted fewer than half the trees we funded as it is not easy with social distancing. May manage some more trees in ones or twos during the summer. It is their intention to start again in earnest in November, which is a good time to plant bare root specimens. With good luck they should be finished by the end of this year.