

Appendix A – Overview of Round 1 project progress.

Project	Project Description	Project Progress	Amount funded (£)	Project Status
Restore HI Trees: the Woodland and Wildlife in the Green Gateway to Histon & Impington	Restoring the woodland and wildlife green gateway to Histon and Impington destroyed by the A14 expansion.	850 trees planted. Hope to do a community planting event winter 2021.	6,500	A
Eco Eats: campaign & festival	Series of events encouraging sustainable eating through a Festival Fortnight programme and an Eco Eats recipe book.	Delivery of VEGFEST festival encouraging a climate diet and successful promotion at the Fen Edge Festival.	2,520	A
Cambourne Community Towards Zero Carbon	Tree and hedge planting around Cambourne Cricket Pitch as well as community involvement with school.	1,200 trees and shrubs planted Feb 20 helped by residents and pupils from Cambourne Village College.	2,538	G
Net Zero Now	Training programme to allow community leaders to deliver carbon reduction activities.	12 individuals have completed the mostly – online training programme in Summer 21.	15,000	G
Orchard Park Shared Electric Cargo Trike Project	Purchase an electric cargo trike for use by Orchard Park residents and local non-profit groups.	Successful uptake of trike usage by families and community minimising car usage.	5,000	G
E-Bikes in the Abingtons	Introduction of Electric Bikes and an e-bike loan hub in partnership with CET.	E-bikes delivered, and launch completed proving popular.	2,055	G
Gamlingay Eco Community Group	Monthly pop-up shop offering plastic-free household products for free trials then purchases	Stall held at Gamlingay Village show but challenges to pop-up shop due to COVID.	2,129	A
Food Our Future	Campaign to raise awareness around climate-friendly diets through a programme of 34 events, talks and stalls.	6 stalls held, visits to 6 villages, 250 visitors across all ages, 5.97	15,000	G

		tonnes food saved from waste and continued campaigning.		
Living Food Bank - Climate Cafes	Link local people to build local vegetable plots as living food banks.	Fruit trees ordered, heritage seeds planted, and tools and plants donated.	4,150	A
Whittlesford Tree Planting	Plant 80 trees to absorb carbon, increase biodiversity and inspire residents.	Some trees planted including Hornbeam – update expected.	3,611	A
Waterbeach cycle stands	Installation of 6 bike stands in 3 locations to encourage villagers to cycle rather than drive to village.	Objective exceeded, installing 8, instead of 6 stands.	1,200	G
Wilbraham Woodlands	Plant 6 trees in the village.	Trees to be planted end of the year with the addition of their own cultivated oaks.	1,000	G
Melbourn Community Young Person's Refill Project	Install 6 water bottle refill stations and educate students about the dangers of plastic pollution.	All water stations installed and continued engagement with pupils on green initiatives.	6,000	G
Teversham Cycle Plan	Purchase of 4 E-bikes, 4 bike lockers and 4 cycle stands in Teversham to encourage cycling to work.	Residents using Bizbikes and leaving them locked to stands. Organised parish cycle event.	14,477	G
Ickleton Village Hall - Energy Saving Lighting Project	Replace all current lighting in village hall with Low Energy equivalents.	All lighting in hall converted to LED strip lighting and motion sensors fitted in toilets and changing rooms.	8,387	G
Fen Ditton Parish Council	Installation of drinking water fountains and a cycle rack.	Cycle racks installed and water fountain expected to be installed by end of the year.	1,500	A
Meldreth Station Cycle Park and Cycle Repair Cafe	Installation of double story cycle rack (30 bikes), CCTV cameras and establishment of cycle repair café.	Cycle racks installed. Cycle repair café on hold due to COVID.	6,500	A

Papworth Trust: OWL Bikes Carbon Footprint Project	Pop-up bike shops and safe cycling and repair workshops outreaching to local communities across South Cambridgeshire	Pop-up bike shops and repair cafes held.	13,392	G
Street Focus - enabling communities to get more out of new developments	Create website showing planning applications enabling local people to suggest changes to cycling infrastructure.	Site now ready to launch and is expected when data is updated.	10,000	G
Total awarded			120,959	

Table Legend

Box Shading	Project Status
R	Project has not started.
A	Project is underway.
G	Project has been completed.