

Timetable for production of the GTDPD

The consultant will be involved in all the stages shaded below. SCDC will administer the other stages.

1. Issues and Options

Stage	Duration	Start Date	End Date
Background work, prepare Issues and Options report	10 weeks	2 May 06	7 July 06
Strategic Environment Assessment/Sustainability Appraisal (SEA/SA)	2 weeks	10 Jul 06	21 July 06
Revise Issues and Options report	1 week	24 July 06	28 July 06
Print deadline and despatch	2 days	W/b 31 Jul 06	
Member Reference Group	1 day	W/b 7 Aug 06	
Council print deadline and despatch	2 days	W/b 14 Aug 06	
SCDC Council	1 day	24 Aug 06	
Printing, letters, etc	3 weeks	14 Aug 06	1 Sept 06
Issues and Options consultation (Reg 25)	6 weeks	4 Sept 06	13 Oct 06
Database entry/cleaning	2 weeks	16 Oct 06	27 Oct 06
Prepare representation responses and GTDPD approach	6 weeks	30 Oct 06	8 Dec 06
Print deadline and despatch	2 days	W/b 11 Dec 06	
Member Reference Group	1 day	W/b 18 Dec 06	
Committee print deadline and despatch	2 days	W/b 18 Dec 06	
SCDC Council - representation responses and GTDPD approach	1 day	W/b 8 Jan 07	

2. Pre-Submission Draft GTDPD

Stage	Duration	Start Date	End Date
Prepare Pre-Submission draft GTDPD	4 weeks	15 Jan 07	9 Feb 07
Strategic Environment Assessment/Sustainability Appraisal (SEA/SA)	2 weeks	12 Feb 07	23 Feb 07
Revise Issues and Options report	1 week	26 Feb 07	2 Mar 07
Print deadline and despatch	2 days	W/b 5 Mar 07	
Member Reference Group	1 day	W/b 12 Mar 07	
Committee print deadline and despatch	2 days	W/b 12 Mar 07	
SCDC Council	1 day	22 Mar 07	
Printing, letters, etc	3 weeks	26 Mar 07	20 Apr 07
Pre-Submission consultation (Reg 26)	6 weeks	23 Apr 07	1 Jun 07
Database entry/cleaning	2 weeks	4 Jun 07	15 Jun 07
Prepare representation responses and changes to GTDPD	9 weeks	18 Jun 07	24 Aug 07
Print deadline and despatch	2 days	W/b 3 Sep 07	
Member Reference Group	1 day	W/b 10 Sep 07	
Committee print deadline and despatch	2 days	W/b 10 Sep 07	
SCDC Council - representation responses and changes to GTDPD	1 day	W/b 24 Sep 07	

3. Submission

Stage	Duration	Start Date	End Date
Printing, letters, etc	3 weeks	1 Oct 07	19 Oct 07
Submission (Reg 28)	6 weeks	22 Oct 07	30 Nov 07
Database entry/cleaning, prepare, print and despatch Objection Sites	3 weeks	3 Dec 07	21 Dec 07
Objection Sites Consultation (Reg 32)	6 weeks	7 Jan 08	15 Feb 08
Database entry/cleaning/Issues	4 weeks	18 Feb 07	14 Mar 08
Pre-Inquiry Meeting (8 weeks before start of examination)	1 day	W/b 17 Mar 08	
Public Examination	4 weeks	19 May 08	13 Jun 08
Inspector's Reporting	12 weeks	16 Jun 08	5 Sep 08
Receipt of Inspector's Report	1 day	8 Sep 08	
Council Adopts (4 weeks after receipt)	1 day	W/b 6 Oct 08	
Notice of Adoption (2 weeks after Council)	4 weeks	W/b 10 Nov 08	5 Dec 08
Printing	4 weeks	8 Dec 08	16 Jan 09
Publication	1 day	W/b 19 Jan 09	