

Table 4: Deliverability of individual schemes

Scheme	Earliest start	Risk of delay to start	Construction period	Earliest opening
A10 dualling and junctions / A14/A10 Milton Interchange	2019	High	2-3 years	2021
A1307 bus priority / A1307 additional Park & Ride	2018	Medium	2 years	2020
A428 to M11 segregated bus route / A428 corridor Park & Ride	2017	High	2 years	2019
Airport Way Park & Ride	2019	Medium	1-2 years	2020
Bourn Airfield / Cambourne busway	2017	Medium	1-2 years	2018
Bourn Airfield / Cambourne cycle/pedestrian routes	2015	Low	Rolling programme	
Cambridge to Royston cycle link	2015	Low	1-3 years	2016
Chisholm Trail cycle links / Chisholm Trail bridge	2015	Medium	1-3 years	2016
City centre capacity improvements/ cross-city cycle improvements	2015	Low	Rolling programme	
Foxton level crossing and interchange	2016	Medium	1 year	2017
Hauxton Park & Ride	2019	Medium	1-2 years	2020
Hauxton – Trumpington busway	2019	Medium	1-2 years	2020
Histon Road bus priority	2017	Medium	1-2 years	2018
Madingley Road bus priority	2017	High	2 years	2019
Milton Road bus priority	2017	High	2 years	2019
Newmarket Road bus priority	2018	High	2-3 years	2020
Project Cambridge – Hills Road	2018	High	1 year	2019
Ring road bus priority Addenbrooke's to Newmarket Road / Newmarket Road to Cambridge Science Park Station busway	2019	High	2-3 years	2021
Saffron Walden & Haverhill corridor cycle / pedestrian routes	2015	Low	1-3 years	2016
Waterbeach cycle / pedestrian routes	2015	Low	Rolling programme	
Waterbeach new station	2018	High	1-2 years	2020
Waterbeach Park & Ride / Waterbeach to North Cambridge busway	2018	Medium	1-2 years	2020
Western orbital	2017	Medium	2 years	2019