
Democratic Services Contact Officer: Democratic Services 03450 450 500 democratic.services@scambs.gov.uk 

 
 

10 November 2017 

 

To: Members of the Greater Cambridge Partnership Executive Board: 
 
Councillor Francis Burkitt South Cambridgeshire District Council (Chairman) 
Councillor Lewis Herbert Cambridge City Council (Vice Chairman) 
Phil Allmendinger  University of Cambridge 
Councillor Ian Bates  Cambridgeshire County Council 
Mark Reeve   Greater Cambridge Greater Peterborough Enterprise Partnership 
 
Dear Sir / Madam 
 
You are invited to attend the next meeting of the GREATER CAMBRIDGE PARTNERSHIP 
EXECUTIVE BOARD, which will be held in THE KREIS VIERSEN ROOM, SHIRE HALL, 
CAMBRIDGE on WEDNESDAY, 22 NOVEMBER 2017 at 4.00 p.m. 
 
Requests for a large print agenda must be received at least 48 hours before the meeting. 
 

 
AGENDA 

PAGES 
1. Apologies    
 To receive apologies for absence.  
   
2. Declarations of Interest    
 To receive declarations of interest from members of the Executive Board.  
   
3. Minutes of the Previous Meeting   1 - 20 
 To authorise the Executive Board to sign the Minutes of the meeting held 

on 20th  September 2017 as a correct record. 
 

 

   
4. Questions from Members of the Public   21 - 22 
 
5. Overview from the Joint Assembly Chairman's report   23 - 26 
 
6. A1307 Three Campuses to Cambridge   27 - 46 
 To consider the attached report.  
   
7. Western Orbital   47 - 56 
 To consider the attached report.   
   
8. Histon Road   57 - 86 
 To consider the attached report.  
   
9. Quarterly Progress Report   87 - 116 



 To consider the attached report.  
   
10. Date of Next Meeting    
 Thursday 8th February 2018, Council Chamber, South Cambridgeshire 

Hall, Cambourne. 
 

   



 
 

GREATER CAMBRIDGE PARTNERSHIP EXECUTIVE BOARD 
 

Minutes of the Greater Cambridge Partnership Executive Board held on 
Wednesday, 20 September 2017 at 4.00 p.m. 

 
Members of the Greater Cambridge Partnership Executive Board: 
 
Cllr Francis Burkitt (Chairperson) 

 
South Cambridgeshire District Council 

Cllr Lewis Herbert(Vice Chairperson) Cambridge City Council 
Cllr Ian Bates Cambridgeshire County Council 
Mark Reeve Local Enterprise Partnership 
 
Members of the Greater Cambridge Partnership  Joint Assembly in Attendance: 
 
Councillor Kevin Price (Chairperson) 
 

 
Cambridge City Council 
 

Officers/advisors: 
Rachel Stopard Interim Chief Executive, Greater Cambridge 

Partnership 
Graham Hughes 
Ashley Heller 

Executive Director, Cambridgeshire County Council 
Cambridgeshire County Council 

Niamh Matthews 
 
Wilma Wilkie 
 

Strategic Programme and Commissioning Manager, 
Greater Cambridge Partnership 
South Cambridgeshire District Council 

 
1. APOLOGIES 
 
 Apologies for absence were received from Professor Phil Allmendinger. 
  
2. DECLARATIONS OF INTEREST 
 
 There were no declarations of interests other than those already recorded in Members’ 

Declaration of Interest forms. 
  
3. MINUTES OF THE PREVIOUS MEETING 
 
 The minutes of the meeting held on 26th July 2017 were confirmed as a correct record and 

signed by the Chairperson. 
  
4. QUESTIONS FROM MEMBERS OF THE PUBLIC 
 
 The Chairperson informed the Executive Board that eight public questions had been 

submitted all of which related to agenda item 6; Cambourne to Cambridge Better Bus 
Journey Scheme.  The questions would be taken as part of the discussion on this item. 

  
5. REPORTS AND RECOMMENDATIONS FROM THE JOINT ASSEMBLY 
 
 The Executive Board RECEIVED a report on decisions made at the meeting of the 
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Greater Cambridge Partnership Joint Assembly held on Wednesday 13th September 2017.  
Councillor Kevin Price Chairperson of the Joint Assembly attended the meeting to present 
the Joint Assembly’s views as part of the discussion on each item. 

  
6. CAMBOURNE TO CAMBRIDGE BETTER BUS JOURNEYS SCHEME - APPROACH TO 

PUBLIC CONSULTATION INFORMING FULL OUTLINE BUSINESS CASE 
DEVELOPMENT 

 
 The Executive Board considered a report which provided an update on further 

assessment work carried out on the Cambourne to Cambridge Better Bus Journey 
Scheme and proposed an approach to the next stage of public consultation. 

 
Councillor Bridget Smith, Vice Chairperson of the Local Liaison Forum (LLF) 
attended the meeting and presented feedback on the LLF’s views on the 
proposals.  Councillor Smith expressed concern about the time available for the 
LLF to comment on the proposals and stressed that expecting 49 reports to be 
reviewed in a week was unreasonable and compromised good decision-making.  
She asked that in future reports were issued as they were received.  She 
commented that LLF members were disappointed to hear that they were being 
viewed negatively by the GCP following suggestions that they were trying to block 
progress.  Councillor Smith emphasised that the LLF, as much as anyone, wanted 
residents to be able to get to work and leisure cheaply, quickly and reliably.  The 
LLF was keen to ensure that the proposals took account of the best decisions 
possible, based on all relevant information.  Given the proximity of major new 
information, specifically the mass transit assessment sponsored by the GCP and 
the Combined Authority, it was sensible to consider waiting for that information, 
rather than pressing on to spend taxpayers’ money on detailed evaluation of 
options that may conflict with that.  The LLF would also welcome a distinction 
being made between cheaper short term and more expensive long term solutions, 
which would acknowledge the urgency of some interventions, but allow for the later 
incorporation of these other schemes.  Characterising this negatively as some kind 
of head in the sand or “go away” attitude, was unfair. 
 
On a more positive note, Councillor Smith reported that the LLF welcomed the 
decision to drop Crome Lea as a potential park and ride site, but failed to see why 
the Waterworks site, only 400m away, was materially less damaging and 
undesirable, given that it was still located after the start of congestion; could still be 
seen as a blot on the landscape from many miles around; and was still not directly 
accessible from the A428 in either direction.  She welcomed the amendments 
proposed by the Joint Assembly, which supported a number of the resolutions of 
the LLF. 

 
Councillor Smith drew the Executive Board’s attention to three other areas of 
concern, which are summarised below: 

 

 There was an anomaly in the figures presented for baseline, off peak journey 
times.  The LLF asked how it was possible that an optimised on-road service, 
using the uncongested A428 dual carriageway and segregated online bus 
priority measures to within half a mile of Grange Road, could be so much 
slower that the current Citi 4 service operating without bus priority measures?  
Although the peak hours journey time was more important, the off-peak time 
was an essential baseline; and if that was grossly inaccurate, it called into 
question the underlying assumptions. 

 

 The LLF shared concerns expressed at the Joint Assembly regarding the issue 
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of onward travel from Grange Road.  It was considered critical that concrete 
information about onward journeys to the City centre, the Cambridge 
Biomedical Campus and the Science Park, including credible journey times, 
was provided in the consultation documentation so that people could provide 
informed feedback. 

 

 The LLF remained concerned about potential environmental impact and the 
risk that a busway through the Green Belt would create a barrier to wildlife and 
block existing wildlife corridors.  It asked that the assessment was not too 
narrow and took account of the wider impact; drawing in as much independent 
expertise as possible.  

 
In conclusion, Councillor Smith asked that the Executive Board arrange for the LLF 
to be included in the design and approval of the questions to be asked of the public 
in the next round of consultation.  She suggested that this would head off any 
criticism afterwards about the impartiality, fairness and balance of the consultation 
process. 
 
At this stage in the proceedings the Chairperson invited members of the public to 
ask questions relating to this item, which had been submitted in line with the 
provisions of Standing Orders.  Eight questions had been submitted.  He explained 
that a response to the questions would be covered in the officer presentation on 
the report.  Details of the questions and a summary of the answers given are set 
out in Appendix A to the minutes. 
 
The Executive Director of Economy, Transport and Environmental Services in 
introducing the paper drew attention to the purpose of the report and stressed that 
the Executive Board was not being asked to approve any particular scheme at this 
stage.  The report being considered presented a range of options and 
recommendations on how a combination of those options could be put together.   
 
It was noted that further analysis of the proposed routes, using an extended 
version of the MCAF presented to the Joint Assembly and Executive Board in July 
2017, suggested that although Option 1 [a sectional on road east bound bus lane 
running from Madingley Mulch to Lady Margaret Road within the existing highway] 
continued to perform well as a lower cost on road comparator, the potential to 
achieve 2-way bus priority along the existing highway via option 6 [a tidal, bi-
directional bus lane running from Madingley Mulch to High Cross] should also be 
considered.  It was therefore proposed that options 1 and 6 should be taken 
forward for further public consultation along with a number of specific route 
alignments (SRAs) identified as part of option 3a.  These SRAs did not represent 
final detailed specific fixed design proposals, as that would only be appropriate as 
part of the next stage of work and would require significant additional onsite 
surveys.  The proposals which would form the basis of the public consultation were 
set out in appendix 4 to the report.   
 
The Executive Director explained the key conclusions from the stage 2 park and 
ride study which had looked in detail at the five sites shortlisted by the Executive 
Board at its July meeting.  This had concluded that the two sites that merited 
further consideration were Scotland Farm and The Waterworks.   

 
With reference to the proposed consultation process, the Executive Board noted 
that subject to further development of the full outline business case, a two stage 
public consultation strategy was proposed.  This would involve an initial stage, 
programmed for November 2017, focused on phase one of the scheme from 
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Madingley Mulch to Long Road.  This was the section of the route with the most 
significant known strategic issues, given current and projected levels of 
congestion.  It was proposed that more analysis of the full outline business case for 
the entire corridor take place and that subject to this analysis a further round of 
public consultation on alignments west of Long Road take place in the Autumn of 
2018.  This would be more fully informed by emerging strategic considerations 
which impacted on the phase 2 element of the scheme, including the proposed 
alignment of the phase 1 scheme. 

 
The Joint Assembly had supported the proposal but had suggested amendments 
to recommendation (a), which had been agreed unanimously and are shown in 
italics below: 

 
(a) Agree, based on the considerations in the report, to undertake further 

public consultation on the Park and Ride options and route alignments 
identified in Appendix 4 for the Cambourne to Cambridge Better Bus Journey 
scheme as part of the ongoing development of the Full Outline Business 
Case, subject to a further meeting with the LLF Technical Group to further 
refine option 6; and the consultation including further detail on the 
connectivity to key employment sites and on the connection to the M11 
subject to work with Highways England; and …… 

 
The Executive Board was invited to consider and comment on the 
recommendations, taking into account feedback from the Joint Assembly, 
comments from the LLF, questions from the public and officer responses.  The 
response to questions of clarification and the main points of discussion are 
summarised below: 

 

 In response to a question from Councillor Lewis Herbert about the route options 
to the east of the M11, it was clarified that ultimately all of the options being 
considered had the potential to link into a suitable interchange at West 
Cambridge.  Discussions were taking place about where that could be but this 
would be influenced by where the busses needed to ultimately go and a number 
of practical factors such as the need for suitable crossing points for an off road 
solution.  Councillor Herbert asked when it came to consulting and comparing 
the on road options as well as the combination that might be possible between 
on road and off road, were officers considering the possibility of off road coming 
on road for a section of the journey and then rejoining off road.  In response, it 
was confirmed that this could be considered as a result of the outcome of the 
consultation and evaluated appropriately. 

 

 Councillor Bates asked for further clarification of MCAF and its links to WebTAG 
recommendations from the Department of Transport.  It was confirmed that 
MCAF was a particular tool developed by a consultant and was not in itself a 
tool taken from WebTAG.  However, WebTAG set out a number of possible 
approaches and MCAF was one of those. 

 

 In response to question from the Chairperson it was confirmed that the 
Waterworks site had been included in the proposed shortlist on the basis of an 
assessment against the objective scoring criteria.  Referring to the table at the 
top of page 41, the Chairperson asked on what basis the journey times, 
including the base line off peak numbers, had been calculated.  In response, it 
was confirmed that the numbers were projections based on 2031 figures, 
reflecting local planned development scenarios.  The way that this was currently 
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modelled was at a conceptual stage using a combination of assessments.  The 
overall journey time calculations had been discussed with the LLF and officers 
had explained what assumptions had been made about how busses operated 
under different road conditions.  These figures had been tested for accuracy.   

 

 The Chairperson noted officer comments about the possibility of mixing and 
matching some of the proposed route alignments where this was considered 
appropriate.  He asked that the consultation make it extremely clear that this 
was an option.  In response to a further question about tunnels, it was clarified 
that the aim was to secure routes that were future proofed but as proposed at 
the moment there were no specific plans for tunnels, although this could be 
incorporated into some of the proposed routes at some point in the future. 

 

 With reference to the telephone survey of over 1,000 users of the potential 
scheme, it was noted that the research had been commissioned by the County 
Council’s Research Team and had involved a sample drawn from places 
connected to the proposed corridor, specifically residents from Cambourne, 
Hardwick, St Neots, Caldecote, Dry Drayton, Highfields, Coton, and Madingley. 

 

 In response to a question from the Chairperson, the Public Transport Projects 
Team Leader confirmed that he was happy to meet with the LLF Technical 
Group as requested by the LLF Vice Chairperson.  Responding to a further 
question from Councillor Ian Bates, it was confirmed that officers would engage 
with the Environment Agency and seek specialist advice on the emerging 
proposals.   

 

 Councillor Lewis Herbert commenting on the need to seek the public’s views on 
the proposals.  He emphasised the importance of making evidence based 
decisions and confirmed he remained open minded about the way forward.  
Referring to the options east and west of the M11, he felt there was a need to 
look at the on road option and was particularly interested in views expressed 
about Madingley Road.  He was supportive of seeking views on a mix and 
match approach as part of the consultation.  With reference to the potential park 
and ride sites, he supported the proposed shortlist, but highlighted the need for 
the consultation to address many of the questions raised by the public.  With 
reference to the Local Plan, Councilor Herbert highlighted the need to progress 
plans to enhance the transport network to support planned development.   

 

 Councillor Ian Bates commented that he had studied the potential routes very 
carefully.  There was a clear need to improve transport links given the level of 
planned growth in the Cambridge area and beyond.  It was crucial that beyond 
Grange Road, busses went to where the employment was and there was 
already a considerable amount of data available to inform this.  He welcomed 
the planned consultation and looked forward to hearing what the public had to 
say, alongside further input from the LLF Technical Group.  He was also 
interested in the Environment Agency’s comments on a number of 
environmental issues raised.   

 

 Mark Reeve supported the recommendations and emphasised the need to 
establish a level of certainty so that local businesses could plan accordingly. 

 

 The Chairperson confirmed that he was supportive of moving to the next stage 
in the process.  He referred to a recent district council meeting with Parish 
Councils to discuss rural transport hubs, where there had been a unanimous 
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call for improved public transport provision in the area.   
 

The Executive Board AGREED unanimously to: 
 

(a) Agree, based on the considerations in the report, to undertake further 
public consultation on the Park and Ride options and route 
alignments identified in Appendix 4 for the Cambourne to Cambridge 
Better Bus Journey scheme as part of the ongoing development of 
the Full Outline Business Case, subject to a further meeting with the 
LLF Technical Group to further refine option 6; and the consultation 
including further detail on the connectivity to key employment sites 
and on the connection to the M11 subject to work with Highways 
England; and  

(b) Agree the timetable set out in the report. 
  
7. WESTERN ORBITAL 
 
 The Executive Board considered a report which provided an update on further 

assessment work carried out on the proposed development of the Western Orbital 
in the context of discussions with Highways England to designate the M11 as a 
‘Smart Motorway’; evaluation of the Girton interchange; and the GCP’s future 
investment prioritisation.  The report also set out planned improvements to existing 
park and ride provision to provide a short term means of addressing pressures 
around junction 11 of the M11 and access to the nearby Cambridge Biomedical 
Campus.   
 
Councillor Bridget Smith, Vice Chairperson of the LLF attended the meeting and 
presented feedback on the LLF’s views on the proposals.  Councillor Smith 
commented that there had been a significant amount of discussion on the park and 
ride proposals and a number of conflicting views emerged.  There had also been 
some concern about plans to spend this amount of money on a short term 
measure.  While it was accepted that underground expansion was unlikely to be 
accepted due to the cost, there were also concerns about constructing decking 
above ground.  The LLF had however ultimately accepted that there was a need 
for a short term intervention to increase the number of spaces within the footprint 
of the existing site, alongside steps to optimise the site as a pick up and drop off 
point for busses, particularly those transporting children to school, and increased 
park and cycle provision.  Further comments would be forthcoming as detailed 
proposals emerged. 
 
The Joint Assembly had recommended that the Executive Board accept the officer 
recommendations. 
 
The Executive Board was invited to consider and comment on the 
recommendations, taking into account feedback from the Joint Assembly and 
comments from the LLF.  The response to questions of clarification and the main 
points of discussion are summarised below: 
 

 Councillor Bates commented that the County Council was the land owner of 
the park and ride site and its Environment and Transport Committee had 
sanctioned the Executive Board to consider the proposed expansion of the site 
by adding an additional 299 spaces.  In respect of coaches, there had been 
discussions between County Council and City Council officers and Members 
about this, including arrangements for school drop off and collection. 
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 Mark Reeve confirmed that from a business perspective the Local Enterprise 
Partnership was supportive of the proposals.  

 
The Executive Board AGREED unanimously to: 

 
(a) Note the progress to date; 

 
(b) Delegate the Chief Executive, in consultation with the Chairperson, to 

submit a response to Highways England supporting: 
 

 The inclusion of an M11 Smart Motorway upgrade within the next 
Highways England Route Investment Strategy whilst ensuring 
that local impacts are fully assessed through the business case 
development process; and  

 The upgrade of the functionality and the ‘all movement’ accessibility 
of the Girton Interchange, subject to full impact assessment; 

 
(c) Agree to increase the number of spaces at the Trumpington Park and 

Ride Site, subject to necessary planning permissions being obtained; 
 

(d) Agree to undertake a more detailed business case analysis as set out 
in the report in relation to medium term park and ride expansion, Park 
and Cycle options and associated junction improvements; and  

 
(e) Agree the next steps/timetable detailed in the report. 

 
 

  
8. DEVELOPING A 10 YEAR (2020 - 2030) FUTURE INVESTMENT STRATEGY 
 
 The Executive Board considered a report which outlined a proposed process for 

developing a ten year future investment strategy for the GCP.  
 
The Interim Chief Executive, in introducing the report drew attention to the need for the 
GCP to focus its ambition on its long term vision for economic growth and to align 
resources accordingly.  This would build on progress to date, but would also articulate a 
longer term view of how it was planned to prioritise the use of available funding.  She 
outlined plans to hold a ‘Big Conversation’ with stakeholders, residents and businesses to 
assist in developing proposals for investment over the longer term.  Details of the 
proposed programme of events were tabled. 
 
The Joint Assembly had unanimously recommended that the Executive Board accept the 
officer recommendations. 

 
The Executive Board was invited to consider and comment on the recommendations, 
taking into account feedback from the Joint Assembly.  The response to questions of 
clarification and the main points of discussion are summarised below: 
 

 Mark Reeve referred to the Economic Commission being set up by the Combined 
Authority and asked that the GCP fully engage with that as part of future 
conversations. 

 

 Councillor Ian Bates welcomed plans for specific engagement with students and to 
hold an event at the Addenbrookes concourse. 
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 Councillor Lewis Herbert commented that there was time to use this feedback to 
inform how best to spend what was potentially £400m.  He highlighted the need to 
follow up the work of the Transport Working Group and progress the objective to retain 
car movements, particularly at peak times, to 10 to 15% less than 2011 levels, which 
he had already discussed with officers.  In addition to getting people’s views on how 
the investment should be targeted, Councillor Herbert welcomed the opportunity to 
have a frank conversation with City and South Cambridgeshire residents and 
businesses about possible measures for reducing the number of cars coming into the 
City centre. 

 

 The Chairperson welcomed plans to take a ten year forward look and the move away 
from constraints of focussing on individual tranches of funding.  He also welcomed the 
Big Conversation proposals to capture the views of business and the public to inform 
the work of the GCP. 

 
The Executive Board AGREED unanimously to: 
 

(a) Develop a 10 year Future Investment Strategy and support the process set 
out in paragraphs 11-15 of the report for agreeing priorities; and 

 
Undertake a significant engagement exercise (called Our Big Conversation) in order that 
the views of stakeholders, residents and businesses can be included in the development 
of the Future Investment Strategy. 

  
9. SKILLS DEVELOPING THE GREATER CAMBRIDGE PARTNERSHIP AMBITION 
 
 The Executive Board considered a report which set out progress with the skills 

work stream and recommended next steps.   
 
The Strategic Programme and Commissioning Manager, in introducing the report 
confirmed that so far the skills work stream had made good progress across a 
number of activities and current projects had been delivered on time and within 
budget.  However, it had not yet been possible to demonstrate a direct and fully 
evidenced link between the work agreed to date and the 420 apprenticeship deal 
target set as part of the original City Deal agreement.  A number of proposals were 
being recommended to address this, including setting up a GCP apprenticeship 
matching/brokerage service with a focus on stem based apprenticeships. 
 
The Joint Assembly had recommended that the Executive Board agree to withdraw 
the report to enable the Skills Working Group to refine the proposal and report 
back to the November meeting.  This had been agreed with seven votes in favour 
and six against. 
 
The Executive Board was invited to consider and comment on the 
recommendations taking into account feedback from the Joint Assembly.  The 
response to questions of clarification and the main points of discussion are 
summarised below: 
 

 Mark Reeve commented that the aim of the proposal was to identify gaps in 
provision and find ways of filling those gaps.  While there were a number of 
providers, there would always be some fringe/niche areas where work was not 
being done.  If the outcome of further discussions was that unmet demand and 
gaps in the current market could be met through a brokerage service, then the 
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LEP would support that.  Further work could be done by the Skills Working 
Group to clarify and evidence where additionality could be achieved.   
 

 Councillor Lewis Herbert recognised the broad issue as the need to resolve the 
skills deficit and make sure that not only the needs of businesses were met but 
also those of the residents of the whole county.  This needed to be done 
alongside work being done by the Combined Authority, the LEP and the 
education sector.  There was currently a mismatch between skills and available 
job opportunities.  He was supportive of agreeing the recommendation, whilst 
recognising there was a Working Group that could take this work further.  This 
could take account of issues raised by the Joint Assembly. 

 
The Executive Board AGREED unanimously: 
 

(a)  To refocus the skills work stream in order to facilitate the delivery of 
the up to 420 apprenticeship target agreed with Government as part 
of the City Deal agreement; 
 

(b)  To do this by establishing a GCP apprenticeship 
matching/brokerage service that has a focus on STEM 
apprenticeships; 

 
(c)  That officers should work with and commission, where necessary, 

external organisations to support this work;  
 

(d)  To work with the LEP, the Combined Authority and delivery 
organisations in the development of a skills strategy, including 
evaluating this new service to determine whether it would be 
suitable, in the medium to long term, for roll out across a wider 
geographical area; and 

 
(e)  That in doing the above to take account of the active involvement of 

the Skills Working Group. 
 
 
 

  
10. GCP QUARTERLY PROGRESS REPORT 
 
 The Executive Board considered a report which detailed progress across the GCP 

programme since the last report presented in July 2017.  The report covered the 
following: 
 

 Financial Monitoring; 

 Greenways and Rural Travel Hubs; 

 The GCP Strategic Risk Register; and  

 Forward Plan of Executive Board Decisions. 
 
The Joint Assembly had unanimously recommended that the Executive Board 
accept the officer recommendations. 
 
The Executive Board was invited to consider and comment on the 
recommendations and the response to questions of clarification and the main 
points of discussion are summarised below: 
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 Referring to the Skills Report and the two SETUP indicators, Mark Reeve 
queried whether it was right to classify them as Red status, given the review 
had identified that whilst engagement with the website had been lower than 
anticipated, this was not a reflection on levels of engagement with the service.   
 

 The Chairperson asked that the next GCP progress report include an update 
on the £40m Section 106 funding that formed part of the GCP budget.   

 

 It was noted that South Cambridgeshire District Council would consider a 
motion from Councillor Tim Wotherspoon asking the Council to work with the 
County Council, City Council, Combined Authority and the GCP to undertake a 
comprehensive review of bus services in and around the district.  This included 
a request for each body to contribute up to £50,000 to co-fund the review.  In 
response to a question from the Chairperson it was confirmed that if the motion 
was agreed, a paper would be presented to the Executive Board asking it to 
consider participating in the review.  This could be included in the quarterly 
monitoring report. 

 

 The Chairperson asked for a short progress report setting out what was being 
done to support cycling.  This would also be included in the next quarterly 
monitoring report. 

 

 It was noted that discussions were taking place about the timing and 
mechanism for publishing the Rapid Mass Transit Strategic Options Appraisal.  
It was suggested that a joint launch and question and answer session may be 
appropriate. 

 

 In response to a question, the Interim Chief Executive commented that officers 
would consider how to publish the National Infrastructure Commission report, 
but confirmed that this did not have to be part of an Executive Board agenda.  
It was acknowledged that it would be useful to include a marker in the 
November quarterly monitoring report to facilitate an update on any relevant 
information released as part of Government announcements on the Budget. 

 
The Executive Board AGREED unanimously to: 
 

(a)   Note the quarterly progress report and its appendicies; 
 
(b)   Redefine the target completion date for the Chisholm Trail cycle 

links Phase 2, to reflect experience of the planning process for 
Phase 1 [see paragraph 17 of the report]; and 

 
(c)   Endorse the scope and key objectives of the Greenways and Rural 

Travel Hubs schemes [see Appendix 2 of the report]. 
 

  
11. DATE OF FUTURE MEETINGS 
 
 The Executive Board AGREED the programme of dates for future meetings as set out 

below: 
 
4.00 p.m. Wednesday 22nd November 2017, Council Chamber, The Guildhall Cambridge # 
4.00 p.m. Thursday 8th February 2018, Council Chamber, South Cambridgeshire Hall, 
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Cambourne 
4.00 p.m. Wednesday 21st March 2018, Kreis Viersen Room, Shire Hall, Cambridge 
Thursday 5th July 2018 * 
Thursday 11th October 2018 * 
Thursday 6th December 2018 * 
 
# venue likely to change 
* time and venue to be confirmed 
 

  

  
The Meeting ended at 6.10 p.m. 
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Appendix A to the minutes of the GCP Executive Board 20 September 2017 – Public Questions and Responses  

No. Questioner Question Responder Response 

Item 6: Cambourne to Cambridge better bus journeys scheme 

6a Kathy York 

"With reference to Option 1, we note that a 4.25m bus 
lane has been drawn which is within the highway 
boundary. There are pinch points on the section of the 
Madingley Road from the West Cambridge site to Lady 
Margaret Road where it would be impossible to 
accommodate designated cycle lanes as well as a bus lane. 
We have been very concerned by the current volume of 
bikes, and this is now due to increase significantly due to 
the 12,000 bike racks at Eddington. The Ridgeway trail 
from Eddington to Storeys Way will also contribute to a 
vastly increased volume of cycle traffic. My question is: 
without considerable land take (ie residents' gardens), how 
can Madingley Road accommodate rapid bus transport and 
cycle lanes?” 
 

Graham 
Hughes 

Land that is designated as public highway on Madingley 
Road would not be able to accommodate a bus lane, high 
quality cycle lanes and traffic lanes.  Therefore if this 
proposal proceeded, some compromises would be needed 
– either to the bus and/or cycle facilities or additional land 
take would be required which could have environmental 
impacts and affect properties. 

6b 
Chris 

Pratten 

Given that 

 A route across the West Fields is unlikely to be 
deemed “required" given the existence of routes 
that do not cross the West Fields green belt. 

 In the view of LDA in Appendix L1c, the routes 
across the West Fields are very likely to be 
considered “inappropriate". 

 
The GCP will therefore need to demonstrate “very special 
circumstances” for any of the more destructive routes to 
be chosen. It seems unlikely that such circumstances can 
be demonstrated in the light of the other available options. 
 
Will the board instruct officers to further restrict the set of 
consulted routes to the east of the M11 to routes that are 
identified as appropriate in the LDA report? 

Graham 
Hughes 

It is important to recognise the stage of the process that 
the current plans are at.  At this point, a range of potential 
route options has been prepared and are being presented 
to the Board.  No final decisions are being made at this 
point and the current options have been subject to high 
level assessment and the options presented offer clear 
choices between different issues and impacts and 
therefore will support a transparent consultation process. 
 
When a final decision is made on the preferred route, all of 
the required detailed environmental assessment work will 
be undertaken.  If any of the off road options are chosen, 
these will be considered through a Transport and Works 
Act Order inquiry where an Inspector will fully test the 
proposals against all relevant local and environment 
policies.  It is therefore too early to rule out any of the 
specific proposals in the report. 
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6c 
Ellen 

Khmelnitski 

Appendix L3 indicates that the southerly route options 
across the West Fields, that are proposed in the board 
papers, would cross a section of Bin Brook that is 
designated as a Main River. The flood zone at this point is 
some 30-40m wide. A safe busway crossing at this point 
would involve significant damage to the environment. The 
route would need to rise above the landscape at this point 
to a level well above the current ground which is prone to 
flooding. The analysis of Appendix N2 restricts itself to 
simple engineering concerns, thus avoiding a complete and 
transparent description of the structure that might be 
required. The LDA Green Belt analysis also avoids this 
question, assuming that the busway fits into the rather 
optimistic “Green Lane Concept”. 
 
The residents of the Gough Way Estate have very 
significant concerns about any infrastructure that might 
lead to an increase in the risk of flooding to their homes. 
Will the Board instruct officers to ensure that consultation 
documents and future reports present a realistic view of 
what might be required at a Bin Brook crossing? 

Graham 
Hughes 

It is important to recognise the stage of the process that 
the current plans are at.  At this point, a range of potential 
route options has been prepared and are being presented 
to the Board.  No final decisions are being made at this 
point and the current options have been subject to high 
level assessment and the options presented offer clear 
choices between different issues and impacts and 
therefore will support a transparent consultation process. 
 
When a final decision is made on the preferred route, all of 
the required detailed environmental assessment work will 
be undertaken.  If any of the off road options are chosen, 
these will be considered through a Transport and Works 
Act Order inquiry where an Inspector will fully test the 
proposals against all relevant local and environment 
policies.  It is therefore too early to rule out any of the 
specific proposals in the report. 

6d 
Carolyn 
Postgate 

Interim Transport Director’s Report -  “Madingley Mulch to 
Grange Road Journey Times” 
 
The table within the report claims a difference in journey 
times between Option 3 & Option 6 as 5 minutes. 
The cost difference between the two options is in the 
region of £40 million tax payers money. 
 
Is it really acceptable to spend an additional £40 million to 
reduce the journey time by 5 minutes when not time but 
reliability is of greater importance? 
 
Whilst the Officers appear confident with their assessment 
of journey times and cost, the report has no mention of 
the frequency of buses, how many people living in the 
west of the City actually want to travel into Cambridge 
during the peak period or where the bus will go once at 

Graham 
Hughes 

The value for money of a scheme is captured in the 
benefit:cost ratio.  This compares the monetary benefits 
that would result from a scheme (for example journey time 
savings) against its cost.  It is an established methodology 
for assessing the value to be gained from potential public 
investments.  All schemes promoted by the Greater 
Cambridge Partnership will be assessed in this way and 
through this, we will need to show to government who are 
providing the funding that we are investing wisely.  
Therefore this question can only be answered when there 
is a clear scheme to consider.  This will be an important 
consideration in any Public Inquiry into this scheme. 
 
The frequency of buses is an issue for the operators to 
decide.  However, it is clear and experience demonstrates 
this, that if a scheme is provided that is attractive to the 
travelling public, bus operators will provide services.  
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Grange Road, other than, to quote Graham Hughes, “It will 
turn left or right”. 
  
Will the Board stipulate that before going to public 
consultation there should be a detailed employment 
survey of Cambourne residents, some idea of frequency of 
journeys, a joined-up plan as to how buses are going to get 
into the City centre and more importantly a coherent plan 
for how buses will get commuters to the main employment 
centres of Addenbrooke’s & Babraham in the south and 
the Science Park & Marshalls in the north? 

Experience from the Busway shows this with frequencies 
more than doubling since opening as passenger demand 
has increased. 
There is already significant evidence that better bus 
services in this corridor are needed.  There are large 
concentrations of population at Cambourne and St Neots 
and more planned at Bourn.  The Biomedical Campus has 
over 15,000 jobs and the West Cambridge site has plans for 
up to 14,000 jobs.  Currently many people travel between 
these and other areas by car, hence the congestion on 
Madingley Road.   
 
More specifically: 

 A wider ranging Automatic Number Plate Recognition 
analysis is currently underway to establish travel 
patterns in the area. 
 

 the consultation will pick up peoples demand for 
transport and destination. 

 

 The recent telephone survey did pick up that the St 
Neots – Cambridge corridor was very heavily used by 
people living along the corridor. 

 

 Consultation undertaken by Cambourne Parish council 
did identify Cambridge as the preferred destination for 
better bus services. 

 
In response to a question raised at the Joint Assembly, 
officers agreed that for the consultation a clear plan 
showing potential links between employment sites and 
housing would be of benefit.  It was also agreed that links 
from the potential off road routes (option 3) to the M11 
should be shown. 
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6e 
Allan 

Treacy 

There is a clear and urgent need to deliver people to the 
Addenbrookes site, the Bio Medical campus and beyond 
and not just Grange Road where virtually nobody goes to 
work. 
 
Option 6 would offer an economic, speedily implemented 
and efficient solution to this problem as it would permit 
connectivity with the M11. 
 
So why is connectivity with the M11 not a criteria in 
deciding whether to adopt option 1, 3a or 6? 

Graham 
Hughes 

All of the options before the Board have the potential to 
connect to the M11 either through the existing slip roads or 
through a dedicated new access from the potential new 
routes in option 3.  In response to a question raised at the 
Joint Assembly, officers agreed that for the consultation a 
clear plan showing the links from the potential off road 
routes (option 3) to the M11 should be shown. 

6f 
Alistair 
Burford 

When Officers were questioned as to why Crome Lea was 
not identified in the original public consultation document 
we were told that the original illustration “was only 
indicative”. 
 
The Officers have now recommended the Water Tower 
and Scotland Farm for public consultation. When 
questioned at the most recent LLF meeting about the exact 
size, location and any future expansion of the Water Tower 
site the Officers stated that the illustration “was only 
indicative” … and the site was the same size as the current 
P&R at Trumpington. 
 
Given that plans are in place to extend the Trumpington 
P&R site, if in the future it is deemed necessary to extend 
the Water Tower site, where will it be extended to, south 
down the hill adjacent to Long Road or east towards Crome 
Lea? 
 
Will the Board give an undertaking that the Water Tower 
site will not be extended? 
 
Will the Board also given an undertaking that both sides 
illustrated in the public consultation document will remain 
in the same location and not end up 500 yards from where 
we are led to believe they are? 
 

Graham 
Hughes 

When the final site is selected and permission sought either 
through the normal planning process or Transport and 
Works Act Order, a clear site and size of site will need to be 
specified.  Changes could only be made to that in the future 
buy going back to the planning process where all of the 
normal checks in terms of policy and environmental impact 
will be followed. 
 
In any case from a practical point of view, the maximum 
effective size of site is around 2,000 spaces as above that 
size would encounter operational issues such as buses 
making multiple stops in the site or walk distances being 
too long. 
 
It is not expected that a site in this corridor will exceed this 
number of spaces. 

P
age 16



Appendix A to the minutes of the GCP Executive Board 20 September 2017 – Public Questions and Responses  

6g 
Dr Marilyn 

Treacy 

The first round of consultation on the Cambourne to 
Cambridge busway did not conform to the Gunning 
Principles and this may be just one of the aspects of GCP 
process to be challenged at Judicial Review. 
We were informed at the Joint Assembly last week that a 
consultation is not a referendum which is true however we 
were also informed that public opinion would play no part 
in future MCAF scoring for the preferred option of a Park 
and Ride site or the route to take forward for full outline 
business case development. 
 
May I remind the Executive that compliance with the 
Gunning principles requires that a decision maker gives 
"conscientious consideration" to the outcome of the 
consultation process. 
 
Put simply the public authority must be able to show that it 
has considered the outcome of the consultation process 
carefully and be prepared to change course in response to 
the outcome of consultation if appropriate. 
 
If MCAF scoring is used and the outcome of the 
consultation is not fed into the scoring process then the 
Gunning Principles are not being upheld. 
 
Q. If the outcome of the forthcoming consultation is going 
to play no part in MCAF scoring for the preferred option 
are we to assume that MCAF scoring will not be used? If 
that is so will the Executive explain at this stage what form 
the assessment of options will take. 
 
 
 
 
 
 
 
 

Graham 
Hughes 

We are satisfied that the work we are doing is within the 
Gunning Principles.  To give us assurance of this we have 
been working with the Consultation Institute as our plans 
have developed. 
 
It is important to recognise that when a final decision on a 
route is made by the Executive Board, it will need to 
balance a number of factors of which the consultation 
response is only one alongside the MCAF scoring and other 
factors.  This is normal process for decisions such as this as 
there is not one single factor that needs to be considered in 
making the decision.  
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6h 
Stephen 
Coates 

Can the Board explain why GCP officers may be distorting 
perception by playing potentially misleading facts into 
public debate over the Cambourne Cambridge busway 
scheme: 
  
1.  On the record comments from GCP officers wrongly 
claimed in the Cambridge News (1 September) that new 
routes sidestep the West Fields by running along the 
border.  And in the Cambridge Independent (6 September), 
officers claimed new routes address concerns over 
“potential in-fill and building on the West Fields” by St 
John’s College.  Remaining routes still cross Grange Farm, 
which St John’s says makes development there more 
sustainable. 
  
2.  GCP documents claim that a new road through the West 
Fields will increase biodiversity.  They claim arable fields 
have little biodiversity value and that new planting along 
the busway will increase biodiversity.  James Cadbury, ex 
Head of Research at the RSPB, has said your analysis is 
wrong because many declining species (of birds, animals 
and plants) depend on open, arable countryside and thrive 
on the West Fields.  Skylarks, grey partridge, yellow 
hammers, barn owls, brown hare are examples of species 
that need open fields, are distinct from species that reside 
in woodland or urban habitats.  Up to 30 buses an hour will 
eventually use this road creating a wildlife barrier and 
pollution.  The busway will enable large scale housing 
development, leading to the loss of these precious nature 
habitats on the edge of our historic city. 
  
3.  The GCP claimed in the Cambridge News on 9 August 
that a potential bus terminus on Silver Street was only last 
looked at in 2015 when it was in fact looked at in Spring 
2017.  You have still failed to clarify how so many buses 
will access the City centre through Silver Street.  You have 
also used the press to wrongly undermine the reputation 
of SWF. 

Graham 
Hughes 

GCP officers have sought to be open and honest about the 
routes being proposed for consultation. In doing so, it has 
been important to explain that the proposed alternative 
routes have now reduced and that some of the impacts are 
therefore different to what they would have been. The 
map showing the proposed alignments has been shared 
with the media and there has been no attempt to distort or 
mislead in that process. 
 
The full statement we issued to the Cambridge News is as 
follows: 
  
We acknowledge the strength of feeling shown to these 
developing plans. However, a number of different options 
are being put forward and, subject to approval from the 
Executive Board, these will tested with the public during 
consultation in the autumn.  
With more than 8,000 homes and 15,000 jobs planned 
along the A428 between St Neots and Cambridge in the 
next 15 years, fast and reliable public transport will be key 
to ensuring more and more people can get to and from the 
city and without putting additional pressure on the already 
congested road network. 
Bus services can address these challenges in the short to 
medium-term but that doesn’t preclude tunnels or light rail 
- or any another solution - in the future. Our joint study with 
the Mayor and Combined Authority on this will report early 
findings in November. 
Final decisions on this scheme are still some way off and 
will be made in the wider public interest taking all 
information, including residents’ views, into account. 
  
And in GCP’s original press release (which can be seen on 
the GCP website), the only reference is that a ‘more 
southerly route is no longer being proposed’ – the West 
Fields are not referenced directly. 
   
Subject to the Board’s decision, we will have a further 
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opportunity in the formal consultation to ensure that the 
information is presented objectively and clearly so that 
everyone has the opportunity to consider the options in 
front of them and provide their feedback. 
 
 
It is important to recognise the stage of the process that 
the current plans are at.  At this point, a range of potential 
route options has been prepared and are being presented 
to the Board.  No final decisions are being made at this 
point and the current options have been subject to high 
level assessment and the options presented offer clear 
choices between different issues and impacts and 
therefore will support a transparent consultation process. 
 
When a final decision is made on the preferred route, all of 
the required detailed environmental assessment work will 
be undertaken.  If any of the off road options are chosen, 
these will be considered through a Transport and Works 
Act Order inquiry where an Inspector will fully test the 
proposals against all relevant local and environment 
policies.  It is therefore too early to rule out any of the 
specific proposals in the report. 
 
Future service patterns are a function of the commercial 
and operational issues of bus operators as well as impacts 
of City Access scheme. 
 
No ‘terminus’ is proposed as part of this scheme.  It is 
envisaged that a variety of bus services will use the route 
and not all will travel into the City Centre.  Those that do 
are likely to stop at a variety of points.  The City Access 
project is looking at broader issues of capacity in the City 
Centre and how to manage access so that buses can 
operate reliably. 
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Greater Cambridge Partnership Executive Board 

Questions by the Public and Public Speaking 

 

 

At the discretion of the Chairperson, members of the public may ask questions at meetings 

of the Executive Board.  This standard protocol is to be observed by public speakers: 

 

 Notice of the question should be given to the Democratic Services Team at South 

Cambridgeshire District Council (as administering authority) by 10am three working 

days before the meeting. 

 

 Questions should be limited to a maximum of 300 words. 

 

 Questioners will not be permitted to raise the competence or performance of a 

member, officer or representative of any partner on the Executive Board, nor any 

matter involving exempt information (normally considered as ‘confidential’). 

 

 Questioners cannot make any abusive or defamatory comments. 

 

 If any clarification of what the questioner has said is required, the Chairperson will 

have the discretion to allow other Executive Board members to ask questions. 

 

 The questioner will not be permitted to participate in any subsequent discussion and 

will not be entitled to vote. 

 

 The Chairperson will decide when and what time will be set aside for questions 

depending on the amount of business on the agenda for the meeting.  Normally 

questions will be received as the first substantive item of the meeting. 

 

 Individual questioners will be permitted to speak for a maximum of three minutes. 

 

 In the event of questions considered by the Chairperson as duplicating one another, 

it may be necessary for a spokesperson to be nominated to put forward the question 

on behalf of other questioners.  If a spokesperson cannot be nominated or agreed, 

the questioner of the first such question received will be entitled to put forward their 

question.   

 

 Questions should relate to items that are on the agenda for discussion at the meeting 

in question.  The Chairperson will have the discretion to allow questions to be asked 

on other issues. 
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Report To: Greater Cambridge Partnership Executive Board 

 
Report From: Councillor Kevin Price, Chairperson of Greater Cambridge Partnership Joint 

Assembly 
_____________________________________________________________________ 

 

1. Overview  
 

1.1.   This report is to inform Executive Board on the discussions at the Joint 
Assembly held on Thursday 2nd November 2017 to inform decision making.  

 
1.2.   Three questions were received from members of the public, two of which were 

answered during the item on the progress report. The third question had been 
deferred from the September meeting and the subject matter was not on the 
November Joint Assembly agenda So, I directed officers to provide the 
questioner with a written response and to be kept when relevant reports would 
be presented to the Executive Board.  

 

1.3.   Four reports were considered and the Joint Assembly also heard a 
presentation on progress of the Rapid Mass Transit scheme. 

 
1.4.   The Joint Assembly were supportive overall of all of the approaches being 

recommended to Executive Board in the papers. However, the Joint Assembly 
had concerns about park and ride development from two papers and also 
whether Histon Road will deliver the transformational change originally 
envisaged, and I will go into more detail for the Board at start of each agenda 
item. 

  

2.   A1307 Three Campuses to Cambridge  
 
2.1.   The Joint Assembly was supportive overall of the approach being 

recommended to the Executive Board. There was some concern that the three 
strategies showed a drop in cycling rates and the Joint Assembly wanted this 
both explored and explained further in the scheme options. 

 
2.2.   The Joint Assembly felt reassured about the process that had been 

undertaken with the LLF to get support for the three strategies presented. The 
Joint Assembly also supported a proposal to consult on the three strategies as 
they are now and only consult on park and ride options at a later date once a 
preferred strategy is agreed. This was in order to move the scheme forward 
quickly which the Joint Assembly all agreed on.  
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2.3.   The Joint Assembly requested that officers pursue the lower cost options 

common to all three strategies, particularly those east of the M11 once the 
Board has received and agreed the result of the consultation. 

 
2.4.   In terms of the project title, the Joint Assembly considered that the current title 

is neither representative of the catchment of the proposals nor the geography 
of the scheme, but could not agree on a suitable alternative. The Joint 
Assembly proposed that the Local Liaison Forum decide on the scheme title, 
and this has been added to the recommendations in the Executive Board 
paper.  

 

3.   Western Orbital  
 
3.1.   The Joint Assembly was supportive of the need to support employment growth 

in the Greater Cambridge area, and was keen to ensure progress to expand 
the capacity of park and ride is brought forward at pace. 

 
3.2.   However, there was a difference of opinion on whether to expand the 

Trumpington Park and Ride site or develop a new one at Hauxton. An 
additional recommendation to the Executive Board was proposed which was: 

 
  Further Park and Ride development should be considered only on the 
Hauxton side of the motorway.  

 
3.3.  The resulting vote was 5 members in favour, 5 members against and 2 

abstentions. The Board is asked to note that there is an evenly divided view as 
to the best course of action to deliver additional park and ride capacity.   

 
3.4. Some members expressed disappointment that Park and Cycle facilities were 

not recommended for further study and suggested that a small pilot scheme 
should be developed that could expand if demand materialised. This has 
resulted in an additional recommendation being included for the paper for the 
Executive Board’s consideration. 

 
3.5 The Joint Assembly discussed a number of related issues which included the 

most effective way of crossing the M11 and the current status of the work to 
use the existing agricultural bridge. The Joint Assembly also felt that there was 
a need for a more detailed update on the M11 Smart motorway proposal. 

 
3.6. In these discussions, the Joint Assembly also sought clarification about the 

on-going arrangement associated with the John Lewis facility on the 
Trumpington Park and Ride site. Some of the Joint Assembly members were 
supportive of the idea of Park and Ride facilities being considered as ‘Travel 
Hubs’ which were more than park and rides, and included places to hold 
meetings with refreshment opportunities.  

 
3.8. The Joint Assembly Chair requested that the LLF receives a written response 

to the resolutions made at both the September and November meetings. 
These are in appendix 2 in the Executive Board report. It was agreed that a 
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meeting will be arranged between the Executive Board Transport Portfolio 
Holder and the Chair of the LLF to discuss the responses.  

 

4. Rapid Mass Transit Strategic Options Appraisal 
 

4.1.   The Joint Assembly heard a presentation from Steer Davies Gleave, the 
consultants leading the rapid mass transit strategic options appraisal on 
progress to date.  

 
4.2.   The Joint Assembly wanted to understand more detail about some of the 

transport options being considered. The Joint Assembly also wanted to know 
more about schemes being both fundable and affordable and wanted to 
ensure that this was being looked at from both a build and user perspective. 

 

5.  Histon Road  
 

5.1.  The Joint Assembly was supportive of the suggested approach to move away 
from the original proposition of ‘Do Maximum’.  

 
5.2.  However, several Joint Assembly members questioned whether the scheme 

would still deliver a transformative step change in strategic terms given this 
proposed way forward. There were some concerns that the proposals would 
only offer incremental improvements.  

 
5.3.  I am pleased to state that the Transport Director recognised the concern from 

the Joint Assembly, and undertook to take away the comments and work with 
officers to review the potential benefits against the anticipated costs. 

 

6.  Quarterly Progress Report  
 

6.1.  The Joint Assembly discussed, noted and indicated their overall support of the 
recommendations to the Executive Board regarding Cambridge South Station, 
the Girton interchange and the Cambridgeshire rail study.  
 

6.2.   There was a discussion about the removal of the £1 parking charge at Park 
and Ride sites. The Joint Assembly questioned whether the Greater 
Cambridge Partnership should fund services that other organisations deliver. 
The Joint Assembly also asked what happens when Greater Cambridge 
Partnership funding ceases and whether this would result in charges being re-
instated. 

 
  

 
End of Chair report 
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Report to: 
 

Greater Cambridge Partnership Executive Board 22 November 2017 

Lead officer: Chris Tunstall – GCP Director of Transport 
 

 

A1307 Three Campuses to Cambridge 

1. Purpose 

1.1. The A1307 Haverhill to Cambridge corridor is one of the key radial routes into Cambridge. It 
suffers considerably from congestion during peak times, particularly at the Cambridge end, 
at the junction with the A11 and around Linton, the largest settlement on the corridor. 
There are also some large employment sites in this corridor including the Babraham 
Research Campus (BRC), Granta Park, and Cambridge Biomedical Campus (CBC).  The A1307 
east of the A11 also has a poor accident record, particularly on the stretch around Linton 
and eastwards towards Horseheath.  

1.2. The corridor has been identified by the Greater Cambridge Partnership’s Executive Board, 
as a priority project for the first five years of the Greater Cambridge Partnership 
programme. 

1.3. In March 2017, the Joint Assembly and Executive Board were asked to review preferred 
options for the A1307 project, which had emerged from the public consultation in Summer 
2016, approve further technical work to develop and refine the options, and to endorse a 
second public consultation exercise on the preferred options, to commence June 2017. 

1.4. Shortly before the Joint Assembly and Executive Board meetings in March, the first Local 
Liaison Forum (LLF) meeting for this project occurred, and the LLF provided its view that 
more work on the options should take place before consulting the public.  

1.5. The Joint Assembly and Executive Board took on board the views and concerns of the LLF, 
and a decision was made to delay public consultation to allow development of the options 
with the LLF. 

2. Recommendations 

2.1. The recommendations to the Executive Board are to: 
 

i) Note the revised options and strategies resulting from work with the LLF; 
ii) Note the increased cost of the strategies, more than the £39m previously estimated, as 

a result of additional options; 
iii) Approve the withdrawal of existing park and ride proposals at Babraham Village and 

Wild Country Organics pending new larger sites being identified; 
iv) Approve public consultation on the three strategies to start in February 2018; 
v) Delegate authority to the Transport Director to approve public consultation materials 

in conjunction with the Chair and the Transport Portfolio Holder; 
vi) Approve environmental surveys to be carried out starting in January 2018 to meet 

seasonal windows for species; 
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vii) Authorise officers to progress the design and planning of lower cost works within the 
public highway, not requiring consents, for early delivery, subject to consultation; 

viii) Note the recommendation of the Joint Assembly to ask the LLF determine the title of 
the project. 

3. Officer comment on Joint Assembly recommendations and issues raised  

3.1. The Joint Assembly was overall supportive of the approach being recommended to the 
Executive Board. There was some concern that the three strategies showed a drop in cycling 
rates and the Joint Assembly wanted this both explored and explained further in the scheme 
options. 
 

3.2. The Joint Assembly was complimentary and felt reassured about the process that had been 
undertaken with the LLF to get support for the three strategies presented. They also 
supported a proposal to consult on the three strategies as they are now and only consult on 
park and ride options at a later date, once a preferred strategy is agreed in order to move 
the scheme forward quickly.  
 

3.3. Another theme that emerged from the Joint Assembly discussions was to pursue the lower 
cost options common to all three strategies, particularly those east of the M11 once the 
Board has received and agreed the result of the consultation. 

3.4. The project has been officially titled A1307 Three Campuses to Cambridge and referred to as 
such on the GCP website and in consultation material.  The title is not inclusive of the section 
east of the A11 to Haverhill (Horseheath, county boundary). The Joint Assembly considered 
that the current title is neither representative of the catchment of the proposals nor the 
geography of the scheme, but could not agree on a suitable alternative.  The Joint Assembly 
proposed that the Local Liaison Forum decide on the scheme title, and this has been added 
to the recommendations in section 2.1. 

4. Key issues and considerations 

 Revised Options 
4.1. To develop the options a total of 5 LLF workshops were held.  Attending the workshops in 

addition to the LLF included, but were not limited to, stakeholders from Addenbrooke’s, 
Cambridge Past Present and Future, Magog Trust, Trumpington Residents’ Association, Hills 
Road Residents Association, Babraham Road Residents’ Association, FECRA, and Save the 
Green Belt).  In the workshops, delegates were asked first to generate ideas for 
consideration.  The ideas were then filtered down into viable options for assessment.   

 
4.2. The assessment was fed back to delegates at three subsequent workshops, each dealing 

with a discrete section of the route for manageability.  Delegates, working in diverse small 
groups, were asked to score (from 0 – not at all important, to 5 – very important) each 
option as to how important it was to achieving GCP objectives.  The output of each 
workshop was an agreed score for each group which was then averaged to generate a 
score.  The options were then ranked by the agreed score and by additional criteria applied 
by officers, comprising economic benefit, contribution to quality of life, improved 
connectivity, reducing congestion, reducing traffic, environmental impact, land take 
required, and contribution to improving road safety.  Options that ranked low and were 
scored low by the LLF were discarded.  The individual options remaining in the process were 
assembled into three route strategies. (See plans in Appendix D – links to separate 
document). 
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4.3. The three strategies are: 
 
 i) Strategy 1: Segregated / off – road busway from the A11 via Sawston, Stapleford and Great 

Shelford to the CBC Campus connecting via the campus to the existing guided busway with a 
Park and Ride at the A11/A505 junction. 

 Estimated cost: £130m-145m, indicative economic benefits £280m - £320m.  This strategy 
has the greatest mode shift and greatest use of P&R. 

 
 ii) Strategy 2: A new Park and Ride site on the A1307 close to the A11 with on-highway bus 

lanes to Babraham Road Park and Ride site.  From Babraham Road P&R site an off-highway 
dedicated bus-only road would be constructed to the Cambridge Biomedical Campus (CBC). 

 Estimated cost: £42m-46m, indicative economic benefits £165m - £180m 
 
  iii) Strategy 3: A new Park and Ride site on the A1307 close to the A11 with on-highway bus 

lanes to the roundabout at the front entrance to Addenbrooke’s Hospital. 
  Estimated cost: £39m-44m, indicative economic benefits £145m - £165m.  This strategy has 

the least mode shift and least use of P&R 
 
4.4. The strategies were then taken back to the LLF in a final workshop on 6th September and 

delegates were asked to score each strategy regarding its contribution to GCP objectives, the 
environmental impact, and the benefit to road safety and traffic management.  The outcome 
of this process is shown in Appendix A, Figure 5. 
 
Strategic Fit 

4.5. The Mayor for Cambridgeshire and Peterborough has promoted a light rail scheme between 
Haverhill and Cambridge, which would be likely to follow a similar route to the busway 
element of Strategy 1.  However, an options appraisal to consider the viability of all rapid 
mass transit alternatives is currently being undertaken jointly by the Combined Authority 
and Greater Cambridge Partnership. Therefore, the most viable form and type of public 
transport intervention will be clearer following the completion of the study by the end of 
2017 and will inform the consultation process in 2018. 
 

4.6. There is a proposal by the A1307 Strategy Board, led by Haverhill Chamber of Commerce, for 
dualling the A1307 between Haverhill and the A11.  Current suggested routes bypass Linton, 
either to the north or the south, but connect to the A11 south of the A505.  This project 
targets a different demographic to the GCP scheme, and the dualling, as currently conceived, 
would not conflict with the GCP proposals west of the A11.  There would remain a need for 
measures to promote use of sustainable transport to reach Cambridge. 

 
4.7. East of the A11 if the dualling went ahead it would reduce or eliminate the need for the 

proposed bus lanes at Linton.  However, these may still be required as a short term 
improvement measure.  None of the GCP measures east of the A11 would impact the case 
for dualling of the A1307. 
 

4.8. The A1307 Bus Priority and Public Transport proposals have a good fit for development 
pressures at the Biomedical Campus. Babraham Research and Granta Park.  The level of car 
parking at Granta Park is not sustainable in terms of promoting dependency on car 
transport.  Strategy 1 in particular would offer a public transport alternative for Granta Park 
as bus services could easily be extended into the campus. 
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Review of Options 
4.9. The options presented to the Assembly and Board in March 2017 were included in the re-

assessment and workshop process.  Some original options were dropped as they were not 
strongly supported by the LLF, without significantly impacting the benefits of the scheme.  
New options have been added that were suggested by the LLF and found to be beneficial.  
These changes are detailed in Appendix B. 
 

4.10. The traffic modelling done in the original options report was updated in the summer of 2017 
using the latest version of the Cambridge Sub-Regional Transport Model (CSRM) released in 
July 2017.  Traffic modelling has been carried out on the assumption that the City Access 
measures achieve a 10% - 15% reduction on 2011 traffic levels by 2031.  The mode shift 
benefits and demand for P&R services and space on the A1307 are therefore based on the 
displacement of parking in Cambridge achieved by City Access. 

 
4.11. All three strategies address problems and issues along the whole route but differ regarding 

solutions only at the western end.  Strategy 1 proposes a busway or other public transport 
intervention between the A11 at Granta Park and the Cambridge Biomedical Campus (CBC).  
This option was not presented to the Assembly in March 2017.  Strategy 2 proposes online 
bus priority measures on the A1307 west of the A11 with a bus only road between 
Babraham Rd P&R site and CBC.  Strategy 3 proposes online bus priority measures on the 
A1307 west of the A11 all the way to the Fendon Road roundabout at Addenbrooke’s 
Hospital.  Strategy 2 and 3 are similar to the options presented in March 2017. 
 

4.12. The impact of each strategy on Mode Share is indicated in Appendix A, Figure 2.  The 
modelling method is relatively insensitive to changes in foot and cycle modes; however, the 
growth of traffic in the period to 2031 means that although the share change is negligible, 
there is an actual increase in the use of cycle and foot modes.  The share change is also 
calculated across the whole route and does not account for increased foot and cycle use in 
any one part. 

4.13. In all strategies works east of the A11 are the same.  Highway constraints at Linton limit 
what can be achieved to reduce the bottleneck, without a bypass, but the measures 
proposed will prioritise buses on the A1307 and encourage cycling.  Officers are working 
with Linton Parish Council on measures in Linton to improve bus movement through the 
village. 

4.14. At a public meeting with the LLF on 26 September 2017 the three strategies and the score 
assigned to them by the LLF at the previous workshop were presented.  The LLF resolved 
that all three strategies should be subject to public consultation. 

Increased Costs 

4.15. As a direct result of changes in options (see Appendix B) the estimated costs have increased.  
The costs for Strategies 2 and 3 which are similar to the original proposals in March 2017 
have increased to between £39m and £47m.  The cost of Strategy 1, which includes the 
busway, is estimated to range from £130m to £145m. 

4.16. Strategy 1 generates the greatest modal shift and the greatest economic benefits (£280m to 
£320m) against Strategy 2 (£165m - £180m) and Strategy 3 (£145m - £165m).  The benefit-
cost ratio for Strategy 1 (2.2) is lower than for Strategy 2 (3.85) or Strategy 3 (3.75) as 
although it has the highest economic benefit, it also costs significantly more than the other 
options. 
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Park and Ride Site Proposals 
4.17. In March 2017 consultants identified potential sites for the preferred options for a park and 

ride site on the A1307 at Babraham, and at Little Abington.  However, as a result of further 
modelling, revised growth assumptions, demand from City Access, and emerging policy that 
new strategic sites should be minimum 2000 spaces and large enough for expansion to 3000 
spaces ; these sites are no longer considered large enough to accommodate 1400 to 2200 
additional spaces now forecast.   
 

4.18. The first site at Babraham is constrained by a high-pressure gas transmission pipeline with an 
exclusion zone limiting land available.  Works to the gas pipeline have been estimated to 
cost £3m.  Expansion avoiding the gas pipeline would cause the P&R site to spill round the 
village perimeter, sandwiching it between the P&R site and the Babraham Research Campus. 
  

4.19. The alternative site at Little Abington is occupied by an Organic Produce business.  
Consultation with the landowner has identified that would result in significant impact on the 
landholding (50% land loss) and the potential loss of 55+ jobs.  Considerable investment has 
been made in the farm, which would be lost.  Although a 2000 space site could be 
accommodated here, expansion to 3000 spaces would be difficult without impacting school 
playing fields.  A site of 3000 spaces would excessively dominate the village setting and add 
to the existing impact of Granta Park. 

4.20. The Board are asked to approve the withdrawal of the current P&R proposals at Babraham 
Village and Wild Country Organics.   

4.21. Different park and ride strategies were examined as depicted on Appendix A, Figure 3. Traffic 
surveys carried out in 2016 (Appendix A, Figure 4) showed that of traffic on the A1307 at 
Babraham some 50% originates from the A11.  Of traffic on the A1307 at Little Abington, less 
than 50% continues to the A1307 west of the A11 at Babraham; the remainder joins the A11 
and A505.  Relatively little traffic on the A1307 at Haverhill is destined to Cambridge via the 
A1307.  Consequently, park and ride is most attractive for mode change with a site located 
close to the A11; and on the strategic road network. 

4.22. Operating a dedicated park and ride service to Haverhill or Linton would be costly due to the 
number of buses in transit to maintain a 10-minute or 15-minute service interval.  It was 
suggested by both Stagecoach and Whippet (Tower Transit) that a dedicated P&R service 
beyond the A11 would not, in their opinion, be viable.  They did, however, support a concept 
whereby scheduled services could stop at a park and ride site located directly on the A1307.  
This concept was termed a local hub, with a 500 space P&R site adjacent to the A1307 and a 
facility for scheduled services to pull in. 

4.23. Park and Ride demand is shown in  Table 1 

 Table 1 Park and Ride Demand 

 Strategy 1 Strategy 2 Strategy 3 

Total Spaces Required in Corridor 3586 3341 2905 

Existing Spaces at Babraham Rd P&R Site 1458 1458 1458 

Additional Spaces Required 2128 1883 1447 

4.24. The increase in demand for park and ride space is at least 99% more than the capacity of the 
existing Babraham Road site. 

4.25. The different P&R strategies were included in the workshops with the LLF.  The LLF preferred 
the strategy with a P&R site only at the A11.  This is shown in  Table 2. 
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 Table 2 - LLF support for P&R Strategies 

Strategy Average Agreed 
Score 

Average Priority 

A11 P&R and retain existing Babraham Rd P&R 2.7 3 

Haverhill P&R and A11 P&R and retain existing 
Babraham Rd P&R 

2.2 3 

Linton + Haverhill P&R and retain existing 
Babraham Rd P&R 

1.5 4 

Linton P&R and retain existing Babraham Rd P&R 1.5 5 

Local Hubs 1 2 

Haverhill P&R and retain existing Babraham Rd 
P&R 

1 4 

4.26. Additional traffic modelling has been carried out of various P&R strategies.  In all cases, the 
existing Babraham Road P&R site is retained, and modelling was carried out based on 
Strategy 3 (bus lanes).  The results are shown in  Table 3. 

 Table 3  - Park and Ride Performance 

Park and Ride Strategy Mode Share Bus 
Patronage 

P&R Usage 
(Peak Hr) 

Babraham Road P&R only 51% 1091 772 

Babraham Road P&R with A11 P&R 64% 2197 1284 

Babraham Road P&R with Haverhill Hub 
and A11 P&R  

67% 2279 1319 

Babraham Road P&R with 
Linton/Haverhill Hubs and A11 P&R 

66% 2022 1290 

Babraham Road P&R with Linton P&R  65% 1976 1258 

4.27. Although a strategy with a local hub at Haverhill, in addition to a P&R site at the A11, 
achieves higher mode share and usage, the incremental use for the additional cost of £5m 
to £7m is small.  Modelling shows uptake of a site at this location to be low, with most users 
preferring to drive to the A11 to take advantage of shorter bus journey times.  On this basis, 
a local hub park and ride site at Haverhill offers poor value for money.  Locating a single 
park and ride site significantly east of the A11 would fail to intercept traffic joining from the 
A11.  Consequently, the optimum P&R strategy is to locate a strategic park and ride site 
close to the A11.  In all strategies the existing Stagecoach 13, 13A, 13B, 13C, and X13 
services are retained. 

4.28. Based on the three Strategies consultants have identified four other potential park and ride 
sites, two close to the A1307 and two close to the A505, subject to consultation with 
landowners and stakeholders.   
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4.29. Shortlisted sites would only be included in a further, more detailed public consultation, once 
a preferred strategy has emerged from the public consultation on the three strategies and 
more detailed business case work. This approach enables the development of park and ride 
sites and consultation with landowners and stakeholders to take place without delaying 
public consultation on the strategies. 

Public Consultation 
4.30. Public consultation on all three strategies is programmed for February 2018 and will last 6-8 

weeks.  The response to consultation will be analysed and used to inform selection, based on 
the strongest business case, of a preferred strategy to take forward. 
 
Environmental Surveys 

4.31. Environmental surveys are planned to commence in January 2018.  Tenders are being invited 
with an estimated cost of £150,000.  Seasonal windows restrict the time of year that surveys 
can be carried out.  If surveys do not start in January 2018, the scheme will be delayed. 
 
Appointment of Consultants 

4.32. The current consultant, WSP, has a commission that ends with preparing the Outline 
Business Case for Key Decision 4, expected in July 2018. Mott MacDonald has been 
appointed for the A428 on a framework commission that also includes options for A1303, 
Western Orbital, and the A1307.  Mott MacDonald can, therefore, be appointed without 
further procurement activity to take the A1307 up to and including detailed design and full 
business case, subject to negotiation of an acceptable fee. 
 
Lower Cost Works  

4.33. Some works are relatively low cost and can be carried out within highway without needing 
land acquisition, and planning consent.  Some TROs may be required.  These works can be 
carried out after the consultation but earlier than the main works and provide benefits.  The 
suggested works include: 

i) Installation of MOVA at Linton Village College (£35k).  Modification of the controller to 
provide additional traffic capacity.  This will relieve some of the congestion and delays on 
the A1307 at Linton. 

 Speed reduction measures Horseheath to Linton (£400k).  These will positively impact 

road safety.  Further consultation with stakeholders will be required, but the works are 

reducing the speed limit, possibly introducing camera enforcement, and changing signing 

and road markings. 

5. Options 

5.1. Each of the three strategies provides for improved bus journey times between Haverhill and 
CBC, improvement of provision for non-motorised modes, improvement of the junctions at 
the Gog Farm Shop and Granhams Road, enhancement of Babraham Road P&R site, and an 
underpass to improve safe connectivity for non-motorised users near Wandlebury. 

5.2. All three strategies include westbound and eastbound bus-lanes at Linton, junction 
improvements at Linton Village College, Linton High Street, B1052, and Bartlow Road, safety 
improvement between Linton and Horseheath, signalisation of Hildersham High Street 
junction, and conversion of the footbridge (Slough Footbridge) over the A11 for cycle use.  

5.3. The Combined Authority (CA) has a planned, but currently unfunded, study of the A505 in 
its forward programme as a joint study between the County Council and the CA.  This may 
proceed in 2018/19 and is understood to be focused on providing additional highway 
capacity.   
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5.4. The LLF is keen to see smaller scale lower cost measures implemented as quickly as 
possible.  The measures east of the A11 which are common to all strategies can be 
delivered independently of the measures west.  This means a decision on which Strategy 
does not delay implementation of improvements between the A11 and Haverhill. 

5.5. The busway element of Strategy 1 requires further development before a full commitment 
could be given to delivery.  A “twin track” approach will be adopted, should Strategy 1 
emerge as a preferred option, whereby work would progress on the other elements of the 
A1307 improvements, while more detailed work was done on the environmental impact 
and details of the busway.  In particular how the busway would operate, whether it should 
be guided or unguided, and how it would integrate with the existing busway and the 
proposed Cambridge South Station.   

5.6. When this more detailed work was completed, the Executive Board will be given the 
opportunity to decide on the busway element.  This approach avoids delaying other 
interventions on the A1307, and avoids abortive work on developing the busway should 
Strategy 2 or Strategy 3 be favoured following public consultation. 

 Stakeholder Consultation 
5.7. Officers are liaising with Highways England regarding the conversion of the Slough 

Footbridge over the A11 to cycle use, and use of the River Granta underbridge for 
equestrians.  Highways England is very supportive and may be able to provide partial 
funding from their Designated Fund for improving cycle links adjacent to the strategic road 
network. 

5.8. All works proposed are within the Cambridgeshire County Boundary, but officers will 
continue to liaise with Suffolk County Council and Haverhill Town Council. 

5.9. Cambridge University Hospital Trust (CUHT) support both on-highway bus lanes and a bus 
only road link from Babraham Road P&R site.  They have suggested that this links to Hinton 
Way rather than Babraham Road.  There was less certainty over the bus only road option 
with concern over the actual bus services that might use it.  CUHT consider that the 
following ‘on-campus’ measures, which they suggest should be funded by GCP, may be 
needed to obtain full benefits of the proposals: 

 Addenbrooke’s Bus Station review and infrastructure upgrade 

 Robinson Way infrastructure improvements 

 Walking and pedestrian crossing improvements 

 New and existing bus stop improvements 

 New bus hub and turning circle on Keith Day Road 

 Support for additional cycle parking on Campus.  

 Any scheme needs to address the hospital entrance and the Hills Road/ Fendon Road 
roundabout and how bus movements on and off Campus would work.  

5.10. The Hills Road/Fendon Road roundabout is currently outside the scope of the A1307 
project.  Officers will continue to work with CUHT on the proposals, but measures on 
campus are not currently part of the A1307 project and will be reviewed once a preferred 
strategy is agreed.  

5.11. Concerning the busway proposal, the view of CUHT was expressed that it connects to the 
campus at a point that is least advantageous to the hospital, this will be reviewed before 
public consultation. 

5.12. Trumpington Residents’ Association (TRA) has expressed concern over the busway 
proposal, based on the current stage of development, and level of information available.  
TRA are concerned that it could lead to further expansion of the Biomedical Campus.  
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Officers will consult further with TRA and consider their concerns ahead of public 
consultation. 

5.13. Cambridge Past Present and Future and the Magog Trust have expressed concerns over the 
environmental impact of the busway, but consider that there is potential for this to be 
mitigated by sensitive design and good landscaping to create a linear park. 

5.14. Linton Parish Council is concerned over the westbound bus lane on the A1307 and that it 
could in the future be converted into an HGV lane.  To do so would require publication of 
Traffic Regulation Orders and there would be consultation and opportunity to object. 

5.15. Gonville and Caius College and The Gog Farm Shop have stated strong support for the 
proposed junction improvement at Haverhill Road, and oppose the alternative of restricting 
right turns. 

Comparison of Strategies: 

 Strategy 1 Strategy 2 Strategy 3 

Estimated Cost £130m to £145m £42m to £46m £39m to £44m 

Economic Benefit £280m to £320m £165m to £180m £145m to £165m 

Benefit Cost Ratio 1.2 to 2.2 2.85 to 3.85 2.75 to 3.75 

LLF Score 185 122 120 

Completion Date 2022 2020 2020 

Notes to table: 

1. Cost includes 44% Optimism Bias and is current cost. 
2. Economic benefit does not include wider economic benefits 
3. Benefit-Cost Ratio is based on costs and benefits discounted to present value 
4. Higher values of Benefit-Cost Ratio are based on optimistic growth assumptions that 

exceed current committed development. This includes aspirations at the Cambridge 
Biomedical Campus and 5000 new homes in Uttlesford.  The lower values are with 
committed development only. 

5. Strategy 1 completion date includes the busway.  On-highway elements could be 
completed by the end of 2020.  The date of 2022 is based on no delay arising from 
competing infrastructure proposals. 

6. LLF Score is the total score for the strategy assigned by LLF delegates.  A higher number 
indicates higher subjective performance. 

6.  Next steps and milestones 

6.1. Subject to the decisions made by the Executive Board, further technical work and 
consultation preparation will continue over the winter, with a full public consultation 
exercise planned for February 2018. Preferred Option Selection and development of the 
Outline Business Case is planned during Spring 2018 and the Outline Business Case in 
support of a preferred Strategy prepared by July 2018 for Key Decision 4.  

6.2. Members of the GCP Assembly were keen that options east of the A11 should not be 
delayed by considerations of public transport alternatives west of the A11.  The programme 
prepared by officers is based on this approach. 

6.3. More programme information is provided in Appendix C. 
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7. Implications 

Financial and other resources 

7.1. The Initial Budget Estimate approved by the Board in 2016 was £39m.  The three strategies 
now presented range in cost from £44m to £145m.  A decision on which strategy to adopt 
will be based on the results of public consultation and the business case. 

7.2. The Board are asked to note that all three strategies exceed the initial budget estimate of 
£39m. 

Risk management 

7.3. There are additional risks should the busway option be adopted; notably regarding potential 
conflict with other strategic projects leading to delay, and in the statutory process being 
more onerous should a guided option be adopted. 

Climate change and environmental 

7.4. All three strategies sustain mode shift and reduce reliance on cars as a mode of transport, 
and reduce cars entering Cambridge. 

Consultation and communication 

7.5. A public consultation was first held in 2016 on initial concepts.  Consultation with 
stakeholders was held in 2017 and is ongoing.  Stakeholders consulted include Cambridge 
University Hospitals Trust, Cambridge Past Present and Future, and the Magog Trust.  A first 
meeting with the Local Liaison Forum was held in March 2017, with workshops between 
April and September, and the second meeting in September 2017. 

8.  List of Appendices 

Appendix A Figures 

Appendix B Changes to the Scheme resulting from LLF workshops and consultation 

Appendix C Programme 

Appendix D Strategy Route Plans 
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Appendix A – Figures 
 

 Figure 1 -  Relationship with Other Projects 

 Figure 2 - Mode Share Changes 

 Figure 3 - Park and Ride Strategies 

 Figure 4 - Traffic Movements at A1307 - A11 Junction  

 Figure 5 - LLF Support for Strategies 
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Figure 1  Relationship with Other Projects 
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Figure 2 Mode Share Changes 
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Figure 3 Park and Ride Strategies 
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Figure 4 Traffic Movements at A1307 - A11 Junction 

  

Figures on the A11 are turning traffic only 
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Figure 5 LLF Support for Strategies

Each aspect scored 1 to 5 by the LLF 
on perceived contribution.  
Numbers are total score for that 
aspect, and total overall score for 
strategy. 
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Appendix B - Changes to Scheme from LLF Consultation 

Options presented in March 2017 that have now been dropped 

Linton High Street measures to improve 
flow of buses  

Not strongly supported by the LLF and Linton PC.  
Working with Linton PC on alternatives 

Hinton Way “Hamburger”  Not strongly supported by the LLF.  Consideration 
will be given to alternative ways of providing for 
bus priority at Hinton Way roundabout.  

Options added since March 2017 proposed by the LLF and Stakeholders 

Busway via Sawston A busway running along the route of the old railway 
line between the A11 at Granta Park and the CBC 
campus.  This option was previously examined as a 
busway to Haverhill.  The revised option avoids the 
high cost of crossing the A11 and the costs of the 
extension to Haverhill, by limiting construction to 
the section having the highest usage. 

The route is close to significant population centres 
at Sawston, Stapleford and Great Shelford and 
would provide good access from a P&R located 
close to the A11.  The routing close to the A505 
widens the area benefiting from investment and 
results in a greater mode shift and traffic reduction 
than other options. 

It is not predicated that such a busway would need 
to be guided, and through routes to the existing 
guided busway can be provided without this section 
needed to be guided.  Proposal of a busway at this 
stage does not preclude other public transport 
interventions such as light rail or trams. 

Eastbound bus lane on approach to All  The existing dual carriageway approach to Four 
Wentways at Babraham is already proposed for 
reduction to single lane as a Local Highway 
Improvement funded by Babraham Parish Council.  
On the approach to the roundabout, one lane 
would be used as a bus lane. 

Eastbound bus lane on approach to 
Linton 

Previously omitted, further work shows a moderate 
benefit from a peak hours only bus lane using one 
lane of the dual carriageway section.  In 
combination with the implementation of the bus 
lane, it will be possible to make signs and markings 
changes to improve the safety of the Dalehead 
Foods access. 

Improve B1052 Junction Modelling showed little delay or capacity problems 
at this location, but it is proposed to add a bus lane 
on approach and implement a bus gate.  Existing 
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visibility is poor and this may create a problem if 
approaching buses obscure faster traffic.  It is 
proposed to consider signalising this junction in 
combination with the bus gate and signalising the 
High Street junction to improve the flow of buses 
and traffic through Linton. 

Roundabout at Bartlow Rd Modelling shows reduced delay and improved 
access to the A1307 and better access to Linton for 
buses.  Combined with a Rural Travel Hub the 
option has potential to improve access to public 
transport.  There is potential for safety 
improvement by having a traffic calming effect. 

Conversion of Dual to Single 
carriageway at Wandlebury 

Westbound only for safety and environmental 
reasons.  While other dual sections were proposed 
for making single by the LLF, officers concluded that 
this would reduce the amount of relatively safe 
overtaking and incur cost without significant 
benefit. 

At Wandlebury, making the westbound carriageway 
single reduced land take from the Magog trust in a 
sensitive area, and contributed to reduced speed 
on approach to the blind summit. 

NMU Underpass at Wandlebury To provide safe connectivity for non-motorised 
users.  IAN195/16 “Cycle Traffic and the Strategic 
Road Network” issued in late 2016 by the DFT 
recommends grade separation of non-motorised 
users where traffic exceeds 6000 vehicles/day and 
speeds are between 40 and 50mph.  The location 
meets this criterion.  The alternative in IAN195/16 
of a signal crossing at grade has been considered, 
but the crossing location close to the blind summit 
at Wandlebury would be likely to create a safety 
problem. 

Rural travel hub at Linton Linton PC advises that they believe that some 
vehicles parking in Linton are doing so to catch the 
bus.  They would like to introduce parking 
restrictions in presently uncontrolled areas.  Also, 
the removal of some on-street parking will assist in 
the passage of buses through Linton.  A Rural Travel 
Hub will improve access at Linton to the X13 service 
and provide for displaced parking for spaces 
removed or restricted in Linton. 

This proposal would be subject to further work and 
public consultation. 
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Appendix C - Programme 

The outline programme for Strategies 2 and 3 is: 

 July 2018 - Authorisation to Proceed to Design 

 Sept 2018 - Submit Planning Application 

 Dec 2018 - Publish Orders 

 Autumn 2019 - Public Inquiry if needed 

 Early 2020 - Start Construction 

 Late 2020 - Works Complete 

The outline programme for Strategy 1 is: 

On-Highway Works 

 July 2018 - Authorisation to Proceed to Design 

 Sept 2018 - Submit Planning Application 

 Dec 2018 - Publish Orders 

 Autumn 2019 - Public Inquiry if needed 

 Early 2020 - Start Construction 

 Late 2020 - Works Complete 

Busway 

 July 2018 - Authorisation to Proceed 

 Spring 2019 - Publish TWA Order 

 Autumn 2019 - Public Inquiry 

 Spring 2020 - Secretary of State decision 

 Early 2021 - Start Construction 

 Late 2022 - Works Complete 

 

Assumes no delay caused by A505 study and Combined Authority LRT proposals. 

Assumes guided busway or tram solution requiring a Transport and Works Act Order 
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Appendix D - Accompanying Documents 

 Strategy 1 Route Plan - PDF document  

 

 Strategy 2 Route Plan - PDF document 

 

 Strategy 3 Route Plan - PDF document 
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Report to: 
 

Greater Cambridge Partnership Executive Board 22 November 2017 

Lead 
officer: 

Chris Tunstall – GCP Director of Transport 

 
Western Orbital – Junction and Park & Ride Interventions 

 
1. Purpose 
 
1.1. Orbital public transport improvements to the west of Cambridge link with wider 

corridors to significantly improve access to and connections between a range of 
employment and housing sites. This includes Bourn Airfield, Cambourne West, 
Cambridge Biomedical Campus, Cambridge Northern Fringe, Cambridge North West, 
Cambridge Southern Fringe and West Cambridge (collectively around 15,500 new 
homes and 20,000 new jobs between 2011 and 2031). 

 
1.2. This report, as part of the ongoing Western Orbital scheme development, 

summarises the technical work carried out on assessing future demand for Park & 
Ride (P&R) spaces at J11 of the M11 and a Park & Cycle facility at J12. It also 
considers the issues associated with access to expanded P&R facilities and the 
interaction with the local and strategic road network.  
 

1.3. Authority is sought from the GCP Executive Board to develop a full business case for 
a new P&R site immediately to the north west of J11 of the M11 including new 
access arrangements for general traffic and priority for buses using the facility. This 
business case will compare the costs and benefits of a new P&R site against 
significant expansion of the existing site at Trumpington.  

 
2. Recommendations 
 
2.1. The Executive Board is recommended to: 

 
i) Agree to proceed with a Full Outline Business Case for a new Park & Ride site 

west of the J11 of the M11 and associated access/ bus priority measures North 
West as outlined in Appendix 1. The Park and Ride site to be based on the 
emerging Travel Hub concept. 

 
ii) Agree not to proceed with a Park & Cycle at J12 of the M11 for the reasons given 

in this report but to agree to the identification of a pilot park and cycle scheme 
which has the potential to be expanded if successful.  

 
iii) Remove the remit for J11 from the Cambourne to Cambridge LLF and approve 

the setting up site specific consultation group. 
 
3. Officer comment on Joint Assembly recommendations and issues raised  
 
3.1  The Joint Assembly was supportive on the need to support employment growth in the 

Greater Cambridge area, and was keen to ensure progress to expand the capacity of 
park and ride is brought forward at pace. 
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3.2. However, there was a difference of opinion on whether to expand the Trumpington 

Park and Ride site or develop a new one at Hauxton.  An additional recommendation 
to the Executive Board was proposed. Further Park and Ride development should be 
considered only on the Hauxton side of the motorway. The resulting vote was 5 
members in favour, 5 members against and 2 abstentions, and therefore the Board is 
asked to note that there is an evenly divided view as to the best course of action to 
deliver additional park and ride capacity.   

 
3.3. Some members expressed disappointment that Park and Cycle facilities were not 

recommended for further study and suggested that a small pilot scheme should be 
developed that could expand if demand materialised. This has resulted in an 
additional recommendation being included for the Executive Board’s consideration in 
section 2.1. 

 
3.4 The Joint Assembly discussed a number of related issues which included the most 

effective way of crossing the M11 and the current status of the work to use the 
existing agricultural bridge.  An assurance was given that Highways England have 
confirmed that the bridge is able to secure access by bus. The Joint Assembly felt 
that there was a need for a more detailed update on the M11 Smart motorway 
proposal. 

 
3.5. The Joint Assembly also sought clarification about the on-going arrangement 

associated with the John Lewis facility on the Trumpington Park and Ride site, and 
officers confirmed that there is a working assumption that the site will continue to 
operate as a Park and Ride facility.  

 
3.6. Some of the Joint Assembly members were supportive of the idea of Park and Ride 

facilities being considered as ‘Travel Hubs’ which were more than park and rides, 
and included places to hold meetings with refreshment opportunities.  This will be 
explored further in the development of park and ride sites.   

 
3.7. The Joint Assembly Chair requested that the LLF receives a written response to the 

resolutions made at both the September and November meetings (see resolutions in 
Appendix  2), and a meeting will be arranged between the Executive Board 
Transport Portfolio Holder and the Chair of the LLF to discuss the responses.  

 
4. Key issues and considerations 
 
4.1. The information in this report is a summary of the Background Paper “Western 

Orbital End of Stage Summary – October 2017.” https://citydeal-
live.storage.googleapis.com/upload/www.greatercambridge.org.uk/transport/transpo
rt-projects/17-11-
07%20Western%20Orbital%20Dnd%20of%20Stage%20Summary.pdf 

 
4.2. In September 2017 the GCP Executive Board agreed, as part of the ongoing 

development of Western Orbital measures to improve sustainable transport along the 
western corridor of Cambridge, to increase the capacity of the Trumpington P&R site 
by 299 spaces to address short term capacity constraints at this site in the context of 
the expansion of the Cambridge Biomedical Campus (CBC).  

 
4.3. There is a clear policy background supporting improved sustainable transport 

infrastructure in the area, particularly in the context of local growth. As such the 
report in September 2017 set out that additional medium and longer term 
considerations around a new P&R site at J11 and Park & Cycle at J12 as well as 
associated junction improvements as part of the on-going Western Orbital 
assessment work were to be presented at the November and future Boards for 
decision.  
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4.4. Potential interventions at J13 will be linked to emerging options for the Cambourne to 

Cambridge Better Bus Journey Scheme.  
 
4.5. The requirement for a busway link from J11 to J13 is now being dealt with as part of 

a ‘smart motorway’ (hard shoulder running) bid to Highways England (HE) in respect 
of their Roads Investment Strategy 2020-25 (RIS2). 

 
Junction 11 (Trumpington) 

4.6. As stated in the September 2017 report, the existing Trumpington site is 85% full at 
its busiest period (13:00) and as such potential demand for P&R spaces at J11 has 
been assessed using ‘scenarios’ for future conditions in Cambridge as follows 
 

- Scenario 1 = continued economic growth on the basis of local plan but no 

demand control measures within Cambridge (the ‘do nothing’) 

- Scenario 2 = as per Scenario 1 but with parking restrictions at the expanded 

CBC site which in effect would only provide for 1 new parking space for every 3 

new jobs created on the site 

- Scenario 3 = as per Scenario 2 but with additional demand management 

measures within Cambridge. 

4.7. The modelling assessment of spaces needed for each scenario is set out in Table 1 
below 

 Scenario 1 Scenario 2 Scenario 3 

2017 (base) 1150 1150 1150 

2022 1400 1600 2350 

2027 1500 1850 2690 

2031 1550 2000 3100 

 Table 1: Future Demand for P&R at J11 

4.8. Currently there are up to 1639 (1340 + 299) spaces planned to be provided at 
Trumpington subject to detailed design and approvals. As set out, from an 
operational perspective, a car park can be considered full at 85% capacity due to the 
disbenefits to users having to seek out spaces. As such the rounded figures in Table 
1 have been uplifted by 15%  and then subtracted by 1639 to provide the total 
additional requirement for P&R spaces (see Table 2 below) 
 

 Scenario 1 Scenario 2 Scenario 3 

2017 (base) -320 -320 -320 

2022 -30 200 1060 

2027 140 490 1450 

2031 140 660 1930 

Table 2: Total Requirement for P&R spaces  
 
4.9 Table 2 sets out that, depending on the chosen Scenario, there could be a significant 

shortfall for P&R at J11 by 2031 based on existing growth projections. However if no 

measures are taken to control vehicle demand within local destinations such as CBC 

and in Cambridge, the existing Park & Ride will retain capacity until 2027 and only 

require a relatively small increases in spaces to cater for demand after that.  

4.10  The future traffic condition at J11 have been assessed. The modelling finds that in 
the case of all scenarios, the junction will be impacted by congestion back from 
Trumpington Road by 2022 making access to the Trumpington P&R site delayed at 
peak times and possibly also impacting P&R bus operations into the City Centre. Any 
further increase in capacity on the M11 for general traffic (e.g. as part of a Smart 
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Motorway initiative) could, without mitigation, further exacerbate this congestion at 
junctions. 

 
Junctions 12 (Barton) and 13 (Madingley) 

4.11  Other junctions which fall within the scope of the Western Orbital have also been 
considered as part the strategic evaluation. At J12 a potential Park & Cycle has been 
considered to intercept some traffic using Barton Road. J13 northbound off slip has 
also been considered as a component of a bus priority scheme complemented by 
bus priority measures at J11 southbound off slip, to support a potential ‘Western 
Orbital’ bus service that could link key growth sites to the west of Cambridge (such as 
Cambourne) with CBC.  

 
5. Options and emerging recommendations 

 
Junction 11 

5.1. The analysis concludes that additional P&R capacity may be needed at J11 but that 
congestion will reduce the effectiveness of this P&R capacity because vehicles will 
have to queue for long periods to access new P&R capacity as well as the 
operational of buses running to and from a P&R site. Officers are recommending that 
further work be undertaken that supports an approach to J11 that is ‘holistic’ including 
both P&R expansion, access arrangements and bus priority. 

 
5.2. In this context a number of options have been evaluated for feasibility to determine 

which, if any, should be taken forward for a full business case assessment.   
 

5.3. In terms of Park & Ride, two options are identified as suitable for potential larger 
expansion. Option A is for further expansion of the existing P&R site at Trumpington 
and Option B is for a new site on land to the north west of J11. 
 

5.4. Table 3 summarises the key issues around each site  

 Option A Option B 

Engineering 
potential for 
expansion  

Expansion of the site 
would need to be via 
decking and/or 
underground provision 
even for the lowest 
predicted space 
requirement as no 
additional ground level 
space is available.  

Any new site would be at ground 
level  

Constructability  A small decking or 
underground parking 
area could be achieved 
while keeping the 
existing site open but 
larger expansion may 
require closure of the 
existing site during 
construction 

This site could be delivered without 
impact on existing P&R operation  

Access  Options exist for 
segregated vehicle 
access south bound off 
M11 to the existing site. 
Access from the M11 
northbound and from the 
A10 would need to be via 
the existing J11 
potentially putting more 
pressure on the junction 

Access north bound off the M11 
and east bound off the A10 can be 
achieved without impacting J11. 
Access south bound off the M11 
would need to be via J11. 
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 Option A Option B 

(without high cost 
engineering 
interventions) 

Operational 
issues 

This site is closer to the 
City and CBC via the 
guideway. Buses could 
access the guideway 
directly to CBC. The site 
would be more attractive 
for southbound users off 
the M11 if a segregated 
access road were 
provided. Bus priority 
would need to be 
enhanced along 
Trumpington Road for 
additional city bound bus 
services. 

This site is further from the city and 
CBC and bus infrastructure would 
need to be provided across the 
M11 either across the existing 
roundabout at J11 or via a new or 
enhanced overbridge to the north. 
Bus priority would need to be 
enhanced along Trumpington 
Road for additional city bound bus 
services. The use of the existing 
guideway could be accessed via 
the existing P&R site. 

Planning 
considerations  

This site is partly in 
Green Belt but already 
surrounded by urban 
development. Decking 
would have an impact on 
the adjacent properties. 

This is a new P&R site in Green 
Belt  

Environmental 
Issues 

Considerations will 
include air quality, noise 
and visual impact in 
relation to significant site 
expansion close to 
residential properties and 
a primary school 

Considerations will include visual 
impact,  loss of openness and 
impact on green belt purposes in 
the green belt and impacts on 
biodiversity 

Cost  High cost per space for 
expansion and decking 
has limited life cycle 
unless bespoke 
structures are 
considered. Indicative 
costings for this were 
provided in the 
September Report (link 
below)  
 
http://scambs.moderngov
.co.uk/ieListDocuments.a
spx?CId=1073&MId=685
1&Ver=4 
 
Cost estimates range 
from £50m for above 
ground  to £97m for 
underground full 
expansion with cost per 
space ranging from 
£25,000 to £48,500  
 

Low cost per space (£3,650) for 
new construction – total cost £8m 

 Table 3: Key Issues for P&R expansion 
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5.5  A number of access arrangements to a new or expanded P&R site have been 

considered and modelled for traffic impacts.  These options range in estimated cost 
from £1.1m to 11.2m dependent on scheme (Background Paper Table 1-1 Page 8). 
The objective of any new access arrangement will be to facilitate both bus and 
general traffic movement into and out of the P&R site with minimal or no impact on 
the strategic and local highway network. Further discussions with Highways England 
are ongoing in terms of ensuring the best strategic and operational fit with the M11. 

 
5.6  An outline plan of areas discussed in this report is provided in Appendix 1 with 

detailed plans and layouts provided in the Background Paper. 
 
 Junction 12 
5.7  A Park & Cycle (where drivers park and then cycle onwards) has been considered at 

J12. Five sites were assessed for a potential location (Background Paper Figure 1-1 
Page 13) and two were identified as the most feasible.  Overall assessment of 
potential demand is low – around 200 – 300 users per day. On this basis, the cost of 
developing, constructing and maintaining a Park & Cycle site as well as the 
environmental impacts of loss of green belt for the site are unlikely to lead to a 
positive business case when considered in isolation, even taking into account the 
benefits to cycling. Furthermore a Park & Cycle site at J12 would be larger than the 
envisaged Rural Travel Hubs, being considered as a separate GCP project. However 
plans for a Barton Greenway also being developed by the GCP will serve to improve 
cycling opportunities along this corridor. As such Officers are not recommending 
further assessment of a Park & Cycle at J12. 

 
Junction 13 

5.8 J13 has been, to date, within the scope of the Western Orbital project. As such given 
the existing peak congestion at J13 and impact on a future orbital bus service using 
the M11, a number of potential bus priority proposals have been considered. These 
measures range in cost estimate between £200k and £4.1m dependent on option 
(Background Paper Table 1-2 Page 10.)  Similarly to J11, these proposals require 
further consideration with Highways England in the context of the future M11 
strategy. In addition, given the ongoing development of the Cambourne to Cambridge 
Better Bus Journey scheme, there is a clear case to ensure that any future proposal 
for J13 is integral to the option development for this project. As such Officers will be 
recommending that the bus priority at J13 be removed from the Western Orbital 
project and that it be included as part of the business case development for the 
Cambourne to Cambridge scheme.  

 
5.9  The Cambourne to Cambridge LLF currently also includes for the Western Orbital 

Scheme primarily as a result of the interconnectivity of the 2 schemes at J13 and the 
initial intention for a possible Busway parallel to the M11. With the proposal that J13 
be now considered as part of the Cambourne to Cambridge Scheme and the 
recommendation to no longer pursue a Park and Cycle at J12 Officers are 
recommending that a site specific consultation group be set up for the J11 proposals 
up to the Planning approval stage and at that point further consideration be given as 
to the applicability for an LLF 

  
6. Next steps and milestones 
 
6.1. This report has identified a number of feasible proposals for interventions at J11. It is 

now proposed to recommend the development of a ‘full business case’ for a preferred 
option to include increased P&R capacity and access/bus priority measures both 
into/out of the P&R and along Trumpington Road for City bound P&R bus services. 
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6.2. The proposed timetable for this business case development work is as set out in 

Table 4: 

Activity  Target completion date* 

Establish a site specific consultation group December 2017 

Develop series of distinct options (including P&R 
and bus priority/access arrangements) 

January 2018 

Present options for consultation to GCP Executive 
Board EB 

March 2018 

Public Consultation on Options June/July 2018 

Final Option recommendation to GCP EB December 2018 

Detailed design and other preparatory tasks for 
planning process 

2019 

Obtain relevant planning powers to construct January 2020 

Start construction  Summer 2020 

Scheme completion  December 2021 

*Subject to statutory permissions 
 

7.  Implications 

7.1 Financial and other resources 
 
Resources are allocated as part City Deal first phase for Western Orbital scheme 
development and implementation (£5.9m) 
 
7.2 Legal 
 
No implications  
  
7.3  Staffing 
 
Project management undertaken by the Greater Cambridge Partnership team. 
 
7.4  Risk management 
 
A project risk register has been developed and will be updated throughout the course of the 
project. 
 
7.5  Equality and diversity 
 
No impacts 
 
7.6 Climate change and environmental 
 
No impacts 
 
7.7  Consultation and communication 
 
Who has been consulted (if anyone)?  What were the responses? 
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Appendix 2 – LLF resolutions  

 
September 
The LLF resolved to seek clarification on the following on behalf of CPPF: 
 
1. Regarding the upgrade of the M11 to a Smart Motorway with the possible incorporation 

of part of the hard shoulder as part of the carriageway, perhaps as a dedicated bus lane.   

 But what are the safety implications of this, and how will the County accommodate 
this? 

 Could the LLF Technical Group meet with Officers to gain a greater understanding of 
what this would entail? 
 

2.   Regarding the expansion of the current Park and Ride at Trumpington, we ask the 
following questions on behalf of Trumpington Residents’ Association: 

 The current P&R is right in the middle of a residential area with parents/children 
crossing the site to get to Trumpington Meadows Primary School, so we ask GCP for 
a full risk assessment for the proposed expansion.   

 Would the 299 extra spaces proposed be accompanied by a decent 
landscaped/wooded screening area is provided between the P&R and the Primary 
School/new housing? 

 What evidence supports the statement that the existing road network can cope with 
yet more demand from this expansion of Tr P&R (pg 38 of report to GCP EB, 
13.9.17)? Please also explain what ‘measures giving P&R users priority at the 
approach junctions and other measures to constrain traffic growth in the areas … to 
allow full utilisation of the site” means – and what its implications are? [Skanska & 
Atkins report, Executive Summary.]  
 

3.  On behalf of the representatives of Hauxton & Harston PCs who expressed concern that 
a new P & R at Jn 11 would increase traffic on the A10 through Harston and Hauxton: 

 To avoid this increase in traffic, we ask the Board to investigate establishing travel 
hubs further out – e.g. rural rail stations, or that commuters are served by shuttle 
buses from villages to travel hubs. 

 We also ask that the possible integration of rail transport for commuters is fully 
investigated – e.g. from south of the district to Cambridge South stations, and from 
the north of the district to Cambridge North. 

  
November Draft LLF resolutions (as the minutes have not yet been signed)  
1. Unrealistic time scale for the report required for the Joint Assembly (Helen Bradbury) 
One person queried why the information on the joint assembly was released too late for 
people the fully informed. Helen Bradbury stated that the documents were made available 9 
days prior, but this was still not satisfactory.   
 
2. (Gabriel Fox, Coton PC) Western Orbital connectivity of bus service to Cambourne and 
Cambridge.  End to journey times are key.  The LLF requests that end to end journey times 
and journey qualities are included in all of the documentation.  TW stated there was a paper 
detailing this information (Grange Road bus) and that he would make this available.  
 
3. (David Plank) Park and Ride at Junction 11  
To not include the expansion of the existing park and ride site in the development and 
business case on the grounds of being cost prohibitive, the impact of the surrounding 
residential area, the impact on the surrounding roads (traffic).  The LLF could not vote on 
this resolution due to the conflicting stance of the representatives. 
 
4. (Cllr Lockwood) Park and Ride at Junction 11  
Second park and ride at Hauxton would harm the communities of Hauxton and Harston.  City 
creep should not be allowed beyond the M11.  There are possibilities of congestion on the 
A10.  Possible solutions should be to reconsider the option for a multi-storey carpark at 
Trumpington and the extension of the current site into the Sporting Village application.   The 
LLF could not vote on this resolution due to the conflicting stance of the representatives. Page 55
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Report to: 
 

Greater Cambridge Partnership Executive Board  22 November 2017 

Lead 
officer: 

Chris Tunstall – GCP Director of Transport 

 
Histon Road: Bus, Cycling and Walking Improvements 

Response to LLF Resolutions 
1.  Purpose 
 
1.1. Histon Road is a significant part of the wider corridors that are key to the feasibility 

of proposed housing and employment growth at Cambridge Northern Fringe, Ely, 
Northstowe and Waterbeach (collectively around 27,000 new homes and 9,500 new 
jobs between 2011 and 2031). 
 

1.2. It is a key radial route into Cambridge which is constrained in its width, which 
contributes to congestion and makes the consideration of improvements difficult.  It 
experiences significant congestion at peak times which impacts on bus journey 
times making journeys unreliable, unattractive and longer than necessary, as well as 
affecting the convenience and safety of cycling trips along the corridor. 

 

1.3. The key objectives for the Histon Road project include:  
a) Comprehensive priority for buses in both directions wherever practicable; 

b) Additional capacity for sustainable trips to employment/education sites; 

c) Increased bus patronage and new services; 

d) Safer and more convenient routes for cycling and walking, segregated where 

practical and possible; 

e) Maintain or reduce general traffic levels; and 

f) Enhance the environment, streetscape and air quality. 

 
2. Recommendations 
 
2.1. The Executive Board is recommended to: 

i) Note the Histon Road Local Liaison Forum resolutions set out in Appendix 2 
and agree the responses set out therein and the resultant actions set out in 
Section 4. 

 
ii) Agree that officers should work up and model a revised concept design for 

Histon Road that aims to provide bus priority through softer measures and 
which goes further to provide improved cycling and pedestrian infrastructure, to 
be brought back for board approval in March 2018. 

 
iii) Note the project next steps in project delivery set out in paragraph 6.1. 

 
3. Officer comment on Joint Assembly recommendations and issues raised at the 

Joint Assembly meeting on 2nd November   
 
3.1. The Joint Assembly was supportive of the suggested approach to move away from 

the ‘Do Maximum’ as originally proposed.  
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3.2. However, several Joint Assembly members questioned whether the scheme would 

still deliver a transformative step change in strategic terms given this proposed way 
forward, and were concerned that it would offer only incremental improvements. The 
Transport Director recognised this concern and undertook to take away the 
comments and work with officers to review the potential benefits against the 
anticipated costs. 

 
4. Key issues and considerations 
 

Background 
4.1 In June 2016, the Executive Board agreed to take forward for further design work the 

initial ideas included in the ‘Do Maximum’ option excluding the idea of banning the 
right turn into Warwick Road and the idea of ‘floating’ bus stops, to develop two 
preferred design options, one including and one excluding the changes at the Victoria 
Road junction. The Executive Board report setting out the ‘Do Maximum’ concept 
scheme and the related Board decisions can be found under the following link: 
http://scambs.moderngov.co.uk/ieListDocuments.aspx?CId=1074&MId=6632&Ver=4  
 

4.2 The Board also supported the development of traffic management measures to 
mitigate displaced traffic and parking for the purposes of further consultation. 

 
Work with the LLF 

4.3 The Board noted the important role of the Local Liaison Forum (LLF) in involving 
local Councillors and stakeholder groups in the development of the detailed layout 
plans for consultation.  

 
4.4 A detailed programme of LLF workshops took place through the autumn and winter 

of 2016/17 from which emerge a set of resolutions based on the LLFs ‘Do Everything’ 
concept, as set out in Appendix 1 (attached as separate document).   
 

4.5 Officers have prepared responses to these resolutions setting out the implications in 
Appendix 2 (see also below).  The proposed officer responses to these resolutions 
present a significant deviation from the original ‘Do Maximum’ option, therefore 
officers require agreement from the Executive Board in order to proceed with the 
project on this revised basis.  

 
Junctions 

4.6 The LLF has proposed alternative designs to the 3 main junctions along Histon road 
as set out in Appendix 1 and covered by resolutions 1 – 5.  It is considered that these 
alternative designs do offer ideas that are useful to inform any future design 
iterations, especially with regard to enhancing cycle and pedestrian facilities.  
However, changes to the original ‘Do Maximum’ designs may affect traffic flows 
through the junctions which will need to be fully assessed. 

 
Bus Priority 

4.7 One of the original aims of the project was to enhance bus priority on Histon Road.  
This was achieved partially in the ‘Do Maximum’ option by providing an inbound bus 
lane from Kings Hedges road to Gilbert Road.  This option would require removal of 
highway trees and verges, and the purchase of gardens along a specific stretch of 
the road.  The LLF is strongly opposed to such measures. Officers are 
recommending that consideration be given to the inbound bus lane being truncated 
at the point where these issues start to arise with the use of alternative solutions 
such as bus gates and bus hurry calls at junctions being then considered.  Whilst this 
may well have an impact on the level of bus priority that can be achieved it will be 
reported on as part of the revised concept scheme in March 2018. This is covered by 
resolutions 6 and 7. 
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Cycling and Walking 
4.8 The reduction in Bus priority measures does allow much greater space for the 

provision of higher quality cycling and pedestrian infrastructure which is also a key 
objective of this scheme.  However, in order to achieve full potential there is a 
requirement to remove parking along the southern end of Histon Road which will 
require the identification of alternative provision for those affected. Resolutions 8 and 
9. 
 
Extent of Scheme 

4.9 The northern extent of the current scheme is to the Kings Hedges junction. A more 
sensible end point would be further north at the junction with the A14. Resolution 12. 

 
City Access 

4.10 The Scheme is being developed on the premise of a reduction in traffic in the Core 
City Centre of 10 -15% based on 2011 figures by 2031. To achieve this will require 
significant modal shift to more effective and efficient forms of transport. Resolution 
11. 

 
5. Options 
 
5.1. The first option is to take steps to deliver the ‘Do Maximum’ proposal, incorporating 

where possible some of the points raised in the LLF resolutions.  This course of 
action provides the maximum in terms of bus priority but at the expense of delivering 
against the other objectives of the scheme.  Officers would not recommend this 
course of action as it is now clear following the work done with the LLF that this 
would be met with intense public opposition and that the compulsory purchase of 
land presents a major risk to the eventual cost of the project and timescales for 
delivery. 
 

5.2. Having recently discussed the resolutions with the LLF Chairs, officers are 
recommending that the Board support the majority of the LLF resolutions.  Where a 
resolution cannot be fully supported (see appendix 2). It is recommended that the 
Board support some of the principals set out by the given resolution. 

 
5.3. While it is proposed to scale back slightly on the amount of bus lane to be provided, 

the aim is still to meet the bus priority objectives through the use of other bus priority 
measures such as bus gates or bus hurry calls at junctions.   It is also proposed to 
place further emphasis on the objective relating to walking and cycling.  Enhanced, 
segregated facilities will offer a safer route for cyclists which will help to encourage 
shift to this more sustainable transport mode.  Segregation should also help to free 
up carriageway space on Histon Road, allowing better traffic flow, thus also helping 
with bus journey times and reliability. 

 
5.4. Supporting the majority of the resolutions places far more emphasis on the provision 

of excellent and safe facilities for pedestrians and cyclists, a key requirement for 
Histon Road.   General support for the resolutions also removes the need for 
compulsory purchase of land and may also allow for the retention of existing trees, or 
at least space for replacement trees and verges where existing trees still need to be 
removed. Resolution 10. 
 

5.5. There may still be some concern to the loss of parking on Histon Road, but officers 
believe that removal of this parking is key to being able to provide a safe route for 
cyclists in the narrower sections of Histon road. 

 
6. Next steps  
 
6.1. Subject to the decision made by the Executive Board, Officers plan to bring a revised 

concept scheme for Histon Road to the March 2018 Executive Board cycle.   Page 59



 
 
 
 

7. Implications 
 
 Financial and other resources 
 
7.1. The scheme development and implementation is funded by Greater Cambridge 

Partnership through City Deal funding.  Working up another design option will incur 
further design costs which, are to be confirmed.  

 
 Legal 
  
7.2. No significant legal implications have been identified at this stage although they may 

emerge as the project moves towards the statutory process stage. 
 
 Staffing 
 
7.3. Project management is undertaken by Cambridgeshire County Council.  Design work 

would be undertaken by consultants WSP-Parsons Brinckerhoff.  
 
 Risk management 
 
7.4. A full project risk register forms part of the Project Plan. 
 
 Equality and diversity 
 
7.5. There are no equality or diversity implications in this report. 
 
 Climate change and environmental 
 
7.6. The proposed measures have the potential to reduce congestion and improve air 

quality in the longer term through encouraging a shift towards sustainable transport 
modes. 

 
 Consultation and communication 
 
7.7. A programme of engagement with the Histon Road Local Liaison Forum has led to 

the Officer recommendations in this report.  Officers will carry out further engagement 
with the Local Liaison Forum through the future design phases. 
 

8. Background Papers  
A. As above, the June 2016 Executive Board report setting out the ‘Do Maximum’ 

concept scheme and the related Board decisions can be found at the following link: 
http://scambs.moderngov.co.uk/ieListDocuments.aspx?CId=1074&MId=6632&Ver=4 
 

B. Further background documents can be found on the GCP website, at the following 

link:  https://www.greatercambridge.org.uk/transport/transport-projects/histon-road/ 

List of appendices 
 

Appendix 1 
(Attached)  

Histon Road LLF Resolutions and ‘Do Everything’ Schematics 

Appendix 2 
(Below) 

Histon Road LLF Resolutions and Officer Responses 
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Appendix 2 - HISTON ROAD LLF RESOLUTIONS ‘Do Everything’ AND OFFICER RESPONSES 

LLF Resolution Officer Commentary 

Main Junctions: General Principles 
Most collisions occur at junctions, and they are a major bottleneck for the 
movement of people walking, cycling, driving, or riding public transport. 
Junction redesign offers the greatest opportunity for improving safety and 
public transport efficiency. The Histon Road LLF workshops revealed a 
strong consensus that the prime focus should be on improving the major 
junctions. All have sufficient space within the highway boundaries to 
contain significant safety and priority improvements for people walking 
and cycling as well as smart measures to prioritise public transport, 
meeting project objectives 1, 2, 3, 4, 5 and 6 (objectives are listed in 
Appendix A). The ‘Do Everything’ and the Alternative Junction Designs 
created by the Histon Road Area Residents’ Association, Benson Area 
Residents’ Association and Camcycle (HRARA, BenRA and Camcycle 
designs) are outlined in Appendices B, C and D. They take into account the 
aims and objectives of the City Deal by prioritising walking, cycling, public 
transport and good landscape design in a manner that has attracted 
widespread support from the Histon Road LLF workshops. We would be 
pleased to meet the relevant design engineers to discuss the junctions in 
more detail. 
 
R1.  The Histon Road LLF requests the City Deal Board to instruct officers 
to prioritise junction redesign and to develop the proposals of the ‘Do 
Everything’ and HRARA, BenRA and Camcycle Alternative Junction 
Designs.  

 
There are three main junctions on Histon Road (Kings Hedges Road, Gilbert Road, 
Victoria Road), It is important that these junctions are designed in such a way as to 
allow bus priority measures, while also providing enhanced facilities for pedestrians and 
cyclists. 
 
 
Recommended response:  
Officers note the resolution and have met with representatives of the LLF to discuss 
the designs for each junction with the view to reassessing the ideas presented in the 
‘Do Everything’ concept drawing.  A more detailed response for each junction follows 
under Resolutions 2, 3 and 4. 

Junction: Histon Road / Huntingdon Road / Victoria Road / Castle Street 

/ Mount Pleasant (HHVCM) 

Although treated as a three way junction in the ‘Do Maximum’ proposal by 

the City Deal, it is part of a much larger 5-way junction including Castle 

Street and Mount Pleasant. Existing conditions at this junction are 

unsatisfactory for all users including buses. The poor coordination of the 

 
 
An evaluation of The ‘Do Everything’ proposal has shown that it is not possible to fit all 
of the conceptual ideas presented into the existing space once all of the turning radii, 
signal positions and safety considerations are taken into consideration. 
 
However, it is accepted by officers that the eventual design needs to have reviewed and 
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traffic signals causes major back-ups and is the main contributor to peak 

hour congestion along Histon Road. There are neither safe cycle lanes nor 

safe provision for cyclists to cross the vehicular traffic flow. There is 

inadequate provision for pedestrians to cross the streets or even to walk 

along some pavements. The ‘Do Everything’ proposal for a well-

coordinated 5 way HHVCM junction, as shown in Appendix B, has been 

developed as suggested by the City Deal Board as an alternative to both 

the current situation and the ‘Do Maximum’ proposal. It provides both 

safe vehicular flows and separated safe pedestrian and cycling paths, with 

pedestrian and cycle crossings, coordinated with vehicular traffic flow, 

satisfying project objectives 1, 2, 3, 4 and 6. In addition turning restrictions 

are optional but are not an essential feature. At the Histon Road LLF 

workshops there was strong support for the ‘Do Everything’ scheme. Thus 

this proposal eases one of the most severe bottlenecks in North 

Cambridge, improving safety and the flow of public transport buses 

(objectives 1, 3, 4 and 6). It does not necessarily include turning 

restrictions that would increase traffic congestion elsewhere but allows for 

their introduction if proven necessary (see Resolution 5), fulfilling 

objectives 4 and 7. It is important to note that none of the proposed 

schemes includes any bus lanes within the junction. Thus the design of this 

5-way junction is independent of any debate about bus lanes. We would 

be pleased to meet the relevant design engineers to discuss ‘Do 

Everything’ in more detail. 

 

R2. The Histon Road LLF requests the City Deal Board to expand the 

scope of the work on Victoria Road junction to encompass the 5-way 

junction of Histon Road, Victoria Road, Huntingdon Road, Castle Street 

and Mount Pleasant along with a fully-integrated plan for its redesign, 

eventual reconstruction, and efficient management (e.g. signal 

programming). We request the City Deal Board to instruct the officers to 

develop the ‘Do Everything’ design, as the alternative option to the ‘Do 

considered achieving segregation of cyclists, and other concepts set out in the ‘Do 
Everything’ proposal, whilst also aiming to improve traffic flow through the whole 
junction area. 
 
 
Recommended response:  
Note the resolution and develop a new concept design for this junction that allows for 
prioritisation for buses but with layout changes to enhance cycling and pedestrian 
movements where achievable within the highway boundary constraints of the 
junction. 
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Maximum’ proposal requested by the City Deal Board on the 9th of June 

2016. 

 

Junction: Gilbert Road / Histon Road 
The Gilbert Road/Warwick Road/Histon Road Junction is important for 
access to Mayfield Primary School and Chesterton Community College. 
Any design should include trees, verges and incorporate segregation of 
pedestrians and cyclists from motor traffic (objectives 2, 5 and 7). The 
HRARA, BenRA and Camcycle design (see Appendix C) achieves these aims. 
We would be pleased to meet the relevant design engineers to discuss 
Gilbert Road junction in more detail. 
 
R3. The Histon Road LLF requests the City Deal Board to instruct the 
officers to take forward the HRARA, BenRA and Camcycle design to the 
next stage because, in addition to achieving the objectives of the City 
Deal, it addresses safety for all people, particularly schoolchildren, unlike 
the ‘Do Maximum’ proposal. 

 
Evaluation of The ‘Do Everything’ proposal has shown that it is possible to fit such a 
design into the existing space and that overall it is agreed that the design does offer 
significant enhancements for pedestrians and cyclists. 
 
Further modelling would need to be carried out to ensure that such a design is not 
detrimental to traffic flow. 
 
Officers have questioned whether there is a need to fully segregate the north-south 
cycle lanes through the junction, but agree that full segregation of the east-west will 
allow a safer crossing for the many school children who use this route 
 
Recommended response:  
Note the resolution and proceed with a concept design using the ‘Do Everything’ 
proposal as a basis for the design subject to further modelling. 

Junction: Darwin Green Spine Road / King’s Hedges Road / Histon Road 
An integrated design for the Northern section of Histon Road is needed for 
the area that contains the two junctions of the Darwin Green Spine Road 
and the King’s Hedges Road, as shown in the HRARA, BenRA and Camcycle 
design (Appendix D) that includes a new bus-only roadway link direct from 
King’s Hedges Road Junction to Darwin Green as discussed at the City Deal 
Board meeting on 9 June 2016. This should be considered further as it will 
relieve bus pressure on Histon Road (meets all objectives). 
The Western Orbital between Madingley Park & Ride, Northwest 
Cambridge, Darwin Green and the Science Park has secured S106 
agreements. The connection to this approved link will be assessed further 
(reference: City Deal Executive Board 8th December 2016). As the Western 
Orbital schemes are in Tranche 2 it would be financially prudent to pause 
the Histon Road bus, cycling and pedestrian improvements to Histon Road 
north of Gilbert Road until Tranche 2 to allow the development of a 

 
The design suggested by HRARA, BenRA and Camcycle has been considered, in 
particular the suggestion to include a bus only access road into Darwin Green directly 
opposite Kings Hedges Road. 
 
There are several issues with this proposed ‘Do Everything’ design including land 
ownership and level differences at the junction. These issues lead us to conclude that 
the bus only access road into Darwin Green, directly opposite Kings Hedges Road, is not 
viable within the context of the Histon Road scheme.  
 
 
Recommended response:  
Note the resolution but also the difficulties in achieving some of the design elements 
due to the requirement of land outside of the highway boundary. On this basis look to 
further develop the ‘Do Maximum’ Kings Hedges junction layout to reflect elements 
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scheme for the Western Orbital and northern section of Histon Road. We 
would be pleased to meet the relevant design engineers to discuss both 
King’s Hedges Road and Darwin Green spine road junctions in more detail. 
 
R4. The Histon Road LLF requests the City Deal Board to consider 
adopting a comprehensive scheme for the junctions of Histon Road with 
the Darwin Green spine road and King’s Hedges Road in coordination 
with the Western Orbital, with traffic signal priority for public transport. 
We request the board to consider the HRARA, BenRA and Camcycle 
design. 
 
The Histon Road LLF understands that the final design of these junctions 
may not precisely match that of Appendix D, but we request the City 
Deal Board to ensure that the design taken forward includes public 
transport signal priority, and safe and convenient walking and cycling 
provision in the style shown in Appendix D: having landscaping with 
trees and verges to protect people walking and cycling from motor 
vehicles, and utilising junction designs that are straightforward and 
respectful to people walking and cycling (unlike the present day 
conditions). 

of the LLF design, such as helping to further enhance cycling and pedestrian 
movements while also achieving prioritisation for buses through the junction.  
 

Displaced Traffic and “Rat-Running” 
The 3-way Histon/Huntingdon/Victoria Road junction shown in the 
proposed ‘Do Maximum’ scheme contains four major turning restrictions 
that would apply at all times of day and night; i.e. from Histon Road to 
Victoria Road, from Victoria Road to Histon Road, from Castle Street to 
Victoria Road, and from Huntingdon Road towards Victoria Road. Turning 
restrictions will lead to increased congestion elsewhere in the City as a 
result of vehicles forced to take more circuitous routes (e.g. on Castle 
St/Northampton St/Chesterton Rd; Gilbert Rd/Stretten Avenue; Akeman 
St/Stretten Avenue). Additionally, there is an existing problem of “rat 
running” through residential side roads off Histon Road where additional 
motor traffic is inappropriate (e.g. Canterbury/Benson St, Windsor/Oxford 
Rd, Roseford Rd/St Albans Rd, Roseford Rd/Perse Way). This would 

 
Following the LLF engagement, officers suggest not to take forward the design that 
includes turning restrictions into and out of Victoria road.  Instead the design should 
fully consider the segregation of cyclists amongst other concepts set out in the ‘Do 
Everything’ proposal whilst also aiming to improve traffic flow through the whole 
junction area. 
 
 
Recommended response:  
Support the resolution, in the knowledge this will mean Victoria Road junction ‘Do 
Maximum’ design will need to be reconsidered, as discussed in Resolution 2. 
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worsen with restrictions on traffic flow at the junction(s). The Histon Road 
LLF workshops were strongly against turning restrictions unless it can be 
demonstrated that there are major benefits, such as reduced congestion 
and significant savings in bus journey times. If deployed, the turning 
restrictions should be limited to peak hours. Applying turning restrictions 
away from peak hours is unnecessary and creates problems rather than 
alleviating them, since there are no delays nor congestion except in peak 
hours (Objective 7). Experimental traffic regulation orders offer a relatively 
easy and low-cost mechanism for testing these ideas, and physical changes 
can be as simple as signage. 
 
R5.  The Histon Road LLF requests the City Deal Board to put forward a 
design for the 5-way HHVCM junction that does not contain permanent 
turning restrictions, but instead is flexible enough to allow time-limited 
or experimental measures (e.g. experimental traffic regulation orders 
and signs) that can easily be reversed as shown in the ‘Do Everything’ 
proposal. We request the City Deal Board to include measures to 
monitor and mitigate “rat running” on affected residential streets, e.g. 
Canterbury/Benson St, Windsor/Oxford Rd, Roseford Rd/St Albans Rd, 
Roseford Rd/Perse Way and Stretten Avenue. 

Public Transport and Bus Lanes 
The Histon Road LLF supports the City Deal Transport vision of making it 
easier to travel into, out of and around Cambridge and South 
Cambridgeshire by public transport, cycle and on foot. We question 
whether provision of dedicated bus lanes in either direction along Histon 
Road is an effective way of achieving this. Even the ‘Do Maximum’ scheme 
proposes a bus lane for the incoming direction only. Since much of Histon 
Road is narrow, a bus lane would involve compulsory purchase of land 
from private gardens and removal of trees; both of these possibilities were 
regarded as unacceptable at the Histon Road LLF workshops. A bus lane 
would have an adverse impact on the neighbourhood, contrary to 
objective 7. A clear view emerged from the Histon Road LLF workshops 
that the disadvantages of the proposed bus lane far outweigh any 

 
The Executive Board has previously indicated its expectation that the scheme design 
would include bus lanes to achieve priority for bus movements  
 
Given the space constraints on certain sections of Histon road between Gilbert road and 
Kings Hedges road, it will not be possible to include bus lane along the whole length of 
this route without expanding the highway boundary, removing trees, encroaching on 
space needed to provide safer cycling facilities. 
 
Officers need to fully evaluate the impact that this will have on bus priority and whether 
or not alternative measures can be implemented to help enhance bus journey time 
reliability. 
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advantages it may have. For example, traffic modelling as reported in the 
interim options report shows that savings in bus times would be a 
maximum of only 1 to 4 minutes during the morning peak; outbound 
journey times would be increased during the evening peak. Equivalent or 
even greater savings at both peak times would be expected if the much 
less costly option of smart on board ticketing were to replace the majority 
of cash payments. Some reduction in number of bus stops would also 
speed up journeys. Such alternative measures were strongly favoured in 
the Histon Road LLF workshops rather than expensive bus lanes involving 
irreversible major engineering works of doubtful benefit. (Objectives 1, 2, 
6 and 7). Bus priority measures must include properly built bus stops (to 
allow step-free boarding and multi-door buses) and safe crossings for 
people to access them. Re-routing of buses should also be considered as 
part of an integrated and coordinated public transport network planning 
effort. See Appendix E for more details. 
 
R6. The Histon Road LLF requests the City Deal Board to relinquish the 
proposal for destructive carriageway expansion to create a bus lane 
along Histon Road and instead to explore other solutions to public 
transport delays, such as on board smart ticketing and multi-door buses. 
Any proposal for public transport priority taken forward must also 
include safe and usable provisions for people walking and cycling along 
and across Histon Road. 

Recommended response:  
Accept the resolution in regard to undertaking future design work/modelling to better 
understand the impact of reducing the bus lane length from that shown in the ‘Do 
Maximum’ proposal. 
 

Compulsory Purchase Orders 
A strong view emerged from the Histon Road LLF workshops that 
compulsory purchase of gardens was unacceptable, and that the 
requirement for safe cycling and walking provision was crucial and yet 
incompatible with a bus lane within the existing highway boundaries. 
 
R7.  The Histon Road LLF requests the City Deal Board not to use 
compulsory purchase orders to acquire gardens. 
 

 
Given the space constraints on certain sections of Histon road between Gilbert road and 
Kings Hedges road, it will not be possible to include bus lane along the whole length of 
this route without expanding the highway boundary. 
 
Officers need to fully evaluate the impact that this will have on bus priority and whether 
or not alternative measures can be implemented to help enhance bus journey time 
reliability. 
 
Recommended response:  
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Accept the resolution in regard to undertaking future design work/modelling to better 
understand the impact of reducing the bus lane length from that shown in the ‘Do 
Maximum’ proposal. Also to review alternative measures to prioritise buses 
movement over other road traffic. 
 

Cycle Lanes and Footways 
A key objective of the Histon Road scheme is to make provision for safer 
and more convenient routes for cycling and walking, segregated from 
general traffic where practical and possible (Objectives 2 and 5). Histon 
Road is a heavily travelled route with over 250 people per hour cycling into 
the city at peak times in the morning. Increased safety is a priority. Any 
measures taken must be attractive both to existing and new cyclists so 
that people choose to use the protected lanes, which should take account 
of larger-sized cycles (including box cycles and mobility scooters) and 
which allow persons of all ages and abilities safely to use these facilities. It 
is a shortcoming of the City Deal’s proposed ‘Do Maximum’ scheme that it 
contains designs that require people cycling to place themselves in 
dangerous positions adjacent to large and heavy motor vehicles. 
 
R8.  The Histon Road LLF requests the City Deal Board to incorporate 
protected provision for both walking and cycling into all of their designs 
for road segments and junctions. Such protection can be provided by 
separation in space (e.g. by physical separation such as trees within a 
verge), time (e.g. traffic signal phasing that prevents conflicting 
movements while remaining respectful to people walking and cycling), or 
priority (e.g. Copenhagen crossings). At minor road junctions, cycle lanes 
and footways should be continuous and have priority. The Histon Road 
LLF understands that in many cases the space within the highway 
boundary is too constrained to produce ideal designs and therefore 
trade-offs must be made. Some examples of trade-offs are: tarmac vs 
landscaping and on-street parking vs safer cycle lanes. 
 

 
The scheme should aim to segregate cyclists from traffic where possible within the 
constraints of highway width and should thus aim to make provision for safer and more 
convenient routes for cycling and walking. 
 
The scheme design should also seek to redesign all minor side road junctions to provide 
as much priority for walking and cycling movements as possible and to enhance their 
safety.  The suggested ‘Copenhagen’ style design would be a good starting point upon 
which to base future design work.   
 
 
Recommended response:  
Support the resolution 
 
 

Parking between Rackham Close and Victoria Road Junction  
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The Histon Road LLF workshops were concerned about the effect of 
removing all parking between Rackham Close and the HHVCM junction on 
businesses and those who are dependent on carers, particularly given the 
doubts about alternative provision. There was also concern about the 
safety hazards that parked cars present to people cycling along Histon 
Road and people crossing the street (Objective 7). The local survey by 
WSP/Parsons Brinckerhoff of alternative parking near Histon Road, quoted 
in support of the ‘Do Maximum’ scheme, does not accord with knowledge 
of local residents. See Appendix F for details of our local survey of existing 
parking provision on Histon Road. 
 
R9. The Histon Road LLF does not support removal of parking on Histon 
Road southwest between Rackham Close and the HHVCM junction, 
without the guarantee of suitable alternative parking elsewhere. The 
Histon Road LLF therefore requests the City Deal Board, before making 
any decisions about parking: (a) to instruct officers to carry out a current 
parking survey to discover the information listed in the preamble above. 
(b) to commission an environmental report on the likely effects that 
removal of parking will have in terms of noise, vibration and air quality 
for residents on the west side of Histon Road. (c) to support the 
introduction of extended parking controls throughout the city. 

Removing parking along Histon Road would create more opportunities to balance the 
conflicting needs for highway space.  Alternative spaces would need to be provided to 
cater for any residential properties without off-street parking. 
 
The favoured location to provide alternative spaces would be in neighbouring side roads 
as providing residents’ parking spaces on the main road would conflict with the 
continuity of other design elements given highway space constraints.  This could be 
linked with measures to prioritise parking in side roads for local needs and to prohibit 
long stay and commuter parking.   
 
The design process will also consider the scope for providing ‘servicing’ areas along the 
route to cater for deliveries but on some sections this will be difficult without 
compromising the continuity of other design elements. 
 
 
Recommended response:  
Support the requirement for a further parking survey, the methodology of which to be 
fully agreed with the Histon Road LLF in advance.   
 
Further evaluate options to accommodate short term parking for businesses along 
this section of Histon Road and well as options for the relocation of residential 
parking to side roads, having reviewed the results of the parking survey.  

Trees Under Preservation Orders and the Rows of Trees, Hedges and 
Grass Verges 
The streetscape with trees provides a sense of place, aesthetic interest, 
better air, better drainage, and lower flood risk. Mature trees take years 
to replace if destroyed. They have considerable amenity value throughout 
the seasons. There is room for cycling and walking provision without the 
need to remove trees or acquire gardens if the controversial bus lanes of 
dubious value are omitted (Objectives 5 and 7). 
 
R10. The Histon Road LLF requests the City Deal Board to preserve 
existing roadside trees, particularly trees with preservation orders, 

 
 
The Executive Board has previously indicated its expectation that the scheme design 
would include bus lanes to achieve priority for bus movements  
 
Given the space constraints on certain sections of Histon road between Gilbert road and 
Kings Hedges road, it will not be possible to include bus lane along the whole length of 
this route without expanding the highway boundary, removing trees, encroaching on 
space needed to provide safer cycling facilities. 
 
Officers need to fully evaluate the impact that this will have on bus priority and whether 
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hedges, grass verges and gardens on Histon Road and to avoid 
irrevocable loss of environmental amenities. Any tree or hedge along 
Histon Road that has to be removed for any reason must be replaced 
with a mature tree or hedge. 

or not alternative measures can be implemented to help enhance bus journey time 
reliability. 
 
It should be noted that in respect to private residential garden plants and hedges, which 
over time have encroached over and into the highway boundary, will likely need to be 
cut back to the highway boundary to enable the delivery of any scheme along Histon 
Road, due to the narrowness of the road.   
 
 
Recommended response:  
Support the principals set out in this resolution subject to further analysis on the 
impact on bus priority and scheme delivery.   

Traffic Reduction Measures 
The Histon Road LLF supports the traffic reduction measures already under 
consideration, e.g. workplace parking levy, extended parking controls 
across the city and added Park & Ride capacity. We would encourage an 
even greater weighting of attention on overall traffic reduction rather than 
hard engineering solutions.  
 
Congestion on Histon Road and journey times for buses would be 
considerably reduced, and bus patronage thereby increased (objective 6), 
if there were fewer cars using the road. Effective measures to achieve this 
need to be based on knowledge of the starting point and final destination 
of car users. 
 
Increased use of public transport is not simply a matter of reduced journey 
times for buses on Histon Road, even if that could be achieved. Passengers 
have to be able to get to bus stops by walking or cycling, or by driving to 
Park & Ride facilities, and the onward connections to their destination 
have to be readily available and quick. All bus services need to be frequent 
and usable. Bus services must operate during the evenings. 
R11. The Histon Road LLF requests the City Deal Board to rebalance its 
approach in favour of proposed traffic reduction measures that will 

 
The GCP has undertaken a city wide ANPR study that will allow origin and destination 
data to be evaluated. 
 
The GCP is looking at provision of Park & Ride sites. 
 
The GCP’s 8-point plan being developed to tackle congestion in Cambridge includes 
proposals to tackle commuter parking.   
 
As part of this work the opportunity could be taken to develop wider parking controls in 
the neighbouring areas to remove commuter parking and introduce further residents 
parking schemes as envisaged in the GCP’s 8-point plan.   
 
 
Recommended response:   
Note the resolutions and consider in the context of the City Access study 
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produce great benefits for walking, cycling and public transport without 
controversial carriageway expansion that will have a negative impact on 
the environment and character of the locality. We request the City Deal 
Board to work in partnership with the County Council to promote traffic 
reduction along Histon Road. This could include:  
(a) instructing the necessary officers to determine the origin and 
destination of existing car users travelling on Histon Road; 
(b) prioritising the identification of a suitable Park & Ride site some 
distance away from the Histon Road/A14 
junction (and also possibly another near the Girton interchange) to 
relieve pressure on Histon Road, and 
also allocating funds for purchase and construction of the facilities; 
(c) supporting the proposal from Oakington Parish Council on the 
consultation on Rural Transport Hubs 
dated December 13th, 2016, regarding a bus hub location where the 
guided busway intersects with Station 
Road in Oakington; 
(d) placing greater emphasis on broader schemes to reduce incoming 
traffic, e.g. workplace parking levy, extended parking controls on 
residential streets, encouraging schools and employers to provide 
transport from pickup points, etc. 
 

Continuity Across the A14 Junction 
The Histon Road scheme currently ends with its northern boundary just 
south of the King’s Hedges Road junction. It is an advantage to all modes 
of transport for the City Deal scheme to join up with existing provisions at 
the A14 roundabout. 
 
R12.  The Histon Road LLF requests the City Deal Board to expand the 
scope of the project further north along the B1049 as far as the A14 
roundabout to ensure continuous provision for all forms of transport. 

Recommended response:   
Support the resolution  to expand the scope of the project further north along the 
B1049 as far as the A14 roundabout 
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5th Apr 2017

Resolutions for the City Deal Assembly and Board from the
Histon Road Local Liaison Forum

Histon Road/B1049 is an important main B-road connecting Cambridge with outlying towns and villages. It also has
a junction with the A14/Northern Bypass, although the scope of the City Deal project ends to the south of the A14
junction. Histon Road is also part of a local community, with housing, shops and schools.

The following abbreviations are used throughout this document:

HRARA Histon Road Area Residents’ Association
BenRA Benson Area Residents’ Association

Camcycle Cambridge Cycling Campaign
HHVCM Histon Road / Huntingdon Road / Victoria Road / Castle Street / Mount Pleasant

1 Main Junctions: General Principles

Most collisions occur at junctions, and they are a major bottleneck for the movement of people walking, cycling,
driving, or riding public transport. Junction redesign offers the greatest opportunity for improving safety and public
transport efficiency. The Histon Road LLF workshops revealed a strong consensus that the prime focus should be on
improving the major junctions. All have sufficient space within the highway boundaries to contain significant safety
and priority improvements for people walking and cycling as well as smart measures to prioritise public transport,
meeting project objectives 1, 2, 3, 4, 5 and 6 (objectives are listed in Appendix A).

The ‘Do Everything’ and the Alternative Junction Designs created by the Histon Road Area Residents’ Association,
Benson Area Residents’ Association and Camcycle (HRARA, BenRA and Camcycle designs) are outlined in Appen-
dices B, C and D. They take into account the aims and objectives of the City Deal by prioritising walking, cycling,
public transport and good landscape design in a manner that has attracted widespread support from the Histon Road
LLF workshops.

We would be pleased to meet the relevant design engineers to discuss the junctions in more detail.

Resolution 1

The Histon Road LLF requests the City Deal Board to instruct officers to prioritise junction redesign and to
develop the proposals of the ‘Do Everything’ and HRARA, BenRA and Camcycle Alternative Junction Designs.

2 Junction: Histon Road / Huntingdon Road / Victoria Road / Castle Street
/ Mount Pleasant (HHVCM)

Although treated as a three way junction in the ‘Do Maximum’ proposal by the City Deal, it is part of a much larger 5-
way junction including Castle Street and Mount Pleasant. Existing conditions at this junction are unsatisfactory for all
users including buses. The poor coordination of the traffic signals causes major back-ups and is the main contributor
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to peak hour congestion along Histon Road. There are neither safe cycle lanes nor safe provision for cyclists to cross
the vehicular traffic flow. There is inadequate provision for pedestrians to cross the streets or even to walk along some
pavements.

The ‘Do Everything’ proposal for a well coordinated 5 way HHVCM junction, as shown in Appendix B, has been
developed as suggested by the City Deal Board as an alternative to both the current situation and the ‘Do Maximum’
proposal. It provides both safe vehicular flows and separated safe pedestrian and cycling paths, with pedestrian and
cycle crossings, coordinated with vehicular traffic flow, satisfying project objectives 1, 2, 3, 4 and 6.

In addition turning restrictions are optional but are not an essential feature. At the Histon Road LLF workshops there
was strong support for the ‘Do Everything’ scheme.

Thus this proposal eases one of the most severe bottlenecks in North Cambridge, improving safety and the flow
of public transport buses (objectives 1, 3, 4 and 6). It does not necessarily include turning restrictions that would
increase traffic congestion elsewhere but allows for their introduction if proven necessary (see Resolution 5), fulfilling
objectives 4 and 7.

It is important to note that none of the proposed schemes includes any bus lanes within the junction. Thus the design
of this 5-way junction is independent of any debate about bus lanes.

We would be pleased to meet the relevant design engineers to discuss ‘Do Everything’ in more detail.

Resolution 2

The Histon Road LLF requests the City Deal Board to expand the scope of the work on Victoria Road junction
to encompass the 5-way junction of Histon Road, Victoria Road, Huntingdon Road, Castle Street and Mount
Pleasant along with a fully-integrated plan for its redesign, eventual reconstruction, and efficient management
(e.g. signal programming). We request the City Deal Board to instruct the officers to develop the ‘Do Everything’
design, as the alternative option to the ‘Do Maximum’ proposal requested by the City Deal Board on the 9th of
June 2016.

3 Junction: Gilbert Road / Histon Road

The Gilbert Road/Warwick Road/Histon Road Junction is important for access to Mayfield Primary School and
Chesterton Community College. Any design should include trees, verges and incorporate segregation of pedestrians
and cyclists from motor traffic (objectives 2, 5 and 7). The HRARA, BenRA and Camcycle design (see Appendix C)
achieves these aims.

We would be pleased to meet the relevant design engineers to discuss Gilbert Road junction in more detail.

Resolution 3

The Histon Road LLF requests the City Deal Board to instruct the officers to take forward the HRARA, BenRA
and Camcycle design (Appendix C) to the next stage because, in addition to achieving the objectives of the City
Deal, it addresses safety for all people, particularly schoolchildren, unlike the ‘Do Maximum’ proposal.
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4 Junction: Darwin Green Spine Road / King’s Hedges Road / Histon Road

An integrated design for the Northern section of Histon Road is needed for the area that contains the two junctions of
the Darwin Green Spine Road and the King’s Hedges Road, as shown in the HRARA, BenRA and Camcycle design
(Appendix D) that includes a new bus-only roadway link direct from King’s Hedges Road Junction to Darwin Green
as discussed at the City Deal Board meeting on 9 June 2016. This should be considered further as it will relieve bus
pressure on Histon Road (meets all objectives).

The Western Orbital between Madingley Park & Ride, Northwest Cambridge, Darwin Green and the Science Park
has secured S106 agreements. The connection to this approved link will be assessed further (reference: City Deal
Executive Board 8th December 2016). As the Western Orbital schemes are in Tranche 2 it would be financially
prudent to pause the Histon Road bus, cycling and pedestrian improvements to Histon Road north of Gilbert Road
until Tranche 2 to allow the development of a scheme for the Western Orbital and northern section of Histon Road.

We would be pleased to meet the relevant design engineers to discuss both King’s Hedges Road and Darwin Green
spine road junctions in more detail.

Resolution 4

The Histon Road LLF requests the City Deal Board to consider adopting a comprehensive scheme for the
junctions of Histon Road with the Darwin Green spine road and King’s Hedges Road in coordination with the
Western Orbital, with traffic signal priority for public transport. We request the board to consider the HRARA,
BenRA and Camcycle design shown in Appendix D.

The Histon Road LLF understands that the final design of these junctions may not precisely match that of Ap-
pendix D, but we request the City Deal Board to ensure that the design taken forward includes public transport
signal priority, and safe and convenient walking and cycling provision in the style shown in Appendix D: hav-
ing landscaping with trees and verges to protect people walking and cycling from motor vehicles, and utilising
junction designs that are straightforward and respectful to people walking and cycling (unlike the present day
conditions).

5 Displaced Traffic and “Rat-Running”

The 3-way Histon/Huntingdon/Victoria Road junction shown in the proposed ‘Do Maximum’ scheme contains four
major turning restrictions that would apply at all times of day and night; ie. from Histon Road to Victoria Road, from
Victoria Road to Histon Road, from Castle Street to Victoria Road, and from Huntingdon Road towards Victoria Road.

Turning restrictions will lead to increased congestion elsewhere in the City as a result of vehicles forced to take more
circuitous routes (e.g. on Castle St/Northampton St/Chesterton Rd; Gilbert Rd/Stretten Avenue; Akeman St/Stretten
Avenue). Additionally, there is an existing problem of “rat running” through residential side roads off Histon Road
where additional motor traffic is inappropriate (eg. Canterbury/Benson St, Windsor/Oxford Rd, Roseford Rd/St Albans
Rd, Roseford Rd/Perse Way). This would worsen with restrictions on traffic flow at the junction(s).

The Histon Road LLF workshops were strongly against turning restrictions unless it can be demonstrated that there
are major benefits, such as reduced congestion and significant savings in bus journey times. If deployed, the turning
restrictions should be limited to peak hours. Applying turning restrictions away from peak hours is unnecessary and
creates problems rather than alleviating them, since there are no delays nor congestion except in peak hours (Objective
7). Experimental traffic regulation orders offer a relatively easy and low-cost mechanism for testing these ideas, and
physical changes can be as simple as signage.
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Resolution 5

The Histon Road LLF requests the City Deal Board to put forward a design for the 5-way HHVCM junction
that does not contain permanent turning restrictions, but instead is flexible enough to allow time-limited or ex-
perimental measures (e.g. experimental traffic regulation orders and signs) that can easily be reversed as shown
in the ‘Do Everything’ proposal. We request the City Deal Board to include measures to monitor and mitigate
“rat running” on affected residential streets, e.g. Canterbury/Benson St, Windsor/Oxford Rd, Roseford Rd/St
Albans Rd, Roseford Rd/Perse Way and Stretten Avenue.

6 Public Transport and Bus Lanes

The Histon Road LLF supports the City Deal Transport vision of making it easier to travel into, out of and around
Cambridge and South Cambridgeshire by public transport, cycle and on foot. We question whether provision of
dedicated bus lanes in either direction along Histon Road is an effective way of achieving this. Even the ‘Do Maximum’
scheme proposes a bus lane for the incoming direction only. Since much of Histon Road is narrow, a bus lane would
involve compulsory purchase of land from private gardens and removal of trees; both of these possibilities were
regarded as unacceptable at the Histon Road LLF workshops. A bus lane would have an adverse impact on the
neighbourhood, contrary to objective 7.

A clear view emerged from the Histon Road LLF workshops that the disadvantages of the proposed bus lane far
outweigh any advantages it may have. For example, traffic modelling as reported in the interim options report shows
that savings in bus times would be a maximum of only 1 to 4 minutes during the morning peak; outbound journey
times would be increased during the evening peak. Equivalent or even greater savings at both peak times would be
expected if the much less costly option of smart onboard ticketing were to replace the majority of cash payments. Some
reduction in number of bus stops would also speed up journeys. Such alternative measures were strongly favoured in
the Histon Road LLF workshops rather than expensive bus lanes involving irreversible major engineering works of
doubtful benefit. (Objectives 1, 2, 6 and 7).

Bus priority measures must include properly built bus stops (to allow step-free boarding and multi-door buses) and
safe crossings for people to access them. Re-routing of buses should also be considered as part of an integrated and
coordinated public transport network planning effort.

See Appendix E for more details.

Resolution 6

The Histon Road LLF requests the City Deal Board to relinquish the proposal for destructive carriageway
expansion to create a bus lane along Histon Road and instead to explore other solutions to public transport
delays, such as onboard smart ticketing and multi-door buses. Any proposal for public transport priority taken
forward must also include safe and usable provisions for people walking and cycling along and across Histon
Road.
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7 Compulsory Purchase Orders

A strong view emerged from the Histon Road LLF workshops that compulsory purchase of gardens was unacceptable,
and that the requirement for safe cycling and walking provision was crucial and yet incompatible with a bus lane
within the existing highway boundaries.

Resolution 7

The Histon Road LLF requests the City Deal Board not to use compulsory purchase orders to acquire gardens.

8 Cycle Lanes and Footways

A key objective of the Histon Road scheme is to make provision for safer and more convenient routes for cycling and
walking, segregated from general traffic where practical and possible (Objectives 2 and 5).

Histon Road is a heavily travelled route with over 250 people per hour cycling into the city at peak times in the morning.
Increased safety is a priority. Any measures taken must be attractive both to existing and new cyclists so that people
choose to use the protected lanes, which should take account of larger-sized cycles (including box cycles and mobility
scooters) and which allow persons of all ages and abilities safely to use these facilities. It is a shortcoming of the
City Deal’s proposed ‘Do Maximum’ scheme that it contains designs that require people cycling to place themselves
in dangerous positions adjacent to large and heavy motor vehicles.

Resolution 8

The Histon Road LLF requests the City Deal Board to incorporate protected provision for both walking and
cycling into all of their designs for road segments and junctions. Such protection can be provided by separation
in space (e.g. by physical separation such as trees within a verge), time (e.g. traffic signal phasing that prevents
conflicting movements while remaining respectful to people walking and cycling), or priority (e.g. Copenhagen
crossings). At minor road junctions, cycle lanes and footways should be continuous and have priority. The
Histon Road LLF understands that in many cases the space within the highway boundary is too constrained
to produce ideal designs and therefore trade-offs must be made. Some examples of trade-offs are: tarmac vs
landscaping and on-street parking vs safer cycle lanes.

9 Parking between Rackham Close and Victoria Road Junction

The Histon Road LLF workshops were concerned about the effect of removing all parking between Rackham Close
and the HHVCM junction on businesses and those who are dependent on carers, particularly given the doubts about
alternative provision. There was also concern about the safety hazards that parked cars present to people cycling along
Histon Road and people crossing the street (Objective 7).

The local survey by WSP/Parsons Brinckerhoff of alternative parking near Histon Road, quoted in support of the ‘Do
Maximum’ scheme, does not accord with knowledge of local residents. See Appendix F for details of our local survey
of existing parking provision on Histon Road.

5

Page 75



A current parking survey is needed to find out: the amount of parking required by Histon Road residents and busi-
nesses; at what times of day and night throughout the week; how much of this needs to be on Histon Road for access
reasons (eg. disabled, carers, deliveries); how much alternative parking, not on the carriageway of Histon Road itself,
is available nearby at the required locations and times.

Histon Road residents are also concerned that the removal of parking will result in an increase in noise and vibration,
and loss of air quality (Objective 5).

Resolution 9

The Histon Road LLF does not support removal of parking on Histon Road southwest between Rackham Close
and the HHVCM junction, without the guarantee of suitable alternative parking elsewhere. The Histon Road
LLF therefore requests the City Deal Board, before making any decisions about parking:

(a) to instruct officers to carry out a current parking survey to discover the information listed in the preamble
above.

(b) to commission an environmental report on the likely effects that removal of parking will have in terms of
noise, vibration and air quality for residents on the west side of Histon Road.

(c) to support the introduction of extended parking controls throughout the city.

10 Trees Under Preservation Orders and the Rows of Trees, Hedges and
Grass Verges

The streetscape with trees provides a sense of place, aesthetic interest, better air, better drainage, and lower flood risk.
Mature trees take years to replace if destroyed. They have considerable amenity value throughout the seasons. There
is room for cycling and walking provision without the need to remove trees or acquire gardens if the controversial bus
lanes of dubious value are omitted (Objectives 5 and 7).

Resolution 10

The Histon Road LLF requests the City Deal Board to preserve existing roadside trees, particularly trees with
preservation orders, hedges, grass verges and gardens on Histon Road and to avoid irrevocable loss of environ-
mental amenities. Any tree or hedge along Histon Road that has to be removed for any reason must be replaced
with a mature tree or hedge.

11 Traffic Reduction Measures

The Histon Road LLF supports the traffic reduction measures already under consideration, e.g. workplace parking
levy, extended parking controls across the city and added Park & Ride capacity. We would encourage an even greater
weighting of attention on overall traffic reduction rather than hard engineering solutions.
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Congestion on Histon Road and journey times for buses would be considerably reduced, and bus patronage thereby
increased (objective 6), if there were fewer cars using the road. Effective measures to achieve this need to be based on
knowledge of the starting point and final destination of car users.

Increased use of public transport is not simply a matter of reduced journey times for buses on Histon Road, even if
that could be achieved. Passengers have to be able to get to bus stops by walking or cycling, or by driving to Park &
Ride facilities, and the onward connections to their destination have to be readily available and quick. All bus services
need to be frequent and usable. Bus services must operate during the evenings.

Resolution 11

The Histon Road LLF requests the City Deal Board to rebalance its approach in favour of proposed traffic
reduction measures that will produce great benefits for walking, cycling and public transport without contro-
versial carriageway expansion that will have a negative impact on the environment and character of the locality.

We request the City Deal Board to work in partnership with the County Council to promote traffic reduction
along Histon Road. This could include:

(a) instructing the necessary officers to determine the origin and destination of existing car users travelling
on Histon Road;

(b) prioritising the identification of a suitable Park & Ride site some distance away from the Histon Road/A14
junction (and also possibly another near the Girton interchange) to relieve pressure on Histon Road, and
also allocating funds for purchase and construction of the facilities;

(c) supporting the proposal from Oakington Parish Council on the consultation on Rural Transport Hubs
dated December 13th, 2016, regarding a bus hub location where the guided busway intersects with Station
Road in Oakington;

(d) placing greater emphasis on broader schemes to reduce incoming traffic, e.g. workplace parking levy,
extended parking controls on residential streets, encouraging schools and employers to provide transport
from pickup points, etc.

12 Continuity Across the A14 Junction

The Histon Road scheme currently ends with its northern boundary just south of the King’s Hedges Road junction.
It is an advantage to all modes of transport for the City Deal scheme to join up with existing provisions at the A14
roundabout.

Resolution 12

The Histon Road LLF requests the City Deal Board to expand the scope of the project further north along the
B1049 as far as the A14 roundabout to ensure continuous provision for all forms of transport.
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Appendices

A Project Objectives

As provided by WSP/Parsons Brinckerhoff, tabled at the Histon Road LLF Resolutions Workshop on the 9th January
2017.

1. To provide comprehensive priority for buses in both directions along Histon Road where practicable (We take
this to mean reducing journey time and increasing reliability and use of public transport);

2. To make provision for cyclists along Histon Road, which is segregated from buses and general traffic wherever
practicable;

3. To enable additional capacity for sustainable trips to employment/education sites;

4. To generate options capable of maintaining traffic levels at today’s levels in Cambridge;

5. To consider the potential for enhancing the environment, streetscape and air quality in this corridor;

6. To enable an increase in bus patronage and new services;

7. To assess the impacts on existing residents and highway capacity for each option.
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B Junction: Histon Road / Huntingdon Road / Victoria Road / Castle Street
/ Mount Pleasant (HHVCM)
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‘Do Everything’ at the HHVCM Junction

Whatever happens to the City Deal in the wider context this junction will remain vital to control traffic flow into and
out of Cambridge along Histon Road, which is an important B road connecting Cambridge with outlying villages. It
is also the centre of a local community with shops and a school serving that community.

• The design must be robust and flexible for the future.

• The design must be safe and fair for pedestrians, cyclists, buses and other vehicular traffic. Design should stay
within the current highway boundaries.

Advantages of proposal:

• Pedestrians & Cyclists:

– Pedestrians and cyclists are separate and protected from motor traffic

– Safe, convenient pedestrian and cycle routes and road traffic crossings

– Crossings of roadways at vehicular traffic lights and coordinated with the lights

– Light sequencing happens automatically

– Waiting times are short and predictable so that pedestrians & cyclists have sufficient time to cross the
roadway safely and will be encouraged to obey the red lights.

– Pedestrian and cycle lanes are comfortable at approximately 2 metres wide or better.

• Buses

– Sequencing of lights prevents blockages of Histon Road into the city ensuring that buses make progress on
every signal cycle.

– Can optionally add peak-time bus-only restrictions as needed: Victoria Road to Histon Road, Histon Road
to Victoria Road, or Huntingdon Road to Victoria Road

– Bus drivers can safely make turns unimpeded by pedestrians or cyclists who are on separate paths and
conflicting movements are protected by traffic signals coordinated with the motor traffic.

• Cars, Vans, HGVs

– Allows all turns at most times giving access by vehicles to their goals without forcing rat running.

– Better timing of lights and sequencing of flows reduces pressure to rat run.
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C Junction: Gilbert Road / Histon Road

This is important for access to Mayfield Primary School and Chesterton Community College. Any design taken
forward should incorporate segregation of pedestrians and cyclists from motor traffic by trees and verges. It should
also include features and surfaces for older people and people with disabilities. The conceptual sketch of the junction
in question (see below) prepared by HRARA in cooperation with Camcycle is a possible protected junction design
that includes these parameters.
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D Junction: Darwin Green Spine Road / King’s Hedges Road / Histon Road
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E Discussion of Proposed Bus Lanes: Advantages, Disadvantages, and Al-
ternatives

(a) Since much of Histon Road is narrow, a bus lane would involve compulsory purchase of land from private
gardens and removal of trees; both of these possibilities were, at Histon Road LLF workshops, regarded as
unacceptable.

(b) Traffic modelling as stated in the interim options report shows that savings in bus times would be a maximum
of only 1-4 mins during the morning peak; outbound journey times would be increased during the evening peak.
Equivalent or even greater savings at both peak times could be expected if the much less costly option of on-
board smart ticketing through multiple doors were to replace the majority of cash payments; passengers would
soon learn the benefits of savings in time and money. Some reduction in number of bus stops would also speed
up journeys. Such alternative measures were strongly favoured in the Histon Road LLF workshops, rather than
expensive bus lanes involving major engineering works of doubtful benefit.

(c) Implementation of all-door boarding through multiple doors with integrated smart ticketing has been widely
implemented in bus services throughout the world; for example in Seattle they have reported an improvement of
20% in bus journey times from these measures alone. If the Greater Cambridge City Deal adopted this mission
to make the necessary political and organisational changes that would lead to the provision of this type of
integrated ticketing system across the network and better-designed bus vehicles, then the benefits would accrue
to all public transport riders throughout the region.

(d) The major source of peak time congestion on Histon Road is the 5-way HHVCM junction; we believe that the
effect on traffic of the redesign of this junction should be studied and analysed before any decisions about bus
lanes anywhere on Histon Road are taken. In any case, no bus lanes are being proposed at this junction, nor is
there space for them to be considered, so bus lanes elsewhere will not help relieve the congestion at its source.

(e) Furthermore, any decisions regarding bus lanes on any part of Histon Road should be postponed until a holistic
and strategic view is developed linking the Histon Road scheme with other proposals for Cambridge such as the
Western Orbital, some of which are in Tranche 2. Important proposals affecting Histon Road traffic include the
busway link from the King’s Hedges Road junction to Darwin Green envisaged at the City Deal Board meeting
on 9 June 2016, which would reduce the need for additional bus capacity on Histon Road itself. The effect of
the link between Madingley Park & Ride, North West Cambridge, Darwin Green and the Science Park which
has secured S106 agreements, should be evaluated before further decisions are made.

(f) For example, it is possible that the Western Orbital, combined with upcoming changes in Darwin Green, will
obviate the existing routing of the Busway B service down Histon Road and instead allow it to be placed on a
more direct route via Darwin Green. One way that could happen would be possible after the Western Orbital
begins to serve Orchard Park with much better frequencies and connections than are provided today by the
Busway B. Currently, the Busway B goes out of its way to serve Orchard Park, taking a dogleg about 1.2 km
to the east of Histon Road before returning. Once the Western Orbital begins operation, the existing Busway
B route will be overlapping with the Orchard Park section of the Western Orbital. At that point then it may be
much more sensible for the Busway B route to be re-routed along a straighter route through Girton or Histon
in place of the existing dogleg around Orchard Park. This proposed re-route would make the Busway B route
much more direct and attractive, it would avoid duplicating Western Orbital service, and it could potentially
provide service to underserved village areas. This way the Busway B and the Western Orbital would still have a
connection point, in the vicinity of Darwin Green, and would form part of a network of routes providing better
service to a wider area.

While this type of re-routing is outside the remit of the Histon Road LLF, it could have a major impact on the
number of buses that use Histon Road in the future. The City Deal Board should consider looking at options like
this during a wholesale review of the public transport network. The Histon Road LLF would like to ensure that
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expensive and irreversible decisions about infrastructure are made in conjunction with a holistic, well-thought-
out and consulted plan for the public transport network.

F Parking Survey

Our preliminary survey of Histon Road in the region between Windsor/Akeman Street junctions and the junction with
Huntingdon Road/ Victoria Road shows that current parking provision on Histon Road is mostly on the west side
where there is existing space for about 30 average-sized cars for Benson Street Residents’ Parking, 10 cars in Pay and
Display space and 9 cars in unrestricted parking. On the east side there is an unrestricted parking bay for 3 cars.

G Speed Limits and Heavy Vehicle Night Time Restrictions

Speed Limits

Between the Victoria Road and Gilbert Road junctions, Histon Road is narrow. In places, the highway is only 12 meters
wide. Given the density of traffic on such a narrow road, a 20 mph speed limit would increase safety. Therefore, any
future design of this section of Histon Road should fulfill all requirements necessary for the enforcement of any such
20 mph speed limit.

Heavy Vehicles

We favour the imposition of night time heavy vehicle restrictions along Histon Road in order to reduce the impact of
noise and vibration on local residents.
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Report To: Greater Cambridge Partnership 

Executive Board  
 

 22 November 2017 

Lead Officer: Niamh Matthews – Strategic Programme and Commissioning 
Manager  

 

 
Quarterly progress report 

 
 

Purpose 
 
1. An update for Executive Board members on progress across the Greater Cambridge 

Partnership (GCP) programme.  
 

Recommendations 
 
2. It is recommended that the Executive Board (supporting detail in appendices 2 -5): 

 
A. Cambridge South  

Agree to make up to £1.75M contribution to the development phase of Cambridge 

South Station, with up to £8.25M from other national and local partners. 

 

B. Park and Ride subsidy  

Agree to allocate 50% (£531k) of the lost annual income resulting from the 

removal of the £1 parking charge at Park and Ride sites in the GCP area, from 1st 

April 2018  

 

C. Girton Interchange  

Agree to commission a feasibility study into upgrading the Girton Interchange and 

to allocate up to £100k towards the cost of the study.  

 

D. Cambridgeshire Rail Study  

Agree to make a £50,000 contribution to a feasibility study into rail capacity in 

Cambridgeshire, in partnership with Network Rail, Cambridgeshire County 

Council, and the Combined Authority. 

 

E. To agree that new financial pressures (A – D) will be built in to the budget  

Officer comment on Joint Assembly recommendations and issues raised at the 
Joint Assembly meeting on 2nd November:   

 
3. The Joint Assembly were supportive overall of the recommendations to the Executive 

Board in the progress report. There was a discussion, with no specific 
recommendation resulting, about agreeing to allocate 50% (£531k) of the lost annual 
income resulting from the removal of the £1 parking charge at Park and Ride sites.  
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Programme finance overview (to end September 2017) 
 

Funding type 
2017/18 
budget 
(£000) 

Expenditure 
to date 
(£000) 

Forecast 
outturn 
(£000) 

Forecast 
variance 

(£000) 

Status* 
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t 
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Programme Budget  
 

12,521 2,312 10,412 -2,109 
  

 

Operations Budget  
3,662 947 3,569 -93  

 
 

 

*Please note, RAG explanations at the end of this report   
 

 
4. The table above gives an overview of finance to the end of September 2017.  For 

further information about finance see Appendix 1. 
 
 
 
 
 
 

                                                
1
 Throughout this report references to “previous status” relates to the progress report last considered 

by the Joint Assembly and Executive Board 
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Indicator Target Timing 
Progress/ 
forecast 

Status 
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Housing Development Agency – new homes 
completed (2016/17) 

250 2016/17 274  
 
 

 

Delivering 1,000 additional affordable homes**
2
 1,000 

2011-
2031 

923  
 
 

 

**Based on housing commitments as at 23 September 2017 

 
5. Housing Development Agency completion locations: 
 

Scheme 
 

Ward / Area 
 

Completions 
 

Colville Road – CCC Cherry Hinton 35 
Water Lane – CCC Chesterton 24 
Aylesborough Close – CCC Arbury 35 
Clay Farm – CCC Trumpington 46 
Homerton – CCC Queen Edith’s 95 
Fen Drayton Road – SCDC Swavesey 20 
Horseheath Road – SCDC Linton 4 
Hill Farm – SCDC Foxton 15 
   
Total New Homes  274 

 
 

                                                
2
 On rural exception sites and 5 year land supply sites in the rural area 

Housing & strategic planning 

“Accelerating housing delivery and homes for all” 
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 Delivering 1,000 additional affordable homes 
 
6. The methodology agreed by the Executive Board for monitoring the 1,000 additional 

homes means that only once housing delivery exceeds the level needed to meet the 
Cambridge and South Cambridgeshire Local Plan requirements can any affordable 
homes on eligible sites be counted towards this target.  Based on the latest published 
Greater Cambridge housing trajectory (published in December 2016 in both Councils 
Annual Monitoring Reports), it is anticipated that in 2019-20 there will be a surplus of 
completions compared to the cumulative annualised requirement, and therefore any 
affordable homes on eligible sites anticipated to be delivered from then on can be 
counted.  Until 2019-20, affordable homes being completed are counting towards 
delivering the Greater Cambridge housing requirement of 33,500 dwellings. 

 
7. The table above shows that it is already anticipated on the basis of known planning 

permissions and planning applications with a resolution to grant planning permission 
that 923 affordable homes on eligible sites will be delivered towards the target of 
1,000 by 2031, consistent with the approach to monitoring agreed by the Executive 
Board.  In practice this means that we already expect to be able to deliver 92% of the 
target on the basis of current decisions alone.  However, this is shown as Amber 
because the projection for practical reasons is drawn only from known sites.   
 

8. Additional sites will continue to come forward, providing additional affordable homes 
that will count towards this target.  However, due to the nature of rural exception sites 
and windfall sites, these cannot be robustly forecast up to 2031.  Historically there is 
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good evidence of rural exception sites being delivered at a rate of around 50 
dwellings per year, therefore we can be confident that the target will be achieved. 
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Indicator 
Target/ 
profile 

Progress 

Status 

P
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Employability events supported for 11-16 year olds 100 137  
 
 

 

Employability events supported in Primary Schools 10 11  
 
 

 

Employability events supported for 16-18 year olds 30 44  
 
 

 

Schools engaging in briefings about work experience 16 16  
 
 

 

Young people engaged in briefings about work experience 1,500 2,469  
 
 

 

Providing information on the local labour market 18 18  
 
 

 

September 2015- October 2017  

 
9. We are awaiting a final evaluation from Form the Future on their work over the last 12 

months.  This will be reported in the February Board cycle. Form the Future have 
engaged and worked with over 288 employers and providers to deliver this 
programme.  The types of events vary and where possible apprenticeships will be 
part of the employability events in some way but they have also delivered 70 
Apprenticeship specific events to parents and young people.  Apprenticeship support 
material have been developed and disseminated to schools and some of the CPD 
events and activities have had an apprenticeship focus. 
 

10. The February Board cycle will report back to the Board the progress that Form the 
Future have made from August – October 2017.  

 
Careers Champions 
 

11. GCP has also supported schools to develop their capacity by providing access to two 
programmes: 

 
a) A Careers Coaching programme with a company called Talentino - 9 schools and 

79 staff   
 
b)   L4 & L6 Units of the Careers qualification - upskilling staff to ensure that those 

providing careers Information Advice and Guidance are appropriately qualified.  
This is delivered by Cambridgeshire County Council - 6 schools 11 staff 

  
Both of these programmes are still ongoing and some schools are now 
exploring/committed to the Careers Quality Award as a result.  

 
 Training Needs Analysis 

 
12. Through CRC, GCP is supporting an increased awareness raising campaign amongst 

our businesses, across our priority sectors, to conduct a Training Needs Analysis 
(TNA) and discuss how apprenticeships could be part of their workforce development 
plans. CRC are aiming to deliver 179 TNA’s (67 of which will be with employers that 
were previously not working with CRC).  Progress as of the end of June is as follows; 

 

Skills 

“Inspiring and developing our future workforce, so that businesses can grow” 
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Contracted TNA’s Actual TNA June Sector 

50 15 Construction 

24 11 Adv Manufacturing 

15 5 IT 

30 5 Life Sciences 

60 12 Engineering 

179 48  

 
 

Apprenticeships 
 

13. The total number of apprenticeships in Greater Cambridge in the 2015/16 academic 
year was 1,550 – an 18% increase against the 2014/15 total of 1,310. Whilst the 
increase cannot be solely related to GCP activity, the increase does correlate with the 
start of GCP’s activity on skills. This growth is reflected across all levels of 
apprenticeship: higher, advanced and intermediate. 
 

14. The GCP is further developing is skills strategy through the Skills Working Group 
work. It will report back early 2018 on it progress.   
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Project 

Target 

completion 

date 

Forecast 

completion 

date 

Status 

P
re
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u
s
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u
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n
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h
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n
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Establishment of an Intelligent City Platform (ICP) Completed  
 

 

 

ICP Early Adopters Autumn 2017 
December 

2017 
 

 

 

 

Digital wayfinding at Cambridge Station TBC 
TBC (target 

Apr 18) 

 

 
 

 

First steps to Intelligent Mobility Completed  
 

 

 

Phase 2 

 
2020 2020   

 

Motion Map  2018 TBC  
 

 

 

 
15. Digital wayfinding at Cambridge Station 
 

Following a successful meeting of key stakeholders on 12 Oct 17, the project working 
group has been re-established and partners need very keen to progress this initiative 
rapidly.  Next steps include:  

 

 Organising a supplier day to understand the ‘art of the possible 

 Reviewing similar schemes in other cities 

 Reconfirming the locations for the devices in the light of Brookgate’s development 
plans and the possibility of a manned ticket/train information hut outside the 
station 

 
16. MotionMap travel app 

 
Beta testing with a small group of testers has revealed some complex data issues 
which are proving difficult to resolve. The planned rollout to a larger group of test 
users, including some of the general public, has been suspended whilst further 
investigations continue  and options for next steps are considered in more detail.   

 
17. Data Audit 
 

An ITT has been published for the provision of an audit of transport data.  The audit 
will set out where the data is stored and any barriers to it being used including quality 
of the data, ownership, accessibility and reliability.  The audit is a first step in making 
robust data and evidence more readily available. 
 
 
 
 
 

 
 

Smart Places 

“Harnessing and developing smart technology, to support transport,    
housing and skills” 
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Transport delivery overview 
 

Project 
Delivery 

stage 

Target 
completion 

date 

Forecast 
completion 

date 

Status 

P
re

v
io

u
s

 

C
u

rr
e
n

t 

C
h

a
n

g
e

 

Tranche 1 schemes 

Histon Road Design 2022 2022  
 
 

 

Milton Road Design 2021 2021  
 
 

 

Chisholm Trail cycle links 

Phase 1 Design 2018 2019  
 
 

 

Phase 2 Design 2020 2021  
 
 

 

Cambourne to Cambridge / A428 
Corridor 

Design 2024 2024  
 
 

 

City Centre Capacity Improvements 
[“City Centre Access Project”] 

Design TBC TBC N/A N/A N/A 

A1307 Three Campuses to Cambridge  Design 2020 2020  
 
 

 

Cross-city 
cycle 
improvements 

Fulbourn / Cherry 
Hinton Eastern 
Access 

Construction **2019 **2019  
 
 

 

Hills Road / 
Addenbrooke’s 
corridor 

Construction 2017 2017  
 
 

 

Links to East 
Cambridge & NCN11/ 
Fen Ditton 

Construction 2018 2018  
 
 

 

Arbury Road corridor Construction 2018 2018  
 
 

 

Links to Cambridge 
North Station & 
Science Park 

Construction 2018 2018  
 
 

 

A10 cycle route (Shepreth to 
Melbourn) 

Completed (summary at annex 7)  
 
 

 

2020+ scheme development 

Western Orbital 
Preferred 

option 
design 

Ely to Cambridge Transport Study 
(formerly A10 North Study & initial 
works) 

Options 
development 

Greenways 
Options 

development 

Rural Travel Hubs 
Options 

development 

 
** Previous report showed 2018 due to input error 

 
  

     Transport 

“Creating better and greener transport networks, connecting people 
to homes, jobs, study and opportunity” 
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Chisholm Trail 
 
18. Since the last progress report was published, a contractor, Carillion Tarmac, has 

been appointed to work alongside the project team to consider matters of buildability, 
programme and efficiency. Following the completion of detailed design, the contractor 
will be asked to reprice the project, and subject to a satisfactory outcome, will be 
awarded the contract, and construction work will begin on Phase 1 – currently 
planned for Spring 2018. This was originally due to commence in November 2017. 
There is a subsequent knock on effect on the completion date, which is now forecast 
to be February 2019 rather than mid-2018.  

 
Transport finance overview (to end September 2017) 
 

Project 
Total 

Budget 
(£’000) 

2017-18 
Budget 
£’000 

Spend 
to 

date 
£’000 

Forecast 
Spend – 
Outturn 

£’000 

Forecast 
Variance 

– 
Outturn 

£’000 

2017-18 
budget 
status 

P
re

v
io

u
s

 

C
u

rr
e
n

t 

C
h

a
n

g
e

 

Histon Road bus priority 4,280 200 
2 

163 -37  
 
 

 

Milton Road bus priority 23,040 800 
127 

242 -558  
 
 

 

Chisholm Trail 8,400 2,025 
231 

1,525 -500  
 
 

 

Cambourne to Cambridge / 
A428 corridor 

59,040 1,200 
445 

1,200 0  
 
 

 

Programme management & 
Early scheme development 

4,950 950 
168 

950 0  
 
 

 

A1307 Bus Priority 39,000 1,000 
51 

500 -500  
 
 

 

Cross-City Cycle 
Improvements 

8,000 3,537 
1,077 

3,300 -237  
 
 

 

Western Orbital 5,900 600 
171 

600 0  
 
 

 

Ely to Cambridge Transport 
Study 

2,600 783 
129 

783 0  
 
 

 

A10 cycle route (Shepreth to 
Melbourn) 

550 0 
                  
13  

39 +39  
 
 

 

City Centre Access Project 8,045 1,426 
261 

1,200 -226  
 
 

 

Total 163,805 12,521 
2,675 

10,502 -2,019  
 
 

 

 
19. The A10 cycle route (Shepreth to Melbourn) scheme opened in March and is slightly 

under overall scheme budget.  The finance table shows £39k expenditure in 2017-18 
against a £0 budget for this year, which is the result of delay in payment of a final bill 
that was expected to finalised in 2016-17, but does not constitute an over-spend on 
the overall project. 
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 Note to reader – RAG Explanations 
 
Finance tables 
 

 Green: Projected to come in on or under budget 
 

 Amber: Projected to come in over budget, but with measures proposed/in place to 
bring it in under budge 

 

 Red: Projected to come in over budget, without clear measures currently proposed/in 
place 

 
Indicator tables 
 

 Green: Forecasting or realising achieving/exceeding target 
 

 Amber: Forecasting or realising a slight underachievement of target 
 

 Red: Forecasting or realising a significant underachievement of target 
 
Project delivery tables 
 

 Green: Delivery projected on or before target date 
 

 Amber: Delivery projected after target date, but with measures in place to meet the 
target date (this may include redefining the target date to respond to emerging 
issues/information 

 

 Red: Delivery projected after target date, without clear measures proposed/in place to 
meet the target date 
 
 

 
List of appendices 
 
 

(a) Appendix 1 - Financial monitoring to the end September 2017 including NHB 
and  S106 position  
 

(b) Appendix 2 - Update on Cambridge South station  
 
(c) Appendix 3 – Park and Ride subsidy  
 
(d) Appendix 4 – Girton Interchange  
 
(e) Appendix 5 – Cambridgeshire Rail Study  

 
(f) Appendix 6 - Update on Greenways Projects 
 
(g) Appendix 7 - Update on Cambridge – Royston A10 Corridor Cycle Scheme  

 
(h) Appendix 8 - Executive Board forward plan of decisions 

 
 

Page 97



 
                                                                                                                             Appendix 1
   

Financial monitoring to the end of September 2017 
 
S106 position  
 
The GCGP Budget Model assumes S106 receipts of £44.5m. To-date, £27.2m has been 
agreed, although some of it depends on being matched against applicable GCP schemes, 
and this won’t be known until the detail of the GCP schemes are finalised. The estimated 
residual amount of S106 (£17.3m) will come from both major Growth Site S106 contributions 
and the smaller site contributions to be agreed over the next few years. 
 
New Homes Bonus position  
 
The current GCP position on New Homes Bonus assumes the below contributions. The 
figures will be reflected in the updated Financial Strategy coming to the March Executive 
Board. 
 
 
 
 
 

 
 
 
 

 
 

1. Programme Budget 
 
1.1 A summary of the expenditure to September 2017 against the budget for the year is 

set out in the table below:  
 

Project Description Total 
Budget 
£’000 

2017-18 
Budget  
£’000 

2017-18 
Expenditure 

to date  
 £’000 

2017-18 
Forecast 
Spend - 
Outturn 

£’000 

2017-18 
Forecast 

Variance - 
Outturn 
 £’000 

Histon Road Bus 
Priority 

4,280 200 2 163 -37 

Milton Road Bus 
Priority 

23,040 800 91 242 -558 

Chisholm Trail 8,400 2,025 184 1,525 -500 

Cambourne to 
Cambridge / A428 
Corridor 

59,040 1,200 412 1,200 0 

Programme 
management & Early 
scheme 
development 

4,950 950 144 950 0 

A1307 Bus Priority 39,000 1,000 49 450 -550 

Cross-City Cycle 8,000 3,537 928 3,300 -237 

NHB 15/16 16/17 17/18 18/19 19/20 

  £K £K £K £K £K 

Cambridge City 1,986  3,166  2,385  2,164  2,039  

South Cambs 1,683  2,633  1,570  1,215  1,272  

CCC 917  1,457  1,023  756  726  

TOTAL 4,586  7,256  4,978  4,135  4,037  

Page 98



Improvements 

Western Orbital 5,900 600 155 600 0 

A10 North Study & 
initial work 

2,600 783 124 783 0 

A10 cycle route 
(Shepreth to 
Melbourn) 

550 0 13 39 +39 

City Centre Access 
Project 

8,045 1,426 261 1,160 -266 

Total 163,805 12,521 2,312 10,412 -2,109 

  
 
1.2 The explanation for variances is set out below. 
 
1.3 Histon Road – Bus Priority 
 

The current forecast shows that there is likely to be an underspend of £37k as the 
decision to complete the Milton Road project before Histon Road, has had an impact 
on the programme.  

 
More detailed forecasts are expected to be available at the end of this month and it is 
likely that the forecast variance outturn will increase as further time will be spent on 
responding to Local Liaison Forum (LLF) resolutions, Board Meeting November 2017, 
and the next round of design work, March 2018, before moving into the more detailed 
design stages of the project. 

 
1.4 Milton Road – Bus Priority 
 

The current forecast shows that there is likely to be a shortfall of £558k in spend. This 
is due to further time being spent on responding to LLF resolutions, resulting in a 
further round of modelling and design which has affected programme timescales and 
impacted on the forecast variance outturn.  
 

1.5 Chisholm Trail 
  

The planning application for Phase One between Cambridge North station and 
Coldhams Lane has been approved by the JDCC (Joint Development Control 
Committee), and there are extensive pre commencement planning conditions to be 
discharged.  This process took longer than expected, and based on the current 
2017/18 budget, there is likely to be an underspend of £500k which would carry into 
2018/19. 
 
A contractor, Carillion Tarmac, has been appointed to work alongside the project 
team to consider matters of buildability, programme and efficiency. Following the 
completion of the detailed design, the contractor will be asked to reprice the project, 
and subject to a satisfactory outcome, will be awarded the contract, and construction 
work will begin on Phase 1 – currently planned for Spring 2018.  

 
1.6 Cambourne to Cambridge / A428 Corridor 
 

The current forecast shows that expenditure for this project is expected to fall within 
budget for 2017/18. 
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There has been further instruction to undertake additional analysis on route options 
and Park & Ride locations arising from concerns expressed at the Local Liaison 
Forum.   
 
As predicted, there has been an upward trend in spend as the project continues to 
evolve. 
 

1.7 Programme management & early scheme development 
 

The development of the Cambridge Sub-Regional Model (CSRM 2) the CCC 
Transport Model remains a significant piece of work as major projects continue to 
develop.  Initial resources for work on the prioritisation of CSRM2 Modelling work to 
develop the future Investment Strategy have now been allocated, and are now 
accounted for in this figure.  
 

1.8 A1307 Bus Priority 
 

The current forecast shows that there is likely to be an underspend of £550k.  
 
Further additional technical work has taken place and new options have been 
generated through Local Liaison Forums which will need to be taken back to the GCP 
Board in November 2017.  This has delayed public consultation and surveys planned 
for 2017 to 2018, and also surveys and land referencing work.   
 
The budget for 2017/18 has been reviewed and was previously over-estimated.  A 
more achievable budget is now proposed that takes into account slippage, but also 
additional work.  
 

1.9 Cross-City Cycle Improvements 
 
The current forecast shows that there is likely to be a shortfall of £237k in spend as 
construction work has commenced on three out of the five projects. 
 
For the other two schemes, detailed design, utility diversions and localised 
consultations are underway with work due to commence on all schemes by February 
2018.  
 
Some additional design work to address road safety audit issues and the transition to 
a new highway services contract have resulted in a slight delay in the  delivery of 
some of the schemes and hence a slightly reduced spend profile in 2017/18.  This 
delayed spend is instead expected in 2018/19. 
 

1.10 Western Orbital 
 

Current forecast figures are not predicting a Forecast Variance Outturn and spend is 
currently on track as projected. 
 
The scheme has been reviewed and design time reduced, resulting in a reduction in 
costs in 2017/2018 as options at the Trumpington Park and Ride site and junction slip 
roads 11, 12 and 13 are currently being examined and being presented to the GCP 
Executive Board in September and November respectively.   

 
1.11 A10 North Study & initial work (Tranche 2) 
 

Expenditure for the study, which will conclude at the end of the calendar year is 
expected to fall within the budget for 2017/18.  However, recommendations that 
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emerge from the study are likely to generate further detailed work which may need to 
draw on this budget.  More detailed forecasts are expected to be available at the end 
of the calendar year which will be able to inform this. 

 
1.12 A10 cycle route (Shepreth to Melbourn) 

 
This project is complete and final costs remain on target. Revised expenditure of   
£39,000 provided for 2017/18 to allow for late payments to the contractor.   
 

1.13 City Centre Access project 
 

Last month it was reported that there would be an underspend of £500k. This has 
now been reduced to £266k as work on ANPR (Automatic Number Plate Recognition) 
and feasibility studies have kept actual spend in line with expectations. 
 
Other possible initiatives currently under discussion may reduce the variance further 
but not beyond the £1.4 million budget.  

 
2. Operations Budget 
 
2.1 The actual expenditure incurred in 2017-18 is as follows:   
 

Activity 
Budget 

 
£000 

Budget 
to date 
£000 

Actual 
to date 
£000 

Forecast 
Outturn 

£000 

Forecast 
Variance 

£000 

Programme Central Co-Ordination 
Function 

644 335 296 644 0 

Strategic Communications  303 283 124 303 0 

Skills 211 116 125 211 0 

Economic Assessment 20 0 0 20 0 

Smart Cambridge 1,009 365 109 1,009 0 

Housing 200 50 50 200 0 

Affordable Housing 40 0 0 0 0 

Local Authority Administration Costs 71 71 71 71 0 

Developing 12 cycling greenways 200 100 70 200 0 

Electric Vehicle charging 25 25 25 25 0 

Travel Audit 150 50 0 150 0 

Travel Hubs 100 25 0 100 0 

Cambridge Promotions 40 40 40 40 0 

Towards 2050- Strategic Planning & 
Transport framework 

230 58 20 230 0 

City Centre Movement & Spaces 150 38 0 150 0 

Residents Parking Implementation 269 135 17 176 -93 

Total 3,662 1,691 947 3,569 -93 
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Appendix 2  
 

 
Cambridge South Station and associated infrastructure 

 
1.1. A station to serve Addenbrooke’s Hospital and the Cambridge Biomedical Campus 

(CBC) has long been a local aspiration. The Campus is now growing rapidly between 
the Hospital and the Railway Line.  The Medical Research Council building will shortly 
be joined by AstraZeneca’s new headquarters, by Papworth Hospital, and alongside 
further Cambridge University developments.  All will bring significant additional 
employment and increased traffic. 
 

1.2. From a regional and a national perspective, the CBC is a key strategic asset. The 
CBC will play a leading role in the UK Government’s Industrial Strategy, as a key 
contributor to the Cambridge biotech cluster, and the sector’s ‘golden triangle’ of 
Oxford, Cambridge and London. Over the next decade, the campus will become the 
largest concentration of healthcare and biomedical research and teaching in Europe. 

 
1.3. Transport interventions have been implemented in the form of the Addenbrooke’s 

Access Road and the Cambridgeshire Guided Busway, and further interventions are 
planned by the Greater Cambridge Partnership to improve local public transport 
access. However, the proposed station and additional associated infrastructure will 
allow public transport to the station from a much larger catchment area, which will be 
further expanded when East–West Rail is delivered. 

 
1.4. Key Statistics: 

 Number of people working at CBC: 12,000 (2017) increasing to 30,000 (2031) 

 Number of trips to the Campus per day 23,000 (2015) 

 Mode Share (2015)    
 

 Staff Visitors 

Car 35% 86% 

Bus 28% 9% 

Cycle 33% 4% 

Walk 3% 1% 

 
 
Discussions are currently underway with Central Government and other local partners to 
agree a funding package which could potentially see the creation of a £10M fund to invest 
into the development phase which, will take approx. 18 months, of this project.  This funding 
agreement has the potential to greatly accelerate the delivery of the station and the 
necessary associated infrastructure to support on the ongoing development of the 
Cambridge Biomedical Campus. 
 
As part of this development phase, the Executive Board is asked to agree to make up 
to £1.75M contribution, with up to £8.25M from other national and local partners. 
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Appendix 3 
Parking and Park and Ride 

 
1. Background 

 

1.1. Officers have been working to develop a more ‘joined-up’ approach to managing 
parking within and around Cambridge with the aims of tackling congestion and 
promoting modal shift whilst still supporting local business by allowing some short-
stay parking within the City Centre and encouraging greater use of Park and Ride.  
This includes a package of joining up policies and charging for on and off street 
parking, Residents Parking Zones and Park and Ride. 
 

1.2. Park and Ride is the major transport alternative to the private car in the city centre 
and it offers the potential to minimise congestion and air pollution within the central 
area and maximise the potential for sustainable access. Better bus services and 
expanding the use of Park and Ride is a key pillar of the City Access strategy.  
 

1.3. A parking charge of £1 a day was introduced to all Park and Ride sites in the county 
in 2014 for budgetary reasons and following this, there was a reduction a reduction in 
Park and Ride bus patronage.  Following the initial drop in patronage, a further fall 
has been seen which mirrors general national trends in bus usage which are 
downwards. 
 

1.4. The current costs of running and income from the park and ride sites in the GCP area 
is as follows.  To offset the loss to the County Council from removing the charge, it is 
proposed that 50% of the lost income rather than the costs of operating the sites is 
funded by the GCP. 
 

Annual income £1,062,000 

  

Annual costs £1,604,722  

Staffing £350,417 

Business rates £416,514 

Operation of ticket machines and ongoing    
replacement 

£143,150 

General and grounds maintenance £139,000 

Cash collection £60,000 

Electricity £42,000 

Card payment processing £14,600 

Security £11,000 

Other costs £56,326 

Proportion of concessionary fares allocated to park and 
ride operation 

£371,715 

 

1.5. Removal of the parking charge will be attractive to those passengers currently using 
the park and ride sites as it will reduce their costs by £1 per vehicle.  It is also likely to 
attract more users to the sites which will in turn reduce congestion in Cambridge City.  
The impact of the removal of the Park and Ride parking charge will be increased as 
more Residents Parking Zones, funded by GCP, are implemented across the City.  

 
The Executive Board is asked to agree to allocate 50% (£531k) of the lost 
annual income resulting from the removal of the £1 parking charge at Park and 
Ride sites in the GCP area, with an equivalent County Council contribution, 
from 1st April 2018. This will both enable the removal of the £1 parking charge and 
improve and further incentivise the use of Park and Ride. 
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Appendix 4 
 

Girton Interchange Study  
 
For some time, local stakeholders have considered that provision for an ‘all-movements’ 
Girton interchange at junction 14 of the M11 is an important part of a strategy which delivers 
growth in the corridor and relieves congestion on Madingley Road in Cambridge. Work has 
been carried out recently by Highways England to consider whether short term additional 
movements (i.e. from west to south) could be added, but this was not feasible due to the 
constraints of the current highway boundary and the A14 upgrade work. Please see letter 
below from Highways England clarifying their recent work.  
 
Therefore, in discussion with Highways England, it is proposed that we commission a study 
to demonstrate the long term benefits of scheme which upgrades the Girton Interchange to 
be ‘all-movements’ and makes the compelling case for inclusion in the RIS. Such a scheme 
needs to be seen alongside the development of the East-West Expressway as it will help to 
maximise the value and benefits of that scheme as well as addressing local issues.  
 
This study will be completed within six months in order to feed into the consultation process 
on RIS 2 and is expected to cost in the order of £100,000. The Executive Board is asked to 
agree to allocate up to £100k towards the cost of the study.  
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Appendix 5 
 

Cambridgeshire Rail Study  
 
It is proposed that we commission a joint study with DfT, the Combined Authority, and the 
County Council, aimed at identifying and considering any fully committed rail 
projects/programmes and the most up to date growth and demand figures to establish a 
baseline. The study will then assess the aspirational train services required to accommodate 
the forecast and latent rail based demand up to 2043 and any wider stakeholder proposals. 
The study is to establish the required rail interventions to allow for the appropriate rail 
offering to be included in future transport investment priorities. It will cost in the region of 
£300k and will be carried out by Network Rail over a period of 24 weeks.  
 
The cost is to be split 50% DfT with the remaining 50% being split equally amongst the other 
three partners, i.e. £50,000 each. Therefore, the Executive Board is asked to support the 
allocation of £50,000 as its contribution to the study. 
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 Appendix 6 
 

Greenways Update October 2017 
 
Progress & current activities 
The project team have now held 4 pre-consultation public engagement events which have 
been very well received. 
 
The events were held in the following locations: 
 
Fulbourn Greenway  

 Cherry Hinton Primary School - Wednesday 11th July 2017 

 Fulbourn Primary School – Tuesday 18th July 2017 

Waterbeach Greenway 

 St Johns Church – Wednesday 12th July 2017 

 Waterbeach Primary School – Wednesday 19th July 2017 

 
These events were open to the public and there was a wide cross-section of the community 
that were in attendance. The responses that we received were overwhelmingly positive about 
the project in general and some useful, specific and imaginative suggestions were received. 
 
Waterbeach 
 
Over the two evenings 102 written responses were collected.  When asked to identify what 
the main reason for using a Greenway would be, 36% of respondents said they would use it 
for more than one purpose (e.g. commuting, leisure and accessing services such as schools, 
shops and libraries). The majority of respondents (75%) felt they would use the Greenway for 
commuting and the most popular mode of transport was bicycle. 
 

  
 
 
Themes that were identified: 
 
Route  
 
More people expressed a preference for a direct route that runs parallel to the railway line 
(33%) than any other option. The respondents told us that the preferred route should be 
direct, wider than current routes with a hard, smooth surface. 

Page 108



Additionally a significant number of people (9%) highlighted the importance of an attractive 
environment to encourage both leisure users and commuters. 

 
Safety  
 
A high number of responses (20%) suggested that provision on the A10 (current provision) is 
too narrow and dangerous. There are some constraints that would make improvements to 
this route challenging. 
Personal safety was raised by 15% of respondents whilst 20% requested that the route 
should be well lit. Others suggested that separation of modes and cycle priority crossing of 
side roads was important to achieving continuity. 
 
Links 
 
We asked people to comment on where they would like the Greenway routes to start and 
end. In Waterbeach the railway station was the preferred location for a start point and a 
number of people pointed out the future potential link to a newly located train station to the 
north of the village. In addition this location allows for potential links to the village centre as 
well as to the new developments to the north of the village and the business park beyond. 
The end point was less well defined but the new Cambridge North station with its links to the 
forthcoming Chisholm Trail and the Busway was raised by a number of people.  
 
Many also took the opportunity to suggest routes to be extended to areas that are currently 
beyond the scope of this project. Suggested locations were Ely, Denny Abbey, Wicken Fen, 
Chittering, Cottenham, Impington, Bottisham, Landbeach, and Stretham. All of these 
suggestions have been compiled to support future proposals should further funding become 
available. 

 
Project Board Approval  
 
Based on these results the project board gave approval to go-ahead and consult on options 
proposals for a new route parallel to the railway line between Waterbeach and Fen Road. 
This route is subject to discussions with landowners. The public will be presented with 
options for the route between Fen Road and Cambridge North railway station which is also 
subject to further landowner and feasibility work. 

 
Fulbourn 
 
Over the two evenings 39 written responses were collected.  When asked to identify what the 
main reason for using a Greenway would be, 26% of respondents said they would use it for 
more than one purpose (e.g. commuting, leisure and accessing services such as schools, 
shops and libraries). More respondents felt they would use the Greenway for leisure (44%) 
than commuting (28%) and the most popular mode of transport was bicycle. 
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Themes that were identified: 
 
Route  
 
More people expressed a preference for a direct route that runs parallel to the railway line 
(21%) than any other option. The respondents told us that the preferred route should be 
direct, wider than current routes and barriers should be removed. 
Additionally a significant number of people (8%) highlighted the importance of a maintenance 
plan. This will be included in plans for all Greenway routes. 
 
Safety  
 
15% of respondents told us that segregation from motor traffic is important to them and 10% 
said that where segregation is not possible speed limits should be reduced. Lighting along 
the route is important to 10% of respondents and improved safety around the Railway Bridge 
and ramps was noted by 3% and also discussed in the meetings by many more residents. 
 
Links 
 
Many respondents took the opportunity to suggest routes to be extended to areas that are 
currently beyond the scope of this project. Suggested locations were Teversham, Bottisham, 
Addenbrookes, Wilberton Station, Sawston and The Wilbrahams (some of these locations 
will be on the Greenway network but village to village links are currently out of scope). All of 
these suggestions have been compiled to support future proposals should further funding 
become available. 
 
Project Board approval 
 
Based on these results the project board gave approval to consult on options proposals for 
an improved route between the Carter Bridge to Cherry Hinton which will focus on improved 
surfacing and continuity. This section of the route will include replacement of the existing 
railway bridge. We will consult on 2 options between Cherry Hinton High Street and Yarrow 
Road. Either a direct route along the railway line (subject to discussions with Network Rail) or 
an improved route using Teversham Drift. The public will also be asked to comment on 
proposals to reduce speed limits and give increased priority to Greenway users along 
Fulbourn Old Drift and Cow Lane as far as Fulbourn. 
 
Spend to date 
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Overall budget of £480,000 for two years of development work. Spend so far is £44,636. The 
scheme is expected to be delivered within budget. 
 
Key risks & mitigations 
 
A risk register has been compiled alongside associated mitigation measures. This log will be 
regularly updated throughout the project to reflect progress and emerging challenges. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 111



Appendix 7     
 
   Update on completed A10 Cambridge-Royston Pedestrian and Cycle Route  

 
 
The Cambridge to Royston cycle route is a new foot and cycleway providing safe travel 
between South Cambridgeshire and key city sites. The scheme was opened on Wednesday 
15th March in an official ceremony attended by members of the community and project 
leaders. 
 
The £550k cycleway was the first GCP project to be delivered and connects the village of 
Melbourn to Cambridge via a safe 2.5m-wide and 2.5km-long cycle path. The path connects 
the village to existing cycle ways, bridging a gap in the off-road route. It offers local cyclists 
and pedestrians’ safe travel between Melbourn, Meldreth, Shepreth and Foxton to rail 
stations and key employment sites such as Melbourn Science Park and Sagentia. 
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Appendix 8 
Executive Board forward plan of decisions 

 
Notice is hereby given of: 
 

 Decisions that that will be taken by the GCP Executive Board, including key decisions as identified in the table below 

 Confidential or exempt executive decisions that will be taken in a meeting from which the public will be excluded (for whole or part) 
 
A ‘key decision’ is one that is likely: 

a) to result in the incurring of expenditure which is, or the making of savings which are, significant having regard to the budget for the service 
or function to which the decision relates; or 

b) to be significant in terms of its effects on communities living or working in the Greater Cambridge area. 
 

Item title 
Summary of decision (including notice of confidential or exempt information, if 

appropriate) 
Officer 
lead(s) 

Key 
decision? 

Executive Board: 8 February 2018 Reports for each item to be published: 29 January 2018 

Rapid Mass Transit Strategic 
Options Appraisal 

To present the findings of the Strategic Options Appraisal. Chris 
Tunstall 

No 

Foxton Rail Crossing Outline scheme proposals for inclusion in the programme  Chris 
Tunstall 

No 

Rural Travel Hubs To present the findings of the feasibility report and agree next steps. Chris 
Tunstall 

No 

A10 Cambridge to Ely study To feed back on the feasibility study. Chris 
Tunstall 

No 

‘Our Big Conversation’ To update on ‘Our Big Conversation’ and interim findings. Rachel 
Stopard 

No 

Executive Board: 21 March 2018 Reports for each item to be published: 9 March 2018 

Histon Road  To consider the ‘final concept’ design as a basis for detailed design work and the 
preparation of an interim business case, to facilitate further public and statutory 
consultation. 

Chris 
Tunstall 

Yes 

City Access Strategy 
 

To update on the City Access Strategy, including recent evidence base work, 
intelligent signals and electric/hybrid buses. 

Chris 
Tunstall 

No 

Milton Road  
 

To consider the final detailed design for Milton Road and the interim business cases 
as a basis for public and statutory consultation to facilitate the final engineering 
designs and build process. To include Mitcham’s Corner project set up. 

Chris 
Tunstall 

Yes 
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Greenways To consider the outcomes of initial engagement and approve public consultation on 
proposals. 

Chris 
Tunstall 

No 

GCP Future Investment 
Strategy & 2018/19 budget 
setting     

To approve the principles of the Future Investment Strategy and the budget for 
2018/19 

Rachel 
Stopard 

Yes 

GCP quarterly progress 
report 

To monitor progress across the GCP workstreams, including: 

 Smart workstream update and presentation of ‘Real Time Travel Information’ 
screens 

 The latest financial monitoring information 

 Six-monthly report on skills 

 Six-monthly update on GCP Strategic Risk Register 

Niamh 
Matthews 

No 

Executive Board: 5 July 2018 Reports for each item to be published: 25 June 2018 

A428/A1303 Better Bus 
Journeys Scheme   

Full Outline Business Case for options for investment Cambourne to Cambridge. Chris 
Tunstall 

Yes 

A1307 Three Campuses to 
Cambridge 

To consider the results of public consultation and agree to prepare the Business 
Case for the package of improvements. 

Chris 
Tunstall 

No 

Chisholm Trail cycle links To approve construction of phase 2 of the scheme subject to planning permission. Chris 
Tunstall 

Yes 

GCP quarterly progress 
report 

To monitor progress across the GCP workstreams, including: 

 The latest financial monitoring information 

 Six-monthly report on housing. 

 Six-monthly report on Smart Cambridge 

Niamh 
Matthews 

No 

Executive Board: 11 October 2018 Reports for each item to be published: 1 October 2018 

Western Orbital Full Outline Business Case for medium term P&R Expansion at J11, Park & Cycle at 
J12 and associated junction improvements. 

Chris 
Tunstall 

Yes 

A1307 Three Campuses to 
Cambridge 

To approve detailed design on the package of improvements. Chris 
Tunstall 

Yes 

Histon Road   
 

To consider the final detailed design for Milton Road and the interim business cases 
as a basis for public and statutory consultation to facilitate the final engineering 
designs and build process. 

Chris 
Tunstall 

Yes 

Milton Road  
 

To consider the results of Public Consultation and give approval to any proposed 
modifications to the final detailed design, approve the final business case, as a basis 
for the engineering design and build process. 

Chris 
Tunstall 

Yes 

GCP quarterly progress To monitor progress across the GCP workstreams, including: Niamh No 

P
age 114



report  The latest financial monitoring information 

 Six-monthly report on skills 

 Six-monthly update on GCP Strategic Risk Register 

Matthews 

Executive Board: 6 December 2018 Reports for each item to be published: 26 November 2018 

GCP quarterly progress 
report 

To monitor progress across the GCP workstreams, including: 

 The latest financial monitoring information 

 Six-monthly report on housing. 

 Six-monthly report on Smart Cambridge 

Niamh 
Matthews 

No 

 
Corresponding meeting dates 
 

Executive Board meeting Reports for each item 
published 

Joint Assembly meeting Reports for each item 
published 

8 February 2018 29 January 2018 18 January 2018 8 January 2018 

21 March 2018 9 March 2018 28 February 2018 16 February 2018 

5 July 2018 25 June 2018 14 June 2018 4 June 2018 

11 October 2018 1 October 2018 20 September 2018 10 September 2018 

6 December 2018 26 November 2018 15 November 2018 5 November 2018 
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