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Greater Cambridge Local Development 
Scheme 2022 

 

Introduction 

 
1. The Planning and Compulsory Purchase Act 2004 (as amended) requires that 

Local Planning Authorities must prepare and maintain a Local Development 
Scheme (LDS). This LDS provides information on the development plan 
documents that the Councils intend to produce to form their planning policy 
framework and sets out the timetable for their production. 

 
2. The LDS is designed to help the local community and all our partners 

interested in development and the use of land and buildings in Greater 
Cambridge to understand what plans the Councils have and intend to 
produce. 

 
3. Cambridge City Council and South Cambridgeshire District Council (“the 

Councils”) have committed to work together to prepare a new Local Plan for 
Greater Cambridge. They have also committed to prepare jointly an Area 
Action Plan for North East Cambridge.  

 
4. This LDS is therefore prepared and agreed jointly by both Local Planning 

Authorities. As work has progressed on the two plans being prepared jointly 
by the Councils, issues and changes in circumstances have arisen that make 
it necessary to review the plan -making timetable for both plans. This LDS 
therefore updates and replaces the LDS adopted in 2020. 

 

What are the current adopted Development Plan Documents? 

 
5. The Councils have prepared a number of Development Plan Documents 

(DPDs) jointly or in parallel in recent years. The Development Plan for both 
authorities currently consists of the documents set out below: 

 

Cambridge City Council 

• Cambridge Local Plan (October 2018) 
 

South Cambridgeshire District Council 

• South Cambridgeshire Local Plan (September 2018) 

• The Northstowe Area Action Plan (2007) (excluding Policy NS/3 
(1g)) 

• Cambridge Southern Fringe Area Action Plan (2008) 
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Jointly prepared Area Action Plans 

• Cambridge East Area Action Plan (February 2008) (excluding 
Policies CE/3 and CE/35) 

• North West Cambridge Area Action Plan (October 2009) 
 

Documents prepared by Cambridgeshire County Council which apply to 
the Greater Cambridge area 

• Cambridgeshire and Peterborough Minerals and Waste Local Plan 
(July 2021) 

 

Neighbourhood plans 

• Cottenham Neighbourhood Plan (2020) 

• Great Abington Former Land Settlement Association Estate 
Neighbourhood Plan (2019) 

• Histon and Impington Neighbourhood Plan (2021) 

• Foxton Neighbourhood Plan (2021) 

• Waterbeach Neighbourhood Plan (2022) 
 

6. Decisions on planning applications are to be taken in line with the policies of 
the above development plan documents unless there are significant matters 
(‘material considerations’) that indicate otherwise. 

What new Development Plan Documents are to be prepared? 

Context 

 

7. The plans and timetables addressed in this version of the Local Development 
Scheme are based on the current plan-making system. The Government 
published the Levelling Up and Regeneration Bill in May 2022, which 
proposes changes to the plan-making system. These proposals may have 
implications for the emerging plans, subject to the provisions of any final Act, 
including transitional arrangements. The Local Planning Authorities continue 
to prepare planning policies under the current system whilst monitoring the 
progress of these proposed changes. 

 

8. The LDS uses seasons in the timetables for plan making. These are using 
standard definition as used by the Meteorological Office as set out below. 
Where a key stage falls in Winter of a particular year, it will be followed by 
brackets saying ‘late’ for December and ‘early’ for January to February to 
avoid confusion about the part of the year involved. 

 

Spring Summer Autumn Winter 

March to 
May 

June to 
August 

September to 
November 

December 
to February 
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Greater Cambridge Local Plan 
 

9. The Councils previously committed to start work on a joint Local Plan in 2019 
as part of the City Deal agreement with Government established in 2013. The 
Councils’ adopted 2018 Local Plans both include a policy which makes a 
commitment to an early review of those Plans. The policies are for a new 
Local Plan to be prepared jointly by Cambridge and South Cambridgeshire 
Councils for their combined districts (Greater Cambridge) and they include a 
timetable for this review, to commence before the end of 2019 and with 
submission to the Secretary of State for Examination anticipated at that time 
by the end of summer 2022.  

 

10. The National Planning Policy Framework (NPPF) updated in July 2021 
continues to include a strong expectation that Local Planning Authorities will 
prepare plans that positively seek opportunities to meet the development 
needs of their area. Strategic policies should set out an overall strategy for the 
pattern, scale and quality of development, and make sufficient provision for a 
number of key land uses. These are housing (including affordable housing), 
employment, retail, leisure and other commercial development, infrastructure 
for transport and other key utilities, community facilities, and the conservation 
and enhancement of the natural, built and historic environment including 
landscapes and green infrastructure, and planning measures to address 
climate change mitigation and adaptation. 

  

11. There has been a clear desire from the Councils and key stakeholders to have 
an inclusive and engaging plan making process, particularly at the formative 
stages of the new local plan, when the development strategy and proposed 
sites are being identified. The Councils have completed a number of formal 
consultation and informal engagement stages in preparing the Greater 
Cambridge Local Plan to date that seek to support this approach, including: 

 

• Summer 2019: stakeholder workshops prior to the formal inception of the 
plan 

• January to February 2020: Issues and Options public consultation 

• November to December 2020: strategic options evidence publication and 
stakeholder engagement 

• November to December 2021: First Proposals (Preferred Options) public 
consultation - this additional stage sought feedback on the emerging 
preferred approach to be taken by the plan to key strategic issues, and for 
those views to be considered before detailed policies were drafted. 
 

12. The First Proposals (Preferred Options) for the Greater Cambridge Local Plan, 
and the substantial suite of evidence that supports it, identified that issues 
facing the Greater Cambridge area are particularly complex for the new Local 
Plan, most significantly regarding water resource issues, and the confidence 
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in delivery of solutions to ensure an adequate supply of water over the new 
plan period 2020 to 2041 that will not cause unacceptable adverse 
environmental harm. As such, the Preferred Options were explicitly contingent 
on there being evidence forthcoming that demonstrates that a sustainable 
water supply will be available to support the development identified. Water 
Resources East is due to consult on its draft regional Water Resources Plan 
for Eastern England to 2050 in autumn 2022; Cambridge Water and Anglian 
Water will also consult around the same time on their draft 25-year Water 
Resources Management Plans. The final plans are expected to be published 
in autumn 2023. Given the significance of these water resource plans in 
providing evidence to support the Local Plan, the LDS timetable needs 
revising to account for the anticipated timings of those plans. 
 

13. The development strategy set out in the Preferred Options includes a 
substantial existing supply of land for homes and jobs to contribute towards 
meeting needs for the new plan period to 2041. It also identifies a limited 
number of new strategic sites focused in the most sustainable locations, in 
order to limit the number of trips that must be made by the private car as a key 
part of the objective to respond to the climate emergency and support new 
development that achieves net zero carbon emissions. These are: North East 
Cambridge, Cambridge East, Cambridge Biomedical Campus and 
Cambourne. The strategy also includes a limited number of smaller sites, 
focused on the most sustainable rural locations in Greater Cambridge to 
provide a flexible range of types and sizes of sites for new jobs and homes. 

 

14. The Preferred Options identifies that key major infrastructure proposals being 
developed by other organisations are significant in the opportunities they 
provide for some of the new strategic sites identified to respond to identified 
needs for jobs and homes. The evidence available in terms of the timing, and 
certainty over delivery of these major infrastructure projects, is also important 
in the revised timetable for the new Local Plan. Taking each of these in turn: 

 

North East Cambridge and Cambridge Waste Water Treatment Plant (CWWTP) 
Development Consent Order (DCO) 

 

15. North East Cambridge has been identified in the evidence supporting the new 
Local Plan as the most sustainable location for development identified in 
Greater Cambridge Local Plan First Proposals (Preferred Options), in terms of 
its location within the urban area, and its excellent existing and proposed 
sustainable and active travel opportunities, recognising that that location is the 
biggest factor impacting on carbon emissions.  
 

16. The 2018 adopted Local Plans both include policies supporting the principle of a 
mixed use, employment-led redevelopment at North East Cambridge, with 
amount, capacity, viability, timescales and phasing of development to be 
established via a joint Area Action Plan for the area. Given the unresolved (at 
the time) position on relocating the CWWTP, the adopted plans did not rely on 
any development on the North East Cambridge site to meet development needs 
up to 2031. The planning benefits of regeneration of the wider area around and 



7  

including the Cambridge Waste Water Treatment Plant (CWWTP) have long 
been recognised by the Councils. The efficient and effective development of this 
strategic brownfield site is nevertheless dependent on the relocation of the 
CWWTP, both to release the land on which the CWWTP is located and also due 
to the odour constraints associated with the CWWTP and their impact on 
potential housing and employment development in the area around the existing 
plant. 
 

17. The relocation of the CWWTP is now, however, being taken forward via a separate 
Development Consent Order (DCO) process being undertaken by Anglian Water. 
This is possible with the benefit of a substantial agreed Housing Infrastructure 
Fund allocation from government, announced in 2019 and formally awarded in 
2020. This will enable the efficient and effective redevelopment of North East 
Cambridge, and the long recognised planning benefits of redevelopment of the 
area to be realised. The DCO has now completed its consultation stages and the 
next stage is submission of the DCO to the Planning Inspectorate for the formal 
stages of the process, including public examination. The submission is now 
anticipated to be made in Autumn 2022 rather than Summer 2022 as anticipated at 
the time of the 2020 LDS. 
 

18. In the knowledge that the efficient and effective redevelopment of the North 
East Cambridge area can now be realised, through national funding and a 
viable DCO process to relocate the CWWTP, the Councils have prepared a 
North East Cambridge Area Action Plan that identifies the area for 8,350 
homes (with around 4,000 to be provided in the plan period), 15,000 jobs 
(some of which would be provided in the plan period) and new physical, social 
and environmental infrastructure that meets the needs of new and existing 
residents and workers as well as delivering tangible benefits for surrounding 
communities. The plan has progressed to an advanced stage. A Proposed 
Submission (Regulation 19) Area Action Plan was agreed by the Councils in 
January 2022 as being ready for publication and consultation, to take place 
upon the DCO for the new CWWTP being approved, given that the AAP is 
dependent on the relocation of the CWWTP. 
 

19. In parallel with the latest stages of the Area Action Plan, the Greater 
Cambridge Local Plan has been progressing. As indicated above, the First 
Proposals (Preferred Options) for the new Local Plan and the evidence 
supporting it, including the Strategy Topic Paper, Transport evidence and 
Sustainability Appraisal, have identified North East Cambridge as the most 
sustainable location for development in Greater Cambridge. The Climate 
Change evidence confirms that where development is located is the most 
significant factor in reducing carbon emissions; as set out above North East 
Cambridge provides significant opportunities to access jobs and services by 
non-car modes. The emerging Local Plan therefore progresses the strategy 
and confirms the significant planning merits of the North East Cambridge area 
established in the policies contained in the 2018 Local Plans. The Area Action 
Plan process and evidence has defined the development potential of the area, 
which is reflected in the proposals for the site in the Local Plan Preferred 
Options. The strategy of the Local Plan, so far as North East Cambridge is 
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concerned, is also predicated on the relocation of the CWWTP taking place 
and the vacated site being available for housing development from 2028, such 
that publication of the Proposed Submission (Regulation 19) version of the 
Local Plan is dependent upon the DCO approval.  
 

20. The timetable for the CWWTP relocation DCO has been amended since the 
assumptions underpinning the 2020 LDS, with the outcome of the DCO 
process now anticipated in Winter (early) 2024 rather than Autumn 2023. 
Anglian Water is preparing a more detailed design of the proposed facility in 
the DCO than had originally been intended, which means submission of the 
DCO is later but will enable quicker delivery of the new plant on completion of 
the DCO process. Given the Local Plan outcomes are predicated on evidence 
of the whole site being available for redevelopment following relocation of the 
CWWTP, the LDS timetable has been amended to account of the revised 
DCO timetable. 

 

21. The 2020 LDS included two options for the timetable for the GCLP, one that 
relied on North East Cambridge as part of the strategy for the plan (Option 2) 
and an alternative option that did not rely on North East Cambridge and could 
be progressed ahead of a decision on the DCO (Option 1). Given the central 
role of North East Cambridge identified in the Preferred Options and the 
supporting evidence, the Councils need to align the Local Plan timetable to 
follow the outcome of the DCO (an update to the Option 2 timetable).  

 

22. Officers are mindful of the role that the emerging Local Plan and Area Action 
Plan will play in the Development Consent Order process to relocate the 
CWWTP, by indicating the substantial planning benefits that relocation of the 
WWTP will enable. This is acknowledged in the 2020 LDS (paragraph 10). 
From officers’ consideration thus far of the representations received to the 
Local Plan Preferred Options consultation, it does not appear that any new 
substantive issues have been raised that the Councils were not aware of in 
making the decision to agree the Proposed Submission Area Action Plan 
(Regulation 19) that go to the principle of the planning merits of the site and 
the soundness of the reliance placed on it to meeting development needs, 
although there are representations addressing the details of the proposed 
development, some of which propose further development within the North 
East Cambridge area. These will be given further consideration as the plan 
progresses. As such, it is not anticipated that the results of consultation would 
impact on the LDS timetable for the Local Plan and Area Action Plan, or 
indeed the role that North East Cambridge can play as a strategic site at the 
heart of the development strategy, reflecting the evidence supporting the 
emerging Local Plan that North East Cambridge is the most sustainable 
location for development in Greater Cambridge. This is subject to a full 
consideration of the representations as part of the Local Plan process, plus 
updating of relevant evidence including reviewing and as necessary updating 
the Sustainability Appraisal. However, at this point, officers take the view that 
from the review of the representations so far carried out, there is no material 
risk to progressing the Area Action Plan as set out in the updated LDS, or 
including North East Cambridge as a key part of the development strategy in 
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the Local Plan to make an important contribution to meeting development 
needs, subject to the DCO being approved. 

 

Cambridge East and Cambridge Airport relocation 
 

23. The Local Plan Preferred Options propose allocating Cambridge Airport for 
strategic scale development. This reflects the vision for a new sustainable 
urban quarter to Cambridge originally planned in the joint Cambridge East 
Area Action Plan 2008, but unable to come forward in the 2018 Local Plans 
because Marshall advised at that time that the Airport site would not be 
available for development in the period covered by the adopted plans to 2031. 
The earlier allocation was therefore converted in the 2018 Local Plans to 
safeguarded land for future development if the site became available, that 
could only come forward through a review of the Local Plans. The proposed 
allocation in the Preferred Options comprises the safeguarded land and 
reflects advice from Marshall that it intends relocating its aerospace and 
defence business to a preferred site at Cranfield Airport. Marshall supports the 
proposed allocation and has advised that it is confident that the proposed 
allocation can be delivered as envisaged in the First Proposals, noting that it  
aims to submit a planning application at Cranfield in autumn 2022. This issue 
has not affected the dates in the revised LDS. 

 

Cambourne Expansion and East West Rail 
 

24. The Local Plan Preferred Options identifies Cambourne as a broad location 
for future growth in the 2030’s to respond to the opportunity that would be 
provided by the proposed East West Rail Bedford to Cambridge line that 
includes a station at Cambourne. Noting the uncertainty about the exact 
station location and timing of delivery, the First Proposals says that future 
work would need to be completed to confirm the exact location, scale and type 
of development. The consultation assumed that 1,950 homes would be 
delivered here to 2041. 

 

25. The Councils will monitor progress with the EWR project and will need to keep 
under review implications for any potential uncertainty around EWR on the 
Preferred Options development strategy as we progress the plan. This issue 
has not affected the dates in the revised LDS. 

 

North East Cambridge Area Action Plan 
 

26. The adopted 2018 Local Plans include a policy allocating an area of land on 
the northern fringe of Cambridge to enable the creation of a revitalised, 
employment focussed area centred on the new transport interchange created 
by Cambridge North Station. The policies, covering the area around the 
Cambridge North Station and east of Milton Road, say that “the amount of 
development, site capacity, viability, timescales and phasing of development 
will be established through the preparation of an Area Action Plan (AAP) for 
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the site”. They also say that “The final boundaries of land that the joint AAP 
will consider will be determined by the AAP”.  

 

27. The Councils have completed the following consultation and plan-making 
stages in preparing the North East Cambridge Area Action Plan: 

 

• December 2014 - February 2015: Issues and Options consultation – this 
asked a series of questions about how best the Councils should plan for 
development on land to east of Milton Road. At this time the site was known 
as Cambridge Northern Fringe East.  

• February 2019 - March 2019: second Issues and Options consultation - the 
Councils completed this stage to reflect proposed changes in the site 
boundary, in particular to include Cambridge Science Park to the west of 
Milton Road, opening up the area for more comprehensive regeneration. 
Following consultation on Issues and Options in 2019, the Councils 
confirmed that the plan would be renamed the North East Cambridge Area 
Action Plan and that the geographical coverage would be enlarged to 
include the Cambridge Science Park. A map of the area is included at 
Appendix 1. 

• July – October 2020: Draft Area Action Plan (Regulation 18) consultation 

• January 2022: Councils agreed the Proposed Submission AAP for future 
Regulation 19 publication, having considered representations received to the 
previous Regulation 18 stage. However, as the proposals contained in the Area 
Action Plan are predicated on the relocation of the CWWTP taking place, 
actually carrying out the Regulation 19 publication and consultation will be 
subject to the successful completion of the DCO process. 

 

28. The Area Action Plan process is now awaiting the conclusion of the DCO 
process. See also the North East Cambridge sub-section of the Greater 
Cambridge Local Plan section at paragraphs 15 – 22 above. If the DCO is 
approved, the Councils would then proceed with the publication of the 
Proposed Submission Area Action Plan for the making of representations 
(Regulation 19), subject to a health check to confirm if any updates to the 
Area Action Plan are required to reflect any material changes in 
circumstances given the lengthy pause, following which the Area Action Plan 
would progress to Submission and independent Examination. 

 

Revisions to the LDS timetable 
 

29. As identified in the Greater Cambridge Local Plan and North East Cambridge 
Area Action Plan sections above, there is a need to revise the 2020 Local 
Development Scheme timetables to account in particular for changes in 
circumstances in relation to: evidence to demonstrate an appropriate water 
supply, change to the timetable of the CWWTP DCO, and allow for 
appropriate time in the process to deal with the stages following each 
consultation, noting the complexity of issues and the volume of comments 
raised by Preferred Options consultation. The changes are as follows: 
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a. An additional stage is proposed to bring a report to members in January 
2023 to confirm the Preferred Options for the Greater Cambridge Local Plan 
strategy and sites – this will include consideration of the representations on 
those issues received to the 2021 Preferred Options consultation, evidence 
provided by the draft water resource plans, an update to the evidence of 
needs for jobs and homes, more detailed work on capacity and design 
principles for the new strategic sites, and an update to other key evidence 
including the Sustainability Appraisal. This provides the opportunity for the 
Councils to confirm their preferred options for the strategy and sites before 
the full draft Greater Cambridge Local Plan is prepared and brought to 
Members. 
 

b. Draft Greater Cambridge Local Plan (Regulation 18) consultation will take 
place in Autumn 2023 (rather than Summer 2022) – this would follow the 
confirmation of the preferred strategy and sites in January 2023 and will be a 
full draft plan, and in addition to the strategy and sites, would include all the 
themes covered in the Preferred Options: climate change, biodiversity & 
green spaces, wellbeing & social inclusion, great places, homes, jobs and 
infrastructure. A report will be considered by each Councils decision-making 
processes in Summer 2023 with public consultation taking place in Autumn 
2023. 

 
c. As both the Greater Cambridge Local Plan and the North East Cambridge 

Area Action Plan are predicated on the relocation of the CWWTP, the timing 
of both Proposed Submission plans must be amended to follow the 
anticipated date of the outcome of the DCO. If the DCO is approved in 
Winter (early) 2024, rather than Autumn 2023 as informed the 2020 LDS, it 
is anticipated that the Proposed Submission Greater Cambridge Local Plan 
and the North East Cambridge Area Action Plan will be published for 
consultation in Autumn 2024. This allows for undertaking the Member 
process in Summer 2024, preparing for publication, and avoiding the 
summer holiday period with consultation starting in Autumn 2024. This would 
also follow the anticipated publication of the final Water Resources East  
Plan and the local water companies’ Water Resources Management Plans in 
Autumn 2023, which is key evidence necessary to demonstrate delivery of 
the plan. 

 
d. Following the Proposed Submission plan publications and consultations, the 

formal representations received will be registered and considered. Assuming 
no new issues are raised in representations that would require material 
changes to be made, the plans would then be Submitted for Examination in 
Summer/Autumn 2025. Note: The Councils have already indicated in the 
2020 LDS the intention to keep under review whether it is appropriate to 
merge the North East Cambridge Area Action Plan into the Local Plan at the 
Proposed Submission stage. 

 
e. Following submission of the plans, the timing of the remainder of the 

plan-making processes are in the hands of the Inspectors, including how the 
examinations for the separate plans would be sequenced. Officers propose 
to seek discussions with the Planning Inspectorate in due course to explore 
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a number of key procedural issues relating to the examination of both plans, 
including this issue. The changes to the national plan making system may 
also result in changes to the approach, process and timetable. 

 

30. The key stages in the plan making process for both Greater Cambridge Local 
Plan and the North East Cambridge Area Action Plan are contained in the 
tables below.  
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Development Plan Documents to be produced 

 
 

 
 

Document 
title 

 
Subject matter 
and 
geographical 
area 

 
 

Chain of 
Conformity 

 

 
Consultation 

Publication of 
Proposed 
Submission 
DPD and 
public 
consultation 

 
Submission 
and  
Examination 
of DPD 

 
Adoption 
and 
publication 
of DPD 

Greater 
Cambridge 
Local Plan 

Includes the 
Vision, 
Objectives and 
Spatial 
Development 
Strategy and 
policies for 
Greater 
Cambridge 

 
Prepared for 
the whole of 
the 
administrative 
areas covered 
by Cambridge 
City Council 
and South 
Cambridgeshir
e District 
Council 

Conformity 
with the 
NPPF 

Issues and 
Options (Reg 
18) 

 
January 
2020 

 
Preferred 
Option 
Consultation 
(Reg 18) 

 
Autumn 
2021 

 
Draft Plan 
Consultation 
(Reg 18) 
 

Autumn 
2023 

Proposed 
Submission 
Consultation 
(Reg 19) 

 

Autumn 2024 
 
 
Note: to follow 
the outcome of 
Cambridge 
WWTP DCO 

Submission to 
Secretary of 
State for 
independent 
Examination 
(Reg 22) 
 

Summer/ 
Autumn 2025 

 
 
Note: subject 
to the 
outcome of 
Cambridge 
WWTP DCO 

Subject to 
progress of 
independent 
Examination 
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Document title 

 
Subject matter 
and   
geographical 
area 

 
 

Chain of 
Conformity 

 

 
Consultation 

Publication of 
Proposed 
Submission 
DPD and 
public 
consultation 

 
Submission 
and    
Examination of 
DPD 

 
Adoption and 
publication of 
DPD 

North East 
Cambridge 
Area Action 
Plan 

Vision and 
planning 
framework to 
ensure the 
coordination of 
development in 
the Cambridge 
Northern Fringe 
East 
development 
site and the 
Cambridge 
Science Park 
(see map at 
Appendix 1) 

Conformity with 
the NPPF 

 
Compatibility 
with the 
adopted 
Cambridgeshire 
and 
Peterborough 
Minerals and 
Waste Local 
Plan 2021 

Issues and 
Options 1 
(Reg 18) 

 
Winter 
2014/2015 

 
Issues and 
Options 2 
(Reg 18) 

 
Spring 2019 

 
Draft Area 
Action Plan 
(Reg 18) 

 
Summer 2020 

Proposed 
Submission 
Consultation 
(Reg 19) 

 
Autumn 2024 

 
 
Note: Proposed 
Submission 
plan agreed in 
January 2022 
for consultation 
to follow the 
outcome of 
Cambridge 
WWTP DCO 
 

Submission to 
Secretary of 
State for 
independent 
Examination 
(Reg 22) 

 
Summer/ 
Autumn 2025 

 

 
Note: subject to 

the outcome of 

Cambridge 

WWTP DCO 

Subject to 
progress of 
independent 
Examination 
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Neighbourhood Planning 

31. Local communities have the power to influence the future of the places 
they live and work by preparing neighbourhood plans. Neighbourhood 
plans are led and prepared by the community, not the Council, although 
the Council has a statutory role to provide advice and support to those 
producing a plan and at prescribed stages in the plan making process. 
When a neighbourhood plan has been successful at examination which is 
carried out by an independent examiner and a local referendum voted in 
support of the plan, the Council must adopt it as a ‘made’ neighbourhood 
plan as part of its development plan framework, and take it into account 
when it makes decisions on planning applications in the area, alongside 
other adopted development plan documents. 

 

32. As neighbourhood plans are not prepared by the Council and their 
timetables are dependent on the progress made by the community, 
timetables for their preparation are not included the LDS. However, the 
section below provides the status of neighbourhood plans in Greater 
Cambridge as at June 2022. 

 

Cambridge 
 

33. Within Cambridge City there is one designated neighbourhood area and 
its associated neighbourhood forum: 

 
▪ South Newnham – approved in March 2017 – National legislation states 

that a neighbourhood forum ceases to have effect after 5 years. The South 
Newnham forum has been in existence for 5 years and has applied to be 
redesignated. A public consultation on their application ends on 21 June 
2022.  

 

34. There is a neighbourhood planning page on the Cambridge City website.  
 

South Cambridgeshire 
 

35. There are a total of nineteen designated neighbourhood areas in South 
Cambridgeshire. This includes those parishes where the neighbourhood 
plans have been ‘made’ (adopted), which are also listed separately 
underneath.  In chronological order the designated neighbourhood areas 
are: 

 
▪ Linton and Hildersham (designated jointly) – these two parishes have 

joined together to form a single neighbourhood area that was approved in 
May 2014 

▪ Histon and Impington (part of the parish excluded) – this covers the area 
of the two parishes to the north of the A14 and was approved in 
September 2014 

▪ Gamlingay – this covers the parish and was approved in February 2015 

https://www.cambridge.gov.uk/neighbourhood-planning
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▪ Waterbeach – this covers the parish and was approved in August 2015 
▪ Cottenham - this covers the parish and was approved in November 2015 
▪ Foxton - this covers the parish and was approved in November 2015. 
▪ West Wickham - this covers the parish and was approved in November 

2015 
▪ Melbourn – this covers the parish and was approved in May 2016 
▪ Whittlesford – this covers the parish and was approved in August 2016 

▪ Great Abington Former Land Settlement Association Estate – this covers 
the former Land Settlement Association estate, which only forms part of 
the parish of Great Abington and was approved in September 2016 

▪ Stapleford and Great Shelford – these two parishes have joined together 
to form a single neighbourhood area that was approved in November 
2016 

▪ Swavesey – this covers the parish and was approved in November 2016 
▪ Thriplow – this covers the parish and was approved in August 2017 
▪ Bassingbourn-cum-Kneesworth – this covers the parish and was approved 

in December 2017 
▪ Pampisford – this covers the parish and was approved in March 2018 
▪ Sawston – this covers the parish and was approved in June 2018 
▪ Babraham – this covers the parish and was approved in June 2018 
▪ Fulbourn – this covers the parish and was approved in August 2018. 

 
 

36. The following neighbourhood plans have been made (adopted) by South 
Cambridgeshire District Council (SCDC) as at the end of May 2022:   
 

• Great Abington Former Land Settlement Association Neighbourhood Plan 
was made in February 2019. 

• Cottenham Neighbourhood Plan was made in May 2021 

• Histon & Impington Neighbourhood Plan was made in May 2021.  

• Foxton Neighbourhood Plan was made in August 2021 

• Waterbeach Neighbourhood Plan was made in March 2022.  
 

37. Gamlingay Neighbourhood Plan has had an examination carried out by an 
independent examiner and the examiner’s report published.  SCDC is 
currently working with the parish council to prepare a Referendum version 
of the neighbourhood plan before formally deciding whether the plan can 
proceed to referendum. 
 

38. West Wickham Neighbourhood Plan is at a similar stage to the Gamlingay 
Neighbourhood Plan where the examiner’s report has been completed but 
no formal decision has been made by SCDC for the plan to proceed to 
referendum. 

 

39. Fulbourn Neighbourhood Plan is currently going through an examination 
and the examiner has requested that a hearing be held on some matters. 
A hearing date has been set for 4 July 2022. 

    

40. The remainder of parish councils with designated neighbourhood areas 
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are working towards the consultation required by Regulation 14. 
 

41. For further information on Neighbourhood Planning, including the current 
status of the neighbourhood forums and plans being prepared, there are 
neighbourhood planning pages on the Greater Cambridge  website which 
provide more information about the progress of each neighbourhood plan. 

Supporting evidence and other planning documents 

 

42. The Councils produce other supporting documents to aid in the 
preparation or implementation of development plan policies: 

 

• Evidence base 

• Statement of Community Involvement 

• Sustainability Appraisal & Strategic Environmental Assessment 

• Policies Map 

• Supplementary Planning Documents and Guidance 

• Authority Monitoring Reports 

 

43. Further details can be found on Greater Cambridge Shared Planning 
(greatercambridgeplanning.org) 

 
Evidence Base 

 

44. In order to carry out the preparation of the new joint Greater Cambridge 
Local Plan, the councils continue to develop and maintain a sound 
evidence base. Necessary research and studies are being conducted and 
are supplemented by research undertaken by others as appropriate. 
Providing a sound and comprehensive evidence base is fundamental to 
developing sound planning documents. The key evidence base 
documents completed to date are available to view and download from 
the relevant Local Plan webpage. 

 

45. A full evidence base has also been prepared to support the Proposed 
Submission North East Cambridge Area Action Plan and can also be 
found on the website. 

 

Statement of Community Involvement (SCI) 
 

46. A significant concern of planning is to improve community and stakeholder 
engagement from the outset, ensuring people’s views can be taken into 
account. This commitment is reinforced by the requirement for all LPAs to 
produce a Statement of Community Involvement (SCI). The SCI is not a 
DPD, and is not subject to public Examination. 

 

47. A Greater Cambridge Statement of Community Involvement was adopted 

http://www.scambs.gov.uk/neighbourhood-plans.
https://www.greatercambridgeplanning.org/
https://www.greatercambridgeplanning.org/
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by both councils in June 2019. It details how the community and 
stakeholders will be involved in the preparation, alteration and review of 
all local plan documents as well as the consideration of minor and major 
planning applications. An Addendum and Updated Addendum were 
published to the SCI in May and December 2020 respectively, in light of 
changing COVID-19 restrictions. The need for these temporary measures 
will be kept under review. The updated addendum should be read 
alongside the original documentation. 

 

48. To ensure the SCI remains relevant and has regard to new methods of 
engagement, the councils will keep this under review, updating it as 
necessary. 

 

Sustainability Appraisal (SA) 
 

49. Sustainability Appraisal (SA) is required for all DPDs. It is an integral 
component of all stages of plan-making. The purpose of the SA is to 
promote sustainable development through better integration of 
sustainability considerations into the preparation and adoption of plans. 
The SA embraces economic, environmental and social objectives, 
including equalities and health impacts, the therefore has a wider scope 
than Strategic Environment Assessment (SEA) which is primarily 
concerned with environmental impacts. 

 

50. Work on producing a DPD cannot proceed without corresponding work on 
the SA. Therefore, each DPD will be accompanied by a supporting SA. 
Both the draft document and the SA will be made available for 
consultation at the same time and comments invited. The findings of the 
SA, will inform the DPD and will be a material consideration in determining 
soundness of the document at the Examination. 

 

Policies Map 
 

51. The Policies Map identifies sites allocations and areas of planning 
constraint, such as Green Belt and other local and national designations. 
The policies map is updated as new DPDs are prepared or revised so as 
to provide a clear visual illustration of the application of policies across the 
area. 

 

Supplementary Planning Documents 
 

52. Supplementary Planning Documents (SPDs) provide further information 
and guidance on the implementation of Local Plan policies and can be 
given substantial weight in planning decisions. A list of adopted SPDs, as 
well as those the councils are intending to review or prepare, are set out 
on the councils’ websites. 
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Authority Monitoring Reports (AMR) 
 

53. The AMR is a ‘state of the environment’ report published at least annually. 
It assesses the effectiveness of the Local Plan policies in managing 
development and achieving the outcomes and strategic objectives of the 
planning framework. It also monitors the implementation of the LDS, 
highlighting whether revisions are necessary. 

 

54. AMRs are particularly useful in identifying development trends, patterns of 
land use, as well as reporting on transport, housing and population/socio- 
economic trends in order to provide a ‘baseline’ context for reviewing and 
amending existing policies. 

 

55. The latest versions of the AMRs are available to view on the Greater 
Cambridge Shared Planning website. 

 

Community Infrastructure Levy  

 

56. The Community Infrastructure Levy (CIL) is a tax on new development, 
which helps fund a wide range of strategic infrastructure, such as public 
transport, parks and community facilities, needed to support growth. Both 
councils had previously sought to introduce a CIL and had submitted draft 
charging schedules for Examination in 2014. The intention was for these 
to be Examined following the conclusion of the Examinations into the 
Local Plans. The councils each agreed to withdraw their CIL draft 
charging schedules in 2017 reflecting a number of changes in 
circumstances and to jointly reassess the position. 

 

57. The Councils will update this Local Development Scheme if they intend to 
commence preparation of a CIL scheme. 

 

Monitoring and Review 
 

58. The councils will monitor the progress of the work set out in this LDS and 
will publish the results as part of the annual AMR. 

 

59. The LDS will be updated or reviewed where the need to do so is identified. 

 
. 

 

 

https://www.greatercambridgeplanning.org/
https://www.greatercambridgeplanning.org/


 

 

Appendix 1: 

Geographic extent of North East Cambridge Area Action Plan 

 


