
 
 

 

 
 
 

   

Report To: Greater Cambridge City Deal Executive 
Board  
 

8 December 2016 

Lead Officer: 
 
 

Graham Hughes,  Executive Director of Economy, Transport and 
Environment, Cambridgeshire County Council 

 

 
Western Orbital – Public Consultation Outcomes and Next Steps 

 
  Purpose 

 
1 This report summarises the outcome of the consultation on future options for bus and 

cycle infrastructure improvements along the Western Orbital corridor. Further more 
detailed analysis of the public consultation response can be found in Background 
Paper 1. Links to all Background Papers are provided on the final page of this report 
and online. 

 
3 This initial public consultation in early 2016 formed part of the early strategic 

assessment of this scheme. The Western Orbital early assessment work has been 
undertaken because it may have impact on other Tranche 1 schemes in particular 
informing the emerging work on the Cambourne to Cambridge Better Bus Journeys 
project.  

 
4 Furthermore there is a separate but related consideration of a potential intervention to 

support sustainable bus access to Cambridge Biomedical Campus and to enhance Park 
& Ride capacity in and around J11 of the M11. 

 
5. The Western Orbital may form part of Tranche 2 or 3 of the City Deal which has yet to 

be confirmed with government. The City Deal Executive Board will consider funding 
priorities for future Tranches in 2017. Given this and given that the early strategic 
assessment work includes engagement with Highways England on future plans for the 
M11 which are still under consideration, during the current scheme development stage, 
the focus is on ensuring that the Western Orbital work informs decision making on other 
projects rather than arrives at a recommended option. 

 
6 As such the next steps will be to report to the City Deal Board in July 2016 on the 

following issues:   
(i) The strategic assessment of the integration of Western Orbital options with the 
Cambourne to Cambridge emerging options as required by the Executive Board in 
their decision on that scheme of 13th October 2016  
(ii) The viability of shorter term options to improve P&R capacity at J11 in 
conjunction with bus priority at either/or both J11 and J13 to encourage public 
transport access to Cambridge Bio Medical Campus 
(iii) The interaction of any future Western Orbital scheme with possible future 
improvements to the M11 which may be implemented by Highways England 
during the City Deal period.  

http://www.gccitydeal.co.uk/citydeal/info/2/transport/1/transport_projects_and_consultations/8


 

 
7.  Additionally further clarity and impact on planning issues along the corridor specifically 

those at J11 and the wider Submitted South Cambridgeshire and City of Cambridge 
Local Plans should form part of further strategic assessment work of the Western 
Orbital.   

 
Recommendations 

 
8. The Board is asked to:-   

i.  Note the responses to the consultation on the Western Orbital bus infrastructure 
improvement scheme, including the Park and Ride / Cycle options suggested and other 
comments received,  

ii Agree the next steps as set out in this report for the ongoing strategic assessment of the 
Western Orbital scheme as part of the on going City Deal programme to support related 
potential Tranche 1 schemes 

  Reasons for Recommendation 
 

9 To support the implementation of the City Deal programme. 
 

Background 
10 In December 2015, the Executive Board agreed to consult on four conceptual options for 

a Western Orbital bus link. These options had already undergone a feasibility 
assessment. The consultation used nominal routes, (‘On Line’, ‘Off line West’ and ‘Off 
line East’) in order to engage the public as widely as possible with the issues and link 
them to the key City Deal transport objectives. The routes were then considered with 4 
separate options being made up of a combination of new park and Ride site at Junction 
11, a Park and Ride Site at Junction 12 and a Park and Cycle at Junction 12.  

 
Figure 1: Options Presented for Public Consultation in 2016 

 
 
 
11  The public consultation took place as part of the Department for Transport major 

scheme development method – Transport Assessment Guidance (TAG).  
  



 

12 As part of the consultation 17,500 leaflets including the options map and reply paid 
survey were sent out to areas immediately in and around the corridor and 5,000 
postcards signposting people to the online survey were sent out to a wider catchment 
area.  The distribution area is set out in Background Paper 1. Eight consultation events 
were held over a three week period as follows: 

  

 Newnham: Monday 22nd February 2016;  

 Harston: Tuesday 23rd February 2016;  

 Grantchester: Wednesday 24th February 2016;  

 Comberton: Wednesday 2nd March 2016;  

 Coton: Thursday 3rd March 2016;  

 Lucy Cavendish College Cambridge: Tuesday 8th March 2016;  

 Barton: Wednesday 9th March 2016; and  

 Trumpington: Thursday 10th March 2016.  
 

13 The consultation material was also made available at a number of locations around the 
Greater Cambridge area including: 

 Libraries;  

 Local schools;  

 Local outlets such as shops and pubs; 

 Park & Ride sites 

 Greater Cambridge City Deal website;  

 Greater Cambridge City Deal Twitter and Facebook (also via Facebook advert);  

 University of Cambridge staff webpage;  

 City Deal partner Council receptions: Shire Hall, South Cambridgeshire Hall, The 
Guildhall;  

 Leaflets and posters in community centres; 

 Letters and emails to stakeholders and landowners  

 Posters in City Centre locations  

 Bus advertising panels at bus stops and on-screen adverts on Park and Ride buses. 
 

14 In terms of Facebook and Twitter, the main objectives were toward raising awareness of 
the consultation through the use of links and also informally through ‘likes’ and the 
‘following’ the relevant Twitter account. A summary of how people heard about the 
consultation is set out in Background Paper 1. 

 
15 In addition two stakeholder briefings were also held; one for councillors and one for 

stakeholders, community groups and interested parties. A community organised event 
was also held on the evening of Thursday 3 March. The project manager attended a 
Barton Parish Council meeting on the morning of Saturday 6 March. The project 
manager also gave a presentation to staff at Papworth Hospital, which will be relocating 
from its current Papworth Everard base to the Biomedical Campus from April 2018. 

 
 Considerations 
 
16 The public consultation provided the opportunity for respondents to submit additional 

proposals. A collaborative planning workshop was held on 25th May 2016 with a number 
of stakeholders including Cambridgeshire County Council, Cambridge City Council, 
South Cambridgeshire District Council and an existing local Bus Operator. The detailed 
results of the public consultation were presented and discussed. The stakeholders 
agreed which of the items raised by the public consultation have been identified as out 
of scope of this project although they may be considered through other City Deal 
projects.  Those within scope will be included in the ongoing option appraisal and 



 

assessment before recommendation of a recommended option. Initial analysis is found 
in Background Paper 2 and Table 1 sets out a summary: 

 
Table 1: Impact of Public Consultation: Items for consideration / to be taken forward  

proposal Initial Analysis and Next Steps 

Link from M11 northbound carriageway / slip 
road directly to new Hauxton Park & Ride 

Vehicular access to be considered further as 
preferred sites emerges. 

Off-line link between Junction 11 Park & Ride 
sites (existing Trumpington and proposed 
Hauxton). 

Link to be considered along with pedestrian and 
cycle connections and how the connection will 
integrate with Trumpington Meadows. Green 
Belt policy will be taken into consideration when 
highlighting a preferred option.  

Service operations between the two sites will 
also be considered.  

Connections across M11 using existing 
agricultural bridge at Junction 11 

Further assessment of the agricultural bridge 
will be undertaken as well as alternative options 
for crossing the M11 for buses, pedestrians and 
cyclists.  

Location of Junction 12 Park & Ride and Park & 
Cycle 

All proposed locations for a Park & Ride at 
Junction 12 will be assessed further 

Connection of orbital route to Cambridge 
Science Park via Cambridge Northwest and 
Darwin Green 

A link between Madingley Park & Ride, 
Cambridge North West, Darwin Green and the 
Science Park has been included in the S106 
agreements for Cambridge North West. The 
connection to this approved link will be 
assessed further  

Two-way cycle way over Junction 12 and along 
Barton Road into the City Centre 

Depending on the preferred location for a Park 
& Cycle at junction 12, cycle improvements will 
include provision for crossing the M11 

Allow Park & Ride cars to share bus 
infrastructure 

Vehicular access to be considered further as 
preferred sites emerges. Discussions with 
Highways England would be required.  

Later or longer opening times of Park & Ride 
sites and services to accommodate shift 
patterns 

No further action is required at this stage 

Multi-storey Park & Ride provision at 
Trumpington Park & Ride  

Further assessment into the buildability and 
practicality of a multi-storey Park & Ride site will 
be carried out.  

Unified Ticketing System  No further action is required at this stage 

Connections to the A428 Scheme Connections will be considered as preferred 
alignments for the Western Orbital emerge 



 
 

 

17 The summary of other comments, including key stakeholder comments,  are 
found in Background Paper 2 and are provided in full in the Background Papers 
3. The following provides a brief summary of the main points raised and is not 
exhaustive. The comments are organised by subject area under which they will 
be considered in the ongoing technical assessment process.    

 

 Environmental Impacts 
 A higher number of representations indicated support for a bus link on the M11. 

Greatest opposition was shown for an M11 off-road link, irrespective of which 
side of the motorway it was located. The primary rationale for this was 
environmental impacts such as impacts on orchards, wildlife sites and the green 
belt, or the noise impact on local residents.  

 

 Park & Ride Provision 
 Feedback focused on specific locations proposed for a new Park & Ride site, with 

some representations stating they felt that Hauxton and Barton were too proximal 
to the city centre to be effective locations to address traffic flow. Foxton was 
nominated by a few to be more appropriate, with a number of benefits cited, 
including that it could intercept traffic before it reaches “pinch points” such as the 
main roads through Harston and further along the A10 towards the M11. The 
presence of the Foxton rail station was also reflected upon as an additional 
option for future travel which could also mitigate issues at Trumpington Park & 
Ride site with commuters to London.   A suggestion was made to develop a Park 
& Ride site to the southwest of Barton, towards The Eversdens, to intercept traffic 
before it reaches the village. 

 
 Generally, the development of a new Park & Ride site was considered to be a 

sensible option. Some representations stated that the benefits would outweigh 
the negatives if a site was planned properly taking into account environmental 
concerns. It was noted that any Park & Ride site should provide effective cycling 
facilities, and that the route between it and the city centre should include a 
dedicated cycle route. 

 

 Existing Bus Routes 
 Challenges around existing bus routes and services were raised, with some 

requesting that existing problems be resolved prior to any new developments 
being made. Some noted that a complete overhaul of bus service provision 
around Cambridge might be necessary.  

 

 Commuting by Car 
 A number of respondents commented on existing significant issues regarding 

commuting into the Cambridge by car from the west of the city.  Some cited traffic 
reports and surveys to evidence problems with traffic flow went beyond the 
‘catchment’ within the M11. Connections to difficulties in traffic flow along the A14 
and A428 were cited as having a knock-on effect on traffic entering Barton, and 
having more effect than any new housing developments: 

 
 One representation cited a review into traffic along the A10 through Harston, 

which they stated demonstrated that Cass A vehicles formed the majority of road 
users (approximately 80% of those recorded). It also noted that traffic levels, 
unsurprisingly, increased significantly during weekdays.  

 
 
 
 



 

 Cycling Provision 
 Many of the written representations indicated that that the provision of good cycle 

routes was key, alongside good facilities. Cycleways segregated away from main 
roads were approved of, as were the development of safer routes for horse-riding 
and pedestrians.  

 
 Concerns were raised that the entrance routes into the city – specifically the 

challenges crossing the M11 slip-roads either from Barton or from Harston – 
made journeys very unsafe. Support for the orbital route and bus links focused on 
the inclusion of cycling facilities. 

 
18   In summary, whilst important, these issues do not raise any additional new risks 

or constraints which would otherwise fall outside the ongoing appraisal and 
assessment methodology. 

 
19 Over 51% of respondents indicated their usual mode of travel was by car as a 

driver. Over 45% indicated they would cycle and 25% travel on foot. The public 
were asked what would incentivise them to use the bus or use it more often. The 
responses are summarised in Figure 2. 

 
Figure 2: Improvements which would incentivise more bus travel  

 
 
20 Most respondents agreed that the provision of fast, reliable and frequent journeys 

was most likely to persuade them to make use of buses.  This is consistent with 
surveys of passengers on the Busway and the recent A428 Better Bus Journeys 
Cambourne to Cambridge Public Consultation. . 

 
21 Over 67% of respondents felt it was important or very important that cycling and 

pedestrian facilities are improved within this scheme 
 
22 Figure 3 summarises the overall levels of support for each option based only on 

the quantitative analysis. 
 
 
 
 
 
 



 

 
 
 
Figure 3: Levels of support for each option 

 
   
23 Over 64% of respondents supported the need for public transport improvements 

along the corridor.  Respondents were then asked to identify how far they 
supported or opposed three locations for the potential bus link: 

 

 On the M11 

 Off M11 East 

 Off M11 West 
 

Figure 4: Degree of support for proposed locations 

 
 
 
 
 



 

24 Overall, greatest support was given for Option A (On M11) (61.8% supporting or 
strongly supporting), followed by Option B (east of M11) (53.4% supporting or 
strongly supporting). Greatest opposition was shown for Option C (west of M11), 
with 43.1% opposing or strongly opposing.  

 
25 Further analysis of the location of respondents by postcode and their support or 

opposition to each option has been undertaken with details provided in 
Background Paper 1.  This analysis suggests that levels of opposition to 
proposals may reflect concerns about how a potential scheme could impact the 
immediate area in which people live. 

 
26 Respondents were asked to consider the creation of two new Park & Ride or 

Park & Cycle sites as part of the Western Orbital development. A specific location 
was illustrated at Junction 11 and a catchment area was illustrated at Junction 
12. 

 
27 All three initial ideas were supported by the majority of respondents, with the 

greatest support expressed for the development of a new Park & Ride site at the 
Junction 11 exit of the M11 (70.9% of respondents supported or strongly 
supported this option). Greatest opposition was expressed for a new Park & Ride 
site at the Barton exit of the M11 (32.0% opposed or strongly opposed this). 

 
Figure 5: Respondents’ preferred location for new Park & Ride/Cycle site 

 
   

Work undertaken since Public Consultation  
 
28 Additional technical work has been undertaken to support the Strategic Outline 

Business Case (OBC) for the A428 Cambourne to Cambridge Better Buses 
Journeys (A428 Scheme), as the area of influence and connectivity between the 
two schemes. This work has included tasks such as: 

 

 Policy Review 

 Existing Demographics 

 High-Level Constraints Assessment  

 Further Park and Ride Site Location refinement 

 Public Transport Feasibility  

 First Principles Assessment of Potential Options  



 

 Frequencies and Journey Time Assessment  

 Review of Scheme interaction with A428 Better journeys Cambourne to 
Cambridge. 

 Potential impact on public transport service patterns  
 

29 The report presents a ‘first principle’ assessment of the advantages and 
disadvantages of the considerations for the Western Orbital running on the M11 
or an off line alignment from Junction 13 to Junction 11. 

On M11 running 

 Advantages – less environmental impact, does not rule out future off line 
investment, lower cost, quicker implementation  

 Disadvantages – does not provide bus priority, segregation, journey time 
reliability or resilience, not strategically consistent with A428 scheme 
approach in terms of public transport quality and wider economic growth 
objectives, relies on interaction with HE network, no cycling benefits. 

Off line alignment 

 Advantages – offers potential for strategic high quality segregated bus 
corridor combined with A428 using new bus bridge, offers greatest public 
transport benefits and support for economic growth, separate from HE 
network, high quality new cycling link 

 Disadvantages – environmental impact is highest with busway and P&R 
interventions, highest financial cost, longer implementation  

Next Steps  

30 The public consultation forms part of the ongoing strategic assessment of 
options. As anticipated the public consultation has generated new and alternative 
proposals which will help inform this process.  

31. As set out in the report to the City Deal Executive Board of December 2015 and 
as confirmed as part of the decision of the Board on 13th October 2016, the 
primary reason for early development of the Western Orbital is to ensure that the 
current Tranche 1 scheme decisions are made with a full understanding of the 
interaction with a future Western Orbital. The current congestion issues on the 
M11, plans of the Highways England to address them and the extensive 
expansion of the Cambridge Bio Medical Campus, also inform the short term 
considerations related to the Western Orbital. 

32 As such 3 key considerations should now form the ongoing assessment work 
3for a future Western Orbital Scheme: 

a) The direct impact of any Western Orbital Scheme with the potential specific   
route alignment which may emerge from the Cambourne to Cambridge Better 
Bus Journey Schemes. In particular this would focus on  

I. the potential for direct off line links between the 2 schemes and the 
transport/environmental benefits/costs 

II. the potential for direct online links between the 2 schemes 

III. the direct issues within the Cambridge West site and Madingley Road 
which may impact both schemes 

IV. The overall economic impacts of different options for both schemes using 
both the conventional Benefit Cost Ratio and the wider Gross Value 
Added approach already highlighted within the Cambourne to Cambridge 
Corridor 



 

V. These assessments should be completed by July 2017 at which time the 
Board is programmed to make a final decision on options for detailed 
consultation on the Cambourne to Cambridge Better Bus Journey 
Schemes. 

b) Ongoing liaison with Highways England (HE) in terms of their developing 
proposals for the M11 motorway. The current HE business plan runs to 2020 
and in this plan they do intend to upgrade the signage on the M11 Cambridge 
section and review junction operations.  There is no current provision within the 
HE business plan (known as a Route Strategy) for either a more extensive 
technology scheme (involving variable speed limits) or for hard shoulder running 
although this could form part of a the next or a subsequent business plan.  It is 
currently estimated that Highways England will provide further clarity on longer 
term measures to be taken on the M11 during 2017 when their next Route 
Strategy is set out and the City Deal will seek to engage at the highest levels 
with HE to influence this process. 

c) Separately consideration of the potential for phased implementation of a future 
scheme including specific focus on J11 of the M11 to meet for the aspirations 
of the City Deal Executive Board to support public transport access to the Bio-
Medical Campus. This specific intervention is discussed in a separate report to 
this meeting of the Executive Board. Such potential phased implementation 
would include the following 

 A full business and implementation plan (as set out in separate report 
on this agenda)  

 A full appraisal of the case for a Park & Ride extension at Trumpington 

 A full appraisal of a new P&R to the west of the M11 

 A full appraisal of a new connection between any P&R to the west of 
the M11 and any new bus priority infrastructure at J11 of the M11   

 A full appraisal of other shorter term measures which may support the 
successful operation of a bus slip road at J11, including those at J13  

33 Additionally, a number of planning considerations should also be fully accounted 
for in further Western Orbital work. In particular these are: 

  Status of planning applications around J11 of the M11 

 The examination of the South Cambridgeshire and City of Cambridge 
submitted Local Plans  

34 Given that the Western Orbital does not form part of the Tranche 1 of the City 
Deal programme, and that further Tranche prioritisation decisions are yet to 
made, and given the need to obtain further clarity on the points (a,b,c) in 
Paragraph 32 above and planning considerations in Paragraph 33, it is not 
proposed to within the current scheme development stage to arrive at a 
Recommended Option for the Western Orbital as a scheme but rather to continue 
to ensure that the full costs and benefits of the Western Orbital options (online or 
offline) are known as the Board considers decisions related to the Paragraph 33.  

35 In this context the next step for the project is set out in Table 2. 

 

 

 

  



 

          Table 2: Next Step and target date 

Next Step Target Completion Date 

Report to GCCD Board on detailed 
assessment of the following key issues 

- A full detailed assessment of 
the Western Orbital options in 
relation to the Cambridge to 
Cambourne Better Bus Journey 
Scheme 

- A full detailed assessment of 
the case for proceeding with 
any short term intervention at 
J11 (and supporting measures) 
including P&R capacity 
enhancements  

- Update on further engagement 
with Highways England on their 
developing plans for M11 

July 2017 

  
 Options 

36 The recommended approach is for officers, now informed by the public 
consultation to undertake further strategic assessment of the Western Orbital 
options to support the development of early related City Deal schemes informed 
by Highways England and planning considerations. 

37 The Executive Board may decide to stop any further assessment work on the 
Western Orbital given that it is a not a Tranche 1 scheme. This would not allow 
for a full assessment of its impacts on other Tranche 1 scheme and therefore 
reduce the strategic oversight the Board may wish to have when making 
decisions on those other schemes. 

 
38 The Executive Board may decide to complete request officers to recommend an 

option for the Western Orbital in 2017. This option would allow for full integration 
of the Western Orbital scheme into the Cambourne to Cambridge Better Bus 
Journeys scheme with consequent benefits in terms of reduced development 
costs and improved timescales. However given that the Western Orbital is not a 
Tranche 1 funded scheme, this would pre-empt wider considerations on future 
City Deal Tranches. 

 
 Implications 
 
39 In the writing of this report, taking into account financial, legal, staffing, risk 

management, equality and diversity, climate change, community safety and any 
other key issues, the following implications have been considered: - 

 
Financial  
Resources are allocated as part City Deal Tranche 1 for early scheme development 

 
Staffing    
Project management undertaken by the Cambridgeshire County Council Major 
Infrastructure Delivery team. 
 



 

Risk 
A project risk register has been developed.  

 
Background papers 
 
Western Orbital – Cambridgeshire Research Group 
 
Summary of all representations 
 
All written comments received via email, post, social media and exhibitions 
 
These background papers can be viewed via the following link: 
 
http://www.gccitydeal.co.uk/citydeal/info/2/transport/1/transport_projects_and_consultations/
8 
 
Report Author:  Ashley Heller - Team Leader, Public Transport Projects, Major 

Infrastructure Delivery, Cambridgeshire County Council.  
Telephone: 01223 728137 
 

http://www.gccitydeal.co.uk/citydeal/info/2/transport/1/transport_projects_and_consultations/8
http://www.gccitydeal.co.uk/citydeal/info/2/transport/1/transport_projects_and_consultations/8

