
Appendix 1: Extract of Chapter 2 of the Annual Monitoring Report 

 

2. Commentary 
 

a. Progress against the Local Development Scheme 
 

2.1. The adopted Local Development Scheme (LDS) at the start of the 

monitoring period (1 April 2015) was the LDS adopted in February 2014. This 

LDS set the timetable that the Council was progressing during the monitoring 

year, and has been regularly updated since then.  

 

2.2. The February 2014 LDS sets out the stages in the preparation of the Local 

Plan, which incorporates a review of the Core Strategy, Development 

Control Policies Development Plan Document (DPD) and Site Specific 

Policies DPD. It also includes the policies and proposals for Gypsy and 

Traveller accommodation as this is no longer to be progressed in a separate 

DPD.   

 

2.3. The February 2014 LDS anticipated that the Local Plan would be submitted 

in Spring 2014, that the examination would be undertaken in Summer / 

Autumn 2014 and that the Local Plan would be adopted in Spring 2015.  

 

2.4. The Council submitted its Local Plan, alongside the Cambridge Local Plan, 

to the Secretary of State on 28 March 2014. Miss Laura Graham has been 

appointed as the lead Inspector to consider both the Cambridge Local Plan 

and South Cambridgeshire Local Plan. A joint Pre-Hearing Meeting was held 

on 11 September 2014 and joint examination hearing sessions were held 

between November 2014 and April 2015 on strategic issues, including 

housing and employment needs, development strategy, Green Belt, transport, 

infrastructure and housing supply. 

 

2.5. The Inspectors wrote to the Councils on 20 May 20151 in relation to three 

main issues and invited the Councils to undertake additional work to address 

those issues before the examinations progressed further. The issues are in 

relation to: 

 Objectively Assessed Need for new housing; 

 Overall Development Strategy; and 

 Conformity with revisions to National Planning Policy since the Local 

Plans were submitted for examination. 

The Councils agreed to undertake additional work and the examinations were 

formally suspended until March 2016. 

 

2.6. The additional work undertaken resulted in a small number of proposed 

modifications to both the Cambridge Local Plan and South Cambridgeshire 

Local Plan. The modifications were subject to Sustainability Appraisal. Public 

consultation was carried out (jointly with Cambridge City Council) on these 
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modifications between 2 December 2015 and 25 January 20162. The results 

of the consultation were considered by the Councils and the consultation 

responses, evidence base documents and proposed modifications were 

submitted to the Inspectors on 31 March 2016. Joint examination hearing 

sessions were held in June 2016 on the proposed modifications relating to 

objectively assessed housing need, the joint housing trajectory and five year 

housing land supply, and the review of the Green Belt. 

 

2.7. Hearings on matters specific to South Cambridgeshire started in November 

2016, with hearings related to climate change and promoting successful 

communities. Further hearings were held in November / December 2016 

relating to housing policies and village housing allocations, and are 

programmed for January – March 2017 relating to delivering high quality 

places, protecting and enhancing the natural and historic environment, and 

building a strong and competitive economy. A programme is still awaited for 

the remaining South Cambridgeshire specific hearing sessions, including 

strategic sites and the rural settlement hierarchy and village omission sites, 

and for the remaining joint hearing sessions, including Gypsy & Traveller 

policies and Green Belt omission sites on the edge of Cambridge, to take 

place later in 2017.   

 

2.8. The Local Plan process is taking longer than originally anticipated and a 

revised timetable for the preparation of the Local Plan was set out in an 

addendum to the LDS agreed in November 2015. At that time it was 

anticipated that the examination would be completed in 2016 and that the 

Local Plan would be adopted in 2017. The Council is reviewing the LDS and 

the Planning Portfolio Holder will be asked to consider an updated LDS at his 

meeting in December 2016. It is now anticipated that the examination 

hearings will be completed in 2017 and that following modifications 

consultation, the Local Plan will be adopted in late 2017 / early 2018. 

 

2.9. The February 2014 LDS also sets out the timetable for the preparation of the 

Cambridge Northern Fringe East Area Action Plan (AAP), Bourn Airfield 

New Village AAP and Waterbeach New Town AAP.  

 

2.10. The Cambridge Northern Fringe East AAP is being prepared jointly with 

Cambridge City Council and the LDS date anticipated that public consultation 

on issues and options would be undertaken in Winter 2014/2015, that 

consultation on the proposed submission AAP would be undertaken in 

Autumn 2015, and that the AAP would be submitted to the Secretary of State 

for examination in Spring 2016. The Councils undertook public consultation 

on issues and options between December 2014 and February 2015, which is 

consistent with the LDS. A report setting out the results of the consultation, 

the proposed way forward to proposed submission, and a revised timetable 

for the preparation of the AAP was considered by the relevant members of 

both Councils in November 2015. A revised timetable for the preparation of 

the Cambridge Northern Fringe AAP was set out in an addendum to the 
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LDS agreed in November 2015. At that time it was anticipated that public 

consultation on proposed submission will be undertaken in January - March 

2017, and submission to the Secretary of State for examination will be in June 

2017. This programme is currently under review. 

 

2.11. The Bourn Airfield New Village and Waterbeach New Town AAPs were 

scheduled to begin in Winter 2015/16 and Winter 2017/18 respectively. 

However, the AAPs were dependent upon the outcome of the Local Plan 

examination. The Council obtained legal advice regarding the status of the 

proposed AAPs for both Waterbeach New Town and Bourn Airfield New 

Village, and this advised that the guidance it intends to produce would be 

more appropriately prepared as a Supplementary Planning Document (SPD) 

rather than an AAP. In November 2016, at a meeting of full Council it was 

agreed that further proposed modifications to Policy SS/5 and SS/6 would be 

submitted to the Inspector to take account of this legal advice, proposing the 

production of SPDs instead of AAPs, and also to make other consequential 

changes to the policy. This change is reflected in an updated LDS.  

 

2.12. An addendum to the LDS was approved in July 2015 that sets out the 

timetable for the preparation of the Cambridgeshire Flood and Water SPD. 

This addendum anticipated that public consultation on the draft SPD would be 

undertaken in September – October 2015 and that the SPD would be adopted 

in December 2015 / January 2016. Public consultation on the draft SPD was 

carried out in September – October 2015, however to enable appropriate 

consideration to be given to the comments received, the adoption of the SPD 

was delayed. The SPD was endorsed by Cambridgeshire County Council (as 

Lead Local Flood Authority) in July 2016 and was adopted by South 

Cambridgeshire District Council on 8 November 2016. The other local 

planning authorities in Cambridgeshire will be adopting the SPD in due 

course. 

 

b. Action taken on Duty to Co-operate 
 
Working with Duty to Co-operate Bodies 
 

2.13. South Cambridgeshire District and Cambridge City Councils have engaged 

constructively, actively and on an ongoing basis during the preparation of the 

two Local Plans, both with each other and each with the other Duty to Co-

operate bodies to maximise the effectiveness of the Local Plan preparation in 

the context of strategic cross boundary matters. The Councils have worked 

closely throughout the preparation of joint evidence base documents and their 

respective Local Plans to prepare complementary plans on similar timescales 

that together set out a clear development strategy for the Greater Cambridge 

area. 

 

2.14. Joint examination hearings on strategic issues for both plans were held 

between November 2014 and April 2015. The Inspectors wrote to the 



Councils on 20 May 20153 raising some initial queries relating to objectively 

assessed need for new housing, the development strategy and conformity 

with national planning policy, and inviting the Councils to undertake additional 

work to address those issues before the examinations progress further. The 

Councils agreed to undertake additional work and the examinations were 

formally suspended until March 2016. The Councils carried out additional 

work to address the issues raised by the Inspectors, and identified a small 

number of modifications to the Local Plans. A joint public consultation4 sought 

views on the Proposed Modifications which illustrated the close working 

relationship that has developed between the two Councils; this closed on 25 

January 2016. The Council submitted its Proposed Modifications to the 

Inspectors on 31 March 20165. Further joint hearings were subsequently held 

in June 2016 to consider matters arising from the additional work undertaken 

by the Councils. 

 

2.15. The Council produced a Statement of Compliance with the Duty to Co-

operate in June 2013 setting out how the Council has co-operated with other 

bodies in preparing the Local Plan. This was updated when the Local Plan 

was submitted to the Secretary of State in March 20146. This document sets 

out how the Council has engaged extensively with the prescribed Duty to Co-

operate bodies, as appropriate to the Local Plans, throughout the stages of 

evidence base production and plan-making. This joint working has continued 

through the first part of the examination process from November 2014 to May 

2015 to assist the Council to respond to questions raised in the Inspector’s 

Matters and in support at hearings.   

 

2.16. Statements of Common Ground have been agreed with Uttlesford District 

Council, Hertfordshire District Council and Hertfordshire County Council as 

part of confirming the Council’s compliance with the duty to cooperate for the 

Local Plan examination process. The Statements of Common Ground agree 

that the duty to co-operate has been met and that all the districts involved are 

planning to deliver their full objectively assessed needs within their own 

administrative boundaries.  

 

2.17. A Statement of Co-operation between the Greater Cambridgeshire Local 

Nature Partnership and the Cambridgeshire and Peterborough local 

planning authorities7 (April 2013) sets out how the organisations will 
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continue to cooperate. South Cambridgeshire District Council, Anglian Water 

and the Environment Agency have also produced a Joint Position 

Statement on Foul Water and Environmental Capacity8 (January 2014) 

which sets out the current understanding of the waste water treatment issues 

within South Cambridgeshire and its associated environmental implications. 

 

2.18. During the examination process the Council has agreed Statements of 

Common Ground with a number of different organisations relating to issues 

raised during the hearings. South Cambridgeshire District Council and 

Cambridge City Council have agreed a joint statement of common ground 

with English Heritage relating to the Green Belt9. South Cambridgeshire 

District Council has also agreed a statement of common ground with the 

Environment Agency in respect of policies relating to Climate Change10 and 

Sport England in respect of policies relating to sports and recreation 

provision.11 

 
Memorandum of Co-operation signed by Cambridgeshire authorities, 
together with Peterborough City Council 
 

2.19. The Council co-operated with other local authorities in the preparation of the 

Strategic Housing Market Assessment 2013 (SHMA)12 and other evidence 

base studies. The Memorandum of Co-operation13 (May 2013) was agreed 

by all Cambridgeshire local authorities, together with Peterborough City 

Council, and includes an agreement on the objectively assessed housing 

needs for each of the districts in the Cambridge Sub-Region Housing Market 

Area as part of fulfilling the Duty to Co-operate. Building on a strong legacy of 

joint working between the local authorities, the Memorandum of Co-operation 

demonstrates that the full objectively assessed needs of the Cambridge Sub 

Region housing market area identified in the SHMA will be met. The Council 

committed to meeting its full objectively assessed need within the district. The 

Council has undertaken further work on the assessment of objectively 

assessed housing need as part of the further work requested by the 

Inspectors. 

 

2.20. The Memorandum of Co-operation has already been subject to scrutiny 

through the examinations of the Fenland Local Plan – Core Strategy (adopted 
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May 2014) and the East Cambridgeshire Local Plan. The Fenland Inspector’s 

Report  and East Cambridgeshire Inspector’s Interim Conclusions both 

conclude that the Memorandum of Co-operation provides clear evidence that 

co-operation has taken place constructively, actively and on an on-going 

basis. 

 

2.21. The Cambridgeshire authorities, together with Peterborough City Council, 

have also agreed the Strategic Spatial Priorities: Addressing the Duty to 

Co-operate across Cambridgeshire & Peterborough14 document that was 

published in January 2014. This document supplements the Memorandum of 

Co-operation and provides an overview of strategic spatial issues as they 

apply to Cambridgeshire and Peterborough as a whole. 

 
Memorandum of Understanding 
 

2.22. In September 2014, Cambridge City Council and South Cambridgeshire 

District Council also agreed a Memorandum of Understanding on the 

Greater Cambridge Joint Housing Trajectory15. This confirms the 

agreement between the two Councils under the duty to co-operate that the 

housing trajectories for the two areas should be considered together for the 

purposes of phasing housing delivery, and for calculating five year housing 

land supply for plan-making and decision-taking. The merits of the 

Memorandum of Understanding were considered during the examination 

hearing sessions for Matter 8: Housing Land Supply and Delivery in March 

2015. The Councils asked the Inspectors in September 2015 whether they 

would consider issuing a view on the principle of the joint housing trajectory 

given the five year housing land supply issues in South Cambridgeshire. The 

Inspectors responded that they did not consider it appropriate to reach any 

conclusions on the principle of the joint housing trajectory in advance of 

knowing the outcome of the further work that the Councils have since 

undertaken whilst the examinations were suspended. The Councils submitted 

the results of the additional work to the Inspectors in March 2016, including a 

small number of Proposed Modifications, and a further joint hearing was held 

in June 2016 (Matter PM1B: Five Year Housing Land Supply and Proposed 

Joint Housing Trajectory). 

 

Transport Issues 
 

2.23. Cambridge City Council, South Cambridgeshire District Council and 

Cambridgeshire County Council have worked together closely on transport 

issues as they have prepared their Local Plans and a transport strategy for 

the Greater Cambridge area.  South Cambridgeshire District Council 

responded to a consultation on this strategy in September 2013. The 
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Cambridge City and South Cambridgeshire Transport Strategy16 was 

adopted in March 2014. It is recognised that there is a close link between 

planning for growth and development and for transport and accessibility to 

ensure that growth can be accommodated in the most sustainable way and 

that people can access the services and facilities they need in an efficient and 

affordable way.  

 

2.24. The Council responded to consultations on the Cambridgeshire Long Term 

Transport Strategy17 and the revisions to the Local Transport Plan18 in July 

2014 recognising the importance of planning for future transport within the 

county.  

 

2.25. The Council has also worked closely with Highways England (formerly the 

Highways Agency) as the A14 Cambridge to Huntingdon Scheme has 

progressed by formally responding to consultations in February and May 

2014. Highways England submitted its Development Consent Order 

application to the Secretary of State in December 2014 and the Council 

participated in the examination which was held between May and November 

2015. The Examining Authority published its report and recommendations to 

the Secretary of State in February 2016 and the Secretary of State issued its 

decision on 11 May 201619, giving the go ahead; work will start on 

constructing the scheme in late 2016 and the road will be open to traffic in 

2020. 

 

2.26. In the Road Investment Strategy20 the Government announced funding for 

upgrading the A428 between the Caxton Gibbet and A1 (Black Cat junction) 

as part of an expressway standard link between Cambridge and Oxford. The 

Council will work closely with Highways England and the Department for 

Transport to develop the scheme. It is anticipated delivery will be late in the 

period 2015 to 2020. 

 

Working with other Adjacent Local Planning Authorities 

 

2.27. The Council has submitted representations to a number of consultations by 

neighbouring planning authorities to ensure that joint issues that impact on 

South Cambridgeshire continue to be considered. These include responding 
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to Cambridge City Council in September 2013, Central Bedfordshire Council 

in June 2013, March 2014 and August 2016, East Cambridgeshire District 

Council in November 2013, May 2014 and March 2016, Uttlesford District 

Council in May 2014, February 2015 and December 2015, and Braintree 

District Council in May 2014. A number of duty to cooperate meetings have 

been held with neighbouring authorities including with Uttlesford and Central 

Bedfordshire regarding their emerging Local Plan proposals.   

 

c. Details of Neighbourhood Development Orders or 
Neighbourhood Development Plans Made 
 

2.28. There was initially limited interest shown by Parish Councils in preparing a 

Neighbourhood Plan, as the Council had offered them the opportunity to put 

forward proposals within their area through the Local Plan process as an 

alternative to the preparation of Neighbourhood Plans. Some Parish Council 

proposals have as a result been included in the Local Plan (submitted in 

March 2014), or recommended as Main Modifications to it, but only where 

there has been clear local support. Since the Local Plan was submitted for 

examination there has been a steady increase in interest from Parish 

Councils considering preparing Neighbourhood Plans for their areas. 

 

2.29. Before a Neighbourhood Plan can be prepared a neighbourhood area must 

be designated. The Local Development Scheme is either updated or an 

addendum is published when each Neighbourhood Area is designated. There 

are currently eleven designated neighbourhood areas in South 

Cambridgeshire: 

 Linton and Hildersham – these two parishes have joined together to form a 

single neighbourhood area that was approved in May 2014; 

 Histon & Impington – this covers the area of the parish to the north of the 

A14 and was approved in September 2014; 

 Gamlingay – this covers the whole parish and was approved in February 

2015; 

 Waterbeach – this covers the whole parish and was approved in August 2015 

with South Cambridgeshire District Council and Waterbeach Parish Council 

agreeing a framework as to how they will work together; 

 Cottenham – this covers the whole parish and was approved in November 

2015; 

 Foxton – this covers the whole parish and was approved in November 2015; 

 West Wickham – this covers the whole parish and was approved in November 

2015; 

 Melbourn – this covers the whole parish and was approved in May 2016; 

 Whittlesford – this covers the whole parish and was approved in August 

2016; 

 Great Abington Former Land Settlement Association Estate – this covers 

the former Land Settlement Association estate, which only forms part of the 

parish of Great Abington and was approved in September 2016; and 

 Stapleford and Great Shelford – these two parishes have joined together to 

form a single neighbourhood area that was approved in November 2016. 

These Parish Councils are making progress in their plan-making.   



 

2.30. Initial discussions have taken place with an increasing number of other Parish 

Councils about neighbourhood planning and whether a Neighbourhood Plan 

would be the right tool for them to achieve the aspirations they have for the 

future in their villages. Some Parish Councils are considering preparing 

Neighbourhood Plans jointly with their adjoining parishes as they have 

common issues and wish to pool their resources. The Council is considering 

options and resources for the way it provides support to Parish Councils 

undertaking Neighbourhood Plans. 

 

2.31. The Council’s webpages relating to Neighbourhood Planning (accessed from 

www.scambs.gov.uk/services/neighbourhood-planning) are being expanded 

to provide clearer information about future consultations, events, and support 

given by the Council.  

 

 

d. Information relating to the Collection and Spending of 
Community Infrastructure Levy Monies 
 

2.32. The Council submitted its Community Infrastructure Levy (CIL) draft Charging 

Schedule for independent examination on 6 October 2014. Given the close 

relationship between the proposed rates in the CIL Charging Schedule and 

the Local Plan, the CIL examination cannot take place until the Local Plan 

has been examined. Until the Council has an adopted CIL Charging Schedule 

it cannot collect any CIL monies. 

 

2.33. Further details relating to the examination of the Council’s CIL draft Charging 

Schedule are available on the Council’s website: 

www.scambs.gov.uk/content/examination-draft-charging-schedule.   

 

 

e. Monitoring the Local Development Framework policies 
and Sustainability Appraisal objectives 

 

2.34. A complete list of indicators is included in Chapter 3, the data for all indicators 

is included in Chapters 4 and 5, and the commentary is set out in this chapter. 

The commentary highlights the key messages from the data collected and 

identifies any areas where policies are not being implemented.  

 

Housing 

 

2.35. Housing completions: The development strategy for South Cambridgeshire 

is one of supporting the economic success of the Cambridge area through 

continued jobs growth, with housing provision at a level, and of a quality, to 

meet objectively assessed needs. 

 

2.36. In the last monitoring year, 671 net additional dwellings were completed in 

South Cambridgeshire; this is 86 dwellings more than the number predicted in 

the housing trajectory included in the Annual Monitoring Report 2014-2015. 

http://www.scambs.gov.uk/services/neighbourhood-planning
http://www.scambs.gov.uk/content/examination-draft-charging-schedule


This is a decrease compared to the previous monitoring year but is 

comparable to the preceding six monitoring years, where annual net housing 

completions were consistently around 600 dwellings reflecting the slowdown 

in the housing market and that the fringe sites coming forward were building 

out on the Cambridge side of the administrative boundary. The return to a 

lower level of completions in the last monitoring year is due to only 2 

dwellings in South Cambridgeshire being completed at Trumpington 

Meadows and a decrease in completions at Cambourne and Orchard Park 

compared to the preceding years. 

 

2.37. Delivering housing requirements: The housing trajectory identifies 

predicted annual housing completions from existing and proposed allocations, 

planning permissions granted or with resolution to grant, and predicted 

windfalls. The new Local Plan (submitted in March 2014) includes in Policy 

S/5 that provision is made for 19,000 dwellings in the district during the period 

2011 to 2031 to meet the current objectively assessed need. Joint 

examination hearing sessions with Cambridge City Council were held 

between November 2014 and April 2015 covering strategic issues, including 

housing and employment needs. The Inspectors wrote to the Councils in 

May 201521 setting out their initial findings and inviting the Councils to 

undertake additional work, including in relation to objectively assessed need 

for new housing. The additional work undertaken relating to calculating the 

objectively assessed need22 for the district has resulted in the Council 

concluding that provision should be made for 19,500 dwellings in the district 

during the plan period from 2011 to 2031. In March 2016, the Council 

therefore submitted a proposed modification23 to Policy S/5 to increase the 

housing requirement from 19,000 dwellings to 19,500 dwellings. 

 

2.38. Against the Local Plan, the housing trajectory shows that 22,216 dwellings 

are expected to be delivered, this is 13.9% (2,716 dwellings) more than the 

revised requirement and allows flexibility to respond to changing conditions as 

required in the National Planning Policy Framework (NPPF).  

 

2.39. Against the Core Strategy (January 2007) which required 20,000 dwellings to 

be provided between 1999 and 2016, the housing trajectory shows that 

12,658 dwellings were delivered. As set out above, the new Local Plan 

identifies an up to date housing requirement for 2011-2031 that will provide 

for the identified objectively assessed needs of the district. The Strategic 

Housing Market Assessment 201324 and Objectively Assessed Housing 
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 Inspectors Initial Conclusions Letter of 20 May 2015: 
https://www.scambs.gov.uk/sites/default/files/documents/Letter%20from%20Inspectors%20to
%20Councils%20-%20Preliminary%20Conclusions%20200515.pdf  
22

 Objectively Assessed Housing Need: Further Evidence: 
https://www.scambs.gov.uk/sites/default/files/documents/OAN%20%26%20Market%20Signal
s%20FINAL%20Nov%202015.pdf  
23

 Cambridge and South Cambridgeshire Modifications Consultation Report: 
https://www.scambs.gov.uk/sites/default/files/final_mods_consultation_document_website_8.
12.15.pdf  
24

 Strategic Housing Market Assessment: 
https://www.cambridge.gov.uk/public/ldf/coredocs/RD-STRAT-090.pdf 

https://www.scambs.gov.uk/sites/default/files/documents/Letter%20from%20Inspectors%20to%20Councils%20-%20Preliminary%20Conclusions%20200515.pdf
https://www.scambs.gov.uk/sites/default/files/documents/Letter%20from%20Inspectors%20to%20Councils%20-%20Preliminary%20Conclusions%20200515.pdf
https://www.scambs.gov.uk/sites/default/files/documents/OAN%20%26%20Market%20Signals%20FINAL%20Nov%202015.pdf
https://www.scambs.gov.uk/sites/default/files/documents/OAN%20%26%20Market%20Signals%20FINAL%20Nov%202015.pdf
https://www.scambs.gov.uk/sites/default/files/final_mods_consultation_document_website_8.12.15.pdf
https://www.scambs.gov.uk/sites/default/files/final_mods_consultation_document_website_8.12.15.pdf
https://www.cambridge.gov.uk/public/ldf/coredocs/RD-STRAT-090.pdf


Need: Further Evidence 201525 make clear that there is no backlog to make 

up. 

 

2.40. Five year housing land supply: The Council is currently unable to 

demonstrate a five year supply of housing land, mainly due to delays in the 

delivery of strategic sites during the recession, and to the fringe sites building 

out from the edge of Cambridge and them having only just started to deliver 

completions in South Cambridgeshire.  

 

2.41. There are two methodologies for calculating five year housing land supply. 

The Liverpool methodology assumes that any shortfall will be made up during 

the remaining years of the plan period. The Sedgefield methodology requires 

the whole of any previous shortfall to be made up within the five year 

assessment period. The NPPF requires that a 5% buffer be provided in the 

five year supply calculation to provide greater confidence that the housing 

requirement will be delivered. In areas of persistent historic undersupply the 

buffer should be 20%. The Council’s statements to the Matter 8: Housing 

Land Supply and Delivery and Matter PM1B: 5 Year Housing Land Supply 

and Joint Trajectory hearings addressed the appropriate means of calculating 

the five year supply26.  

 

2.42. In response to a number of changes in circumstance27 since the Local Plan 

was submitted in March 2014, the Council agreed in September 2014 to a 

Memorandum of Understanding on the Greater Cambridge Joint 

Housing Trajectory with Cambridge City Council. This memorandum set out 

the agreement between the two Councils under the duty to co-operate that 

the housing trajectories for the two areas should be considered together for 

the purposes of phasing housing delivery, and for calculating five year 

housing land supply for plan-making and decision-taking. The Council’s 

statement to Matter 1: Legal Requirements set out proposed modifications to 

the Local Plan (submitted in March 2014) to give effect to the Memorandum28. 

 

2.43. The merits of a joint housing trajectory for the Greater Cambridge area were 

considered at the Matter 8: Housing Land Supply and Delivery hearings. The 

merits of this approach were not addressed in the initial findings letter from 
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 Objectively Assessed Housing Need: Further Evidence: 
https://www.scambs.gov.uk/sites/default/files/documents/OAN%20%26%20Market%20Signal
s%20FINAL%20Nov%202015.pdf  
26

 Council’s statement to the Local Plan examination in relation to Matter 8: Housing Land 
Supply and Delivery: https://www.scambs.gov.uk/local-plan-examination-statements-matter-8 
and Matter PM1: Housing:  https://www.scambs.gov.uk/local-plan-examination-statements-
matter-PM1  
27

 A detailed list of reasons is given in the Council’s statement to the Local Plan examination 
in relation to Matter 1: Legal Requirements (paragraph 34): 
https://www.scambs.gov.uk/sites/default/files/documents/Matter%201%20Statement%20CCC
%20-%20SCDC.pdf  
28

 Council’s statement to the Local Plan examination in relation to Matter 1: Legal 
Requirements: 
https://www.scambs.gov.uk/sites/default/files/documents/Matter%201%20Statement%20CCC
%20-%20SCDC.pdf  
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the Inspectors of 20 May 201529. The Councils requested that the Inspectors 

reconsider issuing a view on the principle of the joint housing trajectory given 

the five year land supply issues in South Cambridgeshire. The Inspectors 

responded that they did not consider it appropriate to reach any conclusions 

on the principle of the joint housing trajectory in advance of knowing the 

outcome of the further work that that the Councils have subsequently 

undertaken. The Councils remain committed to the Memorandum of 

Understanding on the Greater Cambridge Joint Housing Trajectory and 

the proposed modifications to the Local Plans to give effect to the joint 

trajectory have been included in the Proposed Modifications to the Local 

Plans submitted to the Inspector in March 201630. 

 

2.44. The Memorandum of Understanding on the Greater Cambridge Joint 

Housing Trajectory and the use of the five year supply calculations for 

Greater Cambridge will not be relied upon or used in relation to planning 

decisions and planning appeals until the Inspectors examining the Local Plan 

have reported on the approach and found it to be ‘sound’.    

 

2.45. In view of the various ways that five year supply can be calculated, and 

pending the outcome of consideration at the Local Plan examination, this 

Annual Monitoring Report shows the results for all ways of calculating the five 

year land supply for 2016-2021 for both South Cambridgeshire and the 

Greater Cambridge area. These results are set out in the tables below, and 

the calculations for the Local Plan are based on the housing requirement of 

19,500 dwellings included in the proposed modification31 to Policy S/5 of 

the Local Plan, which was submitted to the Inspector in March 2016.  

 

2.46. Considering the Greater Cambridge area as a whole is a logical and 

appropriate way of delivering sites to meet the combined objectively assessed 

housing need across the Greater Cambridge area, and is consistent with the 

development strategy contained in both submitted Local Plans.  

 

2.47. Against the housing requirements in the new South Cambridgeshire Local 

Plan of 19,500 homes between 2011 and 2031, and of 14,000 homes in the 

Cambridge Local Plan, giving a housing requirement for Greater Cambridge 

of 33,500 homes between 2011 and 2031, the five year housing land supply 

for 2016-2021 is: 

 

‘Liverpool’ Methodology Cambridge South Cambs 
Greater Cambridge 

(City & South Cambs) 
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 Inspectors initial conclusions letter of 20 May 2015: 
https://www.scambs.gov.uk/sites/default/files/documents/Letter%20from%20Inspectors%20to
%20Councils%20-%20Preliminary%20Conclusions%20200515.pdf  
30

 South Cambridgeshire Local Plan Proposed Modifications (March 2016): 
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 Cambridge and South Cambridgeshire Modifications Consultation Report: 
https://www.scambs.gov.uk/sites/default/files/final_mods_consultation_document_website_8.
12.15.pdf  

https://www.scambs.gov.uk/sites/default/files/documents/Letter%20from%20Inspectors%20to%20Councils%20-%20Preliminary%20Conclusions%20200515.pdf
https://www.scambs.gov.uk/sites/default/files/documents/Letter%20from%20Inspectors%20to%20Councils%20-%20Preliminary%20Conclusions%20200515.pdf
https://www.cambridge.gov.uk/public/ldf/coredocs/RD-MC/rd-mc-150.pdf
https://www.cambridge.gov.uk/public/ldf/coredocs/RD-MC/rd-mc-140.pdf
https://www.scambs.gov.uk/sites/default/files/final_mods_consultation_document_website_8.12.15.pdf
https://www.scambs.gov.uk/sites/default/files/final_mods_consultation_document_website_8.12.15.pdf


Five year supply (with 5%) 7.1 5.1 5.9 

Five year supply (with 20%) 6.2 4.4 5.1 

 

‘Sedgefield’ Methodology Cambridge South Cambs 
Greater Cambridge 

(City & South Cambs) 

Five year supply (with 5%) 7.5 4.3 5.4 

Five year supply (with 20%) 6.6 3.7 4.7 

 

2.48. In Cambridge, completions in 2015-2016 were above the Cambridge Local 

Plan 2014 annual requirement of 700 per year. Cambridge maintains a good 

five year supply against its own requirements, although the position has 

reduced slightly since 2014-2015. This is primarily due to a reduction in 

supply anticipated at a number of sites over the next five years, particularly 

some urban extension sites on the edge of Cambridge. 

 

2.49. In South Cambridgeshire, completions in 2015-2016 were higher than 

anticipated in the housing trajectory included in the South Cambridgeshire 

Annual Monitoring Report 2014-2015, although below the annualised figure. 

The anticipated supply in South Cambridgeshire for the next five years is 

higher than the previous five year period. However, due to the increase in the 

shortfall against cumulative annual requirements for the plan period to date, 

the five year supply situation against South Cambridgeshire’s own 

requirements has marginally reduced. 

 

2.50. Considering Greater Cambridge as a whole, the combined result is that, for 

the five year period 2016-2021, the Councils cannot currently demonstrate a 

five year supply under the most stringent method of calculating supply 

(Sedgefield methodology with 20% buffer). It is important to note that there is 

nothing in policy that prevents faster delivery than anticipated in the trajectory 

and if the development industry is capable of delivering sites faster, there 

would be an increase in housing supply. In addition, it is important to note that 

the Councils have taken a cautious approach to the estimated number of 

completions as part of reviewing and verifying information provided by 

developers. The Councils consider that these robust, realistic and somewhat 

cautious expectations are appropriate. This position on the five year supply 

for Greater Cambridge is anticipated to be a very short term issue for a 

number of reasons: 

 the Edge of Cambridge sites will be delivering larger numbers in the 

coming years as more sites begin to deliver, including in South 

Cambridgeshire; 

 delivery of housing at Northstowe is underway and development rates are 

increasing; 

 sites consented due to the lack of five year supply in South 

Cambridgeshire will be delivering increasing numbers of completions; and 

 new settlements at Waterbeach, Bourn Airfield and Cambourne West are 

expected to begin to add to the five year supply.  



 

2.51. Looking at the rolling five year supply, starting on 1 April 2017, it is anticipated 

that the Councils will be able to demonstrate a five year supply for Greater 

Cambridge once again on all calculation methods. In future years the five 

year supply is predicted to grow substantially for both areas separately and 

jointly. This is illustrated for the next five years on basis of Sedgefield and 

20% in the table below. The rolling supply for the rest of the plan period is 

shown in Appendix 3. 

 

 2016-2021 2017-2022 2018-2023 2019-2024 2020-2025 

City 6.6 7.0 9.0 9.6 9.9 

South Cambs 3.7 4.1 4.5 5.0 5.5 

Greater Cambridge 

(City & South Cambs) 
4.7 5.0 5.6 6.1 6.7 

 

2.52. There will also be on-going monitoring of any windfall development above that 

included in the trajectory, particularly with regard to any further planning 

permissions in South Cambridgeshire as a result of the current lack of five 

year land supply. In addition, the outcome of the work Cambridge City Council 

is carrying out regarding student accommodation, and how it relates to 

housing land supply, will be considered. 

 

2.53. Gypsy & Traveller pitches: One permanent Gypsy & Traveller pitch was 

completed in the last monitoring year. At 31 March 2016, a further 7 

permanent Gypsy & Traveller pitches with planning permission were under 

construction; 3 permanent Gypsy & Traveller pitches with planning permission 

had not yet been started. 

 

2.54. Housing completions on previously developed land (PDL): In the last 

monitoring year, 31% of dwellings completed were on PDL and the 

cumulative percentage is still below the target of at least 37% as included in 

Core Strategy Policy ST/3. It had been anticipated that the percentage 

would increase when the major developments at Northstowe and Cambridge 

East, which would involve the reuse of PDL, started delivering towards the 

end of the plan period (which runs up to 2016); however, delays in the major 

developments as a result of the recession mean this has not been achieved. 

In the last monitoring year, completions at Orchard Park, Cambourne, the 

historic rural allocation at Papworth Everard (Summersfield), ‘five year supply’ 

sites on agricultural land outside of the village development frameworks of 

Cottenham and Waterbeach, and an affordable housing exception site at 

Swavesey have contributed to a significant proportion of completions on 

‘greenfield’ sites.  

 

2.55. Housing density: Over the last 17 years, the average net density of 

dwellings completed on sites of 9 or more dwellings has fluctuated. It is 

expected that the average net density of new housing developments will 

increase in future monitoring years as the major developments on the edge of 



Cambridge and Northstowe are implemented with higher housing densities 

reflecting their urban character. Phase 1 at Trumpington Meadows includes 

29 dwellings in South Cambridgeshire and this parcel has a net density of 

over 70 dph although there will be a range of densities across the 

development as a whole. Over the last 17 years, the completed parcels at 

Cambourne have achieved an average net density of 30.6 dph. In general, 

lower densities have been achieved at Lower Cambourne (an early phase in 

the construction of the settlement), and higher densities have been achieved 

at Upper Cambourne (a more recent phase that is still being completed). 

Great Cambourne includes a mixture of densities, with higher densities 

achieved on parcels located in and around the village centre, where there is 

good access to services and facilities.   

 

2.56. Affordable housing: The availability of housing that is affordable to local 

people is a major issue in the district, especially as median house prices in 

the district have risen from 4.9 times median earnings in 1999 to 9.9 times 

median earnings in 2014. In the last monitoring year, 129 new affordable 

dwellings were completed; this amounts to 18% of all new dwellings 

completed. In the last monitoring year, affordable housing has been delivered 

at the major developments of Cambourne, Orchard Park and Trumpington 

Meadows, on ‘five year supply’ sites on the edge of Cottenham and 

Waterbeach, and on two affordable housing exception sites providing 28 new 

affordable dwellings to meet identified local need in Swavesey and 

Whittlesford. 

 

2.57. In the last five monitoring years there has been a fall in the proportion of 

social rented affordable housing completed. Some of this shortfall has been 

made up by the provision of ‘affordable rent’ housing.  

 

2.58. In the last monitoring year, 38% of dwellings permitted on sites of two or more 

dwellings, where Development Control Policy HG/3 was applicable, were 

affordable. This is slightly below the target of 40% set by the policy and is 

partly due to the Council applying the new Policy H/9 in the Local Plan 

(submitted in March 2014) which increases the threshold at which the policy 

applies to developments of three or more dwellings. The affordable dwellings 

secured are a mixture of onsite provision and financial contributions that have 

been converted into notional units that will be provided offsite.  

 

2.59. Housing development by settlement category: The development strategy 

for the district was changed by the adoption of the Core Strategy in 2007, 

which focuses the development proposed in a few major developments on the 

edge of Cambridge and the new town of Northstowe, and provided for more 

development within the village frameworks of the largest villages. Between 

2006 and 2011, this change in development strategy could be seen to be 

gradually taking effect with an increase in the proportion of completions on 

the edge of Cambridge and at the Rural Centres, which includes the new 

settlement of Cambourne, and a decrease in the proportion of completions in 

the smaller and less sustainable villages. 

 



2.60. In the last five monitoring years, almost half of the dwellings completed were 

in the most sustainable locations on the edge of Cambridge and at Rural 

Centres. This is due to the completion of long allocated significant residential 

developments at Summersfield, Papworth Everard (a Minor Rural Centre) and 

to the west of Longstanton (a Group Village). Both of these developments are 

rural allocations carried forward from previous Local Plans. Completions on 

the major developments at Orchard Park and Cambourne had also fallen 

compared to previous years, and completions on affordable housing 

exception sites and ‘five year supply’ sites have increased the proportion of 

completions outside of development frameworks.   

 

2.61. Housing quality: All new development will affect its surroundings and the 

predominantly rural character of the district makes it important that new 

development is sensitively located and designed to a high quality. The 

Council has assessed 84 developments completed in the last seven 

monitoring years against the Building for Life (BfL) standard, which is a 

Government endorsed industry standard for well-designed homes and 

neighbourhoods. The BfL standard was redesigned in 2012, and is now 

based on a traffic light system rather than an absolute scoring system. The 

developments completed in 2015-2016 have been assessed against the new 

BfL 12 standard. Issues that affect the quality of built development involve 

decisions made by the planning service. BfL is a useful tool to assess the 

quality of developments consistently and over time the aim is to improve the 

quality of built development in the district. 

 

2.62. Of the 8 developments that were completed in the last monitoring year, 2 

developments at Cambourne, and Linton are eligible to be put forward for 

‘Built for Life’ accreditation as they have scored 9 or more ‘greens’ out of a 

possible total of 12 ‘greens’. The majority of the 8 developments assessed 

received ‘greens’ for successfully addressing the following categories: 

 Connections – developments connect well with their surroundings by 

reinforcing existing connections or forming new ones; 

 Meeting local housing requirements – the development has a mix of 

housing types and tenures that suit local requirements; 

 Working with the site and its context – developments take advantage of 

existing topography, landscape features, trees and plants, wildlife 

habitats, existing buildings, site orientation and microclimate; 

 Easy to find your way around – the streets are legible, and easy to move 

through. 

 

2.63. The results show that developments receiving ‘ambers’ tend not to satisfy 

categories relating to: 

 Character – creation of places with a locally inspired or otherwise 

distinctive identity and character: developments should seek to achieve 

contextual response to building designs (form, style & details), public 

realm and landscape which respects local traditions and character; 

 Car parking – effectively integrates car parking without dominating the 

street scene: developments should reduce the extent and size of parking 



courts and provide a better balance of on street, on plot and garage 

parking provision.  

 

 

 

Employment and the Economy 

 

2.64. Delivering jobs requirements: The Local Plan (submitted in March 2014) 

requires 22,000 additional jobs to be provided between 2011 and 2031 to 

support the Cambridge Cluster and provide a diverse range of local jobs. 

Data suggests that between 2011 and 2014 there was a net gain of 5,000 

jobs in South Cambridgeshire.  

 

2.65. Business floor-space completions: Total business completions (net) to the 

31 March 2016 are 38,342 sqm / 24.18 ha. The greatest areas of growth are 

at: Cambridge Science Park at Milton, development of a 3-storey extension of 

4,177 sqm floor space over a 2.26 ha site; at Cambridge Research Park at 

Landbeach, with completions on three new buildings totalling a floor space of 

11,585 sqm and 2.79 ha; at Capital Park at Fulbourn which has a new large 

office building of 4,530 sqm; at the Imperial War Museum, Duxford which has 

2,642 sqm of new floor space for offices over a 1.39 ha site area; and finally, 

the Wellcome Trust Genome Campus at Hinxton has completed on two new 

Research and Development buildings / extensions totalling floor space of 

6,708 sqm. 

 

2.66. Between 1999 and 2013, there was a significant increase in the proportion of 

business floorspace completed on previously developed land (PDL). This was 

followed by a fall to 40% in the 2013-2014 monitoring year due to the 

completion of a new storage and distribution warehouse at Papworth 

Business Park, which is a ‘greenfield’ allocation on the edge of the village of 

Papworth Everard. In the last monitoring year, the proportion of business 

floorspace completed on PDL has increased again due to the completion of 

new buildings as part of the redevelopment of TWI at Granta Park (Great 

Abington).   

 

2.67. Supply of business land: South Cambridgeshire has a large supply of 

business land with planning permission; at 31 March 2015 this amounted to 

over 80 ha of net additional land, and of this 44% had detailed planning 

permission. Significant scale sites with planning permission include: 

 land at Babraham Research Campus for research and development uses 

(9.8 ha); 

 phase 2 and other parcels at Granta Park for research and development 

uses (13 ha); and 

 land at Cambridge Research Park, Landbeach for a mixture of business 

uses (Use Classes B1, B2 and B8) (9.5 ha). 

  

2.68. Economy: Whilst the Cambridge area has withstood the effects of the 

recession better than some areas, the recession has had an impact on the 

vitality of the local economy. The district has consistently shown over 80% of 



the working age population as economically active, even though there are 

more employed residents in the district than the number of jobs (workplace 

population). The number of people claiming job seekers allowance doubled in 

2009 (from 630 claimants in 2008 to 1,440 claimants in 2009), however there 

has then been a gradual reduction over the last five years to 470 claimants in 

February 2016. The number of businesses closing outweighed the number of 

new businesses opening in 2009 and 2010, however this has now reversed. 

 

Climate Change, Resources and the Environment 

 

2.69. Carbon dioxide emissions and air quality: A key factor affecting climate 

change is carbon dioxide emissions and the aim nationally, and indeed 

internationally, is to reduce levels of emissions of this greenhouse gas. The 

rate of carbon dioxide emissions per person from domestic sources, for 

example through the use of gas and electricity, has shown a small reduction 

over the last ten years.  

 

2.70. Air quality is an issue alongside the A14 and the Council has designated an 

Air Quality Management Area with the objective of improving conditions in 

terms of levels of nitrogen dioxide and the particulate PM10. There have been 

gradual improvements in air quality recorded at the Council’s automatic 

monitoring stations alongside the A14 at Bar Hill and Orchard Park, although 

the reason for this improvement is unclear. It is possible that it is due to a 

combination of improvements in cleaner vehicle engine technologies and 

changing meteorological conditions. A new automatic monitoring station at 

Girton Road was introduced in 2012. 

 

2.71. Household waste and recycling: Over the last fourteen years there has 

been a significant increase in the proportion of waste that is recycled and 

composted in the district. This is the result of the Council’s pro-active 

approach to recycling through the introduction of blue and green bins, which 

allow the recycling and composting of a significant amount of household 

waste. In the last monitoring year, 57% of household waste was recycled or 

composted. 

 

2.72. Renewable and non-renewable resources: The Council is committed to 

encouraging and enabling a reduction in the use of fossil fuels and increasing 

the proportion of energy used that is generated from renewable sources. In 

recent years, household consumption of gas and electricity in the district has 

fallen, while the generating potential of renewable energy sources in the 

district has increased. At 31 March 2016, one wind turbine, seven biomass 

boilers and fourteen schemes for photovoltaic panels, including two solar 

farms at Melbourn and Waterbeach, had planning permission but had not yet 

been installed. 

 

2.73. In each of the six monitoring years between 2009 and 2015, over 80% of 

planning permissions granted for developments greater than 1,000 sqm or 10 

dwellings, included renewable energy technologies to provide 10% renewable 

energy. Although the remaining planning permissions met the thresholds set 



out in Development Control Policy NE/3, individual circumstances meant that 

they were not required to meet the policy. 

 

2.74. Average water consumption by Cambridge Water Company and Anglian 

Water customers is gradually falling. There is a general expectation that water 

consumption will reduce as more efficient devices are installed, more 

properties are metered, and as customer awareness increases. Anglian 

Water has run a “Drop 20” campaign that encourages customers to save 20 

litres per day and it has carried out many household audits and provided 

water saving devices. Cambridge Water Company attributes some of the 

variations to weather conditions. Wetter weather conditions during the 

summer months tends to result in lower water consumption levels, whereas 

drier weather conditions in the summer months tends to result in higher water 

consumption levels. 

 

2.75. Development in locations of environmental importance: Between 2004 

and 2016 no new development was completed within, or is considered to 

adversely affect, nationally or internationally important nature conservation 

sites. In the last monitoring year, three proposals for development in the 

Green Belt have been completed that fall within the definition of 

‘inappropriate’ in terms of the uses normally acceptable in the Green Belt. 

Very special circumstances for each of these proposals were considered to 

outweigh the harm to the Green Belt. 

 

2.76. Biodiversity: There are small areas of our Sites of Special Scientific Interest 

(SSSIs) that are assessed as ‘unfavourable declining’ or ‘unfavourable no 

change’, suggesting that their unique biodiversity characteristics are under 

threat. Natural England is working with landowners to improve the 

management and therefore condition of these areas of the district’s SSSIs. 

 

2.77. The Council has successfully undertaken and / or supported a number of 

biodiversity conservation projects in the last monitoring year. Examples 

include: continued working with the Wildlife Trust to deliver the Hoffer Brook 

restoration project and its maintenance; grant aid for the restoration of the 

River Cam frontage at Gt Shelford recreation Ground, pond restoration at 

Town End Close Girton and Linton Leadwells Meadow, and willow pollarding 

at RSPB Fowlmere; and continued support for communities planting orchards 

and flower meadows. 

 




