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 John Bridge OBE DL  Greater Cambridge Greater Peterborough Enterprise 
     Partnership 
 Councillor Francis Burkitt South Cambridgeshire District Council 
 Councillor Steve Count Cambridgeshire County Council 
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Dear Sir / Madam 
 
You are invited to attend the next meeting of the GREATER CAMBRIDGE CITY DEAL 
EXECUTIVE BOARD, which will be held in THE COUNCIL CHAMBER at SOUTH 
CAMBRIDGESHIRE HALL, CAMBOURNE on THURSDAY, 3 MARCH 2016 at 2.00 p.m. 
 
 

 
AGENDA 

PAGES 
1. Election of Vice-Chairman    
 To elect a Vice-Chairman of the City Deal Executive Board.  
   
2. Apologies for absence    
 To receive any apologies for absence.  
   
3. Minutes of the previous meeting   1 - 12 
 To confirm the minutes of the previous meeting held on 15 January 2016 

as a correct record. 
 

   
4. Declarations of interest    
 To receive any declarations of interest by Members of the Executive 

Board. 
 

   
5. Questions by members of the public   13 - 14 
 To receive any questions from members of the public.  The standard 

protocol to be observed by public speakers is attached. 
 

   
6. Reports and recommendations from the Joint Assembly   15 - 20 
 Councillor Tim Bick, Chairman of the Joint Assembly, will be in 

attendance to present the recommendations from the meeting of the Joint 
Assembly held on 12 February 2016. 

 

   
7. Greater Cambridge City Deal financial monitoring   21 - 24 
 To consider a report by Chris Malyon, Chief Finance Officer 

(Cambridgeshire County Council). 
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 To consider a report by Chris Malyon, Chief Finance Officer 

(Cambridgeshire County Council). 
 

   
9. Cambridge and South Cambridgeshire Local Plans   49 - 54 
 To consider a report by Tanya Sheridan, City Deal Partnership Director.  
   
10. A428/A1303 Better Bus Journeys Scheme - public consultation 

outcomes and next steps  
 55 - 66 

 To consider a report by Graham Hughes, Executive Director 
(Cambridgeshire County Council). 

 

   
11. The Chisholm Trail   67 - 74 
 To consider a report by Graham Hughes, Executive Director 

(Cambridgeshire County Council). 
 

   
12. A1307 Haverhill to Cambridge:  Approval to consult on transport 

improvement concepts  
 75 - 88 

 To consider a report by Graham Hughes, Executive Director 
(Cambridgeshire County Council). 

 

   
13. Southbound bus priority slip road - Junction 11, M11   89 - 92 
 To consider a report by Graham Hughes, Executive Director 

(Cambridgeshire County Council). 
 

   
14. Smart Cambridge - 'Smart Technology City Management Platform'   93 - 98 
 To consider a report by Graham Hughes, Executive Director 

(Cambridgeshire County Council). 
 

   
15. City Deal Workstream update   99 - 104 
 To consider a report by Tanya Sheridan, City Deal Partnership Director.  
   
16. Greater Cambridge City Deal Forward Plan   105 - 108 
 To consider the City Deal Executive Board’s Forward Plan.  
   



 

 

 
 
 

GREATER CAMBRIDGE CITY DEAL EXECUTIVE BOARD 
 

Minutes of the Greater Cambridge City Deal Executive Board held on 
Friday, 15 January 2016 at 2.00 p.m. 

 
PRESENT: 
 
Members of the Greater Cambridge City Deal Executive Board: 
 Councillor Lewis Herbert   Cambridge City Council (Chairman) 
 Councillor Ray Manning  South Cambridgeshire District Council (Vice-Chairman) 

 Councillor Ian Bates    Cambridgeshire County Council 
John Bridge OBE  Greater Cambridge Greater Peterborough Enterprise 

Partnership 
Professor Nigel Slater University of Cambridge 

 
Members of the Greater Cambridge City Deal Joint Assembly in attendance: 

Councillor Tim Bick Cambridge City Council and Chairman of the Joint 
Assembly 

Andy Williams AstraZeneca 
 
Officers/advisors: 
 Andrew Limb    Cambridge City Council 
 Glen Richardson   Cambridge City Council 
 Graham Hughes   Cambridgeshire County Council 
 Jeremy Smith    Cambridgeshire County Council 
 Stuart Walmsley   Cambridgeshire County Council 
 Aaron Blowers    City Deal Partnership 
 Tanya Sheridan   City Deal Partnership 
 Alex Colyer    South Cambridgeshire District Council 
 Graham Watts    South Cambridgeshire District Council 
 
1. APOLOGIES FOR ABSENCE 
 
 An apology for absence was received from Councillor Steve Count (Cambridgeshire 

County Council).  Councillor Ian Bates was in attendance as his substitute. 
  
2. MINUTES OF THE PREVIOUS MEETING 
 
 The minutes of the previous meeting held on 3 December 2015 were confirmed and 

signed by the Chairman as a correct record. 
  
3. DECLARATIONS OF INTEREST 
 
 No declarations of interest by Members of the Board were made. 
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4. QUESTIONS BY MEMBERS OF THE PUBLIC 
 
 The following questions or statements from members of the public, together with 

responses by Members of the Board or officers, were noted as follows: 
 
1) Dorcas Fowler 
 
Dorcas Fowler spoke as a resident of Milton Road and said that the ideas put forward for 
Milton Road as part of the City Deal scheme were premised on the assumption that large 
numbers of people in the new developments, such as Waterbeach, would be adding to 
peak traffic.  She asked what evidence there was of growth of jobs in the City Centre as 
opposed to the periphery, such as on the Addenbrooke’s site. 
 
Graham Hughes, Executive Director of Economy, Transport and Environment at 
Cambridgeshire County Council, made the point that people visited Cambridge for a 
variety of reasons and said that there was significant congestion both in the City Centre 
and radial routes, meaning that several issues would need addressing to improve access 
in and out of Cambridge.   
 
Mr Hughes said that a significant amount of new employment sites were planned as part 
of Cambridge City and South Cambridgeshire District Councils’ respective Local 
Development Plans.  Some of these sites were located on the periphery, but it was not 
always possible for people to travel around Cambridge to access them efficiently, resulting 
in people travelling through the City itself.  He also referred to the CB1 Cambridge Railway 
Station, which had seen a considerable rise in employment numbers. 
 
Mr Hughes believed that there would be continued employment growth in the Greater 
Cambridge area, which he said was reflected in the proposals put forward as part of the 
City Deal package. 
 
2) Barbara Taylor 
 
Barbara Taylor stated that proposals for structural changes to Milton Road and Histon 
Road were based on an initial technical study by external consultants and said that they 
would have been given a brief when they were commissioned by the City Deal Executive 
Board to undertake the work.  She asked where the brief had been published. 
 
Mr Hughes said that the brief would be made available on the Greater Cambridge City 
Deal website. 
 
3) Lynn Hieatt 
 
Lynn Hieatt referred to the Government’s official guidance on transport modelling and 
appraisal and the emphasis made throughout the City Deal programme that proposals for 
transport infrastructure must be evidence-based.  She said that, given the proposals for 
Milton Road, Histon Road and the A428 Madingley Road corridor had at their centre the 
introduction of separate bus-only lanes, residents were asking for the evidence that these 
measures were necessary and would work.  She asked for examples of where bus-only 
lanes had been successful and questioned when and where this evidence would be 
published. 
 
Mr Hughes reflected on a number of examples he had given in the past in response to 
other public questions submitted to the Executive Board and Joint Assembly in respect of 
successful bus lane schemes.  He said that there were plenty of examples from around 
the world where significant changes to networks had led to a higher quality of service, with 
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better reliability and frequency which in turn generate more patronage and usage as a 
result.  He gave the guided busway as an example in Cambridgeshire, the introduction of 
which saw a very dramatic growth in patronage locally. 
 
Mr Hughes confirmed that, whichever options were chosen for the transport infrastructure 
schemes cited as part of this question, provision for buses would be of very high quality 
and consist of appropriate technologies for the area.   
 
Tanya Sheridan, City Deal Programme Director, highlighted that statistical information 
regarding the guided busway was set out in a performance report scheduled for 
consideration by the County Council’s Economy and Environment Committee on 19 
January 2016. 
 
4) Michael Page 
 
Michael Page referred to the public consultation on the Milton Road City Deal scheme and 
referred to the options that had been included in the consultation document, which he said 
had omitted some of the options originally included in the consultant’s draft options report.  
He therefore asked by what process the first two options proposed by the consultants had 
been removed, on what evidence this was based and what steps the Board was prepared 
to take to consider all of the original options. 
 
Mr Hughes explained that the consultant’s draft options report consisted of a wide range of 
options for the scheme at Milton Road.  In reviewing the draft options and in working with 
internal teams, as well as with the consultants themselves, officers, in making a 
recommendation to the Board, put forward a consultation document that included what 
they felt would lead to an effective consultation process for the scheme.  The consultation 
had been supported by the Joint Assembly and subsequently approved by the Executive 
Board.   
 
In addressing the question regarding what evidence was used to determine which options 
were presented, Mr Hughes said that the experience of officers and their knowledge of 
how that specific section of the network operated, together with how the scheme could 
build the different elements together, was the ultimate determining factor in officers 
providing a recommendation to the Board.  He made the point that a significant number of 
the recommendations made to decision-makers in respect of schemes such as this were 
based on the experience of officers. 
 
Councillor Lewis Herbert reminded members of the public that any alternatives submitted 
to the options set out in the consultation document would be carefully considered when 
analysing the responses to the consultation, emphasising that people’s views would be 
listened to as part of the process. 
 
5) Gabriel Fox 
 
Gabriel Fox referred to the recent call for evidence in respect of congestion and Dr Steve 
Melia, Senior Lecturer in Transport and Planning at the University of the West of England, 
who had been invited to provide expert input and had advised that the best examples of 
sustainable urban transport often had a ‘wow factor’, which was largely absent in the 
United Kingdom.  Gabriel Fox stated that Bus Rapid Transit was one of the fastest 
growing urban transport solutions with hundreds of successful installations worldwide, 
including more than a dozen in the United Kingdom, with several more under construction.   
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She asked the Executive Board if it agreed with Dr Melia on the importance of a ‘wow 
factor’ and whether the Board would be prepared to provide competitive grant funding for 
one or two projects to assess the viability of a Bus Rapid Transit system for Cambridge. 
 
Councillor Lewis Herbert, in providing an initial response, said that the Board welcomed 
innovative proposals. 
 
Tanya Sheridan, City Deal Programme Director, said that Bus Rapid Transit and high 
quality public transport was already part of the Transport Strategy for Cambridge and 
South Cambridgeshire.  She agreed that Bus Rapid Transit was a cheaper and better way 
of delivering public transport services where existing railway lines were not already in 
place, but highlighted that there were space constraints in Cambridge and also 
emphasised the need to protect other user groups and modes of transport. 
 
Councillor Herbert acknowledged the question regarding grant funding, saying that he 
would give the issue some further consideration and provide a response in writing. 
 
6) Edward Leigh 
 
Edward Leigh asked officers to refer him to the modelling that had been done on future 
traffic flows on and within the inner ring road and, in particular, was interested to know 
what modelling had been undertaken on the impact of increasing road capacity on radials 
with the introduction of new bus lanes.   
 
Mr Leigh had estimated that the number of bus arrivals in the City at peak times in 2031 
would be between 250 and 300 buses per hour on the eight major radials.   He thought it 
was highly unlikely that Drummer Street or any of the connecting streets could 
accommodate that frequency of bus movements in addition to over 10,000 people an hour 
disembarking in the City Centre.  This suggested to him that bus operators would have to 
use a ring-and-spoke routing model, where buses circulated the City Centre but did not 
traverse it, which he said would have some advantages over the current hub-and-spoke 
routing model.  However, he noted that this would make the inner ring road the most 
crucial part of the bus route network and questioned whether this had been studied or 
modelled.  Mr Leigh suggested that what was needed to support this model was Smart 
Traffic Management and Inbound Flow Control, rather than new bus lanes.  He therefore 
asked how it made sense to commission engineering consultants to propose bus priority 
schemes on isolated parts of the outer road network before having a clear understanding 
of the capacity constraints at the centre of the network. 
 
Mr Hughes reported that a huge amount of modelling had taken place and continued to 
take place with regard to traffic flow in the City Centre and on radial route networks.  As 
part of the Long-Term Transport Plan development, significant work had been undertaken 
around the ring road which had fed into the Local Development Plan processes of 
Cambridge City and South Cambridgeshire District Councils.  Links to this modelling work 
would be made available on the Greater Cambridge City Deal website. 
 
Mr Hughes referred to Mr Leigh’s estimations for bus capacity in 2031 and said that 
forecasting undertaken by consultants a few years ago resulted in similar projections, 
suggesting 200 to 220 buses per hour.  He also said the point Mr Leigh raised regarding 
the criticality of the ring road was one consistently shared by officers as well as the Joint 
Assembly and the Executive Board in debating the issue.   
 
Mr Hughes said that the City Centre’s core scheme had moved traffic onto the ring road 
which resulted in the ring road itself becoming particularly congested.  This meant the ring 
road was a key problem, with blocked junctions subsequently impacting radial routes and 
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causing congestion and gridlock.  He said that Smart Traffic Management would no doubt 
be a component of proposals introduced to change the way in which the network 
operated, but emphasised that it would take something more than solely Smart Traffic 
Management to solve the issue.  The call for evidence sessions saw a number of 
innovative ideas come forward and it was hoped that they could be developed into 
packages that would contribute to an effective solution.  He acknowledged that the ring 
road needed addressing but emphasised that this had to be via a system-wide approach. 
 
7)  Robin Pellew 
 
Robin Pellew reported that Cambridge Past, Present and Future strongly endorsed the 
recommendation for the production of an Environmental Design Guide for City Deal 
transport infrastructure schemes.  It urged that a statement of design principles was 
prepared, incorporating both social and environmental issues as a standard consideration 
in the planning of all City Deal transport infrastructure projects, with the aim of creating a 
high quality public realm.   
 
Mr Pellew said that his organisation was becoming increasingly concerned about the 
manifest disconnect between the various infrastructure engineering projects the City Deal 
was now pursuing and the search for an appropriate demand management scheme to 
alleviate congestion across the whole City.  He reflected that the City Deal had a duty to 
proceed on an evidence-led basis, but because no evidence had been forthcoming, 
Cambridge Past, Present and Future did not know whether there would be a need for the 
scale of heavy engineering proposed for the Milton and Histon Road schemes once 
effective demand management measures were in place.   
 
He added that reassurance that the outcomes from the consultant’s review of the call for 
evidence would in some way be included into these engineering projects at a future date, 
in his organisation’s view, was not good enough.  He therefore called on the City Deal 
Executive Board to defer the current consultations on radial road projects until, firstly, a 
comprehensive transport strategy had been produced that included a better balance 
between demand management and infrastructure engineering and, secondly, until the 
necessary social and environmental design guidelines had been agreed for all transport 
infrastructure projects. 
 
Mr Hughes made the point that whatever came out of the process that had been started 
by the call for evidence sessions would be reported to the Executive Board well before any 
final decisions were scheduled to be taken on those transport infrastructure schemes 
where consultation had already commenced, such as the A428 Madingley Road corridor 
scheme.  He confirmed, therefore, that it would be possible for these things to come 
together and ensure that they were not misaligned.   
 
He said that significant improvements were needed to bus infrastructure, principally on the 
radial routes, to get the very large numbers of people living in the areas surrounding 
Cambridge into the City Centre in a way that did not cause the same problems that 
currently existed with regard to congestion.  His professional opinion was that some sort of 
demand or congestion management system would be the answer, but this had to include 
much better facilities for buses and cyclists.  Schemes were therefore being developed to 
ensure that provision for buses and cyclists, in particular, were of very high quality, which 
would be reflected in their final designs. 
 
Councillor Herbert confirmed that options as part of a City-wide package would be 
presented to the Executive Board in June for consideration, which would be before any 
final decisions were made on transport infrastructure schemes thereby reiterating the point 
that any outcomes following the call for evidence sessions could be combined if 
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necessary. 
 
8) Mal Schofield 
 
Mal Schofield referred to the minutes of the Executive Board meeting held on 3 December 
2015 in relation to the Western Orbital technical report and a study of home addresses of 
commuters to the Biomedical Campus that had been carried out by employers.  This 
showed a concentration in the CB23 and CB24 postcode areas, which it was claimed 
implicitly strengthened the case for a Western Orbital bus route.  He asked for 
confirmation of the statistics and fuller context for this commentary and questioned 
whether it was not more urgent to support an alternative travel mode such as cycling.  He 
felt that commuters in the areas cited would, in a majority, have their needs better served 
by a Park and Cycle facility adjacent to Barton Road, providing a cross-city commute of 
less than 20 minutes. 
 
Mr Hughes reminded the Board that the Western Orbital scheme was at a very early 
stage.  The basis of the question in respect of the Western Orbital scheme focussed on 
use of the Biomedical Campus, but Mr Hughes said that another key element was orbital 
capacity and the ability to distribute traffic around Cambridge rather than it going into the 
City Centre.  He extended an offer to Mr Schofield for representatives of his team to meet 
with him outside of the meeting regarding the specifics of the work that they had carried 
out in this respect. 
 
Mr Hughes also took this opportunity to remind Board Members that all schemes needed 
to consist of a viable business case before the Executive Board would be able to make 
any decisions on them, and reiterated that, in respect of the Western Orbital scheme, 
there was a lot of work to do.  He did believe, however, that there would be a valid case as 
part of the Western Orbital scheme to allow traffic to move around the City. 
 
Jeremy Smith, Head of Transport and Infrastructure Policy and Funding at 
Cambridgeshire County Council, reported that the study referred to in the question had 
been commissioned by AstraZeneca, noting that the results showed interesting statistics 
in respect of maximising use of public transport for cyclists and pedestrians.  In terms of 
the CB23 postcode, Mr Smith reminded the Board that a significant number of new houses 
were proposed for development in that area and that Papworth Hospital would soon be 
moving, with its staff consequently and subsequently seeking to access the campus too.  
He reiterated the point that there was currently no reliable or timely public transport option 
that could guarantee efficient travel from the CB23 area to the Biomedical Campus. 
 
9) Councillor Susan van de Ven 
 
Councillor van de Ven updated the Board on efforts that had been undertaken to realise 
the Cambridge to Royston A10 cycle link.   
 
It was noted that the northern half of the route had won funding from the Department for 
Transport’s Cycling Ambition Grant.  The core cycle link between Harston and Foxton was 
completed a few weeks ago, with minimum disruption, in the space of about ten weeks.  
Councillor van de Ven said that, even in winter, this had been described as transformative 
for people who were finding cycling to Cambridge much quicker than driving. 
 
She reported that the southern half of the corridor that included Melbourn and Royston 
was without funding, consisting of two components.  The first was a bridge over the A505 
roundabout near Royston.  It was noted that Hertfordshire County Council had completed 
its feasibility study with a conclusive costed option for a bridge and the Greater 
Cambridgeshire Greater Peterborough Enterprise Partnership had also indicated that it 
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was keen to help find a funding solution.  The second component was the cycle link in and 
out of Melbourn, consisting of approximately two miles and was entirely Cambridgeshire 
County Council owned land.  
 
Councillor van de Ven was pleased to report that the A10 Corridor Cycling Campaign had 
organised fundraising for a community contribution towards the missing Melbourn to 
Royston link and exceeded its initial target of £1,000 managing to raise £1,500.  
Employees at several local businesses were now planning fundraising to add to that 
community contribution.  She closed by saying that this scheme had demonstrated how 
quickly A10 cycle links could be delivered and how instantly transformative small links a 
mile or two in length could be for people needing to get to work.  She therefore urged the 
Executive Board to keep in mind the relatively small amount of funding needed to 
complete the A10 scheme. 
 
Councillor Herbert said that the Executive Board would review how the first wave of City 
Deal funding had been spent at the end of the first tranche programme. 
 
John Bridge, representing the Greater Cambridge Greater Peterborough Enterprise 
Partnership, committed to take this issue back to the Enterprise Partnership as a separate 
issue and establish what help it could provide. 
 
10) Robin Heydon 
 
Reflecting on the increase of the number of people driving to work in Greater Cambridge 
between 2001 and 2011 being 6.9%, Mr Heydon reported that the increase in the number 
of people cycling to work in the same timespan had increased by 34%.  He said that the 
numbers for Cambridge were even more dramatic, with almost a 36% increase in the 
number of people cycling to work and a decrease of 2.5% in the number of people driving 
to work.   
 
He added that these increases should be considered in the context of the working 
population increasing by over 10,000 people.  If these population increases were 
extrapolated out to 2031, then he claimed that the number of people cycling to work in 
Greater Cambridge could be almost 42,000 people, compared to 75,500 people driving to 
work without taking into account that the available space for cars was severely limited 
already. 
 
Mr Heydon reported that the Cambridge Cycling Campaign believed that the only way to 
enable 38% of people to cycle to work in 2031, reducing the pressure on roads, was to 
provide world-class bicycle infrastructure.  He therefore asked the Executive Board to 
recognise the valuable contribution that cycling made to Greater Cambridge, to the 
productivity of its businesses, to the health of the population and to reducing congestion in 
the region.  He also asked the Board to make a clear commitment that world-class bicycle 
infrastructure must be included in all City Deal infrastructure projects. 
 
Councillor Herbert questioned the definition of ‘world-class’ and said that different people 
would probably have a different perception as to what this should represent.  He added, 
however, that the Board would commit to providing a far higher standard of cycling 
provision as part of transport infrastructure schemes to that which was already in place.  
He was of the opinion that cycling was a central part of transport in Cambridge and he 
appreciated the expertise that the Cycling Campaign was able to provide. 
 
Mr Hughes explained that there was already a significant amount of investment going into 
cycling with lots of work taking place, citing the Chisholm Trail as an example which would 
see a £10 million investment to link employers in and around Cambridge.  He felt that 
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schemes such as this would help address the issues set out in Mr Haydon’s question.  Mr 
Hughes added that all transport infrastructure schemes, such as the A428 Madingley 
Road corridor scheme and the Histon Road and Milton Road schemes for example, would 
include high quality cycling and walking provision as part of them.  He reminded the 
Board, however, that the schemes had to balance the needs of all users and different 
modes of transport. 

  
5. REPORTS AND RECOMMENDATIONS FROM THE JOINT ASSEMBLY 
 
 Councillor Tim Bick, Chairman of the Joint Assembly, presented his report on the 

recommendations and key issues raised further to the meeting of the Assembly held on 17 
December 2015. 
 
Councillor Bick outlined the content of a public question that did not relate to any items on 
the agenda for the meeting of the Assembly, which focussed on engagement between the 
City Deal and other key external agencies such as Highways England and Network Rail.  
Officers had agreed to provide and circulate an ‘engagement map’, which would assist 
with understanding the type of engagement that took place with agencies such as these, 
and on what subjects. 
 
The Joint Assembly had received a presentation from Glenn Richardson, Urban Design 
and Conservation Manager at Cambridge City Council, and Andrew Cameron, Director of 
Urban Design at WSP Parsons Brinkerhoff consultancy on opportunities for public realm 
and landscaping enhancement within the City Deal.  Further to public questions received 
that related to this item, the Joint Assembly supported the development of an Environment 
Design Guide for City Deal infrastructure schemes.  It requested that officers be asked to 
identify what could be included in an Environmental Design Guide for City Deal transport 
infrastructure schemes, setting out what such a guide could consist of together with the 
estimated cost and officer time associated with developing the document.  The Executive 
Board supported this approach as a statement of environmental principles that should 
apply to City Deal transport infrastructure schemes. 
 
It was agreed that Councillor Bick would introduce his report on the Joint Assembly’s 
recommendations in relation to the tackling congestion call for evidence item under item 6 
at this meeting. 
 
At the request of the Executive Board, Mr Richardson provided Members with a version of 
the presentation the Joint Assembly had received at its meeting on 17 December 2015.  
As part of the presentation, the following points were noted in respect of creating streets 
and how space could be allocated: 
 

 streets were persistent, hardly ever changed in their nature and held urban areas 
together, creating a sense of community; 

 street layout and dimensions remained constant over many centuries, with 
buildings changing rather than the streets they were built around; 

 roads facilitated movement and divided communities, whereas streets defined a 
place and helped create communities.  It was therefore streets rather than roads 
that the City Deal should be aiming to provide in residential areas. 

 
Numerous visual examples, both national and international, were shown which provided 
before and after perspectives of where trees, greenery and sustainable urban drainage 
systems had been incorporated as part of street improvements.  This included indications 
of rationalisation of space, areas showing plenty of room for movement for all users, the 
greening of major arterial routes and ease of pedestrian movement. 
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Visual examples were also shown of successful models of sharing space on streets in 
terms of motorised vehicles, cyclists and pedestrians and highway features that were not 
‘over-engineered’.  These included pedestrian first crossing points, gateways, courtesy 
crossings, pedestrian orientated design, two-way cycle paths, segregated cycle paths and 
median zones. 
 
In terms of addressing use of the street and adding trees and greenery, a number of 
scenarios were given of the different options available using a 20 metre right of way as an 
example.  Scenarios included: 
 

 ‘do-maximum’ consisting of pedestrian access, cycleways bus lanes, and motor 
vehicle access all with two-way access with no trees or greenery; 

 the addition of trees on one side, with reduced width cycle lanes to compensate; 

 trees on both sides of the street with bus access only in one direction; 

 a tree-lined street with two-way cycle lane segregated from the street, with bus 
access only in one direction; 

 shared footpath and cycleway, reduced width running lanes and a median strip. 
 
Specific examples were also presented of how trees and greenery could be introduced 
into the urban street setting, with photographs of a street where this had taken place in 
Cambridge being shown. 
 
The Executive Board: 
 
(a) NOTED the report by the Chairman of the Joint Assembly. 
 
(b) NOTED the presentation on opportunities for public realm and landscaping 

enhancement within the City Deal. 
 
(c) SUPPORTED, in principle, the production of an Environmental Design Guide to be 

used as a statement of environmental principles that should apply to City Deal 
transport infrastructure schemes. 

  
6. TACKLING CONGESTION: CALL FOR EVIDENCE 
 
 Consideration was given to a report which provided an initial summary of submissions 

received in response to the tackling congestion call for evidence sessions that had 
recently been held and sought agreement to the means of assessment of the submissions 
received through the Cambridge Access Study or, where more relevant, through individual 
City Deal schemes.  Jeremy Smith, Head of Transport and Infrastructure Policy and 
Funding at Cambridgeshire County Council, presented the report and informed the 
Executive Board that a further seven responses had been received in addition to the 77 
responses set out in the report.  The main areas of focus had been captured in Appendix 1 
of the report and were separated into the following categories: 
 

 demand management and fiscal measures; 

 technology; 

 public transport infrastructure and service improvements; 

 infrastructure improvements for active modes; 

 highway capacity enhancements; 

 behavioural change. 
 
Mr Smith highlighted that officers had not yet had the opportunity to carry out any 
qualitative analysis of the information at this stage, but reported that all submissions were 
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available for viewing on the Greater Cambridge City Deal website.  The report set out a 
proposed assessment criteria to be used with regard to the call for evidence submissions 
and proposals.  This would ensure that analysis supported City Deal objectives and 
consisted of the following criteria: 
 

 fairness; 

 effectiveness; 

 value for money; 

 economic impact; 

 dependencies and broader benefits; 

 implementation. 
 
Councillor Lewis Herbert, Chairman of the Executive Board, took this opportunity to thank 
those who had contributed to the sessions.   
 
Councillor Ian Bates proposed an amendment to recommendation (b) of the report, to 
replace the word ‘or’ with ‘and’.  This was unanimously supported. 
 
Councillor Tim Bick, Chairman of the Joint Assembly, presented the Assembly’s 
recommendations following consideration of the same report at its meeting on 17 
December 2015.  He highlighted those issues raised as part of public questions received 
in respect of the item, as set out in his report, together with a list of comments made by 
Assembly Members in debating the contents of the officer’s report.   
 
Councillor Bick reported that officers were asked to clarify whether demand management 
was part of the strategy for the City Deal, further to which Graham Hughes, Executive 
Director of Economy, Transport and Environment at Cambridgeshire County Council, had 
confirmed that demand management had been part of the County Council’s strategies for 
the last ten years and was part of the current Long-Term Transport Strategy.  At the 
Assembly meeting he added that it was part of the City Deal strategy and had featured in 
the original pitches to Government, but also stated that a strategy based solely on demand 
management or solely on the provision of alternatives would not work and that a 
successful programme for the City Deal had to consist of both in order to alleviate 
Cambridge’s congestion problems.   
 
The Joint Assembly supported the recommendations set out in the report, subject to: 
 

 the addition of the words ‘subject to the inclusion of an additional criterion to 
assess environmental impact and design’ to recommendation (b); 

 the replacement of 22 July 2016 with 16 June 2016 in recommendation (c). 
 
The Executive Board unanimously supported these amendments. 
 
Councillor Bick highlighted that Claire Ruskin, Member of the Joint Assembly representing 
Cambridge Network, had offered to facilitate the continuation of the successful public 
engagement that had been achieved as part of this process through the Cambridge 
Network, to ensure that public interest, momentum and impetus could be maintained. 
 
Councillor Herbert referred to Appendix 1 of the report, which he said was a good 
categorisation of the range of elements raised as part of responses to the call for evidence 
sessions.  He proposed an additional paragraph to the recommendations set out in the 
report, as follows: 
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Greater Cambridge City Deal Executive Board Friday, 15 January 2016 

 

‘That the City Deal officer team bring forward plans for an early City-wide and City Centre 
package of congestion cutting measures informed by the call for evidence, covering each 
of the elements in table 2 of the report as well as continuing investigation on other 
options.’ 
 
John Bridge, representing the Greater Cambridge Greater Peterborough Enterprise 
Partnership, felt that it was too early to comment on how demand management may or 
may not feature as part of the City Centre congestion project moving forward.  He 
highlighted that a detailed report assessing the outcomes of the responses received to the 
call for evidence sessions would be submitted to the Executive Board in June 2016 and 
was of the opinion that committing to anything at this stage would be premature. 
 
Councillor Ray Manning, representing South Cambridgeshire District Council, reflected on 
comments made by the Joint Assembly about congestion charging and referred to a 
Notice of Motion approved by the District Council in February 2009.  This confirmed that 
the Council, at that time, did not support the proposal of a congestion charge or working 
place parking charge as this was against the best interests of the residents of South 
Cambridgeshire.  He made the point that he would support demand management, but that 
he would not be supportive of fiscal measures until other measures had been tried and 
tested. 
 
The Executive Board: 
 
(a) NOTED the summary of evidence received and the emerging key themes. 
 
(b) AGREED the criteria for assessment of the ideas and proposals submitted to 

reduce congestion by reducing traffic volumes, managing traffic differently and 
managing access as part of the Cambridge Access Study, including any further 
ideas submitted by 31 December 2015, subject to the inclusion of an additional 
criterion to assess environmental impact and design. 

 
(c) NOTED that the work referred to in resolution (b) would be brought back to the 

Executive Board on 16 June 2016, including an assessment of impacts of potential 
City Centre measures on other elements of the City Deal programme. 

 
(d) AGREED that, where proposals relate to additional infrastructure that would be 

better considered as part of either an existing or future corridor study (i.e. one of 
the tranche 1 or prospective future City Deal schemes), that those proposals be 
taken forward through those routes rather than through the Cambridge Access 
Study. 

 
(e) AGREED that the City Deal officer team bring forward plans for an early City-wide 

and City Centre package of congestion cutting measures informed by the call for 
evidence, covering each of the elements in table 2 of the report as well as 
continuing investigation on other options. 

  
7. WORKSTREAM UPDATE 
 
 The Executive Board considered a report which provided an update on each stream of the 

Greater Cambridge City Deal. 
 
Tanya Sheridan, City Deal Programme Director, presented the update and reported that 
Claire Ruskin of the Cambridge Network had offered to attend a future meeting of the 
Executive Board to provide an update on delivery, to date, of the Cambridge Promotion 
Agency.   
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Greater Cambridge City Deal Executive Board Friday, 15 January 2016 

 

It was also noted that an appointment was anticipated to be made in the near future to the 
Communications Manager vacancy. 
 
The Executive Board NOTED the update. 

  
8. GREATER CAMBRIDGE CITY DEAL FORWARD PLAN 
 
 The Executive Board NOTED the City Deal Forward Plan. 
  

 

  
The Meeting ended at 4.00 p.m. 
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Questions by the public and public speaking 

 

 

At the discretion of the Chairman, members of the public may ask questions at meetings of 

the Executive Board.  This standard protocol is to be observed by public speakers: 

 

(a) notice of the question should be given to the Democratic Services team at 

South Cambridgeshire District Council (as administering authority) by 10am 

the day before the meeting; 

(b) questioners will not be permitted to raise the competence or performance of a 

member, officer or representative of any partner on the Executive Board, nor 

any matter involving exempt information (normally considered as 

‘confidential’); 

(c) questioners cannot make any abusive or defamatory comments; 

(d) if any clarification of what the questioner has said is required, the Chairman 

will have the discretion to allow other Executive Board members to ask 

questions; 

(e) the questioner will not be permitted to participate in any subsequent 

discussion and will not be entitled to vote; 

(f) the Chairman will decide when and what time will be set aside for questions 

depending on the amount of business on the agenda for the meeting.  

Normally questions will be received as the first substantive item of the 

meeting; 

(g) individual questioners will be permitted to speak for a maximum of three 

minutes; 

(h) in the event of questions considered by the Chairman as duplicating one 

another, it may be necessary for a spokesperson to be nominated to put 

forward the question on behalf of other questioners.  If a spokesperson 

cannot be nominated or agreed, the questioner of the first such question 

received will be entitled to put forward their question.   
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Chairman’s report of the Greater Cambridge City Deal Joint Assembly meeting held 

on 12 February 2016 

General Report 

We received the following questions which did not correspond to an agenda item: 

Dr Anthony Eva asked the Assembly to ensure that transport plans were tested against 

CO2 emission targets for 2030 and beyond. We pointed out that the entire City Deal’s 

strategy was predicated on enhancing connectivity through sustainable modes: public 

transport, cycling and walking, but acknowledged that the powering of public transport still 

left an important question open. Bob Menzies confirmed that a lot of work was going on to 

speed the emergence of cleaner buses. He also stated that the Access Study Report about 

the city centre which would be published in June would refer to carbon impact. 

Cambridge City Councillor Markus Gehring asked why demand management measures 

suggested at the Call for Evidence could not be integrated with the consultation processes 

for specific transport infrastructure schemes where they could be of some use. He also 

raised concern about the quality of the diagrams in the consultation document for the 

Western Orbital corridor scheme. Bob Menzies said that all demand management options 

put forward in the Call for Evidence were still being considered as further work was needed 

to better understand their impact. The Board had agreed at the outset that it wanted to 

engage wherever possible with the public at an early conceptual stage on transport 

infrastructure schemes which would be prior to the definition of actual routes. 

Jim Chisholm, referring to the ideas surfaced in the Call for Evidence, identified a choice 

between transport infrastructure schemes which were likely to bring more traffic into the city 

and spending a smaller sum on leading edge technology - and asked whether the latter 

would be better.  Tanya Sheridan stated that everything submitted as part of the Call for 

Evidence would be examined and reported in June and Bob Menzies confirmed that 

consequent decisions would be delivered in parallel if necessary. 

Mike Sargeant asked if members of the Assembly would visit Milton Road to see the issues 

that had arisen from residents. We endorsed his suggestion that members did familiarise 

themselves, if they were not already, and recommended that he contact members of the 

Assembly outside the meeting. 

1. Recommendations on reports to the Board 

2(a) Greater Cambridge City Deal Financial Monitoring 

This was noted. 

2(b) Greater Cambridge City Deal Partnership Budget 2016/17 

Members noted the request for greater provision in the operational budget but were 

unanimously of the opinion that more detail was needed about what this would be spent on 

before agreeing with it, and they introduced this proviso in their recommendation to the 

Board.  
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Some members were looking for a return of unspent funding from the constituent councils’ 

New Homes Bonus, but it was agreed after explanation that this would be premature before 

knowing of the future of this funding stream to the councils, about which the government was 

consulting on changes. After this a number of different options may need to be considered 

going forward.  

Chris Malyon stated that it had always been the expectation that the City Deal grant from 

government would be supplemented by local funding sources to meet capital spending 

costs. It was however unwise to specify amounts of Section 106 developer contributions to 

the programme budget where negotiations had not been completed. He did however agree 

to provide a broad expectation of sources of funding the current gap between City Deal grant 

funding for Tranche 1 and the forecast cost of Tranche 1 projects.  

A discussion took place on apparent slippage of some transport schemes. Bob Menzies said 

that for good reasons start and finish times of construction did not necessarily coincide with 

payment schedules and it was important not to identify slippage by spending projections. 

The Assembly agreed to request a reconciliation between the two so that members could 

satisfy themselves of this, to which officers agreed. 

The Assembly recommended that the Board(with modifications in bold): 

(a) Notes the briefing note appertaining to the future of New Homes Bonus. 

(b) Approves the budgetary provision for the 2016/17 operational budget, subject to 

more information being made available on the further spending items, 

including the City Deal Programme’s staffing structure. 

(c) Requests that more detailed proposals be brought forward in respect of the additional 

investment in Housing and Intelligent Mobility. 

(d) Approves the provisional profiling for the remainder of Phase 1 of the programme, 

subject to the inclusion of reconciliation in respect of the apparent slippage of 

some schemes. 

(e) Agrees that the unallocated New Homes Bonus pooled resource be retained to 

facilitate the successful delivery of Phase 1 of the programme. 

(f) Considers a further report on the strategy for the redistribution of unallocated monies 

before the end of the year. 

2(c) A428/A1303 Better Bus Journeys Scheme – Public Consultation Outcomes and 

next steps 

We received one pubic speaker on this item. Lynn Hieatt requested an acknowledgement of 

the number of instances that contributions to the consultation process had complained about 

the process itself. Bob Menzies accepted that some people had made this point and this had 

been recorded. But he considered that this did not constitute a flaw in the exercise which 

had been very successful in its purpose of identifying issues with the various concepts that 

had been put to the public, which had been its purpose, not to act as a voting referendum. It 

had also elicited a number of hybrid and alternative options. The engagement exercise had 

achieved a high level of participation. Both the issues raised and the alternatives would be 

evaluated and mitigation measures weighed before recommending next steps.  
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In considering the officers’ report, a discussion took place about the statement that the 

consultation had taken place in accordance with the consultation principles of the Greater 

Cambridge City Deal partnership. Members were not aware of these principles having been 

adopted and we agreed to seek clarification in a future agenda item at the Assembly so that 

any decision could be subject to full public scrutiny. 

Opinion was expressed that options put to consultation took insufficient account of Smart 

City proposals and congestion reduction measures which regrettably continued to be 

considered separately, which the Board will want to note. 

We thanked the contributors to the consultation exercise. 

The Joint Assembly noted the responses to the consultation on the A428/A1303 bus 

infrastructure improvement scheme, including the alternative and hybrid options suggested 

and recommended that the Executive Board includes these and other comments received in 

the ongoing development and assessment appraisal to allow the Board to select a 

recommended option or options in September 2016. 

2(d) The Chisholm Trail 

We received two public statements relating to this item. 

Rob King, who runs a local logistics business specialising in urban delivery by bicycle, and 

Edward Leigh both commended the Chisholm Trail project and encouraged consideration of 

more such schemes for high quality cycleways in the future.  

In discussion, reference was made to the value to business of the Chisholm Trail indicated 

by Rob King’s contribution and it was suggested that added economic benefit be carefully 

studied and tracked to assist the evaluation of future such schemes.  

The Assembly requested periodic progress reports on the process of land acquisition and 

agreement with Network Rail. 

The Joint Assembly recommended that the Executive Board: 

(a) Notes the results of the public consultation. 

(b) Gives approval to submit a planning application based on the widths and path types 

as set out in the report and the route proposed as shown in Plan 1 of the report. 

(c) Supports the continuation of land negotiations. 

(d) Gives approval to use Compulsory Purchase Orders if needed. 

2 (e) A1307 Haverhill to Cambridge: Approval to Consult on Transport improvement 

concepts 

Jeremy Smith updated his written report by acknowledging that a more comprehensive look 

would be necessary before it was advisable to discount major road interventions between 

the A11 and Haverhill, but that this should not impede consultation on the other concepts 

described from taking place independently as recommended as part of the City Deal 

programme. The Assembly agreed unanimously to reflect this in recommendation (b) below. 
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In response to questions about the proposed discounting of a re-opening of the railway to 

Haverhill from the City Deal project, Bob Menzies explained that the feasibility study, that 

had been previously committed, was among the background papers and that amongst 

extensive ongoing engagement with the rail industry on this issue and others, the Board had 

met the Chair of Network Rail.  

In discussion, a variety of points were raised by Assembly members, which are drawn to the 

attention of the Board: 

 The impact of growth in Sawston and the potential for a route via Sawston to be 

included among the concepts 

 The need to improve the diagrams supporting the consultation as they were likely to 

leave the public unclear whether they were looking at a concept or a precise 

proposal 

 The importance of the overall vision of the scheme being made more clear and who 

it was intended to serve 

 Focus on cycling and walking should not be lost within this scheme and openness 

should be retained for a specific link to this end 

 The potential challenge for any of the offroad concepts, if eventually selected, to be 

achieved within the Tranche 1 timescale 

 The importance of relating bus infrastructure investment to the way operators will 

run services on the infrastructure (noting current tariff disincentives to bus usage to 

Granta Park) 

In respect of this last point, the Assembly decided to meet representatives of the bus 

operators to better understand the possibility of obtaining service commitments in the 

context of infrastructure investment in bus priority. 

Officers committed to us that the proposed consultation copy would be shared with members 

of the Assembly and Board prior to publication. 

The Joint Assembly noted the findings summarised in the report and the Draft Concepts 

Report and recommended that the Executive Board: 

(a) Discounts from further consideration as part of the Greater Cambridge City Deal 

reopening the railway to Haverhill and providing a Busway all the way to Haverhill.  

(The Joint Assembly agreed to remove from the recommendation contained 

within the report reference to major road interventions). 

(b) Approves for public consultation the illustrative concepts set out in the report to 

provide improved Park and Ride linked to Bus Rapid Transit between Fourwentways 

and Cambridge, and cycling and walking measures along the corridor. 

(c) Agrees to receive a report recommending a preferred set of measures, informed by 

public consultation and the conclusion of appraisal and assessment work, in late 

2016. 
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2 (f) Southbound Bus Priority Slip Road – Junction 11, M11 

Informed by the officers’ report on the issues and risks associated with this, the Assembly 

recommended to the Board not to pursue it as an independent project at this stage. 

A number of members spoke of the importance of better public transport connectivity to the 

Bio-Medical Campus from the west and the fact that change in this junction could make a 

positive contribution.  

There was no dissent within the Assembly from this view. However the majority of members 

considered that it could only deliver value as part of a wider Western Orbital scheme and 

they felt that it might not be consistent with the particular orbital scheme that is selected. 

This could result either in wasted money, if premature development work had to be aborted, 

or committing the City Deal to a particular version of the orbital project ahead of properly 

evaluating the different ways the orbital could be achieved. On the information provided by 

officers, protection of this scheme as a potential future option did not appear to require any 

further development work at this stage.  

It was also noted that uncertainties over planning issues were likely to frustrate significant 

overall progress on a standalone scheme anyway at this stage and that outside the broader 

orbital context actual usage by buses may be low or non-existent. 

The Joint Assembly: 

(a) Noted the outcome of the high level risk assessment and the progress made on the 

proposal for a bus only slip road at Junction 11 of the M11. 

(b) Recommended that the Executive Board integrates the scheme into the 

developing Western Orbital proposals to ensure that it is considered within 

this wider strategic context. 

8 Members of the Joint Assembly voted in favour of (b) above, as apposed to 7 Members 

voting in favour of recommendation (ii) set out in the report. 

2 (g) Smart Cambridge – ‘Smart Technology City Management Platform’ Investment 

This report was welcomed and much positive support was expressed.  

(a) Recommended that the Executive Board approves the investment of £300,000 to 

develop a first stage ‘smart technology city management platform’ for Greater 

Cambridge. 

(b) Requested a progress report in six months. 

2 (f) City Deal Workstream Update 

The Assembly welcomed the appointment of a Strategic Communications Manager and 

noted the report. 

2 (g) Greater Cambridge City Deal Forward Plan 

Observing the number of major agenda items scheduled for the Assembly meeting on 2nd 

June, we decided to make this an all-day meeting. The Forward Plan was noted. 
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Report To: Greater Cambridge City Deal Executive Board 

 
3 March 2016 

Lead Officer: Chris Malyon, Chief Finance Officer Cambridgeshire County Council 
 

 
Greater Cambridge City Deal Financial Monitoring 

 
1.  Purpose 
 
1.1 The primary purpose of this report is to provide the Executive Board with the financial 

monitoring position for the period ending 31 January 2016.  
 
2.  Recommendations 
 
2.1 It is recommended that the Executive Board note the financial position as at 31 

January 2016. 
 
 Joint Assembly recommendations 
 

The Joint Assembly noted the financial position as at 31 January 2016. 
 
3.  Reasons for Recommendations 
 
3.1 The Executive Board will be receiving regular financial monitoring reports that set out 

expenditure against budget profiles.  
 
4.  Financial Position for the period ending 31 January 2016 
 
4.2 Programme 
 
4.2.1 Attached as an Appendix to this report are the programme costs incurred to the end 

of January 2016.  
 
4.2.2 A summary of the expenditure as at the end of January against the profiled budget for 

the period is set out in the table below:- 
 

Project Description Budget  
to date £ 

Expenditure 
to date £ 

Variance 
£ 

2015-16 
Budget £ 

Histon Road Bus Priority 172,050 143,032 -29,018 183,850 

Milton Road Bus Priority 204,000 125,561 -78,439 203,400 

Chisholm Trail 100,000 142,480 42,480 160,000 

A428 to M11 Bus Priority 213,000 186,690 -26,310 350,000 

City Centre Capacity 
Improvements 

185,000 216,615 31,615 194,386 

A1307 Bus Priority 228,873 135,763 -93,110 262,350 
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Cross-City Cycle 
Improvements 

147,000 145,034 -1,966 194,000 

Western Orbital 110,000 101,522 -8,478 160,000 

City Deal 0 19,858 19,858 0 

A10 North Study  0 0 0 100,000 

Total 1,359,923 1,216,556 -143,367 1,807,986 

 
4.3 Operations 
  
4.3.1 Although a full year provision was made for budgetary purposes for a number of 

activities it was always known that the full year impact would not be incurred in 
2015/16. This is partly due to recruitment timelines, partner organisation governance 
processes, and lead-in times for some activities. Any underspend at year end will be 
considered as part of an outturn report in order to determine whether the resources 
not utilised during the period are required in 16/17.  

 
4.3.2 The actual expenditure incurred as at the end of January is as follows:-  
 

Activity Budget  
 

£000 

Budget 
to date 

£000 

Actual 
 

£000 

Variance 
 

£000 

Programme Central Co-Ordination 
Function 

150.0 125.0 74.0 -51.0 

Strategic Communications  60.0 50.0 1.3 -48.7 

Economic Assessment 10.0 0.0 0.0 0.0 

Smarter Greater Cambridge 20.0 0.0 0.0 0.0 

Inward Investment & Account 
Management 

60.0 60.0 60.0 0.0 

Housing 200.0 0.0 0.0 0.0 

Skills 131.0 47.5 47.5 0.0 

Miscellaneous 0.0 0.0 0.0 0.0 

Total 631.0  282.5 182.8 -99.7 
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6. Implications 
 
6.1 Financial and other resources 
 The outcome in delays in incurring expenditure for which budgetary provision has 

been made in 2015/16 will be dealt with as part of the outturn report. 
 
6.2 Staffing 
 The recruitment of the communications post has now taken place and the successful 

candidate will be commencing their employment in the near future. It is anticipated 
that recruiting to roles within the Housing Development Agency will commence 
shortly. 

 
6.3 Risk Management 
 There are no implications that directly result from this report. 
 
7. Background Papers 
  

a)  Capital Programme report at January Joint Assembly meeting and 
 subsequent meeting of the Board 

 b)  Partnership Budget report at March Joint Assembly meeting and subsequent 
 meeting of the Board 

  
 
Report Author: Chris Malyon, Chief Finance Officer 
   Cambridgeshire County Council 
   01223 699796 
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Project Description Works Budget Spend Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Out-turn

183,850 Profile 4,400 13,150 38,450 73,850 120,550 130,050 143,550 157,750 163,650 172,050 179,450 183,850 184,000

Actual 0 52 4,409 34,338 65,505 66,058 107,626 132,285 137,509 143,032 143,032

203,400 Profile 4,400 14,100 43,700 83,200 134,700 145,300 160,200 177,300 196,000 204,000 212,000 216,000 203,000

Actual 52 52 5,381 40,392 75,463 98,919 110,967 113,996 117,817 125,561 125,561

160,000 Profile 0 0 14,000 16,000 18,000 30,000 32,000 76,000 85,000 100,000 130,000 160,000 160,000

Actual 0 1,950 3,900 18,516 21,906 37,734 92,061 112,962 133,625 142,480 142,480

350,000 Profile 5,000 15,000 25,000 35,000 50,000 65,000 85,000 153,000 173,000 213,000 270,000 350,000 350,000

Actual 0 375 375 375 375 62,705 137,489 163,776 179,828 186,690 186,690

194,386 Profile 0 12,000 42,000 82,000 124,000 140,000 160,000 175,000 180,000 185,000 190,000 194,386 194,000

Actual 0 15,760 27,760 89,320 181,089 181,089 206,477 214,615 214,615 216,615 0 216,615

262,350 Profile 0 0 57,583 97,290 133,586 140,125 154,814 182,960 195,794 228,873 262,350 262,350 262,000

Actual 0 0 0 18,639 59,323 59,323 98,355 135,763 135,763 135,763 0 135,763

194,000 Profile 0 0 1,000 10,000 20,000 30,000 61,000 92,000 123,000 147,000 171,000 194,000 194,000

Actual 0 0 165 16,276 16,276 16,276 51,234 89,495 128,928 145,034 0 145,034

160,000 Profile 2,000 4,000 6,000 21,000 23,000 38,000 68,000 83,000 98,000 110,000 135,000 160,000 160,000

Actual 15,388 40,711 45,889 47,455 56,938 61,796 92,074 97,076 101,522 101,522 0 101,522

Profile 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual 0 41 278 1,407 2,383 7,443 13,103 14,495 19,858 19,858 0 19,858

100,000 Profile 100,000

Actual 0 0 0 0 0 0 0 0 0 0 0 0 0

OVERALL TOTAL 1,807,986 Profile 15,800 58,250 227,733 418,340 623,836 718,475 864,564 1,097,010 1,214,444 1,359,923 1,549,800 1,720,586 1,807,000

Actual 15,440 58,940 88,157 266,718 479,258 591,344 909,387 1,074,464 1,169,466 1,216,556 1,216,556 0 1,216,556

A10 North Study (Tranche 2)

City Deal

City Deal - A428 to M11 Bus 

Priority - Madingley

City Deal - Milton Road Bus 

Priority

City Deal - Chisholm Trail

City Deal - Western Orbital

City Deal - City Centre 

Capacity

City Deal - A1307 Bus 

Priority

City Deal - Cross City Cycle  

Improvements

Expenditure (Cumulative)

City Deal - Histon Road Bus 

Priority

P
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Report To: Greater Cambridge City Deal Executive Board 
 

3 March 2016  

Lead Officer: Chris Malyon, Chief Finance Officer,  
Cambridgeshire County Council 

 
 

Greater Cambridge City Deal Partnership Budget 2016/17  
 

1. Purpose 
 
To agree the programme and operational budgets for 2016/17 financial year and to agree 
the continued pooling of New Homes Bonus (NHB) for 2016/17 and to consider how the 
unallocated resources should be utilised. 
 
2. Recommendations 
 
It is recommended that: -  
  

a) The briefing note appertaining to the future of NHB be noted. 
 
b) The budgetary provision for the 2016/17 operational budget be approved. 
 
c) Subject to approval of recommendation b) more detailed proposals be brought 

forward in respect of the additional investment in Housing and Intelligent Mobility.  
 
d) The provisional profiling of the remainder of Phase1 of the programme be approved. 
 
e) That the unallocated NHB pooled resource be retained to facilitate the successful 

delivery of Phase 1 of the programme. 
 
f) A further report on the strategy for the distribution of unallocated monies be 

considered by the Board before the end of the year.  
 
Joint Assembly recommendations 
 
The Joint Assembly recommended that the Executive Board: 
 
(a) Notes the briefing note appertaining to the future of New Homes Bonus. 
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(b) Approves the budgetary provision for the 2016/17 operational budget, subject to 
more information being made available on the further spending items, including the 
City Deal Programme’s staffing structure. 

 
(c) Requests that more detailed proposals be brought forward in respect of the 

additional investment in Housing and Intelligent Mobility. 
 
(d) Approves the provisional profiling for the remainder of Phase 1 of the programme, 

subject to the inclusion of reconciliation in respect of the apparent slippage of some 
schemes. 

 
(e) Agrees that the unallocated New Homes Bonus pooled resource be retained to 

facilitate the successful delivery of Phase 1 of the programme. 
 
(f) Considers a further report on the strategy for the redistribution of unallocated 

monies before the end of the year. 
 
3. Reasons for Recommendations 
 
Financial governance plays an important role in ensuring that resources are allocated 
effectively in order to deliver the anticipated outcomes of any programme. The City Deal 
Partnership is a large and complex programme that will support the successful delivery of 
a major growth programme in the Greater Cambridge area. It is therefore essential that 
appropriate resources are allocated to both the programme itself and the activities that are 
required to successfully support its delivery. The recommendations contained in this report 
will provide the resources necessary to support the delivery of Phase 1 of the programme 
and place the Partnership in the optimum position to secure further funding for Phase 2.  
 
4. Background 
 
The Greater Cambridge City Deal Partnership will be incurring significant costs in the 
delivery of a number of major transport improvement schemes for the area. Individual 
projects will be supported through grant but the programme requires additional funding 
from locally derived sources as the level of grant is insufficient to cover the costs of the 
agreed programme of infrastructure investments. At this stage the 2016/17 spend can be 
predicted with a reasonable level of confidence however as the timeline extends towards 
beyond the next financial year the projections are subject to a numerous issues that could 
affect the expenditure profile. Any changes to the projected profile will therefore be subject 
to the annual budget process but should it be necessary, requests for variations to the 
budget will be brought to the Board for their approval within the year. 
 
This report also provides clarification on the NHB resource that is being contributed by the 
three local authorities, through a pooling arrangement, to support the delivery of the 
programme. The report covers the announcement in the Provisional Grant Settlement that 
was published in mid-December and sets out a set of budget proposals for both the 
operational budget and a revised profiling of Phase 1 of the programme.  
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5. Programme Expenditure 
 
The Executive Board of 28 January 2015 agreed a programme of priority capital schemes 
for the first five years of the Greater Cambridge City Deal partnership. The programme is 
significantly in excess of the grant that is available. This reflects that the grant resources 
will be supplemented by additional funding from developer contributions, resources and 
other funding streams many of which are yet to be identified. Furthermore there is a 
possibility that some of the projects within the programme will not progress either to the 
level outlined or within the originally anticipated timeline. 
 
Officers have made an effort to refine the costs associated with the programme and to 
create a realistic profile of the likely expenditure of the individual projects. The Board is 
asked to consider the programme. Whilst there is clearly a direct link between expenditure 
and activity the two will not exactly mirror each other and therefore this should not be seen 
as a reflection of the actual work that will be delivered on the ground. Contractual 
payments associated with works of this nature often take months and sometimes years to 
be fully finalised after the actual work has been completed. 
 
The proposed programme for the current financial year and the remaining four financial 
years of phase 1 of the City Deal is set out in Appendix A to this report. The resources 
required to support the delivery of the projects in the programme significantly exceed the 
grant funding available through the City Deal Programme. This was a conscious decision 
as it has always been known that City Deal grant funding would need to be supplemented 
through local resources including Section 106 monies, New Homes Bonus, Growth Funds 
etc. 
 
Given the time lag from project conception to actual spend this is not an issue in cash 
terms until 2019. However over the coming two financial years if it is not possible to 
identify when, or whether, additional funding is likely  to materialise the Board will need to 
consider whether to re-balance the phasing between tranche 1 and tranche 2, to seek 
contributions from other sources, or to reduce the overall programme.  
   
5.1 Match funding   
 
A key source of generating the aforementioned additional funding for schemes is 
developer contributions. These are routinely sought in order to mitigate the impacts of 
development through Section 106 contributions from those undertaking those 
developments. Therefore where the impacts of these developments can be mitigated by 
City Deal schemes, contributions are being sought and will be allocated to the City Deal 
programme. It is not possible to say exactly how much match funding this will yield, as this 
depends on the nature and scale of developments and when they come forward. Also, it is 
important not to prejudice negotiations with developers through the specific inclusion of our 
assumptions appertaining to these developments.  
     
Table 1 below summarises contributions received in signed or engrossed S106s, or for 
which heads of terms are agreed and we can say with reasonable confidence will be 
secured shortly.  
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5.2 New Homes Bonus 
 
2016-17 NHB Allocations – National Picture 
 
When setting the 2015/16 operational budget it was agreed by the three local authorities 
that a proportion of the NHB appertaining to the Greater Cambridge area would be pooled 
in order to support the delivery of the Programme. For 2015/16 this was 40% of the total 
received and for 2016/17 and beyond this increased to 50%. 
 
At the time there was significant doubt that NHB would survive, at least in its current form, 
the 2015 Comprehensive Spending Review and therefore the Board were prudent in the 
allocation of the funds at their disposal. The future of NHB is set out below in more detail. 
 
The Provisional Grant Settlement that was published in December set out the 
Government’s position for the forthcoming financial year and also included a consultation 
document regarding the potential future shape and size of the funding stream for 2017 and 
beyond.  
 
The DCLG has published provisional allocations for 2016/17, the sixth year of the scheme. 
The provisional total NHB grant for 2016/17 is £1.461bn. Payments include the grant 
awarded in years 1 to 5 as well as year 6. DCLG has also published their own NHB gross 
payment calculator based on the provisional 2016/17 allocations which can be found on 
their website. 
 
NHB from 2017-18 Onwards 
 
In his statement, Mr Clark said the New Homes Bonus would be retained ‘indefinitely, but 
with some changes, on which I am consulting’. DCLG has published a consultation paper 
on options for reforms, setting out a number of proposals, as follows: 
 

 Withholding the Bonus from areas where an authority does not have a Local Plan in 
place 

 Abating the Bonus in circumstances where planning permission for a new 
development has only been granted on appeal 

 Adjusting the Bonus to reflect estimates of deadweight 

 A reduction in the number of years for which the Bonus is paid from the current 6 
years to 4 years 

 

Development  
Contribution 
(£'000)  City Deal scheme  

ARM  400  Fulbourn Road  

ARM  200  Fulbourn Road / Cherry Hinton High Street  

Science Park applications  1,300  Milton Road North  

Capella  88  Long Road / Hills Road  

CB1  500  Chisholm Trail (Station to Mill Road)  

Granta Park  100  A1307 cycle crossing / route improvement  

Total  2,588  -  
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A note summarising the content of the consultation is attached as an Appendix B to this 
report. 
 
City Deal and Pooled Resources 
 
In January 2015 the City Deal Board considered the proposal to pool NHB derived within 
the City Deal area. This was to provide some financial capacity to support the delivery of 
the programme and to provide a resource to support initiatives that could not be funded 
from within the programme budget. The basis of the pooling arrangement was that each 
Council would contribute 40% of their NHB appertaining to the City Deal area for 2015/16 
and 50% of sums from 2016/17. The provisional forecast of the sums identified at that 
point are set out below. 
 

Authority 2015/16 
£000 

2016/17 
£000 

2017/18 
£000 

2018/19 
£000 

Cambridge City Council 1,986 3,009 3,085 3,352 

South Cambridgeshire District Council 1,683 2,727 2,960 3,219 

Cambridgeshire County Council 917 1,434 1,511 1,643 

 
Leading in to the CSR there was significant speculation that NHB would not survive. 
Although a consultation document has been published that could lead to significant 
changes in the future the funding and distribution methodology remains untouched for 
2016/17. This does therefore give a window of opportunity for the City Deal Partnership to 
continue with the policy that it adopted a year ago. Given the potential future changes it 
would be prudent at this stage to plan on the availability of this resource for the 
forthcoming financial year only.  This could be reviewed once the outcome of the NHB 
consultation process is known.  
 
Given the financial challenges facing all the local authority partners, this level of 
commitment should not be understated.  
 
The NHB figures contained within the provisional Grant Settlement would create 
contributions from the three local authorities for 2016/17 as follows. 
 

Authority 2016/17  
£000 

Cambridge City Council 3,162 

South Cambridgeshire District Council 2,630 

Cambridgeshire County Council 1,448 

 
The Board will recall that having made provision for the operational costs for the five years 
of phase 1 of the programme, a residual sum of £2.2m remained available for other 
purposes from the NHB pooled in 2015/16. When added to the 2016/17 resource this 
would create a potential resource of nearly £9.5m. 
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6. Operational Budget 
 
There are a number of activities that play a supportive, but important, role in the long term 
success of the overall City Deal Programme. The level of investment in these activities will 
however be significantly influenced by the Board’s appetite for promotion and engagement 
in the broader issues that will contribute to the wider success of the City Deal programme.  
 
The 2015/16 budget to support these functions was as follows:- 
 

Activity Cost  
£000 

Programme Central Co-ordination Function 150 

Strategic Communications 60 

Skills 131 

Economic Assessment 10 

Smarter Greater Cambridge 20 

Cambridge Promotions Agency 60 

Housing 200 

Total 631 

        
Although provision was made for a full year this was against the backcloth that job 
descriptions had to be written, evaluated, and recruited to, which would lead to delays in 
the utilisation of those budgets that were staffing related. One of the posts in particular has 
required a couple of recruitment campaigns and therefore will result in a favourable 
variance in the operational budget at the year end. 
 
It should also be noted that budgetary provision was only agreed for the above functions 
for two years, at this point last year, albeit the Board did recognise that there was a need 
for support throughout the duration of the Programme. 
 
The Programme Director has now been in post for around three months and has had an 
opportunity to review the resources that she feels are necessary to effectively support the 
successful delivery of the Programme. As a consequence it is proposed to increase the 
programme management and strategic communications budgets in order to enable better 
communication and coordination of the programme, outreach work, programme assurance 
and support for the Board and Assembly.  
 
Additional provision is also requested in respect of legal advice. There is a risk that given 
the nature of the decisions that the Board will be taking that at least some may provoke a 
legal challenge. It would therefore be prudent to make provision for legal advice as part of 
the management of the risk of successful challenge.  
 
A small contingency budget of about £20k is also requested in order to cover a plethora of 
potential issues that may arise in any particular financial year. This would cover activities 
such as ad-hoc consultancy, and items of provision for ad-hoc pieces of research that may 
be required.  
 
In addition the Programme Board has been assessing areas of activity it is believed will 
facilitate the overarching objectives of the City deal Programme. As a consequence of this 
work some provisional proposals are set out below for the Board’s consideration. Work is 
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still on-going defining some of these activities and more detailed proposals will be brought 
forward if the Board believes these proposals should be developed further. 
 
Housing – there are significant stresses in the Greater Cambridge housing market. A 
small amount of funding is sought to better understand the demands and to, collectively 
with City Deal partners, define distinct housing products that could potentially meet this 
need. Funding is also sought to develop new partnership models to tackle these issues. 
Once these studies have reported, they may indicate opportunities for further work and/or 
investment to tackle housing market issues and to create an improved supply chain.  
   
Intelligent mobility – running in parallel with the existing hard infrastructure schemes 
which form part of the City deal programme there is an opportunity to establish a 
workstream which will deliver the first steps towards “Intelligent Mobility” with four 
interlinked work packages. These are in addition to and complementary to the “Smart City 
Platform” proposal which is currently being submitted to the Executive Board:  

1) Research, data based modelling & visualisation  
2) Integrated ticketing  
3) Digital Wayfinding  
4) Exploring the potential of autonomous vehicles  

 
Although City Deal funding would be required to establish these workstreams it is likely as 
the work progresses that central government and/or EU funding opportunities would be 
available to bid for.   
 
Were the Board to agree to the above proposals the operational budget for the remaining 
four years of Phase 1 would be as set out in the table below:- 
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2016/17 
Budget 

2017/18 
Budget 

2018/19 
Budget 

2019/20 
Budget 

  £ £ £ £ 

Programme Central Co-ordination 
& Communications 

        

- Staffing 281,200  284,800  285,800  286,600  
- Legal advice including 
programme assurance 

 
25,000  

 
25,400  

 
25,900  

 
26,400  

Other costs: 
- General 
- Communications Hired Services 

20,000 
80,000  

20,000 
80,000  

20,000 
80,000  

20,000 
80,000  

Total 406,200  410,200  411,700  413,000  

Skills 131,000  131,000  131,000  131,000  

Economic Assessment 10,000  10,000  10,000  10,000  

Smarter Greater Cambridge 200,000  80,000  0  0  

Cambridge Promotions Agency 90,000  10,000  10,000  10,000  

Housing Delivery Agency 200,000  200,000  0  0  

Affordable Housing 50,000  0  0  0  

Intelligent mobility 200,000  130,000  0  0  

Housing & Transport Enabling 
Fund 

0  0  0  0  

  
      1,287,200 971,200 562,700  564,000  

 
7. Pooled Resource 
 
As highlighted earlier in this report although the NHB position has been clarified for the 
2016/17 financial year there is uncertainty over the future of the funding stream. What has 
been made clear in the Provisional Grant Settlement is that an element of the quantum is 
to be redistributed to support the growing demands on health and social care. It would 
therefore be inappropriate for the Board, at this point, to make commitments beyond the 
resource envelope that is has at its disposal. This does however still provide the Board 
with significant flexibility. 
 
If the Board agree the projected operational budget set out in section 6 above a sum of 
£7.8m would remain uncommitted by the end of Phase 1 of the Programme. This is 
summarised in the table below. 
 

Activity 15/16  
£000 

16/17  
£000 

17/18  
£000 

18/19  
£000 

19/20  
£000 

      

NHB Pooled Contributions 4,586 7,240 0 0  0 

Resources Brought Forward 0 3,880 9,863 8,917 8,371 

Total Resources Available 4,586 11,120 9,863 8,917 8,371 

Expenditure 706 1,257 946 546 557 

Funding Carried Forward 3,880 9,863 8,917 8,371 7,814 
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8. Investment Resources 
 
If the additional requests for funding as set out in this report are approved it will result in a 
relatively significant resource that is available for other purposes.  The Programme Board, 
having discussed the matter, would propose a cautious approach to the allocation of this 
resource given the uncertainties that have been highlighted in this report. This would result 
in funds not being fully allocated but being retained in reserve, to manage the risk of the 
NHB funding stream significantly reducing in future years and  creating some capacity for 
funds to be used as match funding and  if necessary to deliver the agreed programme. 
Further investment opportunities may arise in addition to those outlined above which would 
provide the ability to take additional action to tackle the housing and transport related 
barriers to growth.  
 
In addition this budget report does also highlight that the overall programme still requires 
additional funding to be identified. When first discussing the City Deal with Government 
local resources that were available to support delivery of the Programme did include New 
Homes Bonus and therefore the sum could be used to support the delivery of the 
Programme. Alternatively any unallocated funds could be returned to the local authorities 
proportionate to their contributions that they have made. 
 
10. Implications 
 
In the writing of this report, taking into account financial, legal, staffing, risk management, 
equality and diversity, climate change, community safety and any other key issues, the 
following implications have been considered: - 
 
Financial 
The financial implications are set out in body of the report.  
 
Legal 
The agreement of a funding methodology does not set a legally binding agreement. This 
position can therefore be reviewed at any point. 
 
Staffing 
Funding has been made available to support the staffing implications of managing the 
operational functions to support the delivery of the Programme. 
 
Risk Management 
There is a risk that insufficient funds will be identified in order to cover the current shortfall 
in the resources required to deliver the Programme as highlighted in the report. This will be 
monitored on an on-going basis and reported to the Board as the position gains greater 
clarity. 
 
11. Consultation responses  
 
The three local authorities that are pooling their New Homes Bonus have been fully 
engaged in the development of the proposals contained in this report. 
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11. Background Papers 
 
January 2015 – 2015-20 prioritised infrastructure investment programme 
January 2015 – Funding of City Deal non-project costs 
March 2015 – Greater Cambridge City Deal Partnership Budget 
 
Report Author:  Chris Malyon – Chief Finance Officer 

Cambridgeshire County Council 
01223 699796  
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City Deal Programme – Phase 1                   Appendix A 

      
  

PROJECT   Total 
Cost 

Forecast 
Spend 

2015/16 

Forecast 
Spend 

2016/17 

Forecast 
Spend  

2017/18 

Forecast 
Spend 

2018/19 

Forecast 
Spend 

2019/20 

Later 
Years 

£000 £000 £000 £000 £000 £000 £000 

Years 1-5 Delivery               

Milton Road bus priority 23,040 203 297 3,000 7,540 12,000   

Madingley Road bus priority  34,560 
 

          

Histon Road bus priority 4,280 184 280 954 2,516 346   

A428 to M11 segregated bus route/A428 corridor 
Park & Ride 24,480 350 500 750 10,000 35,000 12,440 

Cross-city cycle improvements 4,000 194 900 2,100 706 100   

City centre capacity improvements  3,000 194 300 700 856 950   

A1307 corridor to include bus priority / A1307 
additional Park & Ride 39,000 262 500 2,000 1,000 10,000 25,238 

Chisholm Trail cycle links 8,400 160 1,040 2,500 4,100 600   

Year 6-10 programme development 9,000 160 1,090 1,600 3,000 3,150   

Programme management and early scheme 
development-*Note 2  9,500 * 2,000 3,000 3,000 1,500   

Year 1 to 5 reserve scheme development 5,000 100 500 1,300 1,500 1,600   

Total 164,260 1,808 7,407 17,904 34,218 
 

65,246 
 

37,678 

 
Note: Madingley Road bus priority/A428 to M11 segregated bus route/A428 Corridor are combined. 
Note: First year Programme Management and early scheme development budget included within Tranche 1 approved scheme costs.
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New Homes Bonus: Sharpening the Incentive Consultation        Appendix B 
Start Date: 17 December 2015 
End Date: 10 March 2016 

 
Background 
 
The New Homes Bonus was first introduced in 2011/12. For each newly built house or 
conversion in their area local authorities are rewarded with the national average council 
tax for the relevant band. Long-term empty properties which have been brought back into 
use have also been included in the reward and there is a premium for affordable homes. 
Each year’s grant is paid for 6 years.  
 
In two-tier areas the New Homes Bonus (NHB) grant is split 20% upper tier/80% lower tier. 
In 2016/17, the sixth year of the scheme, payments are expected to be in the region of 
£1.4bn – £1.275bn is top-sliced off the local government settlement, the remainder is from 
DCLG.  
 
In 2014 the Government reviewed the incentive and found that half of planners saw it as a 
powerful incentive and that 75% of authorities are “net gainers”. This is unsurprising since 
the funding is removed pro rata to grant funding (i.e. the funding came primarily from upper 
tier authorities) but that 80% of the upside is allocated towards planning authorities (lower 
tiers). 
 
The 2015 Spending Review announced that the Government wanted to move £800m by 
the end of the parliament from the New Homes Bonus to support adult social care. The 
proposed changes would not be introduced until 2017-18. This is to ensure that local 
authorities have sufficient time to reflect the proposed changes in their forward planning.  
 
Headlines 
 
The consultation seeks views on options on changes to the New Homes Bonus in order to 
better reflect authorities’ delivery of new housing. It also seeks views on reducing the 
number of years for which NHB is allocated. The consultation runs for 12 weeks from 17 
December 2015 to 10 March 2016.  
 
The options are broadly: 

 Withholding the NHB from areas where an authority does not have a Local Plan; 

 Abating the NHB in circumstances where planning permission for a new development 
was only granted on appeal; 

 Adjusting the NHB to reflect estimates of deadweight; and 

 Reducing the number of years that NHB is paid from 6 to 4 years.  
 
There are no plans to change the split between upper and lower tiers in two-tier areas.  
 
Options for Change 
 
1. Reduction in the number of years for which the NHB is paid 
 
The current scheme makes payments for 6 years. The Government’s preferred option is 
for this to reduce to 4 but they are also considering reducing it further to just 3 or 2 years.  
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One option to reduce the number of years would be to pay 5 years’ worth of NHB in 
2017/18 and then 4 years in 2018/19 onwards. The following tables demonstrate the 
potential savings (based on the total provisional 2016/17 NHB amount being a good 
indication of all future years). 
 

Current Scheme           
  2016/17 2017/18 2018/19 2019/20 2020/21 

Year 1 – 2011/12 
 £               
199          

Year 2 – 2012/13 
 £               
233  

 £               
233        

Year 3 – 2013/14 
 £               
236  

 £               
236  

 £               
236      

Year 4 – 2014/15 
 £               
249  

 £               
249  

 £               
249  

 £               
249    

Year 5 – 2015/16 
 £               
251  

 £               
251  

 £               
251  

 £               
251  

 £               
251  

Year 6 – 2016/17 
 £               
293  

 £               
293  

 £               
293  

 £               
293  

 £               
293  

Year 7 – 2017/18 
 

 £               
293  

 £               
293  

 £               
293  

 £               
293  

Year 8 – 2018/19 
 

  
 £               
293  

 £               
293  

 £               
293  

Year 9 – 2019/20 
 

    
 £               
293  

 £               
293  

Year 10 – 2020/21 
 

      
 £               
293  

  
    

  

Net Cost 
 £            
1,461  

 £            
1,555  

 £            
1,615  

 £            
1,672  

 £            
1,716  
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Transition - 5 years, then 4 years       
  2016/17 2017/18 2018/19 2019/20 2020/21 

Year 1 – 2011/12 
 £               
199          

Year 2 – 2012/13 
 £               
233          

Year 3 – 2013/14 
 £               
236  

 £               
236        

Year 4 – 2014/15 
 £               
249  

 £               
249        

Year 5 – 2015/16 
 £               
251  

 £               
251  

 £               
251      

Year 6 – 2016/17 
 £               
293  

 £               
293  

 £               
293  

 £               
293    

Year 7 – 2017/18 
 

 £               
293  

 £               
293  

 £               
293  

 £               
293  

Year 8 – 2018/19 
 

  
 £               
293  

 £               
293  

 £               
293  

Year 9 – 2019/20 
 

    
 £               
293  

 £               
293  

Year 10 – 2020/21 
 

      
 £               
293  

  
    

  

Net Cost 
 £            
1,461  

 £            
1,322  

 £            
1,130  

 £            
1,172  

 £            
1,172  

SAVING 
 £                   
-    

 £               
233  

 £               
485  

 £               
500  

 £               
544  
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No Interim - Straight to 4 years       
  2016/17 2017/18 2018/19 2019/20 2020/21 

Year 1 – 2011/12 
 £               
199          

Year 2 – 2012/13 
 £               
233          

Year 3 – 2013/14 
 £               
236          

Year 4 – 2014/15 
 £               
249  

 £               
249        

Year 5 – 2015/16 
 £               
251  

 £               
251  

 £               
251      

Year 6 – 2016/17 
 £               
293  

 £               
293  

 £               
293  

 £               
293    

Year 7 – 2017/18 
 

 £               
293  

 £               
293  

 £               
293  

 £               
293  

Year 8 – 2018/19 
 

  
 £               
293  

 £               
293  

 £               
293  

Year 9 – 2019/20 
 

    
 £               
293  

 £               
293  

Year 10 – 2020/21 
 

      
 £               
293  

  
    

  

Net Cost 
 £            
1,461  

 £            
1,086  

 £            
1,130  

 £            
1,172  

 £            
1,172  

SAVING 
 £                   
-    

 £               
469  

 £               
485  

 £               
500  

 £               
544  
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The following tables show the savings to be made of moving to 3 years and 2 years, each 
with no transitional arrangements.  
 

3 Years           
  

    
  

  2016/17 2017/18 2018/19 2019/20 2020/21 

Year 1 – 2011/12 
 £               
199          

Year 2 – 2012/13 
 £               
233          

Year 3 – 2013/14 
 £               
236          

Year 4 – 2014/15 
 £               
249          

Year 5 – 2015/16 
 £               
251  

 £               
251        

Year 6 – 2016/17 
 £               
293  

 £               
293  

 £               
293      

Year 7 – 2017/18 
 

 £               
293  

 £               
293  

 £               
293    

Year 8 – 2018/19 
 

  
 £               
293  

 £               
293  

 £               
293  

Year 9 – 2019/20 
 

    
 £               
293  

 £               
293  

Year 10 – 2020/21 
 

      
 £               
293  

  
    

  

Net Cost 
 £            
1,461  

 £               
837  

 £               
879  

 £               
879  

 £               
879  

  
    

  

SAVING 
 £                   
-    

 £               
718  

 £               
736  

 £               
793  

 £               
837  
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2 Years           
  

    
  

  2016/17 2017/18 2018/19 2019/20 2020/21 

Year 1 – 2011/12 
 £               
199          

Year 2 – 2012/13 
 £               
233          

Year 3 – 2013/14 
 £               
236          

Year 4 – 2014/15 
 £               
249          

Year 5 – 2015/16 
 £               
251          

Year 6 – 2016/17 
 £               
293  

 £               
293        

Year 7 – 2017/18 
 

 £               
293  

 £               
293      

Year 8 – 2018/19 
 

  
 £               
293  

 £               
293    

Year 9 – 2019/20 
 

    
 £               
293  

 £               
293  

Year 10 – 2020/21 
 

      
 £               
293  

  
    

  

Net Cost 
 £            
1,461  

 £               
586  

 £               
586  

 £               
586  

 £               
586  

  
    

  

SAVING 
 £                   
-    

 £               
969  

 £            
1,029  

 £            
1,086  

 £            
1,130  

 
 
Consultation Question 1: What are your views on moving from 6 years of payments 
under the Bonus to 4 years, with an interim period of 5 year payments? 
 
Consultation Question 2: Should the number of years of payments under the Bonus be 
reduced further to 3 or 2 years. 
 
Currently the allocations are calculated in terms of Band D – there have been some 
concerns that by favouring higher band homes above those falling into lower bands (i.e. a 
band H home is worth 2 band D homes, whilst 3 band A homes would be equivalent to a 
Band D) could result in some skewing of allocations in favour of areas with high house 
prices.  
 
It is not clear in the consultation but the assumption must be that rather than use Band D 
equivalent some areas would like the distribute NHB on the basis of the absolute number 
of houses. This change would be to the detriment of many county areas with northern 
metropolitan districts being the prime beneficiaries.  
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Consultation Question 3: Should the Government continue to use this approach? If not, 
what alternatives would work better? 
 
2. Reforms to the incentive 
 
The consultation paper suggests 3 ways in which the “incentive impact” could be 
improved: 
 

 Withholding some or all of NHB allocations in areas where no Local Plan has been 
produced in accordance with the Planning and Compulsory Purchase Act 20041; 

 Reducing payments for homes built on appeal; 

 Only making payments for delivery above a baseline representing deadweight.  
 
It could also be an option for the DCLG to only use the improved incentives whilst keeping 
the current 6 year payments. The DCLG estimate that in-year payments of NHB could fall 
from £293m to £168m by sharpening the incentives.  
 
Local Plans 
 
The Government’s preferred option is that from 2017/18 onwards local authorities with no 
Local Plan in place will not receive NHB payments for the years under which that remains 
the case. Previous years’ NHB payments will be unaffected. In 2016/17 DCLG estimate 
this change alone could have freed up £34m for other priorities.  
 
Once a plan was put in place and adopted then the authority would become eligible for 
NHB payments for the current year in addition to any previous years which had been 
withheld due to the Local Plan not being in place.  
 
Another option would be for a share (50%) of payments to be made in situations where the 
plan is published but has not yet been submitted to the Secretary of State.  
 
Consultation Question 4: Do you agree that local authorities should lose their Bonus 
allocation in the years during which their Local Plan has not been submitted? If not, what 
alternative arrangements should be in place? 
 
The Government are also considering reflecting the need for Local Plans to remain up to 
date by abating (reducing) payments of NHB depending on how old the current plan is. 
The DCLG recognise the additional complexity that this would bring.  
 
Consultation Question 5: Is there merit in a mechanism for abatement which reflects the 
date of the adopted plan? 
 
The Government is not proposing to link the NHB payments to plans prepared by County 
Councils in two-tier areas. They do however assert that in their role to deliver essential 
infrastructure the County Council could impact on the ability of the District Council to 
produce their Local Plan. The Government are consulting on whether, in two-tier areas, 
where a plan has not been published, there should be a corresponding percentage 
reduction in the payment available to County Councils.  

                                                
1
 83% of local planning authorities have a published Local Plan and 66% of planning authorities have an adopted Local 

Plan. Such documents are often referred to as a “Core Strategy” or a “Local Plan” 
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Reducing Payments where Developments were Granted Permission on Appeal 
 
The Governments’ preferred approach is to use existing data collected by the Planning 
Inspectorate as the basis for these adjustments.  
 
Consultation Question 6: Do you agree to this mechanism for reflecting homes only 
allowed on appeal in Bonus payments? 
 
The proposal is for the NHB to be reduced in these situations but not entirely withheld; for 
two reasons.  
 

1) not all refusals of permission are the result of authorities opposing development 
and;  

2) NHB is intended as a benefit to the community and they should not be penalised for 
poor decisions made by their local planning authority  

 
Any reduction would be applied for the whole 6 years of the NHB payment (or however 
long the term ends up being). The consultation asks whether payments should be reduced 
by half or totally …or some other percentage.  
 
The DCLG predict that this option would have saved £17m in 2016/17. 
 
Consultation Question 7: Do you agree that New Homes Bonus payments should be 
reduced by 50%, or 100%, where homes are allowed on appeal? If not, what other 
adjustment would you propose, and why? 
 
Any reduction will need to be based on a proxy value until it is known what bands the 
houses will fall into. The preferred option is to use the standardised flat rate reduction in 
payments – e.g. the national average NHB figure for Band D properties. Another option 
considered, and later rejected for simplicity, was to use the average council tax for the 
existing housing stock to avoid over-penalising authorities with high percentages of stock 
in lower bands.  
 
Consultation Question 8: Do you agree that reductions should be based on the national 
average Band D council tax? If this were to change (see question 2) should the new model 
also be adopted for this purpose? 
 
Removing Deadweight 
 
The NHB is currently paid on all new housing regardless of whether or not it would have 
been built without an incentive. Removing this deadweight from the calculation of NHB 
would allow payments to be more focussed on local authorities demonstrating a stronger 
commitment to growth. The DCLG do not provide an estimate of the potential savings 
these proposals could have saved.  
 
The proposal is to set a baseline of 0.25% - set because it is lower than the average 
housing growth over the years prior to the introduction of the NHB to ensure that not too 
many authorities fall outside of the NHB.  
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Consultation Question 9: Do you agree that setting a national baseline offers the best 
incentive for the Bonus? 
 
Consultation Question 10: Do you agree that the right level for the baseline is 0.25%? 
 
The alternative is to set varying baselines based on local historic growth but the DCLG say 
that this could reward those authorities who had previously only achieved low growth 
whilst penalising those that had done well.  
 
Under the current proposals there is a risk that a sudden surge in house building could 
push the NHB over budget. In a situation such as this the DCLG could increase the 
threshold to allow the NHB to be brought back in budget. Changes to the baseline would 
only be implemented where there was concern that budgets would be breached and would 
be included in the annual consultation on provisional allocations.  
 
Consultation Question 11: Do you agree that adjustments to the baseline should be 
used to reflect significant and unexpected housing growth? If not, what other mechanism 
could be used to ensure that the costs of the Bonus stay within the funding envelope and 
ensure that we have the necessary resources for adult social care? 
 
Consultation Question 13: Do you agree that county councils should not be exempted 
from adjustments to the Bonus payments? 
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City Deal Programme Management Budget 

Some members of the Greater Cambridge City Deal Joint Assembly asked for more detail on the 2016/17 Programme Central Co-

ordination and Communications Budget. This note supplies an explanation of the requested changes between 2015/16 and 

2016/17, to supplement Chris Malyon’s report on the Greater Cambridge City Deal Partnership Budget. 

The Board is requested to: 

 Note the detail and explanation of the requested budget changes 

 Agree the increased staffing budget 

 Agree in principle the communications hired services budget, subject to further information when the Communications 

Strategy is refreshed 

 Agree to the creation of 2 reserves, for legal and professional advice and for small projects to implement Board decisions – 

these would not be annually recurring items of expenditure. 

Item 2015/16 
budget 
(£000) 

2016/17 
budget 
(£000) 

Explanation of difference 

Staffing 150 281 The 2015/16 budget was for two posts: Programme Director and a Project Manager. 

The 2016/17 budget adds three additional posts: 

 a Strategic Communications Manager – this role was one of the initial three 
proposed, alongside the Programme Director and Project Manager and has now been 
recruited. The costs of this post were covered in the 2015/16 communications budget.  

 a Project and Communications Support role, to provide a broad range of business 
support to the Executive Board, Assembly, Programme Management Team and 
Officers across the partnership. Much of this support has to date been provided on a 
temporary basis by the three Partner Councils, but in the light of their reductions in 
business support, they are not in a position to do so on an ongoing basis. Support is 
needed to manage administrative processes eg. IT, finance, information management, 
arrange and coordinate multi-person meetings, disseminate information, maintain the 
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website and other channels, support the Director in engaging with the many 
stakeholders and help handle and direct correspondence.  

 A Project Development role, to assist with project development and research work on 
key workstreams, notably skills and housing. The job holder would work with experts 
across the five GCCD partners and draw on academic research and other evidence to 
assess ideas and proposals, make recommendations and coordinate the work and 
input of officers across the GCCD partners. 

Communications: 
communications 
implementation 
of hired services 
for 
implementation 
of 
communications 
strategy  

60 80 The 2015/16 budget allocation included the Strategic Communications Manager post. For 
2016/17, the costs of this post have been included in the staffing and programme 
coordination budget. The 2016/17 budget is to cover the non-staffing costs of the activities 
envisaged in the communication strategy agreed by the Shadow Board in November 2014  
http://scambs.moderngov.co.uk/documents/s78157/Communications%20Strategy.pdf .   
The need to increase the budget is to satisfy a clear public and business appetite for more 
information and engagement on what the GCCD as a whole – as opposed to individual 
transport projects – is seeking to achieve, and for a coordinated approach.    
This is a provisional estimate, subject to review by the Strategic Communications Manager 
and final approval when the Communications Strategy is refreshed. While we aim to use 
free channels, stakeholders’ events and in-house resources where possible, professional 
communications materials and events do have costs: 

 Public and business events, seminars and workshops, to engage and get broader 
input, including printed materials, organisation, venue hire etc. 

 Website improvement 

 Use of films, graphics, video walkthroughs and visualisations to explain key parts of the 
programme – these would need to be produced and published, requiring budget 

 More use of social media to involve and engage on the programme as a whole. 
 

Two new reserves are also requested, to be called-upon if necessary (these do not need to be annually recurring budgets) 

Professional 
advice - Legal 
advice and 

n/a 25 Given the nature of the decisions the Board is taking and the commitment to consider a 
Combined Authority or other Governance structure, it is expected that legal advice will be 
needed.  The GCCD is a complex, multi-million pound programme with significant risks and 
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programme 
assurance 

multiple work strands. Some external programme assurance (possible an English 
Partnerships Programme Health check) is considered prudent, to make sure the 
programme is properly set up to deliver.  

Contingency for 
small projects 
the Board 
decides on 

n/a 20 A contingency budget is warranted.  This will enable the Programme Director to implement 
Executive Board decisions that have modest but unplanned costs (such as environmental 
design guidance) without having to go back to the Board to seek agreement to the 
expenditure before proceeding, which could take three months. 

 

 

City Deal Programme team – Organisation chart 

Note the Transport Strategy role is to funded from the transport grant, but hosted in the Programme Management team 
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Programme Director 
Tanya Sheridan 

Responsible for programme leadership, 
coordination and strategy across the 
partners, stakeholder engagement 

andsupport to Board and Assembly. 

Transport Strategist 

TBC 
Responsible for coordination and further 

development of City Deal transport 
strategy 

 

Project Development 
TBC 

Responsible for development, research 
and project management to develop City 
Deal priority projects and support leads 

across the partners. 
[Function may be delivered elsewhere] 

Project Manager 
Aaron Blowers 

Responsible for governance, project 
management, economic assessment, 
project delivery, risk, assurance and 

internal comms 

Comms and business support 
TBC 

Responsible for providing a range of 
business support, communications and 

project support  

Strategic communications manager 
Beth Durham 

Responsible for media, relations, 
communications strategy, planning and 

coordination. 
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Report To: Greater Cambridge City Deal Executive 

Board 
 3 March 2016 

Lead Officer: City Deal Programme Director 
 

 
City Deal and the Cambridge and South Cambridgeshire Local Plans 

 
Purpose 

 
1. To approve a position statement clarifying the role that the City Deal has in 

supporting the delivery of the development strategy in the submitted Local Plans. 
 

Recommendations 
 
2. It is recommended that the Executive Board approves and endorses this position 

statement. 
 

Reasons for Recommendations 
 
3. Representations made to the recent consultations undertaken on proposed 

modifications to the Cambridge and South Cambridgeshire Local Plans (“the Local 
Plans”) have suggested a lack of clarity over the funding and delivery of strategic 
transport infrastructure that the Local Plans identify as necessary to deliver the 
development strategy, in particular the new settlements provided for within the Plans. 
As such, it is considered helpful for the City Deal Executive Board to agree a position 
statement setting out the role of the City Deal in supporting the delivery of the 
development strategy contained in the Local Plans so as to provide clarity, in light of 
the representations which have been made, to the Local Plan Inspectors who are 
examining the Local Plans. 

 
Background 

 
4. Cambridge City Council and South Cambridgeshire District Council have recently 

completed a joint consultation on proposed modifications to their submitted Local 
Plans in response to the preliminary conclusions of the examination Inspectors, as 
set out the Inspectors’ letter to the Councils of 20 May 2015. The consultation was 
supported by a range of additional evidence. The representations which have been 
received through the recent consultation, which ended on 25 January 2016, together 
with both Councils’ proposed formal response will be considered by meetings of the 
Joint Strategic Transport and Spatial Planning Group, South Cambridgeshire District 
Council’s Planning Portfolio Holder and Cambridge City Council’s Development Plan 
Scrutiny Sub Committee. These meetings will all be held on 14 March, with Special 
Council meetings of both Councils to be held on 23 March 2016.  Submission to the 
Inspectors of the further work, including representations, additional evidence and 
proposed modifications, if approved, will then follow by the end of March 2016.   
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5. The examination Inspectors’ preliminary conclusions as set out in the letter of 20 May 
2015 raised the matter of the deliverability of sustainable new settlements in the 
context of the development strategy, with particular reference to delivery of 
infrastructure provision and sustainable transport options. Whilst the Councils have 
since undertaken further work in respect of these issues, representations received 
during the consultation continue to suggest there to be lack of clarity over the funding 
and delivery of strategic transport infrastructure that the Local Plans identify as 
necessary to deliver the proposed new settlements and in particular those north of 
Waterbeach and at Bourn Airfield. This reflects issues raised by some participants 
during the Local Plan examinations, raising doubt over the confidence that the Local 
Plan Inspectors can place on the role of City Deal in delivery of those schemes. 

 
Considerations 

 
6. The City Deal aims to support continued economic growth in the successful Greater 

Cambridge area. The City Deal document1 Executive Summary (page 1) says: “The 
Greater Cambridge City Deal aims to enable a new wave of innovation-led growth by 
investing in the infrastructure, housing and skills that will facilitate the continued 
growth of the Cambridge Phenomenon. It acknowledges the region’s strong track 
record of delivering growth and seeks to support those existing, and new, businesses 
in achieving their full potential.” It says that the Deal will “accelerate delivery” of 
housing identified in the Local Plans. 
 

7. As part of that objective, the City Deal will support delivery of the strategy set out in 
the Cambridge and South Cambridgeshire Local Plans through investment in 
transport infrastructure, housing delivery and skills. Likewise, the Cambridge and 
South Cambridgeshire Local Plans will support the City Deal commitments by 
speeding the delivery of new homes and jobs. Such action is consistent with a key 
objective of City Deal, namely the delivery of transport schemes necessary to support 
continued economic growth, including through improved network connectivity and by 
supporting the sustainable development strategy included in the submitted 
Cambridge and South Cambridgeshire Local Plans.  
 

8. The City Deal document1 recognises that Cambridge City Council and South 
Cambridgeshire District Council, along with Cambridgeshire County Council as the 
Transport Authority, “have worked closely together on new local plans and associated 
transport strategy and have aligned plan making processes to achieve the benefits of 
what amounts to a single overarching development, infrastructure and delivery 
strategy for Cambridge” (City Deal document1 page 7). Furthermore, as part of the 
City Deal arrangements, the Councils have agreed to prepare a joint Local Plan and 
Transport Strategy starting in 2019. 
 

9. The City Deal has secured a commitment for up to a total of £500 million of 
Government funding. The £100 million that has already been secured as the first 
tranche of funding, is a large sum that has enabled studies to be commissioned and 
initial consultations held on major transport schemes and will thereafter fund these 
capital works. 
 

10. The City Deal Executive Board has agreed a list of infrastructure schemes for delivery 
over its 15 year period, drawn from the Transport Strategy for Cambridge and South 
Cambridgeshire (January 2015, see Appendix 1). Amongst those included in the list 
are those schemes identified in the submitted Cambridge and South Cambridgeshire 
Local Plans as necessary to support the sustainable development strategy, as shown 

                                                
1
 Greater Cambridge City Deal Document - https://www.gov.uk/government/publications/city-deals-

greater-cambridge   
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in Appendix 1. This forms part of the City Deal commitment to accelerate the delivery 
of planned homes in accordance with the Local Plans. 
 

11. On the basis of an assessment of a combination of positive economic impact and 
deliverability a number of schemes have been prioritised for Tranche 1 (shown in 
Appendix 1) to be delivered in the first five years of the City Deal 2015-2020. Options 
have now been developed for all the Tranche 1 schemes. Tranche 1 includes those 
schemes that will facilitate the early delivery of development in the A428 corridor 
(including Cambourne West and Bourn Airfield). Indeed, the Tranche 1 schemes and 
implementation programme demonstrate the commitment of City Deal to fund and 
deliver transport schemes that will support the delivery of major developments 
identified in the Local Plans even where this may be in advance of, and help facilitate, 
the grant of planning permission for those developments. It is expected that 
appropriate contributions towards the costs of the transport schemes that has already 
been incurred will be recovered subsequently from those developments, through the 
grant of planning permission and accompanying planning obligations in accordance 
with the approach set out in paragraph 14 below. Moreover, work has already started 
on the process of identifying the schemes to be included in Tranche 2 for delivery 
during 2020-2025.  
 

12. It is recognised that the anticipated total cost of proposed schemes exceeds the sums 
identified through City Deal funding for Tranche 1. However, City Deal funding is not 
the only anticipated source of funding for Tranche 1 schemes and other sources of 
funding for those schemes is expected. In particular, it is anticipated and expected 
that City Deal monies will be supplemented by funding from other sources, including 
section 106 contributions (as discussed below) and from the Growth Fund. £9 million 
has already been secured in principle from the Growth Fund towards public transport 
improvements in the A428 corridor. Growth Deal funding is secured via the Greater 
Cambridge Greater Peterborough Enterprise Partnership, which is also a City Deal 
partner, therefore demonstrating a joined up approach to infrastructure funding in the 
Greater Cambridge area.  
 

13. The City Deal partnership is confident about the funding and delivery of schemes 
identified in Tranche 1 and thereafter. The City Deal is investing in infrastructure 
schemes to ensure continued economic growth. The delivery of housing and 
employment is an important part of ensuring continued economic growth in the 
Greater Cambridge area, and thus the achievement of the City Deal objectives. 
Therefore, and consistent with this, in the event that the need to do so arises, the City 
Deal Board will consider favourably the prioritisation of those schemes that deliver the 
infrastructure to support housing and employment growth within the Local Plans. The 
list of schemes will be kept under review and amended as required as the programme 
rolls forward to ensure it best meets infrastructure priorities in the area. 
 

14. Furthermore, in terms of additional funding for infrastructure schemes, appropriate 
developer contributions are of course expected from those strategic developments 
provided for in the Local Plans that require particular infrastructure schemes as part 
of their delivery. These will be sought by City Deal partners in their role as local and 
county planning authorities. Through the planning process, those promoting strategic 
developments will be required to make appropriate, proportionate and reasonable 
contributions to on and off site infrastructure, including transport infrastructure, and 
affordable housing, guided by development viability, so as to secure the  delivery of 
new settlements that are sustainable. It is the intention that such developer 
contributions as are secured through the planning process will be added to the City 
Deal funding, which is directed to securing the delivery of the required infrastructure 
to meet the objectives of the Local Plans development strategy, including the 
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objective of delivering a substantial amount of housing, including affordable housing, 
at the new settlements.  
 

15. The City Deal partners are wholly committed to delivery of the infrastructure 
programme for the benefit of existing and future residents and businesses through 
the provision of an enhanced transport network that provides good quality 
connectivity between homes and jobs, including supporting and securing new 
development provided for in the Local Plans through the delivery of key infrastructure 
schemes. 

 
Options 

 
16. The positon statement reflects the City Deal aims of approach and no options are 

necessary. 
 

Implications 
 

17. In the writing of this report, taking into account financial, legal, staffing, risk 
management, equality and diversity, climate change, community safety and any other 
key issues, there are no significant implications. 
 
Consultation responses and Communication 

 
18. Consultation has been undertaken with the City Deal partners. 
 
 
Background Papers 
 
No background papers were relied upon in the writing of this report. 
 

 
Report Author:  Tanya Sheridan – City Deal Programme Director 

Telephone: 01223 457480 
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Appendix 1 – Greater Cambridge City Deal Prioritised Transport Schemes 

PROGRAMME 

AREA 

(Bold = related 

major 

development) 

SCHEME 2015-20 

PRIORITISED 

INFRASTRUCTURE 

INVESTMENT 

PROGRAMME 

A428 corridor 
(Cambourne West, 

Bourn Airfield) 

A428 to M11 segregated bus links YES 

A428 corridor Park & Ride YES 

Madingley Road bus priority YES 

Bourn Airfield/Cambourne busway  

A1307 corridor 
 

A1307 bus priority YES 

Additional Park & Ride capacity – A1307 YES 

Pedestrian and 
cycle 
networks – City 

Chisholm Trail links (cycle links parallel to the 
railway line 
north of Cambridge Station) 

YES 

Chisholm Trail bridge YES 

City centre capacity improvements YES 

Cross-city cycle improvements YES 

Pedestrian and 
cycle networks – 
inter-urban 

Bourn Airfield/Cambourne pedestrian/cycle 

route programme 

 

Saffron Walden and Haverhill pedestrian/cycle 

route programme 

 

Cambridge to Royston cycle link  

Waterbeach pedestrian/cycle route programme  

Cambridge radials – 
Milton Road / 
Histon Road 

Histon Road, Cambridge bus priority YES 

Milton Road, Cambridge bus priority YES 

Cambridge radials – 

Hills Road 

Project Cambridge, Hills Road  

Cambridge radials – 
Newmarket Road 

Newmarket Road bus priority phase 1, 
Elizabeth Way to Abbey 
Stadium 

 

Newmarket Road bus priority phase 2, Abbey  
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Stadium to Airport Way 

Newmarket Road bus priority phase 3, Airport 

Way Park & Ride 

 

A10 corridor south 
 

Foxton level crossing and interchange  

Hauxton Park & Ride  

Hauxton -Trumpington busway  

Cambridge Orbital Ring road bus priority – Addenbrooke’s to 

Newmarket Road 

 

Newmarket Road to Cambridge Science Park 

Station busway 

 

Western Orbital  

A10 corridor north 
(Waterbeach, 

Cambridge 

Northern Fringe 

East) 

A10 dualling and junctions  

A14/A10 Milton Interchange  

Waterbeach Park & Ride  

Waterbeach Barracks to North Cambridge 

busway 

 

Waterbeach new station  
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Report To: Greater Cambridge City Deal Executive 

Board  
 

3 March 2016 

Lead Officer: Graham Hughes,  Executive Director of Economy, Transport and 
Environment, Cambridgeshire County Council 

 

 
A428/A1303 Better Bus Journeys Scheme – Public Consultation Outcomes 
and Next Steps 

 
  Purpose 

 
1 This report summarises the outcome of the consultation on high level options for 

bus and cycle infrastructure improvements along the Cambourne to Cambridge 
corridor. Further more detailed analysis of the public consultation response can 
be found in Background Paper 1. Links to all Background Papers are provided 
on the final page of this report. 

 
2 The public consultation generated significant public interest including 2193 

survey responses, 8 letters, 123 email submissions and key stakeholder 
representations. These responses included alternative proposals or variations to 
the options which will be fully assessed as part of the ongoing work. A summary 
of all the representations is provided in Background Paper 2. A petition was also 
received with over 3600 signatures opposing Option 1 South. There was 
significant support for transport improvement along the corridor.  

 
3 This initial public consultation is one of a number of considerations which form 

part of the development and assessment of the high level options. This work 
identifies the constraints and investment requirements to inform an outline 
business case to ensure the most effective use of public investment. This work 
will be drawn together in a report containing recommendations to be presented to 
the Executive Board in September 2016.   

 
Subject to the Board’s decision in September the next stages will then be: 
(i)  to consult the public on that option(s) in early 2017; and then 
(ii) bring forward a single scheme to the May 2017 Executive Board, which will be 

asked to progress that scheme through the planning process.   
 

  Recommendations 
 

4. The Board is asked to:-   

i.  Note the responses to the consultation on the A428/A1303 bus infrastructure 
improvement scheme, including the alternative and hybrid options suggested, 
and to include these and other comments received, in the ongoing development 
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and assessment appraisal to allow the Board to select a recommended option or 
options in September 2016.  The process and timetable set out in Table 2 below 
would then be followed.  

Joint Assembly recommendations 

The Joint Assembly noted the responses to the consultation on the A428/A1303 
bus infrastructure improvement scheme, including the alternative and hybrid 
options suggested and recommended that the Executive Board includes these 
and other comments received in the ongoing development and assessment 
appraisal to allow the Board to select a recommended option or options in 
September 2016. 
 

  Reasons for Recommendation 
 

5 To progress with the project 
 

Summary of the project and the consultation 
 
6 The concepts presented in the consultation provide for better bus journeys by 

means of new or improved transport infrastructure. This contributes towards the 
Greater Cambridge City Deal’s priorities by supporting the operation of fast, 
frequent and reliable bus services from the areas of housing growth along the 
A428 corridor to the major employment locations within Cambridge and its 
western approaches. The Transport Strategy for Cambridge and South 
Cambridgeshire and the submitted Local Plans also support the need for 
transport proposals along the corridor which currently suffers from heavy 
congestion, slow journey times and furthermore is anticipated to have increased 
future travel demand as a result of development plans. 

  
7  The public consultation for this initial stage of the option development process 

was held between 5th October and 23rd November 2015.  For reference the 
options are set out in Figure 1. 

 
Figure 1: The 6 Options Published for Consultation  
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8 The consultation was carried out in accordance with the consultation principles of 
the Greater Cambridge City Deal partnership and encouraged public 
engagement, achieving a very good level of response that identified a wide range 
of views and ideas. A detailed quantitative and qualitative analysis of the 
consultation responses is set out in Background Paper 1. In addition, all written 
representations received during the public consultation are available on the 
Greater Cambridge City Deal website. 

 
9 The consultation was held at an early stage of option development and based on 

concepts rather than detail proposals both to ensure that all ideas, opportunities 
and constraints that may impact the delivery and operation of a future scheme 
can be fed into the appraisal and assessment process, and to obtain a broad 
view of the public support for the proposals.   

 
10 A number of alternative and hybrid options were put forward by members of the 

public in response to the consultation.   Table 1 sets out how it is proposed to 
incorporate the evaluation of these alternatives into the assessment process.  An 
initial assessment of the alternative proposals is provided in Background Paper 2. 

 
11 It is important that all the options are objectively considered through the appraisal 

and assessment process, which will now be undertaken before a recommended 
option(s) is selected. 

  
Background 

 
12 In June 2015, the Executive Board agreed to consult on six conceptual options. 

These options had already undergone a feasibility assessment. The consultation 
used nominal routes, (‘North’, ‘Central’ and ‘South’) in order to engage the public 
as widely as possible with the issues and link them to the key City Deal transport 
objectives. The routes were divided into east and west of Madingley Mulch 
roundabout in line with the prioritisation of the eastern section of the route in 
Tranche 1 City Deal funding. In addition, a possible Park & Ride was proposed 
and included in the consultation. 

 
13  The public consultation was in line with the Department for Transport major 

scheme development method. This method seeks to prioritise public investment 
in schemes that deliver the greatest economic impact by use of standard criteria 
for appraising transport proposals. This provides a well-tested means of 
identifying the overall costs and benefits for each option that informs an ‘outline 
business case’ that is used to provide recommendations to the Greater 
Cambridge City Deal Board for its recommended option(s). The consideration of 
a recommended option(s) may also include external factors to the business case 
including wider Greater Cambridge City Deal strategic issues. Once selected the 
recommended option(s) undergoes a ‘full business case’ involving more detailed 
assessment and further consultation, the objective being the final 
recommendation of a defined and detailed scheme for implementation with a 
clear case for public investment. 

  
14 As part of the consultation 7,840 leaflets including the options map and reply paid 

survey were sent out to areas immediately in and around the corridor and 20,238 
postcards signposting people to the online survey were sent out to a wider 
catchment area.  The distribution area is set out in Background Paper 1. Upon 
further request an additional 600 leaflets and postcards were sent out by direct 
mail.  
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15 The postcode analysis of responses (see Background Paper 1) confirmed the 
expectation that those people closest to the corridor were more likely to respond 
to the survey and therefore supported the strategy of focusing limited resources 
on providing the printed material to the corridor itself. The consultation material 
was also made available at a number of locations around the Greater Cambridge 
area.  

 
16 In terms of Facebook and Twitter, the main objectives were toward raising 

awareness of the consultation through the use of links and also informally 
through ‘likes’ and the ‘following’ the relevant Twitter account. A summary of how 
people heard about the consultation is set out in Background Paper 1. 

 
17 In addition 4 member and stakeholder briefings were held in advance of the 

consultation and during the consultation itself a series of roadshows were held to 
allow people to ask specific questions and raise issues of concern. 300 people 
were recorded as having attended the exhibitions. The Coton exhibition attracted 
a very large attendance which was not fully recorded in the attendance log. 

 
 Considerations 
 
18 The public consultation provided the opportunity for respondents to submit 

additional proposals. These will be reviewed as part of the ongoing technical 
assessment. Initially some proposals have been identified as out of scope of this 
project although they may be considered through other City Deal projects.  Those 
within scope will be included in the ongoing option appraisal and assessment 
before recommendation of a recommended option. Initial analysis is found in 
Background Paper 2 and Table 1 sets out a summary: 
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Table 1 – Proposals Received and initial response  

Categorisation  Proposal received  Response to proposal  

These proposals were 
considered to be clearly 
aligned to the core 
objectives of the project to 
improve bus infrastructure 
between Cambourne and 
Cambridge  

Substituting proposed P&R at Madingley Mulch with a P&R at 
Scotland Farm  

Considered as part of further evaluation of all concepts 

Specific objections to Madingley Mulch P&R Considered as part of further evaluation of all concepts 

Route north of Cambridge Road and bridge across M11 Considered as part of further evaluation of Concept 1 Central and 
1 North 

Alternative options east of J13 M11  Considered as part of further evaluation of all concepts 

Tidal bus lane for Option 1 Central Considered as part of further evaluation of Concept 1 Central 

Option  1 central and 1 north  with a route through West 
Cambridge 

Considered as part of further evaluation of Concept 1 Central and 
1 North 

Smart Traffic Management  Considered as part of further evaluation of all concepts 

Transport Hubs at Cambourne, Bourn and between Highfields 
and Caldecote 

Considered as part of further evaluation of all Tranche 2 concepts  

Additional P&R north of Cambourne Considered as part of further evaluation of all Tranche 2 concepts 

Closing Madingley Rise to through-traffic Considered as part of further evaluation of all concepts 

These proposals were 
considered to be outside 
of the core objectives of 
the project but may form 
part of parallel initiatives 
ether within Greater 
Cambridge City Deal or 
wider proposals taken 
forward by other agencies   

A428 Upgrade and connection to A14  Highways England related matter to be considered as part of their 
A428 route strategy 

Development of cloverleaf junction  at Girton “Highways England related matter to be considered as part of 
their A428 route strategy 

Construction of Park and Ride site at Barton Western Orbital scheme considered P&R concepts to west of 
Cambridge 

Construction of Park and Ride sites at Girton, Huntingdon Road 
or Bar Hill 

Would form part of future P&R study subject to Highways England 
upgrading Girton interchange 

Relocate Madingley Road P&R to north west of J13 Location of P&R along the M11 corridor itself is part of the 
Western Orbital scheme considerations however assessment of 
any new P&R along the A428 corridor will need to consider the 
impacts on the existing P&R at Madingley Road   

Include Northampton Street in the Core Traffic Scheme, limiting 
through traffic 

Forms part of City Centre Access and Citywide demand 
management study considerations  

Madingley Village Road Closures / Existing Traffic Management 
Arrangements 

Not directly part of A428/A1303 scheme but any impacts on 
Madingley Village would be mitigated as part of a Recommended 
option proposal  

Development policy closer to the City Forms part of Local Plan considerations  

Congestion charge policy Forms part of City Centre Access and Citywide demand 
management study considerations 
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19 The summary of other comments, including key stakeholder comments,  are 
found in Background Paper 1 and are provided in full in the Background Papers 3 
and 4. The following provides a brief summary of the main points raised and is 
not exhaustive. The comments are organised by subject area under which they 
will be considered in the ongoing technical assessment process.    

 
 Transport and accessibility related issues: 
 People expressed the following concerns: 

 The overall need for the levels of investment discussed is not clear and 
congestion is limited to short periods in the morning and evening peak 

 Bus based solutions will not have sufficient capacity to deal with proposed 
passenger growth along the corridor 

 Bus journey time benefits across the route will be lost due to congestion in 
the city centre and inner ring road 

 On road bus measures will impact cycling and pedestrian safety and 
accessibility  

 Lack of regulation of bus services and fares means that new infrastructure 
investment will not be effectively utilised 

 Tram or other rail based schemes will present a better long term option for 
Cambridge 

 Corridor options are not joined up with other emerging proposals across 
the City Deal programme  

    Economy and growth:  
 People expressed the following concerns: 

 No evidence that proposals will increase housing or growth along corridor  

 Proposals are insufficient or not ambitious enough to address the scale 
of growth envisaged in Local Plan  

 Potential cost of schemes is prohibitively expensive given the likely 
benefits 

 Major negative impact on local business during construction of scheme 

Planning:  
People expressed the following concerns: 

 Routes through green belt or close to sites of special scientific interest will 
harm the ecological balance of those areas which will result in planning 
refusal 

 Restrictive covenants in the areas in question will prevent or seriously 
delay off road alignments coming forward 

Property Considerations: 
People expressed the following concerns: 

 No agreements in place for use of private property in these concept 
proposals and this will delay or make scheme unfeasibly expensive  

 Negative impact on property values due to cumulative negative impacts of 
bus infrastructure  
 

Ecology: 
People expressed the following concerns: 

 Negative Impact on specific habitats and wildlife due to the impact of new 
off road infrastructure  

Heritage: 
People expressed the following concerns: 
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 Additional bus infrastructure close to areas of cultural, historical or 
archaeological importance will cause damage and or detract from the 
enjoyment and setting of these assets to the long term harm of 
Cambridge. 

Landscape and visual: 
People expressed the following concerns: 

 Routes or associated infrastructure will be a negative visual intrusion on 
areas of natural beauty 

 Air Quality: 
People expressed the following concerns: 

 Off road alignments will result in negative air quality impacts and 
increased pollution. 
 

Lighting: 
People expressed the following concerns: 

 Lighting on alignments close to areas of ecological importance will be 
disruptive and damage local biodiversity  

 Lighting on rural sections on options should be sufficient to allow for safe 
walking and cycling at night  

 
Noise and Vibration: 
People expressed the following concerns: 

 Movement of buses through areas currently not used for these purposes 
will increase noise to the detriment of local residents and wildlife  
 

Water Quality, Flood Risk and Drainage: 
People expressed the following concerns: 

 Construction on land not currently used as roadway will have impacts on 
balance of flood risk in the area  
 

Ground Conditions: 

 No comments received but this will form part of the ongoing assessment  
 

Waste: 

 No comments received but this will form part of the ongoing assessment 

20    In summary, whilst important, these issues do not raise any additional new risks 
or constraints which would otherwise fall outside the ongoing appraisal and 
assessment methodology. 

21 Over 77% of respondents indicated their usual mode of travel was by car as a 
driver. A quarter indicated they travel by bus, similar to the percentage indicating 
they would cycle (23.4%). The public were asked what would incentivise them to 
use the bus or use it more often. The responses are summarised in Figure 2. 
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Figure 2: Improvements which would incentivise more bus travel  

 
 
22 Most respondents agreed that the provision of fast, reliable and frequent journeys 

was most likely to persuade them to make use of buses.  This is consistent with 
surveys of passengers on the Busway. 

 
23 Over 66% of respondents felt it was important or very important that cycling and 

pedestrian facilities are improved within this scheme 
 
24 Figure 3 summarises the overall levels of support for each option based only on 

the quantitative analysis. 
 
Figure 3: Levels of support for each option 

 
   
25 Over 60% of respondents supported the need for public transport improvements 

along the corridor and less than 20% considered that nothing needed to be done. 
 
26 In terms of the options themselves, overall there was a high level of support for 

the central alignments on the existing highway alignment and high level of 
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opposition to the segregated options, in particular those to the south of the 
corridor. 

 
27 For Tranche 1 the following key points are highlighted: 
 
 Area 1 North: 

 Significant (almost 60%) levels of opposition, 

 Concerns included impact on the possible visual setting of American 
Cemetery,  

 Environmental concern over the degree of impact on green belt areas 
particularly the ‘800’ wood 
 

 Area 1 Central 

 High levels (Almost 67%) of support  

 Concerns include environmental impact on Madingley Rise and Madingley 
Road  

 Concern regarding potential impact on existing cycling facilities  

 Concerns in relation to property and land take along Madingley Road 
 

Area 1 South 

 Highest level of opposition of around 65% 

 Concerns include environmental impact on Coton and West Fields.  

 High cost was also mentioned as a consideration 
 

28 For Tranche 2 the following key points are highlighted:  
 

Area 2 North: 

 Similar levels of support and opposition (around 40%) 

 Concerns included long term effectiveness of this option in terms of serving 
new developments   
 

 Area 2 Central 

 High level of support and lowest level of opposition   

 Impacts on Old St Neots Road are of concern  
 

Area 2 South 

 Lowest level of support  

 Concerns include environmental impact between Cambourne and Madingley 
Mulch  

 High cost was also mentioned as a consideration 
 
29 Further analysis of the location of respondents by postcode and their support or 

opposition to each option has been undertaken with details provided in 
Background Paper 1.  This analysis suggests that levels of opposition to 
proposals may reflect concerns about how a potential scheme could impact the 
immediate area in which people live. 

 
30 46% of respondents supported a new Park & Ride at Madingley Mulch 

roundabout and 28% opposed this. 
 
31 The consultation also asked respondents to indicate any preference for the site of 

a Park & Ride (P&R) facility around the Madingley Mulch roundabout. The results 
are summarised in Figure 4. 
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Figure 4: Recommended location of P&R at Madingley Mulch 
 

 
   

32 Most respondents have no preference for a location. Of those who do express a 
preference the North West to the roundabout has most support.  Additional 
comments received included concerns on the environmental and traffic impacts 
of a P&R around Madingley Mulch as well as proposals for alternative sites such 
as closer to Cambourne at Scotland Farm. 

 
 Next Steps 

33 The public consultation forms part of the ongoing assessment of options. As 
anticipated the public consultation has generated new and alternative proposals 
which will help inform this process.  

34 Further technical work by consultants to complete the assessment will inform the 
City Deal Board report in September 2016. This will include the following: 

 Additional ‘desktop’ assessment of transport and access impacts of existing 
options and new concepts 

 Further strategic modelling refinement to look at the modal shift and travel time 
issues   

 Further environmental assessments such as landscaping and ecological 
impacts 

 Production of outline business case for whole route options as modified by any 
additional concepts setting out the cost and benefits  

35 Members should note that the outline business case work may suggest that more 
than one option is taken forward for more detailed development. 

36 The recommended option could be a combination or hybrid of the existing 
options and also include new ideas gained through the consultation.  It will also 
take into account the outcomes of the City Centre Access and Citywide demand 
management study that will be considered by the Board in June. 

37 The level of detail presented at recommended option stage in September 2016 
will be greater than that of the high level concepts set out in this consultation but 
without detailed alignments. Further detailed development will then be 
undertaken prior to the next consultation in early 2017. 
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38    The milestones for the project are set out in Table 2. The target dates assume that 
all recommended option will requires some formal planning consent process The 
duration of this consent period will determined by the extent of the powers 
required to deliver the recommended scheme and this will be a consideration in 
the recommendation of a recommended option, 

          Table 2: Summary of key stages in project                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               

Stage Target Completion Date 

Report to GCCD Board on 
recommended  options for 
determination of recommended option 
(s) for further development and 
consultation 

September 2016 

Refinement of recommended option (s) 
detail to ensure sufficient public 
information available during next 
consultation  

End 2016 

Consult on recommended option(s)  Early 2017  

Report to GCCD Executive Board on 
recommended option (s) consultation 
and to seek authority to commence 
statutory processes required for a 
recommended scheme for example 
Planning Permission or a Development 
Consent Order, and to commence 
procurement. 

May 2017 

Substantially advanced statutory 
Approvals  

April 2018 

Report to GCCD Board on final scheme 
for authority to construct 

June 2018 

Start construction of scheme August 2018 

Substantially complete construction September 2020 

  
 Options 

39 The recommended approach is for officers, now informed by the public 
consultation, to complete the ongoing assessment and appraisal process in line 
with the recognised Department of Transport method in order to provide a 
recommended option recommendation report in September 2016. 

40 Ruling out any of the existing options or parts of options at this stage would not 
be recommended as it would not be in line with the standard major scheme 
development approach and therefore could result in prematurely rejecting the 
most advantageous options. Moreover the recommended option must be robust 
and defendable both in terms of future consultations and any possible challenge 
throughout the process of obtaining statutory approvals. Such challenges could 
delay the project timetable. 
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41 It is possible to re-introduce discounted or out of scope ideas for more detailed 
assessment at this stage before proceeding to a recommended option.  

 
42 This option is not recommended because earlier discounted ideas have already 

undergone an assessment process using established criteria. Discounting this 
assessment process would undermine the basis of the scheme development 
methodology and therefore also leave any future recommended option open to 
similar questioning on first principles. In addition this would delay the process of 
achieving a recommended option as further unplanned technical work would 
need to be undertaken. Out of scope ideas will also result in unplanned extension 
of the technical assessment processes and introduce more risk to the project. 

 
 Implications 
 
43 In the writing of this report, taking into account financial, legal, staffing, risk 

management, equality and diversity, climate change, community safety and any 
other key issues, the following implications have been considered: - 

 

 Financial:   Resources are allocated as part City Deal Tranche 1  

 Legal:    There are no legal implications in this report.  

 Staffing:   Project management undertaken by the Cambridgeshire   
County Council Major Infrastructure Delivery team. 

 Risk;   A project risk register has been developed.  

 Equality &  There are no equality or diversity implications in this report.  

 Diversity   

 Climate Change: There are no climate change implications in this report. 

 Community Safety: There are no community safety implications in this report.  
 
BACKGROUND PAPERS  
 
1: CAMBOURNE TO CAMBRIDGE BETTER BUSES CONSULTATION REPORT – 
CAMBRIDGESHIRE RESEARCH GROUP 
 
2: INITIAL ASSESSMENT OF ALTERNATIVE COMPONENTS PROPOSED DURING 
CONSULTION OCTOBER NOVEMBER 2015 – WS AITKINS 
 
3: WRITTEN COMMENTS (RECEIVED VIA E-MAIL, POST, FACEBOOK AND FROM 
EXHIBITIONS) 
 
4: DATA EXTRACT FROM ONLINE SURVEY 
 
LINK TO BACKGROUND PAPERS 
 
www.gccitydeal.co.uk/cambourne-to-cambridge 
 
Report Author:  Ashley Heller - Team Leader, Public Transport Projects, Major 

Infrastructure Delivery, Cambridgeshire County Council.  
Telephone: 01223 728137 
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Report To: Greater Cambridge City Deal Executive 

Board 
 

3 March 2016 

Lead Officer: Graham Hughes, Cambridgeshire County Council 
 

  Workstream ref.:  14 – Chisholm Trail cycle links 
 

 
The Chisholm Trail 

Purpose 
 
1. In January 2015 the Greater Cambridge City Deal Executive Board agreed that The 

Chisholm Trail should be part of the City Deal prioritised programme.  In August 2015 
the Board gave approval to consult on the proposed route.  This report summarises 
the results of the consultation, and suggests the next steps for the project.          
 
Recommendations 

 
2. The Board is asked to: 
 

a) Note the results of the public consultation;      
b) Give approval to submit a planning application based on the route proposed, with 

the widths and path types as per the table below and shown in Plan 1. 
 

Section Width Type of provision 

Coldhams Lane to Newmarket Road, and 
onwards to the new bridge over river Cam 

3.5 metres   Shared use path 

Coldhams Lane to Cambridge rail station Up to 5 
metres 

Segregated where 
possible 

 
c) Support the continuation of land negotiations; and 
d) Give approval to use Compulsory Purchase Orders (CPOs) if needed. 

 
Joint Assembly recommendations 
 
The Joint Assembly recommended that the Executive Board: 

 
(a) Notes the results of the public consultation. 

 
(b) Gives approval to submit a planning application based on the widths and path 

types as set out in the report and the route proposed as shown in Plan 1 of 
the report. 

 
(c) Supports the continuation of land negotiations. 
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(d) Gives approval to use Compulsory Purchase Orders if needed. 
 

Reasons for Recommendation 
 
a) Safer, direct and more convenient largely off-road route for cycling and walking; 
b) Improved access and reliability of journey times to employment areas, 

educational establishments, retail sites and residential centres;  
c) Links into a network of existing cycle routes; 
d) Minimal impact on motor traffic and public transport journey times; 
e) Provision of safe, convenient, direct, non-car access to the main Cambridge 

railway station and to the new Cambridge North rail station; 
f) Create more capacity for sustainable trips along the rail corridor; 
g) Links to strategic priorities for City Deal Cross City cycle improvements; 
h) All of the above contributing to a positive economic impact; and, 
i) Enhancement of the environment, streetscape and air quality, as well as 

improved access and linkages to open spaces.  
 

Scheme progress 
 

3. The background to the project, and the strategic and policy basis for progressing the 
scheme are set out in a previous report to the Executive Board which can be seen at 
this link: www.tinyurl.com/hxcv7ms .  Plan 2 shows the proposed route. 
 

4. Since the project was considered by the Executive Board in August 2015, 
discussions have been progressing with the landowners, including Network Rail, and 
signs are encouraging that some form of agreement can be made in each case.  
 

5. For the sections of land north of Newmarket Road there is a view from landowners 
that the route should be very much a ‘greenway’ to fit with local surroundings, and a 
path width of 3.5 metres has been provisionally agreed.  As a result of discussions in 
advance of the consultation, the proposed location of Newmarket Road underpass 
moved slightly further east due to concerns raised by Cambridge Past Present and 
Future who own the adjacent land.  They are supportive of the principle of the trail, 
but reserve their support or otherwise for the specific route, until heritage and 
ecology reports have been completed and discussions have been concluded with 
their own Board of Trustees and Historic England.  
 

6. In anticipation of a planning application, discussions on a number of issues have 
taken place with specialists.  Of particular note is the fact that flood mitigation for any 
imported materials or adjustment of levels needs to be designed in for some lengths 
of the route.  
 

7. To complete the Chisholm Trail a crossing over the River Cam is needed. The 
Abbey-Chesterton Bridge was approved by the County Council’s Economy and 
Environment Committee in November 2015 to proceed to a planning application.  
The delivery of this bridge, subject to gaining planning consent and the necessary 
land, is anticipated in 2018. 

 
Consultation 
 

8. The Consultation started on 19th October 2015 and continued for six weeks until 30th 
November.  A leaflet and questionnaire were distributed to 10,500 homes, along with 
other publicity placed in libraries and GP surgeries.  Details were sent via Parentmail 
to a number of schools, and details were sent to stakeholders and statutory 
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consultees.  As the consultation launched there was a briefing and Q & A session 
organised for elected representatives, and another for stakeholders. 
   

9. Four drop in sessions were held at venues near to the proposed trail, in the electoral 
wards of Romsey, East Chesterton, Abbey and Petersfield.  Officers also presented 
details of the scheme at the City Council’s East Area Committee and South Area 
Committee meetings.  The Project Team utilised other opportunities to engage with 
the public including Fen Ditton Parish Newsletter, Cambridge Regional College’s 
open day, a presentation at a meeting of Cambridge Cycling Campaign and the team 
had a stall at Stourbridge Fair. 

 
10. The proposals were also discussed at Cambridgeshire County Council’s monthly 

Cycling Stakeholder Group meeting which includes representatives from Cambridge 
Cycling Campaign, Sustrans, CTC Cambridge, Addenbrooke’s, Cambridge 
University, Cambridge City Council and South Cambridgeshire District Council.  The 
proposals were reviewed by the County and City Walking and Cycling Liaison Group. 
 

11. In addition to the consultation events, officers have met with a number of other 
interest groups, landowners, developers and tenants along the proposed route. 

 
Consultation results 
 

12. 1,457 consultation responses were received.  In addition 10  written responses were 
received.  The results can be seen at: www.tinyurl.com/hxcv7ms . 
 

13. Over 90% of those responding supported some form of mostly off road walking and 
cycling route to link the north and south of the city.  86% supported the specific route 
and 84% said that they would probably or definitely use the route. 
 

14. When broken down into sections there was support of over 83% for each of the five 
sections, with the most support for the length linking to the existing station.  The most 
opposition seems associated with the lengths north of Coldhams Common. 

 
15. Over 74% of survey respondents expressed a preference for segregating the path.  A 

majority felt that paths should be wider, with four metres wide being preferred to the 
option of 3.5 metres wide across Coldhams Common.  15% felt that paths should be 
kept as 1-2 metres in width though . 
 

16. There was support to light the entire route, with a slight preference for column lighting 
with LEDs (as installed on the Busway), as opposed to ground level stud lights. 
 

17. The most popular additional features were tree planting with 76% supportive, and 
cycle parking, habitat creation and benches all attracting over 60% support.  48% 
supported the provision of historical/environmental display boards, whilst just 38% 
supported public art. 

 
18. Where the trail follows quiet roads such as Brampton Road and York Street there 

was good support in the consultation to improve these in terms of resurfacing, tree 
planting and cycle parking, although further cons ultation with local residents will 
need to be carried out to finalise the details. 

 
Summary 

 
19. There was a good response to the consultation with generally positive support for the 

proposed route, with some concerns expressed about impacts on green space. 
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20. The consultation revealed strong support to provide a wide, segregated path.  The 
main objections to the route of the trail are around the impact of widening existing 
paths on Coldhams Common, and creating new paths on Ditton Meadows and to the 
north of Newmarket Road.  Segregated paths if sufficiently wide can help to reduce 
conflict between path users, but require tactile paving, solid white lines and more 
signage than shared use paths, hence making for more street clutter and a more 
urban feel.  Landowners too favour a more modest width. 

 
21. Given the opposition and concerns around urbanisation of green spaces, the views of 

landowners, issues of flood mitigation and the ethos of the route as more of a 
‘greenway’, it is recommended that in the more rural length north of Coldhams Lane 
the path width be 3.5 metres, and that this should be shared use rather than 
segregated.  Other paths on Cambridge commons are shared use, and tend to be up 
to 3.5 metres wide, such as the tree lined avenue route across Jesus Green.   
 

22. In the lengths south of Coldhams Lane it is recommended that the path be as wide 
as practicable, up to five metres in width, and segregated where possible. The 
amount of land available on Network Rail land, and land due to be developed will 
depend upon what can be negotiated. 

 
23. To further minimise environmental impacts on green spaces, it is recommended that 

stud lighting be used, with column lighting to be used in more urban lengths. 
 
24. The proposal to include public art in the project was not well supported, though is 

likely to be a requirement of the planning application.  It is proposed to combine 
public art into some of the more popular additions proposed such as seating, cycle 
parking or interpretation boards, rather than consider standalone public art.  

 
25. CPOs are not needed at present, but the Board is asked to approve the use of these 

powers in case land negotiations in one or more cases prove not to be fruitful. 
 
26. £8.4m of City Deal funding has been allocated to project.  This is still felt to be an 

appropriate budget given the extensive engineering work required on some elements 
such as Newmarket Road underpass, the difficulties of construction access, and the 
likelihood of having to relocate statutory undertakers and Network Rail apparatus.    

 
27. It is recommended that the City Deal Board endorses the officer recommendation to 

proceed with the project, based upon the route proposed in the consultation. 
 

28. Environmental impacts will be tested as part of the planning process. 
 

29. The following table provides outline dates for delivery: 
 

# Milestone or Phase Date  

1 Initiation – Project Initiation Document and preparation Complete 

2 Route profiling and  outline phasing  Complete 

3 Public consultation and exhibitions Complete 

4 Land negotiations and Planning Application Submission Summer 2016 

5 Board approval to construct scheme Autumn 2016 

6 Land negotiations, detailed design and preparation of contract 
documents 

Summer 2016 to 
Summer 2017 
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7 Finalise necessary land and permissions. Mobilise contractor. Summer 2017  to 
Autumn 2017 

8 Construction of standalone phases (those north of Coldhams 
Lane first, as they are not dependant upon development sites) 

2017 to 2020 

 
30. South of Coldhams Lane the delivery of The Chisholm Trail on the route alignment 

consulted on is dependent upon the development of Ridgeons on the east side, and 
the development of the City Council depot site on the west side.  North of Coldhams 
Lane, subject to obtaining land and agreements, the route can be delivered without 
any development site dependencies, so is likely to be delivered first. 

 
Risks, Implications and Next Steps 
 

31. The key project risk in terms of delivery within budget and completion by April 2020 is 
failure to secure all of the necessary land.  There are no significant implications. 

 
32. The next steps are:  
 

 Prepare planning application 

 Continue land discussions 

 Continue to engage with stakeholders 
 
Background papers 
 
No background papers were relied upon in the writing of this report. 

 
 

Report Author:  Graham Hughes – Executive Director: Economy, Transport and 
Environment, Cambridgeshire County Council    Tel 01223 715660 
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PLAN 1 – Proposals for path width and type of provision 
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PLAN 2 – Proposed route   
 
 
 
The outline of the route can be 
described as follows: 
 

1. Planned link to new rail station at 
Chesterton and The Busway cycle 
and pedestrian route to St Ives. 
2. New bridge over the Cam 
alongside the mainline railway 
bridge (a separately funded 
project). 
3. Cambridge, Past, Present and 
Future’s lands make the crucial 
link between Coldham’s Common 
and Ditton Meadows. 
4. The Leper Chapel (Chapel of St 
Mary Magdalene) would become 
a focus of the route and enhanced 
by landscaping. 
5. New access under Newmarket 
Road. 
6. Existing underpass under Ipswich 
Line. 
7. From Coldham’s Common along 
Brampton Road or Cromwell 
Road and through the planned 
Ridgeon site development. 
8. The route to the west of the 
railway line crossing the existing 
cycling bridge, links through the 
Beehive Centre, along Ainsworth 
Rd and along the edge of the City 
Council’s Mill Road Depot. 
9. Pass under Mill Road side arches 
on both sides of the railway, 
thereby avoiding dangerous 
crossings. 
10. Along the railway line to the Carter 
Bridge from Devonshire Road to 
Rustat Road. 
11. From Carter Bridge to The 
Busway via the main Rail Station 

 
 
 
 

Map showing the proposed route of the Chisholm Trail from Cambridge 
Central Station to the planned Cambridge North Station at Chesterton 
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Report To: Greater Cambridge City Deal Executive Board  3 March 2016 

Lead Officer: Graham Hughes, Executive Director of Economy, Transport and 
Environment, Cambridgeshire County Council  

 

 
A1307 Haverhill to Cambridge: Approval to consult on transport improvement concepts  

Purpose 

1. This report sets out the high level transport improvement concepts which have 
emerged from initial study work undertaken on the A1307 corridor. It explains the 
background to the development of measures and seeks authority to undertake public 
consultation on these high level concepts to inform the development of preferred 
proposals.  

2. A Consultation Strategy is appended to this paper. Following consultation, the 
information gleaned will be used in the assessment and appraisal of the options to 
allow a preferred set of measures to be presented for approval. 

Recommendations 

3. It is recommended that the Executive Board: 

a. Notes the findings summarised in this report and set out in the Draft Concepts 
Report. 

b. Discounts from further consideration as part of the Greater Cambridge City Deal 
reopening the railway to Haverhill, providing a Busway all the way to Haverhill or 
major road interventions. 

c. Approves for public consultation the illustrative concepts set out in this report to 
provide improved Park and Ride linked to Bus Rapid Transit between 
Fourwentways and Cambridge, and Cycling and Walking measures along the 
corridor. 

d. Agrees to receive a report recommending a preferred set of measures, informed by 
public consultation and the conclusion of appraisal and assessment work in late 
2016. 

Joint Assembly recommendations 
 

The Joint Assembly noted the findings summarised in the report and the Draft 
Concepts Report and recommended that the Executive Board: 

 
(a) Discounts from further consideration as part of the Greater Cambridge City 

Deal reopening the railway to Haverhill and providing a Busway all the way to 
Haverhill. 
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(b) Approves for public consultation the illustrative concepts set out in the report to 

provide improved Park and Ride linked to Bus Rapid Transit between 
Fourwentways and Cambridge, and cycling and walking measures along the 
corridor. 

 
(c) Agrees to receive a report recommending a preferred set of measures, 

informed by public consultation and the conclusion of appraisal and 
assessment work, in late 2016. 

 
Reasons for Recommendations 

4. It was agreed at the Greater Cambridge City Deal Executive Board of 28th January 
2015, that the A1307 corridor should form part of the City Deal Tranche 1 prioritised 
programme. Measures in this corridor support the City Deal aim of investing in 
transport infrastructure to achieve efficient, convenient and reliable movement between 
residential development and employment sites. 

5. Initial technical work has identified a number of high level concepts that are proposed 
to be taken forward for public consultation. The consultation will help with the selection 
of a preferred set of measures for detailed development. Further concepts have been 
considered, but are not recommended to be taken forward due to their: 

 not addressing the problems in the corridor, or 

 not being deliverable in City Deal timescales, or 

 not being affordable or justifiable in financial terms at this time. 

Background 

6. The need for transport improvements on the A1307 corridor is set out in the Third 
Cambridgeshire Local Transport Plan (LTP3), the LTP: Long Term Transport Strategy 
and in the Transport Strategy for Cambridge and South Cambridgeshire. WSP|Parsons 
Brinkerhoff were commissioned to undertake initial study work to consider the wider 
transport requirements on the corridor and identify interventions that might be delivered 
through City Deal. The study area is shown in Figure 1. 
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Figure 1 The Haverhill to Cambridge Corridor 

 
The A1307 is shown in red and various routes that interact with it for trips into  

Cambridge and to major employment sites on the corridor shown in orange. 

7. The study area is between the edge of Cambridge (Addenbrooke’s Hospital) and the 
junction of the A1307 with the A1017, north-west of Haverhill. Housing growth is clearly 
identified at either end of the corridor, on Cambridge’s southern fringe and at Haverhill. 
Major expansion of employment is planned at the Cambridge Biomedical Campus, 
Babraham Research Campus, Granta Park, and at the Genome Campus. 

8. The A1307 road between Haverhill and Cambridge is over 20km in length and suffers 
from congestion during peak periods at the Cambridge end, at the junction with the 
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A11 (Fourwentways) and around Linton. This causes unreliability in journey times. 
There are a number of other travel and transport issues along the corridor such as road 
safety hotspots and in places, a lack of joined up high quality pedestrian and cycle 
infrastructure. 

9. WSP|Parsons Brinkerhoff’s initial Audit Report provides further detail on transport 
conditions on the corridor and can be accessed from: 
http://www.cambridgeshire.gov.uk/citydeal/info/2/transport/1/transport/12. 

10. Committed and future growth in the corridor includes: 

 Haverhill – up to 4,260 homes (2009-2031).  

 Granta Park – up to 3,200 new jobs.  

 Babraham Research Campus – up to 1,000 new jobs.  

 Cambridge Biomedical Campus – around 6,000 new jobs in the next 3-5 years, with 
further growth to follow. 

Other proposals have recently been publicised, such as by the Wellcome Trust, that 
will need to be considered as both they and the City Deal proposals are developed. 

Project Objectives 

11. The project has the following key objectives: 

a. To identify a variety of options which will improve the reliability, safety and speed of 
movement along this corridor, and ultimately reduce the number of vehicles driving 
into the city of Cambridge to include: 
i. Rail option (the re-opening of the Haverhill to Cambridge section of the   

Colchester to Cambridge line) 
ii. Segregated Bus rapid transit options (such as busway). 
iii. Bus priority options. 
iv. Road capacity / performance improvements. 
v. Additional Park & Ride / interchange capacity. 

b. To investigate whether combinations of schemes will provide the greatest benefit 
c. To ensure provision for cyclists and pedestrians is inherent in all proposals (and 

where appropriate, consideration of other non-motorised users, such as 
equestrians). 

d. To generate options capable of holding traffic levels at today’s levels in Cambridge 
e. To consider the potential for enhancing the environment, streetscape and air 

quality in this corridor 
f. To assess the impacts on existing residents and highway capacity for each option 
g. To identify areas along the corridor, and measures, where safety for all modes of 

travel can be improved 
h. To improve the connectivity with surrounding villages and places of employment 

along the corridor 

Considerations 

12. WSP|Parsons Brinkerhoff’s Draft Concepts Report and its appendices can be 
accessed from the Greater Cambridge City Deal website 
http://www.cambridgeshire.gov.uk/citydeal/info/2/transport/1/transport/12. 

13. Included in the Appendices to the Draft Concepts Report are a number of supporting 
reports providing additional high level information on road, rail and bus rapid transit 
options for the corridor, which are not recommended for taking forward for consultation, 
or indeed as part of the City Deal programme. 
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14. The potential for congestion to worsen is significant in this corridor, with considerable 
development planned at both ends, as well as expansion of the high-tech cluster in the 
middle. 

15. An initial budget estimate of £39M was allocated to this project from the first tranche of 
City Deal funding by the Executive Board in January 2015. 

16. The assessment work to date is in line with the Department for Transport technical 
scheme appraisal methodology (known as WebTAG).  

This approach:  

 Allows for clearly unfeasible options to be sifted out at an early stage;  

 Allows for early public consultation;  

 Avoids abortive work on detailed design for proposals which are clearly 
unacceptable;  

 Provides a robust basis for identification of preferred option(s);  

 Ensures that the shortlisted schemes are all potentially deliverable from a technical 
perspective.  

Options assessment 

Discounted strategic options 

17. The Project Brief and objectives set out that comprehensive road capacity, rail and Bus 
Rapid Transit (BRT) options should be explored as part of this study, along with 
smaller scale interventions targeted at problem areas on the corridor. 

18. Three major transport interventions were subject to a high level assessment to 
understand estimated costs and likely benefits in terms of passenger numbers, journey 
time improvements and vehicle flows. These were: 

 Reopening the railway line between Haverhill and Cambridge. 
Capital cost £390-650M. Benefit to cost ratio assessed as 0.59 – 0.99, representing 
poor value for money. Costs much higher than the £39M City Deal allocation. 

 Introducing a Bus Rapid Transit route between Haverhill and Cambridge. 
Capital cost £150-200M. Benefit to cost ratio assessed as 1.27, representing low 
value for money. Costs much higher than the £39M City Deal allocation. 

 Several road options, including dualling and provision of a Linton bypass. 
Capital cost £15-£100M. Benefit to cost ratios assessed as 0.26 – 0.3, representing 
poor value for money. Costs of dualling options much higher than the £39M City 
Deal allocation. 

19. The high level assessment of these three strategic interventions concluded that there is 
not a viable business case for them in the context of the City Deal programme, or in the 
South Cambridgeshire Local Plan period to 2031. 

20. While there is considerable public interest in re-opening the railway line even at its 
higher value the benefit to cost ratio is significantly lower than that for other rail projects 
being pursued such as Cambridge North station, the Wisbech line re-opening, Soham 
station, and East-West Rail. 

21. Although it is not proposed to continue with these options as part of the City Deal, they 
may be viable in the future under different development scenarios and would need to 
be re-considered at that time. 

Page 79



 

Concept shortlist 

22. As set out in the Draft Concepts Report, a long list of measures was drawn from a 
variety of sources, including the Project Team, stakeholder engagement, previous work 
in the area and site visits. 

23. Alongside the assessment of the major scheme options, the long list of measures was 
subject to further assessment and sifting against the project objectives, and refined to 
produce a ‘Concept short list’. 

24. These ‘concepts’ have been developed to address the issues noted above and to meet 
the Project Objectives set out in paragraph 11.  Given the poor business case for major 
interventions in the corridor these focus on the area between the A11 at Fourwentways 
and Cambridge, in order to provide alternatives to the car for those travelling to 
Cambridge or to the major employment sites in this area. 

25. The concepts largely fall into three major themes. These are: 

a) Park and Ride 
b) Bus Rapid Transit 
c) Walking and cycling 

A fourth category covers public realm, road safety and bus stop accessibility measures. 

26. Figures 2 and 3 detail and show the full concept short list, and further detail is included 
in Chapter 5 of the WSP|Parsons Brinkerhoff Draft Concepts Report. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Page 80

http://www.cambridgeshire.gov.uk/citydeal/info/2/transport/1/transport/12


 

Figure 2 Summary of concepts for the A1307 Haverhill to Cambridge 
corridor 

Identification General Description 

Park & Ride 

Concept 1A Babraham Road P&R improvements 

Concept 1B Proposed A11 P&R 

Bus Rapid Transit 

Concept 2A Granta Park to Addenbrooke’s (off highway) 

Concept 2B Granta Park to Addenbrooke’s (on highway) 

Concept 2C Linton bus priority 

Concept 2D Babraham Road P&R to Addenbrooke’s (off highway) 

Concept 2E Babraham Road P&R to Addenbrooke’s (on highway) 

Cycling & Walking 

Concept 3A Three Campus cycling & walking route (off highway 
with link to NCN11 near Cambridge) 

Concept 3B Three Campus cycling & walking route (on highway) 

Concept 3C Haverhill to Three Campus route (on highway) 

Concept 3D Haverhill to Three Campus route (off highway) 

Other Schemes – Public Realm & Road 

Public realm improvements  

Bus stop accessibility 
improvements 

 

Bus service improvements  

Road safety improvements   
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Figure 3 Map showing concepts for the A1307 Haverhill to Cambridge corridor 
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Costs 

27. At this stage of project development it is not possible to provide more than an indicative 
cost range for each concept, as shown in Table 5.1 of the Draft Concepts Report. 
These indicative costs illustrate that: 

 The Park & Ride concepts, new bus lanes / bus improvements through Linton, on 
highway rapid transit links, cycling and walking improvements, bus stop 
accessibility and road safety improvements could be funded within the initial project 
budget estimate. 

 The off highway rapid transit concepts would be likely to require additional funding.  

28. At the next stage in the scheme development process, a full assessment would need to 
consider a number of other costs, such as land purchase and compensation claims. 

29. The more expensive options would not be deliverable in Tranche 1 of the City Deal 
programme, in terms of both available funding and programme, but it is recommended 
that these are not discounted as options for consideration for this corridor at this stage 
as they could be delivered early in Tranche 2.  The arbitrary funding structure of City 
Deal should not constrain the consideration of solutions for the corridor. 

30. As set out in the Project Objectives, we will need to understand which combination of 
measures will provide the greatest benefit. This work is planned to be undertaken 
following the first stage of public consultation, and before the selection of a preferred 
option. 

Traffic modelling 

31. Modelling work of the concepts has been undertaken using the current Cambridge 
Sub-Regional Model (CSRM) and associated SATURN highway model. This has been 
supported by other data sources, including traffic counts, 2011 Census information, 
bus journey time and Traffic Master data. 

Programme 

32. Timescales for the project through to consultation on preferred options are detailed 
below. 

 First round of public consultation, from June 2016. 
Consult to inform further assessment and appraisal of Concept shortlist. 

 Complete the assessment and appraisal of concepts, autumn / winter 2016. 
Work informed by the results of the first round of public consultation. 

 Recommend preferred option(s), February / March 2017. 
The Executive Board will be asked to agree a preferred option or options to be 
developed in greater detail prior to a second round of public consultation. 

 Consult on preferred option(s) from June 2017. 

33. A detailed programme for the further stages of scheme development and delivery will 
be developed and shared based on the preferred option(s) that emerge from further 
technical work following the first round of public consultation. Depending on the types 
of schemes and measures emerging as a preferred option(s), it is likely that there will 
be a number of different delivery timescales within the overall A1307 delivery 
programme. As noted in paragraph 29, it is likely that some schemes would not be 
deliverable in Tranche 1, but could be delivered in Tranche 2. 
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Consultation and Engagement 

34. A Project Team including colleagues from Cambridge City Council, South 
Cambridgeshire District Council and Suffolk County Council have been involved in the 
issues identification, options development and sifting exercises. 

35. In July 2015, three informal high level stakeholder drop-in sessions were held at Linton 
Village Hall, Babraham Research Campus and Granta Park to seek stakeholder views 
on the issues and problems for traffic and travel in the A1307 corridor. Feedback from 
these sessions, along with views from senior figures at the Cambridge Biomedical 
Campus has informed the process for identifying schemes and measures. 

36. The appendix to this report sets out a process for a first round of public consultation. It 
can be summarised as follows: 

 Key stakeholder briefing sessions 

 Local and wider Member engagement  

 Staffed public exhibitions at key venues along the corridor, including project 
information being made available at community venues, on relevant bus services 
and at the Babraham Road P&R site. 

 A focus on encouraging on-line responses to facilitate a more cost and time 
efficient exercise. 

37. Subject to GCCD Executive Board approval, consultation will commence in June 2016. 

Key emerging issues 

38. Ahead of proposed consultation, the following key issue is brought to the attention of 
the Executive Board. 

Discounted options 

39. There is strong support among local Members, action groups, and local residents in 
Cambridgeshire and over the county border in Suffolk, for both major road and rail 
solutions for the A1307 corridor. These were assessed as having poor (Benefit to Cost 
Ratio less than 1.0) value for money. 

40. At this stage the consultants have only undertaken a high level assessment of the 
major road, rail and Bus Rapid Transit options, but given the results noted above and 
in paragraphs 17-19, there is considered to be little merit in undertaking further detailed 
assessment of them within the City Deal programme. 

Implications 

41. In the writing of this report, taking into account financial, legal, staffing, risk 
management, equality and diversity, climate change, community safety and any other 
key issues, the following implications have been considered: 

Financial and other resources 
42. The scheme development and implementation is funded from the City Deal funding 

stream.  

Legal 
43. There are no significant implications at this stage. 

Staffing 
44. There are no significant implications at this stage. 
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Risk Management 
45. A full project risk register forms part of the Project Plan. 

Equality and Diversity 
46. There are no significant implications. 

Climate Change and Environmental 
47. The proposed measures have the potential to reduce congestion and improve air 

quality in the longer term through encouraging a shift towards sustainable transport 
modes.  

Community Safety 
48. The options presented should help to reduce road casualties and improve road safety 

in the A1307 corridor. 

Background Papers 

WSP|PB Draft Stage 1 Audit Report 
WSP|PB Draft Stage 2 Options Report 
http://www.cambridgeshire.gov.uk/citydeal/info/2/transport/1/transport/12. 

Local Transport Plan 3 
Local Transport Plan (LTP) - Transport plans and policies - Cambridgeshire County Council 

Long Term Transport Strategy 
Long term transport strategy - Transport plans and policies - Cambridgeshire County Council 

Transport Strategy for Cambridge and South Cambridgeshire 
Cambridge City and South Cambs transport strategy - Transport plans and policies - 
Cambridgeshire County Council 

Report Author:  Graham Hughes - Executive Director: Economy, Transport & 
Environment 
Telephone: 01223 715660 
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APPENDIX: SUMMARY OF PUBLIC CONSULTATION PLAN 

 

AIMS 

To engage with key stakeholders, the public and all interested parties in the consultation on 

high level concepts for improved sustainable travel conditions along the A1307 corridor. 

To ensure that messages reach the widest audiences, that all voices are heard and that 

channels are enabled for excellent 2-way communications. 

To provide unbiased, appropriate, timely, and clear information in plain English on the 

transport improvement concepts proposed for the corridor. 

ENGAGEMENT 

Public Consultation is planned to run between June and July 2016, subject to Executive Board 

approval, including: 

 Briefings for local representatives including Parish Councils  

 Briefings for key stakeholders, including interest groups and businesses 

 Press release/social media/web presence using www.greatercambridgecitydeal.co.uk 

 Online survey/questionnaire 

 Staffed public exhibitions at venues along the A1307 corridor 

 Information displays in shelters at bus stops along the corridor 

 Direct mail/e-mail, schools’ parent-mail 

 Information in libraries, GP surgeries and other places of interest with passing trade 

 Work with local schools and colleges 

 Post-consultation  

 Analyse results 

 Advertise outcomes through website, press release, direct mail/e-mail, local newsletters 

and magazines, social media. 

KEY MESSAGES 

The key messages for the A1307 corridor will be layered over the background of the vision for 

the Greater Cambridge City Deal (GCCD) as a whole. The vision will be a strong part of the 

consultation information so that people know how this project fits with other priorities for the 

City Deal. 

 The GCCD brings together 5 organisations in a ground-breaking new partnership to create 

the conditions necessary to unlock the economic potential of Greater Cambridge. 

 The City Deal aims to secure hundreds of millions of pounds of additional funding for 

investment in transport infrastructure to support high quality economic, employment and 

housing growth over the coming decades. £100m of funding will be made available in the 

five years from April 2015. If certain conditions are met, we will be able to secure up to a 

further £200m from April 2020 onwards and up to a final £200m from April 2025 onwards. 

 Significant new investment for transport infrastructure will be brought to the area through 

the Greater Cambridge City Deal. Funding will be used to make it easier to get to work, 

and to move between the business and research centres. More sustainable transport 
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methods will be prioritised by increasing road space for pedestrians, cyclists and public 

transport users and enabling more people to use public transport for at least some of their 

journey. 

 The City Deal will aim to deliver the development strategy for Greater Cambridge 

contained in the submitted Cambridge and South Cambridgeshire Local Plans and the 

supporting transport infrastructure identified in the Transport Strategy for Cambridge and 

South Cambridgeshire. 

 The City Deal will provide a huge boost for the local economy, and will kick start 

development and the creation of jobs by significantly improving accessibility and journey 

times. 

 The Haverhill to Cambridge improvements aim to deliver high quality passenger transport, 

in terms of reliability, frequency and speed, complemented with good quality cycling and 

pedestrian facilities. 

 High quality sustainable transport improvements will improve access to the major 

employment sites in the corridor and into Cambridge. 

 The consultation is the start of the delivery process and there will be further opportunities 

to comment as the project is taken forward. 

ONLINE QUESTIONNAIRE/SURVEY 

A questionnaire will be provided which will seek views for respondents using a sliding scale of 

support to assess how well each project objective is being met. This will inform a future 

process to bring together the best combination of measures as a coherent preferred option. 

STAKEHOLDERS 

The consultation will seek to ensure that all users of the A1307 corridor have the opportunity to 

have their say. Whilst the use of online techniques will be the main focus for responding, the 

consultation process will need to be sufficiently flexible to respond to the needs of those with 

disabilities. 
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Report To: Greater Cambridge City Deal Executive 

Board  

3 March 2016 

Lead Officer: Graham Hughes,  Executive Director of Economy, Transport and 

Environment, Cambridgeshire County Council 

 

Southbound Bus Priority Slip Road J11, M11 

  Purpose 

1 This report sets out a high level risk assessment on the issues that impact the 
inclusion of a southbound bus priority slip road at J11 of the M11 in Tranche 1 of 
the City Deal programme.  

Recommendations 

2 The Board is asked to:-   

i.  Note the outcome of the high level risk assessment and the progress made 
on the proposal for a bus only slip road at J11 of the M11;  

ii.  Agree to proceed with the further development of the proposal to assess its 
final viability for inclusion in the Tranche 1 City Deal programme.  

Joint Assembly recommendations 
 

The Joint Assembly: 

 

(a)  Noted the outcome of the high level risk assessment and the progress 

 made on the proposal for a bus only slip road at Junction 11 of the 

 M11. 

 

(b)  Recommended that the Executive Board integrates the scheme into 

 the developing Western Orbital proposals to ensure that it is 

 considered within this wider strategic context. 

 

  Reasons for Recommendations 

3 Members wish to see progress within Tranche 1 on a new slip road on the M11 
at J11 to support bus access into the Bio-medical Campus but this is not a City 
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Deal programmed scheme. Officers have carried out a high level initial 
assessment and have set out the issues and risks in this report. While risks do 
exist, there are no definitive reasons not to progress the scheme further in terms 
of understanding its costs and benefits. This will involve scheme development 
costs that could be met from the allocation for Tranche 2 scheme development. 

Background 

4 In December 2015 the Joint Assembly requested that officers consider the 
likelihood of bringing forward a public transport scheme at J11 of the M11 in 
Tranche 1 of the City Deal to allow buses priority access off the junction where 
there is currently queuing in the morning peak. This would support the wider City 
Deal objectives of supporting growth by encouraging public transport access to a 
key location for new jobs at the Bio Medical Campus. 

5 This idea could form part of a potential western orbital bus priority scheme to the 
west of Cambridge which is also undergoing early consultation in February 2016 
although the orbital project is not currently programmed for construction in 
Tranche 1 of the City Deal. 

6 Any stand-alone scheme would need to demonstrate a positive ‘business case’ 
to justify public investment. Working up this business case involves significant 
further investigation. As such this early risk assessment is focused wholly on the 
issues around quick implementation and does not address the details of a 
business case as this would be further work following this report.  

Issues 

7 Highways England (HE) - Any proposal, given its interface with the motorway 
network, requires HE consent. The idea of scheme has been discussed with HE 
in principle. They have not indicated any fundamental objection but have 
stressed the importance of testing proposals against their policy on such matters 
and furthermore for considering the detailed operational and safety impacts. A 
more detailed response from HE would only be forthcoming once a specific 
design was proposed. 

8 Trumpington Meadows - Any proposal would need to cross land currently under 
planning consideration for new housing and leisure facilities. A pre-application 
enquiry is with South Cambridgeshire District Council and the proposal is on 
green belt land not designated for development in the Local Plan. Detailed 
discussion with the developer is constrained by the role of the County Council in 
the planning process. However in their scheme promotion role, officers have had 
informal engagement with the applicant. At this stage based on early master plan 
layouts for the site seen by officers, there is some potential for integrating bus 
infrastructure through a future development and linking into the Park & Ride at 
Trumpington. At this stage there is no fundamental objection to doing so from the 
developer.  

9 Bus operational issues - Currently no bus route runs off J11 of the M11.Initial 
informal engagement with bus operators suggests no commercial case for 
operating such a service because outside of the peaks they consider there would 
be little passenger demand. However if third parties agreed to subsidise a 
service this could allow for its operation. Given the costs of running bus services 
this would require substantial investment. However if such a service were 
established, the provision of a bus only slip road could benefit its reliability and 
journey time. 
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10   Western Orbital - Any potential wider scheme would be closely linked to 
infrastructure at J11. Detailed planning on alignments would need to be 
undertaken to ensure that abortive work did not take place. The early 
consultation on the Western Orbital options would facilitate the likelihood of 
integration between the two schemes. 

Risks 

11 Highways England - The process of obtaining actual approval for any scheme 
could be lengthy. Experience of other schemes suggests that the process of 
arriving at approval from HE could substantially lengthen implementation 
timescales. 

12 Trumpington Meadows - Third party land will be needed, and agreement on such 
land will be linked to the owners’ aspirations for the site.  Given that the site is 
not in the Local Plan there is considerable uncertainty as to the outcome of the 
planning process and its duration.  There is therefore a significant risk of 
substantial delay in obtaining access to the land. 

13 Bus Operational Issues - The likelihood of a commercial service is low and the 
details of any subsidised service are currently unknown. It is likely that any party 
subsidising a bus service will wish to see a long term plan for it to become self 
financing. There is a risk that no bus service comes forward or that if did come 
forward, it would be so limited that the facility at J11 would not be justified.  

14 Western Orbital – It may be more efficient to construct any slip road at J11 as 
part of a larger scheme. Alternatively delaying or removing the Western Orbital 
scheme altogether could impact the viability of a stand alone scheme at J11. In 
particular the issues of delay for any bus service using the motorway and exiting 
it at J13 could make any service that used J11 unreliable therefore impacting 
patronage and costs. As such there is a viability and cost risk of moving forward 
at J11 without a full understanding of the Western Orbital context. 

Next Steps 

15 Ordinarily the next step would be the production of an outline business case for a 
scheme at J11. This would include the following high level work: 

- Environmental assessment  

- Traffic modelling  

- Assessment of land costs and construction costs 

- Outline engineering design  

- Bus operational assessment  

This work could be achieved by the September cycle of City Deal Assembly and 
Board meetings which could then inform a decision whether or not to consult 
publically on a proposal. 

Options 

16 The high level risk assessment identifies both opportunities and risks with taking 
forward this scheme. The next stage of outline business case development will 
involve further resource expenditure however there are no overriding reasons not 
to take forward the scheme for further work.  
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17 Alternatively Members can integrate the scheme into the developing Western 
Orbital proposals to ensure that it is considered within this wider strategic 
context.  

 Implications 

18 In the writing of this report, taking into account financial, legal, staffing, risk 
management, equality and diversity, climate change, community safety and any 
other key issues, the following implications have been considered: - 

 Financial:   Currently there are no resources allocated to this scheme 

 Staffing:   Project management undertaken by the Cambridgeshire 
County Council Major Infrastructure Delivery team. 

 Risk;   A project risk register has been developed.  
Background papers 

No background papers were relied upon in this report. 

Report Author:  Ashley Heller - Team Leader, Public Transport Projects, Major 
Infrastructure Delivery, Cambridgeshire County Council.  

Telephone: 01223 728137 
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Report To: Greater Cambridge City Deal Executive 

Board 
 

 3 March 2016 

Lead Officer: Graham Hughes – Cambridgeshire County Council 
 

 
Smart Cambridge – ‘Smart Technology City Management Platform’ Investment  

 
Purpose 

1. In November 2015 the City Deal board gave outline approval to the investment of up 
to £280,000* to implement a Smart Technology City Management Platform. This 
report sets out the more detailed investment proposal.  
 
(*The board allocated £20,000 per year  in March ’15 for the next two years, the 
investment totals £300,000, including the 15/16 allocation but not the 16/17 
allocation) 

 
Recommendations 

2. The board is recommended to approve the investment of £300,000 to develop a first 
stage ‘smart technology city management platform’ for Greater Cambridge. 

 
Joint Assembly recommendations 
The Joint Assembly: 

 
(a) Recommended that the Executive Board approves the investment of 

£300,000 to develop a first stage ‘smart technology city management platform’ 
for Greater Cambridge. 

 
(b) Requested a progress report in six months. 

 
Reasons for Recommendations 

3. The purpose of the ‘Smart Technology City Management Platform’ is to create an 
initial IT infrastructure that can evolve and develop to support Greater Cambridge as 
a Smart City and to facilitate the development of applications which will support the 
work of the City Deal.  A schematic for the platform is included at Appendix A.  In 
summary the components include: 
 

 A data network, specifically designed to support “Internet of Things” technology. 

 A data hub, (a software platform which will collate, combine and process a range 

of data sets to provide additional insights/information/visualisation as well as 

application development for both the City Deal Partners and 3rd parties) 

 An array of sensors which will enable automated detection and monitoring of a 

range of measures including air quality, traffic, cycle and pedestrian movements 

around the city.  
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Background 
4. In Aug 2015 the City Deal Board approved the inclusion of a ‘smart city’ work-stream 

into the City Deal programme.   
 

5. The paper proposed an initial one-year developmental phase for the Smart 
Cambridge programme  which will identify and implement smaller scale and pilot 
solutions which will be primarily but not exclusively focused on transport and smart 
city technology infrastructure. The ‘smart technology city management platform’ forms 
part of this work and will underpin both the current pilots.and enable the development 
of further projects in support of the City Deal objectives. 

 
Investment Outputs and Outcomes 

6. Investment in the ‘City Management Platform’ will deliver  the following: 
 

 The technical architecture to support wayfinding at the station gateway via digital 

screens. Recent work carried out as part of the Cambridge Stations Travel Plan has 

demonstrated that the provision of accurate onward travel information in a digital 

format is a high priority for customers using the station, especially for those arriving at 

Cambridge for the first time. The screens will make the transition from train to 

bus/bike/walking easier as well as allowing travellers to get visitor information. 

 

 The provision of a “Motion Map”. This initial application will give the travelling public 

accurate, accessible and reliable information about the different transport options for 

their journeys, giving a greater degree of confidence in using the public transport 

network as well as encouraging walking and cycling as modes, encouraging and 

facilitating a shift away from a reliance on private cars. Although initially this will focus 

on Greater Cambridge, in future this could be deployed across a much wider area.  

 

 The capability to combine existing and new data sets to create a baseline of how the 

various transport modes operate across the city from which the effects of future 

interventions can be measured. This will build on the data currently used for the 

transport monitoring framework to strengthen the “before and after” monitoring of City 

Deal schemes. This will help option appraisal and to evidence the effectiveness of 

schemes to Government, Members and the public. 

 

 Supporting policy making and scheme development by providing granular data about 

the transport network as well as tools that allow analysis and visualisation. As well as 

being used for scheme development purposes the visualisations can be used in 

engagement with local communities to help communicate complex information. 

 
Proposed Investment 

7. A number of local and regionally based technology companies have offered in kind 
resources to assist in the establishment and development of the city management 
platform.  These contributions are  in addition to the sums set out below but are 
subject to their own  commercial governance  and therefore have not been included 
in the costings below.  City Deal  funded components and outline indicative costs are 
set out in the following table: 
 
 
 
 
 

Page 94



Component Description Cost £ 

City Data  Provision of hardware and software to store data and enable 
development of software tools to allow analysis of data, give 
developers access and a data search function. 

150,000 

Data 
integration 
activities  

Data set identification and analysis to enable a range of data 
sets to be integrated into the hub from existing and future 
sources, across a range of transport modes. 

  26,000 

Communicati
on network 

Installation of base stations to transmit the communication 
network and  software development work  

  20,000 

Sensors Sensor purchase and Initial deployments 
 

  36,000 

Applications Develop and implement initial version of Motion Map and initial 
visualisation tools.  

  68,000 

Total  300,000 

 
Considerations 

8. Investment in early stage, innovative technology will support Greater Cambridge in 
becoming a leading ‘smart city’ but as with any new technology there are inherent 
delivery and outcome  risks as standards and technology continue to rapidly evolve.  
 

9. The technology required to implement the platform is currently still in development 

and not yet available on a large scale commercial basis. Furthermore it is anticipated 

that elements of the platform will be co- funded by one or more commercial partners 

as a means to “test-bed” their products. Further investigation is needed to finalise an 

appropriate sourcing/procurement method which is swift, efficient and enables private 

funding to be utilised effectively whilst remaining compliant with public funding 

procurement regulations.  

 
10. As outlined above, there is some proposed private sector investment into the ‘city 

management platform’ which would enhance the outcome but which has not yet been 

finalised. However it is anticipated that a scaled down version of the platform could be 

delivered even if additional private sector funding is not forthcoming.  

 
11. It is anticipated that if successful the technology and applications developed as part 

of the ‘City Deal’ could be scaled across a wider area in future.  In particular the  

project will explore how  the City Management Platform  and other ‘Smart 

Technology’ can support the establishment and ongoing success of the many new 

communities being planned in Cambridgeshire, including the significant development 

at Northstowe. 

Financial and other resources 
12. In March this year the City Deal Executive Board agreed an allocation of £20,000 per 

year for two years - the proposal is to utilise the 15/16 allocation to invest in the 
platform. The 16/17 allocation will be retained for other projects. 
 

13. Staff time to support the development of the platform will be drawn from existing 
resources, including the Connecting Cambridgeshire Programme.  

 
 Risk Management 
14. The investment in early stage, innovative technology will support Greater Cambridge 

in becoming a leading ‘smart city’ but as with any new technology there are inherent 
delivery and outcome  risks as standards and technology continue to rapidly evolve.  
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 Equality and Diversity 
15. Smart technology offers opportunities to engage with citizens via different 

mechanisms which can support greater citizen engagement from population groups 
usually less likely to engage with Councils.  

 
 Climate Change and Environmental 
16. The platform will support projects which encourage modal shift away from cars and 

will have a positive impact on air quality. 
 
 
 
Background Papers  
 
No background papers were relied upon in the writing of this report. 

 
Report Author:  Noelle Godfrey – Connecting Cambridgeshire Programme Director 

Phone: 01223 5041 
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Greater Cambridge City Deal Executive Board 

3 March 2016 – City Deal progress report 

Workstream Update Upcoming milestones 

INFRASTRUCTURE PROGRAMME 
Create and deliver an infrastructure investment programme that draws together national and local funding streams to invest in infrastructure 
that will drive economic growth in the area. 

A1307 corridor to include bus priority / 
A1307 additional Park & Ride 
Achieve faster and more reliable bus 
journey times between Haverhill, 
Cambridge and key areas in between, 
through bus priority at key congestion 
points on the A1307 and provision of an 
outer Park & Ride site on the corridor. 

 Initial technical work has been undertaken that 
has identified a number of high level concepts 
that are proposed to be taken forward for 
public consultation. 

 June: Anticipated start of public 
consultation (subject to approval to 
progress). 

A428-M11 segregated bus route / A428 
corridor Park & Ride / Madingley Road 
bus priority 
Ensure that bus journeys between 
Cambourne and Cambridge are direct and 
unaffected by congestion by providing high 
quality bus priority measures between the 
A428/A1303 junction and Queen’s Road, 
Cambridge and one or more Park & Ride or 
rural interchange sites on the corridor. 

 Following consultation, further technical work is 
due to be undertaken by consultants to 
establish the costs and benefits of the existing 
options and of hybrid suggestions received 
through the consultation exercise. 

 25 August / 8 September: Joint Assembly 
/ Executive Board to select a preferred 
option for each of the projects along the 
corridor for Full Business Case 
preparation and detailed design, to be 
subject to further consultation. 

Chisholm Trail cycle links 
A high quality strategic cycle route from 
Cambridge Station in the south of the city 
through to the new [Cambridge North] 
Station, providing connections between the 
Science and Business Parks in the north 
and the commercial hub around Cambridge 
Station and the Biomedical Campus. 
 

 Discussions are continuing with all landowners 
along the proposed route. 

 Continuing to meet and seek agreements with 
Network Rail. 

 Liaising with the two developers along the 
proposed route to ensure the route interfaces 
with their plans. 

 Undertaking ecological, heritage, topographical 
and other surveys. 

 Summer: (Subject to Executive Board 
approval) Land negotiations and 
submission of planning application. 
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 Early discussions with contractors and 
consultants on potential delivery issues. 

City centre capacity improvements 
Improve the reliability of, and capacity for 
public transport, cycling and walking 
movements in the city centre through a 
variety of potential measures to relieve 
congestion and manage the city’s transport 
network. 
 

 The Executive Board on 15 January agreed 
the criteria for assessment of the ideas and 
proposals submitted to reduce congestion. 

 Officers are considering responses received 
within the context of those criteria. 

 2 June / 16 June: Joint Assembly / 
Executive Board to review the outcomes 
of the Cambridge access study and 
decide on next steps for tackling 
congestion and access in Cambridge. 

Cross-city cycle improvements 
Facilitate continued growth and an 
increased proportion of cycling trips in 
Cambridge, lifting cycling levels to around 
40% by enhancing the connectivity, 
accessibility and safety of the cycling 
network. 

 Public consultation on options for the 
programme of improvements closed on 15 
February 2016, with around 900 responses 
received. 

 2 June / 16 June: Joint Assembly / 
Executive Board to consider detailed 
schemes, informed by public 
consultation, and potentially to approve 
delivery of schemes. 

Histon Road bus priority / Milton Road 
bus priority 
Ensure that bus journeys along Histon and 
Milton Roads are direct and unaffected by 
congestion through the provision of high 
quality on-line bus priority measures 
between the Histon and Milton 
Interchanges and Cambridge city centre. 

 Public consultation on options for the schemes 
closed on 15 February 2016, with around 
1,000 responses received for the Histon Road 
scheme and around 1,300 received for the 
Milton Road scheme. 

 2 June / 16 June: Joint Assembly / 
Executive Board to consider the 
outcomes of public consultation and 
select a preferred option for each 
corridor, to be developed in greater 
detail. 

Tranche 2 programme development 
Develop a prioritised programme of 
infrastructure investments, informed by an 
analysis of their anticipated economic 
impacts, to be delivered during the tranche 
2 period (2020/21-2024/25). 

 Following the Executive Board decision in 
December, work on a study of the A10(N) 
corridor is ongoing, with engagement from 
development promoters along the corridor. 

 Consultation on the Western Orbital initial 
options began on 8 February. 

 21 March: Consultation closes on the 
Western Orbital. 

 Autumn 2016: Initial sift and assessment 
of the long-list of schemes. 

 Winter 2016: Agreement of initial 
priorities for preparatory work on tranche 
2 schemes to develop to ‘options 
assessment’ stage. 

OTHER WORKSTREAMS 
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Communications 
Communicate the vision and aims of the 
City Deal to a range of audiences 

 Strategic Communications Manager will start 
on 29 February. 

 Refresh and further develop 
communications strategy. 

Economic development and promotion 
Enhance the alignment of public and private 
sector partners in Greater Cambridge to 
enhance the attractiveness and promotion 
of the Greater Cambridge economy to high-
value investors around the world, and align 
appropriate activities that support existing 
businesses to develop. 

 The LEP’s ‘Signpost2Grow’ service, which 
gives local businesses access to a wide range 
of business support, advice, grants and events 
aimed at helping businesses to grow and 
develop, has been launched (see 
http://signpost2grow.co.uk for more 
information). 

 The Cambridge Promotions Agency Steering 
Group met in January to consider the 
achievement of objectives in 2015 – the goals 
for the first six months of operation were all 
met.  The report is available on request. 

  

Finance 
Manage and monitor the delivery of the 
infrastructure investment programme and 
relevant City Deal-related expenditure, and 
bring together appropriate local funding 
streams to complement and enhance the 
delivery of City Deal objectives. 

 Government is currently consulting on changes 
to the New Homes Bonus, which would reduce 
the number of years the payment is made for, 
withholding from Authorities without a Local 
Plan and abating it where planning permission 
is granted on appeal. 

 February/March: Joint Assembly advice 
and Executive Board decision on City 
Deal budget for 2015/16. 

Governance 
Create a governance arrangement for joint 
decision making between the local Councils 
that provides a coordinated approach to the 
overall strategic vision, including exploring 
the creation of a Combined Authority to 
allow the Councils to collaborate more 
closely to support economic development. 

 The Cities and Local Government Devolution 
Bill, which contains among others a provision 
to allow a County Council to join a Combined 
Authority for a part of its area, received royal 
assent on 28 January. 

 Discussions around a prospective devolution 
deal, which could have significant implications 
for City Deal governance, are ongoing. 

  

Housing 
Explore the creation of a joint venture to 
drive quicker delivery of 2,000 of the 
affordable new homes envisaged in the 
draft Local Plans, potentially drawing in 

 The fee structure for the HDA is currently being 
firmed up with the Councils. 

 By end March: Establish a Member 
Reference Group and produce a 
business plan for the HDA for 2016/17 
that indicates the number of schemes 
that the HDA will delivery and its 
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land holdings from the partners and 
external investment to deliver more 
affordable housing, and deliver 1,000 extra 
new homes on rural exception sites. 

operational costs. 

Payment-by-results mechanism 
Implement a payment-by-results 
mechanism where Greater Cambridge is 
rewarded for prioritising and investing in 
projects that deliver the greatest economic 
impact over 15 years, commencing in 2015-
16. 

 Officers are working with counterparts from 
several city-regions around the UK to 
undertake a combined procurement exercise 
for the economic assessment panel, which will 
serve the city-regions’ payment-by-results 
mechanisms up to 2021. 

 June: Economic assessment panel 
anticipated to start its work. 

Skills 
Create a locally responsive skills system 
that maximises the impact of public 
investment, forges stronger links between 
employers and skills providers, and drives 
growth across Greater Cambridge, 
including delivering 420 additional 
apprenticeships in growth sectors over five 
years. 

 ‘Form the Future’ is delivering the City Deal 
skills service. 

 March: City Deal Joint Assembly sub-
group to meet to review progress 

Smart/digital 
Explore, in partnership with academic and 
business expertise, technological 
opportunities to complement the aims of the 
infrastructure investment programme and 
improve the functioning of the Greater 
Cambridge economy, finding smart 
solutions to a series of issues constraining 
the economic growth potential of the area 
and positioning the area as a Smart Cities 
leader. 

 Following Executive Board approval in 
principle of £280,000 investment to implement 
a Smart Technology City Management 
Platform, an investment business case has 
been prepared and is being presented to this 
meeting (see ‘Smart Cambridge’ report). 

 A workshop was held involving a range of 
Members and stakeholders on the Smart 
Technology City Management Platform on 12 
February, before the Joint Assembly meeting. 

 3 March: Executive Board decision on 
Smart Technology City Management 
Platform. 

Strategic planning 
Underpin and accelerate the delivery of the 
Cambridge City and South Cambridgeshire 
Local Plans, including undertaking an early 

 Public consultation on proposed Local Plan 
modifications closed on 25 January. 

 March: Subject to Councils’ decisions, 
Councils to submit the further work and 
proposed modifications to the Inspectors 
and examination resumes. 
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review of the Local Plans beginning in 2019 
to take into account the anticipated 
changed infrastructure landscape, and work 
towards developing a combined Local Plan 
that includes other relevant economic 
levers. 
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Greater Cambridge City Deal Executive Board Forward Plan of decisions 

 

Notice is hereby given of: 
 

 Decisions that that will be taken by the Greater Cambridge City Deal Executive Board, including key decisions as identified 
in the table below 

 Confidential or exempt executive decisions that will be taken in a meeting from which the public will be excluded (for whole 
or part) 

 
A ‘key decision’ is one that is likely: 

a) to result in the incurring of expenditure which is, or the making of savings which are, significant having regard to the budget 
for the service or function to which the decision relates; or 

b) to be significant in terms of its effects on communities living or working in the Greater Cambridge area. 
 

Item title 
Summary of decision (including notice of confidential or 

exempt information, if appropriate) 
Officer lead(s) 

Key 
decision? 

Meeting date: 16 June 2016 Reports for each item to be published: 8 June 2016 

Histon Road – consultation 
results and selection of 
preferred measures 

To consider the outcomes of the public consultation on the initial 
options and to select a preferred option to develop in greater 
detail, to be subject to public consultation before being brought 
back to the Executive Board for approval to progress to detailed 
design. 

Graham Hughes Yes 

Milton Road – consultation 
results and selection of 
preferred measures 

To consider the outcomes of the public consultation on the initial 
options and to select a preferred option to develop in greater 
detail, to be subject to public consultation before being brought 
back to the Executive Board for approval to progress to detailed 
design. 

Graham Hughes Yes 

Cross-city cycling – scheme 
detail and approval to deliver 

To consider detailed schemes informed by public consultation, 
and to approve delivery of the schemes. 

Graham Hughes Yes 
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Cambridge Access and 
Capacity Study 

To review the outcomes of the Cambridge access study and 
decide on next steps for tackling congestion and access in 
Cambridge. 

Graham Hughes No 

Annual skills review To note progress made in 2015/16 on delivering the skills 
workstream and consider any issues arising. 

Graham Hughes No 

Annual housing review To note progress made in 2015/16 on delivering the housing 
workstream and consider any issues arising. 

Alex Colyer No 

2015/16 end of year financial 
monitoring report 

To note financial information from the 2015/16 financial year. 
Chris Malyon No 

City Deal progress report To note and discuss progress across the City Deal workstreams. Tanya Sheridan No 

Meeting date: 22 July 2016 Reports for each item to be published: 14 July 2016 

City Deal progress report To note and discuss progress across the City Deal workstreams. Tanya Sheridan No 

Meeting date: 8 September 2016 Reports for each item to be published: 31 August 2016 

Selection of preferred options 
for schemes along the A428 
corridor and coming in to 
western Cambridge: 

 Madingley Road 

 A428-M11 

 Bourn Airfield / 
Cambourne busway 

To select a preferred option for each of the three schemes for Full 
Business Case preparation and detailed design, to be subject to 
further consultation once prepared before being brought back to 
the Executive Board. 

Graham Hughes Yes 
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Western Orbital – consultation 
results 

To consider the outcomes of the public consultation on the initial 
options. Graham Hughes No 

2016/17 Quarter 1 financial 
monitoring report 

To note financial information from April-June 2016. 
Chris Malyon No 

City Deal progress report To note and discuss progress across the City Deal workstreams. Tanya Sheridan No 

Meeting date: 13 October 2016 Reports for each item to be published: 5 October 2016 

Chisholm Trail – approval of 
construction 

To approve construction of the scheme. 
Graham Hughes Yes 

City Deal progress report To note and discuss progress across the City Deal workstreams. Tanya Sheridan No 

Meeting date: 17 November 2016 Reports for each item to be published: 9 November 2016 

A1307 corridor to include bus 
priority – consultation results 
and selection of preferred 
option 

To consider the outcomes of the public consultation on the initial 
options and to select a preferred option to develop in greater 
detail, to be subject to public consultation before being brought 
back to the Executive Board for approval to progress to detailed 
design. 

Graham Hughes Yes 

Six-monthly report on skills To note progress on delivering the skills workstream and consider 
any issues arising. 

Graham Hughes No 

Six-monthly report on housing To note progress on delivering the housing workstream and 
consider any issues arising. 

Alex Colyer No 

2016/17 Quarter 2 financial 
monitoring report 

To note financial information from July-September 2016. 
Chris Malyon No 
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City Deal progress report To note and discuss progress across the City Deal workstreams. Tanya Sheridan No 

Meeting date: 15 December 2016 Reports for each item to be published: 7 December 2016 

City Deal progress report To note and discuss progress across the City Deal workstreams. Tanya Sheridan No 
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