
 

For any further information relating to the Greater Cambridge City Deal Joint Assembly please contact  
Graham Watts, Democratic Services Team Leader at South Cambridgeshire District Council, via email 

graham.watts@scambs.gov.uk or telephone (01954) 713030 

 

21 September 2016 

 

To: Members of the Greater Cambridge City Deal Joint Assembly: 
 Councillor Roger Hickford Cambridgeshire County Council  (Chairman) 

Councillor Kevin Price  Cambridge City Council (Vice-Chairman) 
Councillor David Baigent Cambridge City Council 
Councillor Tim Bick  Cambridge City Council 

 Councillor Maurice Leeke  Cambridgeshire County Council 
 Councillor Noel Kavanagh Cambridgeshire County Council 
 Councillor Kevin Cuffley South Cambridgeshire District Council 
 Councillor Bridget Smith South Cambridgeshire District Council 
 Councillor Nick Wotherspoon South Cambridgeshire District Council 
 Claire Ruskin   Cambridge Network 
 Sir Michael Marshall  Marshall Group 
 Andy Williams   AstraZeneca 
 Mark Robertson  Cambridge Regional College  
 Helen Valentine  Anglia Ruskin University 
 Dr John Wells   Cancer Research UK Cambridge Institute 
 
Dear Sir / Madam 
 
You are invited to attend the next meeting of the GREATER CAMBRIDGE CITY DEAL JOINT 
ASSEMBLY, which will be held in THE COUNCIL CHAMBER, SOUTH CAMBRIDGESHIRE 
HALL on THURSDAY, 29 SEPTEMBER 2016 at 4.00 p.m. 
 

 
AGENDA 

PAGES 
1. Apologies for absence    
 To receive any apologies for absence.  
   
2. Minutes of the previous meeting   1 - 10 
 To confirm the minutes of the previous meeting held on 25 August 2016 

as a correct record. 
 

   
3. Declarations of interest    
 To receive any declarations of interest from Members of the Joint 

Assembly. 
 

   
4. Questions by members of the public   11 - 12 
 To receive any questions from members of the public.  The standard 

protocol to be observed by public speakers is attached. 
 

   
5. Petitions    
 To note that no petitions for consideration by the Joint Assembly have 

been received since the last meeting. 
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6. City Deal Forward Plan   13 - 16 
 To consider the attached City Deal Forward Plan. 

 
(Changes to the Forward Plan document made since the previous 
meeting are purposely highlighted using tracked changes.) 

 

   
7. City Deal progress report   17 - 22 
 To consider the attached progress report.  
   
8. A428 Cambourne to Cambridge Better Bus Journeys: Selection of a 

catchment area for detailed scheme development  
 23 - 160 

 To consider the attached report.  
   
9. Independent economic assessment panel update   161 - 172 
 To consider the attached report.  
   
10. City Deal financial monitoring   173 - 178 
 To consider the attached report.  
   
11. City Deal Strategic Risk Register   179 - 184 
 To consider the attached report.  
   



 
 

GREATER CAMBRIDGE CITY DEAL JOINT ASSEMBLY 
 

Minutes of the Greater Cambridge City Deal Joint Assembly held on 
Thursday, 25 August 2016 at 2.00 p.m. 

 
PRESENT: 
 
Members of the Greater Cambridge City Deal Joint Assembly: 

Councillor Roger Hickford  Cambridgeshire County Council (Chairman) 
Councillor Kevin Price   Cambridge City Council (Vice-Chairman) 
Councillor Dave Baigent  Cambridge City Council 
Councillor Tim Bick   Cambridge City Council 
Councillor Maurice Leeke  Cambridgeshire County Council 
Councillor Kevin Cuffley  South Cambridgeshire District Council 
Sir Michael Marshall   Marshall Group 
Claire Ruskin    Cambridge Network 
Andy Williams    AstraZeneca 
Mark Robertson   Cambridge Regional College 
Dr John Wells    Cancer Research UK Cambridge Institute 

 
Officers/advisors: 
 

Aaron Blowers    City Deal Partnership 
Joanna Harrall    City Deal Partnership 
Tanya Sheridan   City Deal Partnership 
Alex Colyer    South Cambridgeshire District Council 
Caroline Hunt    South Cambridgeshire District Council 
Ian Senior    South Cambridgeshire District Council 

 
1. APOLOGIES FOR ABSENCE 
 
 Apologies for absence were noted from Helen Valentine and Councillors Noel Kavanagh, 

Bridget Smith and Tim Wotherspoon. 
  
2. MINUTES OF THE PREVIOUS MEETING 
 
 The minutes of the previous meeting held on 7 July 2016 were agreed as a correct record 

and signed by the Chairman. 
  
3. DECLARATIONS OF INTEREST 
 
 Andy Williams declared a non-pecuniary interest regarding item 9 as a Director of 

Cambridge Network.  
 
Claire Ruskin declared a non-pecuniary interest regarding item 9 as the report writer. 
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Greater Cambridge City Deal Joint Assembly Thursday, 25 August 2016 

4. QUESTIONS BY MEMBERS OF THE PUBLIC 
 
 Question by Claire Tripp 

 
Claire Tripp attended the meeting to represent the partners of the Biomedical Campus 
Delivery Group and asked the following question:  
 
“The Cambridge Biomedical Campus partners understand the need for the 8 Point Plan 
and are supportive of the need to address the transport challenges. However, what are 
City Deal’s main strategic objectives over a 10-15-year timeframe?” 
 
The background to the question was that partners were putting a lot of work into a new 
Campus Master Plan and an associated Campus Transport Strategy.  Claire Tripp said it 
would be useful to gain at least a broad understanding of what the transport, and to a 
lesser extent housing, landscape may be like in 2025-30.  
 
Tanya Sheridan, City Deal Programme Director, responded by reiterating the City Deal’s 
objectives which were to: 
 

 enable a new wave of innovation-led growth that would facilitate the continued 
growth of the Cambridge phenomenon; 

 invest in infrastructure, housing and skills to support local plans; 

 improve connectivity, including connectivity between new homes and jobs sites; 

 create conditions for continued economic growth and jobs growth; 

 maintain a good quality of life and to enable South Cambridgeshire to continue to 
be a desirable place in which to live; 

 ensure sustainable transport networks. 
 
Councillor Tim Bick requested that any further detail in response to this question be 
shared. Assurance was provided that further detail would be made available on the City 
Deal website. 
 
Question by Erik de Visser 
 
Mr de Visser asked whether the City Deal was a sham and sought assurance that officers 
would listen to the Local Liaison Forums when, in his view, they had not taken proper 
notice so far to any of the responses to the public consultation. 
 
Tanya Sheridan provided an assurance that consultation responses were carefully 
analysed in order to understand the public’s views on proposed options. 
 
Councillor Roger Hickford, Chairman of the Joint Assembly, provided assurance that the 
City Deal was not a sham, adding that he had attended the Milton Road and Histon Road 
Local Liaison Forum meetings and thought they had been very useful. He reiterated and 
emphasised to the public that their views were being listened to. 
 
Question from Antony Carpen 
 
Antony Carpen asked what specific plans Cambridge Regional College and Anglia Ruskin 
University had for hosting outreach events on the City Deal for their students. 
 
Having spoken to Helen Valentine at Anglia Ruskin University, Tanya Sheridan responded 
with the following points: 
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  the University was very positive about engaging with students and staff, especially 
in areas such as cycling improvements and Smart Cambridge which were likely to 
be of particular interest to its students; 

  posters and leaflets were regularly disseminated in order to advertise 
consultations; 

  the bus stop panel continued to advertise relevant consultations including 
advertising tackling peak time congestion from the end of August to October; 

  a consultation event for the Chisholm Trail was held at Anglia Ruskin University as 
it was a location near the proposed route. 

 
It was noted that the City Deal had held an event at Cambridge Regional College for 
cross-city cycling and had attended its open day.  As stakeholders, both Cambridge 
Regional College and Anglia Ruskin University had received information about 
consultations. 
 
Mark Robertson, Interim Principal of Cambridge Regional College, informed Mr Carpen 
that the college was entirely open to engaging with the community in any way possible. It 
was already doing a great deal with regards to apprenticeships and welcomed ideas  
regarding wider engagement with the community. 
 
Councillor Hickford acknowledged that engaging with young people was a challenge and 
thanked Mr Carpen for the question and for bringing the issue to the forefront. 
 
Question from Lilian Rundblad 
 
Lilian Rundblad said that a recommendation for an installation of a Signalised Pedestrian 
Crossing located near the Borrowdale Bus Stop had been brought forward to the Local 
Highways Improvement Bid 2014-2015 and listed as an approved project in 2015-2016 
and made the point that this project has not yet been started. 
 
She noted that on the City Deal Draft 70012012-GA-401 there was a proposed signalised 
pedestrian crossing outlined by the Borrowdale Bus Stop.  Lilian Rundblad therefore 
asked whether this proposal had been coordinated with the Local Highways Improvement 
programme and if this construction would be starting in coordination with Local Highways 
Improvement programme in 2016 in accordance with its budget plans. 
 
She emphasised that the safety of the local residents was of the greatest importance and 
should be adhered to urgently. A time plan for the Signalised Pedestrian Crossing by the 
Borrowdale Bus Stop was also requested. 
 
Tanya Sheridan made the following points in response to the question: 
 

 the potential for a new crossing to be provided on Histon Road near the 
Borrowdale bus stop through the County Council’s Local Highways Improvement 
programme, was raised at an early stage in the Histon Road scheme development. 
The original intention was for a zebra crossing to be delivered through the 
programme, but the potential for the road to be widened to provide a bus lane and 
cycleways as part of the City Deal scheme had raised concerns over the safe 
operation of a zebra crossing across a wider road width; 

 the close proximity of the safety camera to a new crossing location also caused a 
potential problem as the prescribed road markings required for a zebra crossing 
and safety camera could overlap, which could jeopardise their safe and legal 
operation. Against this background, it had not proved possible to deliver a zebra 
crossing as part of the Local Highways Improvement programme; 
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 the potential for the City Deal scheme to provide a new crossing as an alternative 
delivery mechanism was reflected in the plans in the Interim Options Report, which 
showed a potential new signalised crossing close to the existing bus stop; 

 as the City Deal was taken forward, consideration would be given to the provision 
of a signalised crossing point in support of delivering improvements to walking and 
cycling trips on Histon Road. Careful consideration would be given to the exact 
location of a new crossing to ensure that it met local needs and did not interfere 
with the operation of the safety camera. The forthcoming design workshops being 
undertaken through the Local Liaison Forum would give an opportunity for the local 
community to inform this aspect of the scheme design; 

 all safety camera locations across the county were under review by the County 
Council as part of a programme to upgrade cameras to new digital technology. 

  
5. PETITIONS 
 
 Tanya Sheridan, City Deal Programme Director, presented a report which provided the 

Joint Assembly with an opportunity to consider the views expressed by the County Council 
at its meeting on 19 July 2016 in relation to a petition opposing the City deal plan to widen 
Milton Road to four lanes of traffic.  
 
Councillor, Roger Hickford, Chairman of the Joint Assembly, allowed further public 
questions that were relevant to this item. 
 
Question from Dorcas Fowler 
 
As an interested member of the public, living in Milton Road, Dorcas Fowler felt that it did 
not appear that sufficient detailed research had been done on traffic in Milton Road as the 
basis for the City Deal proposals. She therefore asked why destination statistics had not 
been collected on Milton Road rush hour traffic on weekdays, both in school term and out 
of school term. 
 
In addition, she asked why steps had not been taken for a video camera to record traffic 
using the bus lane along Milton Road throughout the day which she said was likely to 
support the anecdotal evidence from those living along the road that buses rarely used it, 
except on approaching junctions. 
 
Dorcas Fowler also expressed concern that a senior transport officer was not present at 
the meeting to provide a detailed answer to her question.  Councillor Hickford  gave an 
assurance that a written response would be provided to any aspects of the question that 
could not be answered fully at the meeting and that this would be made available on the 
City Deal website. 
 
Tanya Sheridan made the following points in response to the questions: 
 

 relevant aspects of the Milton Road scheme, such as the likely effects on traffic 
movements, were modelled using the Cambridge Sub-Regional Model. This model 
used a wide range of data sources including census, land use and traffic data. A 
series of traffic counts had been undertaken along Milton Road in 2014 to facilitate 
the modelling process, which was being refreshed to ensure all data sources were 
as up to date as possible; 

 the scheme for Milton Road was focussed on delivering improved transport 
infrastructure to effectively manage the future travel demand resulting from the 
planned growth in the Greater Cambridge area and beyond, including Northstowe 
consisting of 10,000 homes, Waterbeach consisting of 8,000 to 9,000 homes and 
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Ely North consisting of 3,000 homes. This growth would mean significantly more 
journeys into Cambridge, with the already busy Milton Road expected to take a lot 
of this traffic.  Reliable bus services, which required bus priority measures, would 
be a key element of the strategy for making sure housing growth did not lead to 
significantly increased transport congestion and bus lanes were part of that 
strategy for bus priority.   

 doing nothing to ensure bus reliability could mean significantly worse air quality in 
the area; 

 further work would need to be done to consider where bus lanes would be needed 
to ensure reliability of services. 

 
Councillor Hickford asked if there was evidence of the frequency of use of bus lanes, 
further to which Tanya Sheridan explained that it was expected that buses would use bus 
lanes when there were traffic delays. A report carried out by Mott MacDonald showed the 
average speeds and lengths of delay. 
 
Question from Anne Hamill 
 
Anne Hamill expressed concern for the environmental degradation on Milton Road and 
asked whether the Joint Assembly would recommend that the Executive Board made a 
commitment to having an evenly spaced avenue of mature, flowering trees in green 
verges that were a minimum of 1-metre wide on each side of the whole length of Milton 
Road. 
 
Tanya Sheridan responded with the following points: 
 

 at its meeting on 9 June 2016, the Executive Board agreed various resolutions 
relating to a preferred option for the Milton Road scheme. These resolutions 
included an instruction to officers to ensure that the preferred option design for 
consultation included details of proposed landscape areas and tree planting. The 
Board confirmed that mature trees should be used for the scheme; 

 the Executive Board also noted the important role of a Local Liaison Forum 
involving local councillors and stakeholder groups in the development of the 
detailed layout plans for consultation; 

 a series of workshops were planned over the autumn period, to which a range of 
stakeholders would be invited in order to influence and inform the design work for 
the preferred option.  

 
Question from Maureen Mace 
 
Maureen Mace asked when roadworks for widening Milton Road started, how much delay 
for the buses did modelling statistics estimate during a normal working day as well as 
when the A14 was closed due to an accident or upgrading.  In addition, she asked how 
many years from the start of the roadworks it would take until the decrease in the average 
bus journey time of 99 seconds was reached. 
 
Tanya Sheridan responded to the question with the following points: 
 

 consideration could only be given to the likely impact on delays during the 
construction of the City Deal scheme on Milton Road once the extent of the works 
that would be needed were clear; 

 once the scheme design had been determined, a project delivery plan would be 
developed in partnership with an appointed contractor to address issues such as 
managing delays to traffic movements and maintaining access to properties; 
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 the timetable for construction of the scheme would take into account other 
activities on the road network in the north of the city, including the A14 
improvements and other City Deal schemes. 

 
Statement from Councillor Jocelynne Scutt 
 
Councillor Jocelynne Scutt was invited to address the Joint Assembly on behalf of the 
Milton Road Local Liaison Forum.  She highlighted that Councillors from outside the Milton 
area had emphasised the importance of the Milton Road petition and presented the 
following resolutions from the meeting of the Local Liaison Forum held on 9 August 2016 
in respect of Oaktree Avenue and Hurst Park Avenue:: 
 
“The Milton Road Local Liaison Forum calls upon the City Deal Board to: 
 
(i) remove double bus lanes from its proposals for the section from Hurst Park 

Avenue to Oak Tree Avenue – that is, to revert to a minimum of three motorised 
lanes instead of four; 

(ii) remove the diagram/plan from the City Deal website which represents there being 
a four lane carriageway, or make it clear beyond doubt where it appears that this 
diagram/plan has no relevance to the proposal; 

(iii) confirm that independent, paid consultants expert in the field of public realm, 
landscaping, trees and verges will be appointed immediately to the City Deal 
project, and be an equal part of the Milton Road project as the engineers; 

(iv) consistent with (iii), appoint a firm of independent urban architects to develop new 
design options for the Milton Road streetscape.” 

 
Discussion ensued on the Milton Road Local Liaison Forum resolutions, during which the 
following points were noted: 
 

 Joint Assembly Members acknowledged the concern expressed by some residents 
about the Milton Road scheme proposals; 

 Councillor Maurice Leeke proposed that the Joint Assembly made a 
recommendation to the Executive Board regarding Milton Road, in line with the 
proposal made by Anne Hamill, that a commitment be made to ‘having an evenly 
spaced avenue of mature, flowering trees in green verges that are a minimum of 1-
metre wide on each side of the whole length of Milton Road’.  

 Councillor Kevin Price, having informed the Assembly that he lived near Milton 
Road, pointed out that there were not currently trees on grass verges all the way 
along Milton Road and that the character of the road varied along it. Councillor 
Price advised that the proposal put forward by Anne Hamill and supported by 
Councillor Leeke, was too prescriptive. This view was supported by other members 
of the Assembly; 

 Claire Ruskin pointed out that whilst the beauty of roads was important, so was the 
ability to travel on them. There was also a need to make sure residents could 
easily access their work places. Ms Ruskin expressed the view that the proposal 
could not be voted on, given the lack of evidence regarding its impact in transport 
terms; 

 Dr John Wells advised that Anne Hamill’s proposal risked putting too tight 
constraints on the Milton Road scheme. Instead Dr Wells proposed an option for 
the Joint Assembly to support the aspirations of Ms Hamill’s proposal. Andy 
Williams seconded Dr Wells’ proposal; 

 Councillor Tim Bick expressed the view that the aspiration for trees and verges 
should be supported; 

 Tanya Sheridan explained that modelling would give an indication of the minimum 
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width of bus lanes and that the appointment of independent urban architects to 
develop new design options for the Milton Road streetscape would have an impact 
on budgets.  She added that any changes to a scheme or project with time and 
budget implications would be for the Executive Board to decide. 

 
Recognising the concerns expressed by Milton Road residents, the Joint Assembly was 
unanimously in favour of recommending that the Board made a commitment to having an 
aspiration for an avenue of mature green trees on each side of Milton Road, consistent 
with bus priority and high quality cycling provision. 
 
The Joint Assembly: 
 
(a) NOTED the report and the comments raised by County Councillors during 

consideration of a petition at the meeting of Cambridgeshire County Council on 19 
July 2016. 

 
(b) NOTED AND SUPPORTED the resolutions agreed at the Milton Road Local 

Liaison Forum meeting held on 9 August 2016, apart from (ii) and (iv) as above. 
 

(c) RECOMMENDED that the Greater Cambridge City Deal Executive Board made a 
commitment to having an aspiration for an avenue of mature green trees on each 
side of Milton Road, consistent with bus priority and high quality cycling provision. 

  
6. CITY DEAL FORWARD PLAN 
 
 Tanya Sheridan, City Deal Programme Director, presented the City Deal Forward Plan.  

 
It was noted that the Chisholm Trail decision item scheduled for the September 2016 
meeting may be delayed as it was dependant on the timing of the determination of the 
respective planning application. 
 
The Joint Assembly NOTED the Forward Plan. 

  
7. CITY DEAL PROGRESS REPORT 
 
 Tanya Sheridan, City Deal Programme Director, presented the City Deal progress report, 

which the Joint Assembly NOTED.  
  
8. MONITORING DELIVERY OF 1,000 EXTRA NEW HOMES ON RURAL EXCEPTION 

SITES 
 
 The Joint Assembly considered a report on the City Deal’s commitment to the delivery of 

1,000 new homes on rural exception sites. In particular, Members noted the approach to 
monitoring set out in paragraphs 11 to 23 inclusive, and the progress towards delivery set 
out in paragraph 18 of the report. 
 
The Joint Assembly received and noted a letter from Councillor Bridget Smith, who was 
unable to attend the meeting. 
 
South Cambridgeshire District Council’s Planning Policy Manager summarised the report, 
and referred Assembly members to the graph attached thereto. She explained that the red 
line indicated the level of housing provision needed in order to meet delivery targets 
contained within the South Cambridgeshire District Council and Cambridge City Council 
Local Plans. Where the yearly bars extended above the red line, this indicated projected 
delivery of the 1,000 extra homes.  
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Councillor Maurice Leeke pointed to the different emphases that could be placed on the 
City Deal’s commitment. He said that, in any event, it was important to focus on the words 
‘affordable’ and ‘additional’. The homes should be built on rural exception sites so that the 
‘local connection’ requirement could be applied. Councillor Leeke said that the proposed 
definition of affordable housing, set out in paragraph 17 of the report, should be clear on 
that point. Councillor Roger Hickford, Chairman of the Joint Assembly, expressed concern 
that strict adherence to the need for a local connection could lead to homes remaining 
vacant where no such local need existed, and until the ‘cascading out’ measures were 
implemented.  
 
Alex Colyer, Executive Director at South Cambridgeshire District Council explained how 
the District Council prioritised entitlement to affordable housing.  
 
Councillor Leeke suggested that the definition of affordable housing should draw a 
distinction between  the commitment to provide 1,000 new homes, and the affordable 
homes delivered by virtue of developments permitted as a result of the inability to 
demonstrate a five-year housing land supply. Councillor Kevin Price argued that the 
proposed definition of affordable housing, as set out in paragraph 17 of the report, was 
sufficient. There was further discussion about the different ways in which affordable 
housing could be delivered and unease at the apparent lack of consistency in applying 
‘local connection’ criteria.  
 
Sir Michael Marshall suggested that local support and local needs should be defining 
factors. 
 
Councillor Price referred to the impact that viability could have on the target figure of 40% 
affordable housing on permitted housing developments. Caroline Hunt confirmed that the 
policy was one of 40% affordable housing, subject to viability. 
 
Councillor Leeke said that exception sites resulted from the goodwill of landowners 
providing land that might otherwise one day have been included within development 
frameworks. Such landowners were thus foregoing the opportunity of benefiting from a 
substantial increase in land values.  He said that one of the ‘selling points’ for landowners 
releasing land outside development frameworks was the attraction of the ‘local connection’ 
element. He said that this, in turn, could release affordable housing elsewhere, as people 
moved back to the villages of their birth.  
 
It was proposed that the following sentence to be added to the definition of affordable 
housing contained in paragraph 17:  
“…with due consideration given to the housing needs of local people.”  
 
Councillor Leeke agreed with this as a way of addressing his concerns. Mr Colyer 
requested that the concept of ‘aspiration’ be included so as to add clarity and limit 
expectation. 
 
The Joint Assembly therefore: 
 
(a) NOTED progress towards delivery as set out in paragraph 18 of the report. 

 
(b) RECOMMENDED that the Executive Board: 
 

1. Treats as the same figure of 33,500, the housing supply (both through actual 
housing completions and through predicted completions from permissions, 
allocations and windfalls) required in the submitted Local Plans for Cambridge 
City Council and South Cambridgeshire District Council, and the commitment in 
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the City Deal agreement; 
 

2. Defines the City Deal agreement on affordable housing as follows: 
 

"All affordable homes (as defined by the National Planning Policy Framework) 
constructed on rural exception sites, and on sites not allocated for development 
in the local plans and outside of a defined settlement boundary.” 
 

3. Requests that due consideration be given to the housing needs of local people;  
 

4. Requires Cambridge City Council and South Cambridgeshire District Council to 
identify and record eligible planning permissions and completions, and the 
forecast and actual years in which they are built, as set out in Appendix 1 of the 
report (Figure 2), detailing also the cumulative total so that the delivery of the 
1,000 additional homes can be identified.  

  
9. CAMBRIDGE PROMOTIONS AGENCY UPDATE 
 
 Consideration was given to a report which provided an update on the progress and 

direction of the Cambridge Promotion Agency. 
 
Claire Ruskin presented the report, further to which Councillor Kevin Cuffley raised 
concern regarding the impact of the result of the EU Referendum on investment in 
Cambridge. It was noted that, despite the result of the referendum, Cambridge businesses 
that exported internationally were doing well as a result of the weak pound sterling. Whilst 
there were businesses doing well, there were some businesses that were moving out of 
Cambridge or delaying investment in Cambridge. Despite this, Cambridge was still seen 
as a very positive place to invest and do business in. 
 
The Joint Assembly NOTED the report. 

  
10. CITY DEAL RISK MANAGEMENT FRAMEWORK 
 
 Aaron Blowers, City Deal Project Manager, presented the City Deal Risk Management 

Framework.  In response to questions from Joint Assembly Members, Mr Blowers 
explained that: 
 

 the individual strategic risks would be covered in the next report; 

 the economic growth benefits of particular schemes would be set out in their 
business cases; 

 project-level risks, such as land purchase risk, would be managed at project level. 
 
Councillor Roger Hickford, Chairman of the Joint Assembly, questioned whether the 
Assembly needed to see the Strategic Risk Register quarterly, as recommended in the 
report.  He felt that annually would be sufficient for the Joint Assembly, acknowledging that 
the Board may consider it quarterly.   
 
Tanya Sherdian, City Deal Programme Director, said that the Joint Assembly could 
choose not to pre-scrutinise the risk register every quarter, but at a less frequent interval if 
preferred, with quarterly being recommended on the basis that this was current practice on 
risk reporting to the City Deal’s partner Councils. 
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The Joint Assembly agreed that it should consider the Strategic Risk Register annually 
and that it would want to be informed of any red risks or risks that were rapidly increasing 
in severity through the progress reports item. 
 
The Joint Assembly: 
 
(a) RECOMMENDED to the Executive Board that it approves the draft Risk 

Management Framework, to apply across the City Deal Programme. 
 
(b) AGREED that the Joint Assembly should receive reports on the City Deal strategic 

risk management on an annual basis and would otherwise want to consider risks 
only by exception (new red risks or significantly increased risks).  

  
11. 2016/17 QUARTER 1 FINANCIAL MONITORING REPORT 
 
 The Joint Assembly considered a report which provided Members with the financial 

monitoring position for the period ending 31 July 2016.  
 
It was noted that the variance in expenditure was due to timing. The narrative would be 
reviewed for the next report in order to provide more clarity. 
 
The Joint Assembly NOTED the report. 

  
 

  
The Meeting ended at 4.45 p.m. 
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Questions by the public and public speaking 

 

 

At the discretion of the Chairman, members of the public may ask questions at meetings of 

the Joint Assembly.  This standard protocol is to be observed by public speakers: 

 

(a) notice of the question should be given to the Democratic Services team at 

South Cambridgeshire District Council (as administering authority) by 10am 

the day before the meeting; 

(b) questioners will not be permitted to raise the competence or performance of a 

member, officer or representative of any partner on the Joint Assembly, nor 

any matter involving exempt information (normally considered as 

‘confidential’); 

(c) questioners cannot make any abusive or defamatory comments; 

(d) if any clarification of what the questioner has said is required, the Chairman 

will have the discretion to allow other Assembly members to ask questions; 

(e) the questioner will not be permitted to participate in any subsequent 

discussion and will not be entitled to vote; 

(f) the Chairman will decide when and what time will be set aside for questions 

depending on the amount of business on the agenda for the meeting.  

Normally questions will be received as the first substantive item of the 

meeting; 

(g) individual questioners will be permitted to speak for a maximum of three 

minutes; 

(h) in the event of questions considered by the Chairman as duplicating one 

another, it may be necessary for a spokesperson to be nominated to put 

forward the question on behalf of other questioners.  If a spokesperson 

cannot be nominated or agreed, the questioner of the first such question 

received will be entitled to put forward their question.   
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Greater Cambridge City Deal Executive Board Forward Plan of decisions 

Notice is hereby given of: 
 

 Decisions that that will be taken by the Greater Cambridge City Deal Executive Board, including key decisions as identified 
in the table below 

 Confidential or exempt executive decisions that will be taken in a meeting from which the public will be excluded (for whole 
or part) 

 
A ‘key decision’ is one that is likely: 

a) to result in the incurring of expenditure which is, or the making of savings which are, significant having regard to the budget 
for the service or function to which the decision relates; or 

b) to be significant in terms of its effects on communities living or working in the Greater Cambridge area. 
 

Item title 
Summary of decision (including notice of confidential or 

exempt information, if appropriate) 
Officer lead(s) 

Key 
decision? 

Joint Assembly: 3 November 2016 

Executive Board: 10 November 2016 
Reports for each item to be published: 26 October 2016 

Chisholm Trail – progress 
report and next steps 

To consider progress on delivering the Chisholm Trail and next 
steps in delivery, including approving construction of the scheme 
subject to planning permission. 

Graham Hughes Yes 

Six-monthly report on skills To note progress on delivering the skills work stream, agree 
monitoring and agree plans for boosting the uptake of 
apprenticeships. 

Stella Cockerill No 

Six-monthly report on housing To note progress on delivering the housing work stream and 
consider any issues arising. 

Alex Colyer No 

Western Orbital – consultation 
results 

To consider the outcomes of the public consultation on the initial 
options. 

Graham Hughes No 
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M11 Junction 11 To agree a recommended option for bus priority at junction 11 of 
the M11 motorway 

Graham Hughes No 

Tranche 2 initial prioritisation To receive an update on work to prioritise schemes for delivery in 
the second ‘tranche’ of the infrastructure programme (from 2020) 
and agree key principles and initial methodology. 

Graham Hughes No 

City Deal financial strategy To agree the medium term financial strategy, which sets out City 
Deal resources and commitments and financial controls. 

Chris Malyon No 

Financial monitoring report To note the latest financial monitoring information. Chris Malyon No 

City Deal progress report, with 
extended report on Smart 
Cambridge 

To monitor progress across the City Deal workstreams and in-
depth progress report on Smart Cambridge. Tanya Sheridan No 

Joint Assembly: 1 December 2016 

Executive Board: 8 December 2016 
Reports for each item to be published: 23 November 2016 

Financial monitoring report To note the latest financial monitoring information. Chris Malyon No 

City Deal progress report To monitor progress across the City Deal workstreams. Tanya Sheridan No 

Joint Assembly: 18 January 2017 

Executive Board: 25 January 2017 
Reports for each item to be published: 10 January 2017 

Cambridge access and 
congestion 

To consider consultation responses, decide on delivery of peak 
congestion control points on a trial basis through an Experimental 
Traffic Regulation Order, decide on development of a Workplace 
Parking Levy scheme and receive an update on residents’ 
parking policy. 

Graham Hughes Yes 
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Financial monitoring report To note the latest financial monitoring information. Chris Malyon No 

City Deal progress report To monitor progress across the City Deal workstreams. Tanya Sheridan No 

Joint Assembly: 1 March 2017 

Executive Board: 8 March 2017 
Reports for each item to be published: 21 February 2017 

Financial monitoring report 
and 2017/18 budget setting 

To note the latest financial information from and set the City Deal 
budget for 2017/18. 

Chris Malyon No 

A1307 corridor to include bus 
priority – consultation results 
and selection of preferred 
option 

To consider the outcomes of the public consultation on the initial 
options and to select a preferred option to develop in greater 
detail, to be subject to public consultation before being brought 
back to the Executive Board for approval to progress to detailed 
design. 

Graham Hughes Yes 

Six-monthly report on 
Strategic Risk Register 

To consider the strategic risks to the Programme and mitigations. 
Aaron Blowers No 

City Deal progress report To monitor progress across the City Deal workstreams. Tanya Sheridan No 

Joint Assembly: 7 June 2017 

Executive Board: 15 June 2017 
Reports for each item to be published: 30 May 2017 

2016/17 end of year financial 
monitoring report 

To note financial information from the 2016/17 financial year. 
Chris Malyon No 

Annual skills review To note progress made in 2016/17 on delivering the skills 
workstream and consider any issues arising. 

Graham Hughes 

 

No 
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Annual housing review To note progress made in 2016/17 on delivering the housing 
workstream and consider any issues arising 

Alex Colyer No 

City Deal progress report To monitor progress across the City Deal workstreams. Tanya Sheridan No 

Joint Assembly: 19 July 2017 

Executive Board: 26 July 2017 
Reports for each item to be published: 11 July 2017 

Financial monitoring report To note the latest financial monitoring information. Chris Malyon No 

City Deal progress report To monitor progress across the City Deal workstreams. Tanya Sheridan No 
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Greater Cambridge City Deal Executive Board 

13 October 2016 – City Deal progress report 

Workstream Update Upcoming milestones 

INFRASTRUCTURE PROGRAMME 
Create and deliver an infrastructure investment programme that draws together national and local funding streams to invest in infrastructure 
that will drive economic growth in the area. 

A1307 corridor to include bus priority / 
A1307 additional Park & Ride 
Achieve faster and more reliable bus 
journey times between Haverhill, 
Cambridge and key areas in between, 
through bus priority at key congestion 
points on the A1307 and provision of an 
outer Park & Ride site on the corridor. 

 Public consultation on initial options for the 
route closed on 1 August.  Over 1,400 
responses were received. 

 Development of a preferred option to be 
recommended to the Executive Board, 
incorporating the outcomes of the public 
consultation on initial options. 

 8 March 2017: Executive Board to 
consider the outcomes of public 
consultation and select a preferred 
option. 

A428-M11 segregated bus route / A428 
corridor Park & Ride / Madingley Road 
bus priority 
Ensure that bus journeys between 
Cambourne and Cambridge are direct and 
unaffected by congestion by providing high 
quality bus priority measures between the 
A428/A1303 junction and Queen’s Road, 
Cambridge and one or more Park & Ride or 
rural interchange sites on the corridor. 

 Work has been undertaken do develop 
proposals for preferred options for the 
Cambridge to Cambourne route, to be subject 
to further public consultation. 

 This is the subject of a fuller report on this 
agenda. 

 Date/location TBC: Next Local Liaison 
Forum meeting 

 May/June 2017: Consultation on 
preferred options. 

Chisholm Trail cycle links 
A high quality strategic cycle route from 
Cambridge Station in the south of the city 
through to the new [Cambridge North] 
Station, providing connections between the 
Science and Business Parks in the north 
and the commercial hub around Cambridge 
Station and the Biomedical Campus. 
 

 The planning applications for the Chisholm 
Trail cycle links and the Chesterton-Abbey 
bridge are currently being considered. 

 The Chesterton-Abbey bridge planning 
application is the subject of a petition that 
means a Development Control Forum needs to 
be held, which is due to take place on 10 
October. 

 10 October: Development Control Forum. 

 Following planning consent, submit 
request for Secretary of State consent to 
route across Coldham’s Common. 
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City centre capacity improvements 
Improve the reliability of, and capacity for 
public transport, cycling and walking 
movements in the city centre through a 
variety of potential measures to relieve 
congestion and manage the city’s transport 
network. 
 

 At the time of writing the views of the public, 
businesses and other stakeholders are 
currently being sought on the proposed 
package of measures. 

 11 July to 10 October: Seeking people’s 
views on proposed package of measures. 

 25 January 2017: Executive Board to 
consider responses and feedback, and 
decide whether to approve project 
delivery. 

Cross-city cycle improvements 
Facilitate continued growth and an 
increased proportion of cycling trips in 
Cambridge, lifting cycling levels to around 
40% by enhancing the connectivity, 
accessibility and safety of the cycling 
network. 

 Construction is complete on phase 1 of the 
Arbury Road scheme. 

 Detailed development is progressing on the 
other four schemes, for construction beginning 
in 2017. 

 2017: Construction of the remaining four 
schemes. 

Histon Road bus priority / Milton Road 
bus priority 
Ensure that bus journeys along Histon and 
Milton Roads are direct and unaffected by 
congestion through the provision of high 
quality on-line bus priority measures 
between the Histon and Milton 
Interchanges and Cambridge city centre. 

 Detailed work is being undertaken on those 
preferred measures in preparation for public 
consultation, working with Local Liaison 
Forums and including engaging with 
stakeholders. 

 The public consultation on the schemes has 
been moved to allow community design 
workshops to take place in advance. 

 Dates/locations TBC: Next Local Liaison 
Forum meetings. 

 TBC: Public consultation 

Tranche 2 programme development 
Develop a prioritised programme of 
infrastructure investments, informed by an 
analysis of their anticipated economic 
impacts, to be delivered during the tranche 
2 period (2020/21-2024/25). 

 Detailed plan being developed on proposed 
approach to Tranche 2 prioritisation including 
potential engagement with businesses and 
employers. 

 10 November: Executive Board to 
consider a report on key principles for 
the prioritisation methodology, links to 
other work areas and proposed timetable 
to allow agreement of priorities during 
winter 2017. 
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OTHER WORKSTREAMS 
 

Communications 
Communicate the vision and aims of the 
City Deal to a range of audiences 

 Six-weekly meeting cycle of City Deal 
Communications Group – 
strategy/commissioning. 

 Support for Tackling Peak-Time Congestion 
engagement – press releases, website 
content, graphics and multimedia products 
including PCCP animation. 

 Briefing events have been conducted on key 
issues. 

 Live tweeting of City Deal meetings to ensure 
that updates are communicated quickly and 
effectively to the wider public. 

 Completion of the 
stakeholder/communications strategy and 
delivery plans; brand guidelines. 

 Quarterly briefing and process 
communique. 

 Transport vision and updated maps. 

 New social media channels. 

 Events marketing kit to support 
engagement. 

 Support for ongoing consultations. 

 Channel content review. 

 Resource review. 

Economic development and promotion 
Enhance the alignment of public and private 
sector partners in Greater Cambridge to 
enhance the attractiveness and promotion 
of the Greater Cambridge economy to high-
value investors around the world, and align 
appropriate activities that support existing 
businesses to develop. 

 The Cambridge Promotion Agency has now 
been operational for roughly a year, and is 
operating with success as per the fuller report 
to the previous meeting cycle. 

 

Finance 
Manage and monitor the delivery of the 
infrastructure investment programme and 
relevant City Deal-related expenditure, and 
bring together appropriate local funding 
streams to complement and enhance the 
delivery of City Deal objectives. 
 
 
 
 
 

 The Government consultation on the future of 
New Homes Bonus has closed and responses 
are being reviewed.  It is not clear when an 
update will be published. 
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Governance 
Create a governance arrangement for joint 
decision making between the local Councils 
that provides a coordinated approach to the 
overall strategic vision, including exploring 
the creation of a Combined Authority to 
allow the Councils to collaborate more 
closely to support economic development. 

 Consultation has closed on a proposed 
Devolution Deal for Cambridgeshire and 
Peterborough, which will shortly be subject to 
final decisions at the Councils involved. 

 In practice this would mean that a Combined 
Authority for Greater Cambridge would not be 
created. 

 October: Councils to consider outcomes 
of consultation on proposed devolution 
deal and take final decisions. 

 Work with the Councils to understand the 
implications of a Combined Authority, and 
how that fits with the City Deal. 

Housing 
Explore the creation of a joint venture to 
drive quicker delivery of 2,000 of the 
affordable new homes envisaged in the 
draft Local Plans, potentially drawing in 
land holdings from the partners and 
external investment to deliver more 
affordable housing, and deliver 1,000 extra 
new homes on rural exception sites. 

 Work has commenced on a Communications 
Strategy, which will lead into creating a brand 
for the Greater Cambridge Housing 
Development Agency (GCHDA) 

 The GCHDA are continuing work on numerous 
schemes. 

 The GCHDA Management Board have agreed 
the SCDC self-build vanguard will be managed 
through the GCHDA. 

 The GCHDA team is continuing to staff up, 
with a Technical & Construction Lead to be 
advertised shortly. 

 10 October: Workshop to discuss models 
for the GCHDA. 

Payment-by-results mechanism 
Implement a payment-by-results 
mechanism where Greater Cambridge is 
rewarded for prioritising and investing in 
projects that deliver the greatest economic 
impact over 15 years, commencing in 2015-
16. 

 Officers are working with counterparts from 
several city-regions around the UK to procure 
the economic assessment panel, which will 
serve the city-regions’ payment-by-results 
mechanisms up to 2021. 

 The tender for the framework contract for the 
economic assessment panel closed recently, 
and is subject to a fuller report on this agenda. 

 October: Anticipated contract award. 
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Skills 
Create a locally responsive skills system 
that maximises the impact of public 
investment, forges stronger links between 
employers and skills providers, and drives 
growth across Greater Cambridge, 
including delivering 420 additional 
apprenticeships in growth sectors over five 
years. 

 ‘Form the Future’ is reporting good progress 
against the KPIs in the contract for the City 
Deal Skills Service. 

 The Skills Service is confident that the target 
number of apprentices for the year will be 
achieved. 

 10 November: Six monthly report to come 
to the Executive Board on the Skills 
Service, including sharing the findings 
from interim evaluation and considering 
the future funding position. 

Smart Cambridge 
Explore, in partnership with academic and 
business expertise, technological 
opportunities to complement the aims of the 
infrastructure investment programme and 
improve the functioning of the Greater 
Cambridge economy, finding smart 
solutions to a series of issues constraining 
the economic growth potential of the area 
and positioning the area as a Smart Cities 
leader. 

 City Management Platform deployment: 
proceeding well and all work packages are 
currently on track.  

 Intelligent Mobility workstream: work packages 
for integrated ticketing and autonomous 
vehicles have been scoped and are currently 
being commissioned. Data travel choices 
research work package still being scoped.   

 10 November: An expanded Smart 
Cambridge progress update will be 
included for the Executive Board and 
Joint Assembly meetings. 

Strategic planning 
Underpin and accelerate the delivery of the 
Cambridge City and South Cambridgeshire 
Local Plans, including undertaking an early 
review of the Local Plans beginning in 2019 
to take into account the anticipated 
changed infrastructure landscape, and work 
towards developing a combined Local Plan 
that includes other relevant economic 
levers. 

 Joint hearings on the Local Plans held in June 
2016 with hearings on housing numbers, 
housing supply, the joint housing trajectory and 
Green Belt. 

 Hearings took place on the Cambridge Local 
Plan held between June and September 2016. 

 November/December: Hearings 
specifically into the South 
Cambridgeshire Local Plan begin. 

 Further details of Local Plan hearings are 
to be confirmed by the inspectors. 

 

P
age 21



T
his page is left blank intentionally.



 

  

 

Report To: Greater Cambridge City Deal Executive 

Board  

13 October 2016 

Lead Officer: Graham Hughes,  Executive Director of Economy, Transport and 

Environment, Cambridgeshire County Council 

 
 

A428 Cambourne to Cambridge Better Bus Journeys: 

Selection of a Catchment Area for detailed scheme development. 
 
Purpose  

 
1 Following the 2015 public consultation and subsequent technical appraisal, this 

report, which is based on the accompanying Option Assessment Report and 
Strategic Outline Business Case: 
 

(a) recommends a Catchment Area (a shaded area on the map) and Park & 
Ride (P&R) location; and 

(b) seeks authority to develop a ‘specific route alignment’ (a line on the map) 
within that Catchment Area, using the Transport Appraisal Guidance (TAG) 
approach described below, together with an associated new P&R site, both 
for public consultation in Summer 2017.  
 

2.  This forms part of the proposed scheme for the provision of better bus journeys 
between Cambourne and Cambridge in accordance with the Greater Cambridge 
City Deal vision and the City Deal Agreement.  

Recommendations  
 

3 The Executive Board is asked to: 
 

I. Note the accompanying Option Assessment Report, the further background 
papers containing the Outline Strategic Business Case, and the Map 
Appendix to this Report; 

 
II. Agree – in principle – that a segregated route between Cambourne and 

Cambridge, with a Park & Ride near the Madingley Mulch roundabout, best 
meets the strategic objectives of the City Deal and the City Deal Agreement, 
given the wider economic benefits; 

 
III. Instruct Officers to undertake further appraisal on: 

 

(a) Possible specific route alignments within Catchment Area 3a ,with 
Catchment Area 3 as an alternative if (but only if) Option 3a proves 
unviable, noting that both would connect with and potentially through 
Cambridge West ; and  
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(b) a new Park & Ride (P&R) at  location 3 (see Figure 3 below) 
 
all in accordance with the scheme design criteria set out in Paragraph 12 
below, and within established environmental and planning policies;  
 

IV. Delegate to the Executive Director of Economy, Transport and Environment,  
 
acting: 
 
a) with input from the A428/A1303 Local Liaison Forum (LLF); from the 

Parish Councils and Residents’ Associations along Catchment Areas 3a 
and 3; from interested members of the Assembly; and from interested 
Councillors from the County, City and District Councils; and: 

b) in consultation with the Chair and Vice Chair of the City Deal Executive 
Board 

 
the responsibility to: 
 

(a) identify a specific route alignment(s) within Catchment Area 3a (or, if 
necessary, Catchment Area 3); 

 

(b) identify a footprint (area) for a P&R at location 3; 
 

(c) undertake a public consultation on that specific route alignment and P&R 
location, planned for May-July 2017; and 

 

(d) subsequent to that public consultation, provide a report to the Assembly 
and Executive Board, targeted for November 2017, containing a 
recommendation and Full Outline Business Case for a specific route 
alignment and one Park & Ride location; that would then subsequently be 
developed in detail, and an application made for Statutory Approval in 
2018. 

 
Reasons for Recommendation 
 
4. The views and comments of the October 2015 public consultation and 

stakeholder engagement have been incorporated into this report. The findings of 
the public consultation were reported in full to the City Deal Executive Board in 
March 2016. There was support for public transport and cycling improvements 
along the Cambourne to Cambridge corridor, balanced by concerns over the 
potential environmental effects of new offline infrastructure. This report takes on 
board these concerns which would be addressed within the future technical 
assessment on specific route alignment. 

 
5. Option 3a represents the best strategic fit with the City Deal objectives, as it 

would address both current congestion issues (particularly between on the 
A1303 between Madingley Mulch roundabout and the M11 junction) and the 
requirement for future growth. It would create significant new capacity for bus 
services from the west and new areas of development in Cambourne and Bourn 
into Cambridge and areas of employment opportunity supporting the long term 
economic growth on this corridor. In total, including St Neots 8,800 new homes 
are planned along the A428, plus a further 5,800 in North West Cambridge 
together with substantial job growth in West Cambridge and the Cambourne 
Area. Option 3a offers a resilient solution for this long term growth.  
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6. Option 3a offers the widest economic benefits for the Greater Cambridge area 

with presently estimated wider economic benefits of approximately £680m over 
30 years. 
 

7. Option 3a involves the provision of a new high quality segregated transport 
infrastructure with the capacity to underpin economic growth as set out in the 
Greater Cambridge City Deal vision and to support the submitted Local Plans. 
 

8. Option 3 (which represents the highest level of segregation) also represents a 
high strategic fit, with an overall contribution to economic growth and providing 
more reliable journey times. However, officers consider that Option 3a can retain 
these strategic benefits but with an improved Benefit to Cost Ratio (BCR) over 
Option 3. Furthermore, Option 3a may have less visual effects and is within an 
existing transport corridor. 
 

9. Between Cambourne and Cambridge journey times for bus services using end to 
end segregated infrastructure would be significantly faster than those using 
conventional bus lanes or hybrids of bus lanes and segregated infrastructure as 
set out in Table 1. 
 
 

Option 
Cambourne-Queens Rd-Cambourne 
JTs (Minutes) 

Do minimum  75 

Option 1 64 

Option 2 38 

Option 3 Recommended 28 

Option 4 32 

Option 5 30 

Table 1: Journey times for options 

10. The ongoing development of the Full Outline Business Case would allow for 
more detailed analysis of the costs and benefits of the recommended specific 
route alignment and P&R site, including benefit optimisation.  
 

11. A P&R at Location 3 would offer the best operational fit with Option 3a or 3, 
therefore maximising the strategic and economic benefits of the Recommended 
Option further assessment would be needed. An Option Assessment Report 
setting out the reasons for the recommendation is in Appendix 1. Figure 1 sets 
out the Recommended Option Catchment Area Maps and Figure 3 sets out the 
recommended P&R sites. 
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Figure 1: Recommended Option  

 
 

Figure 2: Recommended Option east of M11 
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Scheme Design Criteria  
  
12. The City Deal will produce environmental design criteria to guide design through 

the scheme development and minimise negative environmental impacts. The 

criteria will be based on the City Deal objectives and include design approaches 

that would ensure that new infrastructure would integrate into the existing 

landscape and urban realm and protect the continuity and character of open 

space and green belt. The Design Criteria will consider the following issues: 

 

I. Location of infrastructure – respecting the urban and rural context for 

example through assessing proximity to and the relationship with the 

existing built up areas 

II. A specific route alignment assessment to test accessibility from the start 

to the end of journeys through the centres of employment (e.g. Cambridge 

West) and housing (e.g. Bourn) and the environmental effects with a view 

to integrating with existing infrastructure and minimising impacts  

III. Siting – positioning of infrastructure to minimise visual intrusion on the 

existing landscape through considering issues such as ground levels, 

slopes and other natural features  and also minimising impact on 

important features such as ecological and heritage assets 

IV. Design – the materials, features and introduced landscaping that will form 

the new infrastructure and achieve high quality design, minimising 

environmental impacts consistent with delivering the scheme’s objectives, 

and integration with existing infrastructure and the ends of the route and 

along it.   

 

13. These design criteria will reflect and supplement the existing statutory 

assessments, local and national policy and guidance and will update the Urban 

and Environmental Design Guidance adopted in June 2016.  

Background 
 

14. The Greater Cambridge City Deal aims to enable a new wave of innovation-led 
growth by investing in the infrastructure, housing and skills that will facilitate the 
continuation of the Cambridge Phenomenon. The role of Cambridge in 
supporting wider economic growth across the UK has been recognised by the 
Government which has identified the Cambridge-Milton Keynes Corridor as a key 
priority for national infrastructure investment. The City Deal is an important part 
of national economic growth.  
 

15. The City Deal is based on the policy framework established by the local planning 
and transport authorities. This aligns the spatial and transport planning policies 
into what amounts to a single overarching development, infrastructure and 
delivery strategy for Greater Cambridge intended to achieve the reduction of 
current and future predicted congestion by means of a shift to public transport 
and to active modes such as cycling and walking.  
 

16. The Transport Strategy for Cambridgeshire and South Cambridgeshire (TSCSC) 
prepared in parallel with the Submitted Local Plans was adopted in March 2014. 
The strategy provides a plan to manage the rising population and increasing 
demand on the travel network by shifting people from cars to other means of 
travel including public transport, walking and cycling. Policy envisages a range of 
infrastructure interventions on the St Neots and Cambourne to Cambridge 
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corridor as a key part of the integrated land use and transport strategy 
responding to levels of planned growth. The Cambourne to Cambridge corridor is 
one of the key growth areas identified in the Submitted Local Plan. 
 
Progress to date 

 
17. In October/ November 2015 a public consultation was undertaken on the 

Options. The public consultation was extensive. 13,000 leaflets containing the 
survey and 30,000 postcards were produced. Over 8,000 leaflets and 20,000 
postcards were delivered to those who lived along the A428 corridor, whilst the 
others were distributed at a variety of local outlets, as well as through informal 
exhibitions. Eleven events were held between Tuesday 27th October and 
Thursday 19th November, gathering a combined attendance of over 300 
members of the public. 2,193 surveys responses were received.  
 

 70.3% of respondents agreed in principle to better bus journeys between 

Cambourne and Cambridge. 

 Over 50% of respondents indicated that they were often in slow or 

stationary traffic between the Madingley Road Roundabout and the M11 

junction. 

 66.3% of respondents felt it was important or very important that cycling 

and pedestrian facilities are improved within this scheme; 

 Options Area 1 Central and Area 2 Central received majority support 

(66.8% and 58.1% respectively); 

 Options Area 1 South and Area 2 South received majority opposition 

(65.5% and 58.2% respectively) as did Option Area 1 North (57.8%);  

 From comments and communications sent in separately to the survey, the 

most opposition was seen for Area 1 South, due to the potential negative 

environmental  effect it might have on Coton and the landscape of the 

area; 

 

18. The Cambridge to Cambourne Better Bus Journeys scheme objective is to 
deliver new public transport infrastructure to achieve improved connectivity and 
reduced congestion between residential and employment areas, while improving 
the quality of life. The scheme will support economic growth by improving 
connectivity – making travel times faster, more frequent and more reliable - 
between existing and planned residential and employment sites to the west and 
north-west of Cambridge, including at Cambourne, Bourn Airfield, West 
Cambridge and St Neots. 
 

19. The A428 and A1303 are key routes into Cambridge from the west and already 
operate at capacity at peak times, with significant congestion between the 
Madingley Mulch roundabout and junction 13 of the M11. The proposed new 
P&R will help reduce congestion on the A1303 and will include cycling facilities. . 
High quality cycling facilities will be integral to the proposed scheme providing 
direct segregated and safe cycle journeys from Cambourne to Cambridge.  

 

20. In line with national guidance and the Greater Cambridge City Deal Assurance 
Framework agreed with the Department for Transport (DfT), officers have been 
taking forward a step by step scheme development process to appraise options 
for public transport and cycling infrastructure interventions along the corridor to 
meet these policy objectives.  
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21. Table 2 summarises the process and the current stage of the project. 
 

Step 1 Identify feasible options   

Step 2 Identify options for further 
single scheme option 
development  on the basis of 
a Strategic Outline Business 
Case 

This Report  

Step 3 Present a Full Outline  
Business Case for single 
scheme approval  

 

Step 4 Seek formal consent to 
construct  

 

  Table 2: Project Development Steps 
 

22. The results of the public consultation on options were presented to the City Deal 
Executive Board in March 2016 and have informed the ongoing assessment to 
date. The consultation highlighted support for public transport and cycling 
improvements along the corridor but significant concern that new off line bus 
infrastructure would represent poor value for money and adversely affect the 
environment.  
 

23. The strategic assessment shows that, when the broader economic growth and 
housing growth benefits are considered, an off-line scheme would provide 
significant benefits in line with the City Deal Agreement and objectives and the 
business case will be further developed involving full consultation. Design 
Criteria will ensure that local concerns about potential environmental effects of 
off line infrastructure are a full part of the design process. Appraising and 
mitigating environmental impacts referencing national and local policy is part of 
the scheme development process. 
 

24. New segregated public transport infrastructure also provides the prospect for 
space for new cycling infrastructure which 66.3% of respondents agreed was a 
priority for any scheme proposal.  
 

25. The consultation also raised concerns about the impact of a route north of the 
A1303 (Madingley Road) on the 800 Acre Wood and the American Cemetery. It 
is recommended that these options are not pursued.  The potential for routing 
through the West Cambridge site was identified through consultation and will be 
considered further through the route option development and design work 
described above 
 

26. A Local Liaison Forum (LLF) of local Members and stakeholders was established 
in March 2016 to assist in the ongoing detailed development of the Scheme, and 
informal engagement continues to take place with stakeholders, landowners and 
statutory consultees, and the LLF will be involved at each key stage, assisted by 
.meetings between officers and the LLF chair and Vice Chair, and by input from 
the LLF at decision stages, including at meetings of the Board and Assembly.  
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Considerations 
 

27.        The Department for Transport (DfT) Web Transport Assessment Guidance 
(TAG) is the standard method to appraise transport investment options.  
 

28. The TAG guidance supports public investment decisions for transport schemes 
that deliver the greatest value for money considering the following 5  Cases for 
investment:  
o Strategic case including those wider economic benefits which capture the 

added value of the scheme beyond its direct impacts;  
o Economic case (including environmental considerations); 
o Commercial case; 
o Financial case; 
o Management case. 
 

29. Appendix 1 – The Option Assessment Report summarises and draws together 
the 5 cases and assesses the merits of 5 the options and reaches a 
recommendation on the most appropriate option The 5 Cases are produced in 
full in the Background Papers to this report including an Executive Summary. 
 

30. At the early stages of option appraisal, the main focus is the strategic fit with the 
overall objectives of the scheme promoters. This is considered in a Strategic 
Outline Business Case which is the sum of the 5 cases.  TAG recommends that 
proportionate resources are used appropriately at each stage of the development 
process. At this stage, the assessment is ‘high level’ and the details of the 
Economic, Commercial, Financial and Management Cases will be refined once a 
strategic direction is set and a single option is agreed for further appraisal.  
 

31. The key strategic consideration has been the extent to which options fit the 
Greater Cambridge City Deal Agreement objectives. These are:  
i. to nurture the conditions necessary to enable the potential of Greater 

Cambridge to create and retain the international high-tech businesses of 
the future;  

ii. to better target investment to the needs of the Greater Cambridge 
economy by ensuring those decisions are informed by the needs of 
businesses and other key stakeholders such as the universities;  

iii. to markedly improve connectivity and networks between clusters and 
labour markets so that the right conditions are in place to drive further 
growth; 

iv. to attract and retain more skilled people by investing in transport and 
housing whilst maintaining a good quality of life, in turn allowing a long-
term increase in jobs emerging from the internationally competitive clusters 
and more university spin-outs. 

 
32. 5 options have been assessed representing 3 levels of infrastructure 

intervention:  
I. High – a significant degree of offline segregation for all or the majority of 

the  route with integral high quality cycle improvements 
II. Medium - a hybrid of both on and off highway measures such as a stretch 

of busway combined with an on road bus lane with high quality provision 
on segregated sections but with minimal improvement on highway sections 
and  

III. Low - conventional highway improvements such as bus lanes with minimal 
improvements for cycling 
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33. Officers in seeking to reduce potential environmental effects and cost which were 
highlighted in the public consultation as concerns related to off line infrastructure 
have identified a modification of Option 3 termed Option 3a which would offer a 
segregated route alongside St Neots Road from Bourn to Madingley Mulch 
roundabout before continuing as Option 3. Option 3a has been considered on an 
early transport planning and engineering basis to offer a feasible variation to 
Option 3. Option 3a has not been modelled.  

 
34. The options modelled are briefly summarised and illustrated in Table 3 below. 

 

Page 31



 

Scheme Level of 
intervention  

Brief description   THUMBMAILS FOR REFERENCE -  FULL SIZE VERSIONS 
OF THESE PLANS ARE PROVIDED IN THE PLAN APPENDIX  

Option 1  Low Improvement to bus services, which will run along existing roads. 
No bus priority is proposed on the existing A428 dual carriageway. 
Signalisation of Madingley Mulch roundabout Eastbound bus 
lanes from Madingley Mulch roundabout to Lady Margaret Road. 

 
Option 2  Medium A new segregated bus route linking Cambourne and the proposed 

Bourn Airfield new settlement. Continues along St Neots Road 
with bus priority measures to the A1303 / A428 junction; from here 
a new segregated bus route going north-east connecting to 
Madingley Road just west of the M11. Eastbound bus lane on 
Madingley Road to Lady Margaret Road. 

 
Options 
3 and 3a 

High A new segregated dedicated bus route connection between 
Cambourne and Bourn Airfield before running either south of 
Hardwick (Option 3) or in between the St Neots Road and the 
A428 ( Option 3) to Madingley Mulch roundabout. From here a 
new segregated dedicated bus route running north of Coton, 
across the M11 at a new bridge, and thence to Grange Road, with 
a connection along the way to the West Cambridge University 
site. Also allows for a high-quality segregated cycle route. 

 
Option 4  Medium Segregated bus route linking Cambourne and Bourn Airfield. The 

route continues along St Neots Road with bus priority measures to 
the A1303 / A428 junction. From here a new off line segregated 
bus route going north-east from connecting in to Madingley Road 
west of the M11 bridge. Uses the existing bridge to cross the M11 
and using route through West Cambridge to Grange Road. 
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Option 5  Medium A new offline segregated bus route linking Cambourne and the 
proposed Bourn Airfield new settlement. The route continues 
along St Neots Road with bus priority measures in place to the 
A1303 / A428 junction, new Park & Ride provided at Madingley 
Mulch roundabout. From here a new offline dedicated bus route 
running north of Coton and parallel to Madingley Road and 
Madingley Rise to Grange Road, with a connection to the West 
Cambridge University site. 

 
Table 3: Summary of Options  
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35. All of the options included a Park & Ride at Madingley Mulch roundabout as this 

was assessed as the best strategic location. In the public consultation 46.1% 
expressed no preference for a specific location at Madingley Mulch roundabout 
for a P&R site. For those who expressed a preference, north west of the 
roundabout received 22% support, 17% preferred to the south and 9% preferred 
the north. 

 
36. A site at Madingley Mulch is considered suitable based on the nature of the 

predicted congestion around Cambridge, and the balance between access and 
operating costs. It is considered that a site at Madingley Mulch would alleviate 
capacity constraints at the existing Madingley Road Park and Ride site.  

 
37. A series of locations at Madingley Mulch roundabout were considered feasible as 

set out in the plan attached in Figure 3.  
 

 
 
Figure 3 P&R Options assessed 
 

Strategic and Economic Case  
 

38. The Strategic Case focuses on the overall policy objectives of the City Deal 
partners and the extent to which options meet those objectives and address the 
need to undertake a scheme. The Strategic Case also includes assessment of 
how options will impact the local and national economy through Gross Value 
Added (GVA or wider economic benefits).  

 
39. The Economic Case considers direct transport and economic benefits for each 

option, and includes a desktop assessment of environmental impacts. The 
Economic Case also provides a Benefit Cost Ratio (BCR) which can assist in the 
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overall ranking of options. The following is a brief summary of performance of 
each option under these Cases. 
 

Low Level Interventions: Option 1 

40. This Option has a low fit with strategic objectives. It does not offer high quality 
public transport infrastructure along the corridor. Buses will not be segregated 
from other road users and therefore not benefit from the highest level of 
reliability. Only one way eastbound bus priority is provided and no long term 
additional capacity for growth is identified in this option. Some third party land 
would be likely to be required. The wider impact on economic growth is 
considered the lowest. This option does not provide improvements to existing 
cycling infrastructure along the A1303 as there is limited scope for enhanced 
cycling provision. 

 
41. The option has the highest initial BCR of 1.03 but this is still low according to 

TAG classifications. The potential for improvement of the BCR is limited due to 
highway constraints. This option has lowest environmental impacts as it is on the 
existing highway but would impact on streetscape and urban realm.  

 
Medium Level Interventions: Options 2,4 and 5 
 

42. These ‘hybrid’ options have medium strategic fit, performing better against the 
strategic objectives than Option 1, but not as well as the fully segregated route 
that would be provided by Option 3. Each option would provide segregation 
along partial areas of existing congestion, but do not provide end to end 
solutions and as such are compromised. As they interact with the general 
highway there is reduction in reliability and capacity, and the benefits of the 
segregated sections are therefore dissipated. The impact on wider economic 
growth of these options is significantly higher than the low level intervention, but 
not at high as the fully segregated Option 3.  

 
43. The initial BCRs for these  options are all classified as ‘poor’ according to 

TAG classifications: 

 Option 2: 0.489 

 Option 4: 0.043 

 Option 5: 0.054 
 

44. There is limited potential for improvement of the BCRs due to the constraints of 
the highway sections of the route. Any additional benefits for cycling are 
potentially greater on the segregated new infrastructure than online sections of 
the corridor. 

 
45. These options all have significant potential environmental impacts where off line 

routes are proposed. Of particular concern in the public consultation were effects 
to the north of Madingley Hill including those on Madingley Wood and the 800 
Wood. 

 
High Level Interventions: Option 3 (and 3a) 

46. This option has the highest strategic fit as it provides segregated infrastructure 
for public transport across the whole route offering the benefits of fast, frequent 
and reliable journeys. It also has potential to offer greater capacity for future 
growth in public transport provision by creating a new public transport corridor 
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into Cambridge from the west. Consequently it is considered to have the highest 
impact on wider economic growth as measured through Gross Value Added. 

 
47. The initial BCR for this option is ‘poor’ according to TAG classifications at 0.20. It 

has the highest costs and potential environmental impacts due to off line 
segregation across the route. However it also has potential to materially improve 
the BCR during the next stage of work. This option includes new high quality 
provision for cycling throughout the entire corridor. 

 
48. In major transport infrastructure schemes the BCR will evolve as further detailed 

development of the scheme proceeds at each successive Step. At this stage the 
strategic fit aligned with City Deal objectives is prioritised. The BCR will be 
refined during the next Step, for example as cost certainty increases and/ or the 
level of third party contributions to the scheme is more clearly understood. 
Additionally benefits can be optimised e.g. journey time improvements.  

 
49. Option 3a is considered a viable variation of Option 3 which may improve the 

BCR, for example through reduced infrastructure lengths, improved journey 
times and lower environmental effects.  
 

50. The City Deal Assurance Framework requires options to achieve a BCR of more 
than 2 unless there are clear wider economic benefits. The Strategic Case 
appraisal has estimated Gross Value Added of the different levels of 
infrastructure intervention as set in Table 4. 
 

Benefit Option 

 Low (On highway)  
Medium (Hybrid) 

Option 
High 

(Segregated)Option 

GVA benefits – Greater Cambridge level (£s in discounted 2010 factor prices) 

Direct jobs  189 606 786 

Direct GVA per annum 5.2 17.5 22.6 

TOTAL GVA 155.7 526.2 679.3 

 
Table 4: Estimated GVA Benefits to Greater Cambridge of different levels of 
infrastructure intervention on A428-A1303 corridor. 
 

51. Initial engagement has taken place with the DfT on the Strategic Outline 
Business Case development. This discussion has focused on the general 
approach to capturing costs and benefits within the overall evaluation framework 
of TAG applied to City Deal. The DfT, as part of its national remit, is currently 
finalising guidance on how Gross Value Added should be incorporated within 
TAG. GVA is a key measure of success for City Deal Programmes. This 
guidance once adopted can be used to refine the inputs into the Full Outline 
Business Case during the next step of option development.  
 

52. The DfT confirmed that at the early stage of option selection, BCR 
considerations should only form part of the broad value for money assessment 
which encompasses the wider strategic case for investment. Further refinement 
of the BCR and closer alignment with the GVA assessment will form the key part 
of the Full Outline Business Case for the Recommended Option before seeking 
statutory approvals.  
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53. The case for investment should make clear reference to the wider economic 
context, considering long term development scenarios which reflect the City Deal 
objectives including additional/expedited housing and jobs growth. This approach 
has already been reflected in other schemes where transport proposals with 
relatively low pure transport BCRs have been approved where there are clear 
wider additional benefits 

 

Financial, Management and Commercial Cases 

54. These three Cases consider issues and risks associated with the delivery of 
Options. As these Cases are more dependent on detailed analysis which under 
TAG is carried out, proportionately and in detail, for a recommended option only, 
they will only be of consideration at this stage if they identify significant strategic 
differentials between options that cannot be addressed in more detail at the next 
stage of option development.  

 
55. The Management and Commercial Cases have concluded that while all options 

have risks and issues associated with delivery, these are within the County 
Council’s capacity and experience to manage for example due to recent 
experience on delivering the Cambridgeshire Guided Busway. 
 

56. The financial case sets out high level capital costs estimates for each option on 
an “end-to-end” basis, i.e. Cambourne-to-Cambridge, which in practice will be 
allocated between Tranche 1 (Madingley Mulch to Cambridge) and Tranche 2 
(Cambourne to Madingley Mulch). These are as set out in Table 5: 
 

Cost item Option 1 cost 

(000’s) 

Option 2 cost 

(000’s) 

Option 3 cost 

(000’s) 

Option 4 cost 

(000’s) 

Option 5 cost 

(000’s) 

Preparatory 

costs 

£2,238 £5,106 £10,140 £5,945 £7,286 

Construction 

costs 

£22,827 £52,082 £103,426 £60,640 £74,314 

Land costs £2,407 £3,435 £9,119 £3,484 £3,435 

Risk £5,164 £11,703 £19,147 £13,603 £16,679 

Total £32,636 £72,326 £141,833 £83,673 £101,713 

Table 5: Early estimate of outturn capital costs for each option  
 

57. Option 3a has potential to offer similar benefits to Option 3 with a reduction of 
cost over the provision of an entirely new corridor. The estimation of costs of 
Option 3a will form part of the next Steps of work along with refined estimates 
for Option 3. Operational costs are estimated in the Economic Case and will 
also be subject to further estimation and refinement.  

 
58. These estimated costs show significant differential but at this stage are 

subject to significant refinement in areas such as risk, optimism bias and third 
party contributions. These costs are for the complete scheme from 
Cambourne to Cambridge.  The Board have allocated £59m from Tranche 1 
for the section from the A428 at Madingley Mulch to Cambridge.  The 
remaining section would require funding under tranche 2 (2020-2025).   
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Summary of Strategic Outline Business Case 

59. Focusing on strategic fit as required at this stage of scheme development, of the 
modelled Options, Option 3 has the best outcome. Option 3a is considered to, 
subject to further assessment and modelling, retain these strategic benefits but 
with reduced costs.  While all options currently have poor to low BCRs according 
the TAG classifications, this is to be expected at this stage of the scheme 
development process and both Option 3 and Option 3a have significant potential 
to improve this through further work due to their segregation. The other Cases do 
not at this stage offer any strategic reason to differentiate between the options.  

 
Further integration of recommended option 
 
City Centre Access 
 

60. The section of route on highway within the City Centre will be subject to further 
detailed development at the next step of work. The issues around passenger 
demand, route optimisation and on street measures will be considered. The City 
Centre Access Study proposals for tackling peak time congestion, in particular 
the Peak Congestion Control Points which are proposed for Queen Street and 
Grange Road will complement the preferred option. It is envisaged that as part of 
the A428 scheme delivery a number of on street measures may be promoted to 
benefit all public transport and active modes. 
 

Western Orbital 
 

61. In December 2015, the Executive Board agreed that high level Options for a 
Western Orbital bus link should be consulted on as part of ongoing development 
work. Due to its proximity the Western Orbital bus link has close strategic links 
with the Cambourne to Cambridge Corridor. A report will be presented to City 
Deal Board for selection of its preferred option (s) in November 2016.  
 

62. There is a high level of synergy between these two City Deal schemes and the 
potential positive impact on the benefits by considering both schemes 
strategically as scheme development for both moves forward.  

 
Cambridge West 

 
63. The recommended option serves the Cambridge West development and could 

either pass to the south of the development or pass through the development.  
Early engagement has taken place with the Cambridge West land owner who is 
supportive. This will continue during the next Step of further scheme 
development to discuss the interface, alignment and extent of segregation 
achievable.  

 
Cycle/ Pedestrian provision 
 

64. There is great potential in this corridor to enhance multi-modal journeys by 
enhancing cycling and pedestrian routes.    Segregated continuous cycling and 
pedestrian infrastructure would be an integral part of the scheme similar to the 
existing Cambridgeshire Guided Busway  
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Bus stops 
 

65. The rationale behind the entire project, and the choice of a segregated route, is 
partly driven by the desire to reduce journey times to an absolute minimum.  That 
implies that there would be few bus stops along the route, aside from the one at 
the new Park & Ride.  However, in respect of Catchment Areas 3a (and its fall-
back 3), there may be scope for a bus-stop near Hardwick.   Local access 
provision stops and service patterns would form part of the next step of defining 
the specific route alignment. The number of stops and their location would be 
balanced against journey time consideration and f patronage demand. 

 
Next Steps 
 

66. The next Step of the scheme development will be to produce a Full Outline 
Business Case for a specific route alignment for the proposed scheme. This will 
include full outline assessments on the range of potential costs and benefits 
identified in the Strategic Outline Business Case and set out more information on 
the detail of procurement of the scheme e.g. implementation.   

 
67. The Catchment Area maps in the Map Appendix are based on broad catchments 

within which a specific alignment would be identified. This will require further 
assessment including engineering and transport modelling. Specific 
considerations will include: 

 Undertaking further feasibility assessment of Option 3a using the route of St 
Neots Road. If it is considered feasible then this option will be adopted as 
the Recommend Option  

 Further stakeholder engagement with developers along the corridor to 
identify potential alignments through sites under planning consideration: 
Cambourne West, Bourn Airfield and West Cambridge.  

 Considering the onward routes within the highway network taken by bus 
services into the City Centre 

 
Further environmental assessment and design principles  

 
68. Identification of the optimum alignment will require further environmental 

assessment. Environmental impacts were a key concern at the initial 
consultation.  Siting of the specific alignment, design measures or other relevant 
mitigation measures can be taken to reduce or avoid negative effects. In some 
instances environmental enhancements may result e.g. the creation of new or 
improvement to ecological habitats.  The impacts of changes in traffic flows on 
settlements e.g. Coton, will be assessed and, if required, traffic management 
measures identified. The overall approach to the design measures will be 
defined by local and national policy and guidance and the proposed City Deal 
design criteria. 

 

69. When assessing the recommended specific route alignment or the section of 
Option 3/3a that would run broadly east-west between Madingley Hill (to its 
north) and Coton (to its south), Officers will (in conjunction with the A428 LLF 
and Coton Parish Council) take the landscape topography into consideration, 
and investigate ways of mitigating the potential visual impact of the route. 

 
70. As part of the further scheme development, traffic management assessment will 

be carried out for all interfaces with existing highways e.g. Cambridge Road 
Coton. Safety to the public will be the primary concern in developing the design 
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of the interface the scheme.  Any outline designs will be subject to Road Safety 
Audit and any recommendations for scheme mitigation taken forward. 

Carry out further public consultation and ongoing stakeholder engagement 

71. The next public consultation before recommendation of a Full Outline Business 
Case for single scheme approval to the City Deal Board will be held on the 
proposed alignment(s) within the Recommended Option catchment area. Within 
the public consultation, the range of alignments considered with the benefits and 
disbenefits including environmental effects of each alignment will be set out.  

 

72. Stakeholder engagement will support officers in developing the next public 

consultation. Views will be sought from the LLF, Assembly, and the local 

authorities and Parish Councils and including local Councillor and stakeholder 

organisation input   

Refinement of business case to deliver a Final Outline Business Case for a single 

option  

73. The next key decision Report to the City Deal Board is proposed at the 
Completion of STEP 3 in November 2017. 

 
74. The culmination of STEP 3 is the Full Outline Business Case. The City Deal 

Board will consider the Full Outline Business Case to decide whether a proposal 
should proceed to implementation which will include the detailed design of a 
scheme and application for statutory approvals.  

 
75. In line with TAG guidance, it will be necessary to continue to develop a lower 

cost option for comparative purposes to inform further decision that the City Deal 

Executive Board will be required to consider. As such Option 1 (on line option) 

will also continue to be assessed but not included in further consultation.  

Programme 

76. The Recommended Option may require a Transport and Works Act (TWA) Order 

or possibly (depending on the nature and scale of the scheme) a suite of 

consents including Highways Act powers and planning powers to achieve the 

range of consents necessary to deliver the scheme.  

 

77. The Cambridgeshire Guided Busway Order 2005 took approximately 3 years to 

achieve and given the extent of powers which may be required for Option 3 an 

updated timescale from the generic programme reported to the City Deal 

Executive Board in March 2016  is now set out in the following Table 6: 
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Stage Target Completion Date 

Report to GCCD Executive Board on strategic outline 
business case in order to select a Recommended Option   

Completion of STEP 2 

October 2016 (this report) 

Refinement of Recommended Option(s) detail to ensure 
sufficient public information available during next 
consultation  

End 2016 

Consult on Recommended Option(s) alignments Summer 2017 

Completion of Full Outline Business Case for 
Recommended Option  

October 2017 

Report to GCCD Executive Board on a Full Outline 
Business Case for the Recommended Option  and to 
seek authority to commence statutory processes and 
procurement 

Completion of STEP 3 

November 2017 

Substantially complete statutory Approvals  June 2019 

Report to GCCD Executive Board on final scheme for 
authority to construct 

Completion STEP 4 

September 2019 

Start construction of scheme February 2020 

Substantially complete construction of entire scheme 
Cambourne to Cambridge 

Summer 2024 

Table 6 Programme 

78. A detailed implementation strategy including procurement, contract 
management and construction timetable would form part of the Step 3 report to 
be presented to the Executive Board in November 2017. 

 
79. Currently Tranche 1 prioritises a P&R close to Madingley Mulch roundabout 

and the corridor from Madingley Mulch roundabout to Cambridge City Centre. 
Tranche 2 is from Madingley Mulch roundabout to Cambourne. Selection of 
priorities for Tranche 2 follows in 2017.  

 
Options 
 

80. It is recommended that the Option 3a should be the basis of Executive Board 
selection of a preferred option, and Option 3 only if Option 3a does not prove to 
be viable. 

 
81. Alternatively, the GCCD Executive Board may consider another Option to be 

selected as the preferred Option against the officer recommendation for 
detailed design and further consultation. 
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82. It is also possible to select more than one Option for detailed design and further 
consultation.  

 
83.  The approach recommended is based on the full assessment of each option 

representing levels of intervention using appropriate methodologies and against 
the City Deal objectives and success criteria as well as local policies. Any other 
Option will not meet the overall programme objectives to the same extent.  

 
84. Selecting 2 or more Options for detailed design would significantly increase 

both resource costs and timescales before a single Option for statutory consent 
can be agreed.  

 

Implications 

85. In the writing of this report, taking into account financial, legal, staffing, risk 
management, equality and diversity, climate change, community safety and any 
other key issues, the following implications have been considered: - 

 

 Financial:   Resources are allocated as part City 
Deal Tranche 1. Developer 
contributions would, subject to 
agreement, also form part of a funding 
package for a final scheme. Growth 
Deal funding is also available for this 
corridor. 
 

 Staffing: Project management undertaken by 
the Cambridgeshire County Council 
Major Infrastructure Delivery team 
 

 Risk; A project risk register has been 
developed and will be updated 
throughout the course of the project 
 

  
APPENDICES 
 
MAP APPENDIX 

1: OPTION ASSESSMENT REPORT  

 

BACKGROUND PAPERS  
 
1: PHASE 2 END STAGE REPORT – OUTLINE BUSINESS CASE APPRAISAL – WS 
ATKINS 
 
 
Report Author:  Ashley Heller - Team Leader, Public Transport Projects, Major 

Infrastructure Delivery, Cambridgeshire County Council. Telephone: 01223 728137 
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EXECUTIVE SUMMARY 
 
Glossary  
Catchment area The widest potential area within 

which any alignment may be created 
on the corridor 

Corridor  The land between Cambourne and 
Cambridge 

Full Outline Business Case  A full appraisal of a single option 
High Quality Public Transport 
(HQPT) (infrastructure) 

Primarily segregation providing the 
highest levels of speed, reliability and 
capacity – resulting in ‘fast frequent 
and reliable’ journeys.  

Infrastructure  The physical measures that are used 
by Services 

Off line  Not on highway corridor 
On line  On highway corridor 
Option s Choices between corridors (north, 

central or south) 
Recommended Option  Catchment Area for option 3A (or if 

necessary Catchment Area for option 
3) 

Route  A particular way or direction between 
places Cambourne and Cambridge 

Scheme (1)  The final option to be put forward for 
approval  

Scheme (2)  The entirety of the Steps to achieve 
the Scheme (1) – the totality of the 
project 

Segregation  Dedicated public transport 
infrastructure separate from other 
traffic 

Services  The operation of vehicles along 
infrastructure  

Specific route alignment  The proposed line of the 
infrastructure  

Step A stage of the Scheme  
Strategic Case  
 

Section of Strategic Outline Business 
Case considering the need for a 
Scheme 

Strategic fit  Compliance with policy objectives 
Strategic Outline Business Case  The combined output of Step 2 – 

appraisal of a series of Options 
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1. This Option Assessment Report (OAR) assesses and summarises a range of 

technical information for the Cambourne to Cambridge Better Bus Journeys 
Scheme.  The scheme aims to deliver new High Quality Public Transport 
infrastructure. The objective of the scheme is to achieve improved 
connectivity and reduced congestion between residential and employment 
areas while improving the quality of life in Greater Cambridge and ensuring 
environmental sustainability is central to design criteria.  
 

2. The current Step identifies and recommends an option to meet this objective 
and is concluded by the production of this report and supporting material. The 
next Step is to take the Recommended Option forward for further detailed 
scheme development.  
 

3. This report is subdivided into 2 parts. 
 

4. Part 1  provides the background to the appraisal work by setting out the 
overall context of the proposed scheme and describing the previous analysis 
conducted on a range of options that have been subject to stakeholder 
engagement including extensive public consultation. This includes the 
following key headings: 
• Scheme objectives;  
• The Greater Cambridge City Deal  - “City Deal” -  context;  
• The local context; 
• The methodological approach; and 
• A detailed description of the Options.  
 

5. Part 2  of the report sets out the main aspects of the option appraisal 
undertaken to and considers the following outcomes: 
o The 5 Transport Assessment Guidance ‘cases’ for appraising the 

investment implications for each Option:  
o Strategic Case (including a wider economic assessment) 
o Economic Case (including an environmental assessment) 
o Financial Case 
o Commercial Case 
o Delivery Case;  

o These 5 cases together form the Strategic Outline Business Case which 
contain the detail of the appraisal; 

o The overall weighting of the 5 cases in the City Deal context; 
o Identification of a recommended option  
o The key attributes of the Recommended Option ; and 
o The next steps for further assessment and single option development to 

specific route alignment as part of the overall scheme progression 
following selection of a Recommended Option.  
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6. The scheme underwent early option sifting in 2014 which resulted in City Deal 
Board agreement (in June 2015) for 6 Options to be published for public 
consultation which was carried out in October 2015. The consultation on the 6 
options made clear a number of key issues around the public acceptability of 
the options as well as a number of potential alternatives. While there was 
significant support for public transport and cycling improvements along the 
corridor this was balanced by the possible environmental effects and the cost 
of off line infrastructure.  
 

7. The public consultation outcomes formed part of the ongoing option appraisal 
process at Step 2. This has now been concluded and presented in a Strategic 
Outline Business Case in which 5 Options for different levels of infrastructure 
interventions between Cambourne and Cambridge were appraised as well as 
new Park & Ride locations close to Madingley Mulch roundabout. 
 

8. The Strategic Outline Business Case appraisal uses the Department for 
Transport WEB based Transport Appraisal Guidance (TAG) to develop 5 
cases for investment against which the options are assessed. These Cases 
are based on the Treasury Green Book investment criteria for public 
investment decisions. The 5 Cases are Strategic, Economic, Management, 
Commercial and Finance and each focusing on specific aspects of the 
Strategic Outline Business Case which in total represents the overall 
appraisal. 
 

9. At this Step of the scheme development process, given that the focus and 
resources are on ensuring the right strategic decision to select a 
recommended option for further detailed development, the main due 
consideration is given to the strategic fit of each option. The more detailed 
analysis which forms the other 4 cases will be more fully addressed once an 
option has been selected. 
 

10. In that context the Strategic Outline Business Case has concluded that the 
option with the highest strategic policy fit is that which best meets the scheme 
objectives is Option 3 as modified by Option 3a. Option 3 was modelled to 
represent a segregated bus infrastructure intervention for its whole route 
between Cambourne and Cambridge, running to the south of the existing road 
and is the highest performing option against strategic fit. This conclusion is 
based on the high degree of compliance with local policy objectives including 
both transport and planning policies and the high economic benefits as 
expressed through Gross Value Added to the national economy 
 

11. The TAG method also recognises the importance of reflecting the local 
context and specific concerns that may be of strategic importance to decision 
makers. As such officers have also identified that Option 3 could be amended 
to allow for the section west of Madingley Mulch to be routed alongside the 
old St Neots Road rather than an entirely new route through open countryside 
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to the south. This option has not been modelled but an outline engineering 
assessment does point to potential feasibility of this option as retaining high 
strategic benefits as with Option 3 but with possible lower environmental 
effects and costs . This Option (3a) is recommended to be explored more fully 
as part of the next Step of work.  
 

12. Option 3a represents segregated reliable and high speed public transport 
links to and from key growth sites.  Option 3a is a potentially viable variation 
of Option 3 with potential to optimise costs and benefits through detailed 
scheme development and as such it would be the option taken forward for 
further consultation during Step 3, subject to confirmation of viability. Should 
Option 3a not prove viable, Option 3 is the Recommended Option. 
 

13. The option Catchment Area Maps indicate the area within which a specific 
alignment would be assessed during the next Step of further detailed scheme 
development. 
 

14. The Recommended Option best served by the proposed Park & Ride located 
to the south east of Madingley Mulch roundabout which is therefore the 
recommended site for that facility.  Up to 2000 car parking spaces and 
significant cycle provision may be provided at this facility.  
 

15. The Economic, Management, Commercial and Finance cases do not 
significantly differentiate between the options. At this stage of assessment 
there is no overwhelming evidence in the Economic Case (which captures 
direct transport/economic and environmental costs and benefits) to 
strategically differentiate between any options. Given the significant amount of 
further detailed work necessary to develop these cases as part of Step 3 Full 
Outline Business Case, the high level assessments for each would be subject 
to significant refinement. 
 

16. With the Recommended Option approved, Step 3 will produce a Full Outline 
Business Case for a specific route alignment within the catchment area 
indicated in the Catchment Area Maps. The Full Outline Business Case will 
involve further public consultation in Summer 2017 on the basis of the 
catchment area for the Recommended Option with specific route alignments 
specified.  
 

17. Environmental and engineering assessment including modelling and transport 
planning will also form part of the next stage of work in order to refine the 
Economic Case including a revised Benefit Cost Ratio. Step 3 will conclude in 
November 2017 when a recommended specific route alignment will be 
presented to the City Deal Board for agreement to obtain statutory approvals.  
 

18. Public consultation and stakeholder engagement continues to inform the 
ongoing development of the scheme. Strong support for public transport and 

Page 47



 

 

6 

 

cycling improvements on the corridor has been weighed against the 
significant concerns regarding the potential environmental effects of new 
infrastructure on the green belt. As such, in addition to the extensive existing 
statutory and local policy requirements, the scheme will be guided by design 
criteria that will applied to option design development. 
 

19. A Local Liaison Forum is now established and will play a key role in further  
detailed scheme development. 
 

PART 1: BACKGROUND – SETTING THE 
SCENE 

Introduction  
1. The Option Assessment Report (OAR) summarises and assesses a range of 

technical information for the Cambourne to Cambridge Better Bus Journeys 
Scheme and identifies a Recommended Option. The OAR sets out the key 
decision making criteria used to determine the Recommended Option as 
proposed in the City Deal Executive Board Report dated 13th October 2016.  

 
2. The OAR forms part of a set of documents, which together comprise the 

Strategic Outline Business Case for the selection of a Recommended Option 
for further detailed scheme development. These documents are as follows: 

• City Deal Board Report dated 13th October 2016– sets out the decision 
sought from City Deal Executive Board and the overall officer 
recommendations 

• Appendix to Board Report - Option Assessment Report – this report, 
which integrates and assesses the key conclusions from the technical 
work 
o The Background Papers  to the Board Report – these contain the 

details of the technical analysis and include the following: TAG 
Cases each with an executive summary:  
o Strategic Case including a wider economic assessment 
o Economic Case including an environmental assessment 
o Financial Case 
o Commercial Case 
o Delivery Case 

o Technical Notes and Draft Technical Notes dealing with specific issues 
and assisting in the broader understanding of issues as highlighted in 
the OAR are appended to the OAR. These are as follows: 

o A428 Park & Ride locations TN1 
o Contra Flow Bus Lanes on Madingley Hill TN2 
o Considerations for Catchment Area Maps TN3 
o Local Liaison Forum Resolutions and Project Board 

response TN4 
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3. The OAR considers both the transport appraisal and the wider economic 

assessment outcomes within an overall City Deal decision framework.  

Objectives of the Scheme 
4. The Cambridge to Cambourne Better Bus Journeys scheme objective is to 

deliver new high quality public transport infrastructure to achieve improved 
connectivity and reduced congestion between residential and employment 
areas and improving quality of life.  
 

5. This connectivity and reduced congestion is key to delivering growth in 
Cambridge and South Cambridgeshire in line with the Greater Cambridge 
City Deal objectives. The western area of the city, and existing and 
proposed new settlements to the west, contain both housing and 
employment development areas which will generate increased demand on 
the transport network. The Local Transport Plan (LTP), the Transport 
Strategy for Cambridge and South Cambridgeshire (TSCSC), and the 
Cambridge and South Cambridgeshire Submitted Local Plans envisage 
enhanced transport infrastructure by non- car modes to provide 
sustainable transport links to address this increased demand.  Without this 
planned mitigation, this growth will have an adverse effect on highway 
congestion levels and journey times affecting quality of life and potentially 
constraining further growth.  

 
6. This scheme therefore seeks to deliver a high quality public transport 

solution which:  

• Delivers the integrated planning and transport strategy as set out in the 
local planning and transport policies 

• Achieves modal shift from cars to public transport and active modes, 
such as walking and cycling 

• Provides segregated congestion free capacity for buses as part of an 
integrated public transport network; 

• Connects current and potential major employment sites in and on the 
edge of the city (including Cambridge Science Park, University West 
Cambridge site, North West Cambridge,  the Cambridge Biomedical 
Campus / Addenbrooke’s Hospital); Bourn and Cambourne; 

• Removes or reduces the need for private transport for travelling in and 
out of the city centre;  

• Intercepts car traffic into Cambridge from the A428 and routes that 
feeds into it;  

• Provides high quality public transport, defined as frequent, fast and 
reliable journeys; and 
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• Is compatible with emerging proposals from the linked Western Orbital 
scheme, which is being considered as part of a separate study and 
integrated with other emerging City Deal proposals such as City Centre 
Access Study incorporating demand management measures 

• Improves quality of life and environmental sustainability in Greater 
Cambridge. 

7. Quality is defined as the extent to which infrastructure can deliver ‘fast, 
frequent and reliable’ public transport journeys and therefore provide a 
genuine alternative to the private car. This reflects the LTP policy 
objectives for transport improvements along the corridor. The LTP also 
sets out the objective of providing the right infrastructure on corridors to 
encourage commercial operators to provide high quality services. 

Summary: The scheme must deliver a qualitative step  change in 
public transport to support economic growth and its  success should 
be measured against this primary objective. 

The City Deal Context  
8. The Greater Cambridge city region1 is one of the fastest growing parts of 

the UK and this high rate of growth is expected to continue. The Submitted 
Cambridge and South Cambridgeshire Local Plans envisage growth 
between 2011 and 2031 of 33,500 new homes (equating to a 25% rise in 
population) and 44,000 new jobs.  

 
9. Nationally the significance of the city region is recognised by the National 

Infrastructure Commission (NIC) which has been tasked with unlocking 
growth, housing and jobs in the Cambridge – Milton Keynes – Oxford 
corridor. The NIC has recently undertaken a ‘call for evidence’ to gain 
views on how this growth can be best facilitated.  The consultation 
submissions from the Local Enterprise Partnerships covering the corridor 
emphasised the role of both regional and local transport infrastructure 
investment to support economic growth.2 

 
10. The Greater Cambridge City Deal is a unique opportunity to secure the 

future of Greater Cambridge as a leading UK and global hub for research 
and technology, support economic growth and improve quality of life for 
residents of Cambridge and South Cambridgeshire. 

 
11. The City Deal recognises that the partner authorities have worked closely 

together on the new local plans and associated transport strategy and 
have aligned plan-making processes to achieve the benefits of what 
amounts to a single overarching development, infrastructure and delivery 
strategy for Cambridge.  

 

                                                           
1
 The area covered by the districts of Cambridge and South Cambridgeshire. 

2
 http://www.semlep.com/news/2016/cambridge-milton-keynes-oxford-growth-corridor/ 
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12. The additional work undertaken by the local planning authorities in 2015 
concludes that the Submitted Local Plans represent “a sustainable 
development strategy for the wider Cambridge area that meets objectively 
assessed housing needs in a way that supports the successful economy 
and provides a pattern of development that will give genuine opportunities 
for residents of new developments to live in a sustainable way. Many will 
benefit from new settlements that provide a wide range of services and 
facilities and, with significant new public transport measures on the two 
corridors involved akin to the successful Guided Busway, the opportunity 
to move around the area by sustainable modes of transport. 
 

13. The City Deal will through investment in infrastructure, will make it easier 
to travel in, out and around Cambridge and South Cambridgeshire by 
public transport, cycle or on foot. For stability in car trips to be seen in the 
period to 2031 with the population growth envisaged in the Local Plans, 
the proportion of people driving to work would need to fall to around 47% 
from the current level of around 60%.  
 

14. The City Deal vision for a comprehensive sub-regional infrastructure 
network is represented in Figure 1 , which draws on the key components 
of the development strategies in the submitted Local Plans and the 
Transport Strategy for Cambridge and South Cambridgeshire, and reflects 
the emerging City Deal schemes. 

 
 

 
 
Figure 1: The City Deal Vision for Greater Cambridg e  
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15. The interrelationship between infrastructure and growth as envisaged by 

the City Deal is summarised in Figure 2  below: 

 
Figure 2: The City Deal supporting sustainable grow th  

 
16. The City Deal is subject to a mechanism, whereby £400m of Central 

Government funding in the 10-15 years after 2019 is dependent on the 
delivery of significant economic impacts through the prioritised spending of 
an initial £100m of funding over 2015-19.  

 
17. The City Deal agreement with central government aims to achieve 

additional economic benefits through devolved funding to a partnership of 
local authorities and other partners with the following objectives:  

• to nurture the conditions necessary to enable the potential of 
Greater Cambridge to create and retain the international high-tech 
businesses of the future;  

• to better target investment to the needs of the Greater Cambridge 
economy by ensuring those decisions are informed by the needs of 
businesses and other key stakeholders such as the universities;  

• to markedly improve connectivity and networks between clusters 
and labour markets so that the right conditions are in place to drive 
further growth; 

• to attract and retain more skilled people by investing in transport 
and housing whilst maintaining a good quality of life, in turn allowing 
a long-term increase in jobs emerging from the internationally 
competitive clusters and more university spin-outs. 
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18. These key objectives have been summarised into an option approval 
criteria as to how options: 

o Support business investment and confidence; 
o Represent targeted investment where business needs it; 
o Link effectively key growth sites; 
o Support the transport infrastructure and quality of life. 

 
19. In order to implement these objectives through investment the City Deal 

includes a framework which quality assures the decision making process3. 
This framework provides information for the Board’s key considerations in 
prioritising investment decisions. At the highest level schemes will need to 
demonstrate the following attributes: 

 
o Value for money  – value for money measured as a return on 

investment based upon an adjusted Benefit Cost Ratio (BCR) including 
Wider Economic Benefits (WEB’s) and  Gross Value Added (GVA) 

o Environmental and social distributional impact  – potential benefits 
and adverse impacts. This means the impact on different demographic 
groups. 

o Contribution to objectives – Transport Strategy objectives Local Plan 
and LEP objectives 

o Deliverability  – affordability, practicality, key risks, key milestones and 
stakeholder/public support 

 
20. At the option assessment stage for prioritised schemes for each Tranche 

of funding, the assurance framework provides a more detailed set of 
requirements which is discussed in Part 2 of the OAR.  

Summary: Greater Cambridge is a key sub-region for national growth 
and the City Deal seeks to harness and support the growth in 
Cambridge and the surrounding region South Cambridg eshire 
through delivering sustainable infrastructure. The City Deal is based 
on long term local decision making within the conte xt of an 
assurance framework that emphasises the strategic f ocus of 
investment for economic return.  The City Deal requ ires that 
investment decisions are considered against how the y contribute to 
the following issues: 

� Support business investment and confidence; 

� Represent targeted investment where business needs it; 

� Link effectively key growth sites; 

� Support the transport infrastructure and quality of  life. 

 

 
                                                           
3
 Cambridge City Deal Assurance Framework  
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The Local Context – The need for a scheme 
21. The City Deal should be seen in the context of local policies to deliver 

growth which underpinned the decision to apply to Central Government for 
City Deal status. The key local policies should be understood as a 
coherent expression of the overarching aims and objectives of the partner 
authorities. 

 
22. The City Deal supports delivery of the strategy set out in the Submitted 

Cambridge and South Cambridgeshire Local Plans through investment in 
transport infrastructure, housing delivery and skills. Likewise, the 
Submitted Cambridge and South Cambridgeshire Local Plans will support 
the City Deal commitments by speeding the delivery of new homes and 
jobs. 

 
23. The LTP commits to:  
• Extend the busway network to serve major new developments and 

employment sites.  
• Develop high quality public transport corridors along key routes with 

priority at key junctions, helping to reduce journey times.  
• Achieving modal shift from cars to public transport and active modes, such 

as walking and cycling 
 

24. The Transport Strategy for Cambridge and South Cambridgeshire 
(TSCSC), prepared in parallel with the Submitted Local Plans, was 
adopted by Cambridgeshire County Council in March 2014. The strategy 
provides a plan to manage the rising population and increase in demand 
on the travel network by shifting people from cars to other means of travel 
including cycling, walking and public transport It envisages a range of 
infrastructure interventions on the St.Neots and Cambourne to Cambridge 
corridor as a key part of the integrated land use and transport strategy, 
responding to the levels of planned growth4.  

 
25. The TSCSC focus of public transport intervention along the corridor is 

busway/ High Quality Public Transport Infrastructure5.  Its requirements 
are reflected in the Long Term Transport Strategy6, which forms part of the 
LTP. Policies in the Submitted South Cambridgeshire Local Plan7 reflect 
this, requiring high quality segregated public transport improvements 
between the A428 /A1303 junction and inner ring road, and measures to 

                                                           
4
 Transport Strategy for Cambridge and South Cambridgeshire Page 5-23 St Neots and Cambourne to 

Cambridge corridor 
5
 Cambridgeshire Long Term Transport Strategy 2015 Figure 4.1, (page 4-9)  

6
 Cambridgeshire Long Term Transport Strategy 2015 figure 4.3 (page 4-7) 

7
 Submission South Cambridgeshire Local Plan 2014 Policy SS/6 New Village at Bourne Airfield, Policy SS/8 

Cambourne West. 
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ensure bus journeys between Cambourne / Bourn Airfield and the A428 / 
A1303 junction are direct and unaffected by any congestion suffered by 
general traffic on the Cambourne to Cambridge corridor, to ensure the 
sustainability of planned developments.   

 
26. As such there is a strong emphasis in the suite of local transport and 

planning policies (LTP, the Transport Strategy for Cambridge and South 
Cambridgeshire, and Submitted Local Plans) on sustainability and 
connectivity of homes, jobs and services through the provision of high 
quality public transport. 

 
27. In terms of cycling/pedestrian links, adopted policy recognises that there is 

great potential in this corridor to enhance multi-modal journeys by 
enhancing the links between cycling/pedestrian routes and public 
transport.  This would increase mobility choice for people, reduce 
congestion and negate the need for extensive car parks at stations, as well 
as reducing the likelihood of residential streets being clogged with 
commuter cars. 

 
28. In January 2015 the City Deal Executive Board agreed the prioritisation of 

schemes for Tranche 1 of the City Deal funding. The A428-A1303 corridor 
from Cambourne to Cambridge was selected as a priority scheme in line 
with the Greater Cambridge City Deal vision to secure economic growth 
and quality of life, whilst allowing ease of movement between key 
employment and residential sites.  

 
29. The City Deal Executive Board determined that the corridor scheme may 

be delivered in two tranches. Tranche 1 (to 2020) will include the part of 
the corridor which runs from the A428/A1303 junction at Madingley Mulch 
roundabout, east to Cambridge city centre. Tranche 2 or 3 (up to 2030) 
would include the part of the corridor which runs from Caxton Gibbet 
roundabout east to Madingley Mulch roundabout. 

 
30. This responds to the important role that the A428 corridor plays in the 

development strategy for Greater Cambridge that is contained in the 
Submitted Local Plans, and in particular to the proposals for a new 
settlement at Bourn Airfield and a major extension to Cambourne at 
Cambourne West.  

 
31. There are a total of 8800 dwellings planned at strategic growth sites in the 

corridor, including development at St Neots.  
 
32. At the Cambridge end of the corridor, North West Cambridge will provide 

up to 3000 new homes (1500 homes for its key workers, and 1500 homes 
for general sale) with accommodation for 2000 students,100,000 square 
metres of research facilities and a local centre with a primary school, 
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community centre, health centre, supermarket, and hotel. In addition 
Darwin Green will provide approximately 1780 homes in Cambridge and 
1,000 in South Cambridgeshire. West Cambridge is an existing strategic 
employment allocation.  Further intensification of development on the site 
is proposed.  This could provide up to 15,000 employment places on the 
site. 

 
33. The A428 corridor links with related orbital corridors in and around 

Cambridge. 15,000 new jobs are planned for Cambridge Biomedical 
Campus which will also house the relocated Papworth Hospital. The 
campus will eventually have a working population of around 30,000, 
making it one of the largest biomedical sites in the world. Further 
employment growth is likely to continue in areas such as Cambridge 
Science Park. There will also be future opportunities at Cambridge 
Northern Fringe East around the new railway station.   

 
34. During the Local Plan Examinations, the Inspectors wrote to the Councils 

outlining a number of areas for further work.  One of the areas related to 
the deliverability and feasibility of sustainable transport options to support 
new settlements8. The Councils responded with further evidence of the 
deliverability and feasibility of transport measures on the corridor. 
Therefore the Cambourne to Cambridge busway scheme is an important 
element to ensure new developments planned in the corridor have the 
infrastructure they require to make them sustainable developments 

 
35. In addition to future growth the prioritisation of the corridor by the City Deal 

Executive Board also recognises the current congestion issues at peak 
times. Modelling for the City Centre Access Study has demonstrated that 
Madingley Road has seen increases in traffic between 2004 and 2014. 
The key current conditions on the corridor can be summarised as:  
o long delays on the eastbound A1303 up to the Madingley Road Park 

& Ride (P&R) site;  
o bus delays on Madingley Road in both the AM and PM peak 
o significant journey time variability along the single carriageway 

sections of the corridor, particularly eastbound in the morning peak 
and westbound in the evening peak  

o low traffic speeds in both peaks, particularly approaching / at key 
junctions;  

o during the AM peak 80% of route length from A428 / A1303 junction 
to M11 J13 is subject to queues;  

o the average delay in AM peak is 18 min between A428 / A1303 
junction and Queen’s Road / Northampton Street, with the average 
delay in AM peak being 10 min between St Neots and Caxton 
Gibbet; and  

                                                           
8
 Cambridge Local Plan and South Cambridgeshire Local Plan Examinations Letter from the Inspectors to the 

Councils dated 20 May 2015 regarding Preliminary Conclusions 
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o significant knock on impact of interaction between P&R, M11 and 
other traffic that exacerbates congestion.  

 
36. The planned growth in the corridor has the potential to add to the already 

high levels of congestion in and around Cambridge. On the A428 corridor 
there are a number of areas where increased traffic levels would have 
significant detrimental effects, particularly Madingley Rise and Madingley 
Road.  

  
37. Transport modelling forecasts that car trips on the A1303 corridor towards 

Cambridge will increase by 45% in the morning peak hour; 70% in the 
inter-peak period; and 50% in the evening peak period between 2011 and 
2031.  

 
38. The model also predicts that congestion on Madingley Road would remain 

relatively unchanged in the morning peak as the road is already at 
capacity and therefore unable to accommodate additional traffic.  This is 
without the predicted impacts of any potential demand management 
measures in the City Centre as a result of the City Centre Access Study. 
Additional traffic would result in additional queuing as well as applying 
additional pressure to other routes into Cambridge.  

 
39. The prioritisation by the City Deal Executive Board of work on a scheme 

for the whole corridor responds to the current and predicted traffic issues 
in this area and the significance of delivering a high quality public transport 
scheme to support the development strategy in the submitted Local Plans. 
The section of the corridor between the M11and the inner ring road has 
been identified as requiring urgent intervention and as such has already 
been identified by the Local Enterprise Partnership for Growth Deal 
funding of up to £9m subject to an accepted business case. 

Summary:  The A1303 area of the corridor is close t o or at transport 
capacity. The local and national policy and plannin g framework 
supports effective sustainable transport scheme int ervention along 
the corridor to address existing demand and to meet  predicted 
transport challenges arising from growth, and reduc e the impact on 
adjacent corridors thereby supporting future strate gic development.  
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Work done at earlier Steps of the scheme 
40. The scheme has been taken forward in 4 technical Steps which reflect the 

approach to scheme development supported by TAG. The principal 
objective of this method is to inform and test the options in a 
methodological step by step basis. A mixture of disciplines is required 
including transport planning, transport modelling, engineering, planning, 
property, environmental and economic assessment.  

 
41. TAG states that all new proposals should be subject to comprehensive but 

proportionate assessment, wherever it is practicable, so as best to 
promote public interest. There are usually trade-offs to be made between 
resources invested in data collection and analysis, and the pursuit of more 
accurate results. Table 1  summarises the process and the current stage of 
the scheme development. 
 

Step 1 Identify potentially feasible 
Options  

 

Step 2 Identify Options for further 
single scheme Option 
development  on the basis 
of an Outline Strategic 
Business Case 

Current stage  

Step 3 Present a Full Outline  
Business Case for a 
recommended alignment to 
proceed to statutory 
approval  

 

Step 4 Seek formal consent to 
construct  

 

  Table 1: Project Development Steps 
 

42. At Step 1 during 2014 all the potentially feasible options for public 
transport infrastructure interventions along the corridor were considered 
through a comprehensive appraisal which can be summarised as followed  
o an initial brainstorming and package generation process, in which 21 

individual elements were combined to generate a long list of 34 
potential Options;  

o an initial sifting process involving refining the grouping of the 
elements into Options followed by further analysis and sifting;  

o a number of workshops during which the Options underwent further 
evaluation, and three additional Options were subsequently added to 
the shortlist; and  

o a more detailed Option assessment process using the TAG Early 
Assessment Sifting Tool (EAST) which ultimately sifted the shortlist 
down to a proposed new Park and Ride location close to the 
Madingley Mulch Roundabout , with three Recommended Option  for 
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bus priority measures to the west of the new P&R location, and three 
to the east.  

 
43. On 5th June 2015 at the commencement of Step 2 the Executive Board 

agreed to consult on the 6 short listed Options, 3 in each Tranche. The 
public consultation presented nominal corridor routes as Options, (‘North’, 
‘Central’ and ‘South’) in order to engage the public as widely as possible 
with the issues and link them to the key City Deal transport objectives.  

 
44. The corridor Option routes were divided into east and west of Madingley 

Mulch roundabout in line with the prioritisation of the eastern section of the 
scheme in Tranche 1 City Deal funding, with three Options for the eastern 
section described as Area 1, and three for the western section described 
as Area 2. In addition, potential Park & Ride locations were proposed 
close by Madingley Mulch roundabout and included in the consultation. 
The Options presented at public consultation are set out in Figure 3  
below. 

 

Figure 3: Options Presented for Public Consultation  in 2015 

45. In October/ November 2015 a public consultation was undertaken on the 
Options. The public consultation was extensive. 13,000 leaflets containing 
the survey and 30,000 postcards were produced. Over 8,000 leaflets and 
20,000 postcards were delivered to those who lived along the A428 
corridor, whilst the others were distributed at a variety of local outlets, as 
well as through informal exhibitions. Eleven events were held between 
Tuesday 27th October and Thursday 19th November, gathering a 
combined attendance of over 300 members of the public. 2,193 surveys 
responses were received.  
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46. The results of the public consultation were presented to the Executive 
Board in March 2016. The headline results of the consultation were as 
follows: 

o 70.3% of respondents agreed in principle to better bus journeys 
between Cambourne and Cambridge. 

o Over 50% of respondents indicated that they were often in slow or 
stationary traffic between the Madingley Road Roundabout and the 
M11 junction. 

o Just over a quarter (29.5%) indicated that they travelled between 
Cambourne and Cambridge on a daily basis. 

o 77.2% of respondents indicated their usual mode of travel was by 
car as a driver 

o ‘Factors making bus travel a better alternative to the car:  
� ‘Reliable journey times’ was cited as being key by 50.7% of 

respondents.  
� ‘faster journey times’ was cited by 44.3% respondents, and  
� ‘more buses per hour’ cited by 43.1% of respondents.  

o When asked about current travel methods between Cambourne and 
Cambridge 25.5% indicated they used the bus;  

o 66.3% of respondents felt it was important or very important that 
cycling and pedestrian facilities are improved within this scheme; 

o Options Area 1 Central and Area 2 Central received majority 
support (66.8% and 58.1% respectively); 

o Options Area 1 South and Area 2 South received majority 
opposition (65.5% and 58.2% respectively) as did Option Area 1 
North (57.8%);  

o From comments and communications sent in separately to the 
survey, the most opposition was seen for Area 1 South, due to the 
damaging effect it might have on Coton and the landscape of the 
area; 

o 176 responses gave direct additional comments to the six Options 
supplied within the consultation (8.0%); 

o The most frequently commented issue focused on the significance 
of green spaces and the landscape of the area – and the impact 
that each proposal might have on existing locations. 270 comments 
referred to this (12.3% of all survey respondents); 

o 46.1% of respondents approved of a new Park & Ride site near the 
Madingley Mulch roundabout, with 28.3% against the suggestion. A 
high proportion had no preference about its specific location 
(45.8%). 

 
47. In addition to the comments, a number of alternative proposals were 

submitted during the public consultation offering modifications of the 
Options or different strategies to achieve similar objectives.  
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48. In the report to the City Deal Executive Board in March 2016, it was 
explained that some proposals were out of scope of the project, although 
some may be considered as part of other City Deal schemes in 
development.   

 
49. Those proposals considered relevant to the project scope were assessed 

in order to determine their suitability for inclusion within the detailed 
analysis necessary to complete Step 2.  

 
50. One alternative proposal – the BOLD initiative (“a bold approach to 

Cambridge’s transport problems“) was considered to have potential 
benefits and was therefore included in the modelling assessment set out in 
this report as Option 4 (see Table 3). The summary of the response to all 
relevant proposals received during the public consultation are set out in 
the Table 2  below: 

Proposal 
received from 
public 
consultation 

Response  

Alternative P&R 
locations 

A number of alternative proposals were received for 
P&R locations along the corridor.  
• Scotland Farm; 
• North of Cambourne; and 

Transport Hubs at 
• Cambourne; 
• Bourn; 
• Between Highfields and Caldecote. 

Further assessment concluded that Madingley Mulch 
is the location best situated at a point on the network 
where corridor congestion begins, and therefore is 
well placed to encourage car users to switch travel 
modes. It is also relatively close to the center of 
Cambridge, and therefore would likely benefit from 
reasonable operating costs. 
 
Transport hubs are not considered unfeasible on 
grounds of first principles in addition to main P&R site 
but the specific location, capacity and access 
arrangements could only be considered as part of the 
next Step of assessment on a Recommended Option 
 
Technical Note 1 sets out consideration for a P&R in 
more detail. 

Specific route 
alignment north of 
Cambridge Road 
and new bridge 

This proposal was not considered suitable for further 
assessment. In this case the infrastructure would not 
directly link into the City Centre without first passing 
through significant constraints such as the second 
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across M11north 
of J13 

P&R site at Madingley Road. The overall costs of 
providing a new bridge across the M11 north of J13 
would not be outweighed by possible benefits 

Specific route 
alignments  east of 
J13 M11  

These proposals of routes into Cambridge from the 
M11 will be considered as part of any Recommended 
Option further scheme development at Step 3. This 
would include considering connectivity with West 
Cambridge. 

Tidal bus lane for 
Option 1 Central 

This proposal was included in early assessment of 
the highway Options to explore potential transport 
opportunities of single lane running. However further 
analysis indicated that introduction of a tidal bus lane 
would have significant safety, maintenance and 
townscape impacts for a limited benefit to journey 
times during PM periods. A Technical Note 2  has 
been provided as an Appendix to this paper. 

Option 4: 1 central 
and 1 north  with a 
route through West 
Cambridge ( 
known as the 
BOLD proposal) 

This hybrid Option of on and off highway interventions 
was initially assessed as having the potential to 
achieve a high level of segregation without the need 
for a new bridge over the M11, as a result it was 
included in the assessment as Option 4 set out in Part 
2 of this report 

Smart Traffic 
Management at 
Madingley Rise 

This proposal specified providing additional queuing 
areas at Madingley Hill in conjunction with 
programmed traffic signals on the highway that would 
hold back traffic and manage its release in line with 
conditions in the City Centre. It is considered that this 
approach does not align with City Deal objectives 
because it does provide enhanced connectivity nor 
capacity to accommodate for growth. High quality 
public transport is best served by providing a P&R 
and bus infrastructure. This proposal was not taken 
forward as part of this project. 

Closing Madingley 
Hill to through-
traffic 

This proposal requires significant modification of the 
Girton interchange to be feasible. It is outside the 
scope of this public transport infrastructure scheme. 
As such this proposal has not been considered as 
part of this scheme assessment 

Table 2: New Proposals raised in 2015 Consultation and response  

 
51. The public consultation on the high level options formed only part of the 

wider stakeholder engagement and the scheme will continue to be  
informed by engagement with all stakeholders on an on-going basis. 
Stakeholders are involved in the study, to help shape decisions in the 
public benefit.   
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52. A Local Liaison Forum (LLF) was formed in March 2016 as part of this 
process. Wide participation and public consultation is a key factor in 
gaining public support and gauging acceptability for proposals.  
 

53. The LLF has provided Resolutions for consideration by the Project Board 
and these Resolutions have been responded to as set out in Technical 
Note 3. 

Summary: Options were developed methodically and ha ve been 
subject to public consultation, the results of whic h have informed the 
appraisal during this Step of the scheme developmen t. Most support 
received during the October/ November 2015 public c onsultation was 
for on-line Options and most objections was to off- line Options. Over 
70% of respondents supported the need for public tr ansport 
improvements along the corridor and less than 20% c onsidered that 
nothing needed to be done. From the initial public consultation the 
following key concerns were raised in relation to o ff line Options: 

o Highest level of opposition was to the southern off  line Options.  
o Concerns included environmental impact on Coton and  the West 

Fields.  
o High cost was also mentioned as a consideration  

 Officers will use the public consultation process and ongoing 
stakeholder engagement to ensure that detailed prop osals take into 
account concerns. 

  

 Further project development work post public 
consultation 
54. As part of Step 2 and the ongoing technical assessment, the conceptual 

options presented for public consultation and those received that merited 
further consideration underwent further appraisal. To achieve this, 5 
Options were established for assessment for the complete corridor from 
Cambourne to Cambridge as set out and illustrated in Table 3 . 

 
55. Option 3a has also been included in Table 3. Option 3a has been 

considered on an early engineering basis to potentially offer a viable 
variation to Option 3. This option would use the established transport 
corridor adjacent to St Neots Road, and could potentially be designed to 
provide a similar level segregation and high quality public transport to 
Option 3 but with a reduction in cost over providing an entirely new 
corridor between Cambourne and Madingley.  This responds to concerns 
raised during public consultation. At this point Option 3a has not been 
modelled separately as a standalone Option but in part within Option 3 and 
5.  

 

Page 63



 

 

22 

 

56. Maps have been prepared that show an indicative catchment area for 
each option that illustrates the area within which potential specific route 
alignments will be identified and presented at a further public consultation 
as part of the next Step.  These catchment area maps there have the 
potential for a number of possible alignments during the next Step which 
need to be assessed against constraints including the following : 

o Planning 
o Policy 
o Environmental 
o Property  
o Engineering  
o Transport  
o Social and Economic 

 
57. At the end of the next Step a specific route alignment within the catchment 

area and Full Outline Business Case will be presented to the Executive 
Board  
 

58. A Technical Note describing how the option catchment areas are defined, 
taking account of the constraints is presented in TN4 

 
59. For each option, the level of infrastructure intervention has been classified 

as:  
a. High – a significant degree of offline segregation for all or the majority 

of the  route     with integral cycle improvements 
b. Medium - a hybrid of both on and off highway measures such as a 

stretch of busway combined with an on road bus lane and  
c. Low - conventional highway improvements such as bus lanes 

 
60. All 5 Options modelled include a new P&R in the vicinity of the Madingley 

Mulch Roundabout as shown in Figure 3.  The recommended location for 
the P&R will be generally determined by selected option. 
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*All Option s were modelled assuming a P&R at Madingley Mulch roundabout  (Site 2)  

Scheme  Level of 
intervention  

Option  Description (Description used 
during consultation see Figure 3) 

Option Catchment Area Maps  

Option 1  Low AREA 1 Central+ AREA 2 North 
• Improvement to bus services, which will 

run along existing roads.  
• No bus priority is proposed on the 

existing A428 dual carriageway  
• Signalisation of Madingley Mulch 

roundabout will take place, along with 
provision of a new Park & Ride at this 
junction.  

• Includes online eastbound bus lanes 
from the A1303 / A428 junction along 
Madingley Rise and Madingley Road to 
Lady Margaret Road. 
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Option 2  Medium AREA 1 North+ AREA 2 Central 
• A new offline segregated route linking 

Cambourne and the proposed Bourn 
Airfield new settlement.  

• The route continues along St Neots 
Road with bus priority measures in 
place to the A1303 / A428 junction 

• From here, a new offline dedicated bus 
route going northeast from the A1303 / 
A428 junction, connecting to Madingley 
Road just west of the M11.  

• A further eastbound bus lane on 
Madingley Road would be provided as 
far as Lady Margaret Road. 

 

Option 3 High AREA 1 South +  AREA 1 South 
• A new offline segregated dedicated bus 

route connection between Cambourne 
and Bourn Airfield  

• The segregated route then runs south of 
Hardwick to Madingley Mulch 
roundabout.  

• From here direct access to a new 
segregated dedicated bus route running 
north of Coton and parallel to Madingley 
Road and Madingley Rise to new bridge 
over the M11 

• Route continues to Grange Road, with a 
connection to the West Cambridge 
University site (the alignment could be 
south of, or within, West Cambridge) 

 

 

Option 
3a 

High  AREA 2 Central +  AREA 1 South 
• A new offline segregated dedicated bus 

Included as variation of Option 3 indicated 
between Bourn Airfield and Madingley Mulch 
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route connection between Cambourne 
and Bourn Airfield  

• The segregated route then runs 
alongside the old A428 to Madingley 
Mulch roundabout (this is a variation of 
Option 3 that provides the benefits of a 
segregated route but uses the existing 
road corridor). 

• From here, direct access to a new 
segregated dedicated bus route running 
north of Coton and parallel to Madingley 
Road and Madingley Rise to new bridge 
over the M11. 

• Route continues to Grange Road, with a 
connection to the West Cambridge 
University site (the alignment could be 
south of or within West Cambridge) 

roundabout using St Neots Road corridor. 

Option 4  
(BOLD) 

Medium AREA 1 Hybrid +  AREA 2 Central 
• A new segregated bus route linking 

Cambourne and the proposed Bourn 
Airfield new settlement.  

• The route continues along St Neots 
Road with bus priority measures in 
place to the A1303 / A428 junction.  

• A new Park & Ride site is provided at 
Madingley Mulch roundabout (Site 2).  

• From here, a new off line segregated 
bus route going northeast from the 
A1303 / A428 junction, connecting in to 
Madingley Road just west of the M11.  

• Services would use the existing bridge 
to cross the M11 and then enter the 
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West Cambridge site, before continuing 
south and east to Grange Road on a 
new offline dedicated bus route running 
parallel to Madingley Road 

Option 5  Medium AREA 1 South +  AREA 2 Central 
• A new offline segregated bus route 

linking Cambourne and the proposed 
Bourn Airfield new settlement.  

• The route continues along St Neots 
Road with bus priority measures in 
place to the A1303 / A428 junction, new 
Park & Ride provided at Madingley 
Mulch.  

• From here a new offline dedicated bus 
route running north of Coton and 
parallel to Madingley Road and 
Madingley Rise to new bridge over the 
M11 

• Route continues to Grange Road, with a 
connection to the West Cambridge 
University site (the alignment could be 
south of, or within, West Cambridge). 

 

Table 3: Description of Options   
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61. 3 potential locations for a P&R at Madingley Mulch were also assessed as 

part of this stage of work. These locations are set out in Figure 4 
 

 
Figure 4: Potential P&R locations assessed  
 
 
62. For the purposes of strategic modelling a specific location for the proposed 

P&R near Madingley Mulch roundabout was assigned. It was considered 
reasonable that a single location with potential capability for any Option 
would be sufficient for strategic level appraisal as such Site 2 was 
selected. It was acknowledged that the offline route to the south would 
require buses to cross over Madingley Road twice), and would provide the 
easiest access for the majority of vehicles in the AM peak. This site was 
deemed to be the most flexible and therefore taken forwards for the 
appraisal 

 
63. The constraints for the location of the Park & Ride are the similar as those 

for the linear options. The key strategic consideration of the P&R location 
is the extent to which it operates effectively with each option.  

Summary: 5 Options and 3 Park & Ride location in th e vicinity of 
Madingley Mulch Roundabout were taken forward for f urther 
assessment. 
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PART 2: ASSESSMENT – THE TECHNICAL 
OPTION APPRAISAL  

Introduction 
1. The City Deal partnership has an assurance framework, specifically agreed 

with Government, to ensure that overall value for money is secured. All 
schemes promoted will be assessed to ensure they deliver value for money 
where the economic benefits of the scheme exceed the costs of investment 
and maintenance, contribute to City Deal, Local Plans and Local Enterprise 
Partnership objectives and can be delivered on time and to budget. The 
approach to assessment is therefore to support the City Deal objectives and 
complying with its assurance framework. 

  
2. Since the public consultation in 2015, further appraisal undertaken for the 5 

options and P&R in the vicinity of Madingley Mulch Roundabout, to inform the 
determination of a Recommended Option. In summary the approach to the 
assessment was as follows: 

 
3. TAG assessment which considers direct costs and benefits of transport 

schemes and organises these under 5 cases for investment, which are: 
o The Strategic Case (including a wider economic assessment) 
o The Economic Case (including a wider environmental assessment) 
o The Commercial Case  
o The Management Case 
o The Financial Case   

 
4. These 5 cases reports together with individual supporting detailed technical 

documents constitute a Strategic Outline Business Case which is brought 
together in this OAR. 

 
5. This Strategic Outline Business Case informs an overall assessment against 

the City Deal objectives in order to arrive at Recommended Option.   
 

6. It is important to emphasise that any selected option would undergo further 
analysis and refinement at the next Step of work.  

 
 
 
 
 
 
Details of the Assessment  
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7. The January 2015 report the City Deal Executive Board option prioritisation 
decision was informed by an assessment using the DfT’s Early Assessment 
and Sifting Tool (EAST) methodology. This DfT tool, which is primarily 
transport focused, was supplemented by a more wide ranging economic 
prioritisation exercise in which the housing and growth impact of interventions 
were considered. As such from the earliest stage of consideration of City 
Deal transport schemes the assessment has been holistic and focused on 
the core economic rationale of the City Deal programme.  

 
8. TAG is the standard method used by the Department of Transport for the 

appraisal of transport infrastructure options, principally using strategic 
modelling and its outputs. This method prioritises transport investment by use 
of national appraisal criteria.  

 
9. TAG is a toolkit which aims to consider all relevant economic, social and 

environmental outcomes of an intervention with a value for money and 
deliverability framework. The toolkit consists of software tools and guidance 
on transport modelling and appraisal methods, that are applicable for 
highways and public transport interventions. These facilitate the appraisal 
and development of transport interventions, enabling analysts to build 
evidence to support business case development and inform investment 
funding decisions. 

 
10. It is important to note that TAG is intended to be applied to specific 

circumstances and to recognise that the application of TAG at a national level 
may differ in some ways from its application to the local context. TAG itself 
recognises this within its guidance notes. Paragraph 1.1.5 of Senior 
Responsible Officer TAG guidance also sets out that the appraisal output can 
be supplemented for the purposes of decision-making with specific additional 
wider investment criteria, to better reflect the circumstances of the scheme 
being considered.  This would apply, for example, to investment criteria 
relevant to the objectives of the City Deal in so far as they may differ from 
standard national growth assumptions. 

 
11. The Strategic Outline Business Case introduces a way of identifying the 

overall benefits and costs as a ratio for each Option, known as the Benefit 
Cost Ratio (BCR) with both the denominator (costs) and numerator (benefits) 
expressed in monetary terms. The BCR forms only one part of the 
assessment and is subject to change during each Step of the scheme 
development. The BCR will have the highest degree of refinement at the Step 
of the scheme development where most detail is assessed.  

 
12. Business cases are developed in line with HM Treasury’s advice on 

evidence-based decision making set out in the Green Book and use its best 
practice Five Case model approach. Essentially, analysts are required to 
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develop a business case giving due consideration, and providing evidence 
on:  

• The Strategic case: demonstrating the case for change and strategic fit 
delivered by the proposal, providing a clear rationale for the proposed 
investment. The Strategic Case will also include the wider Gross Value 
Added (GVA) different levels of intervention may deliver to the local and 
national economy. This goes beyond the normal technical transport 
approach, recognising the wider objectives of the City Deal and the 
economic benefits that will be brought to Greater Cambridge by new 
housing and jobs and the transformational change that high quality 
sustainable transport solutions can bring. 

• The Economic case: assessing the Value for Money of the proposal. This 
considers all impacts delivered, and analyses whether the proposal 
presents good value for tax payers’ money;  The Economic Case also 
includes measurement of the environmental costs and benefits of each 
Option 

• The Financial case: analysing the financial profile of the investment, and 
identify funding and accounting issues;  

• The Delivery case: demonstrating that project planning (phasing and 
delivery of implementation), risk management and stakeholder 
engagement has been addressed; and  

• The Commercial case: demonstrating that financial implications, risks of 
proposed commercial deal, risk allocation and transfer have been 
addressed in the proposed procurement strategy  

13. The Executive Board as an investment board should consider the evidence in 
all five cases when making an investment decision in respect of the 
Recommended Option. The degree of detail contained within the Strategic 
Outline Business Case may vary depending on the level of investment or risk 
proposed to ensure that the appraisal process is proportionate.  

Outcomes of Assessment 

A. Strategic Case 
 

14. The Strategic Case sets out the vision for Cambridgeshire of ambitious 
growth and high quality of life. The Strategic Case discusses the strategic 
and policy context in which this vision may be met and provides an 
assessment of how the options for the Cambourne to Cambridge better bus 
journeys scheme address the transport and wider policy requirements of 
Cambridgeshire and the City Deal to achieve this vision.   
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15. The overarching strategic focus, built from Local Plans and Strategies, is 
summarised in the City Deal Assurance Framework9 strategic goals. These 
are:  

o To nurture the conditions necessary to enable the potential of Greater 
Cambridge to create and retain the international high-tech businesses 
of the future;  

o To better target investment to the needs of the Greater Cambridge 
economy by ensuring those decisions are informed by the needs of 
businesses and other key stakeholders such as the universities;  

o To markedly improve connectivity and networks between clusters and 
labour markets so that the right conditions are in place to drive further 
growth; and 

o To attract and retain more skilled people by investing in transport and 
housing whilst maintaining a good quality of life, in turn allowing a long-
term increase in jobs emerging from the internationally competitive 
clusters and more University of Cambridge spin-outs. 
 

16. The City Deal have rationalised the transport aspects of these objectives in 
their Strategic Economic Plan10 (SEP) into a number of key themes, such as: 

o ensuring that the future transport network is fit for an economically vital 
high growth area,  

o working with partners to facilitate improvements to key routes; 

o ensuring linkage with national transport investment decisions; and 

o identifying scalable interventions that open up access to significant 
growth locations. 

17. The SEP vision for transport focuses on the transport contribution to 
sustainable growth and economic prosperity. In terms of public transport, the 
SEP highlights the need for more sustainable transport options such as 
increased bus use and active travel, noting that new developments such as 
those at Bourn Airfield could achieve a high public transport mode share. The 
focus on public transport provision is a requirement to deliver high quality 
sustainable transport links that offer an alternative to the private car11. 
 

18. The vision set out in the SEP is built from Local Plans and the Transport 
Strategy for Cambridge and South Cambridgeshire (TSCSC). 

 
19. In the Submitted City of Cambridge Local Plan 2014, ‘Policy 5: Strategic 

transport infrastructure’ identifies a need to promote sustainable transport 
and pedestrian and cycle priority. In terms of public transport, the Policy 
notes a need to ensure new development in Cambridge is linked through 
High Quality Public Transport (HQPT) routes, frequent services and cycle 

                                                           
9
 Greater Cambridge City Deal: Cambridge City Council; Greater Cambridge Greater Peterborough Enterprise 

Partnership; Cambridgeshire County council; South Cambridgeshire District Council; University of Cambridge: 

Draft document 
10

 Greater Cambridge Greater Peterborough Economic Partnership, Strategic Economic Plan 
11

 Ibid. 
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ways to the city centre, railway station and employment centres. ‘Policy 80: 
Supporting sustainable access to development’ notes that development on 
the edge of the city and urban extensions are supported by HQPT linking 
them to the city centre and employment centres. The Policy notes that for a 
HQPT system to be successful, it needs to be efficient, reliable and attractive 
and 'free from other traffic, where possible, in order for them to deliver on 
reliability and speed of journey.’ 
 

20. The Submitted South Cambridgeshire Local Plan 2013 is consistent with the 
Cambridge Local plan in terms of the need for high quality public transport. It 
makes specific reference to public transport on the A428 with reference to the 
proposed Bourn Airfield development, noting that significant improvements in 
public transport would include a segregated bus link between Cambourne to 
Bourn Airfield and measures to ensure that bus journeys between ‘Caldecote 
/ Highfields and the junction of the A428 and the A1303 is direct and 
unaffected by any congestion suffered by general traffic.’ 
 

21. Taken together the two Submitted Local Plans highlight a requirement for 
HQPT supported by direct walking and cycling routes and that in order for 
these new public transport services to offer an attractive alternative to the 
car, there is a need to ensure that the services are not affected by congestion 
caused by general traffic.  

 
22. In terms of delivery, the Transport Strategy for Cambridge and South 

Cambridgeshire (TSCSC) supports the growth and development vision set 
out in the Local Plans. With reference to the A428, ‘Policy TSCSC 21: 
Planning obligations for Bourn Airfield and West Cambourne’ indicates a 
requirement for the following: 

o Segregated bus links between the A428 and the M11; 
o  A1303 / A428 outer Park & Ride capacity; 
o Direct, segregated high quality pedestrian/cycle links to west 

Cambridge, Papworth Everard, Highfields, Hardwick, Caxton, Bourn, 
Caldecote, Comberton, Bar Hill and Dry Drayton; 

o Any mitigation measures needed at the junctions of the A428 with the 
A1303 and A1198; 

o Delivery of funding of any measures required to mitigate the traffic 
impact of the developments on Bourn, Caldecote, Toft, Comberton and 
Barton; and 

o A smarter choices package including residential school and workplace 
travel planning for a busway between West Cambourne and the 
junction of the A1303 and A428. 
 

23. Other key related policies highlight a number of requirements for Public 
Transport, Walking and Cycling: 

o ‘Policy TSCSC 1: The strategy approach’ notes that ‘The backbone of 
the strategy will be a high quality passenger transport network of bus, 
guided bus and rail services, fed and complemented by comprehensive 
pedestrian and cycle networks. Highways capacity enhancements will 
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ensure that traffic can move efficiently in appropriate locations without 
interfering with passenger transport corridors.’ 

o ‘Policy TSCSC 8: Improving bus services’ notes that ‘The County 
Council will work with partners and passenger transport operators to 
develop an improved and integrated network of HQPT.’ 

o ‘Policy TSCSC 9: Access to jobs and service’s notes that the transport 
network needs to be efficient and effective with HQPT and cycle 
network routes near major employment, education and service centres. 

o ‘Policy TSCSC 12: Encouraging cycling and walking’ makes a number 
of suggestions to improve capacity and also notes that where feasible, 
pedestrian and cycle facilities will be provided alongside HQPT and 
new road infrastructure (citing the Busway facilities as a standard 
example). 

o ‘Policy TSCSC 15: Managing travel demand’ highlights that measures 
for managing demand could include reallocation of road space to be 
used by passenger transport, pedestrians and cyclists. 
 

24. Overall it is clear that there is a consistent and direct relationship between the 
Submitted Local Plans, Transport Strategies and the City Deal priorities. As 
well as defining specific corridor objectives related to new developments, 
they all indicate a need to provide HQPT and walking and cycling 
improvements in order to offer an alternative to the private car. The 
Submitted Local Plans indicate that consideration should be given to 
attempting to ensure that public transport services are not affected by general 
traffic. 

 
25. The Strategic Case also includes an assessment of the Wider Economic 

Benefits (WEBs) that can be attributed to an investment in appropriate public 
transport infrastructure, which are central to the Strategic Outline Business 
Case for undertaking the City Deal scheme. The City Deal objectives give 
rise to different considerations to conventional TAG standard metrics, in 
particular the delivery of additional economic growth over the period to 2031. 
These wider ranging benefits move beyond the direct user benefits which are 
captured within the standard Economic Case approach.  

 
26. The City Deal reflects a wider approach to devolution and local control of 

investment decisions and seeks to promote economic growth building on the 
Cambridge ‘phenomenon’.  As such a more holistic concept of ‘return on 
investment’ based on wider benefits applies to investment decision.  

 
27. A number of City Deal agreements are underway across the UK and those 

authorities who are similarly prioritising investment recognising the link 
between transport infrastructure and wider economic growth. City Deal 
authorities have therefore used assessment methods to ensure that wide 
ranging economic benefits are captured when considering investment 
decisions. This involves capturing the key economic benefits, namely jobs 
and Gross Value Added (GVA), being enabled directly and indirectly through 
investment in public transport infrastructure provision.   
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28. GVA is a measure of economic output (the value of goods and services 

produced) in a local or regional economy. In terms of wider economic 
benefits, the standard methodology in the Economic Case for a transport 
scheme focuses only on the economic benefits directly related to transport 
user benefits. However, a transport infrastructure intervention that seeks to 
unlock economic growth would clearly have wider effects as it assists or 
directly enables new development to take place and new jobs and GVA to be 
created. These benefits need to be captured in order that the full effects of 
the intervention can be appraised. Although these benefits cannot be directly 
reflected in the Economic Case, this approach accords with the HM Treasury 
Green Book which sets out that all benefits should be captured by the 
appraisal. It should be noted that the DfT is currently developing new 
transport assessment guidance on appraisal of these wider benefits.  

 
29. Given the high level of employment and housing growth planned in the 

submitted Cambridge and South Cambridgeshire Local Plans to 2031 and 
beyond, which the City Deal is aligned to support, an approach to decision-
making which takes into consideration such wider benefits would ensure that 
the potential contribution of a proposed transport scheme to economic growth 
and to delivering the key City Deal objectives was fully considered. 

 
30. The Strategic Economic appraisal builds upon the direct benefits captured 

within the Economic Case assessment by assessing the wider economic 
benefits of the scheme associated with development along the corridor. In 
summary the following impacts are assessed for each of the High, Medium 
and Low intervention levels (as defined in paragraph 55):Option: 

• Land utilisation benefits  contributing towards bringing forward 
development along the corridor including new residential 
development, and the creation of jobs and the associated GVA. 
These benefits are assessed and considered additional at a Greater 
Cambridge level and a key part of the strategic case for the scheme.  

o A proportion of these benefits are then considered net 
additional to the UK economy (i.e. would not be simply 
accommodated elsewhere in the UK) given the nature of the 
Greater Cambridge economy that to a significant extent 
competes on an international stage.   

• Access to more productive jobs  – the remaining GVA benefits 
derived from those jobs created in Greater Cambridge which support 
existing UK residents to access more productive jobs than they may 
currently hold (that is jobs that generate higher GVA).  TAG contains 
guidance on this in Unit A2.1, and the analysis aims to be consistent 
with this whilst also brining local data and considerations into the 
analysis. 

• Reductions in spatial inequalities  and structural unemployment  
–the welfare benefits associated with any jobs created in areas with 
high levels of deprivation and reductions in long term structural 
unemployment 
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• Option and non-use values  - the benefits relating to the value 
residents place on having access to opportunities due to the 
schemes (Option values) and that they may place on a public 
transport service even if they never intend to use it (non-use values).  
TAG includes recommendations on their quantification, although they 
are not always a core component of scheme appraisal. 

 
31. The assessment of the WEB’s places significant emphasis on the strategic 

economic context of Greater Cambridge and how the scheme will improve 
connectivity and networks and thereby contribute towards enabling the new 
wave of innovation led growth that City Deal investment seeks to deliver. As 
set out above this accords with the local and national policy framework. 

 
32. The WEBs are based on combining: 

• a qualitative appraisal of the intervention levels (High, Medium and Low, 
as defined in paragraph 59 in Part 1) for the options against the City Deal 
strategic objectives across a number of key channels via which the 
scheme is likely to influence economic growth given the identified 
transport benefits; and, 

• Attributing a level of growth from those development sites most likely to be 
impacted by the scheme and wider city centre development to the highest 
performing Option (from the qualitative appraisal). This has involved a 
detailed review of the Local Plans, housing and employment 
developments planned and the growth targets and the transport benefits 
under each Option from the transport modelling work.    

 

33. The WEBs assessment has considered the extent to which the different 
levels of intervention contribute toward achieving these targets along the 
Cambourne to Cambridge Corridor. The High and Medium scheme Options 
(Hybrid and Segregated, respectively) are identified as likely to deliver the 
most benefits in terms of supporting business investment and growth and 
labour market mobility. However, the High (Segregated) scheme Option is 
expected to deliver the highest level of economic benefits since it also 
contributes to the longer term strategic aims of Greater Cambridge in terms 
of promoting a positive image and perceptions and investment in capacity for 
post 2031 growth.  

 
34. Based on combining land utilisation analysis and transport demand 

modelling, the WEBs assessment estimates that the total attributable 
proportion of remaining B-use (Business/Industrial/ Storage/Distribution) jobs 
in Greater Cambridge, to the highest performing segregated Option, is in the 
region of 800 jobs and housing in the region of 900 dwellings between 2016-
2031. This is a significant level of attribution but is based on the strong 
linkages between development sites and the scheme, especially in the case 
of Bourn Airfield and Cambourne and the strategic objective of the scheme to 
improve West to East connectivity to Cambridge and other cluster sites.  This 
also reflects the analysis undertaken as part of the Transport Economic 
Assessment Report earlier prioritisation work informing the 15th January 
2015 corridor prioritisation. 
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35. From this, as detailed in Table 4, wider economic benefits have been 
calculated for the High (Segregated), Medium (Hybrid) and Low (on highway) 
intervention levels.  A significant level of wider economic benefits have been 
calculated for the High and Medium Options, compared to the Low (on 
highway) measure, based on quantitative analysis of the transport benefits 
against each intervention level and how the maximum level of growth 
attributed to the scheme is likely to differ.  
 

Benefit Option 

 Low (On highway)  
Medium (Hybrid) 

Option 
High 

(Segregated)Option 

GVA benefits – Greater Cambridge level (£s in disco unted 2010 factor prices) 

Direct jobs  189 606 786 

Direct GVA per 
annum 

5.2 17.5 22.6 

TOTAL GVA 155.7 526.2 679.3 

GVA benefits – UK level (£s in discounted 2010 fact or prices) 

Land utilisation – net 
additional jobs to the 
UK 

38.4 129.7 167.5 

Move to more 
productive jobs within 
the UK 

7.0 23.7 30.6 

TOTAL GVA 45.4 153.4 198.1 

Welfare benefits – UK level (£s in discounted 2010 market prices)  

Reduction in spatial 
inequalities 

0.28 0.93 1.21 

Alleviation of 
unemployment 

0.06 0.22 0.28 

Option and non-use 
values 

0.00 29.76 29.76 

TOTAL WELFARE 0.33 30.92 31.25 
Table 4: Wider Economic Benefits (£Ms rounded to 20 10 discounted 
values and prices) over 30 year period 
 

36. The WEBs for the three types of intervention, to align with transport 
guidance, are presented at three different levels –GVA benefits to Greater 
Cambridge, GVA benefits net additional to the UK economy and a range of 
welfare benefits. The benefits identified, at a Greater Cambridge and UK 
level, although highest for the High interventional level are also significant for 
the Medium intervention level, when compared to the Low intervention level 
(on-highway measures). The High and Medium level intervention Options 
Option represent a longer term investment in the capacity Greater Cambridge 
to accommodate the growth anticipated up to 2031 and thereby directly 
support planned development. These indicative figures are considered 
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conservative since no growth attribution is made to the scheme post 2031 
despite considerable development being planned along the corridor. 

 
37. The assessment of wider economic benefits is, similarly to the assessment of 

all costs and benefits attributed to the Options, carried out at an early stage 
conceptual level. The figures would be refined during the next Step of further 
scheme development built upon the well-defined Recommended Option.  

 
Western Orbital Strategic Integration  
 

38. Beyond the Cambourne to Cambridge corridor the options assessment sits 
within the context of a series of developing City Deal interventions on related 
corridors/areas. These interventions are being developed through discrete  
projects towards meeting the overall programme City Deal objectives and 
clearly have interdependency with the Cambourne to Cambridge corridor 
particularly in relation to the Eastern section of Option 3/3a..  

39. The Western Orbital study involved exploring possible schemes to increase 
orbital bus capacity along the M11 corridor and to intercept car journeys from 
the A10 and A603 radial routes into Cambridge. Projected housing and 
employment growth in this area is likely to result in increased highway 
congestion unless these additional trips can be accommodated using public 
transport.   

40. Sections of an orbital or circular bus route and Busway are already in 
operation linking the north of the City (Science Park) to the south east (rail 
station and Cambridge Biomedical Campus).  In addition there is 
infrastructure connecting with the existing Busway that currently links the 
Trumpington Park and Ride site to Cambridge Biomedical Campus.  The 
construction of the Darwin Green and North West Cambridge developments 
has secured further orbital connection linking the north to Madingley Road in 
the west. The lack of public transport catering for orbital movements in the 
south west of the City therefore emerges as a missing link which may be 
limiting public transport around the City. 

 
41. In December 2015, the Executive Board agreed that high level Options for a 

Western Orbital bus link should be consulted on as part of ongoing 
development work. Due to its proximity the Western Orbital bus link has close 
strategic links with the Cambourne to Cambridge Corridor. A report will be 
presented to City Deal Board for selection of their preferred option (s) in 
November 2016 

 
42. To support considerations on the Cambourne to Cambridge scheme the 

following Table 5  summarises the strategic fit between Cambourne to 
Cambridge Options and the three Western Orbital Options that were subject 
to public consultation in 2016. 
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 A428 High level  
Intervention – 
i.e. Option 3 

A428 Medium 
level intervention 
i.e. Options 2/4/5 

A428 Low Level  
intervention 
i.e. Option 1 

Western 
Orbital 
using 
M11 

Not as attractive  due 
to requirement for 
buses to loop 
through West 
Cambridge  to access 
the M11 at Junction 
13;  
Reduced journey 
time and reliability 
benefits  of online 
Options could 
discourage use. 

Opportunity to connect 
at Madingley Road 
P&R to access the M11 
at Junction 13; 
Reduced journey time 
and reliability benefits  
of online Options could 
discourage use 

Opportunity to connect 
at Madingley Road 
P&R;  
Reduced journey time 
benefits and reliability 
benefits  of online 
Options could 
discourage use.  

Western 
Orbital 
Offline 
(East of 
M11)  

Opportunity to 
connect at Madingley 
P&R or in West 
Cambridge;  
Potential to create an 
offline junction to the 
east of the M11  to 
allow the A428 to 
continue to the City 
Centre and the 
Western Orbital to run 
alongside the M11; 
Could reduce the 
requirement  to run an 
alternative service 
from the City Centre to 
Addenbrooke’s. 

Opportunity to connect 
at Madingley P&R or in 
West Cambridge; 
Reduced journey time 
and reliability benefits  
of online Options could 
discourage use; 
Could reduce the 
requirement  to run an 
alternative service from 
the City Centre to 
Addenbrooke’s. 

Opportunity to connect 
at Madingley P&R; 
Reduced journey time 
and reliability benefits  
of online Options could 
discourage use; 
Could reduce the 
requirement  to run an 
alternative service from 
the City Centre to 
Addenbrooke’s. 

Western 
Orbital 
Offline 
(West of 
M11) 

Potential to create an 
offline junction to the 
west of the M11 to 
allow the A428 to 
continue to West 
Cambridge and the 
Western Orbital to run 
alongside the M11; 
Could reduce the 
requirement  to run an 
alternative service 
from the City Centre to 
Addenbrooke’s. 

Reduced journey time 
and reliability benefits  
of online Options could 
discourage use; 
Could reduce the 
requirement to run an 
alternative service from 
the City Centre to 
Addenbrooke’s. 

Reduced journey time 
and reliability benefits  
of online Options could 
discourage use; 
Could reduce the need 
to run an alternative 
service from the City 
Centre to 
Addenbrooke’s. 

Table 5: Strategic Assessment of Western Orbital an d A428 Options 
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43. The Western Orbital assessment in Table 5 indicates that selection of the 

A428 offline Option will make it more difficult to ensure the effective 
integration of the A428 / A1303 scheme with a Western Orbital Option that 
uses the M11. Conversely, an offline Western Orbital Option to either the 
east or west of the M11 would have a very good ‘strategic fit’ with 
Cambourne to Cambridge. 

 
44. There is a high level of synergy between these two City Deal schemes and 

the potential positive impact on the BCR by considering both schemes 
strategically as scheme development for both to move forward.  

 Cambridge Access and Capacity Study 
 

45. In June 2016, the City Deal Executive Board considered recommendations 
on the Cambridge Access and Capacity Study. They agreed a policy 
approach for a congestion reduction package, incorporating: 

- better bus services and expanded usage of Park and Rides; 
- better pedestrian and cycling infrastructure; 
- better streetscape and public realm; 
- peak congestion control points in the weekday morning and evening 

peak periods; 
- a workplace parking levy; 
- on-street parking controls (including residents’ parking) 
- smart technology; 
- travel planning. 
 

46. The Peak-time Congestion Control Points (PCCPs) involve the closure of key 
routes in the City Centre to general traffic in the morning and evening peak 
hours, while allowing pedestrians, cyclists and public transport services 
continued priority access. PCCPs are under consideration on Grange Road 
and Queens Road to the west of the City Centre.  

 
47. Early traffic modelling for the City Centre Access Study has suggested that 

PCCP’s could result in more congestion at peak times along Madingley Road 
which would impact public transport reliability and support a separate 
segregated resilient route for public transport into the City Centre.  

 
48. In terms of maximising benefits for users of new infrastructure along the 

Cambourne to Cambridge corridor there is a high level of synergy between 
the infrastructure proposals and the Cambridge Access proposals, which 
could result in further improvements to bus patronage over and above those 
that will be seen from the infrastructure proposals on their own. This is 
because the measures will jointly increase the attractiveness of the bus and 
reduce the attractiveness of the car for journeys at peak times. 

Summary: The Strategic Case sets out the case for i mplementing the 
scheme and assesses options at the highest strategi c level. The 
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Strategic Case demonstrates that the higher quality  intervention as 
represented by Option 3 will deliver the highest st rategic fit against the 
core City Deal objectives. The inclusion of wider e conomic benefits 
within the Strategic Case strengthens this conclusi on. The 
consideration of the interaction between the City D eal schemes also 
supports Option 3 as the Option with the greatest c oherence to the 
wider programme. Early engineering assessment consi ders that Option 
3a may potentially be a viable alternative to Optio n 3 with similar 
strategic benefits. 

B Economic Case  

49. The Economic Case documents the assessments of public transport 
economic efficiency, cost, environmental impact, wider economic benefits 
and social & distributional impacts. The Economic Case also contains a multi-
criteria analysis of the performance of each Option against a range of 
qualitative and quantitative economic and strategic criteria.  

 
50. A significant tool to derive the Economic Case is strategic transport 

modelling. Transport modelling is a way of predicting the direct transport 
impacts (benefits and disbenefits) of proposed schemes/interventions.  
Therefore to represent the levels of intervention, the five Options were 
assessed using the Cambridge Sub-Regional Strategic Model (CSRM).  

 
51. The focus of the “initial” BCR is to reflect core transport specific impacts 

compared to costs. These impacts include: 
Transport User Impacts: 

I. Journey time impacts to all modes 
II. Operating cost changes 

III. Fares, tariffs, tolls incurred by users 
Transport Provider impacts, public and private sector 

I. Infrastructure costs  - construction, land/property, maintenance, 
operation and renewal 

II. Service delivery costs – fleet, operating and maintenance costs   
III. Revenues – fares/ticket receipts, advertising, retail  
IV. Taxes – impact on tax receipts to Government 

 

52. The BCR and associated Net Present Value (NPV) calculation, is often used 
by central Government to assist in national investment decisions. As such its 
calculation method is closely constrained at this stage of scheme 
development. For example at this stage the assessment does not assume 
any form of mitigation for environmental impacts within the BCR calculation, 
as that would form part of the next Step of the project.  

 
53. It should be noted that the wider economic impacts defined in the Economic 

Case do not include GVA impacts. However as described earlier in this report 
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GVA impacts are captured within the Strategic Case to reflect City Deal 
objectives. 

 
54. Table 6 below summarises the monetised impacts of the scheme as defined 

by the Economic Case 

Costs and Benefits Option 1 Option 2 Option 3 Option 4 Option 5 

Net Public Transport Benefits 
(£000s) 

56,886 69,144 57,536 22,052 24,565 

Environmental Impacts (£000s) -6,440 -8,758 -9,968 -11,861 -11,859 

Wider public finance (Indirect Tax 
Revenues) 

-6,796 -7,825 -6,252 -3,683 -4,284 

Total Present Value Benefit (all 
monetised benefits, including wider 
public finance impacts and excluding 
wider economic impacts) (£000s) 

43,694 52,561 41,317 6,509 8,421 

Total Present Value Cost (£000s) 42,515 109,185 207,846 149,269 167,423 

Initial BCR 1.03 0.48 0.20 0.04 0.05 

Wider Economic Impacts (£000s) 8,221 1,481 1,361 -2,613 -2468 

Total Present Value Benefits (all 
monetised benefits plus Wider 
Economic Impacts) (£000s) 

51,870 54,042 42,678 3,896 5,953 

Adjusted BCR 1.22 0.49 0.21 0.03 0.04 

Table 6 Economic appraisal summary (all values NPV,  2010, £000s) 

55. The Benefit to Cost ratios for all Options are poor or low, with initial BCRs 
ranging from 0.04 for Option 4 to 1.03 for Option 1 (the lowest cost Option). 
Poor BCR performance is attributed both to low modelled generic transport 
benefits and to the high estimated costs associated with building  new offline 
infrastructure  

  
56. Low transport benefits reflect the low modelled levels of demand for public 

transport along the A428 corridor which are due to the relatively faster 
journey times of private car for local commuting and business trips and to the 
high levels of car dependency in Cambridgeshire. The mode share for public 
transport in the A428 corridor is approximately 21% across all user types, 
patronage is dominated by education and leisure users which have low 
values of time according to the approach taken in TAG to attributing values of 
time to different user groups. 

  
57. The modelling suggests that while the options offer journey time 

improvements for public transport trips, these improvements still do not 
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enable public transport journey times to compete with car journey times, and 
the low levels of demand for public transport means these journey time 
improvements translate into a relatively small level of transport benefits. This 
emphasis for the need for improvements in high quality public transport 
infrastructure to combine with congestion reduction proposals with the 
Cambridge Access Report.   

 
Environmental Assessment 
 

58. Within the BCR calculation is a first stage assessment of the potential 
environmental effects of each Option. This environmental assessment 
includes consideration of the following issues: 

• Noise Impacts 
• Air Quality Impacts 
• Greenhouse Gases  
• Impacts on Landscape  
• Impacts on Townscape  
• Impacts on the Historic Environment  
• Impacts on Biodiversity  
• Impacts on the Water Environment 
 

59. The assessment at this Step looks at the range of known environmental 
constraints on the corridor and takes a high-level desktop view on the extent 
to which such constraints could avoid, mitigate compensate or enhance 
within the detailed design of any recommended option  (although such 
mitigation is not included within the BCR). In effect, this assessment identifies 
any insurmountable constraints which would make an option unfeasible. The 
details on any specific effects will emerge in detail at the further development 
of the schemes progresses. 

 
60. All of the options are likely have some effects in different ways on the 

environment. The aim of ongoing environmental assessment is to ensure that 
the environmental implications of decisions at each step of the scheme 
selection process are fully understood and appropriately managed and 
mitigated. The requirement of environmental appraisal at the early stage of 
feasibility and option analysis is effectively a desk top study to determine the 
scope of potential effects associated with each of the options.  Consequently 
the Step 2 appraisal has considered 

• Identification of key constraints along the corridor  
• Mapping of constraints  
• Review of relevant local and national policy  
• Specialist desktop review of site specific environmental information 

  
61. On the basis of the assessment done to date, it is not considered that any of 

the options has overriding constraints which would cause them to be ruled 
out at this stage.   
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62. The environmental assessment at Step 2 has recognised the issue of impact 

on the Green Belt. This is a planning constraint and as such will be a 
consideration of the further detailed scheme development. As part of the next 
Step of scheme development a more detailed assessment of Green Belt 
issues would be carried out.  

 
63. In general online options involving widening works are unlikely to be 

considered inappropriate development because the road is already 
established within the Green Belt and widening works are unlikely to impact 
on the openness of the Green Belt or conflict with the purposes of including 
land in the Green Belt. 

 
64. All offline segregated routes would pass through the Green Belt. Whilst 

inappropriate development in Green Belt is generally restricted, development 
of local transport infrastructure can be considered as appropriate 
development under specific circumstances. This would be the case where a 
requirement for Green Belt location can be demonstrated, it preserves the 
openness of the Green Belt and it does not conflict with the purpose of 
including land in Green Belt.  

 
65. Segregated infrastructure proposals would have to undergo these tests to 

determine whether it constitutes appropriate development, and if not whether 
there are very special circumstances justifying the development. In either 
case, impact on the Green Belt would need to be minimised through sensitive 
engineering design to minimise as far as practicable the degree to which the 
scheme impacts on the Green Belt’s openness and the purposes of including 
land in the Green Belt, which may for example include: ensuring that any 
associated buildings and structures are of a suitable size relative to the 
operational requirements; visual screening and landscaping measures; 
limiting of lighting etc.  

Other considerations to BCR 

66. The BCR is, when fully assessed for a recommended option an overall 
assessment of value for money – in other words the overall benefit the public 
will receive for an intervention versus the cost of that intervention. 
 
 

67. The value of a transport scheme is judged by weighing the benefits against 
the costs to indicate whether it is Value for Money. The Value for Money 
assessment is, however, not just about money and saving people time; a 
wide spectrum of impacts is considered in a detailed appraisal, including 
various impacts on the economy, the environment and social welfare  
 

68. BCR’s are categorised by the DfT as follows: 
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• poor VfM if the BCR is less than 1.0 
• low VfM if the BCR is between 1.0 and 1.5 
• medium VfM if the BCR is between 1.5 and 2.0 
• high VfM if the BCR is between 2.0 and 4.0 
• very high VfM if the BCR is greater than 4.0 
 

69. The BCRs generated by the Strategic Outline Business Case assessment for 
each option are based on early stage design development and proportional 
analysis of costs and benefits. These costs and benefits are subject to 
change through more detailed analysis in the following areas that may allow 
for design and benefits optimisation and thereby increase the ratio of benefits 
to costs. The following issues will be more fully considered as part of the next 
Step of further scheme development to test for BCR sensitivities to local and 
circumstances route catchment area of the selected option:  

 
Land Use Planning assumptions 
In terms of land use the modelling is restricted to the minimum growth 
figures to 2031. For example at Bourn Airfield 1360 houses are 
predicted to be built by 2031 rather than the full 3500 that have been 
identified in the Submitted Local Plan. This reflects the land use 
assumptions in the District Council’s Housing Trajectory to 203112. The 
incorporation of growth after 2031 will provide increased benefits for all 
options and increase BCRs.  

.  
Third Party funding contributions 
The BCR does not take into account financial contributions from the 
significant developments (S106 funding) along the corridor which will 
change the effective BCR by reducing the public sector net 
contribution. These developments contributions are still under 
negotiation and as such within the BCR constraints it is not possible to 
account for them until more certainty has been obtained on the level of 
contribution. Nor does the take account of the source of public sector 
contributions. 

 
Modelling Methodology 
Use of the CSRM modelling supports option selection. However traffic 
interaction may affect some options more than others and the full 
impact of this would not be fully understood until detailed modelling is 
carried out in Step 3.  The on line options (e.g. Option 1) are likely to 
have higher traffic interactions than off line Options (e.g. Option 3). 
Where such traffic interactions had higher adverse traffic impacts, this 
could affect or alter the standard BCR calculation.  

Madingley Road P&R  

                                                           
12

 South Cambridgeshire Annual Monitoring Report 2014-2015 (January 2016) 
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The initial modelling assumption was that Madingley Road P&R would 
remain open for the duration of the modelling period but found it would 
reach capacity in 2022 In any event the lease expires in 2031. In the 
context of City Deal planning horizon, there is a likely scenario that the 
existing P&R site may close and that the benefits of the 5 Options 
should also take account of a scenario in which the P&R at Madingley 
Road is closed.  Although not a specific scheme objective, significant 
direct transport benefits for Options 1 and 2 (in so far as they 
incorporate proposals previously identified as Options 1 North and 1 
Central) are attributed to serving the existing Madingley Road P&R 
site. If the P&R closes benefits attributed to Options 1 North and 1 
Central would likely be reduced. Transport benefits which are derived 
from demand emanating from the M11 rather than Madingley Rise 
west- bound.  

 Benefit Optimisation  
At the current stage of development only limited assumptions have 
been made around key factors that may impact demand. For example 
no account has been taken around specific bus service routes, 
timetabling, fares, ticketing and passenger information. Similarly the 
impacts of demand management within the City Centre that may occur 
as part of the City Centre Access study and other City Deal schemes 
have not been reflected in the BCR at this stage. These will be a factor 
in the next Step of further scheme development. 
 
Estimated Scheme Costs   
At this stage the overall estimated scheme costs are based on high 
level assumptions based upon previous schemes and include 
significant risk and optimism bias allowances. Further detail scheme 
development will provide greater detail on costs and optimisation as 
opportunities for efficiencies are realised. 
 
Estimated Environmental Costs 
As stated, at this stage environmental assessments are desktop and 
costs are considered “worst case” and do not accounting for potential 
mitigation measures, which will result in an overall reduction of these 
as monetised costs within the Full Outline Business Case. 

 
Summary: The Economic Case at this stage has estima ted poor or 
low BCR’s for all Options. It is expected that refi nement of a single 
Option will result in further changes to the BCR. E nvironmental 
considerations form part of the BCR, again at this Step of scheme 
development focusing on constraints. Again this ass essment will 
be further refined in line with the other aspects o f the BCR. Green 
Belt impacts do not form part of the environmental assessment. 
At the policy level it is expected that the overall  process of 
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refining the environmental effects will consider th e specific issues 
in the Green Belt.  

C Multi Criteria Analysis Framework  

70. The Strategic and Economic cases, together allow for an overall performance 
assessment to be made for each Option at this stage.   

 
The Multi Criteria Assessment Framework (MCAF) is an appraisal tool used to 
assess the Strategic Fit of the Options has been assessed by the extent to 
which they align with The scheme aims to deliver new High Quality Public 
Transport infrastructure and the City Deal objectives to achieve improved 
connectivity and reduced congestion between residential and employment  
 

71.  The MCAF assessed Options based on the following strategic 
criteria (alongside other standard environmental and economic metrics that 
have been considered in the business case): 

• The extent to which the Option’s infrastructure and services are 
likely provide High Quality Public Transport (HQPT) in terms of ride 
quality, HQPT buses and related facilities (for example the ability of 
an Option to include Wi-Fi, smart ticketing and branding). 

• The level of segregated service (where segregation allows for 
greater reliability, route control and potentially minimises disruptive 
utility road works permissions issues); 

• The extent to which the Options provide potential improvement in 
walking infrastructure (where segregation is likely to enable and 
encourage more and safer walking); 

• The extent to which the Options provide potential improvement in 
cycling infrastructure (where segregation is likely to enable and 
encourage more and safer cycling); and 

• Reliability (where segregation supports greater reliability as it is 
dedicated infrastructure and there is minimised interaction with 
other traffic). 
 

72. The Strategic objectives are derived from the City Deal Agreement with 
Government. To achieve the strategic objectives specific requirements are 
identified which are considered most relevant considering the TSCSC. In 
other words although there may be other potential interventions to achieve 
the strategic objectives these would not be policy compliant. 

 
73. Table 7 represents the MCAF assessment for each option: 
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MCAF Analysis 

Cambourne to Cambridge Better Bus Journeys 

Scheme Options 

Key   

Qualitative scoring Quantitative scoring   

Best performing 

option 5 

Best 

performing 

option   5   

Worst performing 

option 1 All other options Proportion based on the best performing option   
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Metric for scoring outcomes 

Ranking   

Rationale 

Option 1 Option 2 Option 3 Option 4 Option 5 

Assessment Score Assessment Score Assessment Score Assessment Score Assessment Score 
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High Quality Public Transport 

Attributes (vehicle fleet/ride 

quality/RTPI/branding/ticketing) 

Lowest 1 Medium 3 Highest 5 Medium 3 Medium 3 Option 1 has no dedicated infrastructure and therefore the 

high quality ride expected to be achieved with a HQPT 

scheme could deteriorate over-time. Options 2, 4 and 5 have 

some dedicated infrastructure, but lower control overall 

when compared to option 3 which is offline and can maintain 

both ride quality and start/stop frequency. Branding is also 

expected to be lower on an online scheme. 

Level of service that segregation 

provides 

No 

segregation 

1 Partially 

segregated 

2 Fully 

segregated 

5 Partially 

segregated  

3 Partially 

segregated 

3 More segregation will be indicative of greater route control 

and fewer permissions issues e.g. utilities / general highway 

maintenance works that could be undertaken during 

operation.  

Improvements in walking 

infrastructure 

No 

segregation 

1 Partially 

segregated 

2 Fully 

segregated 

5 Partially 

segregated  

3 Partially 

segregated 

3 Where busway sections are provided, direct walking 

infrastructure will be included within the scheme. 

Improvements in cycling 

infrastructure 

No 

segregation 

1 Partially 

segregated 

2 Fully 

segregated 

5 Partially 

segregated  

3 Partially 

segregated 

3 Where busway sections are provided, direct cycling 

infrastructure will be included within the scheme. 

Disruption to existing traffic 

during construction 

Highest 1 High 2 Lowest 5 Medium 3 Medium 3 No full assessment of construction disruption has been 

undertaken, however construction impacts will be greatest 

where infrastructure is proposed on Madingley Road / 

Madingley Rise. Option 1 has an eastbound bus lane 

proposed, east of Madingley Mulch roundabout. Option 2 

has works on Madingley Road, east of the M11 bridge. 

Diversion options for traffic using Madingley Road are very 

limited. 

Deliverability risk 

(planning/consents)  

Lowest 5 Medium-high 2 Highest 1 Medium-high 2 Medium-high 2 Deliverability risk (in terms of planning requirements and 

permissions) is expected to be lowest where schemes are 

based on upgrades to existing infrastructure. New 

infrastructure on greenfield sites is expected to have the 

highest risk. Any relevant environmental / statutory consents 

would be required. 

PVC (Bus Only) £42,515,000 5.0 £109,185,000 3.4 £207,846,000 1.0 £149,269,000 2.4 £167,423,000 2.0 Results from modelling undertaken. 

PT Benefits 

£43,648,905 4.2 £52,334,527 5.0 £40,074,353 3.9 £6,195,801 1.0 £8,120,677 1.2 Results from modelling undertaken. Does not include 

environmental disbenefits (see below) 
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GVA benefits - UK Level - (PVB 

over 30 years, 2010 prices, 

Source: Mott MacDonald) 

£45,400,000 - Not assessed - £198,100,000 - £153,400,000  Not assessed - Mott MacDonald assessment of Wider Economic Benefits. 

Work assessed Options 1,3 and 4 only and therefore option-

specific performance is  not scored as part of this MCAF 

assessment. Source: Mott MacDonald (2016) Strategic 

Economic Appraisal of A428-A1303 Bus Scheme: Wider 

Economic Benefits. 
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Journey times (2031, 

Cambourne - Drummer Street, 

Inbound, AM Peak) 

46 1.0 23 4.5 20 5.0 22 4.7 22 4.8 

Results from modelling undertaken. 

Bus frequency (AM Peak, Buses 

Per Hour, Inbound) 

6 1.0 12 5.0 9 3.0 9 3.0 9 3.0 Reported as number of buses per hour. For Option 1 divide 

by two as it is 12 buses per hour, but not on the full route 

Bus and Park and Ride mode 

share 

21% 1.0 23% 3.0 25% 5.0 22% 2.0 21% 1.0 

Results from modelling undertaken. 

Wider Impacts (PVB over 60 

years, 2010 prices) 

£8,220,538 5.0 £1,480,843 2.5 £1,361,425 2.5 -£2,613,091 1.0 -£2,467,951 1.1 

Results from modelling undertaken. 

Constructability risk (complexity 

of delivery) 

Medium 2 Medium 2 Highest 1 Medium 3 Highest 1 Delivery will be most complex where the route options 

include a new bridge over the M11. In addition, Madingley 

Road has traffic management restrictions in peak periods, so 

construction windows are likely to be restricted, increasing 

the complexity of construction.  

Operability risk 

Highest 1 Medium-high 2 Lowest 5 Medium 3 Medium 3 Bus operations are easier where 2-way priority is given to 

buses. This gives operators more consistent and reliable 

journey times to enable easier planning for turn-around. 

Reliability 

No 

segregation 

1 Partially 

segregated 

2 Fully 

segregated 

5 Partially 

segregated  

4 Partially 

segregated 

4 Expected that offline options will offer a more reliable 

service than those that run online. 

Sub-total 31 42 57 41 38   
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Accessibility Lowest 1 Medium 3 Medium 3 Medium 3 Medium 3 

Based on qualitative assessment of accessibility plots, which 

rely on journey times.  
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Total change in air quality over 

the 60 year appraisal period -£98,413 5.0 -£390,560 1.9 -£400,349 1.8 -£476,740 1.0 -£365,105 2.2 These figures are partly based on highway modelling that is 

not being presented fully due to the model being overly 

sensitive to changes in network conditions, which don't 

totally represent changes due to the scheme. 

Change in C02 emissions (£,NPV) -£6,393,751 5.0 -£7,022,713 3.9 -£8,699,656 1.0 -£8,581,612 1.2 -£8,332,582 1.6 

Change in noise impacts on 

households (£,NPV) £52,070 5.0 -£1,571,200 3.2 -£2,110,641 2.5 -£3,115,847 1.4 -£3,461,636 1.0 

Impact on the water 

environment Neutral 5.0 Slight adverse 4.0 

Slight 
adverse 1.0 Slight adverse 2.0 Slight adverse 3.0 Based on environmental assessment undertaken 

Landscape and visual impact 

Slight 
adverse 5 

Slight/Moderate 
adverse 2 

Moderate 
adverse 1 

Slight/Moderate 
adverse 2 

Slight/Moderate 
adverse 2 Based on environmental assessment undertaken 

Heritage impact Neutral 5 Slight adverse 4 

Moderate 
adverse 3 Slight adverse 4 

Moderate 
adverse 3 Based on environmental assessment undertaken 

Biodiversity impact 

Large 
adverse 1 Large adverse 1 

Large 
adverse 1 Large adverse 1 Large adverse 1 

Based on environmental assessment undertaken, based on 

the principal of 'most adverse category'. Mitigation options 

to be explored during design development. 

Reduction in road traffic Neutral 0 Neutral 0 Neutral 0 Neutral 0 Neutral 0 Minimal change across all options, compared to do-minimum 
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accidents  

Sub-total 31 20 11 13 14   

S
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From public consultation Most support 5 Some support 4 

Most 
opposition 1 Some support 3 

Some 
opposition 2 Based on assessment of consultation responses. 

Sub-total 5 4 1 3 2   

      TOTAL SCORE 68 69 73 60 57   

Table 7: Atkins (2016) with UK-level GVA impacts supplied by Mott MacDonald (2016). Strategic Economic Appraisal of A428-A1303 Bus Scheme: Wider Economic Benefits.  
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Commentary on MCAF Table Outcomes 

Option 1 (on line Option from Cambourne to Cambridg e using AA428 
and A1303) 

74. As outline in the Economic Case, Option 1 is the lowest estimated cost 
option. The combination of low costs and high levels of strict transport 
benefits results in a BCR of 1.03 (the highest of the 5 options) but will not 
offer a step change in connectivity and journey efficiency (i.e. combination of 
speed and reliability) and unlikely to deliver a HQPT service along the 
corridor. In increasing public transport capacity this option meets some, but 
not all, of the strategic criteria. Critically, the TSCSC aspires to deliver a High 
Quality Passenger Transport (HQPT) service along the corridor, with 
increasing levels of segregation. As a fully online option with bus priority 
measures on the existing highway, the option has a limited ability to achieve 
the key strategic objective to deliver HQPT services. The restrictions of the 
online alignment on the A1303 also mean that bus priority provision can only 
be accommodated in an inbound (eastbound) direction, meaning that there is 
no priority for services travelling away from Cambridge at the same time even 
with tidal flow arrangements. 

 
75. Option 1 does not provide infrastructure or service improvements west of the 

Madingley Mulch roundabout. This means that this option is not likely to 
achieve the requirements (set out in the TSCSC) for providing ‘busway / 
HQPT infrastructure’ that connects Cambourne West and Bourn Airfield. In 
addition, this option does not improve cycling or pedestrian provision as there 
is little scope along the A1303 to widen the alignment to provide high Quality 
improvements. Therefore it does not support the requirements of the TSCSC 
policy, which aims to provide more improved cycling and walking routes. 

 
76. The public transport benefits generated by Option 1 are driven mostly by the  

specific  transport benefits provided to the users of the existing Madingley 
Park & Ride site, east of the M11 J13 Bridge. This is based upon the 
modelling assumption that patronage from the south i.e. M11 corridor is an 
important factor in the scheme.  

 
77. The existing Park & Ride at Madingley Road allows traffic to be intercepted 

from both the A1303/Madingley Road and from the M11. Whilst journey time 
improvements related to the existing Park & Ride as a result of this option are 
relatively low, the volume of trips that have been generated for bus travel 
combined with the benefits provided to users of the Madingley Road Park & 
Ride site, result in the large transport benefits. 

 
78. Option 1 is predicted to have the lowest impacts in terms of noise, air quality 

and emissions as well as wider environmental impacts (such as impacts on 
the historic environment and biodiversity) and this is primarily because the 
scheme will run on existing roads. At this stage it does not assume increased 
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car usage that takes up the freed up capacity due to the modal shift provided 
for by offline segregated route. It does not consider the implementation of 
demand manage measures which would reduce this capacity. 

 
79. The MCAF does not consider the impacts of property acquisition and land 

take which in the case of Option 1 unlike the other options would likely 
require the acquisition of some residential garden space.    

 
80. In summary, from the MCAF and economic analysis undertaken it is evident 

that while Option 1 generates high transport benefits due to high volumes of 
use from P&R passengers at Madingley Road and low costs (and, therefore, 
demonstrates the best value for money) it also demonstrates a significantly 
lower strategic fit than options that deliver a highly segregated HQPT route. 
This is primarily due to the option providing no segregation and as a result 
not providing the same level of HQPT as routes with offline options 

 
Option 2: Using Old St Neots Road with no significa nt infrastructure 
intervention and then routing north of the American  Cemetery on 
Madingley Road before returning to Madingley Road e ast of M11)  
 

81. Option 2 generates the highest level of public transport benefits of all options, 
driven in part by servicing both the existing Madingley Road Park & Ride 
(located east of the M11 J13) as well as the new Madingley Mulch Park & 
Ride. The BCR is 0.48 which is lower than Option 1 despite the higher 
benefits, due to much higher costs.. The MCAF assessment identifies that 
this option addresses some of the strategic goals of the scheme, however it 
does not align fully with the longer term aspiration and visions of the sub-
region to provide corridor-wide segregation for buses, pedestrians and 
cyclists. 

 
82. The option is offline between Cambourne and Bourn Airfield which directly 

addresses the objective in the TSCSC to create a HQPT corridor that 
provides a busway/HQPT infrastructure to serve Bourn Airfield / Cambourne. 
This segregation does not extend throughout the scheme. This offline 
busway section increases the cost when compared to Option 1, however due 
to the option making use of existing infrastructure along St. Neots Road, it 
provides a compromise between fully offline and fully online options. The 
restrictions of the online alignment on the A1303 mean that bus priority 
provision can only be accommodated in an inbound direction, meaning that 
there is no priority for services travelling away from Cambridge on what is 
expected to continue to be a congested section of the corridor. 

 
83. The Option is considered to be a compromise between costs, connectivity, 

accessibility and HQPT to the west of the Madingley Mulch roundabout. The 
option broadly addresses strategic objectives for the western section of the 
scheme. In addition this option provides direct walking and cycling 
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infrastructure along the offline section of the route, addressing walking and 
cycling objectives for this section of the route, however not along the entire 
corridor. 

 
84. Based on the modelling and analysis, a significant proportion of the 

patronage is generated by the existing Madingley Road Park & Ride and not 
the new housing schemes at Cambourne West and Bourn Airfield. This is 
upon the modelling that takes account of patronage from the south i.e. M11 
corridor. 

 
85. Because this scheme includes new, offline sections, there may be noise 

impacts to additional households that were previously less exposed to noise, 
air quality impacts through increased vehicle kilometres and a related 
increase in GHG emissions. In addition there will be increased landscape, 
historic environment and biodiversity impacts due to the fact that the option 
includes a section of offline route through greenbelt land. This option passes 
closest to Site of Special Scientific Interest (SSSI) at Madingley Wood and the 
listed American Cemetery and additionally through the newly planted 800 
Wood. Further design development could mitigate some of these effects in 
future stages of the scheme development.  

 
86. This option provides the highest level of public transport benefits and is 

partially aligned to the strategic objectives and vision for the corridor and 
Greater Cambridge. Importantly by not providing segregation along the entire 
corridor, the option does not provide the level of segregation that is 
envisaged in the policy nor are pedestrians and cyclists catered for on a 
corridor-wide basis. 

 
Option 3: Fully segregated route from Cambourne to Cambridge  
 

87. Option 3 performs best in terms of strategic fit, mainly because the fully 
offline route provides the highest level of connectivity, capacity and journey 
efficiency and therefore is best aligned to the provision of a HQPT service 
and direct, segregated walking and cycling infrastructure. However, as a 
result the option is the most costly due to significant conception, design and 
construction costs (plus other costs, revenue and indirect tax impacts). It has 
a poor BCR of 0.20. 

 
88. This option does not directly connect with the existing Madingley Road Park 

& Ride (as services would need to significantly divert from their route to do 
so), which results in lower transport benefits than Options 1 and 2, which do 
serve the Madingley Road P&R. 

 
89. Importantly, this option avoids Madingley Road and is segregated, therefore 

the eastern section of the route does not add to congestion on Madingley 
road (nor is it impacted by congestion) as it is not online. This indicates a 
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good strategic fit in this area in that it addresses strategic HQPT objectives 
whilst also addressing existing congestion issues in this part of the corridor. 

 
90. This option requires further environmental assessment. Noise, Air Quality 

and Green House Gas emissions are modelled to increase as a result of the 
new route and additional buses. The assessment to date does not take 
account of the potential overall reduction of car use due to the provision of 
segregated HQPT as a sustainable alternative to the care desktop 
assessment at this stage suggests that the relative effect on the landscape, 
historic environment and biodiversity may be significant as this scheme 
includes the most new off line infrastructure. Further scheme development 
would be required to assesses these impacts and proposed mitigation where 
required. 

 
Option 4 – Using old St Neots Road with minimal inf rastructure 
intervention, proceeding north of American Cemetery  before entering 
West Cambridge. 
 

91. Option 4 is offline between Cambourne and Bourn Airfield, which partially 
addresses the strategic objective to create a HQPT service to link 
Cambourne and Bourn Airfield with central Cambridge, Addenbrooks and the 
Science Park. However, this option’s potential alignment, in the approach to 
central Cambridge, does not include a bridge over the M11 and instead re-
joins the main carriageway where the buses will integrate with general traffic 
which severely undermines the HQPT offering on this portion of the route. 
Having utilised the existing bridge, the services would continue on dedicated 
bus infrastructure.  

 
92. As for all the segregated or partially segregated options (Options 2 through to 

5) there may be negative noise and air quality impacts to additional 
households that were not previously as close to bus routes. These negative 
impacts may be mitigated.  A more detailed environmental assessment as 
part of further scheme development would identify what the effects are and 
any mitigation measures required as a consequence. While the exclusion of a 
new bridge does reduce cost, the cost still remain high compared to the 
associated benefits currently forecast for the route and as such the initial 
BCR of this scheme is 0.04. 

 
Option 5 (Using old St Neots Road with minimal infr astructure 
intervention before proceeding south of the Madingl ey Hill across a new 
bridge to the east of the M11) 
 

93. As this option includes new, offline sections, there may be effects to 
households that were previously not exposed to the levels of noise, air quality 
impacts and Green House Gas emissions associated with bus services 
running close-by. Further scheme development would be required to 
assesses these effects and propose mitigation measures where required. 
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94. This option does not serve the existing Madingley Road Park & Ride as 
buses would need to significantly divert from this route to do so, as such this 
Option has lower transport benefits than Options 1 and 2. Options 4 and 5 
have slightly longer journey times than Option 3, and do not stop at 
Caldecote and Coton which suggest why Option 3 significantly outperforms 
Options 4 and 5.  

 
95. The estimated costs associated with this scheme, compared with the 

associated benefits leads to an initial BCR of 0.05.  
 
Summary : The Multi-Criteria Assessment Framework has been 
undertaken to provide a broad assessment of each Op tion against 
strategic fit, transport economic, environmental, a nd delivery criteria to 
indicate the extent to which each demonstrates a co mpelling case for 
investment. Option 3 (and 3a) have the highest comb ined score of all the 
Options as it aligns most closely with the strategi c objectives for the 
scheme, namely the provision of a segregated and th us reliable high 
quality public transport that connects the housing developments in 
Cambourne and Bourn Airfield with employment sites in Cambridge, 
Addenbrooke’s and the Science Park. 

D Financial Case.  

96. The Financial Case represents both Capital and Operational total outturn 
costs estimate and expenditure profiles of each of the Options are presented, 
along with an assessment of the impact of construction of each Option on the 
City Deal budgets and accounts.  

 
97. The Financial Case has considered the estimated costs of the scheme, with 

reference to capital expenditure including estimated construction 
infrastructure and land costs. 

 
98. As with all Cases at this stage of scheme development further refinement will 

be provided in the next Step of work. 

Capital construction costs 
99. Construction cost estimates for each of the options are derived from high 

level preliminary proof of concept design consideration. For further details on 
the infrastructure proposed for each option, refer to the option descriptions 
presented in the Strategic Case. Each option includes an estimated cost for 
the new Park & Ride site. The base costs exclude allowances for VAT, 
inflation, risk and optimism bias. 

 
100. The capital cost estimates include the following key assumptions: 

• Ground conditions are generally good with no soft spots; 
• No piling is required along the length of any guideway (i.e. shallow 

foundations); 
• Stabilising of soils not required over and above risk allowance; 
• Services are not generally diverted but protected; 

Page 96



 

 

55 

 

• No major environmental impacts.  
• A 12% allowance for construction preparatory costs, including professional 

fees. 
 

101. The options that include an off-line segregated infrastructure allow for 
the cost of implementing a guided busway for the off-line sections. 

 
102. Fleet investment has been estimated with reference to the Peak 

Vehicle Requirement forecasts, derived using the CSRM. For further details 
on the proposed number of public transport services for each Option refer to 
the Economic Case.  

 
103. Table 8 provides a summarised breakdown of the out-turn cost 

estimate (i.e. the costs which will actually be incurred at the time of 
expenditure, taking into account the full impacts of construction inflation, with 
no discounting, market price adjustment or removal of background inflation 
as has been applied in the Economic Case) for each of the options, excluding 
VAT. The risk allowance is also included within the out-turn cost totals.  

 

Estimated 
Cost item 

Option 1 
cost (000’s) 

Option 2 
cost (000’s) 

Option 3 
cost (000’s) 

Option 4 
cost (000’s) 

Option 5 
cost (000’s) 

Preparatory 
costs 

£2,238 £5,106 £10,140 £5,945 £7,286 

Construction 
+ Land costs  

£25,234 £55,517 £112 545 £64,124 £77,749 

Risk £5,164 £11,703 £19,147 £13,603 £16,679 
Total £32,636 £72,326 £141,833 £83,673 £101,713 

Table 8 – preparatory, estimated capital constructi on costs for each option  
 
 

104. The Financial Case represents a high level assessment of the five 
options 

 
105. The Financial Case presents an estimated range of between £32 

million and £141 million in out-turn costs (including risk) between the options. 
This variation can be attributed to the proportion of each Option which 
requires off-line infrastructure, including a new bridge over the M11 and the 
differences in route alignment (i.e. the resultant land acquisition 
requirements).  

 
106. Option 1 is shown to be the lowest cost Option, with an out-turn cost of 

approximately £32 million. The estimated highest-cost option is indicated as 
Option 3, with an out-turn cost of approximately £142 million. 

 
107. In addition to the estimated scheme costs presented, the whole life 

costs (maintenance and capital renewal) are considered within the Economic 
Case. Operational cost estimates are set out in Table 9. 
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Option  Initial Fleet 
Investment 
(000s) 

Operating Cost 
(000s) 

Operating 
Revenue (000s) 

Revenue -Cost 
(000s, excluding 
fleet investment)  

Option 1 £3,600 £38,500 £45,900 £7,400 

Option 2 £5,700 £60,500 £52,200 -£8,300 

Option 3 £5,300 £55,300 £42,000 -£13,300 

Option 4 £5,800 £58,100 £24,300 -£33,900 

Option 5 £5,800 £57,700 £28,200 -£29,400 

Table 9 – Nominal modelled operational costs  
 

108. In practice it would not be expected to set up a bus scheme that ab 
initio requires subsidy for the lifetime of the scheme, and would instead seek 
to optimise the bus service specification as far as possible, however, at this 
stage of analysis, the TAG assumptions are utilised in the modelling which 
results in an operational deficit.  

   
109. Further work to reduce operating deficit will explore:  

o The optimal number of additional buses per hour assumed on 
the recommended option and existing routes   

o The optimal route of the recommended option to maximise 
patronage  along the alignment or diversion of buses onto more 
commercial routes  

o The optimal fare  
o various sources of subsidy, such as developer contribution .  
o Part of the subsidy includes paying for concessionary 

passengers for instance, which may be central government 
funded  
 

110. The cost estimates will be subject to significant refinement to establish 
affordability as part of the further business case development  

 
E Management/Delivery Case 

 
111. The purpose of the Delivery Case is to assess if the proposals are 

deliverable. As such the Delivery Case presents the current view on the 
management and governance arrangements to be adopted to enable delivery 
of the scheme. It clearly sets out what needs to be done, why, when and 
how, with measures in place to identify and manage any risks.  

 
112. The Delivery Case does not relate to any single option but addresses 

the overall programme and project management structure and seeks 
assurance that it has sufficient capacity to govern the project.  

 

Page 98



 

 

57 

 

113. Use is made of evidence from other similar schemes delivered by the 
County Council such as the Cambridgeshire Guided Busway to demonstrate 
effective delivery structures.  

 
114. The Delivery Case reviewed the City Deal programme management 

arrangements, the project management arrangements in place including the 
Terms of Reference for the Project Board controlling the project, the Project 
Inception Document and Project Plan.  

 
115. The Delivery Plan concluded that arrangements that will ensure 

successful delivery of the scheme have been initiated by the promoters, with 
a number of plans and strategies emerging. The promoters can draw upon 
the lessons learned and experience of delivery of other major transport 
infrastructure projects including the Cambridgeshire Guided Busway. While 
there were difficulties encountered during construction, the system has 
delivered the required service levels and quality, with large numbers of 
passengers transferring to bus. 

 
116. Governance arrangements are in place that will enable efficient 

decision making and change control to take place throughout the phases of 
the project from feasibility and Optioneering to approval, construction and 
operation.  

 
117. There are a number of key milestones in the Project Plan where 

internal and/or external approvals will be required in order for the scheme to 
progress. The project will pass through a number of gateways to ensure that 
progress is approved. The role of the Assembly will be to scrutinise Executive 
Board decisions. Independent local audits will be carried out and these will be 
reported to the Executive Board, Assembly and the constituent member 
organisations as appropriate. 

 
118. Effective communication is critical to the success of the project. Key 

stakeholders have been identified and will be involved in the delivery of the 
proposed scheme project. All internal and external stakeholders will need to 
be informed of relevant project information in a timely manner. Stakeholder 
engagement including public consultation and a LLF is an important means of 
realising opportunities and informing king decisions. The cooperation of the 
bus operator(s) will be essential so that high quality, reliable and frequent 
services can be realised. 

 
119. Risk management processes are employed and recorded throughout 

the project lifecycle. A risk register is monitored and, as necessary, updated 
at regular workshops and meetings. Risks to delivery will be identified, 
assessed avoided mitigated or accepted. A key strategic risk will be the 
appointment of a contractor. Managing risk will be a key issue within any 
contractual arrangements. 
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120. Monitoring and evaluation of potential benefits is required to establish 

the extent to which the defined scheme meets the objectives. To be fully 
effective, plans for monitoring and evaluation form part of the early 
development of - and be a continuous process within – the scheme business 
case. Measuring performance, understanding scheme impacts and 
disseminating this to Government and to wider stakeholders to ensure that 
any potential issues post implementation are identified and addressed is a 
key activity. 

 
121. The Management or Delivery Case provides a high-level assessment, 

of whether the proposed scheme is deliverable. The Delivery Case presents 
the current view on the management and governance arrangements to be 
adopted to enable delivery of the scheme and concludes that the promoters 
of the scheme have initiated arrangements to ensure successful delivery of 
the scheme, whichever Option is taken forward for implementation. The 
promoters can draw upon the lessons learned and experience of delivery of 
other major transport infrastructure projects for example The Cambridgeshire 
Guided Busway (CGB).  

 
122. While there were difficulties encountered during construction, the 

Busway has delivered high quality public transport and exceed predicted 
service levels, with large numbers of passengers transferring from car to bus. 

 
 
 

F Commercial Case  
 

123. The Commercial Case explores the procurement strategy Options 
available to engage the market, setting out the financial implications of each 
potential procurement strategy and the commercial model which drives best 
value for money.  It provides evidence on how the scheme is seeking to 
implement an innovative approach to deliver the objectives outlined in the 
Strategic Case.  

124. At this stage of Business Case development, the Commercial Case 
has been prepared at a high level, to provide a strategic overview. Details on 
construction contract length and management will be finalised and updated 
subject to approval to proceed with the development of the Full Business 
Case at Step 4. 

 
125. Five Options have been considered in the preparation of the 

Commercial Case. In identifying an appropriate procurement strategy for the 
infrastructure (Capital) outputs for these options procurement strategies have 
been developed. These will be subject to further specialist review and 
development during the next Step of scheme development. 
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126. In terms of infrastructure, all of the options include a new P&R site, bus 

priority traffic signals and varying amounts of utility diversionary works.  
 

127. Where options require carriageway widening or completely new 
infrastructure (notably the P&R site and any new segregated busways) the 
delivery of which can only be secured by the use of additional land (‘land 
assembly’), such land assembly will  need to be secured through the 
possession  of powers of compulsory acquisition; and compliance with 
legislative and regulatory requirements . 

 
128. A high level qualitative risk assessment of the key specific risks to time, 

cost and delivery arising from the outputs from the 5options is shown in 
Table 10 below.  The assessment identifies in each case the derived risk of 
‘occurrence’ in terms of High (‘H’), Medium (‘M’) or Low (‘L’).  

 
 

Risk  Assessed Risk Factor (‘H’, ‘M’, ‘L’)  
 TIME COST DELIVERY 
Land Acquisition H L L 
Utilities works  H M L 
New Bridge design M M L 
New Bridge construction H L L 
Contaminated land treatment M M L 
Traffic Management (‘TM’) H H L 
Signalised Junctions design M L H 
Signalised Junctions construction M L H 
Segregated design M L H 
Segregated construction M L H 
Park & Ride site design M L H 
Park & Ride site construction M L H 
Maintenance L M M 
Table 10: Qualitative Risk Assessment of Output Ris ks 
 

129. The Commercial Case discusses risk management strategies which 
are common to all options. These strategies include: 

• Establishing a clear capital works procurement strategy based on the specific 
design/build/operate requirements of the option, This will cover such matters 
as construction contractual arrangements to balance cost and risk, the 
appropriate pricing and payments mechanism and the contractor performance 
management regime. 

• Establish a clear approach to contract management. A form of contract that is 
well understood throughout the supply chain and relies on a pre-defined risk 
register to allocate and manage anticipated risk is preferred. 

• Considering an approach for securing levels of bus service including using 
market mechanism, CGB style Agreements third party contributions and using 
various partnership arrangements including potential Enhanced Partnership 
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arrangements as set out in the Draft Bus Services Bill (2016) currently under 
parliamentary consideration. 
 

130. The Commercial Case at this stage of assessment considers all 
Options procurable. As identified in Section 1.11 of the Commercial Case 
('Rationale for Preferred Sourcing Option') it is considered at this early stage 
that the 'Develop and Construct' model of procurement may be appropriate 
for all the options.  
 

131. The risk mitigation facilities available within the New Engineering 
Contract (NEC) standard form contracts could be adjusted to suit the specific 
risk profiles that emerge for the scheme and the outline design developed 
further before tendering. Specialist support has been appointed to develop 
procurement and contract strategy to ensure that the City Deal obtains the 
best balance of efficiency and risk management in constructing a scheme. 

 
Summary: The Financial, Commercial and Delivery Cas es do not provide 
high level strategic differentials between the opti ons. These Cases are 
dealing with more detailed implementation considera tions which will be 
more fully considered at the next Step of scheme de velopment. However 
these Cases do demonstrate that, commensurate with the stage of 
scheme development the overall approach taken thus far by the scheme 
and wider project management is compliant with TAG and feasible.  

 

 

Overall Option Recommendation  

Policy Compliance 
 

132. As detailed earlier, the LTP, incorporating the Long Term Transport 
Strategy is the core transport policy document for the area and sets clear 
objectives for the extension of HQPT networks on the corridor and the 
extension of busway. These interventions are seeking to achieve modal shift. 
The approach is reflected in the TSCSC and South Cambridgeshire and the 
submitted Local Plans, providing what amounts to a single overarching 
development, infrastructure and delivery strategy for Cambridge. 
 

133. A review of the extent to which options comply with policy goals has 
been undertaken to support option selection.  The policy compliance review 
assumes that the stated policy goals are to achieve the highest quality 
outcomes in each area of public transport provision. The key factors which 
are considered policy compliant and the extent to which each option achieves 
them is summarised in Table 11 . 

 
134. In Table 10 the following rating approach has been taken: 
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• High rating – the Option is considered to contribute fully to the 
achievement of the policy goals 

• Medium rating – the Option will partially contribute toward the 
achievement of policy goals with omissions  

• Low rating – the Option will not achieve the policy goal or have significant 
omissions  
 

TSCSC corridor goals (policy 
compliance)   

Rating  
Option  
1 

Option  
2 

Option  
3 

Option  
4 

Option  
5 

• Focus on bus and 
addressing issues that 
prevent a good service 
being delivered. 

Low Medium High Medium Medium 

• Segregated links or offline 
alignments on the A428 and 
M11. 

Low Medium High Medium Medium 

• Bus priority measures Medium Medium High Medium Medium 
• Outer ring of Park & Ride High High High High High 
• Busway / HQPT 

infrastructure to serve 
Bourn Airfield / Cambourne 

Low Medium High Medium Medium 

• Walking and cycling 
improvements, including 
direct links 

Low Medium High Medium Medium 

• Highway capacity 
improvements  

Low Low Low Low Low 

Table 11: Policy Compliance Rating of Options 
 

135. Table 11 indicates that Option 3 with the provision of segregated 
infrastructure has the highest degree of policy compliance on key 
considerations.  
 

The Option Selection  
 

136. As set out in TAG guidance there is a key distinction between the 
transport appraisal process and the decision-making process. The transport 
appraisal process is about options generation, development and evaluation of 
intervention impacts. In contrast, the decision-making process involves a 
separate governance process concerned with identifying and implementing 
interventions that deliver the needs of the sponsoring organisation and fits 
best with its investment funding objectives 

Overall Weighting  

137. At this stage of scheme development the key requirement is to 
establish the strategic case for investment, to demonstrate how this 
investment will further City Deal’s aims and objectives and to secure approval 
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to proceed with development a Full Outline Business Case for a specific 
route alignment with an recommended option catchment area.13.  The 
following Table 12  summarises the overall performance of each option 
against the weighted 5 cases: 

                                                           
13

 Ref: DfT (2013). The Transport Business Cases 
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 Strategic  Economic  Financial  Delivery  Commercial 
Key Factors • Segregation improves reliability  

• provides better connectivity, journey 
time speed direct connection 
between houses and employment – 

• future proofing for increased long 
term capacity ,  

• policy compliance 
• Maximising wider economic benefits 
• HIGHEST WEIGHTING  

 

• Direct Transport 
benefits for users of 
scheme 

• Direct and scheme 
specific economic 
benefits  

• Environmental impact 
• HIGH WEIGHTING   

• Overall cost and 
affordability  

• LESS HIGH 
WEIGHTING  

• Capacity of City Deal to 
deliver schemes  

• LESS HIGH 
WEIGHTING 

• Management of risk 
factors related to build 
and operation of 
scheme  

• LESS HIGH 
WEIGHTING 

Reason for 
weighting  

The level of assessment is focused on 
the strategic considerations and as 
such they best inform the decision. The 
strategic decision is key to get right 
before the more detailed analysis is 
undertaken in the next stage 

Direct benefits of any 
scheme are significant in 
any strategic decision. 
However at the Option 
selection stage the 
degree of understanding 
of these benefits is 
lower, The direct benefits 
are more fully explored 
during the next stage 

The costings are high 
level and subject to 
further refinement and as 
such should be used a 
‘scale of investment 
required’ consideration 
rather than a detailed 
assessment of 
affordability at this stage 

At this stage the key 
objective is to 
understand overall 
organisational capacity 
to deliver a scheme. 
Unless any clear 
deficiencies are 
identified in terms of 
delivering one specific 
Option this Case is not 
likely to be a key 
strategic decision 
making criteria  

At this stage the 
objective is to ensure 
that overall risk 
management processes 
are understood and 
either are in place or can 
be put in place (in 
relation to capacity 
highlighted in Delivery 
Case) Again unless one 
Option highlights 
unmanageable risks 
which the organisation 
cannot manage, this is 
not likely to be a key 
strategic decision 
making criteria  

Option  1 LOW PERFORMING OPTION 
 
This option has low strategic fit. It does not 
provide the level of segregation, capacity and 
resilience which would support the ambitious 
local and national policy objectives. Lowest 
impact on Gross Value Added which is a key 
City Deal objective.  

LOW PERFORMING OPTION  
 
The overall BCR for this Option 
is low in terms of overall DfT 
investment criteria so taken in 
isolation there is no strong case 
to invest on the basis of this 
BCR. Moreover this BCR has 
low potential to improve during 
the next stage of work due to 
constraints of using the existing 
highway network – for example 
the impact on other road users 

HIGH PERFORMING OPTION  
 
This is the lowest cost Option  

MEDIUM PERFORMING 
OPTION 
There is no significant 
differential between this Option 
and other Options in terms of 
the Delivery Case  

MEDIUM PERFORMING 
OPTION 
There is no significant 
differential between this Option 
and other Options in terms of 
the Commercial Case 

Optio n 2 MEDIUM PEFORMING OPTION 
 
This option has medium strategic fit. It does 
provide segregation in parts of the corridor 
where these is currently significant congestion 
by providing an off line alignment to the north 
of Madingley Hill. However this capacity is 
then reduced by returning buses to Madingley 
Road which may impact reliability and journey 

LOW PERFORMING OPTION  
 
The overall BCR for this Option 
is poor. There is lower potential 
to optimise the BCR as the 
Option is constrained by the 
Madingley Road corridor. Some 
of the benefits captured relate 
to Madingley Road P&R which 

MEDIUM PERFORMING 
OPTION  
This is medium cost Option  
 

MEDIUM PERFORMING 
OPTION 
There is no significant 
differential between this Option 
and other Options in terms of 
the Delivery Case   
 

MEDIUM PERFORMING 
OPTION 
There is no significant 
differential between this Option 
and other Options in terms of 
the Commercial Case 
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times as well as reducing utility for other road 
users.  

could be attributed to Option 3 
with further analysis.  

Opt ion  3  HIGH PERFORMING OPTION  
 
This option has high strategic fit as it offers 
significant whole route segregation addressing 
both current congestion issues and future 
growth impacts. It creates significant new 
capacity from the west into Cambridge 
supporting the long term economic growth on 
this corridor. It offers a resilient solution under 
control of the City Deal authorities.  

LOW PERFORMING OPTION  
 
The overall BCR is poor at this 
stage although there is 
significant potential to improve 
this BCR. High potential 
environmental effects and 
estimated construction costs 
impact the BCR. Mitigation and 
cost control and benefit 
optimisation would be used in 
the next Step of scheme 
development to improve the 
BCR. 

LOW PERFORMING OPTION 
 
This is the highest estimated 
cost Option 

MEDIUM PERFORMING 
OPTION 
 
There is no significant 
differential between this option 
and other options in terms of 
the Delivery Case  

MEDIUM PERFORMING 
OPTION 
 
There is no significant 
differential between this option 
and other options in terms of 
the Commercial Case 

Option  4 MEDIUM PEFORMING OPTION 
 
This option has medium strategic fit. It does 
provide segregation in parts of the corridor 
where these is currently significant congestion 
by providing an off line alignment to the north 
of Madingley Hill. However this capacity is 
then reduced by returning buses to Madingley 
Road at J13 which may impact reliability and 
journey times as well as reducing utility for 
other road users. 

LOW PERFORMING OPTION  
 
The overall BCR for this Option 
is poor. There is lower potential 
to optimise the BCR as the 
Option is the crossing over the 
M11 and the bottlenecks 
around North West Cambridge 
and Madingley Road P&R. 
Some of the benefits captured 
relate to Madingley Road P&R 
which could be attributed to 
Option 3 with further analysis. 

MEDIUM PERFORMING 
OPTION  
 
This is medium cost Option  
 

MEDIUM PERFORMING 
OPTION 
 
There is no significant 
differential between this option 
and other options in terms of 
the Delivery Case   
 

MEDIUM PERFORMING 
OPTION 
 
There is no significant 
differential between this option 
and other options in terms of 
the Commercial Case 

Option  5 MEDIUM PEFORMING OPTION 
 
This Option has medium strategic fit. It does 
provide segregation in parts of the corridor 
where these is currently significant congestion 
by providing an off line alignment to the south 
of the A1303 and a new bridge over the M11. 
However it does provide for future capacity 
and resilience at the Bourn end of the corridor 
as it assumes only limited bus priority along St 
Neots Road. . 

LOW PERFORMING OPTION  
 
The overall BCR for this option 
is poor. It does have high cost 
elements associated with 
Option 3 including off line 
busway and a new M11 
crossing. . 

MEDIUM PERFORMING 
OPTION  
 
This is medium cost Option  
 

MEDIUM PERFORMING 
OPTION 
 
There is no significant 
differential between this option 
and other options in terms of 
the Delivery Case   
 

MEDIUM PERFORMING 
OPTION 
 
There is no significant 
differential between this option 
and other options in terms of 
the Commercial Case 

Table 12 – Option Assessment Summary Outcome Table  
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138. The assessment in Table 11 concludes that the Recommended Option 
3 as the best performing option against the highest weighted strategic 
objectives. The performance of the other options against the other lower 
weighted cases does not provide significant differentials which would override 
the strategic benefit of the Recommended Option.   

Park & Ride Option Selection  

 
139. Based on the P&R location transport planning and engineering 

assessment it is recommended that location 3 as set out in Figure 4 is the 
best placed to accommodate the facility for the Recommended Option. It 
would allow the most direct access for public transport services, and remove 
the conflict of buses with other road traffic. Further assessment of the traffic 
arrangements and of the P&R location, will be undertaken alongside the 
development of the Recommend Option alongside the environmental and 
other assessments as set out in the Next Steps.
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Discussion of Recommended Option   

140. The main basis for recommending Option 3a as set out in Table 12 is 
the high strategic fit of this option which is the key criteria for decision making 
at the conclusion of the opioneering and feasibility Step 2 of scheme 
development. 
 

141. Selection of a Recommended Option will allow the scheme to progress 
to a specific route alignment within the catchment area with further detailed 
assessment leading to the presentation of a Full Outline Business Case 
including a revised BCR for approval by the Executive Board in November 
2017. 
 

142. The key strategic benefits of Recommended Option  3 are as follows 
 

• Frequency: High frequency services are particularly attractive to 
commuters. Segregated infrastructure provides for a high capacity 2 
way public transport corridor into Cambridge into the city.  Since 
frequencies on segregated routes can be higher than on routes where 
the bus conflicts with traffic, the capacity of the system is greater. 
Segregated infrastructure is therefore more future-proof to allow for 
increases in service frequency if required. For example the 
Transportation Research Board has published details on the maximum 
capacity (passengers per hour per direction) achievable for different 
bus infrastructure systems which are as follows. 

• 1,200 – 1600 for kerbside bus lanes (30-40 buses per hour)  
• 1,600 – 2400 for Busway and Guided Bus (40-60 buses per 

hour) 

This offers long term resilience for current and future growth potential 
in an area with regional and national economic importance  

 
• Reliability: Segregation improves the reliability of bus services against on 

line options. For example Real Time Passenger Information (RTPI) 
systems in Cambridge, for all school term days in November 2015 
across a range of different infrastructures, suggest fully segregated 
busways provide greater reliability than bus lanes. For example, analysis 
of RTPI data demonstrates that in the AM peak, services in bus lanes 
exhibit 14% less variation in travel time compared to those not in a bus 
lane. Urban Busway services have 29% less variability in the AM peak 
than those running with general traffic. Greater reliability of public 
transport has potential to support business productivity and investment 
as set out in the GVA analysis. 
 

• Journey Times: Segregation improves journey times by providing 
dedicated bus infrastructure. Estimated journey times for the options 
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assessed are as follows in Table 13. The current highest operational 
speed of buses on the Cambridgeshire Guided Busway is 57mph 

  

Option 
Cambourne -Queens 
Rd-Cambourne JTs 
(Minutes) 

DM 75 

Option 1 64 

Option 2 38 

Option 3 28 

Option 4 32 

Option 5 30 

 
Table 13: Journey Times of options compared  
 

• Flexibility :  Off line infrastructure would be integrated into online bus 
priority measures to allow for services to join and leave the infrastructure 
at different point as required. Service patterns can be changed to 
complement changes to demand in the area. 
 

• Coherence with City Deal vision and local policy objectives: The City 
Deal vision is dependent on a coherent and high quality public transport 
network across the Greater Cambridge area.  The Recommended 
Option is a highly segregated scheme and is anticipated to deliver the 
highest level of economic benefits since it also contributes to the longer 
term strategic aims of Greater Cambridge in terms of promoting a 
positive image and perceptions and investment in capacity for post 2031 
growth. 
 

• The Recommended Option in line with local policy offers an extension of 
the quality interventions delivered by the Guided Busway and offers 
strong synergy with emerging options for the Western Orbital to provide 
a regional transit across the west of Cambridge. Additionally the 
provision of reliable high quality public transport will support the strategy 
for managing car use within the core centre of Cambridge in line with 
potential demand management measures.  

 
• Potential for further optimisation: The segregated bus infrastructure 

offers further potential for optimisation. Specific opportunities include: 
• Potential for specific service level agreements with operators  
• Higher quality environmental mitigation as compared to non- 

segregated route 
 

143. The Cambourne to Bourn Airfield section of the Recommended Option is 
subject to a number of specific considerations: 
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o The progress related to the live planning application for the 
Cambourne West development. This planning application 
proposes development on a larger site with higher housing 
numbers than specified in the Submission South 
Cambridgeshire Local Plan (2350 dwellings on land excluding 
the existing business park) 

o The extent to which effective bus priority measures can be 
achieved through Greater and Upper Cambourne to allow for 
high quality public transport 

o The appropriate location to allow for priority bus access from 
Upper Cambourne to Bourn Airfield via the Broadway. 

o Consideration at an appropriate stage through a Master 
planning process for Bourn Airfield and the extent to which a 
segregated bus corridor can be achieved and connection 
onward to either St Neots Road (option 3a) or to the south 
(Option 3) 

 
144. Engagement has taken place with the promoters of schemes on these 

sites but further detailed work will need to be considered as part of the next 
Step of work. 
 

145. The Cambridge West site is also a key location along the corridor. This 
site may also significantly intensify use subject to planning permission. A 
planning application is currently being considered by Cambridge City Council. 
Early engagement with the land owner has taken place to understand 
potential opportunities and constraints within this site and would need to 
continue as part of the ongoing option development. 

 
146. The Cambridge West site will be served by the scheme. 

 
147. The section of route on highway within the City Centre will be subject to 

further detailed development at the next Step of work. The issues around 
passenger demand, route optimisation and on street measures will be 
considered. Coherence with City Centre Access Study proposals for tacking 
peak time congestion (e.g. locations of Peak Congestion Control Points) will 
be a key consideration and proposals are being advanced to facilitate more 
effective bus operation in the city centre. It is envisaged that as part of 
scheme delivery measure a number of on street measures will be promoted 
to benefit all public transport and active modes. 
 

148. The Recommended Option development would include strategic 
integration with the Western Orbital proposals as they emerge. In particular 
the issues around access to the M11 motorway at J13 or future integration 
with a segregated alignment alongside the M11 will be part of the detailed 
consideration in Step 3. 
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Summary: The Outline Business Case study which comp rises the 5 
cases for investment support the decision on the se lection of the 
Recommended Option. The key consideration at this s tage is strategic 
fit with the City Deal objectives as demonstrated i n the Strategic Case. 
The more detailed considerations around the economi c, commercial, 
financial and delivery cases have a greater degree of significance once a 
Recommended Option has been identified. Option 3 or  3a are 
recommended for detailed development. This detailed  development will 
also include further testing of Option 3a to determ ine if it can be taken 
forward as the Recommend Option.  Detailed proposal s within the City 
Centre and through development areas as well as coh erence with the 
Western Orbital are subject to further assessment.  
 

Next steps  

149. The OAR summarises the output STEP 2 of and recommends an 
Option for further scheme development. 

 
150. The decision sought from the City Deal Executive Board at the end of 

STEP 2 on October 13th 20016 informed by the OAR is for the following 
recommendations: 

 
 

The Executive Board is asked to: 
 

I. Note the accompanying Option Assessment Report, the further 
background papers containing the Outline Strategic Business Case, 
and the Appendices to this Report; 

 

II. Agree – in principle – that a segregated route between Cambourne and 
Cambridge, with a Park & Ride near the Madingley Mulch roundabout, 
best meets the strategic objectives of the City Deal and the City Deal 
Agreement, given the wider economic benefits; 

 

III. Instruct Officers to undertake further appraisal on: 
 

(a) Possible specific route alignments within Catchment Area 3a ,with 
Catchment Area 3 as an alternative if (but only if) Option 3a proves 
unviable , noting that both would connect with and potentially 
through Cambridge West  ; and  

 

(b) a new Park & Ride (P&R) at  location 3 (see Figure 5 below) 
 

all in accordance with the scheme design criteria set out in Paragraph 
12 below, and within established environmental and planning policies;  
 

IV. Delegate to the Executive Director of Economy, Transport and 
Environment,  
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acting: 
 

a) with input from the A428/A1303 Local Liaison Forum (LLF); from 
the Parish Councils and Residents’ Associations along Catchment 
Areas 3a and 3; from interested members of the Assembly; and 
from interested Councillors from the County, City and District 
Councils; and: 

b) in consultation with the Chair and Vice Chair of the City Deal 
Executive Board 

 

the responsibility to: 
 

a. identify a specific route alignment(s) within Catchment Area 3a (or, 
if necessary, Catchment Area 3); 

 

b. identify a footprint for a P&R location at location 3; 
 

c. undertake a public consultation on that specific route alignment and 
P&R location, targeted for May-July 2017; and 

 

d. subsequent to that public consultation, provide a report to the 
Assembly and Executive Board, targeted for November 2017, 
containing a recommendation and Full Outline Business Case for a 
specific route alignment and one Park & Ride location; that would 
then subsequently be worked-up in detail, and an application made 
for Statutory Approval in 2018. 

 
151. This further scheme development  will consist of the following 

elements: 
o Production of a more detailed potential alignment within the catchment 

of the corridor from which to recommend a final alignment 
o Further environmental assessment including field surveys 
o Additional transport/traffic modelling at both the strategic and local level 
o Undertaken further public consultation and ongoing stakeholder 

engagement 
o Refinement of business case to deliver a Final Outline Business Case 

for a single Option  
 

152. The following section sets out in summary form the main aspects of 
this work under each element 

 

Production of a detailed proposed alignment within the catchment 

153. The next stage of work will require the identification of an optimum 
alignment for the scheme within the catchment area of the Recommended 
Option set out in the OAR. This will involve a multi-disciplinary approach 
included engineering, transport planning, a range of field technical surveys 
and buildability assessments. Property and planning considerations will also 
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form part of this analysis. The technical specification for the development of 
the optimum alignment will be based upon regulation guidance and policy.  

 Further environmental assessment 

154. Identification of the optimum alignment will also require further 
environmental assessment 

 
155. Environmental impact Assessment (EIA) is the process by which the 

anticipated or potential effects on the environment of the selected Option are 
assessed and measured... 

 
156. The appraisal within the Strategic Outline Business Case has been 

high level desk top assessment using ‘worst case scenario’ considerations.   
 

157. Having identified a Recommended Option further detailed assessment 
including site surveys will be undertaken to identify the potential scope of 
impacts in order to understand the likely environmental effects and to inform 
the design development and mitigation measures. 

 
158. The Local Planning Authority and relevant bodies such as Natural 

England play an important role in attaining formal consent for a major 
transport scheme. This is likely to require an Environmental Impact 
Assessment to be undertaken and Environmental Statement submitted.  

 
159. The following provides a list of some of the potential assessment areas 

of that EIA on an environmental topic basis.  
o Planning 
o Property 
o Heritage & Archaeology:  
o Ecology & Biodiversity   
o Landscape and Visual  
o Air Quality  
o Lighting  
o Sound, Noise and Vibration  
o Water Quality, Flood Risk and Drainage  
o Ground Conditions  
o Waste   
o Social and Community  
o Transport 

 
160. Design measures or other relevant mitigation measures can be taken 

to reduce or avoid effects. In some instances environmental enhancements 
may result e.g. the creation of new or better quality ecological habitats. The 
overall approach to the design measures will be defined by local and national 
policy and guidance.  The effects of the scheme will be addressed in detail 
and where necessary undertakings for appropriate and mitigation and or 
compensation measures specified. 
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161. The City Deal will produce environmental design criteria to guide 

design through the scheme development and minimise negative 
environmental impacts. The criteria will be based on the City Deal objectives. 
The criteria will include design approaches that ensure that new infrastructure 
integrates into the existing landscape and urban realm and protects the 
continuity and character of open space and green belt. The Design Criteria 
will consider the following issues: 

I. Location of infrastructure – respecting the urban and rural context 
for example through assessing proximity to and the relationship with 
the existing built up areas 

II. A specific route alignment assessment to test accessibility from the 
start to the end of journeys through the centres of employment (e.g. 
Cambridge West) and housing (e.g. Bourn) and the environmental 
effects with a view to integrating with existing infrastructure and 
minimising impacts  

III. Siting – positioning of infrastructure to minimise visual intrusion on 
the existing landscape through considering issues such as ground 
levels, slopes and other natural features  and also minimising 
impact on important features such as ecological and heritage 
assets 

IV. Design – the materials, features and introduced landscaping that 
will form the new infrastructure and achieve high quality design, 
minimising environmental impacts consistent with delivering the 
scheme’s objectives, and integration with existing infrastructure and 
the ends of the route and along it.   
 

162. These design criteria will reflect and supplement the existing statutory 
assessments, local and national policy and guidance and will update the 
Urban and Environmental Design Guidance adopted in June 2016.  

 

Additional transport/traffic modelling at both the strategic and local level 
 

163. Further scheme development will require refinement of the modelling. 
This will include both strategic and local traffic modelling. Strategic modelling 
will use updated data to fully consider future travel patterns across the 
corridor and focus on the optimisation of the performance of the 
Recommended Option. Local traffic modelling will be used to understand 
specific issues and highway constraints as they interact with the recommend 
Option. Examples may be junctions and P&R access/entrance. 

 

Carry out further public consultation and ongoing s takeholder engagement 
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164. The public consultation approach taken to date is consistent with the 
TAG major scheme development methodology. Public consultation is 
undertaken as part of wider stakeholder engagement in advance of any 
decisions on final options to consider and facilitate necessary input in the 
development of the scheme. There are two main categories of stakeholders, 
although some may appear in more than one category, are:  

 
165.  Community stakeholders: This includes individuals or organisations 

that are interested because they live in the community the scheme may 
affect, for example interested parties, local businesses, bus operators, 
developers, landowners and local action groups. Local Liaison Forums 
provide for regular dialogue between the project team and members of the 
local community during the course of any major transport project, ensuring 
interested parties are kept informed and can continue to have their say 
outside of formal consultation processes. The Local Liaison will continue to 
be the key body engagement with local residents and their representatives 
and will form an integral part of ongoing scheme development. 

166.  Statutory consultees: These include bodies which the Greater 
Cambridge City Deal partnership should consult in order to comply with 
requirements set out in planning legislation. This includes bodies such as 
government agencies and local authorities. For example district and parish 
councils, Environment Agency, Highways England, Historic England and 
Natural England.  

 
167. The next public consultation before recommendation of a final specific 

route alignment to the City Deal Board will be held on the proposed 
alignment(s) within the Recommended Option catchment area. Within the 
public consultation the range of alignments considered with the benefits and 
disbenefits of each will be set out alongside the proposed specific route 
alignment(s). 

 

Refinement of business case to deliver a Final Outl ine Business Case for a 
single Option  

168. The next key decision Report to the City Deal Board is proposed at the 
Completion of STEP 3 in November 2017 

 
169. The culmination of STEP 3 is the Full Outline Business Case. The City 

Deal Board will consider the Full Outline Business Case to decide whether a 
recommended specific route alignment should proceed to detailed design of 
a scheme and application for statutory approvals.  

 
170. The Full Outline Business Case will broadly mirror the structure of the 

Strategic Outline Business Case presented at the end of STEP 2  but will be 
for one option and will have significant additional detail including. :  
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o set out the result of the consultation programmed for Early 
STEP 3 and how this has influenced the scheme proposal 

o provides details of the project’s overall balance of benefits 
and costs against objectives and set out plans for 
monitoring and evaluating these benefits when required;  

o confirm the strategic fit and the case for change;  
o provide the business and financial rationale for the 

project;  
o detail the proposed contract management resourcing, 

processes and benefit realisation plans;  
o show how the return would justify the overall investment 

of time and money; and  
o continue to be used to align the progress of the project 

towards achieving City Deal objectives.  
 

171. In line with TAG guidance it will be necessary to continue to develop a 
lower cost option for comparative purposes to inform further decision that the 
City Deal Executive Board will be required to consider. As such Option 1 (on 
line option) will also continue to be assessed. 
 
Programme 
 

172. The Recommended Option may require a Transport and Works Act 
(TWA) Order or possibly (depending on the nature and scale of the scheme) 
a suite of consents including Highways Act powers and planning powers to 
achieve the range of consents necessary to deliver the scheme. Any 
consents 'package' would be likely to need to include the following: 

• Compulsory purchase of land 
• Planning permission 
• Traffic regulation orders 
• Public rights of way orders 

The advantage of a TWA Order is that it could (for the right type of 
scheme) incorporate all of the above elements.  

173. Should a TWA be sought and granted it will be for a scheme for guided 
transport only.  
 

174. The Cambridgeshire Guided Busway Order 2005 took approximately 3 
years to achieve and given the extent of powers which may be required for 
Option 3 an updated timescale from the generic programme reported to the 
City Deal Board in March 2016  is now set out in the following Table 14 : 
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Stage Target Completion 
Date 

Report to GCCF Executive Board on outline 
business case in order to select a Recommended 
Option   

Completion of STEP 2 

October 2016 (this 
report) 

Refinement of Recommended Option  (s) detail to 
ensure sufficient public information available during 
next consultation  

End 2016 

Consult on Recommended Option (s)  Summer 2017  

Completion of Full Outline Business Case for 
Recommended Option  

October 2017 

Report to GCCD Executive Board on a Full Outline 
Business Case for the Recommended Option  and 
to seek authority to commence statutory processes 
and procurement 

Completion of STEP 3  

November 2017 

Substantially complete statutory Approvals  June 2019 

Report to GCCD Board on final scheme for authority 
to construct 

Completion STEP 4 

September 2019 

Start construction of scheme February 2020 

Substantially complete construction of entire 
scheme Cambridge to Cambourne 

Summer 2023 

Table 14 Programme 

  
175. The above timetable does not preclude potential for sectional 

completion of elements of the scheme with potential joint working with 
developers along the corridor.  

 
176. A detailed implementation strategy including procurement, contract 

management and construction timetable would form part of the Step 3 report 
to be presented to the Board in November 2017. 
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TECHNICAL NOTES 
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DRAFT TN 1 
 

 

Project: A428 study - Phase 2 To: Adrian Shepherd 

Subject: A428 Park & Ride locations From: Atkins 

Date: Jun 3, 2016 cc: Ashley Heller 

Introduction 

Purpose of Technical Note 
The purpose of this technical note is to provide a summary of the analysis which underpins 
recommendations on potential Park and Ride locations along the A428, west of Cambridge. It forms a 
supporting document for the wider A428 study being undertaken by Atkins, on behalf of the 
Cambridgeshire County Council, as part of Greater Cambridge City Deal Partnership. 

Background 
The proposal for a new Park and Ride site along the A428, west of Cambridge, is part of the wider 
A428 study aiming to develop improvements to public transport infrastructure, and reduce congestion 
in the Cambridgeshire area.  There are significant developments currently under consideration along 
the A428 corridor, as shown in Figure 1, which will generate a notable increase in travel demand in 
the area. This highlights the need for greater access to sustainable modes of transport, with improved 
service frequency, journey times, and reliability for bus routes serving Cambridge. The improvements 
are intended to facilitate the high levels of population and employment growth occurring within 
Cambridge and Cambridgeshire. 

A Park and Ride facility currently exists at Madingley Road, east of Junction 13 of the M11. The site 
being proposed as part of the A428 study is intended to be additional to the Madingley Road site, and 
would increase Park and Ride capacity in the area.  

The existing facility would continue to serve traffic accessing Cambridge that would not be intercepted 
by the new site, such as from the M11.  The proposed Park and Ride, in combination with proposed 
bus priority measures, would serve to reduce private car trips along the corridor, reducing congestion 
going into Cambridge during the AM peak and leaving the city in the PM peak.   

Development Hubs Along the A428 Corridor 

 

Park and Ride Locations 
Key considerations in identifying potential Park and Ride sites include: 

Page 119



 

 

78 

 

Vehicle access (dedicated infrastructure / priority); 
Bus Access (segregated);  
Proximity to strategic road network;  
Ability to provide direct, fast, and reliable route options;  
Capacity;  
Associated facilities and staffing; and 
Environmental consideration. 

With the above in mind, potential locations along the A428 corridor have been identified during a 
series of workshops with key stakeholders, and within consultation responses given as part of the 
A428 Phase 1 public consultation exercise. The principle locations identified include: 

Madingley Mulch roundabout; 
Scotland Farm; 
North of Cambourne; and 
Transport Hubs at 

Cambourne; 
Bourn; 
Between Highfields and Caldecote. 

This technical note outlines the potential benefits of locating the Park and Ride site at the above 
locations, and provides a high level assessment of the comparative benefits of each of the locations.  
A qualitative appraisal of the potential Park and Ride sites is presented, which also makes reference 
to the comparative operating costs of each of the potential sites. 

Location Appraisal 

Madingley Mulch 

Proposal 

Rationale 
The potential for a Madingley Mulch Park and Ride site was identified within workshops attended by 
key stakeholders of the A428 project. Three potential sites have been identified at Madingley Mulch 
which could be utilised as a Park and Ride; the comparative benefits of these sites would require 
further detailed assessment to determine which is most suitable to support the A428 corridor 
improvements. 

The site at Madingley Mulch is considered suitable based on the nature of the predicted congestion 
around Cambridge, and the balance between access and operating costs. It is considered that a site 
at Madingley Mulch would alleviate capacity constraints at the existing Madingley Road Park and Ride 
site.  

A428 corridor congestion towards Cambridge typically begins in the area around the Madingley Mulch 
roundabout.  In addition, this location is also suitable for connecting bus services to Cambridge City 
Centre and other employment hubs within Cambridge.   

While there is some congestion at the roundabout at peak times, the potential for signalisation would 
assist in regulating traffic flow.  It is considered that having visible congestion along the corridor is 
more likely to encourage Park and Ride usage then having the Park and Ride at an uncongested, 
free-flowing location.  

Potential Capacity 
A site at Madingley Mulch could potentially extend over 120,000 m2 to 370,000 m2 depending on the 
specific location of the Park and Ride site. The three sites identified at Madingley Mulch all have 
sufficient space to provide a larger Park and Ride site than at Madingley Road, which would 
significantly increase the Park and Ride capacity along the corridor.   
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Access Arrangements 
A site at Madingley Mulch roundabout would require provision of new junctions off the existing 
carriageway, to accommodate access into the new site.  Signalisation of the roundabout, would also 
be required, which would provide additional benefits to general traffic at the junction, and facilitate any 
bus priority necessary for the wider A428 Phase 2 scheme.   

Qualitative Appraisal   

Site suitability 
This location offers minimal opportunities for walk-and-ride patronage from neighbouring settlements 
in comparison with other sites considered in this report. 

The site has good accessibility for both trunk road and local road traffic in the area, such as the A428 
(eastbound), Church Lane and Long Road. 

The Cambridgeshire Sub-Regional Model (CSRM) indicates that congestion into Cambridge begins to 
build up on the A428/ A1303 corridor east of the Madingley Mulch roundabout, on the approach to the 
M11 overbridge. Flow data from the model indicates that there could be approximately 600 
PCUs/hour travelling eastbound towards Cambridge on the A1303 just east of the Madingley Mulch 
roundabout during the AM peak.  This number could increase to approximately 800 PCUs/hour just 
east of the M11 on slip.  By 2031, in a do-minimum scenario (whereby no interventions or transport 
improvements are implemented), the A1303 could see a significant rise in traffic, and therefore delay, 
with up to 800 PCUs/hour just east of the Madingley Mulch Roundabout and approximately 1000 
PCUs/hour just east of the M11 on slip during the AM peak.  This increase in flow would serve to 
exacerbate the forecast delays to the east of Madingley Mulch roundabout. 

Since congestion towards Cambridge typically begins in the area around the Madingley Mulch 
roundabout, the site is a good location for a new Park and Ride facility.  .   

It is also pertinent to note that whilst a Park and Ride at Madingley Mulch has limited accessibility 
from the east, it could serve as a potential option for traffic from the north of Cambridge.  

Environment and transport impacts 
The landscape character of the area would need to be considered when assessing the potential 
locations of a Park and Ride at Madingley Mulch roundabout.  Should visual character be affected, 
mitigation measures such as screening would be considered.  

Traffic impacts on the surrounding area from the introduction of a Park and Ride at Madingley Mulch 
roundabout would be assessed in full as part of the ongoing analysis.  Initial considerations suggest 
that there could be some changes in traffic flows in Church Lane to the north, the north of the villages 
of Barton and Comberton and the slip from the M11 onto the A1303, as traffic may transfer from the 
existing Park and Ride to a new site at Madingley Mulch.  

If direct access to the site from the A428 is possible, there could be a potential benefit to the 
Madingley Mulch junction in the AM peak as it would intercept cars upstream from the center of 
Cambridge congestion.  Whilst there could be a localised increase in traffic and delay immediately 
adjacent to the roundabout, the impact of the Park and Ride on existing flows on the network on the 
whole would be positive as traffic going into Cambridge and beyond is reduced in the AM peak, and 
traffic leaving the city is reduced in the PM peak.   All proposed A428 Phase 2 options include the 
signalisation of Madingley Mulch roundabout to ease congestion, and regulate flow on the roundabout 
itself. 

It is acknowledged that any new Park and Ride has the potential to attract vehicle trips from other 
radial routes, as any new site in this location combined with bus priority measures would provide a 
strong alternative to the existing site in the corridor.  However, it is anticipated that the majority of trips 
would be undertaken by those already utilising the corridor.  Whilst those who may switch to using this 
corridor over another may cause some localised dis-benefits in the immediate surrounding area, it is 
likely that there would be consequential improvements elsewhere across the network.  
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Potential operating costs 
The operating costs of a Park and Ride site at Madingley Mulch would perform better than sites 
further west, due to the reduced distance that buses would be required to operate over. This location 
is the eastern-most location which effectively balances congestion free access, high capture of 
patronage, and lower operating costs. 

Summary 
Madingley Mulch roundabout appears a reasonable location for a Park and Ride site, although the 
specific siting of the facility would require further consideration. The location is situated at a point on 
the network where corridor congestion begins, and therefore is well placed to encourage car users to 
switch travel modes. It is also relatively close to the center of Cambridge, and therefore would likely 
benefit from reasonable operating costs. 

Scotland Farm 

Proposal 

Rationale 
The proposal of a Park & Ride facility at Scotland Farm was put forward by stakeholders as part of the 
A428 Phase 1 consultation. The proposal involves locating a Park and Ride site at the Hardwick 
junction of the A428. The site was put forward due to the potential to result in earlier interception of 
traffic on the A428. It also has potential to have better connectivity with the immediate area in terms of 
walking and cycling, and provides an option for buses to serve Cambridge by continuing on the A428. 

Potential capacity 
A site at Scotland Farm, located to the northeast of the Hardwick junction, could potentially extend 
over 85,000m2. The site would be constrained to the south and west by the A428 and Scotland Road 
respectively. Due to other land uses at the Hardwick junction, there is limited scope to explore 
alternative sites at this location off the Hardwick junction.  

Access arrangements 
A site at Scotland Farm would likely require the northern roundabout of the Hardwick junction to be 
reconfigured to accommodate an additional arm, which would serve as a dedicated entry/ exit for the 
Park and Ride site. It would also be important to consider potential land take of any new access point, 
which may impact on the overall number of parking spaces provided. 

Qualitative Appraisal 

Site suitability 
The site is located close to local settlements such as Hardwick, and would therefore be accessible for 
some walking and cycling users. However a proportion of these settlements (e.g. southern part of 
Hardwick) would be outside of the recommended walk/ cycle catchment, and users would still 
therefore need the private car to access the site. This would make it less likely that they would switch 
from their current mode of transport to utilise the Park and Ride site. The overall volume of potential 
walking/ cycling trips to the site is therefore considered to be relatively small. 

Locating the site further west than Madingley Mulch, at a location such as Scotland Farm, reduces the 
accessibility from the road network compared to a site further east. This is on the basis that users 
travelling along Long Road and Church Lane to access Cambridge are unlikely to travel away from 
the center, in order to park and get a bus back. It is more likely that potential Park and Ride users 
from Long Road and Church Lane would use the existing site at Madingley Road, therefore continuing 
to exacerbate congestion observed on Madingley Hill. 

Whilst a Park and Ride site at Scotland Farm would provide the flexibility to use either the A428 or 
A1303, in the longer term this may not provide the greatest benefit to the area. An orbital route via the 
A428 would only allow buses to link housing and employment locations on the fringe of the City.  
However providing an orbital route east of the M11 (as is being proposed by the separate City Deal 
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Western Orbital study) would have the advantage of linking developments at West Cambridge, North 
West Cambridge and Darwin Green, which could not be achieved by using the A428/A14.  It is likely 
that any future bus services would need to serve such developments, and therefore use of the ‘fringe’ 
orbital route would not be suitable. 

Environmental and transport impacts 
The landscape character of the area would need to be considered when assessing the potential 
locations of a Park and Ride at Scotland Farm.  The location of the facility on the edge of the Green 
Belt may perceptually be more desirable than a site further east, however this will not affect the 
planning process.   

While the location of the proposal further west along the A428 does offer the possibility of reducing 
congestion through earlier interception of vehicles, taking account driver behavior would suggest 
fewer vehicles would choose to use the facility if they cannot see a queue or congestion on the A428 
corridor.  Locating the Park & Ride in a location where the congestion is visible would offer greater 
incentives for modal switch.  

Survey Data from June 2014 and TrafficMaster data, as well as modelled traffic flows indicates that 
queueing typically starts at or just beyond the Madingley Mulch roundabout.  All proposed A428 
options include the signalisation of Madingley Mulch roundabout to ease congestion, and regulate 
flow on the roundabout itself. 

The potential of increased patronage of residents from Hardwick could be better achieved by placing 
local bus stops closer to the village as opposed to a Park & Ride site north of the A428.  Users from 
the southern section of Hardwick would need to cycle or drive to the proposed location and may 
therefore be less likely to switch from their current mode of transport.  Additionally users from Dry 
Drayton are unlikely to travel by foot as the distance to the site is prohibitive.  A facility at Madingley 
Mulch coupled with local bus services to Hardwick and Dry Dayton could serve more users in the area 
and be better suited to capture users further east. 

In considering a site at Scotland Farm, it is worth considering future development in the area. As 
shown in Figure 1, there is a large development proposed at the Bourn Airfield. Once this 
development is complete, there could be an increase in junction specific congestion and delays at the 
Scotland Farm junction, which buses would need to interact with to access a Park & Ride facility at 
this location.  The CSRM model does not indicate that corridor congestion would extend beyond 
Madingley Mulch in the future year 2031, and therefore any congestion at Scotland Farm would be 
specific to the Bourn Airfield development. There would still be a free-flowing corridor beyond 
Scotland Farm (eastbound) and therefore, with driver behavior in mind, users are unlikely to choose to 
stop at Scotland Farm is there is no sight of congestion on the A428.  

Potential operating costs 
The operating cost of bus services serving the site would be increased compared with a location 
further east.  Servicing the proposed location would take buses an additional 10 minutes when 
compared with the proposed location at Madingley Mulch roundabout (five minutes each way).  
Assuming buses keep their current frequency of one bus every 10 minutes, this would require at least 
one additional vehicle.  However, the additional time and distance travelled by the bus would also 
require an increase in layover time, indicating a realistic estimate would be for two additional vehicles 
required to serve the proposed site at Scotland Farm compared with a site at the Madingley Mulch 
Roundabout.  With an estimated base figure of £170,000 in operating expenditure per bus per year, a 
Park & Ride facility at Scotland Farm could cost a minimum of £340,000 per year in additional 
operating expenditure when compared to a facility at the Madingley Mulch roundabout. 

The increased operating costs are a significant limitation of a Park and Ride site at Scotland Farm. 

Summary 
Whilst a Park and Ride site has some benefits in terms of local patronage capture and early 
interception of traffic, it is not considered the most suitable location for a Park and Ride site in the 
context of Cambridge. Concerns relating to the nature of network congestion in the area and bus 
operating costs may limit the feasibility of a Park and Ride site at Scotland Farm. 
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North of Cambourne 

Proposal 

Rationale 
The proposal of a Park & Ride facility north of Cambourne was put forward by stakeholders as part of 
the A428 Phase 1 consultation. As part of the proposal, two potential locations have been considered, 
namely between the two roundabouts south of the A428 access and north of the junction with the 
A428. The site was put forward due to the potential to result in earlier interception of traffic on the 
A428, and proximity to the settlement of Cambourne. 

Potential capacity 
It is assumed that the two sites located north of Cambourne could provide a Park and Ride site 
extending between 10,300m2 and 94,000m2. The smaller of the sites is constrained by the junction 
itself, and therefore has limited scope for expansion. The larger of the two sites is currently open 
fields, with room for expansion further north, away from the junction itself. 

Access arrangements 
No specific access arrangements have been proposed as part of a ‘North of Cambourne’ Park and 
Ride, but it is likely that the Cambourne Road junction with the A428 would require reconfiguration to 
accommodate dedicated accesses. It would be important to consider potential land take of any new 
access point, which may impact on the overall number of parking spaces provided. 

Qualitative Appraisal 

Site suitability 
Both sites are located close to Camborne, and therefore could be accessible for walking and cycling 
trips. However a mode shift towards public bus services could also be achieved through better 
placement of bus stops in Cambourne and other bus priority measures.   

Locating the site further west than Madingley Mulch (or Scotland Farm), would further reduce the 
accessibility from the road network compared to a site further east. This is on the basis that users 
travelling towards Cambridge from settlements such as Highfields, Hardwick and Dry Drayton are 
unlikely to travel away from the center, in order to park and get a bus back in. This could potentially 
put additional strain on the existing Park and Ride site at Madingley. 

Environmental and transport impacts 
The landscape character of the area would need to be considered when assessing the potential 
locations of a Park and Ride north of Cambourne.    

While the location of the proposal further west along the A428 does offer the possibility of reducing 
congestion through earlier interception of vehicles, as with Scotland Farm the consideration of driver 
behavior suggests that fewer vehicles would choose to use the facility if they cannot see a queue or 
congestion on the A428.  Locating the Park & Ride in a location where the congestion is visible would 
offer greater incentives for modal switch. 

Potential operating costs 
The operating cost of bus services serving the site would be increased compared with a location 
further east; it would be greater than that estimated for Scotland Farm.  There may be potential 
demand for additional vehicles, on top of those estimated for Scotland Farm which would greatly 
increase the operating costs, and could lead to the service being commercially unfeasible if high 
frequencies needed to be maintained.  

Summary 
The considerations above indicate that locating a Park and Ride at Cambourne would be less 
beneficial than locating it further east at locations such as Madingley Mulch or Scotland Farm, where 
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congestion on the corridor is greater, there is higher potential patronage and where operating costs 
would be lower. 

Transport Hubs at Cambourne, Bourn, and between Hig hfield 
and Caldecote 

Proposal 

Rationale 
The proposal is for the creation of transport hubs at Cambourne, Bourn, and between Highfields and 
Caldecote. The creation of transport hubs was put forward by consultees as part of the A428 Phase 1 
consultation. It is understood that the proposals would provide ‘facilities similar to a train station’. It 
has been put forward that a series of smaller Park and Ride sites would provide earlier interception of 
traffic on the A428, and the additional facilities would provide further incentive for users to switch 
modes to access the center of Cambridge. 

Potential capacity 
There have been no specific sites identified for the potential transport hubs. However it is envisaged 
that some of the sites already discussed within this technical note could provide suitable locations. It 
is considered that the location constrained by the junction at Cambourne would be too small, and 
therefore it is estimated that the capacity of the transport hubs could vary between 85,000m2 and 
95,000m2.  

Access arrangements 
No specific access arrangements have been proposed as part of ‘transport hubs’ scheme, but it is 
likely that there would be a requirement to reconfigure a number of junctions in the area.  It would be 
important to consider potential land take of any new access point, which may impact on the overall 
number of parking spaces provided, particularly with the requirement for additional facilities on site. 

Qualitative Appraisal 

Site suitability 
The transport hub sites could be could be accessible for walking and cycling trips. However a mode 
shift towards public bus services could also be achieved through better placement of bus stops in 
local settlements, accompanied by other bus priority measures.   

As has been discussed above, locating the site further west than Madingley Mulch, at locations such 
as Scotland Farm and Cambourne, would reduce the accessibility from the road network compared to 
a site further east. This would also be the case with a hub between Caldecote and Highfields, which 
also has the detrimental factor being situated away from the main A428 corridor. 

Environmental and transport impacts 
The landscape character of the areas would need to be considered when assessing the potential 
locations of the transport hubs.   

While the locations further west along the A428 do offer the possibility of reducing congestion through 
earlier interception of vehicles, driver behavior suggests that fewer vehicles would choose to use the 
facility if they cannot see a queue or congestion on the A428.  

In addition to this, it is considered that the impact of the hubs would be further limited due to the 
requirement for users to use the old A428 (St Neots Road),  which would reduce the incentive to 
divert off the A428 prior to the existing Park and Ride at Madingley. 

Potential operating costs 
The operating cost of bus services would be higher than that of a site at Madingley Mulch. Depending 
on the frequency and number of transport hubs, a number of additional dedicated bus services may 
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be required.  The increased operating costs could lead to the provision of a number of transport hubs 
being commercially unfeasible.  

Summary 
The considerations above indicate that a number of transport hubs would be less beneficial than 
locating a larger Park and Ride site further east at locations such as Madingley Mulch. The benefits 
likely to arise from the provision of transport hubs could more suitably be achieved by providing better 
placement of bus stops in local settlements and other bus priority measures. 

Summary 
This Technical Note has summarised the analysis undertaken as part of the A428 Phase 2 study 
which relates to the provision of a new Park and Ride site along the corridor. It has focused on the 
following key locations: 

Madingley Mulch roundabout; 
Scotland Farm; 
North of Cambourne; and 
Transport Hubs at 

Cambourne; 
Bourn; 
Between Highfields and Caldecote. 

The analysis indicates that a Park and Ride site situated close to Madingley Mulch roundabout would 
be the most suitable location, as it would offer a good balance between congestion free access, high 
capture of patronage, and lower operating costs. 

Whilst sites at Scotland Farm, Cambourne and a series of transport hubs could offer some benefits in 
terms of local accessibility from walking and cycling, they are unlikely to encourage drivers on the 
main A428 corridor to switch modes. This is due to the nature of congestion along the corridor, which 
does not typically begin until after the Madingley Mulch roundabout. If drivers observe the A428 is still 
uncongested, there is little evidence to suggest that they would switch modes earlier than where there 
are signs of imminent corridor congestion.  

A key limitation of these alternative sites is operating costs of bus service provision. To maintain a 
regular service frequency a greater number of buses will be required, due to the distance away from 
Cambridge. The increased operating costs from these sites may mean that they are commercially 
unviable.  Sites west of Madingley Mulch would hence offer fewer benefits and are thus viewed as 
less feasible.   

The principle benefits of a site at Madingley Mulch include: 

Being located as far east as possible making it accessible to the greatest number of users; 
Having good accessibility from the trunk road and local road network; 
Achieving interception of car users at the point where congestion starts; 
Having the lowest likely operating costs of bus services compared to sites further west; and 
Having the potential for the largest land capacity for the provision of a Park and Ride site. 

With the above in mind, it is therefore considered that a site at Madingley Mulch is the most suitable 
for further consideration as part of the A428 Phase 2 project.  
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TN2 
 

Project: A428 Study To: Cambridgeshire County Council 

Subject: Tidal Bus lane Review From: Atkins 

Date: 24 May 2016 cc:   

Introduction 
As part of the A428 Corridor Study to improve the bus journey time between St Neots and Cambridge, 
Atkins put forward a feasibility option which includes the provision of new east-bound bus lane along 
part of A1303 Madingley Road between Madingley Mulch roundabout and M11 Junction 13 into 
Cambridge City.  

Cambridgeshire County Council is, however, considering the possibility of introducing a tidal bus lane. 
In order to determine if a tidal bus lane would be feasible along this corridor, this technical note details 
existing schemes where tidal (or reversible) lanes have been implemented in the UK and other 
locations worldwide as a reference for further appraisal. 

This note reviews the existing constraints along the corridor to determine the practicalities of 
introducing a bus lane, including its design and safety implications. The note then reviews the 
potential benefits of a tidal lane on this particular road section and provides recommendations.  

Review of existing site constraints for A1303 Corri dor 
The existing site constraints which may be encountered for the A428 scheme proposals are divided 
into sections as follows. 

Madingley Mulch Roundabout to Crome Lea Business Pa rk 

Madingley Road is 7.2m in width and when travelling eastbound the following features could be noted; 
access to Madingley Mulch Garden Supplies on the south side of Madingley Road along with 
accesses to residential properties. Following these property accesses there is one access to the north 
and one access to the south leading to agricultural land adjacent to Madingley Road. 

A partially marked right turn area for eastbound traffic along Madingley Road leads to an access road 
to Crome Lea Business Park on the south side of Madingley Road which is approximately 5.2m in 
width.  

Should a tidal flow lane be implemented at this location the main issue that would need to be 
considered is how traffic is managed when entering and exiting these side road / residential accesses.  

Crome Lea Business Park to American Cemetery 

Following the access to the Crome Lea Business Park there is a layby on the southern side of A1303 
Madingley Road, the layby is approximately 65m in length and is partially utilised for a bus stop.  

Approximately 100m after the layby the bus / coach entrance to the Cambridge American Cemetery is 
located on the north side of Madingley Road followed 75m later by the combined bus parking exit and 
the car park exit for all traffic. Directly opposite the Cemetery there are three residential property 
accesses on the south side of Madingley Road. 

Should a tidal flow lane be implemented at this location the issue that would need to be considered is 
how traffic is managed when entering and exiting these side road / residential accesses, ensuring that 
the layby remains accessible to all traffic not dependant on the direction of the tidal lane, or whether 
provision of additional facilities are required on the opposite side of the A1303 
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Cambridge American Cemetery to Cambridge Road 

A further 130m along Madingley Road there are three driveway accesses on the north side of the 
road, one of which is the exit from the American Cemetery car park, the other two appear to be to 
residential properties. The carriageway at this location is approximately 7.2m in width. 

Along this section of Madingley Road there is a layby on the northern side of Madingley Road, which 
is approximately 75m in length. Directly after the layby the carriageway widens to approximately 9.5m 
to provide an additional central right turn lane into a property access road on the southern side of 
Madingley Road, this turning lane is protected by traffic islands on both sides of the access possibly 
due to its location on the bend. 

Madingley Road Straightens out as it approaches Cambridge Road where the carriageway is 
approximately 10.5m in width at this location. At the junction of Madingley Road and Cambridge Road 
right turn lanes are provided for both opposing directions of traffic.   

Should a tidal flow lane be implemented at this location the issues that would need to be considered 
are; how traffic is managed when entering and exiting these side road / residential accesses, ensuring 
that the layby remains accessible to all traffic not dependant on the direction of the tidal lane, or 
whether provision of additional facilities are required on the opposite side of the A1303. The need for 
the hatched and protected right turn storage area on the bend approaching Cambridge Road would 
need to be assessed to determine its usage and necessity with regards to safety, and the implications 
of its removal to provide the required space for a tidal lane. Finally, as traffic approaches Cambridge 
Road the requirement for any bus facilities to be suitably terminated prior to the junction would need 
to be considered or the possibility that the junction may require signalisation in order to allow bus 
priority and time improvements. 

Cambridge Road to M11 Junction 13 

Following on from the Cambridge Road junction the carriageway narrows back to two lanes 
measuring approximately 7.2m over the length of approximately 120m where the carriageway widens 
once again to approximately 10.5m to provide a nearside bus lane for eastbound buses, this extends 
for 350m until the M11 overbridge where the bus lane terminates.  At the junction with the off-slip from 
the M11 at Junction 13 the bus lane bypasses the junction and allows buses to continue eastbound 
unobstructed until after the junction where buses must then merge with normal traffic due to the width 
of the overbridge at this location. 

For a tidal flow lane to be implemented along this section of the A1303 Madingley Road the main 
issue for consideration should be how the tidal lane should be terminated. The most feasible option 
would be to terminate the lane ahead of the M11 Junction to avoid confusion and the requirement to 
sign warnings of the tidal flow to motorists exiting the M11 at Junction 13. This would also enable to 
existing eastbound bus lane to be utilised on the approach to the junction.  

M11 Junction 13 to Northampton Street 

East of Junction 13 of the M11 Madingley Road becomes increasingly residential. The number of 
private accesses both to residences and educational centres increases. Similarly, the number of 
pedestrians and cyclists using and crossing the road also increases in this section. These 
characteristics make the introduction of a tidal bus flow lane along this section of the corridor 
impractical. 

Design Considerations 
Appendix A contains a review of tidal flow schemes in the UK and internationally. Of these the 
majority make use of overhead signals to allow motorists to identify which lane can be used by which 
type of vehicle and when. They all have a central lane or lanes that switch directions at peak periods 
to provide increased capacity in one direction.  
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Schemes in the UK with tidal lanes have a continuous lane along the entire length of the scheme 
rather than allowing short sections of tidal flow, this enables motorists to identify the tidal flow sections 
and know when they begin and end.  

The main constraint to a scheme of this type is controlling the movement of traffic at accesses along 
the route where right turn lanes are currently provided to allow the free flow of traffic continuing along 
the main line. Vehicles waiting in a normal traffic lane to turn right could cause traffic to back up 
behind them, which although temporary, could happen regularly at peak periods.  

In addition to this, overhead lane designation signals would be required to provide all road users with 
the necessary information with regard to lane use, which could be visually intrusive on the 
surrounding area. A more modern design for the overhead mounting arrangement could improve the 
aesthetics of the scheme. 

For the effective implementation of a tidal bus lane along the A1303 Madingley Road the following 
features would most likely be required: 

Road space available for a minimum of three continuous lanes; 
The provision of overhead signals; 
Removal of the provision of right turn lanes; 
The junction of Madingley Road / Cambridge Road to be signalised; and 
The provision of advanced signage. 
 

Three continuous lanes 

Of the three lanes, a central lane could be reversed at peak times. This could be in the form of a 
central bus lane which swaps directions (Table 1) or in the form of a nearside bus lane eastbound in 
the AM peak period and a nearside westbound bus lane in the PM peak period (Table 2). The latter 
would require more management of the lane switch over as this would most likely require an 
additional stage to the lane changeover. 

Tables 1 and 2 show the potential arrangement of lanes along the A1303 and how a tidal lane could 
be operated.   

Table 1 shows the centralised tidal bus lane option and where only buses can use the central lane, 
this lane switches direction to allow buses to flow freely during peak periods.  

Table 2 shows the nearside bus lane option, where during peak periods the nearside lane in the 
busiest direction is a bus lane with the central lane being used for general traffic in the same direction. 
This is a more complicated option and requires a two stage changeover period as there would be 
need to be a period of time where the central lane is unused. 

 AM Changeover Period PM 

Lane 1 All Traffic (Eastbound) All Traffic (Eastbound) All Traffic (Eastbound) 

Lane 2 

(Tidal lane) 
Buses  

(Eastbound) 
Unused 

Buses  
(Westbound) 

Lane 3 All Traffic (Westbound) All Traffic (Westbound) All Traffic (Westbound) 

Central tidal flow bus lane option 
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 AM Changeover Periods PM 

Lane 1 
Buses  

(Eastbound) 
All Traffic 

(Eastbound) 
All Traffic 

(Eastbound) 
All Traffic 

(Eastbound) 

Lane 2 

(Tidal lane) 
All Traffic 

(Eastbound) 
Unused 

All Traffic 
(Westbound) 

All Traffic 
(Westbound) 

Lane 3 
All Traffic 

(Westbound) 
All Traffic 

(Westbound) 
Unused 

Buses  
(Westbound) 

Nearside bus lane option with tidal central lane 

 

Overhead signals 

Overhead signals would be necessary to control the lane usage. These would need to span all three 
lanes to ensure drivers are informed of the lane designation / direction as it would not be practical to 
convey the tidal flow message to drivers effectively using only roadside signage. 

Overhead signals are required to be between 5.5m and 9m in height, as per the Traffic Signs 
Regulations and General Directions (TSRGD) (2016). Gantries of this height which span three lanes 
are also likely to require large foundations.  

Removal of right turn lanes 

Removing right turn areas / lanes from minor junctions to free up road space for the additional tidal 
flow lane.  

Signalisation of Madingley Road / Cambridge Road Ju nction 

If the junction is not signalised, any bus lanes may need to terminate prior to the junction with enough 
distance for general traffic to be able to merge into the lane of their choice.  

To ensure buses are able to approach the junction and pass through it with relative ease, 
signalisation may be necessary. This could depend on the method of tidal flow as shown in Tables 1 
& 2. 

Advance Signage 

Providing signage in advance of the tidal flow lanes to ensure drivers are aware of the upcoming 
restrictions on lane use. Signs would need to inform drivers of the individual lane control in force and 
that there are restrictions on the type of vehicle that can use each lane. Variable Message Signs 
could be used in this instance to provide more information of the current status of the tidal flow. 

 

AM and PM Peak Benefits 

The sections above have established that subject to design and further investigation a tidal bus lane 
could be implemented along the 2.5km section of the A1303 Madingley Road from Madingley Mulch 
Roundabout to the junction with the M11.  
 
However, doing so would require introduction of gantries and advance signage, restriction of right 
hand turns and could potentially lead to safety incidents. The potential benefits of implementing a tidal 
bus lane along this section will need to be considered against these issues. 
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Traffic Delays on Madingley Rise  

The Cambridge Sub-Regional Model (CSRM) has been used to generate predictions of traffic delays 
to car users on this section of Madingley Rise in 2021. The AM peak and PM peak have been 
considered separately and are shown in Figures 1 and 2 below. It is worth noting that the model 
predicts traffic on a “typical” day (i.e. it cannot forecast variation due to route unreliability).  
  

 
Figure 1: Predicted 2021 AM Peak Delays  

 

 
Figure 2: Predicted 2021 PM Peak Delays  

 
These figures show that in the AM peak period the significant delay is eastbound approaching the 
M11 junction. The section already has a short section of bus lane on approach to the bridge, although 
the magnitude of the delay implies that the queue will be quite extensive; a longer section of bus lane 
to avoid that queue is likely to be beneficial.  
 
The presence of this queue is likely to incentivise car users to park their car and switch to public 
transport if bus priority which bypasses the queue can be provided along this section. The proposed 
location of the Park and Ride at Madingley Mulch would facilitate this modal switch. However, it is 
worth noting that introduction of a Park and Ride and bus priority is unlikely to completely eliminate 
queues, as car users will likely only switch modes once the road is at capacity. 
 

~260 seconds 

~10 seconds 

~40 seconds 

~20 seconds 
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Westbound the delays are not as significant, and amount to a predicted 8 seconds in the AM peak 
and 17 seconds in the PM peak. A tidal bus lane which switches to westbound operation in the PM 
peak is therefore likely to have only minor journey time benefits compared to the benefits obtained in 
the AM peak period.    
 

Reliability  

As explained above, it is not possible to use CSRM to predict the reliability of car or bus journeys in 
future. However the various infrastructure solutions being considered by the scheme can be ranked in 
terms of their reliability, as shown in 0.  

 
 

Infrastructure Comments 

Uni-directional bus lane Provides a certain level of reliability, but buses are 
still subject to obstructions such as stopped cars, or 
may need to travel slowly whilst waiting to overtake 

cyclists  

Bi-directional bus lane As above, but would offer greater reliability in the PM 
peak too 

Segregated bus route Greatest reliability. No interaction with other modes 
(except for discrete incidents).  

Reliability of different infrastructure types 

 
Bi-directional bus lanes would offer reliability benefits both in the eastbound and westbound 
directions, but the most reliable solution is to provide a completely segregated route for the bus. This 
infrastructure has the advantage of being bi-directional and eliminates the possibility of interference 
from other road users (e.g. turning vehicles or cyclists), providing the greatest reliability.  
 
Options 1 North and 1 South, which are being tested as part of the continued assessment of the A428 
route options, both offer the possibility of achieving completely segregated routes to bypass queues 
on Madingley Rise while achieving a high level of reliability.  
 

Conclusion 

Following initial assessment of the road characteristics from Madingley Mulch roundabout to 
Northampton Street, it would be possible to implement a tidal lane along the 2.5km section of A1303 
Madingley Road between Madingley Mulch roundabout and the M11. This is providing there is 
suitable redesign of this section of the route, in particular its junction with Cambridge Road. This 
would most likely be in the form of overhead signal controlled lanes similar to that of the Lincoln and 
Sheffield schemes. 
 
However, the road section from the M11 to Northampton Street contains many junctions and 
residential accesses to be accommodated restricting a tidal bus lane to be practical.  
 
Introduction of a tidal bus lane is likely to have significant safety implications and would require 
alterations to the road environment. These dis-benefits should be assessed against the potential 
benefits of providing bi-directional priority along this section.  
 
Examination of predicted traffic flows in 2031 in the AM and PM peak has shown that delays are more 
severe during the AM peak on Madingley Rise and in the section approaching the M11. Car users 
would therefore be incentivised to leave the car at a Park and Ride site further upstream, if a scheme 

Greater 

reliability 
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with east-bound priority allowed them to bypass these queues (therefore forcing them to travel back to 
the Park and Ride by bus in the evening).  
 
Delays during the PM peak are not as severe as those in the AM peak, and therefore the journey time 
benefits of providing bus priority in the westbound direction are not as significant.  
 
Some reliability benefits could be obtained from the introduction of tidal bus lanes, but these will be 
less than those provided by a completely segregated bus route, which is being explored by some of 
the other project options. 
 
Given the engineering considerations and safety implications of a tidal bus scheme and the high-level 
assessment of journey time benefits likely to be achieved in the eastbound and westbound directions, 
it is recommended that an east-bound only bus lane is provided on Madingley Rise. Introduction of a 
tidal bus lane would have significant safety, maintenance and townscape impacts for a limited benefit 
to journey times during PM periods.  
 

Review of Tidal Flow Schemes 
Existing tidal flow schemes in the UK 

A38(M) Aston Expressway (Birmingham) 

The A38(M) Aston Expressway in Birmingham links the A38 at its junction with A4045 at Dartmouth 
Circus to the north of Birmingham City Centre to the M6 Motorway at the Gravelly interchange 
(Junction 6, Spaghetti Junction).  

The tidal flow section of the A38(M) is 1.6 miles in length and at its widest is a seven lane 
carriageway. Of these seven lanes, the central lane highlighted with red surfacing has a prohibition of 
motorcyclists at all times due to the centrally located drainage system which would be dangerous to 
motorcyclists. This central lane acts as a “buffer” lane, when 3 lanes of traffic can travel in each 
direction with a lane between them. During AM and PM peaks this typically changes to four lanes in 
one direction and two lanes in the opposite direction maintaining the one lane “buffer”. 

The lanes are managed with overhead gantries with lane indicator signals to TSRGD Diagrams 
5001.1, 5003 & 5005, these are located at regular intervals ranging between 250m and 400m apart. 
Visually these are similar to gantry lane signage found on a number of motorways and is not out of 
place in this location. 
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Figure 1: Northbound view of A38(M) Aston Expresswa y 
 

A15 Canwick Road (Lincoln) 

This tidal flow all traffic lane begins on the A15 Canwick Road at the junction of A15 Canwick Road / 
A15 South Park Avenue and B1188 Canwick Road. This scheme is approximately 420m in length 
comprising of three normal traffic lanes using nine Gantry / Cantilever mounted lane indicator signals 
to TSRGD Diagrams 5001.1, 5003 & 5005 to control the direction of flow at peak periods.  

Both approaches have signage to TSRGD Diag. 5011 indicating the use of lane control signals on the 
road ahead. The central lane on this road section is not highlighted on the carriageway and all lane 
designation signals are of the same size. The existing lane designation signs without any backing 
board could have visibility issues under certain light conditions. The overhead gantries reduce 
footway space on both sides of the carriageway however they are less visually intrusive in this partly 
industrial area. 

Recent improvements at the junction of A15 Canwick Road / A15 South Park Avenue & B1188 
Canwick Road have seen new cantilever mounted signal equipment replacing the previous gantry 
structures. These have only been replaced in locations where the signals span two lanes rather than 
three, it is unknown if there is a limitation. 
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Figure 2: Northbound view of A15 Canwick Road 
 

 
 

Figure 3: Southbound view of A15 Canwick Road 
 

A61 Queens Road / A61 London Road (Sheffield) 

This central tidal flow all traffic lane begins on the A61 Queens Road at the junction of A61 Queens 
Road / Alderson Road and continues until the junction of A61 London Road / Broadfield Road.  

It is approximately 400m in length and varies between three and four traffic lanes with one lane 
highlighted in red to identify the tidal flow lane. This is controlled using five gantries with lane indicator 
signals to TSRGD Diagrams 5001.1, 5003 & 5005. This allows the direction of traffic in the tidal flow 
lane to be controlled at busy periods. 

Four signalised junctions are located along the length of this scheme along with one controlled 
pedestrian crossing, at each location there are opposing stop lines on the central tidal lane to be 
compliant with regulations. The majority of these junctions have yellow box markings to TSRGD 
Diagrams 1044. At Cookes pet store and Halfords on A61 Queens Road yellow boxes to TSRGD 
Diagram 1043 are used to allow right turning traffic into and out of the car park / access road without 
blocking the tidal flow lane. 
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The tidal flow lane signage for the central lane at this location is larger than the two normal traffic 
lanes not having any backing to the lane designation signal could make the signal difficult to see 
under some light conditions, however the signals have been covered with a hood to reduce the glare 
from sunlight.  

The overhead gantries take up valuable footway space on both sides of the carriageway, however 
they are less visually intrusive in this largely industrial area 

 

Figure 4: Northbound view of A61 London Road 

 

 

Existing tidal flow schemes overseas 

Coronado Bridge (San Diego – US) – “Road Zipper” mo veable barrier system 

This tidal “reversible” lane utilises a moveable concrete barrier system extending along the entire 
length of the 1.6 miles Coronado Bridge. This system uses a specially constructed vehicle which can 
be driven along the route and reposition the interlocked one metre barriers from one edge of a lane to 
the opposite edge. This can be easily undertaken whilst all lanes are open providing the traffic in the 
central lane is moving. This system has been in place for almost 20 years and was installed following 
a spate of head on collision accidents in the mid 1990’s.   

This system allows a central traffic lane across the bridge to have its direction of flow altered at any 
point and provides a clear indication to motorists when the lane is available due to the nature of the 
barrier. This also means that there is no need for additional signalisation to provide motorists with lane 
designation information. 
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Figure 5: Northbound view of CA-75 on the Coronado Bridge  

 

Figure 6: Moveable barrier system in operation 

 

 

Tidal Busway – (Eugene Oregon - US)  

This tidal (or reversible) lane is a partially segregated central busway utilising overhead light rail type 
signals, at signalised junctions these are integrated into the existing overhead cantilever traffic signal. 

The bus services in Eugene utilise central bus stops similar to that of light rail stops. These are 
located within wider central reservations which can be accessed via the central tidal bus lane from 
either direction or from either of the normal traffic lanes adjacent when required.  

This system utilises a combination of traffic signal controls and strategically located bus lanes to 
provide buses with the required priority at junctions when not using the tidal bus lane. 

The layout of a centralised bus lane which is segregated from the main carriageway works due to the 
availability of road space between property boundaries; the space for the centralised bus stops is 
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easily achieved by utilising large central reserve spaces. The space taken up by this scheme would 
be on par with a light rail system in the UK. 

 

Figure 7: Eastbound on E 11th Ave. at Dad’s Gates S tation 

 

Proposed tidal flow schemes in the UK 

A40 Eynsham to Oxford tidal bus lane proposal (3.8 miles) 

A tidal bus lane has been proposed along a stretch of the A40 between Eynsham and Oxford. This 
part of the A40 is approximately 3.8 miles in length. Along this section of road there are two junctions 
where traffic can enter and leave the A40. 
 
During the morning peak hour it would allow buses to bypass eastbound traffic between Eynsham and 
Oxford, switching to the opposite direction in the evening peak hour.  
 
The proposals for this scheme have not been finalised and are still being reviewed with further option 
appraisals to be undertaken. Potentially, there are two options in which this could be achieved; either 
by having a single reversible bus lane segregated from normal traffic and controlled by entry signals, 
or by having three lanes with restrictions on direction of flow and use, which can be adjusted 
throughout the day.  
 
For the first option, control would be through entry restrictions (which would probably need to be traffic 
signal controlled) and separation, either physical or through regulation, of the reversible lane from the 
remaining carriageway.  
 
For the second option, the control of traffic would be via overhead gantries which would restrict traffic 
from travelling in a particular direction in each lane and prohibit the use of the central lane except to a 
particular class of vehicle (e.g. buses & coaches). Gantries in this location would increase the visual 
intrusion on the surrounding landscape.  
 
The majority of discussions on these options suggest that a central tidal bus lane would be the most 
likely choice, utilising overhead gantries and road markings to show which direction the lane is 
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running and which type of vehicles are able to use the lane. At locations where the carriageway is 
narrow for three lanes, bus gates could be provided to give priority to buses. 
 

Implications for the A1303 Madingley Road 
 
The bus rapid transit scheme in Eugene would be the most ideal option for improving public transport 
as this segregates buses from general traffic as much as possible, whilst still providing fully 
functioning junctions which cross its path. However the road space required to provide this is 
significantly more than is available along the A1303 Madingley Road. 

The “Road Zipper” system used in San Diego has a proven track record for improving traffic flows at 
peak periods however this system is best suited to locations where there is no requirement to turn left 
(right in the UK) across the mainline of the carriageway such as along bridges. This system would not 
be suitable along the A1303 due to the number of side road / residential accesses and junctions.  

The two schemes which have similar constraints to that of the A1303 Madingley Road are the A15 in 
Lincoln and the A61 in Sheffield. Both of these schemes have property boundaries and pedestrian 
areas which limit the road space available for the scheme. The signage methods used would also be 
similar as both schemes are in the UK. In places, side roads along the length of these schemes have 
been altered to provide safer movement of traffic, i.e. banned / restricted turns. 
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TECHNICAL NOTE 3 

R1: The forum believes that the steps the City Deal has taken in relation to the 
western bus corridor lack strategic overview. The Forum requests that, before any 
additional road infrastructure is decided upon, demand management options are 
explored and their impacts assessed. Such demand management options should 
include residents’ parking, employers’ car parking levy, and congestion charging. 

R1 addendum: The Forum recommends that there be a public consultation in which 
specific options are put forward. 

Addendum passed: 

19F; 0A 

R1 with addendum passed: 

23F; 0A  

Project Board Response  

The Project Board is assured that the strategic aspects of the project are well 
considered. In particular the project is grounded in a clear policy background 
including the Joint Transport Strategy, Local Plan and other local transport 
strategies. Additionally the project has been prioritised in accordance with 
Department for Transport Early Sifting Tool assessment processes which are well 
focused on strategic overview.  

As work being carried out in the parallel City Centre Access study demonstrates, the 
City Deal is also seeking to understand and potentially deliver demand management 
measures. These will form part of the overall strategy which needs to be focused 
both on travel demand but also better public transport.  

The A428 and Western Orbital corridor measures will not include demand 
management measures in isolation. The wider City Centre Access approach will 
undoubtedly have an impact on the A428 corridor and other corridors. The Project 
Board agrees that during the ongoing development of detailed proposals for the 
A428 corridor full understanding of the impact of demand management options must 
form part of the assessment process.  

 

R2: The Forum asks that proposals for the Cambourne to Cambridge busway and 
Western Orbital be reviewed to clarify how they will improve the sustainability of 
Cambourne and the new A428 settlements. No final decision should be taken on 
either scheme until this has been done and a full business case that includes bus 
operational impacts and viability is completed. 
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R2 passed: 

19F; 0A 

Project Board Response 

The Project Board agrees that – in line with the standard project development 
approach - the sustainability of any recommended option will be fully assessed 
through the development of a full business case. 

 

R3: In view of widespread criticism of previous consultations run by City Deal, the 
Forum proposes that planners consult with its members, before any future 
consultation documents are issued, in order to ensure more positive engagement. In 
particular, the Forum requests that particular care is taken to ensure the accuracy of 
all factual information, including maps, in consultation documents. 

R3 addendum: A summary of social and environmental impacts should be included 
in future consultations. 

Addendum passed: 

23F; 0A 

R3 with addendum passed: 

19F; 0A 

Project Board Response  

The Project Board agrees that that a summary of social and environmental impacts 
should be included in future consultations and will consult with the LLF on the 
presentation of these issues. It also agrees that the LLF should be consulted on 
issues such as presentation and structure of material.  

 

R4 amended: The Forum considers that no evidence has been provided on the 
projected usage and commercial viability of the Western Orbital to justify the 
expense and environmental damage of an off-road solution. More evidence is 
requested. 

R4 Amended resolution passed: 

17F; 0A  

Project Board Response  
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The Project Board agrees that as part of further development work for the Western 
Orbital assessment of bus operations will be required. This would form part of the 
wider business case assessment which would also include full considerations of 
environmental issues along the corridor.  

 

 R5 amended: The Forum notes overwhelming public opposition to off-road busway 
proposals either side of Madingley Hill (Area 1 North & Area 1 South). It also notes it 
is ‘considered potentially possible to implement a tidal bus lane along the stretch of 
Madingley Road between the Madingley Mulch Roundabout and the M11 bridge’ 
(Atkins, Technical Note, 1/2/16). Should the City Deal Board select one of the off-
road options, the Forum would strongly object on the grounds that an on-road 
dedicated bus lane, on this stretch of the road, amply satisfies the aims of the 
scheme in terms of speed and reliability. It would therefore consider the expense, 
environmental damage and negative impact on the neighbouring villages, of that 
selected off-road alternative, not to be justified. The Forum’s support for on-road only 
extends as far as the M11. 

Addendum passed: 

17F; 2A 

R5 Amended resolution passed: 

17; 0A  

Project Board Response  

The selection of a preferred option will be a matter for the City Deal Executive Board. 
The Project Board notes the point regarding the adequacy of a bus lane. The Project 
Board would, prior to the recommendation of any preferred option require the Project 
Manager to produce a full case for investment in one or other of the options. The 
case for investment would include both transport and wider economic considerations 
in line with City Deal objectives. The Project Board would require for any Preferred 
Option a full business case to be developed which would need to demonstrate that 
the option has clear strategic benefits. The Project Board would not recommend to 
the City Deal Board a proposal which could not be justified on the range of 
assessment criteria. 

 

R6 amended: The Forum understands that discussions have taken place between 
City Deal planners and the University as regards a route through the West 
Cambridge site for the Cambourne to Cambridge busway. The Forum requests more 
information on these discussions, and the routes and technology being considered. 

R6 Amended resolution passed. 
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20F; 0A 

Project Board Response  

The Project Board agrees that as part of the ongoing project development the LLF is 
updated as any discussions develop with West Cambridge, while not prejudicing any 
specific negotiations which may be undertaken with the West Cambridge site 
developers. 

 

R 7: The Forum notes that considerable work has been undertaken to assess 
various options for remodelling the M11 bridge at junction 13. It also notes that one 
proposal for the Cambourne to Cambridge busway requires spending up to £50 
million on a new bus-only bridge across the M11. The Forum suggests that, should 
the City Deal Board select an option using the existing bridge, measures should be 
included to ensure it better serves all traffic, as well as providing bus priority. This 
would deliver greater economic benefit, and would thus represent a better use of City 
Deal funds. 

R7 addendum 1: The Forum proposes no further action on this until a range of 
demand management measures have been investigated. 

Addendum passed: 

18F; 0A 

R7 with addendum passed: 

17F; 0A 

R7 Addendum 2: The Forum believes that the Girton Interchange needs upgrading 
to accommodate full movements from the A428 onto the M11. This would be the 
most beneficial traffic improvement in the area, and would significantly reduce 
congestion on Madingley Hill. 

R7 Addendum 2 passed: 

19F; 0A 

 Project Board Response  

The Project Board agrees that any on road option recommended to the City Deal 
Board for preferred option development should – as part of that development – 
include further consideration of the J13 bridge and how that would support the 
corridor scheme objectives. Such an assessment would need to consider the 
economic and transport benefits of improvement of the bridge and also the 
environmental impact.  
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The Project Board considers that it has responded to the issue of demand 
management as part of its response to R1. 

The Project Board considers that the Girton Interchange is not within the scope of 
the A428-A1303 project nor the Western Orbital. It does however recognise, in line 
with the County Councils representations to Highways England on this matter, that 
there could be strategic benefit in further consideration of this issue as part of the 
Oxford to Cambridge Expressway work currently being undertaken by Highways 
England. The Project Board understands that the County Council in its role as 
highway authority continues to engage with Highways England on this matter. The 
Project Board agrees that the A428-A1303 and Western Orbital Project Managers 
will provide assistance to Highways England in exploring this matter.  

 

R8 deleted: The Forum supports a new Park and Ride along the A428 corridor. 
However should the City Deal Board select the Madingley Mulch Roundabout for a 
Park and Ride location, the Forum would object as it considers Scotland Farm to be 
a better location. 

R8 replacement: The Forum recommends that City Deal Officers to work with 
Smarter Cambridge Transport to discuss alternative Park & Ride sites and Transport 
Hubs for the A428 corridor. 

R8 passed. 

15F; 0A 

Project Board Response  

As part of the project development work undertaken on the A428 corridor a number 
of Park & Ride locations were considered. The conclusion of these assessments 
were that small transport hubs were not precluded by the provision of a strategic 
Park & Ride but that they could not replace such a Park & Ride. Reasons included 
the operational and bus service planning benefits of a single Park & Ride and the 
need to provide capacity for future growth of the corridor. The Project Board agrees 
that as part of preferred option development smaller hubs in addition to a strategic 
Park & Ride site can be considered if a positive case for such hubs can be made. 
The Project Board instructs the Project Manager to engage with Smarter Cambridge 
to discuss specific proposals for transport hubs as part of the scheme development 
process for the preferred option. 

 

R9: Should a Park and Cycle site be approved at J12 by the City Deal Board, the 
Forum considers that the locations proposed by Barton Parish Council to be safer 
and easier to access. 
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R9 passed. 

XXF; XXA 

Project Board Response 

The Project Board instructs the Project Manager of the Western Orbital to engage 
with Barton Parish Council to discuss future Park and Cycle sites at J12 if such a 
proposal forms part of a preferred option recommendation.  

 

R10: The Forum recognises the peak time traffic problems on the A10 South, and 
supports Harston and Hauxton Parish Councils in asking officers to investigate siting 
the new Park and Ride south of Harston instead of at Hauxton. Foxton is suggested 
with its train station offering a choice of travel. 

R10 passed. 

15F; 0A 

Project Board Response  

The development of Park & Ride options at on the A10 south corridor forms part of 
the Western Orbital scheme development. This included a consultation in early 2016. 
In this consultation the proposal was made for a Park & Ride at J11 immediately to 
the west of the junction. The proposal was based on both the existing land option 
which the County Council has on this site and an assessment of the benefits of a site 
close to the M11 to intercept traffic both north and eastbound. Consideration of a 
Park & Ride at Foxton formed part of the assessment process but has been ruled out 
because it will not capture north bound traffic, has high operational costs due its 
distance from Cambridge, has no clear suitable available land site and would have 
limited benefit for bus priority. The Project Board agrees that any proposal for a Park 
& Ride on the A10 corridor as a preferred option should be subject to a full 
environmental and traffic assessment and that there should be ongoing engagement 
with the local Parish councils regarding local impacts.   
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DRAFT TN4 
 
Project: Cambourne to Cambridge 

Better Bus Journeys 
To: CCC 

Subject: Considerations for Catchment 
Area Maps  

From: Atkins 

Date: 1 Sep 2016 cc:   

 

Introduction 

This note summarises considerations undertaken when preparing the Catchment Area Maps for the 

Cambourne to Cambridge Better Bus Journeys Project.  

Considerations  

This section of the note identifies initial considerations for the proposed HQPT routes in the A428 

corridor, and documents the thought processes involved in determining the areas of land to be 

shaded in the Catchment Area Maps presented with the reports. Further assessment and 

consultation regarding the exact alignment of the preferred option will be undertaken in early 2017. 

Plans showing the alignments of the routes discussed in this section are presented in Appendix A. 

Label references [X] are indicated on the plans as appropriate.  

Route Option 1 Central 

This option involves provision of a bus lane on Madingley Road. It is shown as a single line on the 

Catchment Area Maps, as it is constrained by the corridor, but there may be a requirement for land 

take on Madingley Road to achieve the minimum width for a bus lane.  

Route Option 1 South 

Route option 1 South concerns the link between the A428/A1303 roundabout (referred to as 

Madingley Mulch) and Grange Road. This link is described in three sections, from East (City) to West 

(Madingley Mulch) 

From Grange Road to West Cambridge 

Four possible connections to Grange Road are being considered: 

• University Sports Ground/Adams Road [A] 

• Herschel Road [B] 

• North of Cambridge University Rugby Ground [C] 

• North of Cambridge University Rugby Ground/ Cranmer Road [D] 

Adams Road 
The junction of Wilberforce Road and Adams Road has reduced visibility where the proposed 

busway would join Adams Road. The proximity to the pond and the constraints on Adams Road, in 

terms of parked cars, have the potential to make the route unfeasible. It is unlikely that the parking 
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is by local residents as most properties have generous off road parking available therefore 

objections to necessary TROs would be unlikely. 

The junction of Adams Road and Grange Road is already signalised, and existing signals could be 

modified to give buses a measure of priority. The Coton footpath and Adams Road form part of the 

national cycle network, and any infrastructure provided would seek to enhance it where possible.   

Herschel Road 
To connect to Herschel Road, this route would run to the south of the University sports fields, 

therefore avoiding the pond. Parked vehicles on Herschel Road could have the potential to slow 

services along this route. It is unlikely that the parking is by local residents as most properties have 

generous off road parking available therefore objections to necessary TROs would be unlikely.  

Herschel Road currently has a higher level of on-street parking and is narrower than Adams Road, 

with limited opportunities for vehicles to pass. The junction between Herschel Road and Grange 

Road is not signalised.  

There is a listed building on Herschel Road, but the impacts of the route on it are unknown at 

present.  

The western section of Herschel Road is privately owned.  

North of the University Rugby Ground 
This route links with Grange Road to the north of the University Rugby Ground. Some level of 

disruption to the University Rugby ground could be expected due to the narrow nature of the 

existing access track. The route may avoid the Top Pitch, or this would need to be relocated.  

This route minimises conflict with other traffic, as it has less accesses than Herschel Road and Adams 

Road, but its overall width may limit opportunities to provide a fully segregated bus route.  

The junction with Grange Road has limited visibility due to fences and has a skewed layout, which 

may require significant realignment to accommodate turning vehicles.  

South of the University Rugby Ground / Cranmer Road  
This route links with Grange Road to the south of the University Rugby Ground, at Cranmer Road. 

Parked vehicles on Cranmer Road could have the potential to slow services along this route. It is 

unlikely that the parking is by local residents as most properties have generous off road parking 

available therefore objections to necessary TROs would be unlikely.  

Cranmer Road currently has a higher level of on-street parking and is narrower than Adams Road, 

with limited opportunities for vehicles to pass.  

  

West Cambridge - M11 Crossing - Junction at Cambridge Road 

The West Cambridge University site [E] is a key employment location in this corridor, and 

consideration should be given as to how best to serve it. A route through the site is likely to capture 

more patronage than a route to the south of the site. However, interaction with other traffic may 

generate slower journey times and reliability issues, unless a dedicated bus-only corridor can be 

secured through the site. The watercourse on the West Cambridge site (which runs parallel to 

Charles Babbage road to the south [F]) is to be avoided if possible to reduce the engineering 

complexity of any alignment through the site.  

Page 147



 

 

106 

 

Routing along this section is also somewhat dependent on which road has been used to gain 
access to Grange Road. Given the range of possible connection points to the West 
Cambridge site, there is a wide area shown in the Catchment Area Maps to the south of the 
site which may be used to gain this access (although this does not mean the entirety of the 
fields would be built over). The existing hedge line which runs approximately 220m south of 
the West Cambridge site may be used for screening purposes.  

The exact location of the new bridge across the M11 will be dependent on the alignment of 
the route to the east and west of the motorway, and also the cost and complexity of 
embankment construction. The northernmost point of crossing is likely to be in line with 
Charles Babbage Road, while the southernmost is likely to be just south of the woodland on 
the western side of the motorway. Bridges further north have the potential of having the least 
expensive earthworks for the new structure. There is a level difference between the 
motorway and the embankments at the crossing point, and subject to ground investigation, 
this may minimise the extent to which abutments may need to be built up. The motorway at 
this location is slightly wider than further south, and therefore the bridge deck may need to 
span further, with a subsequent increase in cost.  

West of the M11, the route should travel north of Coton village [G] in order to avoid 
residential properties. It is envisaged that a signalised junction and a bus stop would be 
provided at Cambridge Road.  

Depending on the exact location of the bridge over the M11, and the alignment towards 
Cambridge Road, the route would pass, upon an alignment, through Coton Orchard.  
  

From Cambridge Road (north of Coton) to Madingley Mulch P&R 

There are a range of viable alignments from Cambridge Road to Madingley Mulch [H].  

The northernmost route would run from Cambridge Road to the south of Crome Lea Business Park. 

This option would pass through a total of five fields, potentially causing severance [I].  

The southernmost route option would run north of the reservoirs north of Coton. This route passes 

through five fields, however is aligned further south, to run along the northern boundary of the 

reservoirs in order to avoid severance where possible. It has not been determined how close the 

route can run to the reservoirs at this stage, as no information on the structures and their 

foundations is readily available, however this route intends to run as close as possible.  

All routes would likely involve screening by means of planting for the purposes of landscape 

mitigation (and potentially generating a cutting) to limit the visibility of the route from the adjacent 

countryside. There are no known engineering constraints (beyond topography) at this location, so 

the exact routing would be relatively flexible.  

For Option 3 (1 South 2 South), the Park and Ride site could be located south east Madingley Mulch 

roundabout, between Crome Lea Business Park and the Madingley Mulch business. Access to the 

Park and Ride for vehicles could be gained from Madingley Road, whereas buses could have 

dedicated accesses to the east and west of the site. 

This Park and Ride would be of a similar size to the Trumpington Road Park and Ride. The shaded 

area shown on the Catchment Area Maps also includes an area to the south of the Park and Ride 

which could be used to provide environmental mitigation in the form of landscaping.   
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Route Option 1North (also applicable to 1Hybrid)  

Route option 1North concerns the link between Madingley Mulch P&R, between the roundabout 

and Madingley Wood, and Madingley Road to the east of Cambridge Road. Madingley Wood, a SSSI 

(Site of Special Scientific Interest), is a sensitive site that any route from the P&R site would avoid. 

Also within the vicinity of the link is the American Cemetery.  

All route options from the P&R avoid the SSSI [J], and therefore are required to run through the 800 

wood [K], towards Cambridge Road. There are known archaeological remains adjacent to the 

northern boundary of the SSSI site, which should be avoided if possible.  

Another alternative is to follow the embankment of the A428, west of the 800 wood. This option 

may be unfeasible due to the engineering challenges of passing between the A428 bridge and Trinity 

Cottages. The small distance between the bridge and the cottages means significant modifications to 

the bridge abutments may be required if the buses were to follow this route.   

After crossing Cambridge Road, the route runs to the north of Cambridge Road until it re-joins the 

A1303 to the west of the existing M11 bridge (junction 13). Several route options are possible for 

this section, the southernmost one involves running parallel to Cambridge Road, to the south of 

Moor Barn Farm [L]. Changes in land levels and the proximity to the American Cemetery [M] prevent 

the route running immediately adjacent to Cambridge Road.  

The northernmost alternative passes to the north of Moor Barn Farm. This option was designed to 

provide a greater distance between the route and Madingley Wood. It allows for the pedestrian 

footpath to the north to be accommodated via a small diversion rather than a separate crossing 

point. It also avoids the severance of Moor Barn Farm and maintains access to Madingley Road but 

leads to more severance of the fields north of Cambridge Road. As land falls away from Cambridge 

Road, this route has the potential to be screened better to minimise landscape impact.  

Route Option 2Central  

Route option 2Central concerns the link between Cambourne West and Madingley Mulch, via 

Cambourne and Bourn. Due to the length of this link, for the purpose of this assessment, it has been 

broken down into two sections.  

From Cambourne West to Bourn Roundabout 

Achieving bus rapid transit through Cambourne presents engineering challenges, as this is an 

established settlement. The project team are working with the local planning authority and with the 

Cambourne West developers to seek potential solutions.  

There is the potential for the installation of a bus link from Sterling Way [N] in Upper Cambourne to 

Broadway [O]. Correspondence with SCDC has highlighted the potential for this bus link to be 

secured through the proposals for Cambourne West [P] as there is presently a contribution and 

requirement to deliver the bus link in the draft Heads of Terms for Cambourne West.  

Bourn Airfield [Q] is yet to be developed, hence there is the potential to introduce a rapid bus transit 

route through this development from its design stage. The project team have discussed with the 

developer how this may be achieved.     

From Bourn Roundabout to Madingley Mulch 

From Bourn Roundabout [R], the route would join St Neots Road. Buses will travel on St Neots Road 

(with minor junction realignments at the Petrol Station roundabout). Two possible interventions are 
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available to achieve bus priority on St Neots Road. The first involves closing down the eastern arm of 

the Long Road/St Neots Road junction to general traffic (via rising bollards or similar), which would 

avoid rat-running through the corridor as an alternative to the A428 main carriageway. The second 

would involve providing a segregated route adjacent to the existing St Neots Road, which may 

require the realignment of the existing highway or land take at certain locations to accommodate. 

Route Option 2 South 

Route option 2 South concerns the link between Cambourne West and Madingley Mulch, via Bourn 

and Cambourne. Due to the length of this link, for the purpose of this assessment, it has been 

broken down into three sections.  

From Cambourne West to Bourn Roundabout 

This section would be similar to that for Option 2 Central above.  

Highfields Caldecote 

Three options have been considered for bypassing Highfields Caldecote [S]. All options have been 

shown on the Catchment Area Maps, however it is considered that north of Highfields Caldecote is 

the most likely option at this stage.  

North of Highfields Caldecote 
This route option runs north of the existing airfield buildings and across Highfields Road to the north 

of the village. This route option is considered to be the most direct and fastest given its segregated 

nature. 

Through Highfields Caldecote  
This option enters the village, therefore being the shortest of all three routes which have been 

considered. It has the potential to offer a pick up point in the centre of Highfields, therefore 

attracting further patronage from this location. However, journey times through the village will likely 

be slower than on a segregated route, and this increased journey time could reduce attractiveness of 

the overall route.  

South of Highfields Caldecote 
This route runs to the south of Highfields Caldecote. Initial study into this route highlighted the 

location of Hardwick Wood [T] and Caldecote Meadows [U] as SSSI sites; both of which are located 

to the south of the village. Therefore the route has the potential to run to the north of the Caldecote 

Meadows, along the residential boundary, to meet Hardwick Road. To the east of Hardwick Road the 

route runs to the north of Hardwick Wood. In order to avoid the SSSI sites to the south of the village 

the alignment of this route option runs through the eastern edge of a wildlife site. Without a 

significant detour to the south, it is not possible to avoid the wildlife site.  

From Highfields Caldecote to Madingley Mulch P&R 

This section runs from Hardwick to the north of Jaggards farm [V] and across Madingley Road to the 

P&R site. An alternative is to bypass the farm to the south, but this would increase the length of the 

route and would involve crossing Bin Brook [W] at an angle, which could prove more costly. As a 

result, the route to the north of Jaggards farm has been shown on the Catchment Area Maps.  
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Summary and Conclusions 

The note has documented the processes used to determine the area of possible route locations 

which is shown on the Catchment Area Maps.  

The overall aims of Cambourne to Cambridge Better Bus Journeys Study have been taken into 

consideration when establishing possible routes. Namely, there is a need to provide fast and reliable 

bus services between Cambourne and Cambridge. The routes chosen are considered to provide a 

balance between fast and direct access to the City and the potential to absorb trips from the 

settlements and business hubs adjacent to the route without compromising environmental 

sustainability.  

In addition to the overall study objectives, the routes also take into account environmental 

constraints (e.g. SSSI sites), and attempt to minimise disruption to private property (where this does 

not directly conflict with the two other considerations above).  
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Report To: Greater Cambridge City Deal Executive 

Board 
 

13 October 2016 

Lead Officer: Tanya Sheridan – City Deal Director  
 

 
Independent economic assessment panel update 

 
Purpose 

 
1. This report provides an update on the procurement of the independent economic 

assessment panel, which will undertake the gateway review to which future City Deal 
tranches are subject, as well as relevant background information about that panel, the 
gateway review process and the link between these and the infrastructure scheme 
prioritisation. 
 
Recommendations 

 
2. It is recommended that the Executive Board: 

(a) Notes the overview of the gateway review process for future tranches of 
funding; 

(b) Notes the progress on the procurement of the Independent Panel on the 
Evaluation of Local Growth Interventions;  

(c) Endorses the preferred tenderer status; 
(d) Notes the links between the Economic Assessment panel and the 

prioritisation of City Deal infrastructure investments. 
 

Background 
 
 Overview of gateway review process 
 
3. In order to access tranche 2 funding (up to £40 million per year from 2020/21 to 

2024/25), Greater Cambridge will be assessed in 2019 against ‘triggers’ agreed with 
Government.  There will also be a similar process undertaken in 2024 to determine 
the release of tranche 3 funding (up £200 million from 2025 over 5-10 years).  These 
assessments (hereafter referred to as “gateway reviews”) will be carried out by an 
independent economic assessment panel (see below and Appendix 1 for further 
details). 

 
4. The 2019 gateway review is expected to involve evaluation of the following (which are 

explained further in Appendix 2): 
(a) Delivery of prioritised schemes on track and on budget (according to their full 

business cases). 
(b) Realisation of benefits forecast for those schemes that have been delivered in 

time to measure this (again according to their full business cases). 
(c) Wider economic impacts – the independent economic assessment panel will 

be asked to advise on whether or not it will be possible to discern and 
measure wider economic impacts by the time of the 2019 gateway review. 
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 Background to independent economic assessment panel and procurement 
 
5. As mentioned above, the gateway reviews will be conducted by an independent 

economic assessment panel.  This involves the procurement of a panel of experts, 
potentially drawn from academic and consultant circles who are able to devise and 
apply a methodology for assessing economic impacts at a local level, taking into 
account specific local circumstances. 

 
6. The requirement to commission an independent economic assessment panel is 

derived from the Greater Cambridge City Deal document, which states the following 
as a Greater Cambridge commitment: 
 
“Commission an independent assessment of the economic benefits and economic 
impact of the first tranche of transport investments.” 

 
7. Greater Cambridge is working with eight other Localities around the UK, as well as 

HM Government and the Scottish Government, to procure a single economic 
assessment panel that will develop a generic methodology for evaluating local 
economic impacts and tailor that methodology to carry out each Locality’s specific 
evaluation.  The Localities involved all have City Deals/Growth Deals/Devolution 
Deals that include an investment fund with a similar payment-by-results mechanism, 
so have all agreed that collaboratively procuring an expert panel would be best for all 
involved due to: 
(a) The fact that this is expected to reduce the costs that each Locality would 

otherwise expect to face in this procurement; and 
(b) The limited pool of experts available in this specific area of work, for whom we 

would otherwise all be competing. 
 
8. To serve the needs of all nine Localities the panel’s work will focus on two different 

but related areas of work: 
(a) The development of a core monitoring and evaluation framework, to underpin 

the approaches to each Localities’ gateway reviews; and 
(b) The development of local monitoring and evaluation frameworks, drawing 

heavily upon the core framework but tailoring it to local circumstances, so that 
each Locality’s gateway review can be driven by a Locality-specific 
framework. 

 
9. The procurement submissions have now been evaluated, with a preferred bidder 

emerging.  At this point it is not possible to confirm the preferred bidder publicly, as at 
the time of writing notification has not yet been given.  This is expected to be 
completed by early October, so by the time of this Executive Board meeting the 
relevant notifications should have been given, and the mandatory 10 day stand still 
period is expected to be in effect.  Once that stand still period is complete the contract 
will be awarded, and work with the panel will begin. 

 
10. Some Localities have to seek approval from investment committees or other bodies 

before they can confirm their sign up to the contract, so that approval is currently 
being sought at the time of writing.  The Executive Board has approved a budget of 
£10,000 per year for five years for this work, with the Chief Finance Officer of 
Cambridgeshire County Council given delegated responsibility to incur any essential 
expenditure to deliver the agreed budget (agreed at the Executive Board’s meeting 
on 28 January 2015). 
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Considerations 
 
 Economic assessment panel timeframes 
 
11. The procurement specification made clear that the following are expected to be 

achieved by the panel within one year of its appointment: 
(a) Devise and agree with the Localities and Government(s) a robust core impact 

monitoring and evaluation framework and associated methodology. 
(b) Undertake a scoping of the evaluation practices and processes in place in the 

Localities to inform the development of the Local Frameworks. 
(c) Apply this core methodology coherently and consistently across the Localities, 

to create local monitoring and evaluation frameworks. 
(d) Identify an appropriate range of metrics for evaluating the relative impact of 

interventions. 
(e) Provide advice on the measures/metrics that are appropriate for evaluating 

impact. 
(f) Set out processes and timescales for contact with individual Localities, their 

representatives and Government.  This should be prioritised with regard to the 
timings of five-year gateway reviews.  A schedule of meetings with each 
Locality should be initiated by the Panel within the first two months of 
appointment. 

 
12. The panel will be expected to undertake the gateway reviews for all nine Localities on 

a phased programme, based on the details of their specific deals.  The gateway 
review for Greater Cambridge will take place in 2019. 

 
13. Precise timings for detailed work will emerge once the contract has been awarded 

and the panel has been established. 
 
 Budget for independent economic assessment panel 
 
14. The Executive Board initially set a budget of £10,000 per year for five years for the 

work of the independent economic assessment panel.  As reported in June, it has 
become apparent that the budget for this work will need to be revisited once the panel 
is established and its work becomes clearer.  This is likely to come with a different 
profile of spend to that originally envisaged, with the costs being spread less evenly 
across the budgeted years and the money budgeted for 2015/16 spent later, because 
the work of the panel is likely to be front-loaded for the work on the core framework 
(as described in paragraph 8).  Transport for Greater Manchester, who are managing 
the contract, have given a wide estimate for the total contract value; our budget is at 
the lower end of this and we will need to monitor costs and requirements closely and 
ensure value for money. 

 
15. We are expecting to be in a position to propose a revised budget at the Executive 

Board’s January meeting.  This depends on: 
(a) Timely completion of the procurement process; and 
(b) When we are able to discuss and agree details of the Greater Cambridge-

specific contract, recognising that there are nine Localities calling upon this 
framework contract. 

 
Fit with infrastructure scheme prioritisation 

 
16. Appendix 3 contains information about infrastructure scheme prioritisation, including 

key considerations and decision points.  Given that the panel will be expected to 
evaluate those schemes in the context of the criteria explained in paragraph 4, these 
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pieces of work are inherently linked.  The work of the panel and the gateway review 
provides the context within which prioritisation decisions should be seen and taken. 

 
Implications 
 

17. In the writing of this report, taking into account financial, legal, staffing, risk 
management, equality and diversity, climate change, community safety and any other 
key issues, there are no significant implications. 

 
Background Papers 
 
Greater Cambridge City Deal document: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/321722/Greate
r_Cambridge_City_Deal_Document.pdf 
 
9 June 2016 Executive Board City Deal progress report: 
http://scambs.moderngov.co.uk/documents/s94665/City%20Deal%20progress%20report.pdf 
 

 
Report Author:  Aaron Blowers – Greater Cambridge City Deal Project Manager 

Telephone: 01223 706327 
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Appendix 1 
 
Report on the Procurement of the Independent Economic Assessment Panel 
 
1. Introduction 
 
1.1. UK Government has awarded certain localities with a new Investment Fund grant 

(also known as ‘Gain Share’ or ‘Earn Back’) through City, Growth and Devolution 
Deals, to invest in interventions that will have a positive impact on economic growth. 

 
1.2. These Investment Funds are subject to gateway reviews every five years. Gateway 

reviews will feature formal reports by an Independent Evaluation Panel, submitted to 
government and the localities on the impact of the interventions funded by the new 
investment grant. Ministers will then make a decision on future funding levels for the 
next five-year period. 

 
1.3. UK Government requested that a locality lead the procurement of the Independent 

Evaluation Panel. Following an unsuccessful procurement earlier this year which 
Greater Cambridge conducted on behalf of the 9 localities, Transport for Greater 
Manchester (TfGM) conducted a procurement on behalf of the Greater Manchester 
Combined Authority (GMCA), eight other localities and the UK and Scottish 
Governments, a summary of which, along with the outcome, is provided below. 

 
2. Background and Overview of the Procurement Process 
 
2.1. An Invitation to Tender (ITT) for the procurement and establishment of a single-

supplier framework for an independent advisory panel (‘the Panel’) to support United 
Kingdom (UK) city-regions or counties as part of individual City, Growth and 
Devolution Deals agreed with Government (‘Localities’) was issued by TfGM in June 
2016. 

 
2.2. The framework will be open principally to the nine Localities listed below, as well as 

any other Localities that agree a similar funding mechanism for local growth 
interventions during the terms of the framework; the existing Localities are: 
- Glasgow City Region 
- Greater Cambridge 
- Greater Manchester 
- Leeds City Region 
- Liverpool City Region 
- North East 
- Sheffield City Region 
- Tees Valley 
- West Midlands 

 
2.3. If further City, Growth or Devolution deals award further Localities with a mechanism 

of this sort, the monitoring and evaluation frameworks produced through this work will 
guide their respective evaluations. 

 
3. Headline Costs and Funding 
 
3.1. The total value of procurements for the entire duration of the framework agreement 

was estimated in the Contract Notice published in the Official Journal of the European 
Union to range between £500,000 and £2,500,000. 
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3.2. The precise cost to each Locality will depend on the work the Locality requests from 
the Panel and the costs of core work (to be shared equally between the nine 
localities). 

 
3.3. It is currently estimated that the annual average cost for each locality will be no more 

than £50,000. More precise costs will emerge during the first year of the contract, 
which will enable more informed budgeting in subsequent years. Contract costs may 
differ across the years, due to the weight of work in the first and final years of the 
contract (with establishing evaluation procedures and conducting Gateway Reviews, 
respectively). 

 
4. Deliverables 
 
4.1. The Chair of the Panel will be accountable for maintaining the full service of the 

contract. 
 
4.2. The Specification set out that the Panel must achieve key project deliverables within 

one year of appointment, including the following: 
 

4.2.1. Devise and agree with the Localities and Government(s) a robust core 
impact monitoring and evaluation framework and associated methodology 
representing best practice in the field, drawing on the Localities’ expertise 
and sources of evidence and analysis on the evaluation challenge. 

 
4.2.2. Undertake a scoping of the evaluation practices and processes in place in 

the Localities to inform the development of the Local Frameworks. 
 

4.2.3. Apply this core methodology coherently and consistently across the 
Localities, to create local monitoring and evaluation frameworks and 
associated methodologies, including defining counterfactuals, to account for 
local circumstances and specific local growth interventions. 

 
4.2.4. Identify an appropriate range of metrics (including formative criteria and 

proxy indicators to estimate costs and benefits where economic growth 
outcomes may not be observable by the first summative five-year Gateway 
Reviews) for evaluating the relative impact of interventions. 

 
4.2.5. Provide advice on the measures / metrics that are appropriate for evaluating 

impact. These will be gathered by the Localities, and provide an ex ante view 
of the levels of each that are likely to be demonstrated at different points in 
time. On an ongoing, regular basis, the Panel will need to monitor data-
gathering processes. In doing so the Panel will need to have regard to 
factors such as the availability of data, the potential for baselining, regional 
and local issues and the ability to attribute changes in outcomes to 
interventions and consideration of appropriate control groups / the 
counterfactual position. This advice will: 
(i) Identify the availability of data sets for each Locality. 
(ii) Appropriately utilise existing locally-gathered data, recognising local 

operational, resource and value for money requirements. 
(iii) Propose the cost and feasibility of different methodologies to reflect 

individual local circumstances. 
(iv) Draw on the latest theory and methods from spatial and urban 

economics, as well as lessons from evaluations of similar interventions. 
(v) Be standardised as far as possible as per the core monitoring and 

evaluation framework to facilitate cross-intervention and cross-area 
analysis if required. 
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4.2.6. Set out processes and timescales for contact with individual Localities, their 

representatives and Government. This will be prioritised with regard to the 
timings of five-year Gateway Reviews. A schedule of meetings with each 
Locality will be initiated by the Panel within the first two months of 
appointment. Formal contact will: 

(i) Agree project timings with regard to five-year Gateway Reviews. 
(ii) Give progress updates. 
(iii) Discuss research requirements. 
(iv) Provide verbal advice. 
(v) Communicate findings from the evaluations including providing the 

Localities with the opportunity for clarification and review of the 
submission of documentation and data for five-year Gateway Reviews. 

 
4.2.7. On an ongoing, regular basis quality assure gathered metrics, formative 

proxy indicators and metric / data gathering processes. These data sets will 
be used to assess the long term local, regional and national economic 
consequences of interventions at Gateway Review points. This could be in 
the form of interim reports which also outline progress to the localities, where 
agreed locally. 

 
4.2.8. At five-year Gateway Review points, submit a formal Gateway Review report 

to both the relevant Locality and Government to assess whether 
interventions in each Locality have provided cumulative positive impact upon 
economic growth based on metrics, indicators and any relevant mitigating 
factors. These will inform decision-making by Government ministers 
regarding future funding. Drafts of the report will be made available to 
individual localities and Government for comment in advance of final 
submission. 

 
5. Tender Evaluation 
 
5.1. Tenderer responses were subject to a two-stage ‘selection’ and ‘award’ evaluation 

process; TfGM reserved the right to include clarification interviews with tenderers who 
met the interview criteria set out in the ITT. 

 
5.2. The selection stage required tenderers to provide evidence of economic and financial 

standing, and evidence of relevant technical and professional ability and experience; 
this was evaluated on a pass/fail basis, with tenderers’ achieving a ‘pass’ then being 
evaluated against qualitative and quantitative award criteria set out in the ITT on a 
70/30 qualitative/quantitative basis. 

 
5.3. TfGM, with support from New Economy, conducted the selection stage evaluation. All 

tenderers achieved a ‘pass’ in this stage and were progressed to evaluation against 
the award criteria. 

 
5.4. Quantitative responses were evaluated by TfGM. 
 
5.5. Qualitative responses were evaluated by representatives from UK and Scottish 

Governments, and the nine localities identified in 2.2 above; provisional scores were 
submitted to TfGM for review and identification of any outlier scores; a moderation 
discussion call was held with all evaluators to discuss identified outliers. 

 
5.6. The interview panel, chaired by TfGM and mandated to represent UK and Scottish 

Governments, and the nine localities, comprised evaluators from Glasgow City 
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Region, Greater Manchester, Liverpool City Region, North East, and UK Government; 
additionally, UK Government provided an observer. 

 
6. Key Contract Elements 
 
6.1. GMCA will act as Contracting Authority on behalf of UK Government and the Parties. 
 
6.2. TfGM will manage the contract on behalf of the Parties. 
 
6.3. The successful bidder will be engaged under a single supplier framework. The term of 

the framework will be four years, however contracts awarded during the term of the 
framework can extend beyond the four-year framework term. 

 
6.4. Under the framework each of the Parties will be able to draw down one or more 

services contracts with the successful bidder to carry out some or all of the activities 
outlined in their response to the service specification. 

 
6.5. A small annual rebate will be collected by GMCA based upon the annual cumulative 

value of business across all localities to fund TfGM’s contract management activities.  
The maximum annual rebate achievable will be capped at £15,000 each year. 
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Appendix 2 
 
Greater Cambridge City Deal Gateway Review 2019 
 
The Government has agreed with Greater Cambridge that for the 2019 Gateway Review, the 
Economic Assessment Panel will produce a report covering assessment of up to three 
elements (“triggers”).  They are: 
 
Trigger 1 – Outputs (“on track & on budget”) – the extent to which the schemes 
programmed for delivery in the first tranche are being developed and delivered on track and 
on budget against milestones in the final business cases and projects plans; Data to assess 
this trigger will be drawn from the regular capital reports that are prepared by the Greater 
Cambridge City Deal Partners, as per the Assurance Framework agreed with the Department 
for Transport. 
 
Trigger 2 – Outcomes (direct benefits realisation) – the extent to which the schemes 
programmed for delivery up to 31 March 2018 have achieved the outcomes forecast in their 
final business cases to be achieved in their first year of opening; 
 
Given the likely delivery dates of the schemes, whether this trigger is viable, and the 
weighting that should be applied to it, will need to be assessed with Government, and with 
the advice of the panel as appropriate, once all the business cases for the schemes have 
been worked up. 
 
The precise data sources to be used will be determined by the Full Business Cases.  This is 
expected to be drawn from existing local monitoring, as per the Assurance Framework. 
 
If it transpires that no direct (or wider) benefits are realisable or suitable for assessment in 
2019, then local partners and Government will review the weighting between the triggers with 
the starting assumption that the weighting on the assessments in Gateway 1 will be 100% on 
Trigger 1. 
 
Potential trigger 3 – Wider economic impacts – the Panel will be invited to advise on 
whether it will be possible to discern and measure (with a sufficient degree of robustness to 
make release of future funding reliant on it) wider economic impacts from the investment 
programme by 2019.  If the panel advises that this is possible, they will advise on the 
methodology by which a trigger based on this measure would be devised.  This could then 
form a third trigger in 2019, subject to agreement by all parties.  If the panel advises that this 
is not possible or realistic in 2019, the triggers will be set out as above. 
 
The weighting attached to the triggers will be agreed by Greater Cambridge and the 
Government once the Panel have advised on the viability of any trigger 3, and once the 
viability and extent of trigger 2 has become clear at the final business case stage. 
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Appendix 3 
 

Summary of independent economic assessment panel’s fit with infrastructure 
prioritisation 

 
Tranche 1 investment programme prioritisation 
 
1. In January 2015 the Executive Board agreed a prioritised investment programme for 

the first phase of the City Deal, which sees the five City Deal partners receive £20 
million per year from HM Government from 2015/16 to 2019/20.  This followed on 
from the commitment made in the Deal Document to agree the prioritised programme 
on this timeframe, in order to ensure that efforts could be focused on the prioritised 
programme from April 2015 as the beginning of the tranche 1 period. 

 
2. The long list of schemes proposed for the City Deal infrastructure programme were 

the subject of an independent assessment of anticipated economic impacts to inform 
this prioritised programme reflecting the greater Cambridge City Deal Agreement, that 
we will invest in the infrastructure to drive economic growth in the Greater Cambridge 
area.  This enabled a comparison of the relative impacts of the schemes on housing 
and employment growth in Greater Cambridge, in accordance with the Cambridge 
City and South Cambridgeshire District Local Plans. 

 
3. The assessment of relative anticipated impacts was paired with an evaluation of 

deliverability, with the prioritised tranche 1 programme being a result of this 
combination and therefore presenting a robust and deliverable programme for the 
tranche 1 period.  Given the amount of work as well as the timescales needed to 
develop and deliver detailed schemes and the need to demonstrate that the City Deal 
partners are capable of delivering a transformative infrastructure investment 
programme, it was considered necessary to include deliverability in consideration of 
the tranche 1 programme. 
 

4. It was noted at the time, and continues to be the case, that the timeframes involved 
for delivery are ambitions.  It should therefore not be expected that all schemes will 
be implemented by the end of the tranche 1 period. 

 
5. The approach taken to prioritisation allows the programme to be focused on 

delivering the vision in the Deal Document of a transport network that links areas of 
population and employment within the City Deal area, including a comprehensive 
network of pedestrian and cycle route within Cambridge and high quality bus priority 
measures on the main radial routes.  This supports the development strategy within 
the Local Plans by transforming connectivity within and beyond the City Deal area, 
supporting the strategy of development in satellite settlements and maintaining 
Cambridge as a compact city rather than accommodating growth in the Green Belt. 
 

6. The initial prioritisation decision, decisions that have been taken with regard to the 
investment programme since then, and those that will be taken in future sit within the 
context of the Assurance Framework, which was agreed with the Department for 
Transport (DfT) on the basis of a predominantly standard approach to infrastructure 
scheme decisions, although with tweaks to reflect local circumstances where 
necessary.  The agreement of the Assurance Framework allowed these decisions to 
be taken locally, rather than to rely on DfT oversight at every step, and the tools used 
to inform decisions are consistent with that document. 

 
 
Decision points for infrastructure schemes 
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7. In general terms there are five key decision points that each transport infrastructure 
scheme is expected to be subject to at the Executive Board. 
1. Project scope setting – this was decided in January 2015. 
2. Approval to consult on selected options. 
3. Selection of preferred option for design and consultation. 
4. Approval of preferred option for detailed design, statutory processes and 

procurement method. 
5. Approval of project implementation. 

 
8. Where a scheme involves building a link outside of the boundaries of the public 

highway, this will also be subject to a planning decision.  The City Deal partner 
Councils have delegated the responsibility for determining planning consent for City 
Deal infrastructure schemes to the Cambridge Fringes Joint Development Control 
Committee. 

 
9. Alongside the five key decision points listed above, there may be a need for further 

Executive Board decisions around exercising powers delegated to the Board by the 
Councils, particularly deciding on objections to Traffic Regulations Orders lodged to 
allow schemes to be delivered.  Conversely, in the case of smaller schemes (e.g. 
some cycling schemes) it may not be necessary to take all of the steps listed in 
paragraph 7, and instead to move directly from decision point 1 to decision point 3. 
 

10. For tranche 1 of the investment programme, key decision 1 was taken in January 
2015 when the prioritised programme was agreed.  The accompanying papers for 
that decision, and the minutes of the meeting, can be found at: 
http://scambs.moderngov.co.uk/ieListDocuments.aspx?CId=1074&MId=6514&Ver=4 
 

Selection of preferred options for infrastructure schemes 
 

11. The City Deal has now reached the point where it has either agreed a preferred 
option for the tranche 1 infrastructure schemes or is expected to be asked to agree a 
preferred option in the coming months.  These preferred options are then to be 
developed into detailed schemes to be delivered, following the relevant approvals 
(including future Board decisions and planning consent for schemes outside the 
public highway). 
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Report To: Greater Cambridge City Deal Executive Board 
 

13 October 2016 

Lead Officer: Chris Malyon, Chief Finance Officer Cambridgeshire County Council 
 

 
Greater Cambridge City Deal Financial Monitoring 

 
1.  Purpose 
 
1.1 The purpose of this report is to provide the Joint Assembly/Executive Board with the 

financial monitoring position for the period ending 31 August 2016.  
 
2.  Recommendations 
 
2.1 It is recommended that the Joint Assembly/Executive Board note the financial position 

as at 31 August 2016. 
 
3.  Reasons for Recommendations 
 
3.1 The Joint Assembly/Executive Board will be receiving regular financial monitoring 

reports throughout the financial year that set out expenditure against budget profiles.  
 
4.  Financial Position for the period ending 31 August 2016 
 
4.1 Programme 
 
4.1.1 Attached as an Appendix to this report are the programme costs incurred to the end 

of August 2016.  
 
4.1.2 A summary of the expenditure as at the end of August against the profiled budget for 

the period is set out in the table below. The forecast variance relates to an in year 
underspend due to profiling and does not impact on the total cost of the scheme:- 
 

Project Description Total 
Budget 
£’000 

2016-17 
Budget  
£’000 

Expenditure 
to date 
 £’000 

Forecast 
Spend - 
Outturn 

£’000 

Forecast 
Variance 
– Outturn 

 £’000 

Histon Road Bus 
Priority 

4,280 280 97.4 280 0 

Milton Road Bus 
Priority 

23,040 297 74.0 297 0 

Chisholm Trail 8,400 1,040 212.7 840 -200 

Cambourne to 
Cambridge / A428 
Corridor 
 
 

59,040 500 200.2 500 0 
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Programme 
management & Early 
scheme development 

10,450 1,940 27.7 1,940 0 

City Centre Capacity 
Improvements 

3,000 300 145.4 300 0 

A1307 Bus Priority 39,000 500 60.3 500 0 

Cross-City Cycle 
Improvements 

8,000 900 230.2 900 0 

Western Orbital 5,900 600 75.7 600 0 

A10 North Study  2,600 500 22.7 500 0 

A10 cycle route 
(Shepreth to 
Melbourn) 

550 550 5.7 550 0 

Total 164,260 7,407 1,152.0 7,207 -200 

 
4.1.3 Chisholm Trail:  
 

Although spend is currently ahead of profile, the projected out-turn for the year is only 
expected to be £840,000. Delivery of the southern section of The Chisholm Trail is 
dependent upon two development sites (Ridgeons, Cromwell Road and the City 
Council Depot) as well as land owned by Network Rail. There are still some 
uncertainties as to how the trail will be routed through the new developments and the 
developers’ timescales, as well as Network Rail’s specific requirements.  
 
A phased approach to submitting planning and developing a detailed design for The 
Chisholm Trail has been adopted. Phase 1 from Cambridge North station to 
Coldhams Lane is due to be submitted for planning shortly. Detailed design and land 
negotiations are well progressed. 
 
For Phase 2 it is not possible to submit planning and progress detailed design, and 
thus anticipated spend for 16/17 is a little lower than first planned. 
 

4.1.4 Programme management & early scheme development 
 

This budget will be allocated out to the existing schemes as programme management 
costs have been charged direct to each of those schemes.  

 
4.1.5 A1307 Bus Priority 
 

This scheme is behind profile as it is currently out to consultation on ‘initial ideas’ for 
the A1307 – this commenced on 16th June and runs to 1st August.  

 
4.1.6  Cross-City Cycle Improvements 
 

Detailed design is progressing on all five of these schemes.   
 

Some further localised consultations and traffic regulation orders are required on 
some scheme elements, whereas other schemes are due to commence on site later 
this year. 

 
Site investigation work such as trial holes has been taking place and some works to 
divert utilities will be commencing soon. 
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4.1.7 Western Orbital 
The report for the Western Orbital scheme has been rescheduled to November. The 
consultancy expenditure will need to be re-profiled to reflect the changed timescales. 

 
4.1.8  A10 cycle route (Shepreth to Melbourn) 

 
On 9th June the City Deal Board approved expenditure of £550,000 for the A10 cycle 
route (Shepreth to Melbourn). 
Detailed design and discussions with contractors are progressing with work due to 
commence in autumn 2016, with the expectation of completion by March 2017. 

 
4.2 Operations 
 
4.2.1 This report includes the carry forward of funding for Skills (£59k) and Smart 

Cambridge (£20k), from 2015/16 underspends. 
  
4.2.2 Any underspend at year end will be considered as part of an outturn report in order to 

determine whether the resources not utilised during the period are required in 17/18.  
 
4.2.3 The actual expenditure incurred as at the end of August is as follows:-  
 

Activity Budget  
 

£000 

Budget 
to date 

£000 

Actual 
to date 

£000 

Forecast 
Out-turn 

£000 

Forecast 
Variance 

£000 

Programme Central Co-
Ordination Function 

268.5 111.8 81.3 
 

230.0 -30.5 

Strategic Communications  137.7 57.4 32.6 112.9 -24.8 

Skills 190.0 95.0 95.0 190.0 0.0 

Economic Assessment 10.0 0.0 0.0 10.0 0.0 

Smart Cambridge 220.0 0.0 0.0 220.0 0.0 

Cambridge Promotions 
Agency 

90.0 90.0 90.0 90.0 0.0 

Housing 200.0 0.0 0.0 200.0 0.0 

Affordable Housing 50.0 0.0 0.0 50.0 0.0 

Intelligent Mobility 200.0 0.0 0.0 200.0 0.0 

      

Total 1,366.2  354.2 298.9 1,310.9 -55.3 

 
5. Implications 
 
5.1  In the writing of this report, taking into account financial, legal, staffing, risk 

 management, equality and diversity, climate change, community safety and any other 
 key issues, the following implications have been considered: - 

 
5.2 Financial and other resources 
 The outcome of any delays in incurring expenditure for which budgetary provision has 

been made in 2016/17 will be dealt with as part of the outturn report. 
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6. Background Papers 
  

a) Capital Programme report at January Joint Assembly meeting 
 b) Partnership Budget report at March Joint Assembly meeting 
  
 
Report Author: Chris Malyon, Chief Finance Officer 
   Cambridgeshire County Council 

01223 699796 
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Project Description Works Budget Spend Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Out-turn

280,000 Profile 7,000 29,000 54,000 75,000 100,000 125,000 150,000 175,000 200,000 225,000 250,000 280,000 280,000

Actual 6,617 30,328 65,936 68,857 97,443 97,443

297,000 Profile 7,000 12,000 48,000 70,000 100,000 130,000 160,000 190,000 210,000 235,000 260,000 297,000 297,000

Actual 6,328 21,546 55,248 57,992 74,023 74,023

1,040,000 Profile 25,000 30,000 60,000 90,000 120,000 250,000 290,000 320,000 350,000 400,000 500,000 540,000 840,000

Actual 47,812 98,875 115,396 160,128 212,741 212,741

500,000 Profile 30,000 95,000 120,000 150,000 175,000 200,000 250,000 300,000 350,000 400,000 450,000 500,000 500,000

Actual 42,043 104,442 79,517 169,719 200,176 200,176

1,940,000 Profile 0 0 0 0 0 0 0 0 0 0 0 0 1,940,000

Actual 4,654 9,215 -660 19,547 27,698 27,698

300,000 Profile 25,000 50,000 75,000 100,000 125,000 150,000 175,000 200,000 225,000 250,000 275,000 300,000 300,000

Actual 662 59,073 86,463 138,202 145,422 145,422

500,000 Profile 25,000 50,000 75,000 100,000 125,000 150,000 210,000 265,000 325,000 385,000 445,000 500,000 500,000

Actual 331 3,830 23,952 58,230 60,340 60,340

900,000 Profile 13,000 20,000 50,000 80,000 120,000 260,000 300,000 350,000 400,000 550,000 700,000 900,000 900,000

Actual 32,702 70,081 115,347 153,286 230,176 230,176

600,000 Profile 50,000 100,000 150,000 200,000 250,000 300,000 350,000 400,000 450,000 500,000 550,000 600,000 600,000

Actual 18,965 42,341 32,916 67,150 75,736 75,736

500,000 Profile 25,000 50,000 75,000 100,000 125,000 150,000 210,000 265,000 325,000 385,000 445,000 500,000 500,000

Actual 0 0 12,000 17,168 22,668 22,668

550,000 Profile 0 0 5,000 5,000 10,000 10,000 120,000 120,000 120,000 120,000 20,000 20,000 550,000

Actual 0 0 0 0 5,691 5,691

OVERALL TOTAL 7,407,000 Profile 207,000 436,000 712,000 970,000 1,250,000 1,725,000 2,215,000 2,585,000 2,955,000 3,450,000 3,895,000 4,437,000 7,207,000

Actual 160,114 439,731 586,115 910,278 1,152,115 0 0 0 0 0 0 0 1,152,115

City Deal - Histon Road Bus 

Priority

City Deal - A1307 Bus 

Priority

Expenditure (Cumulative)

City Deal - Milton Road Bus 

Priority

City Deal - Chisholm Trail

City Deal - Cambourne to 

Cambridge / A428 Corridor

Programme Management 

and Early Scheme 

City Deal - City Centre 

Capacity

City Deal - Cross City Cycle  

Improvements

City Deal - Western Orbital & 

M11 Jct 11 Bus Slip Rd

A10 North Study (Tranche 2)

A10 Frog End to Melbourn
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Report To: Greater Cambridge City Deal Executive 

Board 
 

13 October 2016 

Lead Officer: Aaron Blowers – City Deal Project Manager 
 

 
City Deal Strategic Risk Register 

 
Purpose 

 
1. To provide the Executive Board with an update on the City Deal Strategic Risk 

Register. 
 

Recommendations 
 
2. It is recommended that the Executive Board notes the position in regard to the 

Strategic Risk Register. 
 

Reasons for Recommendations 
 
3. This report contains the latest information regarding the City Deal Strategic Risk 

Register, including mitigating actions and control measures in place.  This has been 
considered by the Programme Board to represent an effective and proportionate level 
of control. 

 
Background 

 
 Risk Management Framework 
 
4. As agreed by the Executive Board, strategic risks will be reported on a six-monthly 

basis with exceptions highlighted through the regular City Deal Progress Report item 
if there are any risks which are red after controls (red residual risk) or rapidly 
escalating risks.  The Executive Board acts as the body that owns the Strategic Risk 
Register and holds officers to account for risk mitigation, advised by the Programme 
Board.  There may be mitigations or controls needed that the executive Board will be 
asked to agree from time to time.   
 

5. The City Deal partnership aims to manage risk effectively, eliminating or controlling 
risk to an acceptable level.  This is done by identification, assessment and 
management of potential risks, rather than reaction and remedy to past events.  The 
Strategic Risk Register therefore includes difficult risks that, if they were to occur, 
would have significant partnership and/or programme implications.  However, the 
recognition of risks on the Strategic Risk Register should not be taken as concern 
that these risks are likely to occur – instead it should be taken as building on good 
programme and project management discipline to recognise risks early and to put in 
place measures to prevent them from occurring and/or to reduce the impact if they 
were to occur. 
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6. As set out in the Risk Management Framework, risk management takes place across 
the City Deal, with most of this taking place at a project level.  The Strategic Risk 
Register therefore only contains the most significant and cross-cutting risks to the 
partnership and the overall Programme, with project-specific risks being managed 
within project-specific risk registers.  The Risk Management Framework enshrines a 
clear process and responsibilities for escalating and cascading risks between the 
strategic and project-specific risk registers.   
 
Risk scoring 
 

7. The Strategic Risk Register includes both ‘inherent’ and ‘residual’ risk scores.  It is 
important to recognise the distinction between these in order to see the risks in their 
proper contexts.  The difference between these two scores can be summarised as: 
(a) Inherent risk score: The likelihood and impact of the risk occurring if nothing 

was in place to mitigate it.  This acts as the starting point for risk 
management, with mitigating measures to be put in place. 

(b) Residual risk score: The likelihood and impact of the risk occurring, 
recalculated to include the control measures and actions in place to mitigate 
the risk.  Controls and actions should see the residual risk score reduced from 
the inherent risk score. 

 
8. The key scores to consider are the residual risk scores, as these summarise the 

likelihood and impact of those risks occurring within the current contexts. 
 

Considerations 
 
9. The City Deal is potentially a £1 billion investment programme delivering significant 

infrastructure and working in partnership.  Significant risk is inherent in an ambitious 
programme of this nature.  However, it is important to note that the risks of ‘doing 
nothing’ - of not investing in the economic success of Greater Cambridge and not 
delivering the infrastructure needed to deliver the agreed development framework in 
the Local Plans and the transport strategy are greater. 
 

10. The risks that have the highest residual scores, and therefore most warrant 
highlighting to the Executive Board, are: 

 

No. Risk Owner 

Residual 

Li
ke

lih
o

o
d

 

Im
p

ac
t 

To
ta

l s
co

re
 

8 

Public feedback and opinion on the City Deal programme is 
not demographically representative of the Greater 
Cambridge area as a whole, reducing the ability to 

understand the needs and priorities of the current and future 
population of Greater Cambridge. 

Beth 
Durham 

3 4 12 

1 

The opportunity to deliver the area's identified infrastructure 
needs and further economic and social benefits from them 
is lost because of an inability to access future funding due 

to a failure to achieve the triggers for future funding 
tranches. This could be as a result of inadequate delivery, 

Government considering Greater Cambridge a poor 
investment and/or unforeseen circumstances. 

 

Tanya 
Sheridan 

2 5 10 
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9 

Difficulties in obtaining sufficient evidence to most 
effectively advise resource allocation and scheme 

prioritisation means that opportunities are missed to achieve 
the economic growth benefits needed for the area, to build 
support for the infrastructure investment programme and to 

unlock future funding. 

Graham 
Hughes 

2 5 10 

 
11. The details of these risks are shown in the appendix to this report, including control 

measures and actions to mitigate those risks. 
 

Implications 
 

12. In the writing of this report, taking into account financial, legal, staffing, risk 
management, equality and diversity, climate change, community safety and any other 
key issues, the following implications have been considered: - 
 

 Risk Management 
13. The risk management process seeks to identify any significant risks which might 

prevent the City Deal partnership from achieving its vision and objectives.  This 
enables mitigation to be designed to control each risk, either to prevent the risk from 
occurring in the first place or, if it does, to minimise its impacts on the achievement of 
the City Deal vision and objectives. 

 
 
Report Author:  Aaron Blowers – City Deal Project Manager 

Telephone: 01223 706327 
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Appendix: Greater Cambridge City Deal Strategic Risk Register 
 

No. Risk 

Inherent 

Owner Controls Actions 

Residual 

D
ir
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c

ti
o

n
 o

f 
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l 
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h
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d
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L
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e
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h
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1 

The opportunity to deliver the area's identified infrastructure 
needs and further economic and social benefits from them 
is lost because of an inability to access future funding due 

to a failure to achieve the triggers for future funding 
tranches. This could be as a result of inadequate delivery, 

Government considering Greater Cambridge a poor 
investment and/or unforeseen circumstances. 

3 5 15 
Tanya 

Sheridan 

 Regular meetings with Government officials, to 
monitor progress on delivering the City Deal. 

 Infrastructure programme prioritised on the 
basis of economic impact. 

 Robust project and programme management 
of infrastructure schemes to ensure delivery 
on track and on budget. 

 Delivery of skills and housing aspects of the 
Deal Document to maintain focus on all 
commitments. 

 Monitoring of emerging Devolution and City 
Deals. 

 Identify and actively manage the risks involved 
in delivering the programme. 

 Ensure strong PPM for the infrastructure 
programme. 

 Procure an independent economic assessment 
panel, which will ultimately make 
recommendations for future funding allocations. 

 Maintain a positive relationship with 
Government to ensure a shared understanding 
is maintained of what has been agreed and 
what will be implemented. 

2 5 10 ↔ 

2 
Failure of the partnership arrangement means that the 

agreement cannot be delivered. 
2 5 10 

Tanya 
Sheridan 

 Strong working relationships at an officer and 
lead Member level, backed by clear structures 
for partnership working. 

 Programme Board and Chief Executives' 
Group provide opportunities to resolve issues 
that emerge before they threaten the 
relationships. 

 Ensure that adequate forums exist for the 
resolution of differences of perspective in the 
spirit of partnership working. 

 Ensure that wider Member and stakeholder 
engagement is effectively sought and 
channelled. 

1 5 5 ↔ 

3 
Delays to infrastructure investment are caused by legal 

challenges to individual projects within the City Deal 
infrastructure investment programme. 

2 4 8 
Graham 
Hughes 

 Good practice is followed in consultation and 
decision-making. 

 Advice from Counsel is that City Deal 
infrastructure consultation approach follows 
good practice and is appropriate. 

 Make appropriate provision for legal advice 
and use officer expertise to ensure projects 
are developed to minimise risks of successful 
legal challenge. 

 Make sure that legal risks are thoroughly 
understood in infrastructure schemes to avoid 
the risk of successful challenges. 

2 3 6 ↔ 

4 

Failure to engage effectively across relevant stakeholder 
groups on the City Deal vision and discrete areas of 

business leads to weakening support for the City Deal and 
its associated benefits. 

3 4 12 
Beth 

Durham 

 Strategic Communications manager in post 
and Communications Group established for 
the Partnership. 

 Prepare and manage delivery of a 
communications and stakeholder engagement 
plan. 

 Raise awareness, understanding and support 
for the strategic vision and benefits. 

 Ensure that opportunities to build public 
support and/or engagement are built into City 
Deal actions. 

2 4 8 ↔ 

5 
Inadequate recognition of interdependencies and/or knock-
on impacts between parts of the programme lead to issues 
with delivery and/or lost opportunities for future-proofing. 

3 3 9 
Tanya 

Sheridan 

 Programme Board meetings ensure that 
interdependencies are recognised and 
considered; membership of key officer Boards 
picks up identified interdependencies between 
transport infrastructure and strategic planning 
and Smart technology and transport 

 Track the interdependencies between parts of 
the programme. 

 Recruit a City Deal Programme Strategic 
Manager. 

2 3 6 ↔ 

6 
Delivery on track and/or on budget jeopardised by delays in 

decision-making. 
2 4 8 

Tanya 
Sheridan 

 There is a consensus on the Local Plans and 
the Transport Strategy for Cambridge and 
South Cambridgeshire, as well as clear 
support for partnership working and for 
delivering much-needed infrastructure. 

 Ensure that decisions and reports are 
grounded in the strategic context and are clear 
on what is needed to move forward at pace. 

 Ensure that Key Members are adequately 
engaged in supporting scheme progress. 

1 4 4 ↔ 
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 Make sure that existing and new Board and 
Assembly members have sufficient briefing. 

 Further develop Change Control and 
communicate. 

7 
The delivery of the strategic vision for the City Deal, and 
therefore wider economic benefits, is hampered by the 

predominance of short-term issues. 
3 4 12 

Tanya 
Sheridan 

 The Executive Board and Joint Assembly were 
established to build in a city-region-wide 
perspective to decision-making. 

 Ensure that the strategic is properly 
considered and effectively communicated 
throughout programme delivery. 

 Ensure consistency in communicating the 
wider vision across communications activity. 

2 4 8 ↔ 

8 

Public feedback and opinion on the City Deal programme is 
not demographically representative of the Greater 
Cambridge area as a whole, reducing the ability to 

understand the needs and priorities of the current and 
future population of Greater Cambridge. 

4 4 16 
Beth 

Durham 

 Use of a range of media and forums across 
the Greater Cambridge area and of employer 
and residents' networks to disseminate 
messages. 

 Prepare and deliver an effective 
communications and stakeholder engagement 
strategy. 

 Prepare and deliver bespoke communications 
and stakeholder engagement strategies for 
discrete projects and test new approaches, 
e.g. use of social media. 

 Develop KPIs for representative sampling of 
City Deal consultations 

3 4 12 ↔ 

9 

Difficulties in obtaining sufficient evidence to most 
effectively advise resource allocation and scheme 

prioritisation means that opportunities are missed to 
achieve the economic growth benefits needed for the area, 

to build support for the infrastructure investment 
programme and to unlock future funding. 

3 5 15 
Graham 
Hughes 

 Tranche 1 infrastructure investment 
programme prioritised according to evaluation 
of forecast relative impacts on housing and 
employment growth. 

 Tranche 2 prioritisation is expected to be 
agreed in 2017 using a similar and updated 
methodology. 

 The Assurance Framework agreed with 
Government contains the agreed process for 
evaluation of infrastructure schemes. 

 Procure an independent economic 
assessment panel, part of whose work will be 
to examine the available metrics and devise a 
methodology for economic assessment, from 
which further evidence can be drawn to inform 
decisions. 

 Ensure that recommendations made for 
investment are informed by comprehensive 
expert consideration of issues and evidence 
available. 

2 5 10 ↔ 

10 

Opportunities to deliver wider economic benefits are missed 
as a result of relationships and/or resourcing issues limiting 
the extent to which the Executive Board and/or officers are 
able to engage with other organisations driving economic 

growth in Greater Cambridge. 

3 3 9 
Tanya 

Sheridan 

 The GCGP LEP is part of the partnership and 
nominates three members of the Joint 
Assembly. 

 Build and maintain relationships with key 
people and organisations working to drive 
economic growth; work with and through the 
LEP's network, particularly the network local to 
Greater Cambridge. 

2 3 6 ↔ 

11 
Inability to recruit and retain sufficiently skilled and 

experienced staff throughout the City Deal programme 
negatively impacts on delivery. 

2 4 8 
Tanya 

Sheridan 

 Prompt recruitment to vacancies as they arise, 
prioritisation of effort based on impact on 
delivering the City Deal agreement 

 Consider staffing need across the City Deal 
partnership to deliver the City Deal. 

 Establish links with a range of organisations 
who might provide secondees. 

1 4 4 ↔ 

12 

Inability to recruit and retain sufficiently skilled and 
experienced staff in the transport infrastructure programme 
workstream negatively  impacts on delivery and/or distracts 
from strategic focus on sustainable economic growth for the 

area. 

3 4 12 
Graham 
Hughes 

 Prompt recruitment to vacancies as they arise, 
prioritisation of effort based on impact on 
delivering the City Deal agreement 

 Identify current and future resource needs and 
develop a resourcing plan. 

2 4 8 ↔ 

13 

Insufficient capacity among consultants means that the 
demands of the infrastructure programme cannot be met in 

full, reducing the likelihood of delivering on time and/or 
budget. 

3 4 12 
Graham 
Hughes 

 The County Council has access to framework 
contracts that involve several different 
consultants that can be called upon. 

 Funding is available from the City Deal grant 
to bring in additional resource if necessary to 
deliver. 

 Horizon scan for potential bottlenecks in 
consultants' workloads; agree prioritisation as 
necessary. 

2 4 8 ↔ 
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