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Purpose 

 
1. The purpose of this report is to provide details of progress made on production of the 

Gypsy and Traveller DPD.  
 

Background 
 
2. In response to Government guidance the Council has commenced production of a 

Gypsy and Traveller Development Plan Document.  This will implement the emerging 
East of England Plan Gypsy and Traveller policy at district level and is intended to 
provide a vision for the future of Gypsies and Travellers in South Cambridgeshire.  It 
will address the full range of land use and planning issues that need to be taken into 
account when considering proposals for Gypsy and Traveller sites.  It will also identify 
a number of specific sites to be allocated for development as Traveller and Gypsy 
sites. 

 
3. The plan making process began in October 2006 when the 'Issues and Options 

Report 1: General Approach' was subject to consultation.  This sought feedback on 
the criteria the Council could use for identifying new sites.  The Council considered all 
the representations, and developed a set of criteria to test potential new sites against.  
Since that time the plan programme has been subject to delay. 

 
Timetable 

 
4. When production of the DPD was originally commenced by the Council, it was 

intended that it would be prepared by independent consultants, as there was no 
capacity at that time in the Council's Planning Policy Team, who were committed on 
other LDF documents, and the Council wished to start work on this DPD as a 
corporate priority.  The consultants appointed prepared the first Issues and Options 
Report on principles for the DPD which was subject to public participation. 

 
5. The second stage of public participation on a further round of issues and options on 

site options was originally programmed for 2007.  The consultants were to undertake 
this work.  However, it became clear that the initial draft work was not of sufficient 
quality that it could be recommended by officers for publication by the Council.  In 
response, the policy team attempted to provide a clearer steer and more assistance 
to the consultants.  This was of a much greater level of officer involvement in guiding 
consultants that would normally have been expected.  However, given the pressure of 
work for the policy team on other issues, in particular the series of 6 DPD 
examinations, this proved difficult.  

 



6. In June 2008 the decision was taken to part company with the consultants, and 
undertake the work fully in-house.  This was on the basis that work undertaken by 
that time was not of sufficient quality despite the considerable officer time to steer it 
and it became clear it would be more efficient and produce a better quality plan to 
bring the plan preparation process back in-house and use consultants for other 
projects to free up officer capacity.  The remainder of the plan is now being prepared 
directly by the Council's Planning Policy Team.   

 
7. The programme was further delayed when the policy team had to address 

unexpected work including the Site Specific Policies Housing shortfall and the Eco-
Towns consultation.  Resources have now been directed to the Gypsy and Traveller 
DPD, but it should also be noted that there are other competing demands on the 
policy team, including Site Specific Policies DPD Housing Shortfall, North West 
Cambridge AAP, East of England Plan, and responding to the A14 Improvement 
proposals. 

 
The Next Steps 

 
8. The next stage of the plan preparation process will be consultation on an 'Issues and 

Options 2: Site Options' document.  This will include potential site options for 
allocation as Gypsy and Traveller sites, and to provide a further opportunity for site 
options to be suggested.   

 
9. Tasks currently being undertaken to prepare the documents include: 
 

 Identification of site options for testing 
 

 Testing options against detailed assessment criteria and collating information, 
including detailed information from other teams including Environmental Health. 

 

 Consultation with Statutory Bodies, including for example the County Council, and 
the Primary Care Trust.  

 

 Drafting new planning policies. 
 

 Developing approaches to enable successful and inclusive public participation.  
 
10. Once approved by Cabinet, the Issues and Options 2 document will be subject to a 

six-week period of public participation.  It is the intention that this consultation is 
completed before the start of August.  An exact date for the meeting to agree the 
document for consultation has yet to be identified. There are a number of issues 
currently being resolved which make it difficult to commit to a specific date at this 
stage.  

 
11. A detailed programme for completion of the DPD will be included in the revised Local 

Development Scheme. The Scheme is being considered at the Planning and New 
Communities Portfolio Holders' meeting on 10 March 2009. The scheme reflects the 
early stages described above, and following further public consultation proposes 
submission of the DPD to the Secretary of State in October 2010, and adoption in 
September 2011. 



Implications 
 

12. Financial Funding will be required to support the consultation and 
examination stages of the plan making process. 

Legal The DPD will include policies for consideration of planning 
applications. 

Staffing Staffing will be required to draft the DPD, undertake consultation 
and provide evidence at the subsequent examination. 

Risk Management  

Equal Opportunities Our Traveller population is our largest ethnic group 

 
 

Effect on Corporate Objectives and Service Priorities 
 

13. Work in partnership to manage growth to benefit everyone in South Cambridgeshire now and in 
the future 

The Council is working to meet Traveller’s needs while respecting those of the 
settled community 
 
The DPD will be prepared in consultation with a number of statutory bodies, and be 
subject to public participation. 
 

Deliver high quality services that represent best value and are accessible to all our community 

The DPD will include policies and allocate sites for Gypsy and Traveller pitches, 
which will need to take account of accessibility of services and facilities.   
 

Enhance quality of life and build a sustainable South Cambridgeshire where everyone is proud 
to live and work 

The DPD will provide a framework of planning policies to guide Gypsy and Traveller 
development in South Cambridgeshire. 
 

 
Recommendations 
 

14. It is recommended that the Committee note the report. 
 
 

Background Papers:  
 
Planning and New Communities Portfolio Holders' meeting agenda 10 March 2009 
http://mg.scambs.gov.uk/ieListDocuments.asp?MId=4249 
 
 
Contact Officer:  Jonathan Dixon - Principal Planning Policy Officer  

Telephone: (01954) 713194 
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