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Issues & Options

Evidence

SEA & plan review  
scoping

SHLAA

Develop comms 
plan
Stakeholder 
consultation
Draft Issues & 
Options
SEA Appraisal & 
HRA
Soundness self-
assessment
Agree Issues & 
Options E P
Issues & Options 
consultation

Draft Submission

Assess reps & 
preferred options
Agree preferred 
options E P
Draft Submission 
DPD
SEA Appraisal & 
HRA
Soundness self-
assessment
Agree Draft 
Submission DPD E C
Draft submission 
consultation

Submission

Assess reps & 
focussed revisions
SEA Appraisal & 
HRA
Soundness self-
assessment
Agree Submission 
DPD E C
Submit DPD
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Examination

Pre-Examination 
meeting I
Drafting evidence

Examination

Adoption

Receipt of 
Inspector’s report I
Assess report and 
revise DPD 
SEA Appraisal & 
HRA
Soundness self-
assessment

Adopt E C

DECISIONS/EVENTS

E EMT

P Portfolio Holder

C Cabinet

C Council

I Inspector’s pre-meeting and receipt of examination report


