
 

 
 
 
Report To: Greater Cambridge City Deal Executive 

Board 
 

3 March 2016 

Lead Officer: Graham Hughes, Cambridgeshire County Council 
 

  Workstream ref.:  14 – Chisholm Trail cycle links 
 

 
The Chisholm Trail 

Purpose 
 
1. In January 2015 the Greater Cambridge City Deal Executive Board agreed that The 

Chisholm Trail should be part of the City Deal prioritised programme.  In August 2015 
the Board gave approval to consult on the proposed route.  This report summarises 
the results of the consultation, and suggests the next steps for the project.          
 
Recommendations 

 
2. The Board is asked to: 
 

a) Note the results of the public consultation;      
b) Give approval to submit a planning application based on the route proposed, with 

the widths and path types as per the table below and shown in Plan 1. 
 

Section Width Type of provision 

Coldhams Lane to Newmarket Road, and 
onwards to the new bridge over river Cam 

3.5 metres   Shared use path 

Coldhams Lane to Cambridge rail station Up to 5 
metres 

Segregated where 
possible 

 
c) Support the continuation of land negotiations; and 
d) Give approval to use Compulsory Purchase Orders (CPOs) if needed. 

 
Reasons for Recommendation 
 
a) Safer, direct and more convenient largely off-road route for cycling and walking; 
b) Improved access and reliability of journey times to employment areas, 

educational establishments, retail sites and residential centres;  
c) Links into a network of existing cycle routes; 
d) Minimal impact on motor traffic and public transport journey times; 
e) Provision of safe, convenient, direct, non-car access to the main Cambridge 

railway station and to the new Cambridge North rail station; 
f) Create more capacity for sustainable trips along the rail corridor; 
g) Links to strategic priorities for City Deal Cross City cycle improvements; 
h) All of the above contributing to a positive economic impact; and, 



i) Enhancement of the environment, streetscape and air quality, as well as 
improved access and linkages to open spaces.  

 
Scheme progress 

 

3. The background to the project, and the strategic and policy basis for progressing the 
scheme are set out in a previous report to the Executive Board which can be seen at 
this link: www.tinyurl.com/hxcv7ms .  Plan 2 shows the proposed route. 
 

4. Since the project was considered by the Executive Board in August 2015, 
discussions have been progressing with the landowners, including Network Rail, and 
signs are encouraging that some form of agreement can be made in each case.  
 

5. For the sections of land north of Newmarket Road there is a view from landowners 
that the route should be very much a ‘greenway’ to fit with local surroundings, and a 
path width of 3.5 metres has been provisionally agreed.  As a result of discussions in 
advance of the consultation, the proposed location of Newmarket Road underpass 
moved slightly further east due to concerns raised by Cambridge Past Present and 
Future who own the adjacent land.  They are supportive of the principle of the trail, 
but reserve their support or otherwise for the specific route, until heritage and 
ecology reports have been completed and discussions have been concluded with 
their own Board of Trustees and Historic England.  
 

6. In anticipation of a planning application, discussions on a number of issues have 
taken place with specialists.  Of particular note is the fact that flood mitigation for any 
imported materials or adjustment of levels needs to be designed in for some lengths 
of the route.  
 

7. To complete the Chisholm Trail a crossing over the River Cam is needed. The 
Abbey-Chesterton Bridge was approved by the County Council’s Economy and 
Environment Committee in November 2015 to proceed to a planning application.  
The delivery of this bridge, subject to gaining planning consent and the necessary 
land, is anticipated in 2018. 

 
Consultation 
 

8. The Consultation started on 19th October 2015 and continued for six weeks until 30th 
November.  A leaflet and questionnaire were distributed to 10,500 homes, along with 
other publicity placed in libraries and GP surgeries.  Details were sent via Parentmail 
to a number of schools, and details were sent to stakeholders and statutory 
consultees.  As the consultation launched there was a briefing and Q & A session 
organised for elected representatives, and another for stakeholders. 
   

9. Four drop in sessions were held at venues near to the proposed trail, in the electoral 
wards of Romsey, East Chesterton, Abbey and Petersfield.  Officers also presented 
details of the scheme at the City Council’s East Area Committee and South Area 
Committee meetings.  The Project Team utilised other opportunities to engage with 
the public including Fen Ditton Parish Newsletter, Cambridge Regional College’s 
open day, a presentation at a meeting of Cambridge Cycling Campaign and the team 
had a stall at Stourbridge Fair. 

 
10. The proposals were also discussed at Cambridgeshire County Council’s monthly 

Cycling Stakeholder Group meeting which includes representatives from Cambridge 
Cycling Campaign, Sustrans, CTC Cambridge, Addenbrooke’s, Cambridge 

http://www.tinyurl.com/hxcv7ms


University, Cambridge City Council and South Cambridgeshire District Council.  The 
proposals were reviewed by the County and City Walking and Cycling Liaison Group. 
 

11. In addition to the consultation events, officers have met with a number of other 
interest groups, landowners, developers and tenants along the proposed route. 

 
Consultation results 
 

12. 1,457 consultation responses were received.  In addition 10  written responses were 
received.  The results can be seen at: www.tinyurl.com/hxcv7ms . 
 

13. Over 90% of those responding supported some form of mostly off road walking and 
cycling route to link the north and south of the city.  86% supported the specific route 
and 84% said that they would probably or definitely use the route. 
 

14. When broken down into sections there was support of over 83% for each of the five 
sections, with the most support for the length linking to the existing station.  The most 
opposition seems associated with the lengths north of Coldhams Common. 

 
15. Over 74% of survey respondents expressed a preference for segregating the path.  A 

majority felt that paths should be wider, with four metres wide being preferred to the 
option of 3.5 metres wide across Coldhams Common.  15% felt that paths should be 
kept as 1-2 metres in width though . 
 

16. There was support to light the entire route, with a slight preference for column lighting 
with LEDs (as installed on the Busway), as opposed to ground level stud lights. 
 

17. The most popular additional features were tree planting with 76% supportive, and 
cycle parking, habitat creation and benches all attracting over 60% support.  48% 
supported the provision of historical/environmental display boards, whilst just 38% 
supported public art. 

 
18. Where the trail follows quiet roads such as Brampton Road and York Street there 

was good support in the consultation to improve these in terms of resurfacing, tree 
planting and cycle parking, although further cons ultation with local residents will 
need to be carried out to finalise the details. 

 
Summary 

 
19. There was a good response to the consultation with generally positive support for the 

proposed route, with some concerns expressed about impacts on green space. 
  

20. The consultation revealed strong support to provide a wide, segregated path.  The 
main objections to the route of the trail are around the impact of widening existing 
paths on Coldhams Common, and creating new paths on Ditton Meadows and to the 
north of Newmarket Road.  Segregated paths if sufficiently wide can help to reduce 
conflict between path users, but require tactile paving, solid white lines and more 
signage than shared use paths, hence making for more street clutter and a more 
urban feel.  Landowners too favour a more modest width. 

 
21. Given the opposition and concerns around urbanisation of green spaces, the views of 

landowners, issues of flood mitigation and the ethos of the route as more of a 
‘greenway’, it is recommended that in the more rural length north of Coldhams Lane 
the path width be 3.5 metres, and that this should be shared use rather than 

http://www.tinyurl.com/hxcv7ms


segregated.  Other paths on Cambridge commons are shared use, and tend to be up 
to 3.5 metres wide, such as the tree lined avenue route across Jesus Green.   
 

22. In the lengths south of Coldhams Lane it is recommended that the path be as wide 
as practicable, up to five metres in width, and segregated where possible. The 
amount of land available on Network Rail land, and land due to be developed will 
depend upon what can be negotiated. 

 
23. To further minimise environmental impacts on green spaces, it is recommended that 

stud lighting be used, with column lighting to be used in more urban lengths. 
 
24. The proposal to include public art in the project was not well supported, though is 

likely to be a requirement of the planning application.  It is proposed to combine 
public art into some of the more popular additions proposed such as seating, cycle 
parking or interpretation boards, rather than consider standalone public art.  

 
25. CPOs are not needed at present, but the Board is asked to approve the use of these 

powers in case land negotiations in one or more cases prove not to be fruitful. 
 
26. £8.4m of City Deal funding has been allocated to project.  This is still felt to be an 

appropriate budget given the extensive engineering work required on some elements 
such as Newmarket Road underpass, the difficulties of construction access, and the 
likelihood of having to relocate statutory undertakers and Network Rail apparatus.    

 
27. It is recommended that the City Deal Board endorses the officer recommendation to 

proceed with the project, based upon the route proposed in the consultation. 
 

28. Environmental impacts will be tested as part of the planning process. 
 

29. The following table provides outline dates for delivery: 
 

# Milestone or Phase Date  

1 Initiation – Project Initiation Document and preparation Complete 

2 Route profiling and  outline phasing  Complete 

3 Public consultation and exhibitions Complete 

4 Land negotiations and Planning Application Submission Summer 2016 

5 Board approval to construct scheme Autumn 2016 

6 Land negotiations, detailed design and preparation of contract 
documents 

Summer 2016 to 
Summer 2017 

7 Finalise necessary land and permissions. Mobilise contractor. Summer 2017  to 
Autumn 2017 

8 Construction of standalone phases (those north of Coldhams 
Lane first, as they are not dependant upon development sites) 

2017 to 2020 

 
30. South of Coldhams Lane the delivery of The Chisholm Trail on the route alignment 

consulted on is dependent upon the development of Ridgeons on the east side, and 
the development of the City Council depot site on the west side.  North of Coldhams 
Lane, subject to obtaining land and agreements, the route can be delivered without 
any development site dependencies, so is likely to be delivered first. 

 



Risks, Implications and Next Steps 
 

31. The key project risk in terms of delivery within budget and completion by April 2020 is 
failure to secure all of the necessary land.  There are no significant implications. 

 
32. The next steps are:  
 

 Prepare planning application 

 Continue land discussions 

 Continue to engage with stakeholders 
 
Background papers 
 
No background papers were relied upon in the writing of this report. 

 
 

Report Author:  Graham Hughes – Executive Director: Economy, Transport and 
Environment, Cambridgeshire County Council    Tel 01223 715660 



PLAN 1 – Proposals for path width and type of provision 
 

 
 
 
 
 
 
 



PLAN 2 – Proposed route   
 
 
 
The outline of the route can be 
described as follows: 
 

1. Planned link to new rail station at 
Chesterton and The Busway cycle 
and pedestrian route to St Ives. 
2. New bridge over the Cam 
alongside the mainline railway 
bridge (a separately funded 
project). 
3. Cambridge, Past, Present and 
Future’s lands make the crucial 
link between Coldham’s Common 
and Ditton Meadows. 
4. The Leper Chapel (Chapel of St 
Mary Magdalene) would become 
a focus of the route and enhanced 
by landscaping. 
5. New access under Newmarket 
Road. 
6. Existing underpass under Ipswich 
Line. 
7. From Coldham’s Common along 
Brampton Road or Cromwell 
Road and through the planned 
Ridgeon site development. 
8. The route to the west of the 
railway line crossing the existing 
cycling bridge, links through the 
Beehive Centre, along Ainsworth 
Rd and along the edge of the City 
Council’s Mill Road Depot. 
9. Pass under Mill Road side arches 
on both sides of the railway, 
thereby avoiding dangerous 
crossings. 
10. Along the railway line to the Carter 
Bridge from Devonshire Road to 
Rustat Road. 
11. From Carter Bridge to The 
Busway via the main Rail Station 

 
 
 
 

Map showing the proposed route of the Chisholm Trail from Cambridge 
Central Station to the planned Cambridge North Station at Chesterton 


