
 

 

  

 

 

Report To: Greater Cambridge City Deal Executive 

Board  

3 March 2016 

Lead Officer: Graham Hughes,  Executive Director of Economy, Transport and 

Environment, Cambridgeshire County Council 

 

Southbound Bus Priority Slip Road J11, M11 

  Purpose 

1 This report sets out a high level risk assessment on the issues that impact the 
inclusion of a southbound bus priority slip road at J11 of the M11 in Tranche 1 of 
the City Deal programme.  

Recommendations 

2 The Board is asked to:-   

i.  Note the outcome of the high level risk assessment and the progress made 
on the proposal for a bus only slip road at J11 of the M11;  

ii.  Agree to proceed with the further development of the proposal to assess its 
final viability for inclusion in the Tranche 1 City Deal programme.  

Joint Assembly recommendations 
 

The Joint Assembly: 

 

(a)  Noted the outcome of the high level risk assessment and the progress 

 made on the proposal for a bus only slip road at Junction 11 of the 

 M11. 

 

(b)  Recommended that the Executive Board integrates the scheme into 

 the developing Western Orbital proposals to ensure that it is 

 considered within this wider strategic context. 

 

  Reasons for Recommendations 

3 Members wish to see progress within Tranche 1 on a new slip road on the M11 
at J11 to support bus access into the Bio-medical Campus but this is not a City 



 

Deal programmed scheme. Officers have carried out a high level initial 
assessment and have set out the issues and risks in this report. While risks do 
exist, there are no definitive reasons not to progress the scheme further in terms 
of understanding its costs and benefits. This will involve scheme development 
costs that could be met from the allocation for Tranche 2 scheme development. 

Background 

4 In December 2015 the Joint Assembly requested that officers consider the 
likelihood of bringing forward a public transport scheme at J11 of the M11 in 
Tranche 1 of the City Deal to allow buses priority access off the junction where 
there is currently queuing in the morning peak. This would support the wider City 
Deal objectives of supporting growth by encouraging public transport access to a 
key location for new jobs at the Bio Medical Campus. 

5 This idea could form part of a potential western orbital bus priority scheme to the 
west of Cambridge which is also undergoing early consultation in February 2016 
although the orbital project is not currently programmed for construction in 
Tranche 1 of the City Deal. 

6 Any stand-alone scheme would need to demonstrate a positive ‘business case’ 
to justify public investment. Working up this business case involves significant 
further investigation. As such this early risk assessment is focused wholly on the 
issues around quick implementation and does not address the details of a 
business case as this would be further work following this report.  

Issues 

7 Highways England (HE) - Any proposal, given its interface with the motorway 
network, requires HE consent. The idea of scheme has been discussed with HE 
in principle. They have not indicated any fundamental objection but have 
stressed the importance of testing proposals against their policy on such matters 
and furthermore for considering the detailed operational and safety impacts. A 
more detailed response from HE would only be forthcoming once a specific 
design was proposed. 

8 Trumpington Meadows - Any proposal would need to cross land currently under 
planning consideration for new housing and leisure facilities. A pre-application 
enquiry is with South Cambridgeshire District Council and the proposal is on 
green belt land not designated for development in the Local Plan. Detailed 
discussion with the developer is constrained by the role of the County Council in 
the planning process. However in their scheme promotion role, officers have had 
informal engagement with the applicant. At this stage based on early master plan 
layouts for the site seen by officers, there is some potential for integrating bus 
infrastructure through a future development and linking into the Park & Ride at 
Trumpington. At this stage there is no fundamental objection to doing so from the 
developer.  

9 Bus operational issues - Currently no bus route runs off J11 of the M11.Initial 
informal engagement with bus operators suggests no commercial case for 
operating such a service because outside of the peaks they consider there would 
be little passenger demand. However if third parties agreed to subsidise a 
service this could allow for its operation. Given the costs of running bus services 
this would require substantial investment. However if such a service were 
established, the provision of a bus only slip road could benefit its reliability and 
journey time. 



 

10   Western Orbital - Any potential wider scheme would be closely linked to 
infrastructure at J11. Detailed planning on alignments would need to be 
undertaken to ensure that abortive work did not take place. The early 
consultation on the Western Orbital options would facilitate the likelihood of 
integration between the two schemes. 

Risks 

11 Highways England - The process of obtaining actual approval for any scheme 
could be lengthy. Experience of other schemes suggests that the process of 
arriving at approval from HE could substantially lengthen implementation 
timescales. 

12 Trumpington Meadows - Third party land will be needed, and agreement on such 
land will be linked to the owners’ aspirations for the site.  Given that the site is 
not in the Local Plan there is considerable uncertainty as to the outcome of the 
planning process and its duration.  There is therefore a significant risk of 
substantial delay in obtaining access to the land. 

13 Bus Operational Issues - The likelihood of a commercial service is low and the 
details of any subsidised service are currently unknown. It is likely that any party 
subsidising a bus service will wish to see a long term plan for it to become self 
financing. There is a risk that no bus service comes forward or that if did come 
forward, it would be so limited that the facility at J11 would not be justified.  

14 Western Orbital – It may be more efficient to construct any slip road at J11 as 
part of a larger scheme. Alternatively delaying or removing the Western Orbital 
scheme altogether could impact the viability of a stand alone scheme at J11. In 
particular the issues of delay for any bus service using the motorway and exiting 
it at J13 could make any service that used J11 unreliable therefore impacting 
patronage and costs. As such there is a viability and cost risk of moving forward 
at J11 without a full understanding of the Western Orbital context. 

Next Steps 

15 Ordinarily the next step would be the production of an outline business case for a 
scheme at J11. This would include the following high level work: 

- Environmental assessment  

- Traffic modelling  

- Assessment of land costs and construction costs 

- Outline engineering design  

- Bus operational assessment  

This work could be achieved by the September cycle of City Deal Assembly and 
Board meetings which could then inform a decision whether or not to consult 
publically on a proposal. 

Options 

16 The high level risk assessment identifies both opportunities and risks with taking 
forward this scheme. The next stage of outline business case development will 
involve further resource expenditure however there are no overriding reasons not 
to take forward the scheme for further work.  



 

17 Alternatively Members can integrate the scheme into the developing Western 
Orbital proposals to ensure that it is considered within this wider strategic 
context.  

 Implications 

18 In the writing of this report, taking into account financial, legal, staffing, risk 
management, equality and diversity, climate change, community safety and any 
other key issues, the following implications have been considered: - 

 Financial:   Currently there are no resources allocated to this scheme 

 Staffing:   Project management undertaken by the Cambridgeshire 
County Council Major Infrastructure Delivery team. 

 Risk;   A project risk register has been developed.  
Background papers 

No background papers were relied upon in this report. 

Report Author:  Ashley Heller - Team Leader, Public Transport Projects, Major 
Infrastructure Delivery, Cambridgeshire County Council.  

Telephone: 01223 728137 

 

 


