
 
 

Greater Cambridge City Deal Executive Board 

9 June 2016 – City Deal progress report 

Workstream Update Upcoming milestones 

INFRASTRUCTURE PROGRAMME 
Create and deliver an infrastructure investment programme that draws together national and local funding streams to invest in infrastructure 
that will drive economic growth in the area. 

A1307 corridor to include bus priority / 
A1307 additional Park & Ride 
Achieve faster and more reliable bus 
journey times between Haverhill, 
Cambridge and key areas in between, 
through bus priority at key congestion 
points on the A1307 and provision of an 
outer Park & Ride site on the corridor. 

 Public consultation is due to take place shortly 
on a series of high-level options for the 
corridor. 

 16 June: Start of public consultation 

 1 August: End of public consultation 

A428-M11 segregated bus route / A428 
corridor Park & Ride / Madingley Road 
bus priority 
Ensure that bus journeys between 
Cambourne and Cambridge are direct and 
unaffected by congestion by providing high 
quality bus priority measures between the 
A428/A1303 junction and Queen’s Road, 
Cambridge and one or more Park & Ride or 
rural interchange sites on the corridor. 

 Further technical work is being undertaken to 
establish the costs and benefits of the existing 
options and of hybrid suggestions received 
through the public consultation. 

 1 September: Executive Board to select a 
preferred option for each of the projects 
along the corridor for Full Business Case 
preparation and detailed design, to be 
subject to further public consultation. 

Chisholm Trail cycle links 
A high quality strategic cycle route from 
Cambridge Station in the south of the city 
through to the new [Cambridge North] 
Station, providing connections between the 
Science and Business Parks in the north 
and the commercial hub around Cambridge 
Station and the Biomedical Campus. 
 

 The Executive Board in March approved the 
submission of the planning application for the 
route and the start of land negotiations, which 
are now taking place. 

 June: Anticipated submission of planning 
application for Chisholm Trail cycle links 
and Chesterton-Abbey Bridge. 

 13 October: Executive Board (subject to 
planning consent) to approve delivery of 
the scheme. 



 
 

City centre capacity improvements 
Improve the reliability of, and capacity for 
public transport, cycling and walking 
movements in the city centre through a 
variety of potential measures to relieve 
congestion and manage the city’s transport 
network. 
 

 Following the Call for Evidence in late 2015, 
further work has been undertaken to consider 
responses received and develop a proposed 
package of measures (which is the subject of a 
paper on the agenda for this meeting). 

 July to October: (Subject to Executive 
Board decision) Engagement on 
proposed package of measures. 

Cross-city cycle improvements 
Facilitate continued growth and an 
increased proportion of cycling trips in 
Cambridge, lifting cycling levels to around 
40% by enhancing the connectivity, 
accessibility and safety of the cycling 
network. 

 Following public consultation in 
January/February, detailed schemes have 
been developed in five areas, which are the 
subject of a paper on the agenda for this 
meeting. 

 September: (Subject to Executive Board 
decision) Anticipated start of 
construction. 

Histon Road bus priority / Milton Road 
bus priority 
Ensure that bus journeys along Histon and 
Milton Roads are direct and unaffected by 
congestion through the provision of high 
quality on-line bus priority measures 
between the Histon and Milton 
Interchanges and Cambridge city centre. 

 Following public consultation in 
January/February, further work has been 
undertaken to reflect the responses received 
and to propose preferred measures for each 
corridor, which are the subject of a paper on 
the agenda for this meeting. 

 Summer: (Subject to Executive Board 
decision) Detailed work on preferred 
measures to prepare for public 
consultation. 

 November: Anticipated start of public 
consultation, with detail to evolve in the 
meantime. 

Tranche 2 programme development 
Develop a prioritised programme of 
infrastructure investments, informed by an 
analysis of their anticipated economic 
impacts, to be delivered during the tranche 
2 period (2020/21-2024/25). 

 Public consultation on initial options for the 
Western Orbital closed in March. 

 Autumn: Initial sift and assessment of the 
long-list of schemes. 

 Winter: Agreement of initial priorities for 
preparatory work on tranche 2 schemes 
to develop to ‘options assessment’ 
stage. 

OTHER WORKSTREAMS 
 

Communications 
Communicate the vision and aims of the 
City Deal to a range of audiences 

 The City Deal Communications Group has 
been established to lead the communications 
work. 

 The vision and objectives have been 

 Update communications and 
engagement strategy. 

 Completion and publication of brand 
guidelines and house-style document, 



 
 

developed to inform the City Deal brochure, 
refreshed web pages and fact file. 

 Branding and template products have been 
produced. 

 A professional image library is being 
commissioned to support marketing and 
communications. 

 A communications forward planning calendar 
has been established to proactively manage 
communications. 

and communications response policy. 

 Quarterly stakeholder newsletters to be 
produced. 

 E-newsletters to be produced. 

 Review of digital and design resource. 

Economic development and promotion 
Enhance the alignment of public and private 
sector partners in Greater Cambridge to 
enhance the attractiveness and promotion 
of the Greater Cambridge economy to high-
value investors around the world, and align 
appropriate activities that support existing 
businesses to develop. 

 The Cambridge Promotions Agency (CPA) has 
already handled over 100 enquiries, and built 
up a pipeline of inward investment intelligence. 

 Those enquiries have been qualified and 
responded with a variety of information, 
conference calls and customised visits. 

 The CPA has evidence of at least 12 direct 
investments, additionally, a number of ‘heads 
of terms’ with start-ups, direct corporate 
collaborations with universities and a $2 billion 
enquiry for ARM. 

 The CPA is filming a ‘Next Big Thing’ series 
with Cambridge TV for international audiences. 

 

Finance 
Manage and monitor the delivery of the 
infrastructure investment programme and 
relevant City Deal-related expenditure, and 
bring together appropriate local funding 
streams to complement and enhance the 
delivery of City Deal objectives. 

 The Executive Board in March approved the 
City Deal budget for 2016/17. 

 The Government consultation on the future of 
New Homes Bonus has closed and responses 
are being reviewed.  It is not clear when an 
update will be published. 

 
 
 
 
 

 13 July: Executive Board to consider end 
of year financial reporting from 2015/16. 



 
 

Governance 
Create a governance arrangement for joint 
decision making between the local Councils 
that provides a coordinated approach to the 
overall strategic vision, including exploring 
the creation of a Combined Authority to 
allow the Councils to collaborate more 
closely to support economic development. 

 Discussions around a prospective devolution 
deal, which could have significant implications 
for City Deal governance, are ongoing. 

 Discussions are fast-paced and the situation is 
continuing to evolve. 

 Government is seeking decisions from 
Local Authorities by the end of June on 
the potential three counties deal. 

Housing 
Explore the creation of a joint venture to 
drive quicker delivery of 2,000 of the 
affordable new homes envisaged in the 
draft Local Plans, potentially drawing in 
land holdings from the partners and 
external investment to deliver more 
affordable housing, and deliver 1,000 extra 
new homes on rural exception sites. 

 The Member Reference Group has met and 
considered a business plan for the HDA for 
2016/17, which indicates the number of 
schemes that the HDA will deliver and its 
operational costs – due to quorum not being 
met this could not yet be approved. 

 13 July: Executive Board to consider 
annual housing review from 2015/16. 

Payment-by-results mechanism 
Implement a payment-by-results 
mechanism where Greater Cambridge is 
rewarded for prioritising and investing in 
projects that deliver the greatest economic 
impact over 15 years, commencing in 2015-
16. 

 Officers are working with counterparts from 
several city-regions around the UK to procure 
the economic assessment panel, which will 
serve the city-regions’ payment-by-results 
mechanisms up to 2021. 

 The framework contract for the economic 
assessment panel is to be retendered shortly, 
following a review of scope. 

 June: Anticipated launch of new tender 
exercise. 

 August: Anticipated contract award. 

Skills 
Create a locally responsive skills system 
that maximises the impact of public 
investment, forges stronger links between 
employers and skills providers, and drives 
growth across Greater Cambridge, 
including delivering 420 additional 
apprenticeships in growth sectors over five 
years. 

 ‘Form the Future’ is delivering the City Deal 
skills service. 

 The Joint Assembly sub-group met in March 
and agreed to produce an action plan to outline 
how the skills targets are to be met, which will 
be fed into the July report. 

 
 
 
 

 13 July: Executive Board to receive 
annual report on skills work in 2015/16. 



 
 

Smart Cambridge 
Explore, in partnership with academic and 
business expertise, technological 
opportunities to complement the aims of the 
infrastructure investment programme and 
improve the functioning of the Greater 
Cambridge economy, finding smart 
solutions to a series of issues constraining 
the economic growth potential of the area 
and positioning the area as a Smart Cities 
leader. 

 The Executive Board in March approved the 
investment of £300,000 to develop a first stage 
‘smart technology city management platform’ 
for Greater Cambridge, with a business plan 
and progress report to be brought back in July. 

 13 July: Executive Board to receive an 
update on the smart infrastructure 
platform business plan implementation. 

Strategic planning 
Underpin and accelerate the delivery of the 
Cambridge City and South Cambridgeshire 
Local Plans, including undertaking an early 
review of the Local Plans beginning in 2019 
to take into account the anticipated 
changed infrastructure landscape, and work 
towards developing a combined Local Plan 
that includes other relevant economic 
levers. 

 Cambridge City and South Cambridgeshire 
District Councils submitted further work and 
proposed modifications in March to the 
Inspectors, following decisions at their 
respective Council meetings. 

 June 2016: Local Plan hearings 
recommence. 

 


