

## Appendix A – CIL Timetable

Activity/Month	Nov 17	Dec 17	Jan 18	Feb 18	Mar 18	Apr 18	May 18	Jun 18	Jul 18	Jul 18	Aug 18	Sep 18	Oct 18
Review:  LP Inspectors letter  Proposed CIL changes													
Review and update viability evidence													
Review and update infrastructure evidence													
Publish preliminary draft charging schedule for consultation													
Publish draft charging schedule for consultation													
Submit draft charging schedule for examination													
CIL examination													
CIL adoption													