

Updated: 17 October 2017

Social Isolation Recommendations: Draft Implementation Schedule

Recommendation	Start date	End date	Resources	Lead officer
1. Adopt a Vision for a Social Network Village of the Future	N/a	N/a (with evaluation reporting between 1 Jan and 31 Mar 2019)	N/a	N/a
2. Develop a Parish Toolkit on Reducing Social Isolation	1 January 2018	30 June 2018 (with evaluation reporting between 1 Jan and 31 Mar 2019)	Staff time	Siobhan Mellon, Development Officer
3. Support Timebanking in the district (two projects)	1 November 2017	31 March 2019 (with evaluation reporting during final 3-months)	£20,000 budgeted in 2017/18 £20,000 bid for 2018/19	Jay Clarke, Development Officer
4. Support parish clusters where it makes sense to do so	1 April 2018	31 March 2019 (with evaluation reporting during final 3-months)	Staff time	Jason Clarke, Development Officer Kirstin Donaldson, Development Officer Siobhan Mellon, Development Officer
5. (a) Promote community car schemes and (b) work with partners to ensure greater community transport coverage in the	(a) 1 November 2017 (b) 1 June 2018	(a) 31 March 2019 (with evaluation reporting during final 3-months) (b) 31 March 2019 (with evaluation reporting during	(a) Staff time Promotion materials (budgeted)	(a) Jay Clarke, Development Officer (promotion of car schemes) (b) (development of

APPENDIX C

Updated: 17 October 2017

north villages		final 3-months)	(b) Staff time £ (to be costed) for pump-priming new CT scheme	community transport scheme for north villages)
6. Carry out faith audit into Social Isolation Initiatives	1 November 2017	31 March 2018	£3,000 budgeted in 2017/18 £3,000 match funding (unsecured)	Gemma Barron, Head of Sustainable Communities and Wellbeing
7. Two year pilot of the Through the Door (social prescribing) Project with Granta Medical Practice	1 January 2018	31 December 2019 (with evaluation reporting during final 3-months)	£35,000 budgeted across 2017/18 and 2018/19 for a part-time worker	Siobhan Mellon, Development Officer
8. Work with local hospitals and village groups to ensure that patients leaving hospital are supported locally when they get home	1 April 2018	31 March 2019 (with evaluation reporting during final 3-months)	Staff time Existing grant funding schemes	TBC
9. Promote opportunities for volunteering	1 April 2018	31 March 2019 (with evaluation reporting during final 3-months)	Staff time Space in South Cambs Magazine Distribution of information of website and via social media	TBC

Updated: 17 October 2017

10. Encourage the use of communal rooms in sheltered housing complexes	Subject to review results			TBC
11. Encourage retirement villages with appropriate housing design and activities	From decision	31 March 2019 (with evaluation reporting during final 3-months)		TBC
12. Work with partners to evaluate individual initiatives and the programme as a whole	1 November 2017	31 March 2019	£ cost to be agreed with partners	Gemma Barron, Head of Sustainable Communities and Wellbeing