



0300 123 5000 www.highways.gov.uk

Sections 1 & 2 - Alconbury to the East Coast Main Line Section 3 - East Coast Main Line to Swavesey Sections 4 & 5 - Swavesey to Milton

Traffic Management:

Sections 1 & 2: Narrow lanes and a 40mph speed limit remain in force on the A1.

Sections 4 & 5: Narrow lanes and speed restrictions remain on the A14 between Swavesey and the Girton interchange. Speed is limited to 40 mph in this area and speed cameras monitor compliance.

Similar arrangements are now in place between junctions 32 and 34, to facilitate the removal of the existing central reservation. Cameras have been installed beside the carriageway to monitor the temporarily narrowed lanes and compliance with the 40-mph speed limit. Free recovery will be provided.

Full details can be found under the 'What's next' section: www.highways.gov.uk/A14C2H



Construction Activities:

Sections 1 and 2: Construction of the A1 south bound slip roads at the junction with the B1514 is progressing towards the switch in June. This will, take all traffic between Brampton Hut and Brampton onto the new A1 alignment, allowing work to commence on reconfiguring and widening the old A1 (which partly becomes the new A14) and the construction of new embankments which will take the A14 over the new A1.







0300 123 5000 www.highways.gov.uk

Just west of Buckden Road, the formation of two parallel concrete walls can be seen. These will support the underpass that will take the local Brampton / Buckden Road traffic under the new A14 as it heads towards the Great River Ouse.

The strange looking contraption close to the old RAF base at Brampton (pictured above) is our new processing plant that will grade material dug from the ground on site to ensure it is usable in the construction process. A total of one million tonnes of sand and gravel will be washed and screened. This will be used to produce aggregates for the whole scheme and means fewer trucks will need to travel on the roads, as most of the material movements will be confined within the footprint of the project.

Section 3: With the improving weather, you may have seen the huge 45 tonne dumper trucks carrying earth along the alignment of the new carriageway. We have recently been able to remove the utility services from the verge of the old A1198, which means start excavations to the west of the road can begin, greatly improving the efficiency of our earth moving equipment, we have made great progress over the last six months with bridge construction. For the slightly more technical amongst you, this has included the following: 54 pre-cast concrete W-beams weighing between 55 and 110 tonnes, landed by a 750t crane; 24 10 tonne TE-beams, landed by a 500-tonne crane and five pairs of 100 tonne steel beams installed over the East Coast Mainline. This leaves just the structure at New Barnes Lane to be lifted, which will take place next year.

The bridges across this section of the scheme will be opened in sequence as follows;

- St Ives Road (B1040) June
- Silver Street June
- Hilton Road mid-summer
- Mere Way late summer
- Conington road late summer
- Offord Road late summer/early autumn

Sections 4 & 5:



The temporary junction at Bar Hill (shown left) was completed and opened to traffic a day early just after Easter. Moving this junction has allowed us to begin reconfiguring the layout of the new junction, which is quite complex.

The temporary bailey bridge, which was originally near Swavesey, has been relaunched across the carriageway between Dry Dayton and Girton. As the carriageway is wider in this location the bridge length has been extended to 55m. It will enable dumper trucks to carry

materials from a borrow pit on the north side of the A14, across the carriageway to construct part of the new local access road and the embankment which will take the A14 over the A428. The bailey bridge will be in full operation from mid-May.







0300 123 5000 www.highways.gov.uk



The carriageway of the A428 close to the Girton junction will be realigned in early May. Moving traffic at this location allows us to complete work on the final alignment of the eastbound carriageway, which will eventually pass through the span of the new bridge being built at the side of the A428 (pictured above). We expect traffic to be using this new route at the end of July.

Archaeology



During the first weekend in April, over 400 visitors were welcomed to our compound at Brampton to see the amazing range of artefacts unearthed so far on the project. Saturday included presentations & children's activities, followed by site tours of the digs, giving 300 visitors of all ages the chance to see our archaeology team in action. On Sunday, members of specialist groups,

including the Council for British Archaeology, the National Trust and local archaeology groups had their chance to learn more about the finds.

All expressed astonishment at the scale of the work and were amazed by the quality and significance of the finds.







0300 123 5000 www.highways.gov.uk



Our archaeology team from MOLA Headland will be holding free A14 archaeology discovery days in the next few months. For full details, please go to their website: www.molaheadland.com/events/A14C2H

Archaeology on the A14 has inspired huge national interest and the project is featured on the front page of 'Current Archaeology', as shown below.









0300 123 5000 www.highways.gov.uk

Community Engagement

Our mobile visitor centre timetable for May & June is as follows:

Scallywags Day Nursery Girton
Scallywags Day Nursery Oakington
Huntingdon Railway Station
Huntingdon Railway Station
Brampton Fete
Wednesday 16th May
Thursday 17th May
Thursday 14th June
Saturday 23rd June

We will also be joined by our archaeologists in their 'Time Truck', at the following venues:

Tesco, Bar Hill Thursday 31st May Huntingdon Riverside Gala Saturday 9th June

To date, we have kept you informed about the works in sections 1 to 4 of the scheme. Sections 5 & 6 are programmed for later dates and we'll be holding Public Information Events with full details of the plans as follow:

Section 5 – A14 Histon to Milton (widening)

Milton Community Hall, Coles Road, CB24 6BL Tuesday 8th May, 14:15 – 18:45

Histon & Impington Pavilion, Rec. Ground, CB24 9LU Thursday10th May, 15:00 – 19:00

Kings Hedges Road (Location TBC) W/C 21st May, time tbc

Section 6 Huntingdon Works:

Civic Suite, Pathfinder House, Huntingdon Thursday 31st May, 18:00 - 22:00 Tuesday 12th June, Civic Suite, Pathfinder House, Huntingdon 18:00 - 22:00 Thursday 14th June, Mobile Visitor Centre, Huntingdon Station 14:00 - 20:00 Saturday 16th June, Huntingdon Town Hall 10:00 - 16:00 Mobile Visitor Centre, Huntingdon Station Thursday 19th June, 14:00 - 20:00 Godmanchester College of Animal Welfare Thursday 21st June, 12:00 - 20:00 Saturday 23rd June, 10:00 - 16:00 Brampton Memorial Hall

