

Greater Cambridge City Deal Shadow Board meeting
Tuesday 18 November 2014
Progress update

| Workstream | Lead officer | Update | Upcoming milestones |
|------------------------------|---------------------|--|---|
| Communications | Andrew Limb | <ul style="list-style-type: none"> Officers are working on the Communications Strategy, and are implementing a plan for stakeholder engagement to be carried out in November/December. | <ul style="list-style-type: none"> Breakfast briefings – 2/3 December Evening briefings – 8/10 December |
| Finance | Chris Malyon | <ul style="list-style-type: none"> No update. There is an outstanding question about local contributions and pooled budgets, which officers are working on. | <ul style="list-style-type: none"> |
| Governance framework | Andrew Limb | <ul style="list-style-type: none"> Reports have been agreed by CCiC Strategy & Resources Scrutiny Committee, SCDC Cabinet, and CCoC Constitution & Ethics and Economy & Environment Committees. | <ul style="list-style-type: none"> CCiC Council – 6 November SCDC Council – 27 November CCoC Council – 16 December Inaugural meetings – January |
| Housing | Alex Colyer | <ul style="list-style-type: none"> Outline business case for City-SCDC-University JV agreed in July. University Investment Committee in October approved in principle investment in this JV. City & SCDC have agreed in principle to form a housing development JV. | <ul style="list-style-type: none"> Announce first tranche of proposed developments (anticipated) – December |
| Investment programme | Graham Hughes | <ul style="list-style-type: none"> Consultants are currently working on a prioritised ranking of the long-list of schemes according to economic impact. Separate work is being undertaken to further assess deliverability. | <ul style="list-style-type: none"> Consultants final report – early-/mid- December Joint Member Group – mid-/late-December Years 1-5 decision – January |
| Payment-by-results mechanism | Andrew Limbs | <ul style="list-style-type: none"> Proposals are being refined with Government for the payment-by-results (PBR) mechanism Gateway 1 (2019), which is due to be agreed by December. | <ul style="list-style-type: none"> Agreement of Gateway 1 – December |
| Skills | Graham Hughes | <ul style="list-style-type: none"> Baseline apprenticeship data has been agreed for the 420 additional apprenticeships in key growth sectors over 5 years. | <ul style="list-style-type: none"> Establish provider delivery network – January Launch local skills teams – March |
| Strategic planning | Graham Hughes | <ul style="list-style-type: none"> Officers from the District Councils have been taking forward discussions around a shared service. Discussions are ongoing between officers, and will be reported back to the Shadow Board as appropriate. | <ul style="list-style-type: none"> |