



The Connecting Cambridgeshire programme has successfully delivered the first phase of the superfast fibre broadband rollout and has announced further phases to ensure no community misses out.

South Cambridgeshire District:

- 27,690 homes and businesses that would not have been able to get it otherwise can upgrade to high speed fibre broadband
- Approximately 260 premises where fibre delivery has been delayed from 31 Dec, which are due to be connected by March/June 2016.*

We are aware there is more work to do to connect the following areas that are harder to reach, or where there are speed, coverage or ordering and capacity issues.

Additional fibre coverage will be delivered in the next phase of the rollout between January 2016 and June 2017 in the following areas

Babraham	Caldecote
Caxton	Cottenham
Croxton	Croydon
Duxford	Eltisley
Fen Ditton	Fulbourn
Great and Little Chishill	Great Shelford
Harlton	Histon
Impington	Little Shelford
Over	Rampton
Papworth St Agnes	Arrington
Sawston	Stapleford
Stow cum Quy	Swavesey
Teversham	Waterbeach
Whittlesford	Willingham

Areas with known gaps in speed & coverage

Arrington	Gaps in speed/coverage. A further cabinet to serve approx 20 premises to the North of the village to be delivered between September and December 2016.
Carlton	Significant gap in speed and coverage. A new fibre cabinet in the village to be delivered between September -December 2016
Conington (S)	Significant gap in speed and coverage. A new fibre cabinet in the village to be delivered between January-June 2016.
Hatley	Significant gap in speed and coverage. BT to provide further fibre coverage in the next phase by March 2017.
Kingston	Significant gap in speed and coverage. A new fibre cabinet in the village to be delivered between January-March 2017.

Knapwell	Significant gap in speed and coverage. A new fibre cabinet in the village to be delivered between January-June 2016.
Little Wilbraham	Significant gap in speed and coverage. A new fibre cabinet in the village to be delivered between January-March 2017.
West Wickham	Significant gap in speed and coverage A new fibre cabinet in the village to be delivered between July-December 2016

Areas with known issues under investigation

Abbingdon Piggotts	Gap in speed and coverage because premises are too far from the fibre-enabled cabinet. Change raised with BT. Awaiting response
Balsham	Gaps in coverage – under investigation.
Fulbourn	Swifts estate in Fulbourn not connected to fibre cabinet
Gamiingay	Significant no of EO lines
Heydon	Barley Road 17 premises connected to live cabinet but too far away to get service.
Ickleton	8 premises on EO lines
Lolworth	Gaps in coverage – under investigation
Melbourn	Gaps in virgin and BT coverage incl Mary's Way
Meldreth	Gaps in virgin and BT coverage
Steeple Morden	Live fibre cabinet but some premises on exchange only lines not yet connected to the new fibre cabinet.
Shepreth	Frog end and Dunsbridge Turnpike premises
West Wrattling	8 remaining premises connected to a cabinet that now cannot go live due to excessive power costs. We have asked BT for a solution and are awaiting a response.

Live areas where we are aware of ordering or capacity issues

Shepreth	Barrington Road premises unable to order fibre – being progressed with BT
Fulbourn	Some premises unable to order fibre – being progressed with BT
West Wrattling	Resident unable to order FTTP – BT investigating

***Areas with delayed fibre delivery from phase 1 to be delivered by March 2016**

Arrington	Croxton
Fen Ditton	
Wansford	West Wrattling
Wimpole	Winwick

Areas with delayed fibre delivery from phase 1 to be delivered by June 2016

Horningsea	Orwell
------------	--------

Connecting Cambridgeshire is using additional Government funding to extend the roll-out to improve broadband coverage and speeds during follow-on phases in 2016-2017. The programme is working with BT and Openreach to find the best solutions to connect as many places as possible with fibre, and will announce further details shortly.

Updates will be posted on the Connecting Cambridgeshire website www.connectingcambridgeshire.co.uk 'my area' pages and we will keep interested parties informed. Contact the Connecting Cambridgeshire team on 01223 703293 or email contact@connectingcambridgeshire.co.uk