

UPRN	Number	Road	Village	Post Code	Sheltered	Week	Week Commencing	Period of survey
418	12	Robin Close	Barhill	CB23 8DX		1	21/03/11	Over 2 weeks from start date
1054	1	Hunting Grove	Boxworth	CB23 4NE		1	21/03/11	Over 2 weeks from start date
1056	3	Hunting Grove	Boxworth	CB23 4NE		1	21/03/11	Over 2 weeks from start date
1059	5	Hunting Grove	Boxworth	CB23 4NE		1	21/03/11	Over 2 weeks from start date
1062	8	Hunting Grove	Boxworth	CB23 4NE		1	21/03/11	Over 2 weeks from start date
1065	11	Hunting Grove	Boxworth	CB23 4NE		1	21/03/11	Over 2 weeks from start date
1425	4	School Lane	Conington	CB23 4LP		1	21/03/11	Over 2 weeks from start date
2024	1	Hill View	Dry Drayton	CB23 8DF		1	21/03/11	Over 2 weeks from start date
2025	2	Hill View	Dry Drayton	CB23 8DF		1	21/03/11	Over 2 weeks from start date
2027	4	Hill View	Dry Drayton	CB23 8DF		1	21/03/11	Over 2 weeks from start date
2028	5	Hill View	Dry Drayton	CB23 8DF		1	21/03/11	Over 2 weeks from start date
2029	6	Hill View	Dry Drayton	CB23 8DF		1	21/03/11	Over 2 weeks from start date
2030	7	Hill View	Dry Drayton	CB23 8DF		1	21/03/11	Over 2 weeks from start date
2031	8	Hill View	Dry Drayton	CB23 8DF		1	21/03/11	Over 2 weeks from start date
2033	10	Hill View	Dry Drayton	CB23 8DF		1	21/03/11	Over 2 weeks from start date
2042	84	Oakington Road	Dry Drayton	CB23 8DD		1	21/03/11	Over 2 weeks from start date
2043	86	Oakington Road	Dry Drayton	CB23 8DD		1	21/03/11	Over 2 weeks from start date
2044	88	Oakington Road	Dry Drayton	CB23 8DD		1	21/03/11	Over 2 weeks from start date
2046	92	Oakington Road	Dry Drayton	CB23 8DE		1	21/03/11	Over 2 weeks from start date
2047	94	Oakington Road	Dry Drayton	CB23 8DE		1	21/03/11	Over 2 weeks from start date
2051	102	Oakington Road	Dry Drayton	CB23 8DE		1	21/03/11	Over 2 weeks from start date
2052	104	Oakington Road	Dry Drayton	CB23 8DE		1	21/03/11	Over 2 weeks from start date
2055	110	Oakington Road	Dry Drayton	CB23 8DE		1	21/03/11	Over 2 weeks from start date
2056	112	Oakington Road	Dry Drayton	CB23 8DE		1	21/03/11	Over 2 weeks from start date
2058	116	Oakington Road	Dry Drayton	CB23 8DE		1	21/03/11	Over 2 weeks from start date
2059	118	Oakington Road	Dry Drayton	CB23 8DE		1	21/03/11	Over 2 weeks from start date
2060	120	Oakington Road	Dry Drayton	CB23 8DE		1	21/03/11	Over 2 weeks from start date
2061	122	Oakington Road	Dry Drayton	CB23 8DE		1	21/03/11	Over 2 weeks from start date
2063	126	Oakington Road	Dry Drayton	CB23 8DE		1	21/03/11	Over 2 weeks from start date
2064	128	Oakington Road	Dry Drayton	CB23 8DE		1	21/03/11	Over 2 weeks from start date
2068	7	Park Street	Dry Drayton	CB23 8DA		1	21/03/11	Over 2 weeks from start date
2069	9	Park Street	Dry Drayton	CB23 8DA		1	21/03/11	Over 2 weeks from start date
2367	10	Broad End	Elsworth	CB23 4JD		1	21/03/11	Over 2 weeks from start date
2369	14	Broad End	Elsworth	CB23 4JD		1	21/03/11	Over 2 weeks from start date
2370	16	Broad End	Elsworth	CB23 4JD		1	21/03/11	Over 2 weeks from start date
2378	21	Brockley Road	Elsworth	CB23 4JS		1	21/03/11	Over 2 weeks from start date
2382	27	Brockley Road	Elsworth	CB23 4JS		1	21/03/11	Over 2 weeks from start date
2386	1	Franklins Close	Elsworth	CB23 4JF		1	21/03/11	Over 2 weeks from start date
2387	2	Franklins Close	Elsworth	CB23 4JF		1	21/03/11	Over 2 weeks from start date
2388	3	Franklins Close	Elsworth	CB23 4JF		1	21/03/11	Over 2 weeks from start date

555	11	Great Close	Barton	CB23 7BH	Sheltered	1	21/03/11 Over 2 weeks from start date
556	12	Great Close	Barton	CB23 7BH	Sheltered	1	21/03/11 Over 2 weeks from start date
565	23	High Street	Barton	CB23 7BG		1	21/03/11 Over 2 weeks from start date
567	27	High Street	Barton	CB23 7BG		1	21/03/11 Over 2 weeks from start date
568	29	High Street	Barton	CB23 7BG		1	21/03/11 Over 2 weeks from start date
570	31	High Street	Barton	CB23 7BG		1	21/03/11 Over 2 weeks from start date
571	32	High Street	Barton	CB23 7BG	Sheltered	1	21/03/11 Over 2 weeks from start date
573	34	High Street	Barton	CB23 7BG	Sheltered	1	21/03/11 Over 2 weeks from start date
576	52	High Street	Barton	CB23 7BG		1	21/03/11 Over 2 weeks from start date
579	58	High Street	Barton	CB23 7BG		1	21/03/11 Over 2 weeks from start date
582	64	High Street	Barton	CB23 7BG		1	21/03/11 Over 2 weeks from start date
583	66	High Street	Barton	CB23 7BG		1	21/03/11 Over 2 weeks from start date
584	68	High Street	Barton	CB23 7BG		1	21/03/11 Over 2 weeks from start date
595	25	Wimpole Road	Barton	CB23 7AB		1	21/03/11 Over 2 weeks from start date
596	27	Wimpole Road	Barton	CB23 7AB		1	21/03/11 Over 2 weeks from start date
601	37	Wimpole Road	Barton	CB23 7AB		1	21/03/11 Over 2 weeks from start date
603	41	Wimpole Road	Barton	CB23 7AB		1	21/03/11 Over 2 weeks from start date
918	128	Alms Hill	Bourn	CB23 2SZ		1	21/03/11 Over 2 weeks from start date
924	30	The Broadway	Bourn	CB23 2TA		1	21/03/11 Over 2 weeks from start date
925	32	The Broadway	Bourn	CB23 2TA		1	21/03/11 Over 2 weeks from start date
938	47	The Broadway	Bourn	CB23 2TA		1	21/03/11 Over 2 weeks from start date
941	2	Church Street	Bourn	CB23 2SJ	Sheltered	1	21/03/11 Over 2 weeks from start date
944	6	Church Street	Bourn	CB23 2SJ	Sheltered	1	21/03/11 Over 2 weeks from start date
951	8	Fox Road	Bourn	CB23 2TU		1	21/03/11 Over 2 weeks from start date
952	10	Fox Road	Bourn	CB23 2TU		1	21/03/11 Over 2 weeks from start date
953	12	Fox Road	Bourn	CB23 2TU		1	21/03/11 Over 2 weeks from start date
955	16	Fox Road	Bourn	CB23 2TU		1	21/03/11 Over 2 weeks from start date
956	1	Hall Close	Bourn	CB23 2SN	Sheltered	1	21/03/11 Over 2 weeks from start date
957	2	Hall Close	Bourn	CB23 2SW	Sheltered	1	21/03/11 Over 2 weeks from start date
958	3	Hall Close	Bourn	CB23 2SN	Sheltered	1	21/03/11 Over 2 weeks from start date
959	4	Hall Close	Bourn	CB23 2SW	Sheltered	1	21/03/11 Over 2 weeks from start date
962	7	Hall Close	Bourn	CB23 2SN	Sheltered	1	21/03/11 Over 2 weeks from start date
964	9	Hall Close	Bourn	CB23 2SN	Sheltered	1	21/03/11 Over 2 weeks from start date
966	11	Hall Close	Bourn	CB23 2SN	Sheltered	1	21/03/11 Over 2 weeks from start date
967	12	Hall Close	Bourn	CB23 2SW		1	21/03/11 Over 2 weeks from start date
969	14	Hall Close	Bourn	CB23 2SW		1	21/03/11 Over 2 weeks from start date
970	15	Hall Close	Bourn	CB23 2SN	Sheltered	1	21/03/11 Over 2 weeks from start date
972	17	Hall Close	Bourn	CB23 2SN		1	21/03/11 Over 2 weeks from start date
975	20	Hall Close	Bourn	CB23 2SW		1	21/03/11 Over 2 weeks from start date
979	24	Hall Close	Bourn	CB23 2SW		1	21/03/11 Over 2 weeks from start date
984	29	Hall Close	Bourn	CB23 2SN		1	21/03/11 Over 2 weeks from start date

212	73	Ermine Way	Arrington	SG8 0AG		1	21/03/11 Over 2 weeks from start date
225	99	Ermine Way	Arrington	SG8 0AG		1	21/03/11 Over 2 weeks from start date
229	169	Ermine Way	Arrington	SG8 0AS		1	21/03/11 Over 2 weeks from start date
643	3	The Fillance	Bassingbourn	SG8 5PN		1	21/03/11 Over 2 weeks from start date
645	7	The Fillance	Bassingbourn	SG8 5PN		1	21/03/11 Over 2 weeks from start date
647	11	The Fillance	Bassingbourn	SG8 5PN		1	21/03/11 Over 2 weeks from start date
649	17	The Fillance	Bassingbourn	SG8 5PN		1	21/03/11 Over 2 weeks from start date
652	23	The Fillance	Bassingbourn	SG8 5PN		1	21/03/11 Over 2 weeks from start date
653	25	The Fillance	Bassingbourn	SG8 5PN		1	21/03/11 Over 2 weeks from start date
658	35	The Fillance	Bassingbourn	SG8 5PN		1	21/03/11 Over 2 weeks from start date
660	39	The Fillance	Bassingbourn	SG8 5PN		1	21/03/11 Over 2 weeks from start date
663	45	The Fillance	Bassingbourn	SG8 5PN		1	21/03/11 Over 2 weeks from start date
670	57	The Fillance	Bassingbourn	SG8 5PN		1	21/03/11 Over 2 weeks from start date
683	55	High Street	Bassingbourn	SG8 5LF		1	21/03/11 Over 2 weeks from start date
690	1	Knutsford Road	Bassingbourn	SG8 5HR		1	21/03/11 Over 2 weeks from start date
692	3	Knutsford Road	Bassingbourn	SG8 5HR		1	21/03/11 Over 2 weeks from start date
694	5	Knutsford Road	Bassingbourn	SG8 5HR		1	21/03/11 Over 2 weeks from start date
695	6	Knutsford Road	Bassingbourn	SG8 5HS		1	21/03/11 Over 2 weeks from start date
696	7	Knutsford Road	Bassingbourn	SG8 5HR		1	21/03/11 Over 2 weeks from start date
697	8	Knutsford Road	Bassingbourn	SG8 5HS		1	21/03/11 Over 2 weeks from start date
699	10	Knutsford Road	Bassingbourn	SG8 5HS		1	21/03/11 Over 2 weeks from start date
700	11	Knutsford Road	Bassingbourn	SG8 5HR		1	21/03/11 Over 2 weeks from start date
701	12	Knutsford Road	Bassingbourn	SG8 5HS		1	21/03/11 Over 2 weeks from start date
702	13	KNUTSFORD ROAD	Bassingbourn	SG8 5HR	Sheltered	1	21/03/11 Over 2 weeks from start date
710	21	Knutsford Road	Bassingbourn	SG8 5HR	Sheltered	1	21/03/11 Over 2 weeks from start date
716	27	Knutsford Road	Bassingbourn	SG8 5HR	Sheltered	1	21/03/11 Over 2 weeks from start date
719	30	Knutsford Road	Bassingbourn	SG8 5HS		1	21/03/11 Over 2 weeks from start date
725	36	Knutsford Road	Bassingbourn	SG8 5HS		1	21/03/11 Over 2 weeks from start date
752	63	Knutsford Road	Bassingbourn	SG8 5HR	Sheltered	1	21/03/11 Over 2 weeks from start date
757	1	The Limes	Bassingbourn	SG8 5ND		1	21/03/11 Over 2 weeks from start date
777	6	Mill Lane	Bassingbourn	SG8 5PR		1	21/03/11 Over 2 weeks from start date
779	10	Mill Lane	Bassingbourn	SG8 5PR		1	21/03/11 Over 2 weeks from start date
781	14	Mill Lane	Bassingbourn	SG8 5PR		1	21/03/11 Over 2 weeks from start date
789	26	Mill Lane	Bassingbourn	SG8 5PP		1	21/03/11 Over 2 weeks from start date
798	73	North End	Bassingbourn	SG8 5NZ		1	21/03/11 Over 2 weeks from start date
805	87	North End	Bassingbourn	SG8 5NZ		1	21/03/11 Over 2 weeks from start date
806	89	North End	Bassingbourn	SG8 5NZ		1	21/03/11 Over 2 weeks from start date
816	9	Park Close	Bassingbourn	SG8 5PZ		1	21/03/11 Over 2 weeks from start date
818	11	Park Close	Bassingbourn	SG8 5PZ		1	21/03/11 Over 2 weeks from start date
822	15	Park Close	Bassingbourn	SG8 5PZ		1	21/03/11 Over 2 weeks from start date
829	22	Park Close	Bassingbourn	SG8 5PZ		1	21/03/11 Over 2 weeks from start date

4044	6	Manor Close	Graveley	PE19 6PJ		2	28/03/11	Over 2 weeks from start date
4051	11	Papworth Road	Graveley	PE19 6PH		2	28/03/11	Over 2 weeks from start date
5379	30	High Street	Knapwell	CB23 4NR		2	28/03/11	Over 2 weeks from start date
5380	31	High Street	Knapwell	CB23 4NR		2	28/03/11	Over 2 weeks from start date
6094	14	High Street	Lolworth	CB23 8HG		2	28/03/11	Over 2 weeks from start date
6095	16	High Street	Lolworth	CB23 8HG		2	28/03/11	Over 2 weeks from start date
6098	22	High Street	Lolworth	CB23 8HG		2	28/03/11	Over 2 weeks from start date
6099	24	High Street	Lolworth	CB23 8HG		2	28/03/11	Over 2 weeks from start date
6103	3	Robins Lane	Lolworth	CB23 8HH		2	28/03/11	Over 2 weeks from start date
6104	4	Robins Lane	Lolworth	CB23 8HH		2	28/03/11	Over 2 weeks from start date
6106	6	Robins Lane	Lolworth	CB23 8HH		2	28/03/11	Over 2 weeks from start date
6112	4	Brookside	Longstanton	CB24 3BN		2	28/03/11	Over 2 weeks from start date
6113	5	Brookside	Longstanton	CB24 3BN		2	28/03/11	Over 2 weeks from start date
6114	6	Brookside	Longstanton	CB24 3BN		2	28/03/11	Over 2 weeks from start date
6116	1	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6117	2	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6119	4	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6120	5	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6122	7	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6123	8	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6124	9	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6126	11	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6127	12	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6129	14	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6131	16	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6133	18	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6134	19	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6136	21	The Dale	Longstanton	CB24 3DH	Sheltered	2	28/03/11	Over 2 weeks from start date
6143	Flat 4	Fairview	Longstanton	CB24 3EB		2	28/03/11	Over 2 weeks from start date
6145	Flat 6	Fairview	Longstanton	CB24 3EB		2	28/03/11	Over 2 weeks from start date
6146	Flat 7	Fairview	Longstanton	CB24 3EB		2	28/03/11	Over 2 weeks from start date
6147	Flat 8	Fairview	Longstanton	CB24 3EB		2	28/03/11	Over 2 weeks from start date
6149	10	Fairview	Longstanton	CB24 3EB		2	28/03/11	Over 2 weeks from start date
6150	Flat 11	Fairview	Longstanton	CB24 3EB		2	28/03/11	Over 2 weeks from start date
6153	14	Fairview	Longstanton	CB24 3EB		2	28/03/11	Over 2 weeks from start date
6156	5	Haddows Close	Longstanton	CB24 3DJ	Sheltered	2	28/03/11	Over 2 weeks from start date
6157	6	Haddows Close	Longstanton	CB24 3DJ	Sheltered	2	28/03/11	Over 2 weeks from start date
6158	7	Haddows Close	Longstanton	CB24 3DJ	Sheltered	2	28/03/11	Over 2 weeks from start date
6159	8	Haddows Close	Longstanton	CB24 3DJ	Sheltered	2	28/03/11	Over 2 weeks from start date
6160	9	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11	Over 2 weeks from start date
6162	11	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11	Over 2 weeks from start date

6163	12	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11 Over 2 weeks from start date
6164	13	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11 Over 2 weeks from start date
6165	14	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11 Over 2 weeks from start date
6168	18	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11 Over 2 weeks from start date
6170	20	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11 Over 2 weeks from start date
6172	22	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11 Over 2 weeks from start date
6173	23	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11 Over 2 weeks from start date
6176	26	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11 Over 2 weeks from start date
6178	28	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11 Over 2 weeks from start date
6179	29	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11 Over 2 weeks from start date
6180	30	Haddows Close	Longstanton	CB24 3DJ		2	28/03/11 Over 2 weeks from start date
6181	1	Hattons Park	Longstanton	CB24 3DL		2	28/03/11 Over 2 weeks from start date
6184	4	Hattons Park	Longstanton	CB24 3DL		2	28/03/11 Over 2 weeks from start date
6187	7	Hattons Park	Longstanton	CB24 3DL		2	28/03/11 Over 2 weeks from start date
6188	8	Hattons Park	Longstanton	CB24 3DL		2	28/03/11 Over 2 weeks from start date
6196	3	Hattons Road	Longstanton	CB24 3DN		2	28/03/11 Over 2 weeks from start date
6197	5	Hattons Road	Longstanton	CB24 3DN		2	28/03/11 Over 2 weeks from start date
6198	6	Hattons Road	Longstanton	CB24 3DN		2	28/03/11 Over 2 weeks from start date
6201	8A	Hattons Road	Longstanton	CB24 3DN		2	28/03/11 Over 2 weeks from start date
6203	9	Hattons Road	Longstanton	CB24 3DN		2	28/03/11 Over 2 weeks from start date
4997	4	Audley Way	Horseheath	CB21 4QE		2	28/03/11 Over 2 weeks from start date
5002	9	Audley Way	Horseheath	CB21 4QE		2	28/03/11 Over 2 weeks from start date
5003	16	Audley Way	Horseheath	CB21 4QE		2	28/03/11 Over 2 weeks from start date
5004	17	Audley Way	Horseheath	CB21 4QE		2	28/03/11 Over 2 weeks from start date
5009	22	Audley Way	Horseheath	CB21 4QE		2	28/03/11 Over 2 weeks from start date
5012	1	Bakersfield Cottages	Horseheath	CB21 4QS		2	28/03/11 Over 2 weeks from start date
5013	2	Bakersfield Cottages	Horseheath	CB21 4QS		2	28/03/11 Over 2 weeks from start date
5014	3	Bakersfield Cottages	Horseheath	CB21 4QS		2	28/03/11 Over 2 weeks from start date
5015	4	Bakersfield Cottages	Horseheath	CB21 4QS		2	28/03/11 Over 2 weeks from start date
5016	1	Cornish Close	Horseheath	CB21 4QQ		2	28/03/11 Over 2 weeks from start date
5025	2	West Wickham Road	Horseheath	CB21 4QB		2	28/03/11 Over 2 weeks from start date
5482	59	Back Road	Linton	CB21 4JF		2	28/03/11 Over 2 weeks from start date
5483	61	Back Road	Linton	CB21 4JF		2	28/03/11 Over 2 weeks from start date
5485	65	Back Road	Linton	CB21 4JF		2	28/03/11 Over 2 weeks from start date
5486	67	Back Road	Linton	CB21 4JF		2	28/03/11 Over 2 weeks from start date
5488	71	Back Road	Linton	CB21 4JF		2	28/03/11 Over 2 weeks from start date
5489	73	Back Road	Linton	CB21 4JF		2	28/03/11 Over 2 weeks from start date
5490	75	Back Road	Linton	CB21 4JF		2	28/03/11 Over 2 weeks from start date
5491	77	Back Road	Linton	CB21 4JF		2	28/03/11 Over 2 weeks from start date
5494	83	Back Road	Linton	CB21 4JF		2	28/03/11 Over 2 weeks from start date
5505	4	Balsham Road	Linton	CB21 4LD		2	28/03/11 Over 2 weeks from start date

5506	6	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5507	8	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5508	10	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5509	12	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5511	14	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5513	16	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5515	18	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5517	20	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5519	22	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5520	23	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5521	24	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5525	28	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5527	30	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5528	31	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5530	33	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5531	34	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5536	41	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5538	44	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5540	46	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5548	54	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5549	55	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5551	57	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5552	58	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5555	61	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5557	63	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5558	64	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5559	65	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5561	67	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5562	68	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5563	69	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5564	70	Balsham Road	Linton	CB21 4LD		2	28/03/11	Over 2 weeks from start date
5570	58	Bartlow Road	Linton	CB21 4LY		2	28/03/11	Over 2 weeks from start date
5572	62	Bartlow Road	Linton	CB21 4LY		2	28/03/11	Over 2 weeks from start date
5578	74	Bartlow Road	Linton	CB21 4LY		2	28/03/11	Over 2 weeks from start date
5579	76	Bartlow Road	Linton	CB21 4LY		2	28/03/11	Over 2 weeks from start date
5580	78	Bartlow Road	Linton	CB21 4LY		2	28/03/11	Over 2 weeks from start date
7849	2	Belbin Way	Sawston	CB22 3TU		2	28/03/11	Over 2 weeks from start date
7850	3	Belbin Way	Sawston	CB22 3TU		2	28/03/11	Over 2 weeks from start date
7851	4	Belbin Way	Sawston	CB22 3TU		2	28/03/11	Over 2 weeks from start date
7853	6	Belbin Way	Sawston	CB22 3TU		2	28/03/11	Over 2 weeks from start date
7855	8	Belbin Way	Sawston	CB22 3TU		2	28/03/11	Over 2 weeks from start date

9009	Flat 60 (Block 12 to 70)	Chaston Road	Great Shelford	CB22 5AP	Sheltered	2	28/03/11	Over 2 weeks from start date
9010	61	Chaston Road	Great Shelford	CB22 5AS		2	28/03/11	Over 2 weeks from start date
9012	63	Chaston Road	Great Shelford	CB22 5AS		2	28/03/11	Over 2 weeks from start date
9015	Flat 66 (Block 12 to 70)	Chaston Road	Great Shelford	CB22 5AP	Sheltered	2	28/03/11	Over 2 weeks from start date
9017	Flat 68 (Block 12 to 70)	Chaston Road	Great Shelford	CB22 5AP	Sheltered	2	28/03/11	Over 2 weeks from start date
9020	71	Chaston Road	Great Shelford	CB22 5AS		2	28/03/11	Over 2 weeks from start date
9026	Flat 82	Chaston Road	Great Shelford	CB22 5AP		2	28/03/11	Over 2 weeks from start date
9027	Flat 84	Chaston Road	Great Shelford	CB22 5AP		2	28/03/11	Over 2 weeks from start date
9029	Flat 88	Chaston Road	Great Shelford	CB22 5AP		2	28/03/11	Over 2 weeks from start date
9033	96	Chaston Road	Great Shelford	CB22 5AP		2	28/03/11	Over 2 weeks from start date
9034	98	Chaston Road	Great Shelford	CB22 5AP		2	28/03/11	Over 2 weeks from start date
9035	100	Chaston Road	Great Shelford	CB22 5AP		2	28/03/11	Over 2 weeks from start date
9037	104	Chaston Road	Great Shelford	CB22 5AP	Sheltered	2	28/03/11	Over 2 weeks from start date
9038	106	Chaston Road	Great Shelford	CB22 5AP		2	28/03/11	Over 2 weeks from start date
9039	108	Chaston Road	Great Shelford	CB22 5AP	Sheltered	2	28/03/11	Over 2 weeks from start date
9040	110	Chaston Road	Great Shelford	CB22 5AP	Sheltered	2	28/03/11	Over 2 weeks from start date
9041	112	Chaston Road	Great Shelford	CB22 5AP	Sheltered	2	28/03/11	Over 2 weeks from start date
9044	118	Chaston Road	Great Shelford	CB22 5AP	Sheltered	2	28/03/11	Over 2 weeks from start date
9045	120	Chaston Road	Great Shelford	CB22 5AP	Sheltered	2	28/03/11	Over 2 weeks from start date
1151	1	Brockholt Road	Caxton	CB23 3PR		2	28/03/11	Over 2 weeks from start date
1153	3	Brockholt Road	Caxton	CB23 3PR		2	28/03/11	Over 2 weeks from start date
1155	5	Brockholt Road	Caxton	CB23 3PR		2	28/03/11	Over 2 weeks from start date
1156	6	Brockholt Road	Caxton	CB23 3PR		2	28/03/11	Over 2 weeks from start date
1157	7	Brockholt Road	Caxton	CB23 3PR		2	28/03/11	Over 2 weeks from start date
1158	8	Brockholt Road	Caxton	CB23 3PR		2	28/03/11	Over 2 weeks from start date
1159	9	Brockholt Road	Caxton	CB23 3PR		2	28/03/11	Over 2 weeks from start date
1161	11	Brockholt Road	Caxton	CB23 3PR		2	28/03/11	Over 2 weeks from start date
1162	12	Brockholt Road	Caxton	CB23 3PR		2	28/03/11	Over 2 weeks from start date
1163	13	Brockholt Road	Caxton	CB23 3PR		2	28/03/11	Over 2 weeks from start date
1169	19	Brockholt Road	Caxton	CB23 3PR		2	28/03/11	Over 2 weeks from start date
1171	21	Brockholt Road	Caxton	CB23 3PR		2	28/03/11	Over 2 weeks from start date
1176	132	Ermine Street	Caxton	CB23 3PQ		2	28/03/11	Over 2 weeks from start date
1182	144	Ermine Street	Caxton	CB23 3PG		2	28/03/11	Over 2 weeks from start date
1184	148	Ermine Street	Caxton	CB23 3PG		2	28/03/11	Over 2 weeks from start date
1186	152	Ermine Street	Caxton	CB23 3PG		2	28/03/11	Over 2 weeks from start date
1252	7	Bakers Close	Comberton	CB23 7DJ		2	28/03/11	Over 2 weeks from start date
1255	1	Barton Road	Comberton	CB23 7BP		2	28/03/11	Over 2 weeks from start date
1259	5	Barton Road	Comberton	CB23 7BP		2	28/03/11	Over 2 weeks from start date
1263	72	Barton Road	Comberton	CB23 7BS		2	28/03/11	Over 2 weeks from start date
1264	74	Barton Road	Comberton	CB23 7BS		2	28/03/11	Over 2 weeks from start date
1265	76	Barton Road	Comberton	CB23 7BS		2	28/03/11	Over 2 weeks from start date

1269	101	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1270	103	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1273	113	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1275	115	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1276	116	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1277	117	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1280	120	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1281	122	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1282	124	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1285	130	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1286	132	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1289	138	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1292	144	Barton Road	Comberton	CB23 7BT		2	28/03/11 Over 2 weeks from start date
1295	1	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1296	2	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1298	4	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1301	6	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1307	Flat 12	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1310	Flat 15	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1311	Flat 16	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1320	25	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1321	26	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1326	31	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1327	32	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1334	Flat 39	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1336	41	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1339	Flat 44	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1340	Flat 45	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1341	Flat 46	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1345	50	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1346	51	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1348	53	Bush Close	Comberton	CB23 7EG		2	28/03/11 Over 2 weeks from start date
1351	55	Harbour Avenue	Comberton	CB23 7DD		2	28/03/11 Over 2 weeks from start date
1352	57	Harbour Avenue	Comberton	CB23 7DD		2	28/03/11 Over 2 weeks from start date
1355	3	Hines Lane	Comberton	CB23 7BZ	Sheltered	2	28/03/11 Over 2 weeks from start date
1367	5	Nursery Way	Comberton	CB23 7EL	Sheltered	2	28/03/11 Over 2 weeks from start date
1368	6	Nursery Way	Comberton	CB23 7EL	Sheltered	2	28/03/11 Over 2 weeks from start date
1374	12	Nursery Way	Comberton	CB23 7EL	Sheltered	2	28/03/11 Over 2 weeks from start date
1377	15	Nursery Way	Comberton	CB23 7EL	Sheltered	2	28/03/11 Over 2 weeks from start date
1378	16	Nursery Way	Comberton	CB23 7EL	Sheltered	2	28/03/11 Over 2 weeks from start date
1387	78	Swaynes Lane	Comberton	CB23 7EF		2	28/03/11 Over 2 weeks from start date

3488	Flat 35	Grays Road	Gamlingay	SG19 3EL		2	28/03/11	Over 2 weeks from start date
3489	Flat 36	Grays Road	Gamlingay	SG19 3EL		2	28/03/11	Over 2 weeks from start date
3490	Flat 37	Grays Road	Gamlingay	SG19 3EL		2	28/03/11	Over 2 weeks from start date
3493	40	Grays Road	Gamlingay	SG19 3EL		2	28/03/11	Over 2 weeks from start date
425	1	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
434	12	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
435	13	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
436	15	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
438	19	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
440	23	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
443	36	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
444	38	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
446	41	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
447	42	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
448	43	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
450	45	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
454	49	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
459	54	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
468	63	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
478	79	Glebe Road	Barrington	CB22 7RP		2	28/03/11	Over 2 weeks from start date
482	1	Malthouse Way	Barrington	CB22 7RR		2	28/03/11	Over 2 weeks from start date
483	2	Malthouse Way	Barrington	CB22 7RR		2	28/03/11	Over 2 weeks from start date
486	5	Malthouse Way	Barrington	CB22 7RR		2	28/03/11	Over 2 weeks from start date
487	6	Malthouse Way	Barrington	CB22 7RR		2	28/03/11	Over 2 weeks from start date
489	8	Malthouse Way	Barrington	CB22 7RR		2	28/03/11	Over 2 weeks from start date
490	9	Malthouse Way	Barrington	CB22 7RR		2	28/03/11	Over 2 weeks from start date
494	13	Malthouse Way	Barrington	CB22 7RR		2	28/03/11	Over 2 weeks from start date
510	29	Malthouse Way	Barrington	CB22 7RR		2	28/03/11	Over 2 weeks from start date
4383	45	Barton Road	Haslingfield	CB23 1LL		2	28/03/11	Over 2 weeks from start date
4385	49	Barton Road	Haslingfield	CB23 1LL		2	28/03/11	Over 2 weeks from start date
4387	53	Barton Road	Haslingfield	CB23 1LL		2	28/03/11	Over 2 weeks from start date
4388	55	Barton Road	Haslingfield	CB23 1LL		2	28/03/11	Over 2 weeks from start date
4399	5	Chestnut Close	Haslingfield	CB23 1JU		2	28/03/11	Over 2 weeks from start date
4406	12	Chestnut Close	Haslingfield	CB23 1JU		2	28/03/11	Over 2 weeks from start date
4412	18	Chestnut Close	Haslingfield	CB23 1JU		2	28/03/11	Over 2 weeks from start date
4413	19	Chestnut Close	Haslingfield	CB23 1JU		2	28/03/11	Over 2 weeks from start date
4414	20	Chestnut Close	Haslingfield	CB23 1JU		2	28/03/11	Over 2 weeks from start date
4424	30	Chestnut Close	Haslingfield	CB23 1JU		2	28/03/11	Over 2 weeks from start date
4428	Flat 34	Chestnut Close	Haslingfield	CB23 1JU		2	28/03/11	Over 2 weeks from start date
4430	Flat 36	Chestnut Close	Haslingfield	CB23 1JU		2	28/03/11	Over 2 weeks from start date
4433	39	Chestnut Close	Haslingfield	CB23 1JU		2	28/03/11	Over 2 weeks from start date

4438	44	Chestnut Close	Haslingfield	CB23 1JU		2	28/03/11	Over 2 weeks from start date
4439	45	Chestnut Close	Haslingfield	CB23 1JU	Sheltered	2	28/03/11	Over 2 weeks from start date
4447	Flat 16	Fountain Lane	Haslingfield	CB23 1LT		2	28/03/11	Over 2 weeks from start date
4454	49	High Street	Haslingfield	CB23 1JP		2	28/03/11	Over 2 weeks from start date
4455	51	High Street	Haslingfield	CB23 1JP		2	28/03/11	Over 2 weeks from start date
4458	66	High Street	Haslingfield	CB23 1JP	Sheltered	2	28/03/11	Over 2 weeks from start date
4459	68	HIGH STREET	Haslingfield	CB23 1JP	Sheltered	2	28/03/11	Over 2 weeks from start date
4460	70	High Street	Haslingfield	CB23 1JP		2	28/03/11	Over 2 weeks from start date
4464	83	New Road	Haslingfield	CB23 1LP		2	28/03/11	Over 2 weeks from start date
4469	107	New Road	Haslingfield	CB23 1LP		2	28/03/11	Over 2 weeks from start date
4470	109	New Road	Haslingfield	CB23 1LP		2	28/03/11	Over 2 weeks from start date
4477	124	New Road	Haslingfield	CB23 1LP		2	28/03/11	Over 2 weeks from start date
2287	1	Rectory Road	Duxford	CB22 4RY		2	28/03/11	Over 2 weeks from start date
2288	1A	Rectory Road	Duxford	CB22 4RY		2	28/03/11	Over 2 weeks from start date
2290	1C	Rectory Road	Duxford	CB22 4RY		2	28/03/11	Over 2 weeks from start date
2292	3	Rectory Road	Duxford	CB22 4RY		2	28/03/11	Over 2 weeks from start date
2294	5	Rectory Road	Duxford	CB22 4RY		2	28/03/11	Over 2 weeks from start date
2295	6	Rectory Road	Duxford	CB22 4RZ		2	28/03/11	Over 2 weeks from start date
2296	7	Rectory Road	Duxford	CB22 4RY		2	28/03/11	Over 2 weeks from start date
2298	9	Rectory Road	Duxford	CB22 4RY		2	28/03/11	Over 2 weeks from start date
2310	21	Rectory Road	Duxford	CB22 4RY		2	28/03/11	Over 2 weeks from start date
2319	30	Rectory Road	Duxford	CB22 4RZ		2	28/03/11	Over 2 weeks from start date
2320	31	Rectory Road	Duxford	CB22 4RY		2	28/03/11	Over 2 weeks from start date
2329	40	Rectory Road	Duxford	CB22 4RZ		2	28/03/11	Over 2 weeks from start date
2331	42	Rectory Road	Duxford	CB22 4RZ		2	28/03/11	Over 2 weeks from start date
2332	43	Rectory Road	Duxford	CB22 4RY		2	28/03/11	Over 2 weeks from start date
2333	44	Rectory Road	Duxford	CB22 4RZ		2	28/03/11	Over 2 weeks from start date
2336	47	Rectory Road	Duxford	CB22 4RY		2	28/03/11	Over 2 weeks from start date
2345	56	Rectory Road	Duxford	CB22 4RZ		2	28/03/11	Over 2 weeks from start date
2350	62	Rectory Road	Duxford	CB22 4RZ		2	28/03/11	Over 2 weeks from start date
2677	23	Chapel Lane	Fowlmere	SG8 7SB		2	28/03/11	Over 2 weeks from start date
2683	35	Chapel Lane	Fowlmere	SG8 7SB		2	28/03/11	Over 2 weeks from start date
2703	18	Dovehouse Close	Fowlmere	SG8 7SE		2	28/03/11	Over 2 weeks from start date
2737	23	Pipers Close	Fowlmere	SG8 7RT		2	28/03/11	Over 2 weeks from start date
2780	31	Fowlmere Road	Foxton	CB22 6RT		2	28/03/11	Over 2 weeks from start date
2782	48	Fowlmere Road	Foxton	CB22 6RT		2	28/03/11	Over 2 weeks from start date
2785	54	Fowlmere Road	Foxton	CB22 6RT		2	28/03/11	Over 2 weeks from start date
2786	56	Fowlmere Road	Foxton	CB22 6RT		2	28/03/11	Over 2 weeks from start date
2810	30	Hillfield	Foxton	CB22 6RZ		2	28/03/11	Over 2 weeks from start date
2814	34	Hillfield	Foxton	CB22 6RZ		2	28/03/11	Over 2 weeks from start date
2815	35	Hillfield	Foxton	CB22 6RZ		2	28/03/11	Over 2 weeks from start date

1794	19	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1795	20	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1798	23	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1799	24	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1800	26	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1803	32	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1805	36	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1806	38	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1807	40	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1808	42	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1812	50	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1814	54	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1816	58	Orchard Close	Cottenham	CB24 8TN		2	28/03/11	Over 2 weeks from start date
1817	11	Rampton Road	Cottenham	CB24 8UL		2	28/03/11	Over 2 weeks from start date
1820	17	Rampton Road	Cottenham	CB24 8UL		2	28/03/11	Over 2 weeks from start date
1821	19	Rampton Road	Cottenham	CB24 8UL		2	28/03/11	Over 2 weeks from start date
1822	21	Rampton Road	Cottenham	CB24 8UL		2	28/03/11	Over 2 weeks from start date
1823	43	Rampton Road	Cottenham	CB24 8TH		2	28/03/11	Over 2 weeks from start date
1824	45	Rampton Road	Cottenham	CB24 8TH		2	28/03/11	Over 2 weeks from start date
1830	57	Rampton Road	Cottenham	CB24 8TH		2	28/03/11	Over 2 weeks from start date
1831	59	Rampton Road	Cottenham	CB24 8TH		2	28/03/11	Over 2 weeks from start date
1833	63	Rampton Road	Cottenham	CB24 8TH		2	28/03/11	Over 2 weeks from start date
1834	65	Rampton Road	Cottenham	CB24 8TH		2	28/03/11	Over 2 weeks from start date
1835	67	Rampton Road	Cottenham	CB24 8TH		2	28/03/11	Over 2 weeks from start date
1847	149	Rampton Road	Cottenham	CB24 8TJ		2	28/03/11	Over 2 weeks from start date
1848	151	Rampton Road	Cottenham	CB24 8TJ		2	28/03/11	Over 2 weeks from start date
1850	155	Rampton Road	Cottenham	CB24 8TJ		2	28/03/11	Over 2 weeks from start date
1851	157	Rampton Road	Cottenham	CB24 8TJ		2	28/03/11	Over 2 weeks from start date
1854	1	Stevens Close	Cottenham	CB24 8TT		2	28/03/11	Over 2 weeks from start date
1855	2	Stevens Close	Cottenham	CB24 8TT	Sheltered	2	28/03/11	Over 2 weeks from start date
3774	60	St Vincents Close	Girton	CB3 OPE		2	28/03/11	Over 2 weeks from start date
3776	62	St Vincents Close	Girton	CB3 OPE		2	28/03/11	Over 2 weeks from start date
3777	63	St Vincents Close	Girton	CB3 OPB	Sheltered	2	28/03/11	Over 2 weeks from start date
3780	66	St Vincents Close	Girton	CB3 OPE		2	28/03/11	Over 2 weeks from start date
3782	68	St Vincents Close	Girton	CB3 OPE	Sheltered	2	28/03/11	Over 2 weeks from start date
3784	70	St Vincents Close	Girton	CB3 OPE	Sheltered	2	28/03/11	Over 2 weeks from start date
3786	72	St Vincents Close	Girton	CB3 OPE	Sheltered	2	28/03/11	Over 2 weeks from start date
3790	76	St Vincents Close	Girton	CB3 OPE	Sheltered	2	28/03/11	Over 2 weeks from start date
3791	77	St Vincents Close	Girton	CB3 OPB	Sheltered	2	28/03/11	Over 2 weeks from start date
3793	79	St Vincents Close	Girton	CB3 OPB	Sheltered	2	28/03/11	Over 2 weeks from start date
3794	80	St Vincents Close	Girton	CB3 OPE	Sheltered	2	28/03/11	Over 2 weeks from start date

3278	47	School Lane	Fulbourn	CB21 5BH		2	28/03/11 Over 2 weeks from start date
3285	60	School Lane	Fulbourn	CB21 5BH		2	28/03/11 Over 2 weeks from start date
3286	62	School Lane	Fulbourn	CB21 5BH		2	28/03/11 Over 2 weeks from start date
3289	6	Shelford Road	Fulbourn	CB21 5HJ		2	28/03/11 Over 2 weeks from start date
3290	8	Shelford Road	Fulbourn	CB21 5HJ		2	28/03/11 Over 2 weeks from start date
3291	10	Shelford Road	Fulbourn	CB21 5HJ		2	28/03/11 Over 2 weeks from start date
3292	12	Shelford Road	Fulbourn	CB21 5HJ		2	28/03/11 Over 2 weeks from start date
3293	14	Shelford Road	Fulbourn	CB21 5HJ		2	28/03/11 Over 2 weeks from start date
3297	26	Shelford Road	Fulbourn	CB21 5HJ		2	28/03/11 Over 2 weeks from start date
3299	30	Shelford Road	Fulbourn	CB21 5HJ		2	28/03/11 Over 2 weeks from start date
3302	36	Shelford Road	Fulbourn	CB21 5HJ		2	28/03/11 Over 2 weeks from start date
3307	46	Shelford Road	Fulbourn	CB21 5HJ		2	28/03/11 Over 2 weeks from start date
3331	16	Windmill Lane	Fulbourn	CB21 5DT		2	28/03/11 Over 2 weeks from start date
3334	2	Wrights Grove	Fulbourn	CB21 5HY		2	28/03/11 Over 2 weeks from start date
3335	3	Wrights Grove	Fulbourn	CB21 5HY		2	28/03/11 Over 2 weeks from start date
3341	9	Wrights Grove	Fulbourn	CB21 5HY		2	28/03/11 Over 2 weeks from start date
3342	10	Wrights Grove	Fulbourn	CB21 5HY		2	28/03/11 Over 2 weeks from start date
4925	2	Abbots Way	Horningsea	CB25 9JN		2	28/03/11 Over 2 weeks from start date
4929	10	Abbots Way	Horningsea	CB25 9JN		2	28/03/11 Over 2 weeks from start date
6206	26	High Street	Longstanton	CB24 3BS		3	04/04/11 Over 2 weeks from start date
6207	28	High Street	Longstanton	CB24 3BS		3	04/04/11 Over 2 weeks from start date
6208	30	High Street	Longstanton	CB24 3BS		3	04/04/11 Over 2 weeks from start date
6209	32	High Street	Longstanton	CB24 3BS		3	04/04/11 Over 2 weeks from start date
6212	39	High Street	Longstanton	CB24 3BP		3	04/04/11 Over 2 weeks from start date
6213	41	High Street	Longstanton	CB24 3BP		3	04/04/11 Over 2 weeks from start date
6216	47	High Street	Longstanton	CB24 3BP		3	04/04/11 Over 2 weeks from start date
6218	51	High Street	Longstanton	CB24 3BP		3	04/04/11 Over 2 weeks from start date
6219	55	High Street	Longstanton	CB24 3BS		3	04/04/11 Over 2 weeks from start date
6221	59	High Street	Longstanton	CB24 3BS		3	04/04/11 Over 2 weeks from start date
6224	64	High Street	Longstanton	CB24 3BS		3	04/04/11 Over 2 weeks from start date
6225	70	High Street	Longstanton	CB24 3BS		3	04/04/11 Over 2 weeks from start date
6226	72	High Street	Longstanton	CB24 3BS		3	04/04/11 Over 2 weeks from start date
6258	19	Church Lane	Madingley	CB23 8AF		3	04/04/11 Over 2 weeks from start date
6259	20	Church Lane	Madingley	CB23 8AF		3	04/04/11 Over 2 weeks from start date
6260	21	Church Lane	Madingley	CB23 8AF		3	04/04/11 Over 2 weeks from start date
7631	1	The Doles	Over	CB24 5NW		3	04/04/11 Over 2 weeks from start date
7632	3	The Doles	Over	CB24 5NW		3	04/04/11 Over 2 weeks from start date
7634	7	The Doles	Over	CB24 5NW		3	04/04/11 Over 2 weeks from start date
7638	23	The Doles	Over	CB24 5NW		3	04/04/11 Over 2 weeks from start date
7639	25	The Doles	Over	CB24 5NW	Sheltered	3	04/04/11 Over 2 weeks from start date
7641	29	The Doles	Over	CB24 5NW	Sheltered	3	04/04/11 Over 2 weeks from start date

7642	31	The Doles	Over	CB24 5NW	Sheltered	3	04/04/11 Over 2 weeks from start date
7643	33	The Doles	Over	CB24 5NW	Sheltered	3	04/04/11 Over 2 weeks from start date
7650	47	The Doles	Over	CB24 5NW	Sheltered	3	04/04/11 Over 2 weeks from start date
7654	8	Drings Close	Over	CB24 5NZ		3	04/04/11 Over 2 weeks from start date
7671	29	Glover Street	Over	CB24 5PQ		3	04/04/11 Over 2 weeks from start date
7673	32	Metcalfe Lane	Over	CB24 5PA		3	04/04/11 Over 2 weeks from start date
7674	34	Metcalfe Lane	Over	CB24 5PA		3	04/04/11 Over 2 weeks from start date
7676	15	New Road	Over	CB24 5PJ		3	04/04/11 Over 2 weeks from start date
7679	21	New Road	Over	CB24 5PJ		3	04/04/11 Over 2 weeks from start date
7693	Flat 6	Queens Close	Over	CB24 5NN		3	04/04/11 Over 2 weeks from start date
7694	Flat 7	Queens Close	Over	CB24 5NN		3	04/04/11 Over 2 weeks from start date
7695	Flat 8	Queens Close	Over	CB24 5NN		3	04/04/11 Over 2 weeks from start date
7699	Flat 12	Queens Close	Over	CB24 5NN		3	04/04/11 Over 2 weeks from start date
7713	26	Queens Close	Over	CB24 5NN		3	04/04/11 Over 2 weeks from start date
7714	21	Station Road	Over	CB24 5NJ		3	04/04/11 Over 2 weeks from start date
7722	1	Tower Close	Over	CB24 5PH		3	04/04/11 Over 2 weeks from start date
7730	9	Tower Close	Over	CB24 5PH		3	04/04/11 Over 2 weeks from start date
7732	11	Tower Close	Over	CB24 5PH		3	04/04/11 Over 2 weeks from start date
7733	12	Tower Close	Over	CB24 5PH		3	04/04/11 Over 2 weeks from start date
7735	14	Tower Close	Over	CB24 5PH		3	04/04/11 Over 2 weeks from start date
7736	15	Tower Close	Over	CB24 5PH		3	04/04/11 Over 2 weeks from start date
7737	16	Tower Close	Over	CB24 5PH		3	04/04/11 Over 2 weeks from start date
7738	17	Tower Close	Over	CB24 5PH		3	04/04/11 Over 2 weeks from start date
7740	19	Tower Close	Over	CB24 5PH		3	04/04/11 Over 2 weeks from start date
7793	65	Cow Lane	Rampton	CB24 8QG		3	04/04/11 Over 2 weeks from start date
7801	53	King Street	Rampton	CB24 8QD		3	04/04/11 Over 2 weeks from start date
7803	57	King Street	Rampton	CB24 8QD		3	04/04/11 Over 2 weeks from start date
7809	69	King Street	Rampton	CB24 8QD		3	04/04/11 Over 2 weeks from start date
9755	97	Boxworth End	Swavesey	CB24 4RA		3	04/04/11 Over 2 weeks from start date
9756	99	Boxworth End	Swavesey	CB24 4RA		3	04/04/11 Over 2 weeks from start date
9761	32	High Street	Swavesey	CB24 4QU		3	04/04/11 Over 2 weeks from start date
9763	29	Market Street	Swavesey	CB24 4QG		3	04/04/11 Over 2 weeks from start date
9768	102	Middle Watch	Swavesey	CB24 4RW		3	04/04/11 Over 2 weeks from start date
9774	2	School Lane	Swavesey	CB24 4RL		3	04/04/11 Over 2 weeks from start date
9775	4	School Lane	Swavesey	CB24 4RL		3	04/04/11 Over 2 weeks from start date
9778	10	School Lane	Swavesey	CB24 4RL		3	04/04/11 Over 2 weeks from start date
9781	16	School Lane	Swavesey	CB24 4RL		3	04/04/11 Over 2 weeks from start date
9790	47	Thistle Green	Swavesey	CB24 4SA	Sheltered	3	04/04/11 Over 2 weeks from start date
9794	51	Thistle Green	Swavesey	CB24 4SA	Sheltered	3	04/04/11 Over 2 weeks from start date
9799	56	Thistle Green	Swavesey	CB24 4SA	Sheltered	3	04/04/11 Over 2 weeks from start date
9803	60	Thistle Green	Swavesey	CB24 4SA	Sheltered	3	04/04/11 Over 2 weeks from start date

5667	87	Chalklands	Linton	CB21 4JQ		3	04/04/11	Over 2 weeks from start date
5669	89	Chalklands	Linton	CB21 4JQ		3	04/04/11	Over 2 weeks from start date
5672	92	Chalklands	Linton	CB21 4JH		3	04/04/11	Over 2 weeks from start date
5673	93	Chalklands	Linton	CB21 4JQ		3	04/04/11	Over 2 weeks from start date
5675	95	Chalklands	Linton	CB21 4JQ		3	04/04/11	Over 2 weeks from start date
5677	97	Chalklands	Linton	CB21 4JQ		3	04/04/11	Over 2 weeks from start date
5679	99	Chalklands	Linton	CB21 4JQ		3	04/04/11	Over 2 weeks from start date
5686	112	Chalklands	Linton	CB21 4JH		3	04/04/11	Over 2 weeks from start date
5687	114	Chalklands	Linton	CB21 4JH		3	04/04/11	Over 2 weeks from start date
5690	120	Chalklands	Linton	CB21 4JH		3	04/04/11	Over 2 weeks from start date
5692	124	Chalklands	Linton	CB21 4JH	Sheltered	3	04/04/11	Over 2 weeks from start date
5694	128	Chalklands	Linton	CB21 4JH	Sheltered	3	04/04/11	Over 2 weeks from start date
5696	132	Chalklands	Linton	CB21 4JH	Sheltered	3	04/04/11	Over 2 weeks from start date
5697	134	Chalklands	Linton	CB21 4JH	Sheltered	3	04/04/11	Over 2 weeks from start date
5703	2	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5706	5	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5710	9	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5711	10	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5712	11	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5713	12	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5714	13	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5715	14	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5716	15	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5717	16	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5718	17	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5719	18	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5722	21	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
5728	27	Crabtree Croft	Linton	CB21 4JL		3	04/04/11	Over 2 weeks from start date
9050	3	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date
9058	11	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date
9059	12	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date
9060	13	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date
9061	14	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date
9062	15	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date
9064	17	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date
9065	18	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date
9068	21	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date
9069	22	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date
9072	24	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date
9075	27	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date
9076	28	Davey Crescent	Great Shelford	CB22 5JF		3	04/04/11	Over 2 weeks from start date

9197	3	Granhams Road	Great Shelford	CB22 5LQ		3	04/04/11	Over 2 weeks from start date
1403	1	Woottens Close	Comberton	CB23 7DA		3	04/04/11	Over 2 weeks from start date
1404	3	Woottens Close	Comberton	CB23 7DA		3	04/04/11	Over 2 weeks from start date
1408	Flat 11	Woottens Close	Comberton	CB23 7DA		3	04/04/11	Over 2 weeks from start date
1410	Flat 15	Woottens Close	Comberton	CB23 7DA		3	04/04/11	Over 2 weeks from start date
1414	Flat 23	Woottens Close	Comberton	CB23 7DA		3	04/04/11	Over 2 weeks from start date
1416	Flat 27	Woottens Close	Comberton	CB23 7DA		3	04/04/11	Over 2 weeks from start date
1419	Flat 33	Woottens Close	Comberton	CB23 7DA		3	04/04/11	Over 2 weeks from start date
1420	Flat 35	Woottens Close	Comberton	CB23 7DA		3	04/04/11	Over 2 weeks from start date
1441	17	Cambridge Road	Coton	CB23 7PJ		3	04/04/11	Over 2 weeks from start date
1446	7	High Street	Coton	CB23 7PL		3	04/04/11	Over 2 weeks from start date
1450	1	Silverdale Avenue	Coton	CB23 7PP		3	04/04/11	Over 2 weeks from start date
1474	Flat 23A	Silverdale Avenue	Coton	CB23 7PP		3	04/04/11	Over 2 weeks from start date
1477	26	Silverdale Avenue	Coton	CB23 7PP		3	04/04/11	Over 2 weeks from start date
1487	35	Silverdale Avenue	Coton	CB23 7PP		3	04/04/11	Over 2 weeks from start date
1489	37	Silverdale Avenue	Coton	CB23 7PP		3	04/04/11	Over 2 weeks from start date
1501	49	Silverdale Avenue	Coton	CB23 7PP		3	04/04/11	Over 2 weeks from start date
1506	Flat 55	Silverdale Avenue	Coton	CB23 7PP		3	04/04/11	Over 2 weeks from start date
1507	Flat 56	Silverdale Avenue	Coton	CB23 7PP		3	04/04/11	Over 2 weeks from start date
1511	Flat 60	Silverdale Avenue	Coton	CB23 7PP		3	04/04/11	Over 2 weeks from start date
1514	Flat 63	Silverdale Avenue	Coton	CB23 7PP		3	04/04/11	Over 2 weeks from start date
1517	Flat 66	Silverdale Avenue	Coton	CB23 7PP		3	04/04/11	Over 2 weeks from start date
1523	39	Whitwell Way	Coton	CB23 7PW		3	04/04/11	Over 2 weeks from start date
1525	43	Whitwell Way	Coton	CB23 7PW		3	04/04/11	Over 2 weeks from start date
1526	45	Whitwell Way	Coton	CB23 7PW		3	04/04/11	Over 2 weeks from start date
1528	49	Whitwell Way	Coton	CB23 7PW		3	04/04/11	Over 2 weeks from start date
1530	53	Whitwell Way	Coton	CB23 7PW		3	04/04/11	Over 2 weeks from start date
1536	65	Whitwell Way	Coton	CB23 7PW		3	04/04/11	Over 2 weeks from start date
1538	69	Whitwell Way	Coton	CB23 7PW		3	04/04/11	Over 2 weeks from start date
1542	77	Whitwell Way	Coton	CB23 7PW		3	04/04/11	Over 2 weeks from start date
1999	8	Abbotsley Road	Croxton	PE19 6SZ		3	04/04/11	Over 2 weeks from start date
2409	9	Caxton End	Eltisley	PE19 6TJ		3	04/04/11	Over 2 weeks from start date
2410	11	Caxton End	Eltisley	PE19 6TJ		3	04/04/11	Over 2 weeks from start date
2411	13	Caxton End	Eltisley	PE19 6TJ		3	04/04/11	Over 2 weeks from start date
2412	15	Caxton End	Eltisley	PE19 6TJ		3	04/04/11	Over 2 weeks from start date
2416	33	Caxton End	Eltisley	PE19 6TJ		3	04/04/11	Over 2 weeks from start date
2422	5	Greenfields	Eltisley	PE19 6TN		3	04/04/11	Over 2 weeks from start date
2423	7	Greenfields	Eltisley	PE19 6TN		3	04/04/11	Over 2 weeks from start date
2424	9	Greenfields	Eltisley	PE19 6TN		3	04/04/11	Over 2 weeks from start date
2425	11	Greenfields	Eltisley	PE19 6TN		3	04/04/11	Over 2 weeks from start date
2426	13	Greenfields	Eltisley	PE19 6TN		3	04/04/11	Over 2 weeks from start date

3529	10	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3532	13	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3540	21	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3543	24	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3551	32	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3556	37	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3557	39	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3559	43	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3560	45	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3561	47	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3562	49	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3563	51	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3566	57	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3567	59	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3568	61	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3569	63	Murfitt Way	Gamlingay	SG19 3EW		3	04/04/11 Over 2 weeks from start date
3575	3	North Lane	Gamlingay	SG19 3NT		3	04/04/11 Over 2 weeks from start date
3577	5	North Lane	Gamlingay	SG19 3NT		3	04/04/11 Over 2 weeks from start date
3578	6	North Lane	Gamlingay	SG19 3NT		3	04/04/11 Over 2 weeks from start date
3579	7	North Lane	Gamlingay	SG19 3NT		3	04/04/11 Over 2 weeks from start date
3580	8	North Lane	Gamlingay	SG19 3NT		3	04/04/11 Over 2 weeks from start date
3582	10	North Lane	Gamlingay	SG19 3NT		3	04/04/11 Over 2 weeks from start date
3583	11	North Lane	Gamlingay	SG19 3NT		3	04/04/11 Over 2 weeks from start date
3584	12	North Lane	Gamlingay	SG19 3NT		3	04/04/11 Over 2 weeks from start date
3585	13	North Lane	Gamlingay	SG19 3NT		3	04/04/11 Over 2 weeks from start date
3589	18	Plane Tree Close	Gamlingay	SG19 3NE		3	04/04/11 Over 2 weeks from start date
3590	16	Stocks Lane	Gamlingay	SG19 3JR		3	04/04/11 Over 2 weeks from start date
3591	18	Stocks Lane	Gamlingay	SG19 3JR		3	04/04/11 Over 2 weeks from start date
3598	32	Stocks Lane	Gamlingay	SG19 3JR		3	04/04/11 Over 2 weeks from start date
3600	36	Stocks Lane	Gamlingay	SG19 3JR		3	04/04/11 Over 2 weeks from start date
3601	38	Stocks Lane	Gamlingay	SG19 3JR		3	04/04/11 Over 2 weeks from start date
3602	40	Stocks Lane	Gamlingay	SG19 3JR		3	04/04/11 Over 2 weeks from start date
3613	20	Waresley Road	Gamlingay	SG19 3EJ		3	04/04/11 Over 2 weeks from start date
3619	32	Waresley Road	Gamlingay	SG19 3NN		3	04/04/11 Over 2 weeks from start date
3620	34	Waresley Road	Gamlingay	SG19 3NN		3	04/04/11 Over 2 weeks from start date
3622	38	Waresley Road	Gamlingay	SG19 3NN		3	04/04/11 Over 2 weeks from start date
3625	44	Waresley Road	Gamlingay	SG19 3NN		3	04/04/11 Over 2 weeks from start date
3628	50	Waresley Road	Gamlingay	SG19 3NN		3	04/04/11 Over 2 weeks from start date
3629	52	Waresley Road	Gamlingay	SG19 3NN		3	04/04/11 Over 2 weeks from start date
4501	2	Buff Lane	Hatley	CB23 1NF		3	04/04/11 Over 2 weeks from start date
4513	4	Hatley St George	Hatley	SG19 3HW		3	04/04/11 Over 2 weeks from start date

6435	28	Fordham Way	Melbourn	SG8 6JB		3	04/04/11 Over 2 weeks from start date
6444	36C	Fordham Way	Melbourn	SG8 6JA		3	04/04/11 Over 2 weeks from start date
6456	60	Fordham Way	Melbourn	SG8 6JA		3	04/04/11 Over 2 weeks from start date
6464	2	Haggers Close	Melbourn	SG8 6HY		3	04/04/11 Over 2 weeks from start date
6478	20	Haggers Close	Melbourn	SG8 6HY		3	04/04/11 Over 2 weeks from start date
6495	12	Hinkins Close	Melbourn	SG8 6JL		3	04/04/11 Over 2 weeks from start date
6496	14	Hinkins Close	Melbourn	SG8 6JL		3	04/04/11 Over 2 weeks from start date
6497	16	Hinkins Close	Melbourn	SG8 6JL		3	04/04/11 Over 2 weeks from start date
6499	20	Hinkins Close	Melbourn	SG8 6JL		3	04/04/11 Over 2 weeks from start date
6504	30	Hinkins Close	Melbourn	SG8 6JL		3	04/04/11 Over 2 weeks from start date
6505	32	Hinkins Close	Melbourn	SG8 6JL		3	04/04/11 Over 2 weeks from start date
6517	11	John Impey Way	Melbourn	SG8 6HZ	Sheltered	3	04/04/11 Over 2 weeks from start date
6520	14	John Impey Way	Melbourn	SG8 6HZ	Sheltered	3	04/04/11 Over 2 weeks from start date
6528	22	John Impey Way	Melbourn	SG8 6HZ	Sheltered	3	04/04/11 Over 2 weeks from start date
6531	25	John Impey Way	Melbourn	SG8 6HZ	Sheltered	3	04/04/11 Over 2 weeks from start date
6541	5	Medcalfe Way	Melbourn	SG8 6HU		3	04/04/11 Over 2 weeks from start date
6548	12	Medcalfe Way	Melbourn	SG8 6HU		3	04/04/11 Over 2 weeks from start date
6567	31	Medcalfe Way	Melbourn	SG8 6HU		3	04/04/11 Over 2 weeks from start date
6600	78	Medcalfe Way	Melbourn	SG8 6HU		3	04/04/11 Over 2 weeks from start date
6602	82	Medcalfe Way	Melbourn	SG8 6HU		3	04/04/11 Over 2 weeks from start date
6603	84	Medcalfe Way	Melbourn	SG8 6HU		3	04/04/11 Over 2 weeks from start date
6604	86	Medcalfe Way	Melbourn	SG8 6HU		3	04/04/11 Over 2 weeks from start date
6609	96	Medcalfe Way	Melbourn	SG8 6HU		3	04/04/11 Over 2 weeks from start date
6612	102	Medcalfe Way	Melbourn	SG8 6HU		3	04/04/11 Over 2 weeks from start date
6635	13	Norgetts Lane	Melbourn	SG8 6HS		3	04/04/11 Over 2 weeks from start date
6640	23	Norgetts Lane	Melbourn	SG8 6HS		3	04/04/11 Over 2 weeks from start date
6641	25	Norgetts Lane	Melbourn	SG8 6HS		3	04/04/11 Over 2 weeks from start date
6645	33	Norgetts Lane	Melbourn	SG8 6HS		3	04/04/11 Over 2 weeks from start date
6646	35	Norgetts Lane	Melbourn	SG8 6HS		3	04/04/11 Over 2 weeks from start date
6659	7	Ogden Close	Melbourn	SG8 6HW		3	04/04/11 Over 2 weeks from start date
6677	3	Orchard Road	Melbourn	SG8 6HR		3	04/04/11 Over 2 weeks from start date
6678	5	Orchard Road	Melbourn	SG8 6HR		3	04/04/11 Over 2 weeks from start date
6683	9	Orchard Road	Melbourn	SG8 6HR		3	04/04/11 Over 2 weeks from start date
6705	11	Orchard Way	Melbourn	SG8 6HT		3	04/04/11 Over 2 weeks from start date
4276	6	Queens Close	Harston	CB22 7QL		3	04/04/11 Over 2 weeks from start date
4278	8	Queens Close	Harston	CB22 7QL		3	04/04/11 Over 2 weeks from start date
4283	13	Queens Close	Harston	CB22 7QW		3	04/04/11 Over 2 weeks from start date
4292	22	Queens Close	Harston	CB22 7QL		3	04/04/11 Over 2 weeks from start date
4296	26	Queens Close	Harston	CB22 7QL		3	04/04/11 Over 2 weeks from start date
4299	29	Queens Close	Harston	CB22 7QW		3	04/04/11 Over 2 weeks from start date
4309	39	Queens Close	Harston	CB22 7QW		3	04/04/11 Over 2 weeks from start date

8487	38	Martindale Way	Sawston	CB22 3BT		3	04/04/11	Over 2 weeks from start date
8489	40	Martindale Way	Sawston	CB22 3BT		3	04/04/11	Over 2 weeks from start date
8490	41	Martindale Way	Sawston	CB22 3BT		3	04/04/11	Over 2 weeks from start date
8492	43	Martindale Way	Sawston	CB22 3BT		3	04/04/11	Over 2 weeks from start date
8494	45	Martindale Way	Sawston	CB22 3BT		3	04/04/11	Over 2 weeks from start date
8496	47	Martindale Way	Sawston	CB22 3BT		3	04/04/11	Over 2 weeks from start date
8501	10	Mill Lane	Sawston	CB22 3HZ		3	04/04/11	Over 2 weeks from start date
8502	12	Mill Lane	Sawston	CB22 3HZ		3	04/04/11	Over 2 weeks from start date
8503	14	Mill Lane	Sawston	CB22 3HZ		3	04/04/11	Over 2 weeks from start date
8506	19	Mill Lane	Sawston	CB22 3HY		3	04/04/11	Over 2 weeks from start date
8507	20	Mill Lane	Sawston	CB22 3HZ		3	04/04/11	Over 2 weeks from start date
8514	28	Mill Lane	Sawston	CB22 3HZ		3	04/04/11	Over 2 weeks from start date
8516	32	Mill Lane	Sawston	CB22 3HZ		3	04/04/11	Over 2 weeks from start date
8517	34	Mill Lane	Sawston	CB22 3HZ		3	04/04/11	Over 2 weeks from start date
8520	40	Mill Lane	Sawston	CB22 3HZ		3	04/04/11	Over 2 weeks from start date
8521	42	Mill Lane	Sawston	CB22 3HZ		3	04/04/11	Over 2 weeks from start date
1856	3	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1857	4	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1865	13	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1866	14	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1867	15	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1869	17	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1870	18	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1875	23	Stevens Close	Cottenham	CB24 8TT		3	04/04/11	Over 2 weeks from start date
1880	28	Stevens Close	Cottenham	CB24 8TT		3	04/04/11	Over 2 weeks from start date
1881	29	Stevens Close	Cottenham	CB24 8TT		3	04/04/11	Over 2 weeks from start date
1885	33	Stevens Close	Cottenham	CB24 8TT		3	04/04/11	Over 2 weeks from start date
1887	35	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1890	38	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1892	40	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1895	43	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1897	45	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1899	47	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1900	48	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1902	50	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1903	51	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1904	52	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1906	54	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1907	55	Stevens Close	Cottenham	CB24 8TT	Sheltered	3	04/04/11	Over 2 weeks from start date
1915	7	Twentypence Road	Cottenham	CB24 8SP		3	04/04/11	Over 2 weeks from start date
1920	12	Twentypence Road	Cottenham	CB24 8SP		3	04/04/11	Over 2 weeks from start date

1928	1	Victory Way	Cottenham	CB24 8TG		3	04/04/11 Over 2 weeks from start date
1929	2	Victory Way	Cottenham	CB24 8TF		3	04/04/11 Over 2 weeks from start date
1931	4	Victory Way	Cottenham	CB24 8TF		3	04/04/11 Over 2 weeks from start date
1939	12	Victory Way	Cottenham	CB24 8TF		3	04/04/11 Over 2 weeks from start date
1950	23	Victory Way	Cottenham	CB24 8TG		3	04/04/11 Over 2 weeks from start date
1952	25	Victory Way	Cottenham	CB24 8TG		3	04/04/11 Over 2 weeks from start date
1955	28	Victory Way	Cottenham	CB24 8TF	Sheltered	3	04/04/11 Over 2 weeks from start date
1957	30	Victory Way	Cottenham	CB24 8TF	Sheltered	3	04/04/11 Over 2 weeks from start date
1961	34	Victory Way	Cottenham	CB24 8TF	Sheltered	3	04/04/11 Over 2 weeks from start date
1962	35	Victory Way	Cottenham	CB24 8TG		3	04/04/11 Over 2 weeks from start date
1963	36	Victory Way	Cottenham	CB24 8TF		3	04/04/11 Over 2 weeks from start date
1965	38	Victory Way	Cottenham	CB24 8TF		3	04/04/11 Over 2 weeks from start date
1967	41	Victory Way	Cottenham	CB24 8TG		3	04/04/11 Over 2 weeks from start date
1969	43	Victory Way	Cottenham	CB24 8TG		3	04/04/11 Over 2 weeks from start date
1970	44	Victory Way	Cottenham	CB24 8TF		3	04/04/11 Over 2 weeks from start date
1971	45	Victory Way	Cottenham	CB24 8TG		3	04/04/11 Over 2 weeks from start date
1976	50	Victory Way	Cottenham	CB24 8TF		3	04/04/11 Over 2 weeks from start date
1985	58	Victory Way	Cottenham	CB24 8TF		3	04/04/11 Over 2 weeks from start date
1989	63	Victory Way	Cottenham	CB24 8TG		3	04/04/11 Over 2 weeks from start date
1991	67	Victory Way	Cottenham	CB24 8TG		3	04/04/11 Over 2 weeks from start date
1994	73	Victory Way	Cottenham	CB24 8TG		3	04/04/11 Over 2 weeks from start date
7578	20	Meadowcroft Way	Orwell	SG8 5QU		3	04/04/11 Over 2 weeks from start date
7580	22	Meadowcroft Way	Orwell	SG8 5QU		3	04/04/11 Over 2 weeks from start date
7581	23	Meadowcroft Way	Orwell	SG8 5QU	Sheltered	3	04/04/11 Over 2 weeks from start date
7583	25	Meadowcroft Way	Orwell	SG8 5QU	Sheltered	3	04/04/11 Over 2 weeks from start date
7584	26	Meadowcroft Way	Orwell	SG8 5QU		3	04/04/11 Over 2 weeks from start date
7585	27	Meadowcroft Way	Orwell	SG8 5QU	Sheltered	3	04/04/11 Over 2 weeks from start date
7587	29	Meadowcroft Way	Orwell	SG8 5QU	Sheltered	3	04/04/11 Over 2 weeks from start date
7589	31	Meadowcroft Way	Orwell	SG8 5QU		3	04/04/11 Over 2 weeks from start date
7593	35	Meadowcroft Way	Orwell	SG8 5QU	Sheltered	3	04/04/11 Over 2 weeks from start date
7594	36	Meadowcroft Way	Orwell	SG8 5QU		3	04/04/11 Over 2 weeks from start date
7595	37	Meadowcroft Way	Orwell	SG8 5QU	Sheltered	3	04/04/11 Over 2 weeks from start date
7596	38	Meadowcroft Way	Orwell	SG8 5QU		3	04/04/11 Over 2 weeks from start date
7597	39	Meadowcroft Way	Orwell	SG8 5QU	Sheltered	3	04/04/11 Over 2 weeks from start date
7601	43	Meadowcroft Way	Orwell	SG8 5QU	Sheltered	3	04/04/11 Over 2 weeks from start date
7602	44	Meadowcroft Way	Orwell	SG8 5QU	Sheltered	3	04/04/11 Over 2 weeks from start date
7606	48	Meadowcroft Way	Orwell	SG8 5QU	Sheltered	3	04/04/11 Over 2 weeks from start date
7608	50	Meadowcroft Way	Orwell	SG8 5QU		3	04/04/11 Over 2 weeks from start date
7612	55	Meadowcroft Way	Orwell	SG8 5QU		3	04/04/11 Over 2 weeks from start date
7613	57	Meadowcroft Way	Orwell	SG8 5QU		3	04/04/11 Over 2 weeks from start date
7614	59	Meadowcroft Way	Orwell	SG8 5QU		3	04/04/11 Over 2 weeks from start date

9881	61	Whitton Close	Swavesey	CB24 4RT		4	11/04/11	Over 2 weeks from start date
9883	63	Whitton Close	Swavesey	CB24 4RT		4	11/04/11	Over 2 weeks from start date
9884	64	Whitton Close	Swavesey	CB24 4RT		4	11/04/11	Over 2 weeks from start date
9885	65	Whitton Close	Swavesey	CB24 4RT		4	11/04/11	Over 2 weeks from start date
11042	6	Brickhills	Willingham	CB24 5JH		4	11/04/11	Over 2 weeks from start date
11057	20	Brickhills	Willingham	CB24 5JH	Sheltered	4	11/04/11	Over 2 weeks from start date
11060	23	Brickhills	Willingham	CB24 5JH	Sheltered	4	11/04/11	Over 2 weeks from start date
11063	26	Brickhills	Willingham	CB24 5JH	Sheltered	4	11/04/11	Over 2 weeks from start date
11064	27	Brickhills	Willingham	CB24 5JH		4	11/04/11	Over 2 weeks from start date
11066	29	Brickhills	Willingham	CB24 5JH	Sheltered	4	11/04/11	Over 2 weeks from start date
11068	31	Brickhills	Willingham	CB24 5JH		4	11/04/11	Over 2 weeks from start date
11070	32A	Brickhills	Willingham	CB24 5JH		4	11/04/11	Over 2 weeks from start date
11071	33	Brickhills	Willingham	CB24 5JH	Sheltered	4	11/04/11	Over 2 weeks from start date
11072	34	Brickhills	Willingham	CB24 5JH	Sheltered	4	11/04/11	Over 2 weeks from start date
11073	35	Brickhills	Willingham	CB24 5JH	Sheltered	4	11/04/11	Over 2 weeks from start date
11075	37	Brickhills	Willingham	CB24 5JH	Sheltered	4	11/04/11	Over 2 weeks from start date
11080	42	Brickhills	Willingham	CB24 5JH	Sheltered	4	11/04/11	Over 2 weeks from start date
11082	44	Brickhills	Willingham	CB24 5JH	Sheltered	4	11/04/11	Over 2 weeks from start date
11086	48	Brickhills	Willingham	CB24 5JH	Sheltered	4	11/04/11	Over 2 weeks from start date
11089	51	Brickhills	Willingham	CB24 5JH		4	11/04/11	Over 2 weeks from start date
11091	53	Brickhills	Willingham	CB24 5JH		4	11/04/11	Over 2 weeks from start date
11095	57	Brickhills	Willingham	CB24 5JH		4	11/04/11	Over 2 weeks from start date
11101	68	Brickhills	Willingham	CB24 5JH		4	11/04/11	Over 2 weeks from start date
11103	44	Earith Road	Willingham	CB24 5LS		4	11/04/11	Over 2 weeks from start date
11104	46	Earith Road	Willingham	CB24 5LS		4	11/04/11	Over 2 weeks from start date
11105	48	Earith Road	Willingham	CB24 5LS		4	11/04/11	Over 2 weeks from start date
11106	50	Earith Road	Willingham	CB24 5LS		4	11/04/11	Over 2 weeks from start date
11114	3	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11115	4	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11123	12	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11124	13	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11132	20	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11135	23	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11136	24	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11139	27	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11142	30	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11145	33	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11151	39	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11153	41	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11155	43	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date
11156	44	Haden Way	Willingham	CB24 5HB		4	11/04/11	Over 2 weeks from start date

7026	6	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7029	9	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7030	10	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7032	12	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7033	13	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7034	14	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7036	16	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7037	17	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7039	19	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7041	21	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7043	23	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7045	25	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7046	26	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7047	27	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
7048	28	West Way	Meldreth	SG8 6LL		4	11/04/11 Over 2 weeks from start date
6731	18	Palmers Way	Melbourn	SG8 6JF	Sheltered	4	11/04/11 Over 2 weeks from start date
6761	19	Portway	Melbourn	SG8 6EU		4	11/04/11 Over 2 weeks from start date
6766	24	Portway	Melbourn	SG8 6EU		4	11/04/11 Over 2 weeks from start date
6784	24	Vicarage Close	Melbourn	SG8 6DY	Sheltered	4	11/04/11 Over 2 weeks from start date
6797	50	Vicarage Close	Melbourn	SG8 6DY	Sheltered	4	11/04/11 Over 2 weeks from start date
6812	2	Worcester Way	Melbourn	SG8 6NH		4	11/04/11 Over 2 weeks from start date
6817	12	Worcester Way	Melbourn	SG8 6NH		4	11/04/11 Over 2 weeks from start date
6818	14	Worcester Way	Melbourn	SG8 6NH		4	11/04/11 Over 2 weeks from start date
7499	2	Cambridge Road	Orwell	SG8 5QF		4	11/04/11 Over 2 weeks from start date
7500	4	Cambridge Road	Orwell	SG8 5QF		4	11/04/11 Over 2 weeks from start date
7502	8	Cambridge Road	Orwell	SG8 5QF		4	11/04/11 Over 2 weeks from start date
7503	51	Cambridge Road	Orwell	SG8 5QD		4	11/04/11 Over 2 weeks from start date
7508	22	Fishers Lane	Orwell	SG8 5QX		4	11/04/11 Over 2 weeks from start date
7510	26	Fishers Lane	Orwell	SG8 5QX		4	11/04/11 Over 2 weeks from start date
7512	30	Fishers Lane	Orwell	SG8 5QX		4	11/04/11 Over 2 weeks from start date
7513	32	Fishers Lane	Orwell	SG8 5QX		4	11/04/11 Over 2 weeks from start date
7514	34	Fishers Lane	Orwell	SG8 5QX		4	11/04/11 Over 2 weeks from start date
7515	36	Fishers Lane	Orwell	SG8 5QX		4	11/04/11 Over 2 weeks from start date
7518	42	Fishers Lane	Orwell	SG8 5QX		4	11/04/11 Over 2 weeks from start date
7526	2	Hurdleditch Road	Orwell	SG8 5QG		4	11/04/11 Over 2 weeks from start date
7528	4	Hurdleditch Road	Orwell	SG8 5QG		4	11/04/11 Over 2 weeks from start date
7531	7	Hurdleditch Road	Orwell	SG8 5QG		4	11/04/11 Over 2 weeks from start date
7532	10	Hurdleditch Road	Orwell	SG8 5QG		4	11/04/11 Over 2 weeks from start date
7536	1	Lordship Close	Orwell	SG8 5TH	Sheltered	4	11/04/11 Over 2 weeks from start date
7537	2	Lordship Close	Orwell	SG8 5TH	Sheltered	4	11/04/11 Over 2 weeks from start date
7540	5	Lordship Close	Orwell	SG8 5TH	Sheltered	4	11/04/11 Over 2 weeks from start date

9402	3	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9404	5	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9405	6	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9406	7	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9407	8	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9408	9	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9410	15	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9411	16	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9420	25	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9423	27	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9424	28	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9425	29	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9426	30	Beech Close	Little Shelford	CB22 5EP		4	11/04/11 Over 2 weeks from start date
9428	1	Garden Fields	Little Shelford	CB22 5HH		4	11/04/11 Over 2 weeks from start date
9429	3	Garden Fields	Little Shelford	CB22 5HH		4	11/04/11 Over 2 weeks from start date
9433	4	Hauxton Road	Little Shelford	CB22 5HJ		4	11/04/11 Over 2 weeks from start date
9438	31	Hauxton Road	Little Shelford	CB22 5HJ		4	11/04/11 Over 2 weeks from start date
9439	33	Hauxton Road	Little Shelford	CB22 5HJ		4	11/04/11 Over 2 weeks from start date
9440	35	Hauxton Road	Little Shelford	CB22 5HJ		4	11/04/11 Over 2 weeks from start date
9441	37	Hauxton Road	Little Shelford	CB22 5HJ		4	11/04/11 Over 2 weeks from start date
9442	39	Hauxton Road	Little Shelford	CB22 5HJ		4	11/04/11 Over 2 weeks from start date
9445	45	Hauxton Road	Little Shelford	CB22 5HJ		4	11/04/11 Over 2 weeks from start date
9447	49	Hauxton Road	Little Shelford	CB22 5HJ		4	11/04/11 Over 2 weeks from start date
9448	51	Hauxton Road	Little Shelford	CB22 5HJ		4	11/04/11 Over 2 weeks from start date
9450	55	Hauxton Road	Little Shelford	CB22 5HJ		4	11/04/11 Over 2 weeks from start date
9451	57	Hauxton Road	Little Shelford	CB22 5HJ		4	11/04/11 Over 2 weeks from start date
9462	14	Newton Road	Little Shelford	CB22 5HL		4	11/04/11 Over 2 weeks from start date
9465	24	Whittlesford Road	Little Shelford	CB22 5EW		4	11/04/11 Over 2 weeks from start date
9474	42	Whittlesford Road	Little Shelford	CB22 5EW		4	11/04/11 Over 2 weeks from start date
10101	29	Church Street	Thriplow	SG8 7RE		4	11/04/11 Over 2 weeks from start date
10103	16	Fowlmere Road	Thriplow	SG8 7QU		4	11/04/11 Over 2 weeks from start date
10105	20	Fowlmere Road	Thriplow	SG8 7QU		4	11/04/11 Over 2 weeks from start date
10109	28	Fowlmere Road	Thriplow	SG8 7QU		4	11/04/11 Over 2 weeks from start date
10110	30	Fowlmere Road	Thriplow	SG8 7QU		4	11/04/11 Over 2 weeks from start date
8548	5	New Road	Sawston	CB22 3BN		4	11/04/11 Over 2 weeks from start date
8552	13	New Road	Sawston	CB22 3BN		4	11/04/11 Over 2 weeks from start date
8555	19	New Road	Sawston	CB22 3BN		4	11/04/11 Over 2 weeks from start date
8559	27	New Road	Sawston	CB22 3BN		4	11/04/11 Over 2 weeks from start date
8564	37	New Road	Sawston	CB22 3BN		4	11/04/11 Over 2 weeks from start date
8565	39	New Road	Sawston	CB22 3BN		4	11/04/11 Over 2 weeks from start date
8570	49	New Road	Sawston	CB22 3BN		4	11/04/11 Over 2 weeks from start date

10250	13	Chapel Close	Waterbeach	CB25 9JW	Sheltered	4	11/04/11	Over 2 weeks from start date
10251	14	Chapel Close	Waterbeach	CB25 9JW	Sheltered	4	11/04/11	Over 2 weeks from start date
10254	17	Chapel Close	Waterbeach	CB25 9JW	Sheltered	4	11/04/11	Over 2 weeks from start date
10256	Flat 1	Chapel Street	Waterbeach	CB25 9HR		4	11/04/11	Over 2 weeks from start date
10260	2	Coronation Close	Waterbeach	CB25 9NP		4	11/04/11	Over 2 weeks from start date
10261	3	Coronation Close	Waterbeach	CB25 9NP		4	11/04/11	Over 2 weeks from start date
10263	5	Coronation Close	Waterbeach	CB25 9NP		4	11/04/11	Over 2 weeks from start date
10270	12	Coronation Close	Waterbeach	CB25 9NP		4	11/04/11	Over 2 weeks from start date
10291	10	Denson Close	Waterbeach	CB25 9RN		4	11/04/11	Over 2 weeks from start date
10293	12	Denson Close	Waterbeach	CB25 9RN	Sheltered	4	11/04/11	Over 2 weeks from start date
10297	16	Denson Close	Waterbeach	CB25 9RN	Sheltered	4	11/04/11	Over 2 weeks from start date
10298	17	Denson Close	Waterbeach	CB25 9RN	Sheltered	4	11/04/11	Over 2 weeks from start date
10299	18	Denson Close	Waterbeach	CB25 9RN	Sheltered	4	11/04/11	Over 2 weeks from start date
10301	20	Denson Close	Waterbeach	CB25 9RN	Sheltered	4	11/04/11	Over 2 weeks from start date
10305	24	Denson Close	Waterbeach	CB25 9RN		4	11/04/11	Over 2 weeks from start date
10306	Temporary Communal Room	Denson Close	Waterbeach	CB25 9RN		4	11/04/11	Over 2 weeks from start date
10311	30	Denson Close	Waterbeach	CB25 9RN		4	11/04/11	Over 2 weeks from start date
10312	31	Denson Close	Waterbeach	CB25 9RN		4	11/04/11	Over 2 weeks from start date
10313	33	Denson Close	Waterbeach	CB25 9RN	Sheltered	4	11/04/11	Over 2 weeks from start date
10319	45	Denson Close	Waterbeach	CB25 9RN	Sheltered	4	11/04/11	Over 2 weeks from start date
10320	47	Denson Close	Waterbeach	CB25 9RN	Sheltered	4	11/04/11	Over 2 weeks from start date
10326	59	Denson Close	Waterbeach	CB25 9RN	Sheltered	4	11/04/11	Over 2 weeks from start date
10327	61	Denson Close	Waterbeach	CB25 9RN	Sheltered	4	11/04/11	Over 2 weeks from start date
10328	63	Denson Close	Waterbeach	CB25 9RN	Sheltered	4	11/04/11	Over 2 weeks from start date
10329	65	Denson Close	Waterbeach	CB25 9RN	Sheltered	4	11/04/11	Over 2 weeks from start date
10351	1	Hartley Close	Waterbeach	CB25 9NG		4	11/04/11	Over 2 weeks from start date
10355	5	Hartley Close	Waterbeach	CB25 9NG		4	11/04/11	Over 2 weeks from start date
10358	8	Hartley Close	Waterbeach	CB25 9NG		4	11/04/11	Over 2 weeks from start date
10360	10	Hartley Close	Waterbeach	CB25 9NG		4	11/04/11	Over 2 weeks from start date
10368	18	Hartley Close	Waterbeach	CB25 9NG		4	11/04/11	Over 2 weeks from start date
10370	20	Hartley Close	Waterbeach	CB25 9NG		4	11/04/11	Over 2 weeks from start date
10372	22	Hartley Close	Waterbeach	CB25 9NG		4	11/04/11	Over 2 weeks from start date
10375	25	Hartley Close	Waterbeach	CB25 9NG		4	11/04/11	Over 2 weeks from start date
10376	26	Hartley Close	Waterbeach	CB25 9NG		4	11/04/11	Over 2 weeks from start date
10378	1	Jubilee Close	Waterbeach	CB25 9NY		4	11/04/11	Over 2 weeks from start date
10379	2	Jubilee Close	Waterbeach	CB25 9NY		4	11/04/11	Over 2 weeks from start date
10380	3	Jubilee Close	Waterbeach	CB25 9NY		4	11/04/11	Over 2 weeks from start date
10383	6	Jubilee Close	Waterbeach	CB25 9NY		4	11/04/11	Over 2 weeks from start date
10386	9	Jubilee Close	Waterbeach	CB25 9NY		4	11/04/11	Over 2 weeks from start date
10389	12	Jubilee Close	Waterbeach	CB25 9NY		4	11/04/11	Over 2 weeks from start date
10395	14D	Jubilee Close	Waterbeach	CB25 9NY		4	11/04/11	Over 2 weeks from start date

5468	26	Waterbeach Road	Landbeach	CB25 9FA		4	11/04/11 Over 2 weeks from start date
5469	28	Waterbeach Road	Landbeach	CB25 9FA		4	11/04/11 Over 2 weeks from start date
5471	32	Waterbeach Road	Landbeach	CB25 9FA		4	11/04/11 Over 2 weeks from start date
5472	34	Waterbeach Road	Landbeach	CB25 9FA		4	11/04/11 Over 2 weeks from start date
5474	38	Waterbeach Road	Landbeach	CB25 9FA		4	11/04/11 Over 2 weeks from start date
7069	2	Benet Close	Milton	CB24 6AL		4	11/04/11 Over 2 weeks from start date
7072	5	Benet Close	Milton	CB24 6AL		4	11/04/11 Over 2 weeks from start date
7073	6	Benet Close	Milton	CB24 6AL		4	11/04/11 Over 2 weeks from start date
7074	7	Benet Close	Milton	CB24 6AL		4	11/04/11 Over 2 weeks from start date
7081	14	Benet Close	Milton	CB24 6AL		4	11/04/11 Over 2 weeks from start date
7085	17	Benet Close	Milton	CB24 6AL		4	11/04/11 Over 2 weeks from start date
7093	25	Benet Close	Milton	CB24 6AL		4	11/04/11 Over 2 weeks from start date
7109	19	Cambridge Road	Milton	CB24 6AW		4	11/04/11 Over 2 weeks from start date
7111	21	Cambridge Road	Milton	CB24 6AW		4	11/04/11 Over 2 weeks from start date
7117	31	Cambridge Road	Milton	CB24 6AW		4	11/04/11 Over 2 weeks from start date
7121	39	Cambridge Road	Milton	CB24 6AW		4	11/04/11 Over 2 weeks from start date
7127	54	Coles Road	Milton	CB24 6BW		4	11/04/11 Over 2 weeks from start date
5303	16	Mill Road	Impington	CB24 9PE		4	11/04/11 Over 2 weeks from start date
5307	31	Mill Road	Impington	CB24 9PE		4	11/04/11 Over 2 weeks from start date
5313	20	Milton Road	Impington	CB24 9NF		4	11/04/11 Over 2 weeks from start date
5316	26	Milton Road	Impington	CB24 9NF		4	11/04/11 Over 2 weeks from start date
5322	55	New Road	Impington	CB24 9LU		4	11/04/11 Over 2 weeks from start date
5324	59	New Road	Impington	CB24 9LU		4	11/04/11 Over 2 weeks from start date
5330	1	St Andrews Way	Impington	CB24 9NQ		4	11/04/11 Over 2 weeks from start date
5333	6	St Andrews Way	Impington	CB24 9NQ		4	11/04/11 Over 2 weeks from start date
5335	7	St Andrews Way	Impington	CB24 9NQ		4	11/04/11 Over 2 weeks from start date
5342	14	St Andrews Way	Impington	CB24 9NQ		4	11/04/11 Over 2 weeks from start date
5349	21	St Andrews Way	Impington	CB24 9NQ		4	11/04/11 Over 2 weeks from start date
5357	30	St Andrews Way	Impington	CB24 9NQ		4	11/04/11 Over 2 weeks from start date
9701	3	Herrings Close	Stow-Cum-Quy	CB25 9AA		4	11/04/11 Over 2 weeks from start date
9707	9	Herrings Close	Stow-Cum-Quy	CB25 9AA		4	11/04/11 Over 2 weeks from start date
9710	12	Herrings Close	Stow-Cum-Quy	CB25 9AA		4	11/04/11 Over 2 weeks from start date
9711	13	Herrings Close	Stow-Cum-Quy	CB25 9AA		4	11/04/11 Over 2 weeks from start date
9713	15	Herrings Close	Stow-Cum-Quy	CB25 9AA		4	11/04/11 Over 2 weeks from start date
9715	17	Herrings Close	Stow-Cum-Quy	CB25 9AA		4	11/04/11 Over 2 weeks from start date
9717	19	Herrings Close	Stow-Cum-Quy	CB25 9AA		4	11/04/11 Over 2 weeks from start date
9718	20	Herrings Close	Stow-Cum-Quy	CB25 9AA		4	11/04/11 Over 2 weeks from start date
9723	25	Herrings Close	Stow-Cum-Quy	CB25 9AA		4	11/04/11 Over 2 weeks from start date
9724	26	Herrings Close	Stow-Cum-Quy	CB25 9AA		4	11/04/11 Over 2 weeks from start date
9730	7	The Square	Stow-Cum-Quy	CB25 9AW		4	11/04/11 Over 2 weeks from start date
9732	11	The Square	Stow-Cum-Quy	CB25 9AW		4	11/04/11 Over 2 weeks from start date

10638	31	Streetly End	West Wickham	CB21 4RS		5	18/04/11 Over 2 weeks from start date
10639	14	The Village	West Wickham	CB21 4RY		5	18/04/11 Over 2 weeks from start date
10641	64	The Village	West Wickham	CB21 4SB		5	18/04/11 Over 2 weeks from start date
10645	68	The Village	West Wickham	CB21 4SB		5	18/04/11 Over 2 weeks from start date
10653	78	The Village	West Wickham	CB21 4SB		5	18/04/11 Over 2 weeks from start date
10654	79	The Village	West Wickham	CB21 4SB		5	18/04/11 Over 2 weeks from start date
10655	80	The Village	West Wickham	CB21 4SB		5	18/04/11 Over 2 weeks from start date
10656	81	The Village	West Wickham	CB21 4SB		5	18/04/11 Over 2 weeks from start date
10662	87	The Village	West Wickham	CB21 4SB		5	18/04/11 Over 2 weeks from start date
10665	94	The Village	West Wickham	CB21 4SB		5	18/04/11 Over 2 weeks from start date
10675	7	Hayter Close	West Wrating	CB21 5LY		5	18/04/11 Over 2 weeks from start date
10678	8A	Hayter Close	West Wrating	CB21 5LY		5	18/04/11 Over 2 weeks from start date
10682	10A	Hayter Close	West Wrating	CB21 5LY		5	18/04/11 Over 2 weeks from start date
10683	11	Hayter Close	West Wrating	CB21 5LY		5	18/04/11 Over 2 weeks from start date
10685	13	Hayter Close	West Wrating	CB21 5LY		5	18/04/11 Over 2 weeks from start date
10688	11	High Street	West Wrating	CB21 5LU		5	18/04/11 Over 2 weeks from start date
10689	13	High Street	West Wrating	CB21 5LU		5	18/04/11 Over 2 weeks from start date
10693	4	Six Mile Bottom Road	West Wrating	CB21 5NE		5	18/04/11 Over 2 weeks from start date
10694	5	Six Mile Bottom Road	West Wrating	CB21 5NE		5	18/04/11 Over 2 weeks from start date
10696	7	Six Mile Bottom Road	West Wrating	CB21 5NE		5	18/04/11 Over 2 weeks from start date
10700	11	Six Mile Bottom Road	West Wrating	CB21 5NE		5	18/04/11 Over 2 weeks from start date
10701	12	Six Mile Bottom Road	West Wrating	CB21 5NE		5	18/04/11 Over 2 weeks from start date
10704	16	Six Mile Bottom Road	West Wrating	CB21 5NE		5	18/04/11 Over 2 weeks from start date
10924	6	Church Close	Great Wilbraham	CB21 5JL		5	18/04/11 Over 2 weeks from start date
10926	14	Church Close	Great Wilbraham	CB21 5JL		5	18/04/11 Over 2 weeks from start date
10927	15	Church Close	Great Wilbraham	CB21 5JL		5	18/04/11 Over 2 weeks from start date
10928	19	Church Close	Great Wilbraham	CB21 5JL		5	18/04/11 Over 2 weeks from start date
10930	21	Church Close	Great Wilbraham	CB21 5JL		5	18/04/11 Over 2 weeks from start date
10934	25	Church Close	Great Wilbraham	CB21 5JL		5	18/04/11 Over 2 weeks from start date
10936	27	Church Close	Great Wilbraham	CB21 5JL		5	18/04/11 Over 2 weeks from start date
10937	28	Church Close	Great Wilbraham	CB21 5JL		5	18/04/11 Over 2 weeks from start date
10940	31	Church Close	Great Wilbraham	CB21 5JL		5	18/04/11 Over 2 weeks from start date
10941	32	Church Close	Great Wilbraham	CB21 5JL		5	18/04/11 Over 2 weeks from start date
10962	46	High Street	Great Wilbraham	CB21 5JD		5	18/04/11 Over 2 weeks from start date
10968	8	Station Road	Great Wilbraham	CB21 5JA		5	18/04/11 Over 2 weeks from start date
10972	16	Station Road	Great Wilbraham	CB21 5JA		5	18/04/11 Over 2 weeks from start date
10973	18	Station Road	Great Wilbraham	CB21 5JA		5	18/04/11 Over 2 weeks from start date
10976	24	Station Road	Great Wilbraham	CB21 5JA		5	18/04/11 Over 2 weeks from start date
10980	19	Toft Lane	Great Wilbraham	CB21 5JH		5	18/04/11 Over 2 weeks from start date
10987	6	Toft Way	Great Wilbraham	CB21 5JJ		5	18/04/11 Over 2 weeks from start date
9368	22	Orchard Road	Great Shelford	CB22 5AA		5	18/04/11 Over 2 weeks from start date

9369	24	Orchard Road	Great Shelford	CB22 5AA		5	18/04/11	Over 2 weeks from start date
9370	26	Orchard Road	Great Shelford	CB22 5AA		5	18/04/11	Over 2 weeks from start date
9371	28	Orchard Road	Great Shelford	CB22 5AA		5	18/04/11	Over 2 weeks from start date
9372	30	Orchard Road	Great Shelford	CB22 5AA		5	18/04/11	Over 2 weeks from start date
9373	32	Orchard Road	Great Shelford	CB22 5AA		5	18/04/11	Over 2 weeks from start date
9374	34	Orchard Road	Great Shelford	CB22 5AA		5	18/04/11	Over 2 weeks from start date
9375	36	Orchard Road	Great Shelford	CB22 5AA		5	18/04/11	Over 2 weeks from start date
9376	1	Stonehill Road	Great Shelford	CB22 5JL		5	18/04/11	Over 2 weeks from start date
9386	21	Stonehill Road	Great Shelford	CB22 5JL		5	18/04/11	Over 2 weeks from start date
9387	23	Stonehill Road	Great Shelford	CB22 5JL		5	18/04/11	Over 2 weeks from start date
9390	29	Stonehill Road	Great Shelford	CB22 5JL		5	18/04/11	Over 2 weeks from start date
9394	37	Stonehill Road	Great Shelford	CB22 5JL		5	18/04/11	Over 2 weeks from start date
9602	22	Bar Lane	Stapleford	CB22 5BJ		5	18/04/11	Over 2 weeks from start date
9604	24	Bar Lane	Stapleford	CB22 5BJ		5	18/04/11	Over 2 weeks from start date
9611	24	Bury Road	Stapleford	CB22 5BP		5	18/04/11	Over 2 weeks from start date
9612	26	Bury Road	Stapleford	CB22 5BP		5	18/04/11	Over 2 weeks from start date
9614	30	Bury Road	Stapleford	CB22 5BP		5	18/04/11	Over 2 weeks from start date
9615	32	Bury Road	Stapleford	CB22 5BP		5	18/04/11	Over 2 weeks from start date
9617	36	Bury Road	Stapleford	CB22 5BP		5	18/04/11	Over 2 weeks from start date
9618	38	Bury Road	Stapleford	CB22 5BP		5	18/04/11	Over 2 weeks from start date
9621	44	Bury Road	Stapleford	CB22 5BP		5	18/04/11	Over 2 weeks from start date
9622	46	Bury Road	Stapleford	CB22 5BP		5	18/04/11	Over 2 weeks from start date
9625	52	Bury Road	Stapleford	CB22 5BP		5	18/04/11	Over 2 weeks from start date
9626	54	Bury Road	Stapleford	CB22 5BP		5	18/04/11	Over 2 weeks from start date
9630	4	Coxs Close	Stapleford	CB22 5SP	Sheltered	5	18/04/11	Over 2 weeks from start date
9632	6	Coxs Close	Stapleford	CB22 5SP	Sheltered	5	18/04/11	Over 2 weeks from start date
9633	7	Coxs Close	Stapleford	CB22 5SP	Sheltered	5	18/04/11	Over 2 weeks from start date
9638	12	Coxs Close	Stapleford	CB22 5SP	Sheltered	5	18/04/11	Over 2 weeks from start date
9641	15	Coxs Close	Stapleford	CB22 5SP	Sheltered	5	18/04/11	Over 2 weeks from start date
9642	16	Coxs Close	Stapleford	CB22 5SP	Sheltered	5	18/04/11	Over 2 weeks from start date
9643	17	Coxs Close	Stapleford	CB22 5SP	Sheltered	5	18/04/11	Over 2 weeks from start date
9647	21	Coxs Close	Stapleford	CB22 5SP	Sheltered	5	18/04/11	Over 2 weeks from start date
9648	22	Coxs Close	Stapleford	CB22 5SP	Sheltered	5	18/04/11	Over 2 weeks from start date
9649	23	Coxs Close	Stapleford	CB22 5SP		5	18/04/11	Over 2 weeks from start date
9653	27	Coxs Close	Stapleford	CB22 5SP		5	18/04/11	Over 2 weeks from start date
9654	28	Coxs Close	Stapleford	CB22 5SP		5	18/04/11	Over 2 weeks from start date
9661	2	The Chestnuts	Stapleford	CB22 5DN	Sheltered	5	18/04/11	Over 2 weeks from start date
9664	5	The Chestnuts	Stapleford	CB22 5DN	Sheltered	5	18/04/11	Over 2 weeks from start date
9666	7	The Chestnuts	Stapleford	CB22 5DN	Sheltered	5	18/04/11	Over 2 weeks from start date
9667	8	The Chestnuts	Stapleford	CB22 5DN	Sheltered	5	18/04/11	Over 2 weeks from start date
9671	12	The Chestnuts	Stapleford	CB22 5DN	Sheltered	5	18/04/11	Over 2 weeks from start date

9673	21	Gog Magog Way	Stapleford	CB22 5BQ		5	18/04/11 Over 2 weeks from start date
9675	25	Gog Magog Way	Stapleford	CB22 5BQ		5	18/04/11 Over 2 weeks from start date
9676	27	Gog Magog Way	Stapleford	CB22 5BQ		5	18/04/11 Over 2 weeks from start date
9680	35	Gog Magog Way	Stapleford	CB22 5BQ		5	18/04/11 Over 2 weeks from start date
9681	65	Gog Magog Way	Stapleford	CB22 5BQ		5	18/04/11 Over 2 weeks from start date
9683	69	Gog Magog Way	Stapleford	CB22 5BQ		5	18/04/11 Over 2 weeks from start date
9684	71	Gog Magog Way	Stapleford	CB22 5BQ		5	18/04/11 Over 2 weeks from start date
9689	11	Haverhill Road	Stapleford	CB22 5BX		5	18/04/11 Over 2 weeks from start date
9690	13	Haverhill Road	Stapleford	CB22 5BX		5	18/04/11 Over 2 weeks from start date
9695	52	London Road	Stapleford	CB22 5DH		5	18/04/11 Over 2 weeks from start date
9696	54	London Road	Stapleford	CB22 5DH		5	18/04/11 Over 2 weeks from start date
12680	125	High Street	Great Abington	CB21 6AE		5	18/04/11 Over 2 weeks from start date
12683	123	High Street	Great Abington	CB21 6AE		5	18/04/11 Over 2 weeks from start date
12985	111	High Street	Great Abington	CB21 6AE		5	18/04/11 Over 2 weeks from start date
12986	111A	High Street	Great Abington	CB21 6AE		5	18/04/11 Over 2 weeks from start date
12987	113	High Street	Great Abington	CB21 6AE		5	18/04/11 Over 2 weeks from start date
12988	113A	High Street	Great Abington	CB21 6AE		5	18/04/11 Over 2 weeks from start date
4100	1	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4102	3	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4104	5	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4105	6	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4106	7	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4107	8	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4108	9	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4109	10	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4118	19	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4119	20	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4123	24	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4126	27	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4128	29	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4129	30	The Pastures	Hardwick	CB23 7XA		5	18/04/11 Over 2 weeks from start date
4137	2	Russet Walk	Hardwick	CB23 7QB		5	18/04/11 Over 2 weeks from start date
4138	4	Russet Walk	Hardwick	CB23 7QB		5	18/04/11 Over 2 weeks from start date
4143	16	Eversden Road	Harlton	CB23 1ET		5	18/04/11 Over 2 weeks from start date
4144	18	Eversden Road	Harlton	CB23 1ET		5	18/04/11 Over 2 weeks from start date
4151	28	Eversden Road	Harlton	CB23 1ET		5	18/04/11 Over 2 weeks from start date
4155	36	Eversden Road	Harlton	CB23 1ET		5	18/04/11 Over 2 weeks from start date
4157	66	Eversden Road	Harlton	CB23 1ET		5	18/04/11 Over 2 weeks from start date
4158	68	Eversden Road	Harlton	CB23 1ET		5	18/04/11 Over 2 weeks from start date
4162	76	Eversden Road	Harlton	CB23 1ET		5	18/04/11 Over 2 weeks from start date
4168	21	Haslingfield Road	Harlton	CB23 1ER		5	18/04/11 Over 2 weeks from start date

12648	17	The Close	Papworth Everard	CB23 3QH	Sheltered	5	18/04/11	Over 2 weeks from start date
12650	15	The Close	Papworth Everard	CB23 3QH	Sheltered	5	18/04/11	Over 2 weeks from start date
12651	14	The Close	Papworth Everard	CB23 3QH	Sheltered	5	18/04/11	Over 2 weeks from start date
12653	7	The Close	Papworth Everard	CB23 3QH	Sheltered	5	18/04/11	Over 2 weeks from start date
12655	10	The Close	Papworth Everard	CB23 3QH	Sheltered	5	18/04/11	Over 2 weeks from start date
12657	8	The Close	Papworth Everard	CB23 3QH	Sheltered	5	18/04/11	Over 2 weeks from start date
12659	Wardens House	The Close	Papworth Everard	CB23 3QH		5	18/04/11	Over 2 weeks from start date
7050	36	Whitcroft Road	Meldreth	SG8 6LR		5	18/04/11	Over 2 weeks from start date
7053	42	Whitcroft Road	Meldreth	SG8 6LR		5	18/04/11	Over 2 weeks from start date
7172	17	Ashwell Road	Guilden Morden	SG8 OJX		5	18/04/11	Over 2 weeks from start date
7178	29	Ashwell Road	Guilden Morden	SG8 OJX		5	18/04/11	Over 2 weeks from start date
7179	31	Ashwell Road	Guilden Morden	SG8 OJX		5	18/04/11	Over 2 weeks from start date
7181	1	Cannons Close	Guilden Morden	SG8 OJL		5	18/04/11	Over 2 weeks from start date
7183	3	Cannons Close	Guilden Morden	SG8 OJL		5	18/04/11	Over 2 weeks from start date
7185	5	Cannons Close	Guilden Morden	SG8 OJL		5	18/04/11	Over 2 weeks from start date
7186	6	Cannons Close	Guilden Morden	SG8 OJL		5	18/04/11	Over 2 weeks from start date
7200	6	Church Lane	Guilden Morden	SG8 0LH		5	18/04/11	Over 2 weeks from start date
7205	11	Church Lane	Guilden Morden	SG8 0LH		5	18/04/11	Over 2 weeks from start date
7213	1	Fox Corner	Guilden Morden	SG8 OJA		5	18/04/11	Over 2 weeks from start date
7215	3	Fox Corner	Guilden Morden	SG8 OJA		5	18/04/11	Over 2 weeks from start date
7217	5	Fox Corner	Guilden Morden	SG8 OJA		5	18/04/11	Over 2 weeks from start date
7218	6	Fox Corner	Guilden Morden	SG8 OJA		5	18/04/11	Over 2 weeks from start date
7220	8	Fox Corner	Guilden Morden	SG8 OJA		5	18/04/11	Over 2 weeks from start date
7221	9	Fox Corner	Guilden Morden	SG8 OJA		5	18/04/11	Over 2 weeks from start date
7222	10	Fox Corner	Guilden Morden	SG8 OJA		5	18/04/11	Over 2 weeks from start date
7230	5	Fox Hill	Guilden Morden	SG8 OJJ		5	18/04/11	Over 2 weeks from start date
7247	44	Fox Hill Road	Guilden Morden	SG8 OJH		5	18/04/11	Over 2 weeks from start date
7248	46	Fox Hill Road	Guilden Morden	SG8 OJH		5	18/04/11	Over 2 weeks from start date
7255	8	New Road	Guilden Morden	SG8 OJN		5	18/04/11	Over 2 weeks from start date
7259	12	New Road	Guilden Morden	SG8 OJN		5	18/04/11	Over 2 weeks from start date
7272	16	Bogs Gap Lane	Steeple Morden	SG8 OPN		5	18/04/11	Over 2 weeks from start date
7274	20	Bogs Gap Lane	Steeple Morden	SG8 OPN		5	18/04/11	Over 2 weeks from start date
7276	24	Bogs Gap Lane	Steeple Morden	SG8 OPN		5	18/04/11	Over 2 weeks from start date
7278	28	Bogs Gap Lane	Steeple Morden	SG8 OPN		5	18/04/11	Over 2 weeks from start date
7289	35	Cheyney Street	Steeple Morden	SG8 0LR		5	18/04/11	Over 2 weeks from start date
7291	1	Jubilee Way	Steeple Morden	SG8 ONF		5	18/04/11	Over 2 weeks from start date
7292	2	Jubilee Way	Steeple Morden	SG8 ONF		5	18/04/11	Over 2 weeks from start date
7302	12	Jubilee Way	Steeple Morden	SG8 ONF		5	18/04/11	Over 2 weeks from start date
7303	13	Jubilee Way	Steeple Morden	SG8 ONF		5	18/04/11	Over 2 weeks from start date
7304	14	Jubilee Way	Steeple Morden	SG8 ONF		5	18/04/11	Over 2 weeks from start date
7305	15	Jubilee Way	Steeple Morden	SG8 ONF		5	18/04/11	Over 2 weeks from start date

7309	1	Russell Close	Steeple Morden	SG8 ONE		5	18/04/11	Over 2 weeks from start date
7310	2	Russell Close	Steeple Morden	SG8 ONE		5	18/04/11	Over 2 weeks from start date
7315	7	Russell Close	Steeple Morden	SG8 ONE		5	18/04/11	Over 2 weeks from start date
7316	8	Russell Close	Steeple Morden	SG8 ONE		5	18/04/11	Over 2 weeks from start date
7320	15	Russell Close	Steeple Morden	SG8 ONE		5	18/04/11	Over 2 weeks from start date
7321	17	Russell Close	Steeple Morden	SG8 ONE		5	18/04/11	Over 2 weeks from start date
7323	21	Russell Close	Steeple Morden	SG8 ONE		5	18/04/11	Over 2 weeks from start date
7327	27	Russell Close	Steeple Morden	SG8 ONE		5	18/04/11	Over 2 weeks from start date
7330	32	Russell Close	Steeple Morden	SG8 ONE		5	18/04/11	Over 2 weeks from start date
7332	36	Russell Close	Steeple Morden	SG8 ONE		5	18/04/11	Over 2 weeks from start date
7334	40	Russell Close	Steeple Morden	SG8 ONE		5	18/04/11	Over 2 weeks from start date
7335	42	Russell Close	Steeple Morden	SG8 ONE		5	18/04/11	Over 2 weeks from start date
7338	1	Russell End	Steeple Morden	SG8 ONQ		5	18/04/11	Over 2 weeks from start date
7340	3	Russell End	Steeple Morden	SG8 ONQ		5	18/04/11	Over 2 weeks from start date
9570	2	South View High Street	Shingay-Cum-Wendy	SG8 OHJ		5	18/04/11	Over 2 weeks from start date
9571	3	South View High Street	Shingay-Cum-Wendy	SG8 OHJ		5	18/04/11	Over 2 weeks from start date
9891	36	High Street	Tadlow	SG8 OET		5	18/04/11	Over 2 weeks from start date
9894	42	High Street	Tadlow	SG8 OET		5	18/04/11	Over 2 weeks from start date
9901	69	High Street	Tadlow	SG8 OEU		5	18/04/11	Over 2 weeks from start date
9902	71	High Street	Tadlow	SG8 OEU		5	18/04/11	Over 2 weeks from start date
12597	49	The Limes	Bassingbourn	SG8 5ND	Sheltered	5	18/04/11	Over 2 weeks from start date
12600	1	Limes Close	Bassingbourn	SG8 5XP	Sheltered	5	18/04/11	Over 2 weeks from start date
12603	4	Limes Close	Bassingbourn	SG8 5XP	Sheltered	5	18/04/11	Over 2 weeks from start date
12606	7	Limes Close	Bassingbourn	SG8 5XP	Sheltered	5	18/04/11	Over 2 weeks from start date
10115	2	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10116	3	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10118	5	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10119	6	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10121	8	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10122	9	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10123	10	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10125	12	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10126	13	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10127	14	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10128	15	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10129	16	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10130	17	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10135	22	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10137	24	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10149	34	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date
10150	35	Sheralds Croft Lane	Thriplow	SG8 7RB		5	18/04/11	Over 2 weeks from start date

8873	19	Uffen Way	Sawston	CB22 3BS	Sheltered	5	18/04/11	Over 2 weeks from start date
8874	20	Uffen Way	Sawston	CB22 3BS	Sheltered	5	18/04/11	Over 2 weeks from start date
8875	21	Uffen Way	Sawston	CB22 3BS	Sheltered	5	18/04/11	Over 2 weeks from start date
8876	22	Uffen Way	Sawston	CB22 3BS	Sheltered	5	18/04/11	Over 2 weeks from start date
8878	24	Uffen Way	Sawston	CB22 3BS	Sheltered	5	18/04/11	Over 2 weeks from start date
8879	25	Uffen Way	Sawston	CB22 3BS	Sheltered	5	18/04/11	Over 2 weeks from start date
8881	27	Uffen Way	Sawston	CB22 3BS	Sheltered	5	18/04/11	Over 2 weeks from start date
8882	28	Uffen Way	Sawston	CB22 3BS	Sheltered	5	18/04/11	Over 2 weeks from start date
8883	28A	Uffen Way	Sawston	CB22 3BS		5	18/04/11	Over 2 weeks from start date
8889	3	Vicarage Avenue	Sawston	CB22 3JT		5	18/04/11	Over 2 weeks from start date
8890	4	Vicarage Avenue	Sawston	CB22 3JT		5	18/04/11	Over 2 weeks from start date
8894	8	Vicarage Avenue	Sawston	CB22 3JT		5	18/04/11	Over 2 weeks from start date
8895	9	Vicarage Avenue	Sawston	CB22 3JT		5	18/04/11	Over 2 weeks from start date
8897	11	Vicarage Avenue	Sawston	CB22 3JT		5	18/04/11	Over 2 weeks from start date
8900	15	Vicarage Avenue	Sawston	CB22 3JT		5	18/04/11	Over 2 weeks from start date
8902	19	Vicarage Avenue	Sawston	CB22 3JT		5	18/04/11	Over 2 weeks from start date
8913	7	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8914	8	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8917	11	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8919	13	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8920	14	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8922	16	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8924	18	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8925	19	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8934	28	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8935	29	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8936	30	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8938	32	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8940	34	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8942	36	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
8944	38	Westmoor Avenue	Sawston	CB22 3BU		5	18/04/11	Over 2 weeks from start date
10420	37	Jubilee Close	Waterbeach	CB25 9NY		5	18/04/11	Over 2 weeks from start date
10421	38	Jubilee Close	Waterbeach	CB25 9NY		5	18/04/11	Over 2 weeks from start date
10425	7	Pieces Lane	Waterbeach	CB25 9NF		5	18/04/11	Over 2 weeks from start date
10426	8	Pieces Lane	Waterbeach	CB25 9NF		5	18/04/11	Over 2 weeks from start date
10427	9	Pieces Lane	Waterbeach	CB25 9NF		5	18/04/11	Over 2 weeks from start date
10428	10	Pieces Lane	Waterbeach	CB25 9NF		5	18/04/11	Over 2 weeks from start date
10431	2	Pieces Terrace	Waterbeach	CB25 9NE		5	18/04/11	Over 2 weeks from start date
10432	3	Pieces Terrace	Waterbeach	CB25 9NE		5	18/04/11	Over 2 weeks from start date
10439	10	Pieces Terrace	Waterbeach	CB25 9NE		5	18/04/11	Over 2 weeks from start date
10443	13	Pieces Terrace	Waterbeach	CB25 9NE		5	18/04/11	Over 2 weeks from start date

10445	15	Pieces Terrace	Waterbeach	CB25 9NE		5	18/04/11 Over 2 weeks from start date
10449	19	Pieces Terrace	Waterbeach	CB25 9NE		5	18/04/11 Over 2 weeks from start date
10450	20	Pieces Terrace	Waterbeach	CB25 9NE		5	18/04/11 Over 2 weeks from start date
10451	21	Pieces Terrace	Waterbeach	CB25 9NE		5	18/04/11 Over 2 weeks from start date
10454	24	Pieces Terrace	Waterbeach	CB25 9NE		5	18/04/11 Over 2 weeks from start date
10456	26	Pieces Terrace	Waterbeach	CB25 9NE		5	18/04/11 Over 2 weeks from start date
10458	28	Pieces Terrace	Waterbeach	CB25 9NE		5	18/04/11 Over 2 weeks from start date
10471	2	Queens Way	Waterbeach	CB25 9NR		5	18/04/11 Over 2 weeks from start date
10472	3	Queens Way	Waterbeach	CB25 9NR		5	18/04/11 Over 2 weeks from start date
10475	6	Queens Way	Waterbeach	CB25 9NR		5	18/04/11 Over 2 weeks from start date
10476	Flat 1	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10477	Flat 2	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10478	Flat 3	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10479	Flat 4	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10480	Flat 5	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10481	Flat 6	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10482	Flat 7	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10483	Flat 8	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10503	Flat 28	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10504	Flat 29	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10505	Flat 30	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10506	Flat 31	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10508	Flat 33	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10509	Flat 34	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10510	35	Robson Court	Waterbeach	CB25 9LE		5	18/04/11 Over 2 weeks from start date
10513	3	Rookery Close	Waterbeach	CB25 9LB		5	18/04/11 Over 2 weeks from start date
10514	4	Rookery Close	Waterbeach	CB25 9LB		5	18/04/11 Over 2 weeks from start date
10518	10	Rookery Close	Waterbeach	CB25 9LB		5	18/04/11 Over 2 weeks from start date
10521	2	School Lane Chittering	Waterbeach	CB25 9PW		5	18/04/11 Over 2 weeks from start date
10525	6	School Lane Chittering	Waterbeach	CB25 9PW		5	18/04/11 Over 2 weeks from start date
10526	7	School Lane Chittering	Waterbeach	CB25 9PW		5	18/04/11 Over 2 weeks from start date
10528	9	School Lane Chittering	Waterbeach	CB25 9PW		5	18/04/11 Over 2 weeks from start date
10537	7	Waddelow Road	Waterbeach	CB25 9LA		5	18/04/11 Over 2 weeks from start date
10539	9	Waddelow Road	Waterbeach	CB25 9LA		5	18/04/11 Over 2 weeks from start date
10542	12	Waddelow Road	Waterbeach	CB25 9LA		5	18/04/11 Over 2 weeks from start date
10553	32	Waddelow Road	Waterbeach	CB25 9LA		5	18/04/11 Over 2 weeks from start date
10557	40	Waddelow Road	Waterbeach	CB25 9LA		5	18/04/11 Over 2 weeks from start date
10560	46	Waddelow Road	Waterbeach	CB25 9LA		5	18/04/11 Over 2 weeks from start date
10562	50	Waddelow Road	Waterbeach	CB25 9LA		5	18/04/11 Over 2 weeks from start date
10567	60	Waddelow Road	Waterbeach	CB25 9LA		5	18/04/11 Over 2 weeks from start date
10569	64	Waddelow Road	Waterbeach	CB25 9LA		5	18/04/11 Over 2 weeks from start date

10574	4	Wiles Close	Waterbeach	CB25 9LD		5	18/04/11 Over 2 weeks from start date
10576	6	Wiles Close	Waterbeach	CB25 9LD		5	18/04/11 Over 2 weeks from start date
10578	8	Wiles Close	Waterbeach	CB25 9LD		5	18/04/11 Over 2 weeks from start date
10579	9	Wiles Close	Waterbeach	CB25 9LD		5	18/04/11 Over 2 weeks from start date
10582	12	Wiles Close	Waterbeach	CB25 9LD		5	18/04/11 Over 2 weeks from start date
10586	16	Wiles Close	Waterbeach	CB25 9LD		5	18/04/11 Over 2 weeks from start date
10588	18	Wiles Close	Waterbeach	CB25 9LD		5	18/04/11 Over 2 weeks from start date
10708	28	Bridge Street	Whaddon	SG8 5SQ		5	18/04/11 Over 2 weeks from start date
10709	30	Bridge Street	Whaddon	SG8 5SQ		5	18/04/11 Over 2 weeks from start date
10717	45	Bridge Street	Whaddon	SG8 5SG		5	18/04/11 Over 2 weeks from start date
10720	51	Bridge Street	Whaddon	SG8 5SG		5	18/04/11 Over 2 weeks from start date
10722	55	Bridge Street	Whaddon	SG8 5SG		5	18/04/11 Over 2 weeks from start date
10725	2	Ridgeway Close	Whaddon	SG8 5SA		5	18/04/11 Over 2 weeks from start date
7137	2	Recreation Close	Milton	CB24 6ZF		5	18/04/11 Over 2 weeks from start date
7143	8	Recreation Close	Milton	CB24 6ZF		5	18/04/11 Over 2 weeks from start date
7148	Flat 2	Walkling Way	Milton	CB24 6BJ		5	18/04/11 Over 2 weeks from start date
7151	Flat 5	Walkling Way	Milton	CB24 6BJ		5	18/04/11 Over 2 weeks from start date
7155	Flat 9	Walkling Way	Milton	CB24 6BJ		5	18/04/11 Over 2 weeks from start date
7161	Flat 15	Walkling Way	Milton	CB24 6BJ		5	18/04/11 Over 2 weeks from start date
7389	2	The Broadway	Oakington	CB24 3BE		5	18/04/11 Over 2 weeks from start date
7390	3	The Broadway	Oakington	CB24 3BE		5	18/04/11 Over 2 weeks from start date
7391	4	The Broadway	Oakington	CB24 3BE		5	18/04/11 Over 2 weeks from start date
7392	5	The Broadway	Oakington	CB24 3BE		5	18/04/11 Over 2 weeks from start date
7394	7	The Broadway	Oakington	CB24 3BE		5	18/04/11 Over 2 weeks from start date
7396	9	The Broadway	Oakington	CB24 3BE		5	18/04/11 Over 2 weeks from start date
7397	10	The Broadway	Oakington	CB24 3BE		5	18/04/11 Over 2 weeks from start date
7399	12	The Broadway	Oakington	CB24 3BE		5	18/04/11 Over 2 weeks from start date
7400	13	The Broadway	Oakington	CB24 3BE		5	18/04/11 Over 2 weeks from start date
7402	15	The Broadway	Oakington	CB24 3BE		5	18/04/11 Over 2 weeks from start date
7405	6	Cambridge Road	Oakington	CB24 3BG		5	18/04/11 Over 2 weeks from start date
7406	8	Cambridge Road	Oakington	CB24 3BG		5	18/04/11 Over 2 weeks from start date
7407	10	Cambridge Road	Oakington	CB24 3BG		5	18/04/11 Over 2 weeks from start date
7408	12	Cambridge Road	Oakington	CB24 3BG		5	18/04/11 Over 2 weeks from start date
7410	21	Cambridge Road	Oakington	CB24 3BG		5	18/04/11 Over 2 weeks from start date
7411	23	Cambridge Road	Oakington	CB24 3BG		5	18/04/11 Over 2 weeks from start date
7416	33	Cambridge Road	Oakington	CB24 3BG		5	18/04/11 Over 2 weeks from start date
7419	55	Cambridge Road	Oakington	CB24 3BG		5	18/04/11 Over 2 weeks from start date
7422	61	Cambridge Road	Oakington	CB24 3BG		5	18/04/11 Over 2 weeks from start date
7423	63	Cambridge Road	Oakington	CB24 3BG		5	18/04/11 Over 2 weeks from start date
7428	12	Coles Lane	Oakington	CB24 3AF		5	18/04/11 Over 2 weeks from start date
7429	14	Coles Lane	Oakington	CB24 3AF		5	18/04/11 Over 2 weeks from start date

7430	16	Coles Lane	Oakington	CB24 3AF	5	18/04/11 Over 2 weeks from start date
7432	18A	Coles Lane	Oakington	CB24 3AF	5	18/04/11 Over 2 weeks from start date
7433	20	Coles Lane	Oakington	CB24 3AF	5	18/04/11 Over 2 weeks from start date
7434	20A	Coles Lane	Oakington	CB24 3AF	5	18/04/11 Over 2 weeks from start date
7436	24	Coles Lane	Oakington	CB24 3AF	5	18/04/11 Over 2 weeks from start date
7437	26	Coles Lane	Oakington	CB24 3AF	5	18/04/11 Over 2 weeks from start date
7438	1	Croft Lane	Oakington	CB24 3AA	5	18/04/11 Over 2 weeks from start date
7441	3	Croft Lane	Oakington	CB24 3AA	5	18/04/11 Over 2 weeks from start date
7444	17	Dry Drayton Road	Oakington	CB24 3BD	5	18/04/11 Over 2 weeks from start date
7446	21	Dry Drayton Road	Oakington	CB24 3BD	5	18/04/11 Over 2 weeks from start date
7450	1	Queens Way	Oakington	CB24 3AW	5	18/04/11 Over 2 weeks from start date
7454	5	Queens Way	Oakington	CB24 3AW	5	18/04/11 Over 2 weeks from start date
7455	6	Queens Way	Oakington	CB24 3AW	5	18/04/11 Over 2 weeks from start date
7459	10	Queens Way	Oakington	CB24 3AW	5	18/04/11 Over 2 weeks from start date
7462	13	Queens Way	Oakington	CB24 3AW	5	18/04/11 Over 2 weeks from start date
7463	14	Queens Way	Oakington	CB24 3AW	5	18/04/11 Over 2 weeks from start date
7464	15	Queens Way	Oakington	CB24 3AW	5	18/04/11 Over 2 weeks from start date
7465	16	Queens Way	Oakington	CB24 3AW	5	18/04/11 Over 2 weeks from start date
7466	18	Queens Way	Oakington	CB24 3AW	5	18/04/11 Over 2 weeks from start date
7467	20	Queens Way	Oakington	CB24 3AW	5	18/04/11 Over 2 weeks from start date
7469	24	Queens Way	Oakington	CB24 3AW	5	18/04/11 Over 2 weeks from start date
7473	5	Station Road	Oakington	CB24 3AH	5	18/04/11 Over 2 weeks from start date
7480	96	Water Lane	Oakington	CB24 3AL	5	18/04/11 Over 2 weeks from start date
7483	102	Water Lane	Oakington	CB24 3AL	5	18/04/11 Over 2 weeks from start date
7484	104	Water Lane	Oakington	CB24 3AL	5	18/04/11 Over 2 weeks from start date
7485	106	Water Lane	Oakington	CB24 3AL	5	18/04/11 Over 2 weeks from start date
7486	108	Water Lane	Oakington	CB24 3AL	5	18/04/11 Over 2 weeks from start date
7487	110	Water Lane	Oakington	CB24 3AL	5	18/04/11 Over 2 weeks from start date
9948	71	Fulbourn Road	Teversham	CB1 9AJ	5	18/04/11 Over 2 weeks from start date
9957	89	Fulbourn Road	Teversham	CB1 9AJ	5	18/04/11 Over 2 weeks from start date
9977	1	Marshalls Close	Teversham	CB1 9AR	5	18/04/11 Over 2 weeks from start date
9981	5	Marshalls Close	Teversham	CB1 9AR	5	18/04/11 Over 2 weeks from start date
9985	9	Marshalls Close	Teversham	CB1 9AR	5	18/04/11 Over 2 weeks from start date
9987	11	Marshalls Close	Teversham	CB1 9AR	5	18/04/11 Over 2 weeks from start date
9991	15	Marshalls Close	Teversham	CB1 9AR	5	18/04/11 Over 2 weeks from start date
9996	20	Marshalls Close	Teversham	CB1 9AR	5	18/04/11 Over 2 weeks from start date
9997	21	Marshalls Close	Teversham	CB1 9AR	5	18/04/11 Over 2 weeks from start date
9999	23	Marshalls Close	Teversham	CB1 9AR	5	18/04/11 Over 2 weeks from start date
10001	25	Marshalls Close	Teversham	CB1 9AR	5	18/04/11 Over 2 weeks from start date
10003	27	Marshalls Close	Teversham	CB1 9AR	5	18/04/11 Over 2 weeks from start date
10004	28	Marshalls Close	Teversham	CB1 9AR	5	18/04/11 Over 2 weeks from start date

10006	31	Marshalls Close	Teversham	CB1 9AR		5	18/04/11	Over 2 weeks from start date
10009	1	Pembroke Way	Teversham	CB1 9AD		5	18/04/11	Over 2 weeks from start date
10027	25	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10038	36	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10056	56	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10057	58	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10058	60	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10059	62	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10061	66	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10062	68	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10064	72	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10066	76	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10068	80	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10069	82	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10070	84	Sheppard Way	Teversham	CB1 9AX		5	18/04/11	Over 2 weeks from start date
10075	4	Spurgeons Close	Teversham	CB1 9BN		5	18/04/11	Over 2 weeks from start date
10076	5	Spurgeons Close	Teversham	CB1 9BN		5	18/04/11	Over 2 weeks from start date
10077	6	Spurgeons Close	Teversham	CB1 9BN		5	18/04/11	Over 2 weeks from start date
10078	7	Spurgeons Close	Teversham	CB1 9BN		5	18/04/11	Over 2 weeks from start date
10080	9	Spurgeons Close	Teversham	CB1 9BN		5	18/04/11	Over 2 weeks from start date
10081	11	Spurgeons Close	Teversham	CB1 9BN		5	18/04/11	Over 2 weeks from start date
10083	15	Spurgeons Close	Teversham	CB1 9BN		5	18/04/11	Over 2 weeks from start date
10084	17	Spurgeons Close	Teversham	CB1 9BN		5	18/04/11	Over 2 weeks from start date
10086	2	Whitgift Road	Teversham	CB1 9AY		5	18/04/11	Over 2 weeks from start date
10088	6	Whitgift Road	Teversham	CB1 9AY		5	18/04/11	Over 2 weeks from start date
10094	18	Whitgift Road	Teversham	CB1 9AY		5	18/04/11	Over 2 weeks from start date
10095	20	Whitgift Road	Teversham	CB1 9AY		5	18/04/11	Over 2 weeks from start date
10988	2	Fen Road	Little Wilbraham	CB21 5LF		5	18/04/11	Over 2 weeks from start date
10989	4	Fen Road	Little Wilbraham	CB21 5LF		5	18/04/11	Over 2 weeks from start date
10990	1	High Street	Little Wilbraham	CB21 5JY		5	18/04/11	Over 2 weeks from start date
10992	3	High Street	Little Wilbraham	CB21 5JY		5	18/04/11	Over 2 weeks from start date
10993	5	High Street	Little Wilbraham	CB21 5JY		5	18/04/11	Over 2 weeks from start date
11000	72	High Street	Little Wilbraham	CB21 5JY		5	18/04/11	Over 2 weeks from start date
11002	76	High Street	Little Wilbraham	CB21 5JY		5	18/04/11	Over 2 weeks from start date
11003	78	High Street	Little Wilbraham	CB21 5JY		5	18/04/11	Over 2 weeks from start date
11005	2	Manor Close	Little Wilbraham	CB21 5LA		5	18/04/11	Over 2 weeks from start date
11007	4	Manor Close	Little Wilbraham	CB21 5LA		5	18/04/11	Over 2 weeks from start date
11009	6	Manor Close	Little Wilbraham	CB21 5LA		5	18/04/11	Over 2 weeks from start date
11019	16	Manor Close	Little Wilbraham	CB21 5LA		5	18/04/11	Over 2 weeks from start date
11023	2	Orchard Close	Little Wilbraham	CB21 5LQ		5	18/04/11	Over 2 weeks from start date
11024	3	Orchard Close	Little Wilbraham	CB21 5LQ		5	18/04/11	Over 2 weeks from start date

