

SOUTH CAMBRIDGESHIRE DISTRICT COUNCIL

13th May 2005

REPORT TO Development and Conservation Control Committee

AUTHOR/S Director of Development Services

Cambourne Section 106 Agreement: Facilities and Timing of Provision

Purpose

1. Members will recall lifting the “embargo” on issuing planning permissions for market housing at Cambourne at the March meeting, in order for the developers’ consortium to progress the legal matters associated with the provision of the trailer park. This report updates Members on progress with the trailer park, as requested at the March meeting.

Background

2. Several community facilities had not been provided by the 1000 occupations trigger point, as required by the Cambourne S106 agreement. Progress had been made on most of the facilities, to the point where some are now in use and ready to be formally handed over to the Parish Council. Only the trailer park had failed to commence on site or to be at a stage where it was likely to commence and Members had used the “embargo” to push the developers towards resolving this matter, but had lifted it in March to assist the developers in finalising their legal processes, on the strict understanding that officers should report progress in May.

Updated position

3. Progress at the time of writing this report (26th April 2005) is that the developers are in the process of finalising a supplemental legal agreement to bring the site under the umbrella of the main Cambourne legal agreement, and are also hoping to commence on site by the end of April. A verbal update will be given at the meeting.

Financial Implications

4. None.

Legal Implications

5. Completion of supplemental S106 Agreement required.

Staffing Implications

7. Officers will continue to monitor the provision of this and other community facilities.

Sustainability Implications

8. Provision of these facilities is important for community sustainability.

Recommendation

To be reported verbally depending upon progress.

Background Papers: the following background papers were used in the preparation of this report:

Cambourne Section 106 Agreement dated 20th April 1994.

Cambourne Play Strategy December 2000, approved under conditions of the outline permission.

Outline planning permission dated 20th April 1994, reference S1371/92/0

Contact Officer: Kate Wood, New Village / Special Projects Officer
(Cambourne), Telephone (01954) 713264.