

APPENDIX D

Addendum to the South Cambridgeshire Local Development Scheme.

This addendum was agreed by the Planning Portfolio Holder on 17 November 2015. It is a revised timetable for the Cambridge Northern Fringe East Area Action Plan.

Key Milestone	Date	Progress
Commencement of AAP	March 2014	Complete
Issues & Options Consultation	December 2014 to February 2015	Complete
Planning Portfolio Holder considers Submission Draft AAP prior to public consultation	November 2016	
Publication of Submission Draft AAP & Public Consultation	January 2017 to March 2017	
Submission	June 2017	
Examination of AAP	June 2017 to November 2017	
Adoption and Publication of AAP	December 2017	