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GREATER CAMBRIDGE CITY DEAL JOINT ASSEMBLY 
 

Minutes of the Greater Cambridge City Deal Joint Assembly held on 
Wednesday, 18 January 2017 at 2.00 p.m. 

 
PRESENT: 
 
Members of the Greater Cambridge City Deal Joint Assembly: 

Councillor Roger Hickford  Cambridgeshire County Council (Chairman) 
Councillor Kevin Price   Cambridge City Council (Vice-Chairman) 
Councillor Tim Bick   Cambridge City Council 
Councillor Noel Kavanagh  Cambridgeshire County Council 
Councillor Maurice Leeke  Cambridgeshire County Council 
Councillor Kevin Cuffley  South Cambridgeshire District Council 
Councillor Bridget Smith  South Cambridgeshire District Council 
Councillor Tim Wotherspoon  South Cambridgeshire District Council 
Sir Michael Marshall   Marshall Group 
Claire Ruskin    Cambridge Network 
Andy Williams    AstraZeneca 
Dr John Wells    Cancer Research UK Cambridge Institute 

 
Officers/advisors: 
 Hilary Holden    City Deal Partnership 
 Bob Menzies    Cambridgeshire County Council 
 Tanya Sheridan   City Deal Partnership  
 Victoria Wallace   South Cambridgeshire District Council 
 
1. APOLOGIES FOR ABSENCE 
 
 Apologies for absence were received from Mark Robertson, Helen Valentine and 

Councillor David Baigent. 
  
2. DECLARATIONS OF INTEREST 
 
 There were no declarations of interest. 
  
3. MINUTES OF THE PREVIOUS MEETING 
 
 The minutes of the meeting held on Thursday 1 December 2016 were agreed as a correct 

record, subject to the following amendment: 

 Agenda Item 8 M11 Junction 11: Bus only slip roads: 
o ‘AstraZeneca already had 2000 employees located on the site…’ would be 

amended to ‘AstraZeneca would have 2000 employees located at the site’. 
  
4. QUESTIONS FROM MEMBERS OF THE PUBLIC 
 
 The Chairman reported that a significant number of questions had been submitted by 

members of the public. Questions that did not relate to an item on the agenda but had 
been ruled in by the Chair would be taken under agenda item 4 with others being 
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addressed at the relevant agenda item. Due to there being multiple questions which 
related to the same issues, the Chairman decided that questions would be grouped by 
issue and a collective response given for each group of questions. He expressed regret 
that due to the volume of questions, speakers whose questions had been grouped were 
requested to ask their questions in one minute each just for this meeting. 
 
The following questions by Carolyn Postgate, Alistair Burford, Stephen Coats and Chris 
Pratten were grouped together: 
 
Question by Carolyn Postgate 
At the Joint Assembly meeting on 29 September 2016, you committed to making a 
decision on your preferred Park & Ride locations, 1, 2, 3 and Scotland Farm. You asked 
the officers to produce a side-by-side analysis of the sites so that you could make an 
informed decision. My questions are: 
a. When Andy Williams of AstraZeneca asked for a simple side-by-side analysis, why did 

the officers not disclose to the Assembly the Atkins Report on Park & Ride locations 
dated September 2015?  

b. Has the Assembly had sight of the Atkins Report before now? 
c. Given the strength of feeling against site 3 on 29 September, does the Assembly have 

the courage to recommend that site 3 should be excluded from further consideration?  
 

Question by Alistair Burford 

a. Given that the officers state that the Atkins report ‘informed the consultation’ that was 
carried out in late 2015, why was site 3, Crome Lea Farm not disclosed as part of the 
public consultation? 

b. Does the Assembly think that if the Crome Lea had been clearly identified at the public 
consultation that the objections to the site would have been far greater? 

c. I have concerns about the report that was sent to me. I have made further Freedom of 
Information requests in an attempt to retrieve the original version and the revised 
version of the report, but my requests have not been successful. Could officers explain 
why the reports have been withheld? 

d. As the consultation excluded some vital information about the location of site three, 
does the Assembly agree that the consultation conducted in November 2015 was 
flawed and failed to meet the principles of a fair and transparent consultation? 

Question by Stephen Coates 
Mr Coates expressed disagreement with a time limit of one minute to ask a question, 
stating that this limited the community’s right to speak. The Chairman pointed out that he 
had used Chairman’s discretion to allow public questions which did not relate to items on 
the Joint Assembly meeting’s agenda, but on reflection thought it might be best to focus 
on questions related directly to the agenda for future meetings. The Chairman pointed out 
that he tried to be inclusive and assured Mr Coates that a written answer would be 
provided to the question he had submitted in advance of the meeting. 
 
Question by Rita Lang on behalf of Chris Pratten 
Will the Assembly recommend that officers be asked to immediately produce and publish 
a list of all documents and reports produced by Atkins and other consultants regarding the 
Cambourne to Cambridge transport corridor.  
 
In response to these questions, Bob Menzies (Cambridgeshire County Council) explained 
that the Autumn 2015 consultation had been carried out on the concept of a Park and Ride 
site at or near the Madingley Mulch roundabout, rather than on specific sites for it. The 
Atkins report would be made available on the City Deal website; its purpose was to assess 
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the feasibility of providing Park and Ride Capacity at or near Madingley Mulch roundabout. 
The Chairman stated that Mr Burford would receive a written answer to his question.  
 
The following questions by Allan Treacy, Amanda Fuller and Roger Tomlinson were 
grouped together: 
 
Question by Allan Treacy 
With the topographical study on the Madingley Rise onroad busway option having been 
completed, why has the feasibility study not yet been completed and by what date will it be 
available? 

 
Question by Amanda Fuller 
Given that Option 3/3A for the West Cambridge busway was opposed by the majority of 
people in the consultation, given that the economic case for this option has more holes in 
it than a crocheted blanket, given that this option will be hugely environmentally 
destructive, given that this option represents very poor value for money and given that a 
Park & Ride on Madingley Hill can only be described as a blot on the landscape, does the 
Joint Assembly endorse the Executive Board's decision to choose this as the preferred 
option over the more cost effective and environmentally sensitive on-road scheme 
proposed by the Local Liaison Forum? 
 
Question by Roger Tomlinson 
Can the Joint Assembly members confirm that they have read the “Strategic Economic 
Appraisal" and understood it? Assuming the answer is yes, what is their view of them 
being supplied seriously misleading and inaccurate and incomplete information? And what 
action do they propose in relation to the officers who supplied it? Will the Joint Assembly 
insist that officers go back and re-develop the economic case on the correct basis? 

 
In response to these questions, Bob Menzies explained that the Executive Board on 13 
October 2016 had asked officers to assess the possibility of a two way busway and two 
car lanes on the A1303 Madingley Rise, as suggested by members of the Local Liaison 
Forum. The topographical study had been completed and the feasibility study was being 
undertaken to assess whether this was possible and its impacts. The Board had also 
asked officers to work up route options for a segregated bus-only road, which would come 
back to the Joint Assembly and Executive Board in July 2017. 
 
The Chairman stated that a written answer would be provided to Mr Treacey’s question. 
He then explained that Antony Carpen’s question had been ruled in as it related to 
communications, an item that was not on the forward agenda for the Joint Assembly. 
 
Question by Antony Carpen 
Please can members, in particular the representatives from Cambridge Regional College 
and Anglia Ruskin University, update the Assembly on what actions they've taken to 
ensure they are systematically engaging with and getting ideas from young people - in 
particular in the run up to tranche two of funding. 
 
The City Deal Programme Director responded to this question, thanking members of the 
public who had submitted responses to the City Deal’s communications review. She 
explained that the use of social media by the City Deal had increased with the intention of 
reaching younger people, however it was recognised that more could be done. She had 
met with Anglia Ruskin (ARU) and Cambridge Regional College (CRC), both of whom 
were engaging with their students’ unions on the City Deal and intended to continue to do 
so. Cycling was of most interest to ARU and apprenticeships to some CRC students. The 
Joint Assembly Chairman also responded by reminding Mr Carpen that he had trialled 
starting Joint Assembly meetings at 4pm rather than 2pm so that more members of the 
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public might be able to attent more readily, but that had not had the effect that had been 
hoped. 
 
Assurance was sought from the Chairman that when written answers were circulated to 
members of the public, that these would also be circulated to Joint Assembly members. 
The Chairman confirmed that as this was usual practice, Joint Assembly members would 
receive the written answers. 

  
5. PETITIONS 
 
 Petitions were presented on the proposals for Peak Congestion Control Points that had 

formed part of the Cambridge access consultation by Stop Cambridge Road Closures and 
Keep Cambridge Open for Business. These were to be considered further under agenda 
item 7, where the Cambridge Access proposals would be discussed. The Chairman 
decided that Patrick von Heimendahl’s question on small business representation, asked 
when he presented the latter petition, should receive a written answer.  
 
The Joint Assembly also received and noted a petition from the North Newnham 
Residents Association against Adams Road as part of the proposed Cambourne to 
Cambridge bus route. The Joint Assembly NOTED the petition and that it would consider a 
further report on the Cambourne to Cambridge proposals inJuly 2017. 

  
6. FORWARD PLAN 
 
 Question from Robin Heydon 

We are concerned that the forward plan shows a March agenda item for the City Deal 
design guide but we have not seen any consultation on this document or any process for 
commenting on it. Could you inform the public how they should comment on this 
document such that the comments can be considered before the March meetings.  
 
The City Deal Programme Director explained that there had not been a public consultation 
as the Environmental Design Guidance just captured existing key local policies and 
guidance, rather than setting any new ones. She assured Mr Heydon that reference would 
be made to the Department for Transport guidance on cycle infrastructure. 
 
The City Deal Programme Director presented the City Deal Forward Plan, which the Joint 
Assembly NOTED. 

  
7. CITY ACCESS CONGESTION REDUCTION PROPOSALS: CONSULTATION 

RESPONSES AND NEXT STEPS 
 
 Hilary Holden (City Access Programme) presented the report which set out the results 

from the consultation on Tackling Peak-Time Congestion in Cambridge, which were 
informing the work of the City Access project team and influencing the emerging work 
programme. The purpose of the report was to agree next steps on the city access work 
following the consultation, in line with the project objectives and scope agreed in January 
and June 2016. 
 
The following public questions were addressed under this agenda item: 
 
Question from Dr Joanna Gomula 
Dr Gomula was not present at the meeting. 
 
Question from Cathy Mitchell 
Ms Mitchell was not present at the meeting.  

Page 4



Greater Cambridge City Deal Joint Assembly Wednesday, 18 January 2017 

 
Question from Aylmer Johnson 
It is encouraging to see that the Council’s City Deal includes plans for orbital bus routes, 
which will greatly improve the city’s public transport network. However the main benefit will 
only be realised if the existing radial routes are made straighter and if ‘oyster’ cards are 
introduced to allow all passengers to change buses easily. 
 
In response to this question, Mr Johnson was informed that: 

 The City Deal Executive Board had considered options for further investment in 
smart technologies in July 2016 and work to look at barriers to integrated ticket 
purchasing  had been commissioned. An initial report was expected in February 
2017.  

 Improving bus and cycling infrastructure on radial routes was a key part of the 
overall transport programme and part of the proposed delivery plan for better 
buses. 

 
Question from Robin Pellew on behalf of Cambridge Past, Present and Future 
Will the City Deal Assembly recommend that the Executive Board should instruct officers 
to work up the measures in the proposed Access and Congestion package as proposed in 
agenda item 7, whilst at the same time ask the Board to elaborate what this pollution 
charge comprises and how it would be applied? 
 
In response to this question, Mr Pellew was informed that: 

 Officers were recommending that physical demand measures be looked at further, 
with work continuing on this.  

 A congestion charge was not being recommended as a priority, given question 
marks around its deliverability.  

 It was pointed out that there was no congestion charge in any city outside London. 

 A pollution charge also had a deliverability risk and required the sign off of the 
Secretary of State for Transport. It was highlighted that a pollution charge was not 
the only way to deliver a clean air zone. The report recommended work on the 
feasibility of a clean air zone, in the light of consultation feedback that tackling 
congestion also provided an opportunity to address air quality issues. 

 
Question from Robin Heydon 
Doesn’t the Hills Road cycle scheme prove that when high quality cycling facilities are 
provided that they will be used? When will the City Deal extend these benefits to other 
main roads, and reallocate road space on other main roads for people walking and 
cycling? 
 
In response to his question, Mr Heydon was informed that: 

 These benefits would be sought to be extended to other main roads as soon as 
possible, as it was recognised that there was a clear link between the facilities 
provided and an increase in people cycling.  

 The City Deal would continue with its ambition to continue to improve cycling 
infrastructure. 

 
Question by Michael Paige asked on behalf of Lynn Hieatt 
In advance of any County proposals, will the City Deal Assembly today unambiguously 
support the principle of (1) a city-wide solution to what is now an uncontrolled parking free-
for-all; (2) a scheme designed in partnership with residents and businesses, allowing local 
flexibility and experiement, so that neighbourhoods can get the system that works for them 
and supports the City Deal’s objective of controlling congestion? 
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In response to the question, the following points were made: 

 On street parking controls were Cambridgeshire County Council’s jurisdiction. The 
City Deal’s role was a supporting role. 

 On street parking controls complemented the workplace parking levy. 
 
Following the public questions, the Joint Assembly debated the recommendations. 
 
Congestion charging was debated. The following points were made: 

 Councillor Bick thought the public should be given the chance to have their say on 
congestion charging with an illustration of how it could work.  

 The Vice Chairman argued that the only place in the country with a congestion 
charge was London. He expressed concern that the introduction of a congestion 
charge in Cambridge would be unfair, leading to only the most well off being able 
to afford to drive whilst those on lower incomes would be left choosing between 
poor public transport and high costs to drive to work.  

 Cllr Smith argued that unlike big infrastructure projects such as busways and park 
and ride sites, a congestion charge could be reversible, flexible and adaptable so it 
could be trialled and implemented at different times of day. It was felt that the City 
Deal should consult on these options and people could  be given the choice 
between a congestion charge and large infrastructure projects. She added and Cllr 
Maurice Leake also argued that a congestion charge would generate income, 
which would subsidise a better public transport system. Cllr Leake thought that 
those who could afford to drive in would, while those who could not would benefit 
from subsidised public transport. 

 If a congestion charge was introduced, concern was raised regarding whether 
groups who provided services such as carers, district nurses and taxi firms for 
example, would have to pay the charge. Cllr Cuffley stated that he opposed a 
congestion charge until significantly improved infrastructure and public transport 
were in place. 

 Cllr Kavanagh recalled that Edinburgh and Manchester had decided not to proceed 
with congestion charging. He thought the costs and investment in the equipment 
needed to collect and enforce a congestion charge would outweigh the income 
received and that the congestion charge would need to be raised to be effective, 
as was the case in London.  

 Claire Ruskin made a plea for 2017 to be ‘the year of evidence’. She suggested a 
change to the recommendation to require officers to assess data and evidence and 
look at measures to increase access and reduce congestion. Andy Williams 
agreed that there was a need for good analysis and for ongoing engagement with 
the public. John Wells stated that modal shift needed either an economic or a 
physical incentive or signal and wanted to see more numerical information on the 
impact of doing nothing and on what was needed to achieve objectives. 

 
A vote was taken on congestion charging and other fiscal demand management being 
investigated further with six members voting in favour of this and six members against.  
 
The workplace parking levy was discussed and debated, with the following points made: 
 

 Further information was provided by officers regarding income that was projected 
from congestion charging and the workplace parking levy. The Joint Assembly was 
informed that it was estimated that the workplace parking levy (WPL) could 
generate £7-11 million and congestion charging could potentially generate £40 
million.  

 Sir Michael Marshall declared an interest in the work place levy, as Marshall Group 
would be affected by the proposals as currently set out. He thought that the 
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workplace parking levy would be seen as another tax and that it would not achieve 
any tangible benefits. He also worried that it would create burdens for employers 
needing to administer it, that the impact of the workplace parking levy would fall 
largely on the outskirts of the city and that the impact would be felt by employers 
rather than employers. 

 Officers were asked by Cllr Bick what evidence they had of the Government’s 
willingness to approve a workplace parking levy scheme. The City Deal 
Programme Director replied that officers would be meeting with the Department of 
Transport to follow up if the Board agreed to the proposed further work on a 
Workplace Parking Levy.  

 Officers were asked what the offer was to employers on the edge of the city 
regarding the workplace parking levy. In response to this, the Joint Assembly was 
informed that should the Board agree to continue to work on a workplace levy, 
officers and the Local Enterprise Partnership would work with business on the 
potential offer to employers.  

 Officers were asked by Cllr Smith asked about revenue generation, running costs, 
governance and enforcement of the workplace parking levy. In response to this, 
the Joint Assembly was informed that: 

o The WPL would be an efficient form of revenue generation, with the 
proportion of reinvestment of revenue higher than with a congestion 
charging scheme.  

o Employers would have to apply for a licence and organisations would have 
to declare the number of parking spaces they had.  

o Enforcement would be through spot checks. Further work was needed on 
where the responsibility for enforcement lay. The example of Nottingham 
was given, where responsibility for this was a City Council function. 

 Cllr Leake argued what the funds raised from a workplace parking levy would be 
used for needed to be defined very specifically. It was felt that these should be ring 
fenced for public transport improvements. Reassurance was sought that this be 
defined in the next part of the process. He expressed concern that imposing a 
workplace parking levy would be a less efficient way than a congestion charge of 
achieving modal shift, which was needed in order to reduce congestion. 

 A paper which assessed the impact of the introduction of a workplace parking levy 
in Nottingham would be circulated to Joint Assembly members. 

 It was felt that the purpose of the introduction of a levy would be to protect the city 
centre. Therefore businesses in the city centre with fewer than ten parking spaces 
should not be exempt from the levy.  

 A request was made that exclusion from the workplace parking levy should not be 
based on number of spaces held by a business, but on the revenue of the 
company. 

 Claire Ruskin said it was important to consider the incomes of those impacted. 
 
On street parking controls were debated, with the following points made: 

 Cllr Cuffley wanted further data analysis of movement and parking within 
Cambridge City was needed. He wanted to understand why retail traffic 
information, including how long people were parking in spaces, was not included in 
data assessments. In response to this, the Joint Assembly was informed that this 
level of detail had not been captured in a survey of 12,000 parking spaces, which 
had provided a snapshot of activity. 

 Cllr Kavanagh felt that restricting parking in Cambridge would lead to a modal shift, 
thereby reducing the number of cars in Cambridge. 

 Cllr Hickford expressed concern that until other options for people to use were in 
place such as better public transport, that the implementation of parking controls 
would disperse many vehicles further out of the city rather than reduce the number 
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of vehicles. The impact on people in South and East Cambridgeshire of changes to 
parking controls needed to be considered. 

 Modal shift was needed in order to reduce the number of vehicles in the city but 
until other mitigating alternatives were in place to facilitate this, on street parking 
controls should not be implemented. Officers responded to this, informing the Joint 
Assembly that over time, other options would be in place and that if residential 
parking were to be introduced, it would be implemented by area and not across the 
whole city at once. 

 Officers were asked what the timescale for the first residents’ (or controlled) 
parking zones was. In response to this the Joint Assembly was informed that, 
under the existing policy and the proposed new policy, it would be for an area to 
request residents’ parking rather than it being imposed them. Once a parking zone 
was requested there would be a public consultation before implementation. The 
Joint Assembly was informed that where requested, parking zones could be set up 
within 12 months. 

 Cllr Smith felt that new residents’ parking zones failed the test of fairness for low-
paid workers and students. 

 Concern was raised that by the City Deal funding a consultation on new resident 
parking zones, it would be held to account on something about which was the 
responsibility of the county Council, advised by the Cambridge Joint Area 
Committee.  

 Cllr Bick expressed support for work to improve air quality, such as the proposed 
work on a clean air zone. He wanted to know what impact it would have on 
congestion and how easily it could be implemented. The Joint Assembly was 
informed that a Clean Air Zone would need Government agreement. 

 Claire Ruskin felt that smart technology should be higher up on the list and integral 
to the strategy; it must not be an afterthought. 

 Encouraging more people to car share was suggested by Cllr Kavanagh. 

 The Joint Assembly highlighted the importance of bearing in mind the people who 
would be impacted if changes were not made and agreed an amendment to the 
recommendations to that effect.  

 
The Joint Assembly was keen to see more evidence and data on the impact of ‘do nothing’ 
and what was needed to achieve the headline objectives and vision for Cambridge 
Access. Officers explained that the vision was to reduce traffic volume in Cambridge by 
10-15%, based on 2011 levels. Officers would assess existing data by July 2017. Bob 
Menzies offered to arrange a briefing session on the transport evidence base. 
 
Following debate, amendments were proposed to recommendation (a)(i). It was  proposed 
that the word ‘physical’ be removed from the recommendation. The proposed amended 
recommendation was that ‘Officers should work up and assess options for a package of 
demand measures’. This was so that other, for example fiscal, measures such as 
congestion charging should be considered. 
 
A vote was taken on this proposed amendment with six votes in favour and six against the 
proposed amendment. 
 
It was proposed that recommendation (a)(i) be replaced with ‘Officers should assess 
existing data and evidence of desired access between destinations to create an overview 
of measures that will increase access while reducing congestion’. This was discussed with 
Joint Assembly members indicating their support for the inclusion of this recommendation, 
in addition to the existing recommendations. This recommendation was therefore added 
as (a)(ii). 
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Regarding recommendation (b)(vii), following discussion the Joint Assembly agreed that 
an emphasis on smart technology going forward be included in this recommendation. 
 
Regarding recommendation (c)(iv), concern was expressed for those who would be 
impacted if changes were not made and the Joint Assembly agreed that this should be 
added to the recommendation. 
 
Regarding recommendation (d), following discussion the Joint Assembly agreed that data 
analysis and joined up strategy should be included in the proposed plans listed. 
 
The Joint Assembly therefore RECOMMENDED that the Executive Board:  

a) Agrees that : 
i. Officers should work up and assess options for a package of physical 

demand management measures. 
ii. Officers should assess existing data and evidence of desired access 

between destinations to create an overview of measures that will increase 
access while reducing congestion. 

iii. Physical demand measures should make the best use of the limited road 
space and capacity in Cambridge, in order to improve bus reliability, cycling 
and walking, particularly within the designated Air Quality Management 
Area. 

iv. No further work is undertaken on the package of six peak-time congestion 
control points consulted upon. 

 
b) Agrees that officers should continue to work up and assess options for the other 

seven elements of the eight-point plan consulted on, including: 
i. A Workplace Parking Levy: Co-design a workplace parking levy (WPL) 

scheme with employers with more detail available for Board and public 
review later in 2017: 

1. To work with individual employers and groups of employers 
during 2017 on the details of the scheme. 

2. To determine the local transport priorities that will receive 
the revenue raised, building on employer evidence of transport 
needs and coordinated with Council infrastructure planners.  

3. To be coordinated with and if feasible form a part of the City 
Deal and the Local Enterprise Partnership’s broader engagement 
with the business community.  

4. The roll-out to include practical support for employers 
looking to manage their parking demand in advance of the levy 
coming into effect.  

5. It is recommended that as far as possible, the Cambridge 
WPL should resemble the Nottingham template. However, there will 
need to be agreement on how to charge, the price, its geographical 
extent, exemptions and how it will be administered and enforced.  

ii. On-Street Parking Controls: Note that the Cambridge City Joint Area 
Committee (CJAC) is considering whether to recommend changes to 
parking policy in Cambridge and subject to business case, the City Deal 
would fund consultation on new residents’ parking zones and the costs of 
implementation. Although the Assembly NOTED this potential action, it DID 
NOT SUPPORT IT. The Assembly considered this should not go ahead 
until there was mitigating alternatives in place to counter the potential 
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displacement of vehicles. 

iii. Improved Public Space and Air Quality: Agrees that officers should: 

1. Assess the possibility of establishing a Clean Air Zone and 
the potential for the introduction of a pollution charge in central 
Cambridge within the existing Air Quality Management Area. Key 
criteria for assessing this should be its impacts on: health; the local 
environment, including air quality and public realm; bus reliability 
and cycling; business and the economy; deliverability and value for 
money. 

2. Ensure that initiatives to improve city centre access should 
continue to consider opportunities for improving the city centre 
experience and economy and that this should be coordinated with 
other work across the Partnership that has similar objectives, 
including planning policy.  

iv. Better Bus Services and Expanded Park & Ride: Agrees that officers 
should continue work to identify how to reduce bus delays on key bus 
routes by engaging bus operators and finalising the Bus Network Review.  

v. Better Pedestrian and Cycling Infrastructure: Agrees that officers should 
continue to work with other partners to improve cycling and pedestrian 
infrastructure.  

vi. Travel Planning: Agrees that officers should continue to work with Travel for 
Cambridgeshire to support employers to adopt sustainable policies and 
practices with regard to travel to work and travel during work.  

vii. Smart Technology: Agrees that officers should continue to work with 
Connecting Cambridgeshire to develop smart technology solutions, and 
that there is more emphasis placed on Smart Technology by the Greater 
Cambridge City Deal going forward. 

c) Agrees that officers, with partner assistance, should delivery a City Access 
communication and engagement plan to support these recommendations if 
agreed. It is recommended that the plan focusses on communicating: 

i. Factual information about the vision for the future; 

ii. Statistics and research results; 

iii. The need for a package of complementary measures to ensure productivity 
growth without commensurate growth in congestion;  

iv. How we are developing workable solutions by designing them in 
partnership with those who will be impacted and those impacted if changes 
are not made; 

v. The plan will also set out how the City Access programme fits into the 
broader plan for city centre revitalisation, and the wider City Deal transport 
vision and housing plan. 

d) To take these recommendations forward, it is proposed that work on the individual 
elements of the City Centre access work be developed through a series of delivery 
plans. Proposed plans are: 

i. Data analysis and joined up strategy 

ii. Bus improvement delivery plan 

iii. Communications and engagement delivery plan 
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iv. Cycling provision delivery plan 

v. Demand management delivery plan 

vi. Parking management delivery plan including a workplace parking levy and 
on-street parking controls 

vii. Public space and air quality delivery plan including pedestrian infrastructure 

viii. Smart technology delivery plan 

ix. Travel planning delivery plan 

  
8. CHANGE CONTROL AND ISSUE MANAGEMENT 
 
 The City Deal Programme Director presented the report which set out the approach to 

change control and issue management across the City Deal programme. 
 
The Joint Assembly RECOMMENDED that the Executive Board: 

a) Notes and endorses the codification of the principles used in the City Deal for 
change control and issue management. 

b) Agrees the proposed approach for reporting issues and change control. 
  
9. PROGRESS REPORT 
 
 The City Deal Programme Director presented the City Deal progress report.  

 
Councillor Susan van de Ven was invited to speak in relation to this item. Councillor van 
de Ven informed the Joint Assembly that in relation to the Cambridge to Royston cycle 
scheme, the Local Enterprise Partnership Board supported multi-agency funding of the 
route to complete the scheme from Melbourn to Royston. Councillor van de Ven was 
bringing this to the Joint Assembly’s attention as the Executive Board would be asked to 
join the Local Enterprise Partnership to fund the Melbourn to Royston link, at its meeting 
on 25 January 2017. 
 
The Joint Assembly NOTED the City Deal progress report and Councillor van de Ven’s 
update. 

  
10. FINANCE MONITORING 
 
 Consideration was given to the Greater Cambridge City Deal’s financial monitoring 

position for the period ending 31 December 2016. The Finance Director’s delegated 
powers had been used to authorise costs of procuring the services of an Interim Chief 
Executive. Cllr Bick stated that he disagreed with the way the procurement of the Interim 
Chief Executive had been handled; he felt that it had been known about before the last 
Joint Assembly meeting and the Joint Assembly should have been made aware earlier.  
 
The Joint Assembly NOTED the financial position for the period ending 31 December 
2016. 

  
11. DATE OF NEXT MEETING 
 
 The date of the next meeting, to be held on 1 March 2016 at 2pm, was noted. 
  

  
The Meeting ended at 5.18 p.m. 
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Questions by the public and public speaking 

 

 

At the discretion of the Chairman, members of the public may ask questions at meetings of 

the Joint Assembly.  This standard protocol is to be observed by public speakers: 

 

(a) notice of the question should be given to the Democratic Services team at 

South Cambridgeshire District Council (as administering authority) by 10am 

three working days before the meeting; 

(b) questioners will not be permitted to raise the competence or performance of a 

member, officer or representative of any partner on the Joint Assembly, nor 

any matter involving exempt information (normally considered as 

‘confidential’); 

(c) questioners cannot make any abusive or defamatory comments; 

(d) if any clarification of what the questioner has said is required, the Chairman 

will have the discretion to allow other Assembly members to ask questions; 

(e) the questioner will not be permitted to participate in any subsequent 

discussion and will not be entitled to vote; 

(f) the Chairman will decide when and what time will be set aside for questions 

depending on the amount of business on the agenda for the meeting.  

Normally questions will be received as the first substantive item of the 

meeting; 

(g) individual questioners will be permitted to speak for a maximum of three 

minutes; 

(h) in the event of questions considered by the Chairman as duplicating one 

another, it may be necessary for a spokesperson to be nominated to put 

forward the question on behalf of other questioners.  If a spokesperson 

cannot be nominated or agreed, the questioner of the first such question 

received will be entitled to put forward their question.   
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Report To: Greater Cambridge City Deal Executive 

Board 
 

 8 March 2017 

Lead Officer: Tanya Sheridan, City Deal Director  
 

 
City Deal progress report 

 
Overview 

 
1. The Greater Cambridge City Deal Partnership aims to invest £1 billion in the 

infrastructure we need to connect new homes and jobs, so our city region can grow in 
a sustainable way, benefitting residents, businesses, students and visitors and 
enabling us to secure and share our future prosperity. This investment facilitates and 
accelerates delivery of 33,500 new homes and 44,000 new jobs in the period to 2031. 
This report sets out progress on the delivery of the agreed projects and work streams 
the City Deal is investing in. 

 
2. 2016/17 marks the start of tangible delivery. The first transport infrastructure projects 

are now being constructed and the Housing Development Agency has been 
established and is delivering new homes, the majority of them affordable housing. It 
has also led to significant changes in the external environment in which the City Deal 
operates, notably the establishment of the Cambridgeshire and Peterborough 
Combined Authority and the Brexit decision. In this context and following recent 
Executive Board decisions, some new resource allocations are being recommended 
and work to develop a longer-term investment strategy is underway. 
 

3. Paragraphs 4 to 23 of this report set out progress on the workstreams established by 
the Partnership to deliver the Greater Cambridge City Deal agreement.  The section 
on Governance (paragraphs 18 to 21) sets out the impact of the Combined Authority 
and work with that body.  Financial monitoring information for the transport 
infrastructure programme and detailed progress are set out in Appendix 2 and a 
financial monitoring table for the other work streams follows paragraph 23.  The six-
monthly report on risk is in Appendix 1 and the Executive Board forward plan of 
decisions in Appendix 4. 
 

 Transport investments – annual summary of progress 2016/17 
 

4. The transport infrastructure investment programme has advanced significantly 
throughout 2016/17, with key public transport schemes being developed from initial 
concepts to preferred options.  Detailed proposals are now being developed for all 
schemes following Executive Board decisions, with the forward plan in Appendix 4 
showing the next scheduled decisions and the milestones plan in Appendix 2 showing 
estimated programmes more broadly.  There has been significant public engagement 
and input on schemes, with the Cambridge Access consultation receiving over 10 000 
responses. 

 
5. Construction of cycle schemes is either underway or due to commence in 2017: 
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 Chisholm Trail – construction of phase 1 approved pending planning 
permission (due by the end of March). 

 Cross-City Cycling, Hills Road/Addenbrooke’s and Links to Cambridge North 
Station are underway, with phase 1 of the Arbury Road scheme completed. 

 Construction is due to begin later in 2017 on the Cross-City Cycling Fulbourn 
Road/Cherry Hinton Eastern Access and Links to East Cambridge/National 
Cycle Network Route 11 schemes. 

 A10 Frog End-Melbourn cycleway – construction is substantially complete. 
 
6. Design workshops and Local Liaison Forum meetings have been held on project 

design principles for the Histon Road and Milton Road bus priority schemes to involve 
the local community in the detailed design of the schemes. 

 
 Housing and planning 
 
Housing Development Agency 
 

Tenure 
Estimate in 2016/17 

business plan 
Completed (estimate to 

end March 2017) 

Affordable 171 131 

Intermediate 29 29 

Market 110 104 

   

Total 310 264 

 
7. The Greater Cambridge City Deal is investing in the Housing Development Agency. 

The table above shows estimated completions against business plan. The variance 
relates to completions being phased around the end of the financial year on the 
‘Virido’ scheme in Cambridge City, which is expected to see some homes delivered in 
early 2017/18 that were initially anticipated by the end of March 2017. 

 
Rural exception sites 
 
8. Through the City Deal, the partners have committed to preparing a joint Local Plan 

and to the delivery of 1,000 additional new homes on rural exception sites by 2031.  
On 1 September 2016 the Executive Board agreed how the 1,000 additional 
dwellings will be monitored.  The Cambridge and South Cambridgeshire Local Plans 
set a requirement of 33,500 homes for Greater Cambridge, and only once delivery 
exceeds the level needed to meet the Local Plans requirements can any eligible 
homes be counted towards the 1,000 additional new homes. Eligible homes are ‘all 
affordable homes (as defined by the National Planning Policy Framework) 
constructed on rural exception sites, and on sites not allocated for development in the 
local plans and outside of a defined settlement boundary’. 
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Figure 1: Cumulative housing trajectory in this Local Plan period (2011-31) – actual completions up to 

2015/16 and predicted completions from 2016/17 onwards 

 
 Skills 
 
9. The total number of apprenticeships in Greater Cambridge in the 2015/16 academic 

year (most recent available data) was 1,550 – an 18% increase against the 2014/15 
total of 1,310.  Whilst clearly this is a relatively small sample size, so cannot be taken 
as a clear sign of success at this point, it indicates a positive trend.  This growth is 
reflected across all levels of apprenticeship (higher, advanced and intermediate), as 
illustrated in Figure 3. 

 

 
Figure 2: Apprenticeships in Greater Cambridge by quarter of academic year (N.B. Quarter 1 data not 

available) 

 
 Smart Cambridge 
 
10. The Smart Cambridge team has been working with the University of Cambridge to 

develop an Intelligent City Management Platform, which has the capability to take real 
time data from around the city which will then be used to both drive city management 
and innovation.  Work has also been done with Cambridge Wireless to run a 
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competition that will see 20 SMEs develop solutions to city challenges using this 
network, which is due to be launched on 21 March. 

 
11. A travel planning application is being built by a local start-up called Building Intellect, 

using real-time city data, initially to be a multi-modal travel planner.  This is due to be 
previewed on 21 March with a first generation app being deployed for the travelling 
public this summer. 
 

12. A study on integrated ticketing and payments, carried out by ARUP, will be completed 
shortly.  The Smart Cambridge team has also commissioned the University of 
Cambridge to carry out a study on the potential application of autonomous vehicles 
on the Busway. 
 

 Economic growth, measurement and inward investment 
 
Cambridge Promotion Agency 
 
13. The Cambridge Promotion Agency (CPA), managed by Cambridge Network, aims to 

improve the success of ‘desired’ investment, in particular that which brings private 
sector funding into the wider region to secure and create local jobs as part of the 
44,000 target by 2031.  In the 18 months between July 2015 and the end of 2016, the 
CPA has recorded over 130 new relationships, resulting in 20 known investments of 
various sizes. 

 
14. It is notoriously difficult to measure investment over a short timeframe (often 

undisclosed amounts and sensitivities), but four significant company investments that 
CPA has helped bring to the region provide good examples of the organisation’s 
work: 

a) A Canadian finance house has been helped by CPA since their first enquiries.  
They are now seeking to expand a new 15-person lad to approximately 200 
engineers (recent $25m fund-raise to expand the workforce, primarily in 
engineering).  The CPA helped them with initial recruitment, funding the initial 
office accommodation of 5,000ft2, and further profiling and recruitment. 

b) A Chinese venture capital company has invested $10m in local start-ups since 
the CPA’s initial contact in 2016.  An additional $50m fund has been raised for 
investment in further Cambridge start-ups. 

c) A large US corporate seeking a transfer of $1bn of chip supply to ARM; this 
enquiry came from the CPA’s Cluster Introduction Tour for EMC. 

d) A large and innovative Turkish white goods manufacturer was helped to 
establish an R&D facility on the Science Park, to build rapid links with the 
community here, to recruit and raise its profile for leading edge engineering 
based in Cambridge.  It has opened employment for 10 people in Cambridge 
and has good links to advanced materials and engineering. 

 
Independent economic assessment panel 
 
15. SQW have been appointed to lead the National Assessment Panel, which will monitor 

the investments of Devolution, City and Growth Deals involving Gainshare 
mechanisms, including the Greater Cambridge City Deal and the Cambridgeshire and 
Peterborough Devolution Deal. SQW are starting work on the common, national 
assessment framework for all Deals. The Greater Cambridge-specific assessment 
framework will then be tailored from that common framework, as with all other areas 
who will be using this panel.  Officers are meeting with SQW in early March. Officers 
are also representing Greater Cambridge on the steering group for the National 
evaluation Panel. 
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16. The establishment of the National Assessment Panel and the development of the 
assessment framework need to be aligned with developing thinking on the longer-
term investment strategy for the Greater Cambridge City Deal. It also reinforces the 
importance of an investment strategy that can be shown to deliver additional 
economic growth – and of programme management and timely decision-making to 
ensure projects are delivered on track and on budget. This underpins the advice on 
the budget for 2017/18 and beyond to be considered by the Assembly and Board. 
 

17. Officers are considering how the reviews for the City Deal and Devolution Deal could 
potentially be aligned, and expertise shared.  This is aided by the panel having the 
same lead contact for both Deals. 
 

 Governance 
 

18. The Devolution Deal that has been agreed for Cambridgeshire and Peterborough 
emphasises the separate nature of the City Deal, as well as the fact that the 
Devolution Deal is additional to the City Deal.  There is a common view among 
partners that, whilst alignment should be sought between the City Deal and 
Devolution Deal, decision making should remain separate. 

 
19. The main impact of the establishment of that Combined Authority is that it will not now 

be possible to form a City Deal Combined Authority as originally envisaged (before 
the Devolution Deal emerged).  This means that the existing Joint Committee 
arrangements need to be retained, although it would be prudent to review that 
arrangement before the single Local Plan is adopted (work towards which is currently 
expected to begin in 2019).  This also means that Cambridgeshire County Council will 
continue to be the Accountable Body for the Greater Cambridge City Deal. 
 

20. Officers will be working with Executive Board and Joint Assembly members to ensure 
that City Deal governance is as effective as possible, within the context of the Joint 
Committee arrangement continuing.  Officers are also exploring opportunities for joint 
working with the Combined Authority and LEP around common work areas such as 
Assurance Frameworks and economic assessment, to facilitate joint working, 
minimise duplication, make the best use of public money and ensure that the right 
skills and expertise are in place. 
 

21. In the light of this, officers are engaging with Government on changes to the City Deal 
Assurance Framework to reflect these changes and facilitate alignment between the 
City Deal, Combined Authority and Local Enterprise Partnership, in particular the 
possibility of joint investment if all Bodies decide to co-invest in projects going 
forward. 
 

 Communications and engagement activity 
 
Communications review 
 
22. Two years in to the programme, a review of the communications function was 

undertaken to assess on-going requirements, ensuring it remains fit-for-purpose to 
adequately support strategic objectives.  The review involved consultation with a 
broad range of stakeholders including Executive Board and Joint Assembly members, 
City Deal and non-City Deal staff, communications peers and community 
representatives. 

 
23. Online surveys targeting internal and external audiences were carried out in 

December 2016, with 86 and 155 responses respectively.  As well as providing an 
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opportunity to review process, delivery model and channel development, stakeholder 
consultation highlighted a number of commonly-held views: 

a) The Greater Cambridge City Deal remains an historic opportunity to support 
growth that is already happening in Cambridge and South Cambridgeshire in 
a way that is sustainable. 

b) The need to clarify and better communicate ‘the big picture’ as a means of 
motivating and engaging stakeholders. 

c) Existing website offers poor access to information and user experience with 
widespread support for website redevelopment. 

d) Improve quality and opportunity for stakeholder engagement including with 
strategic partners, business community and residents; mobilising audiences 
currently under-represented such as working-age commuters and young 
people. 

e) Improved mechanism and consistency for public contact. 
f) This is a major programme and staff working across the partnership require 

access to regular and high quality information. 
 
 Financial summary of the non-transport projects 
 

Activity 
Total 

budget 
(£000s) 

Budget 
to date 
(£000s) 

Actual 
to date 
(£000s) 

Forecast 
Outturn 
(£000s) 

Forecast 
Variance 
(£000s) 

Programme central coordination 
function 

268.5 223.7 163.5 301.0 +32.5 

Strategic communications 137.7 114.8 66.9 107.7 -30.0 

Skills 190.0 380.0 187.5 187.5 -2.5 

Economic assessment 10.0 0.0 0.0 10.0 0.0 

Smart Cambridge 220.0 50.0 49.9 220.0 0.0 

Cambridge Promotion Agency 90.0 90.0 90.0 90.0 0.0 

Housing 200.0 150.0 150.0 200.0 0.0 

Affordable housing 50.0 0.0 0.0 50.0 0.0 

Intelligent Mobility 200.0 0.0 0.0 200.0 0.0 

      

Total 1,434.0 1,008.5 707.8 1,434.0 0.0 

 
Report Author:  Aaron Blowers – City Deal Project Manager 

Telephone: 01223 706327 
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Appendix 1: Six-monthly Strategic Risk Register report 
 
1. The City Deal is potentially a £1 billion investment programme delivering significant 

infrastructure and working in partnership. Significant risk is inherent in an ambitious 
programme of this nature.  However, it is important to note that the risks of ‘doing 
nothing’ - of not investing in the economic success of Greater Cambridge and not 
delivering the infrastructure needed to deliver the agreed development framework in 
the Local Plans and the transport strategy are greater. 

 
2. Since the Executive Board last considered the Strategic Risk Register in October 

2016, the Programme Board has reviewed the risk register monthly, to ensure that it 
is managing strategic risks. 
 

3. Recommendations for the investment strategy in the Budget 2017/18 paper link to the 
management of risk.  Upfront investment in programme coordination and community 
engagement and communications, as well as investment in Smart Cambridge and 
work towards 2050 would help to manage these risks.
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1 

Ability to deliver full City 
Deal benefits and the 
infrastructure this area 
needs is hampered by 
not achieving triggers for 
further Government 
funding and/or not 
obtaining developer 
contributions. 

3 5 15 
Tanya 

Sheridan 

1. Regular meetings with 
Government officials, to 
monitor progress on 
delivering the City Deal. 

2. Infrastructure programme 
prioritised on the basis of 
economic impact, as per 
the Deal Document. 

3. Robust project and 
programme management of 
infrastructure schemes to 
ensure delivery on track 
and on budget. 

4. Risks involved in delivering 
the programme are 
identified and actively 
managed. 

5. An external assurance 
review has been 
undertaken into the City 
Deal's capacity to deliver 
the infrastructure 
programme. 

2 5 10 <> 

1. Ensure strong project 
and programme for the 
infrastructure 
programme. 

2. Work with the 
independent economic 
assessment panel to 
shape the Greater 
Cambridge evaluation, 
within the context of the 
triggers agreed with 
Government. 

3. Implement the 
recommendations of the 
Mouchel report. 

4. Provision of dedicated 
‘core team’ to strengthen 
delivery of transport 
programme, to ensure 
delivery on track and 
recommended 
investment in 
programme resource. 

2 

Dissolution of the 
partnership arrangement 
means that the 
agreement cannot be 
delivered. 

2 5 10 
Tanya 

Sheridan 

1. Strong working 
relationships at an officer 
and lead Member level, 
backed by clear structures 
for partnership working. 

1 5 10 <> 

1. Prepare and manage 
delivery of a 
communications and 
stakeholder engagement 
plan. 
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2. Programme Board and 
other officer structures 
provide opportunities to 
resolve issues that emerge 
before they threaten the 
relationships. 

2. Undertake a 
communications review 
of the City Deal to inform 
future engagement 
approaches. 

3 

Public support is 
weakened due to a 
failure to engage 
effectively and/or to 
understand the current 
and future population’s 
needs. 

4 4 16 
Beth 

Durham 

1. Strategic Communications 
Manager in post and 
Communications Group 
established for the 
Partnership. 

2. Use of a range of media 
and forums across the 
Greater Cambridge area 
and of employer and 
residents' networks to 
disseminate meetings. 

3 4 12 <> 

1. Prepare and manage 
delivery of a 
communications and 
stakeholder engagement 
plan. 

2. Ensure that opportunities 
to build public support 
and/or engagement are 
built into planning for 
schemes already 
committed. 

3. Increase investment in 
community engagement 
and communications. 

4. Work with project leads 
to prepare and deliver 
bespoke 
communications and 
engagement plans for 
discrete projects and test 
and evaluate new 
approaches, e.g. use of 
social media. 

5. Work with project leads 
to develop KPIs for 
representative sampling 
of City Deal 
consultations. 

6. Review the approach 
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taken to consultation on 
infrastructure schemes to 
ensure that it is as 
effective and efficient as 
it can be. 

4 

Delivery of long-term 
objectives and the City 
Deal vision is restricted 
by insufficient focus on 
strategic issues and 
domination of short-term 
ones. 

3 4 12 
Tanya 

Sheridan 

1. There is a consensus on 
the Local Plans and the 
Transport Strategy for 
Cambridge and South 
Cambridgeshire, as well as 
clear support for 
partnership working and for 
delivering much-needed 
infrastructure. 

2. Guidance is in place for 
officers to ensure that 
decisions and reports are 
grounded in the strategic 
context and are clear on 
what is needed to move 
forward at pace. 

2 4 8 <> 

1. Ensure that key 
Members are adequately 
engaged in scheme 
progress. 

2. Make sure that existing 
and new Executive 
Board and Joint 
Assembly members have 
good quality information. 

3. Ensure that the strategic 
picture is properly 
considered and 
effectively communicated 
throughout programme 
delivery. 

4. Ensure consistency in 
communicating the wider 
vision across 
communications activity. 

5. Develop the longer-term 
investment strategy for 
tranche 2 and beyond. 

5 

Missed opportunities to 
drive economic growth 
locally as a result of 
insufficient engagement 
with other organisations 
driving economic growth 
locally. 

3 3 9 
Tanya 

Sheridan 

1. The GCGP LEP is part of 
the partnership and 
nominates three members 
of the Joint Assembly. 

2. Regular meetings with 
officers setting up the 
Cambridgeshire and 
Peterborough Combined 

2 3 6 <> 

1. Build and maintain 
relationships with key 
people and organisations 
working to drive 
economic growth. 

2. Work with and through 
the LEP's network, 
particularly the network 
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Authority. local to Greater 
Cambridge. 

3. Engage with those 
establishing the 
Combined Authority to 
develop a constructive 
working relationship. 

6 

Insufficient staff and 
specialist consultancy 
capacity throughout the 
City Deal programme 
negatively impacts on 
delivery. 

3 4 12 
Tanya 

Sheridan 

1. Prompt recruitment to 
vacancies as they arise, 
prioritisation of effort based 
on impact on delivering the 
City Deal agreement. 

2. An independent review has 
been undertaken into the 
City Deal's capacity to 
deliver the infrastructure 
programme. 

2 4 8 <> 

1. Consider staffing need 
across the City Deal 
partnership to deliver the 
City Deal, including 
recruitment campaign. 

2. Establish links with a 
range of organisations 
who might provide 
secondees. 

3. Implement Mouchel 
report recommendations. 
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Appendix 2: Transport infrastructure programme progress and financial update 
 
1. This Appendix provides further detail on the transport infrastructure programme, project by project, and a financial monitoring summary. 
 

Project 
Budget 
(£000s) 

2016/17 
budget 
(£000s) 

Spend 
to date 
(£000s) 

Forecast  
spend -
Outturn 
(£000s) 

Forecast 
variance - 
Outturn 
(£000s) 

Next decision 
date 

Histon Road bus priority 4,280 280 153 185 -95 June 2017 

Milton Road bus priority 23,040 297 212 261 -36 June 2017 

Chisholm Trail 8,400 1,040 396 580 -460 N/A 

Cambourne to Cambridge / A428 corridor 59,040 500 812 900 +400 July 2017 

Programme management & early scheme development 10,450 1,940 484 500 -1,440 N/A 

City centre capacity improvements 3,000 300 443 450 +150 July 2017 

A1307 Three Campuses to Cambridge 39,000 500 61 250 -250 Spring 2018 

Cross-city cycle improvements 8,000 900 439 700 -200 June 2017 

Western Orbital 5,900 600 342 400 -200 July 2017 

A10 North study 2,600 500 35 250 -250 September 2017 

A10 cycle route (Shepreth to Melbourn) 550 550 142 550 0 N/A 

       

Total 164,260 7,407 3,519 5,026 -2,381  

 
Histon Road bus priority 
 
2. Local Liaison Forum resolutions are being reviewed further by officers.  Revised date to review scheme design is now set for June 2017 

Executive Board.  The current delivery plans assume consultation in the second half of 2018; public consultation on the detailed designs 
followed by a statutory consultation on draft traffic regulation orders.  The selection of a preferred option for Histon Road is now 
anticipated in quarter 1 of 2018/19, to allow for construction on Milton Road to be undertaken ahead of Histon Road, given that one of the 
two needs to remain open due to their status as main arteries towards Cambridge. 

 
Milton Road bus priority 
 
3. Local Liaison Forum resolutions are being reviewed further by officers. Revised date to review scheme design is now set for June 2017 

Executive Board.  The current delivery plans assume two further rounds of consultation in late 2017 and early 2018; public consultation on 
the detailed designs followed by a statutory consultation on draft traffic regulation orders. 
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Chisholm Trail 
 
4. The forecast spend for the 2016/2017 has been revised to £580,000. Phase One between Cambridge North station and Coldhams Lane 

has attracted strong public support as well as some concentrated opposition and challenges introducing delays to planning application 
submission to the JDCC (Joint Development Control Committee) and hence delayed further contract work.  A revised date has now been 
set for 15th March 2017. 

 
5. There are also ongoing land negotiations underway with Network Rail along the southern section of The Chisholm Trail and with the two 

development sites Ridgeons, Cromwell Road and the City Council Depot. These still offer some uncertainties as to how the trail will be 
routed through the new developments and the developers’ timescales. It is now not expected to submit a planning application for this 
particular phase of works until later. 
 

Cambridge to Cambridge / A428 corridor 
 

6. The project outturn costs have been increased. The project is still within early design stages to establish an approved route alignment. A 
number of iterations and additional pieces of work have taken place over the last quarter including land surveys, further tests on a route 
alignment and preferred sites for Park and Ride, all adding to an increase in design time and cost.  This is to be expected with a project of 
this magnitude and sensitivity.  There is likely to be an upward trend in the spend as the project continues to evolve over the coming year 
and is in line with City Deal Executive Board key decision of 13th October. 

 
7. The report to the Executive Board in October showed an estimated construction commencement date of February 2020.  Following the 

decision to undertake further work, and the addition of the July 2017 decision point, mobilisation/construction is now anticipated to 
commence in 2020/21 (precise timeframe to be confirmed following further development).  Note that the exact timings would depend on 
the statutory approvals needed. 
 

Programme management and early scheme development 
 

8. The Early Scheme Development preparation work is not expected to achieve the forecast outturn cost and a revised figure of £500k is 
recommended. Initial resources for work on the investment strategy for tranche 2 and beyond have been allocated, and are accounted for 
in this revised figure. 

 
City centre capacity improvements 
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9. This project is working on the measures agreed at the January Executive Board.  The validation of modelling and integration of output 
data on other major works continues to take a high priority. There were additional costs incurred over the last quarter primarily on further 
design iterations and modelling validation tests.  There is projected uplift in forecast spend for 2016/2017 due to additional work 
undertaken on modelling data.  Additional budget allocation is being sought through the budget report in the light of the January decision. 

 
10. The milestones plan below shows no milestones for this project after anticipated consultation in late 2017, as the next steps will depend 

on the July Executive Board decision. 
 

A1307 Three Campuses to Cambridge 
 

11. Further resources have now been allocated to develop the project and to mobilise a project team. The scheme remains on programme for 
delivery beyond 2020. With the new project team now in place it is expected to return to profile spend during the course of 2017. 

 
Cross-City cycle improvements 
 
12. Although spend is currently ahead of profile, the projected out-turn for the year is only expected to be £700,000 and thus the forecast 

spend for 2016/2017 is not now expected to achieve the original annual out turn budget. 
 
13. Phase 1 of the Arbury Road scheme is completed, with phase 2 due to commence later in 2017.  Work is underway to deliver the Hills 

Road/Addenbrooke’s and Links to Cambridge North Station schemes.  Construction is due to begin later in 2016 on the Fulbourn 
Road/Cherry Hinton Eastern Access and Links to East Cambridge/National Cycle Network Route 11 schemes. 
 

Western Orbital 
 

14. Executive Board have reviewed the outline business case and refined the project to align more closely with Highways England Proposals 
for the M11 and junction improvements.  The scheme has therefore been reviewed and design time reduced resulting in a reduction in 
outturn costs in 2016/2017. 

 
A10 North Study 
 
15. Current spend profiles are below forecast spend and are not now expected to fully achieve outturn costs.  There are however expected 

costs for the development of modelling during the next quarter. 
 
A10 cycle route (Shepreth to Melbourn) 
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16. On 9th June the City Deal Board approved expenditure of £550,000 for the A10 cycle route (Shepreth to Melbourn).  Work on site has now 
commenced with completion by March 2017. 

 
Milestones plan 
 
The plan below illustrates estimated milestones for the City Deal tranche 1 infrastructure investment programme.  These are of course estimates 
at this point, to be refined over time as further detail is developed and decisions are taken. 
 

Scheme 
2017/18 2018/19 2019/20 

Later 
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Tranche 1 schemes  

Cambourne to Cambridge corridor              

Chisholm Trail cycle link              

Cross City Cycling              

A10 cycle link              

Milton Road bus priority              

Histon Road bus priority              

A1307 Three Campuses to Cambridge              

City Access              

Potential tranche 2 schemes  

A10(N) study              

Western Orbital              

 

 Decision point 

 Consultation 

 Mobilisation/construction 
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Appendix 3: Workstreams/projects and contribution to overall vision and strategy 
 
The City Deal includes a wide range of workstreams and projects, all seeking to deliver the City Deal’s vision.  The table below illustrates the 
headline objectives of these workstreams and projects, as well as identifying which of the outcomes contained within the City Deal document they 
contribute to.  These outcomes are: 

1. An infrastructure investment fund with an innovative Gain Share mechanism. 
2. Accelerated delivery of 33,480 planned homes. 
3. Delivery of 1,000 extra new homes on rural exception sites. 
4. Delivery of over 400 new apprenticeships for young people. 
5. Provision of £1 billion of local and national public sector investment, enabling an estimated £4 billion of private sector investment in the 

Greater Cambridge area. 
6. Creation of 44,000 new jobs. 
7. Creation of a governance arrangement for joint decision making between the local Councils. 

 

Workstream (bold)/ 
project 

Headline objective 
 

1 2 3 4 5 6 7 

Communications 
Communicate the vision and aims of the City Deal to a range 
of audiences. 

       

Economic development 
and promotion 

Enhance the alignment of public and private sector partners to 
enhance the attractiveness and promotion of the Greater 
Cambridge economy to high-value investors around the world, 
and align appropriate activities that support existing 
businesses to develop. 

    X X  

Finance 

Manage and monitor the delivery of the infrastructure 
investment programme and relevant City Deal-related 
expenditure, and bring together appropriate local funding 
streams to complement and enhance the delivery of City Deal 
objectives. 

X       

Governance 
Create a governance arrangement for joint decision making 
between the local Councils that provides a coordinated 
approach to the overall strategic vision. 

      X 

Housing 

Explore the creation of a joint venture to drive quicker delivery 
of 2,000 of the affordable new homes envisaged in the draft 
Local Plans, potentially drawing in land holdings from the 
partners and external investment to deliver more affordable 

 X X     
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housing, and deliver 1,000 extra new homes on rural exception 
sites. 

Infrastructure programme 

Create and deliver an infrastructure investment programme 
that draws together national and local funding streams to 
invest in infrastructure that will drive economic growth in the 
area. 

X X    X  

A1307 Three Campuses to 
Cambridge 

Achieve faster and more reliable bus journey times between 
Haverhill, Cambridge and key areas in between, through bus 
priority at key congestion points on the A1307 and provision of 
an outer Park & Ride site on the corridor. 

 X    X  

A428-M11 segregated bus 
route / A428 corridor Park & 
Ride / Madingley Road bus 
priority 

Ensure that bus journeys between Cambourne and Cambridge 
are direct and unaffected by congestion by providing high 
quality bus priority measures between the A428/A1303 junction 
and Queen’s Road, Cambridge and one or more Park & Ride 
or rural interchange sites on the corridor. 

 X    X  

Chisholm Trail cycle links 

A high quality strategic cycle route from Cambridge Station in 
the south of the city through to the new [Cambridge North] 
Station, providing connections between the Science and 
Business Parks in the north and the commercial hub around 
Cambridge Station and the Biomedical Campus. 

 X    X  

City Access 

Improve the reliability of, and capacity for public transport, 
cycling and walking movements in the city centre through a 
variety of potential measures to relieve congestion and 
manage the city’s transport network. 

 X    X  

Cross-city cycle 
improvements and A10 
Cycle scheme 

Facilitate continued growth and an increased proportion of 
cycling trips in Cambridge, lifting cycling levels to around 40% 
by enhancing the connectivity, accessibility and safety of the 
cycling network. 

 X    X  

Histon Road bus priority / 
Milton Road bus priority 

Ensure that bus journeys along Histon and Milton Roads are 
direct and unaffected by congestion through the provision of 
high quality on-line bus priority measures between the Histon 
and Milton Interchanges and Cambridge city centre. 

 X    X  

Tranche 2 programme 
development 

Develop a prioritised programme of infrastructure investments, 
informed by an analysis of their anticipated economic impacts, 
to be delivered during the tranche 2 period (2020/21-2024/25). 

 X    X  
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Payment-by-results 
mechanism 

Implement a payment-by-results mechanism where Greater 
Cambridge is rewarded for prioritising and investing in projects 
that deliver the greatest economic impact over 15 years, 
commencing in 2015-16. 

X    X   

Skills 

Create a locally responsive skills system that maximises the 
impact of public investment, forges stronger links between 
employers and skills providers, and drives growth across 
Greater Cambridge, including delivering 420 additional 
apprenticeships in growth sectors over five years. 

   X    

Smart Cambridge 

Explore, in partnership with academic and business expertise, 
technological opportunities to complement the aims of the 
infrastructure investment programme and improve the 
functioning of the Greater Cambridge economy, finding smart 
solutions to a series of issues constraining the economic 
growth potential of the area and positioning the area as a 
Smart Cities leader. 

     X  

Strategic planning 

Underpin and accelerate the delivery of the Cambridge City 
and South Cambridgeshire Local Plans, including undertaking 
an early review of the Local Plans beginning in 2019 to take 
into account the anticipated changed infrastructure landscape, 
and work towards developing a combined Local Plan that 
includes other relevant economic levers. 

 X    X  

 

P
age 32



Appendix 4: Executive Board forward plan 
 
Notice is hereby given of: 
 

 Decisions that that will be taken by the Greater Cambridge City Deal Executive Board, including key decisions as identified in the table 
below 

 Confidential or exempt executive decisions that will be taken in a meeting from which the public will be excluded (for whole or part) 
 
A ‘key decision’ is one that is likely: 

a) to result in the incurring of expenditure which is, or the making of savings which are, significant having regard to the budget for the service 
or function to which the decision relates; or 

b) to be significant in terms of its effects on communities living or working in the Greater Cambridge area. 
 

Item title 
Summary of decision (including notice of confidential or exempt 

information, if appropriate) 
Officer lead(s) 

Key 
decision? 

Joint Assembly: 7 June 2017 
Executive Board: 15 June 2017 

Reports for each item to be published: 25 May 2017 

    

Future Investment Strategy for 
Tranche 2 and beyond 

To consider the prioritisation methodology and criteria for investments, 
as well as the potential for synergies with the Combined Authority and 
other bodies 

Tanya Sheridan No 

Cross City Cycling Improvements Determination of Traffic Regulation Orders and update on scheme 
progress. 

Graham Hughes No 

Milton Road and Histon Road 
bus, cycling and walking 
improvements 

To consider the outcomes from design workshops and determine a 
response to Local Liaison Forum resolutions on project design 
principles for Milton Road and set delivery priorities for both Milton 
Road and Histon Road projects. 

Graham Hughes No 

  
  

  
  

    

    

City Deal progress report To monitor progress across the City Deal workstreams, including: Tanya Sheridan No 
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 2016/17 end of year financial monitoring report. 

 An extended update on the payment-by-results mechanism and 
independent economic assessment panel. 

 Six-monthly report on housing. 

 Six-monthly report on skills, including progress on employer 
demand for apprenticeships and careers advice. 

 Six-monthly report on Smart Cambridge. 

Joint Assembly: 19 July 2017 
Executive Board: 26 July 2017 

Reports for each item to be published: 6 July 2017 

Cambourne to Cambridge 
schemes: 

 Madingley Road 

 A428-M11 

 Bourn Airfield / 
Cambourne busway 

To consider detailed work undertaken since the Board decision in 
October, a revised update on the programme, and approve public 
consultation on a preferred option. 

Graham Hughes Yes 

Western Orbital To consider detailed work undertaken since the Board decision in 
November. 

Graham Hughes No 

    

  
  

City Access congestion reduction 
proposals 

To update on latest work on the City Access congestion reduction 
proposals 

Graham Hughes No 

    

City Deal progress report To monitor progress across the City Deal workstreams, including the 
latest financial monitoring information. 

Tanya Sheridan No 

Joint Assembly: 13 September 2017 
Executive Board: 20 September 2017 

Reports for each item to be published: 1 September 2017 

Future Investment Strategy for 
Tranche 2 and beyond 

To consider the proposed long list of potential schemes, along with the 
potential use of a proportion of future City Deal funding for a rolling fund 
and a fund for smaller scale measures.  To include schemes identified 
through the A10(N) study. 

Graham Hughes No 

Milton Road bus, cycling and 
walking 

To approve detailed design for statutory consultation. 
Graham Hughes Yes 
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Histon Road bus, cycling and 
walking improvements 

To consider the outcomes from design workshops and determine a 
response to Local Liaison Forum resolutions on project design 
principles. 

Graham Hughes No 

(Provisional) City Deal 
Environmental Design Guidance 

To consider and adopt a revised Environmental Design Guidance 
document. 

Graham Hughes No 

(Indicative) Skills investment 
case 

To consider the case for scaling up skills work following agreed pilots 
on employer demand for apprenticeships and careers advice in 
schools. 

Stella Cockerill Yes 

    

    

City Deal progress report To monitor progress across the City Deal workstreams, including the 
latest financial monitoring information and the six-monthly report on the 
Strategic Risk Register 

Tanya Sheridan No 

Joint Assembly: 15 November 2017 
Executive Board: 22 November 2017 

Reports for each item to be published: 3 November 2017 

  
  

  
  

    

    

City Deal progress report To monitor progress across the City Deal workstreams, including: 

 The latest financial monitoring information. 

 Six-monthly report on housing. 

 Six-monthly report on skills. 

 Six-monthly report on Smart Cambridge. 

Tanya Sheridan No 
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Report To: Greater Cambridge City Deal Executive 

Board 
 

8th March 2017 

Lead Officer: Chris Malyon, Cambridgeshire County Council 
 

 
Budget Setting 2017/18 

 
Purpose 

 
1. The Greater Cambridge City Deal is a unique opportunity to secure the future of 

Greater Cambridge as a leading UK and global hub for research and technology, 
support economic growth and enhance quality of life for people in Cambridge and 
South Cambridgeshire. The GC City Deal partnership aims to invest £1 billion in the 
infrastructure we need to connect new homes and jobs, so our city region can grow in 
a sustainable way, benefitting those who live, work, study and visit it. It aims to: bring 
about a step change in sustainable transport infrastructure and networks; ensure 
employers have access to the skills they need and people in Greater Cambridge and 
Cambridgeshire benefit from the employment opportunities growth affords; and 
accelerate delivery of 33 500 homes, so that there is more housing people can afford, 
closer to new jobs. These changes will enable us to secure and share our city 
region’s future prosperity.   
 

2. Allocating the City Deal’s resources in the right way is key to realise the opportunities 
the City Deal affords and achieve its objectives. It is also important to allocate 
resources to ensure investment advice and decision support enable the Executive 
Board to make informed decisions on the economic growth impacts of City deal 
investments and ensure they are delivered on track and on budget. Evidencing this 
will be key to unlocking further infrastructure funding from Government and elsewhere 
to secure the infrastructure improvements Greater Cambridge needs to support its 
local plans, ensure economic growth and continued quality of life. This paper seeks 
Board agreement to an allocation of resources for 2017/18 and for future years to 
support these objectives.  

 
Recommendations 
 

3. That the Executive Board agrees to: 
 

  Allocate additional or new resource to: 
 

(i) Developing up to 12 cycling ‘greenways’ in South Cambridgeshire (£480K for 
development work over 2 years (2017 – 2019)). 

(ii) City Access project – invest £5.045m to accelerate the delivery of the eight 
point plan. The need for significant resources was detailed in paragraph 13 of 
the January 2017 Board report. It enables the parallel and balanced 
progression of the eight delivery plans, including prioritisation of a parking 
strategy (£250K) and required staffing resources (£702K). 

(iii) Co-investment in electric vehicle charging points across Cambridge (£100K  
one off cost in 17/18) 
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(iv) Travel audit to support case for Cambridge South Station and future transport 
requirements for the Biomedical Campus (£150K one off cost in 17/18). 

(v) Initial feasibility work on South Cambridgeshire Travel Hubs, including on key 
routes (£100k one off cost in 17/18) 

(vi) Strengthening programme management, governance, strategy and 
coordination capacity and funding finance and Democratic Services support 
(£339K over 3 years, mostly up front investment).  

(vii) Strengthening public engagement and communications by investing in better 
systems, capacity and expertise (£338K over 3 years). 

(viii) One year funding to Cambridge Promotions Agency to transition to fully-
funded model (£40K). 

(ix) Greater Cambridge strategic planning and transport framework – towards 
2050 (£230K one off cost in 17/18). 

(x) City Centre spaces and movement framework (£150K one off cost in 17/18). 
(xi) Scaling up the Smart Cambridge programme and attracting further investment 

in data and technologies (£1.640m over 3 years). It will focus on three 
aspects:(a) Better quantity, quality and use of data to improve information 
available to citizens, (b) Embedding digital solutions and emerging technology 
in City Deal work streams to ensure long term sustainable success, and (c) A 
collaborative approach that uses the power of digital technologies to galvanise  
the business, community and academic sectors to work  together  and use 
their combined strengths to produce better outcomes for Greater Cambridge 

 

 To consider later in the year the following two indicative requests and to develop 
detailed business cases to enable Board decisions: 

(i) Implementation of Residents’ Parking Schemes within Cambridge City 
(indicative maximum of £1.0 m over 3 years). 

(ii) Scaling up original pilot skills work on stimulating business demand for 
apprenticeships and improving careers advice in schools into second phase of 
activity and investing in a wider reach (indicative maximum of £2.1m over 3 
years). 

 
4. That the Executive Board notes  
 

 The financial position, including that all partner authorities have agreed to contribute 
40% of their respective New Homes Bonus (NHB) allocation from 2017/18 to 
2019/20.  
 

 That if the proposed allocations are approved, this would mean an over-allocation of 
existing available resources of £4.8m, which would have to be treated as a managed  
risk to be offset with either new Tranche 2 funding, other funding, or reductions in 
agreed schemes in future years. Given over half the Infrastructure Programme 
budget is forecast to be spent beyond 2020 this is considered an appropriate strategy 
to maximise outcomes within available resources. 
 

 The “Programme management and early scheme development including Tranche 2 
prioritisation” budget has been reduced from £10.45m to £4.95m. 

 That further to the Financial Strategy agreed last November, all infrastructure 
Schemes profiles have been updated to reflect the latest estimated forecast of 
expenditure across the years, with total forecast spend unchanged (except in 
“Programme management and early scheme development”, see above, which has 
reduced). 
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 The existing £3m “City centre capacity improvements” budget has been moved into 
the Operations Budget along with the proposed new funding so it is all in one place. 

 

 That all existing commitments will be reviewed on an annual basis to inform financial 
profiling and prioritisation of resources.  
  

 That funding is treated flexibly between the Infrastructure Budget and the Operations 
Budget, where necessary, to maximise the use of resources. 

 

 In 2018, a two year budget will be developed in order to align with external factors 
e.g. Gateway Review 

 

Reasons for Recommendations  
 
5. The proposed allocations of resource would support the overall City Deal strategy 

and programme delivery by: 
 

 Enabling the GCCD partnership to invest to accelerate economic benefits 
and/or unlock further investment from Smart Cities infrastructure and 
collaborations; investing in all eight City Access delivery plans so that they can be 
progressed in parallel which will accelerate the delivery of benefits; from 
investment in cycling infrastructure to improve key commuting routes in South 
Cambridgeshire; by helping to facilitate a new station on the Biomedical Campus 
(Cambridge South station); by co-investing in electric vehicle infrastructure; by 
investing for one more year in Inward Investment and Promotion and subject to 
business case and confirmation of additionality, in skills development;  
 

 Funding further strategy development for Greater Cambridge into the 2020s and 
beyond by: resourcing delivery of the transport strategy, particularly around 
parking and bus networks; enabling the Partnership to accelerate the 
development of longer-term strategies; and embedding a holistic approach to 
movement and place, so that transport, urban realm, environment and planning 
are visibly joined up to enhance the quality of place. To date, strategy 
development has been done ‘on top of the day job’ – Assembly and Board 
members, business and the public are keen to see a more strategic, evidence 
based and joined up approach, which will need some dedicated resource to 
embed fully; 

 

 Investing in key enablers to delivery and development of the programme, in other 
words the programme management and coordination and communications 
functions in 2017/18. This will enable the Partnership to improve public 
engagement and information quality, implement the recommendations of the 
recent external assurance review and take the programme to the next level. 

 
6. At this stage, it is recommended that funding be agreed to develop a joint approach to 

parking. This will ensure a clear evidence-based approach to parking policies across 
the City Council and County Council, supporting the Cambridge Access project. It is 
recommended that funding be provisionally agreed for consultation on an agreed set 
of residents’ parking zones, with a final decision to be taken once this evidence is 
available. The evidence base and joined up strategy would also facilitate better, 
clearer consultations.  
 

7. It is recommended that additional funding to scale up the investment in skills be a 
provisional allocation, subject to an investment case to be presented in June. This will 
need to set out the benefits of the scale up and demonstrate additionality to other 
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planned adult skills activity. 
 
Background 
 

8. This report takes forward the City Deal Financial strategy (approved in November 
2016) which developed a structured framework within which the Board would identify 
the resources at its disposal and propose a financial governance framework to ensure 
that resources are used effectively. 
 
GCCD objectives 

9. The Greater Cambridge City Deal is a partnership investing for sustainable economic 
growth in Cambridge, South Cambridgeshire and indeed beyond. The Deal 
Document sets out the strategic objectives of GCCD investments, which are 

 to nurture the conditions necessary to enable the potential of Greater Cambridge to 
create and retain the international high-tech businesses of the future;  

 to better target investment to the needs of the Greater Cambridge economy by 
ensuring those decisions are informed by the needs of businesses and other key 
stakeholders such as the universities;  

 to markedly improve connectivity and networks between clusters and labour markets 
so that the right conditions are in place to drive further growth;  

 to attract and retain more skilled people by investing in transport and housing whilst 
maintaining a good quality of life, in turn allowing a long-term increase in jobs 
emerging from the internationally competitive clusters and more university spin-outs.  

 
10. In support of sustainable economic growth, GC City deal is investing in 4 priority 

areas. Improving transport infrastructure, delivering more homes and homes people 
can afford and ensuring we have the skills that our key sectors – research, life 
sciences, technology, construction, city centre retail and tourism – need as well as 
Smart Cities investment are key to securing and sharing future prosperity. The 
headline objectives for each of these 4 themes are: 

 

 Transport - Delivering projects to improve local transport networks, improve 
connectivity and provide more sustainable travel options between key residential and 
employment areas. 

 

 Housing and strategic planning - Speeding up planned housing development to 
deliver 33 500 planned new homes, including affordable housing and 1000 extra 
homes on rural exception sites. 

 

 Skills - Working with young people and employers to create more training 
opportunities and 420 extra apprenticeships. 

 

 Smart Cities - Capitalising on our region’s innovation and technological capability to 
make Cambridge a world-leading Smart City. 
 

11. The Greater Cambridge City Deal is a ‘Gainshare’ agreement. In order to unlock 
further Government funding for infrastructure our city region needs, we need to 
demonstrate that we can deliver agreed projects on track and on budget, deliver 
anticipated benefits and, in the longer term, that we have prioritised investments that 
produce additional economic growth in Greater Cambridge. This, and the strategic 
objectives of the GC City Deal, need to be key considerations in allocating resources. 
 
Resources available and allocation 
 

12. City Deal funding is currently derived from:- 
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 City Deal Grant funding 

 New Homes Bonus (NHB) 

 Estimated S106 receipts (project / scheme specific) 

 Interest on grant balances 

 Staff resources from the three councils, the LEP and the University 
 
13. Transport investments were prioritised in January 2015 according to economic 

benefits, particularly the contribution to the 33 500 new homes and 44 000 jobs the 
City Deal facilitates, their deliverability and their potential to improve sustainable 
transport. Investments in skills, the Housing Development Agency, Smart Cities, 
inward investment and promotion and central programme coordination were also 
decided in early 2015, in order to deliver City Deal commitments and objectives.  
 

14. The total infrastructure programme that was established for Phase 1 is in excess of 
the overall resource envelope. This approach was considered reasonable so long as 
either the triggers required at the end of Phase 1 can be achieved and therefore 
Phase 2 funding is released, match funding can be provided from other sources, or 
some schemes can be curtailed or reduced to within existing resources (if it becomes 
known that Phase 2 funding will not become available). 
 
Proposals for new and increased spend 

 
15. The Financial strategy confirmed that all proposals for new investment will be 

supported with a robust business case proportionate to the size of the investment 
required and setting out how the proposal achieves the agreed aims of the City Deal.    
 

16. As part of annual business planning, senior officers delivering City Deal work streams 
were asked to consider whether there were any areas where further investment was 
needed either to capture existing Board commitments or in order to deliver against 
the City Deal agreement and objectives. All new proposals have been assessed in 
terms of their contribution to the City Deal strategic objectives and economic growth, 
and to see when and how they will assist in ‘unlocking’ future funding. This has been 
achieved by using the 3 triggers set out by government as possible triggers for the 
2019 Gateway Review.  

 Trigger 1 relates to ‘outputs’ and looks at existing workstreams to check that 
they are on time and on budget.  

 Trigger 2 relates to the direct benefits that are gained from projects and 
include measurable metrics and / or performance indicators such as changes 
to journey times, decreased carbon emissions, number of charging units. 

 Trigger 3 relates to economic impacts and includes much longer term 
measures of the size and growth of the business sector, employment and 
housing data. It is worth noting that the 2019 Gateway Review may be a little 
early to be able to fully judge economic impact across all workstreams 

 
17. Each proposal has also undergone a challenge session to assess what extra will be 

delivered by the additional funding, what gap it seeks to address and whether there 
are any alternative funding sources that could be used instead. The analysis and 
business case summaries form appendix 1 to this paper. 
 

18. It was previously agreed that funding from NHB and interest should be mapped to the 
Operations Budget and the S106 funding and the City Deal grant should be mapped 
to the Infrastructure Budget. However, the situation is becoming increasingly complex 
given the overall Infrastructure Budget exceeds available resources and the 
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infrastructure and operations budget and some flexibility will be required across the 
two pots.  

 
 

Considerations 
 

19. The Executive Board approved the City Deal Financial Strategy in November 2016. It 
assumed that partner authorities would continue to contribute 50% of their respective 
NHB (relating to the City Deal area) to the City Deal. The figures below show total 
funding of the operational budget if 50% of the NHB as published in the Provisional 
settlement is allocated to City Deal. 

 

Operational 
Budget – Funding 

Total  Actual 
2015/16 

Forecast 
2016/17 

Forecast  
2017/18 

Forecast 
2018/19 

Forecast 
2019/20 

50% NHB 
Contributions 

£000 £000 £000 £000 £000 £000 

NHB  11,870 4,586 7284       

NHB - Cambridge 
City 

8,235     2,981 2,705 2,549 

NHB - South Cambs 5,071                      
1,963  

                 
1,519  

                 
1,590  

NHB – CCC 3,131                      
1,279  

                    
945  

                    
907  

Interest accrued on 
grant funding 

268                        
89  

                   
101  

                     
78  

  

Total funding 28,575 4,586 7,373 6,324 5,247 5,046 

 
20. The residual part of the NHB allocation is used to fund core services in all partner 

authorities. Following the government consultation the NHB allocations have been 
reduced compared to previous years and this has impacted on all partner authorities, 
and the pressure of the reduction requires partner authorities to protect their core 
services by proposing reducing the % of NHB they can use to fund the City Deal. It is 
proposed that all partners contribute 40% of NHB from 2017/18 onwards. This 
reduces the available funding for the Operational Budget by £3.287 over 3 years as 
follows:- 

 

Operational 
Budget – 
Funding 

Total  Actual 
2015/16 

Forecast 
2016/17 

Forecast  
2017/18 

Forecast 
2018/19 

Forecast 
2019/20 

40% NHB 
Contributions 

£000 £000 £000 £000 £000 £000 

New Homes 
Bonus 

11,870 4,586 7,284       

NHB - 
Cambridge City 

6,588     2,385 2,164 2,039 

NHB - South 
Cambs 

4,057     1,570 1,215 1,272 

NHB – CCC 2,505     1,023 756 726 

Interest accrued 
on grant funding 

268   89 101 78   

              

Total funding 25,288 4,586 7,373 5,079 4,213 4,036 
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21. The Infrastructure Budget and Operations Budget has been updated to reflect the 

latest proposed profiles and are attached as Appendix 2. It also shows reflects the 
estimated S106 receipts and the City Deal Grant.  
 

22. In the absence of the new proposals, across both the Infrastructure Budget and the 
Operations Budget there is a surplus of £6.9m. This is the existing amount of 
unallocated funding (assuming some flexibility between the two budgets) available to 
fund all the new investment proposals (which total £11.7m). However, the Board may 
decide to over-allocate the Phase 1 funding on the assumption the triggers to release 
Phase 2 funding will be achieved. This are obviously risks with this approach, and an 
exit strategy will need to be developed in case Phase 2 funding is not made available 
(because the triggers are not met or the Government changes its priorities). An exit 
strategy will identify those schemes to scale back or cancel and given over half the 
current funding is planned to be spent in and beyond 2020 it should be possible to 
scale back schemes if it becomes known Phase 2 funding is not going to be made 
available.    
 

23. It is important to note that there are risks over achievability of the S106 receipts and 
also new pressures may occur on existing schemes. It is in the nature of major 
infrastructure schemes that costs ‘firm up’ as the scheme is developed, therefore it is 
important there is an annual review of priorities and budgets before the start of each 
financial year. It is inevitable that many project budgets will change (either increase or 
decrease) as the schemes are further developed and go through consultation 
processes.  

 
24. That said, the need for additional investment has been identified to support overall 

strategic priorities. Table 3 shows how the proposed allocations support City Deal 
objectives and the rationale for recommendations. 
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Objective Project name Project 
descriptor 

Recommendation and rationale Total 
amount 
requested 

Transport - Delivering projects 
to improve local transport 
networks, improve connectivity 
and provide more sustainable 
travel options between key 
residential and employment 
areas. 

Greenways 
 
 
 
 
 

Transport 
infrastructure: 
Developing up to 
12 cycling 
‘greenways’ 
 

The Board to consider an ‘invest to accelerate option’ 
by investing in feasibility work in order to attract future 
funding either through tranche 2 or alternative funding.  
 
But the Board should be aware of the risk of investing in 
feasibility work if future funding is not available. 

£480,000 
for a new 
piece of 
work over 2 
years 

Transport - Delivering projects 
to improve local transport 
networks, improve connectivity 
and provide more sustainable 
travel options between key 
residential and employment 
areas. 

Residents’ 
Parking 
 
 
 
 
 

Provisional 
allocation for the 
development and 
implementation of 
Residents’ 
Parking Schemes 
within Cambridge 
City. 

The Board to consider ring fencing funding for 
residents’ parking subject to the development of a 
joined up parking strategy. The provision for the joined 
up strategy is in the City centre Access project.  
 
The Board has indicated a willingness to fund 
consultation on and if agreed implementation of 
residents’ parking zones, and at the same time wants to 
ensure mitigation of the impacts of any significant 
changes to on-street parking. It is recommended 
therefore that the parking strategy work should inform a 
final decision on whether to fund consultation and 
potential one-off implementation of residents’ parking 
zones.  
 

Provisional 
£1,000,000 
over 3 
years to 
implement 
residents 
parking 
work, 
subject to 
strategy 
work 

Transport - Delivering projects 
to improve local transport 
networks, improve connectivity 

City Access 
 
 

Cambridge 
Access project – 
delivery of the 7 

The Board to consider investing in the delivery of the 
City Access Project, the recommendations of which 
were approved by Executive Board in January 2017 

£,5,045,000 
over 3 
years 
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and provide more sustainable 
travel options between key 
residential and employment 
areas. 
 

 
 

point plan to 
include cycling 
and bus 
improvements, 
demand 
management, air 
quality and 
parking strategy 
as well as 
compliment the 
Smart technology 
workstream. 

and which will contribute significantly to a number of 
standard outcomes (Trigger 2) for the Gateway Review. 
Funding additional to the initial allocation of £3 million is 
needed as explained in the report the Board considered 
on 25th January  
 
The Board to note that an allowance for £250,000 is 
included for the development of a parking strategy to 
align all parking related activity into a coherent strategy. 

allocation to 
complete 
work. 
 
 

Transport - Delivering projects 
to improve local transport 
networks, improve connectivity 
and provide more sustainable 
travel options between key 
residential and employment 
areas. 

Rapid Charge for 
taxis 
 
 

Co-investment in 
electric vehicle 
charging points 
across the city. 

The Board is recommended to approve funding.  
 
This is a well advanced delivery project whereby impact 
is dependent on the cumulative funding secured. It will 
contribute to a number of standard outcomes (Trigger 
2) for the Gateway Review. 

£100,000 
match 
funding 

Transport - Delivering projects 
to improve local transport 
networks, improve connectivity 
and provide more sustainable 
travel options between key 
residential and employment 
areas. 

Cambridge South 
train station and 
Biomedical 
campus travel 
audit.  
 
 
 

Travel audit to 
support case for 
Cambridge South 
Station and future 
transport 
requirements for 
Biomedical 
Campus.  

The Board is recommended to invest in this ‘enabling’ 
project.  
 
This work would not contribute directly to delivery 
outcomes but would be an investment in the collation of 
required intelligence to inform future work around a 
major employment growth and housing growth area to 
the South of Cambridge. This links to work on the 
Western orbital/ M11 Junction 11 and the A1307 
Threee Campuses to Cambridge. 
 
But the Board should be aware of the risk of investing in 
feasibility work if future funding is not available. 

£150,000 
for a new 
piece of 
work 

Transport - Delivering projects 
to improve local transport 
networks, improve connectivity 

Rural Transport 
Hubs  

To investigate the 
benefits of a 
Rural Transport 

The Board to consider investing in this feasibility work 
to inform both current and future projects, to include 
sites identified by Parish Councils and other appropriate 

£100,000 
for a new 
piece of 
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and provide more sustainable 
travel options between key 
residential and employment 
areas. 

Hub network in 
South 
Cambridgeshire. 

sites on significant public transport routes. work 

Multiple objectives or 
economic growth 

Central 
Programme Co-
ordination Team 

Strengthening 
programme 
management, 
governance and 
coordination 
capacity  

The Board to consider investing additional funding in 
this ‘enabling’ workstream which will be central to the 
success of the 2019 Gateway Review process and 
‘unlocking’ future funding. 

£339,000 
increase on 
budget 
allocation 
over 3 
years, 
mostly in 
2017/18 

Multiple objectives or 
economic growth 

Community 
engagement and 
Communications 

Strengthening 
public 
engagement and 
communications 
through a small, 
targeted staffing 
resource and 
specialist  
communications 
software. 
 

The Board to consider investing additional funding in 
this ‘enabling’ workstream, which although is not a 
direct delivery function plays a vital role to support and 
enable delivery, particularly of transport projects and 
will contribute to a number of standard outcomes 
(Trigger 2) for the Gateway Review. 

£338,065 
increase on 
budget 
allocation 
over 3 
years  
  
(£124,065 
staff and 
£214,000 
non staff) 

Multiple objectives or 
economic growth 

Cambridge 
Promotions 
Agency 

An organisation 
to promote 
Cambridge and 
attract inward 
investment 

The Board to consider funding for one additional year 
given the 2016 referendum decision, and changes to 
national and international landscapes. 
 
The Board may wish to consider whether City Deal is 
the right funding vehicle if further funding is given, 
especially given that previous agreement was not to 
fund the CPA beyond March 2017.  
 

£40,000 – 
extension of 
funding for 
one year 

Housing and strategic 
planning - Speeding up 
planned housing development 

Strategic planning 
and transport 
framework 

Greater 
Cambridge 
strategic planning 

The Board to consider investing in this ‘enabling’ work 
to accelerate the preparation of for the Local Plan 
review in 2019 and City deal commitment to a single 

£230,000 
for new 
piece of 
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to deliver 33 500 planned new 
homes, including affordable 
housing and 1000 extra homes 
on rural exception sites. 

 
 
 

and transport 
framework – 
towards 2050  

local plan for Greater Cambridge, which should 
combined housing and transport. This work also 
supports development of longer term vision and 
strategy.  

work 

Housing and strategic 
planning - Speeding up 
planned housing development 
to deliver 33 500 planned new 
homes, including affordable 
housing and 1000 extra homes 
on rural exception sites. 

Spaces and 
movement 
supplementary 
planning 
document 

A framework is  
required to 
ensure that the 
quality of the built 
environment, the 
movement 
networks and key 
spaces are 
maintained and 
enhanced.  

The Board to consider investing in this ‘enabling’ work 
to give pace to the information required to underpin 
long term decisions about space, movement and public 
realm. 
 
The Board is to note that there some match funding for 
this work from Cambridge City Council and officers are 
seeking other alternative funding sources, but at the 
time of writing this had not been agreed. So the funding 
sought would be the maximum amount. 

£150,000 
for new 
piece of 
work 

Smart Cities - Capitalising on 
our region’s innovation and 
technological capability to 
make Cambridge a world-
leading Smart City. 

Smart Cambridge 
 

Scaling up the 
Smart Cambridge 
programme and 
attracting further 
investment in 
data and 
technologies. 

The Board to consider an ‘invest to accelerate’ option to 
fund better data flow to assist with changing transport 
modes, give the programme the ability to access 
national and European knowledge and funding 
opportunities, and embed innovation to inform future 
strategies and ensure people in Greater Cambridge 
benefit from technological innovations. 

£1,640,000  
increase on 
budget 
allocation 
over 3 
years 

Skills - Working with young 
people and employers to 
create more training 
opportunities and 420 extra 
apprenticeships 

Skills 
 

Subject to 
outcome of the 
evaluation of 
initial pilots, 
scaling up work 
on stimulating 
business demand 
for 
apprenticeships 
and improving 
careers advice in 
schools  

The Board to consider an ‘invest to accelerate’ option 
to. This would increase the reach and impact of the 
skills workstream, and which will contribute to a number 
of standard outcomes (Trigger 2) for the Gateway 
Review. 
 
The Board to consider ring fencing the requested funds, 
subject to a further business case detailing the impact 
of pilots and where activity additional to LEP and 
Combined Authority programmes is needed to meet 
City Deal objectives and the deliverables in the Deal 
document.  
The June progress report will provide a further update 
on this work, with a view to a business case being put 

Indicative 
maximum of 
£2,100,000  
increase on 
budget 
allocation 
 

P
age 47



12 | P a g e  
 

to the Board in the Summer. 
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 More detail on key allocations 
 
25. The proposed increases for the City Access project reflect the progress made 

identifying project elements since the original allocation of £3 million was made in 
January 2015. Developing all eight elements of the plan, including physical demand 
management measures, a work place parking levy and potentially a Clean Air Zone 
will require staff and consultancy resource, as well as investment in measures and 
systems if approved. The need for significant extra resource for Delivery Plans was 
noted in the report on Cambridge access the Executive Board considered in January 
2017 and the Delivery plans agreed, with an extra one added. The additional amount 
of £5.045m is proposed for this; budgets will need to be monitored as part of the 
Board’s decision-making on the scheme. Some increase in staff resource is needed 
to deliver the delivery plans, in particular to ensure and deliver coherent strategies on 
bus network improvements, cycling and parking. These work streams would benefit 
the City Deal transport programme as whole, not just the City Access project. 
 

26. The agreed delivery plans are: 
(i) Evidence and joined-up thinking (added by Board on Assembly’s 

advice) 

(ii) Bus improvement delivery plan 

(iii) Communications and engagement delivery plan 

(iv) Cycling provision delivery plan 

(v) Demand management delivery plan  

(vi) Parking management delivery plan including a workplace parking levy 
and on-street parking controls –this includes provision for work on a 
joined-up parking strategy 

(vii) Public space & air quality delivery plan including pedestrian 
infrastructure – partly covered by Spaces and Movement 
Supplementary Planning Document 

(viii) Smart technology delivery plan – in the Smart Cities bid 

(ix) Travel planning delivery plan, to include travel planning for key 
employment sites, schools etc. 
 

27. It is proposed that this funding be allocated from the ‘Early scheme development and 
tranche 2’ budget, which was allocated for the development of future schemes.  
 

28. The proposed increase for the Programme management and Central Coordination 
budget would ensure the Programme has the necessary support to deliver and to 
develop longer-term strategies that the Assembly and Board are seeking. It covers: 

 Funding of democratic services and finance support for the 3 years, as agreed in 
the November Medium-term financial strategy 
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 Hiring the services of an Interim Chief Executive for the first half of the financial 
year to lead the further development of the Programme and a small additional 
allocation for support to implement the External Assurance review and drive 
improvement and change in governance and other processes. 
 

29. The proposed increase to the Community Engagement and Communications 
budget is to: 
 Invest in online channels and software to improve engagement, customer 

experience, information management and consistency, including development of 
a new mobile-optimised website, e-newsletters, news management platform and 
the necessary licences to maintain these improvements. 

 Improve capacity and expertise to support community and stakeholder 
engagement for major schemes, stakeholder events and statutory consultation, 
including to gain the views of under-represented groups. 

 Improve provision and flow of internal information, supporting staff in the delivery 
of City Deal work and to improve the quality of information available to the 
public/members. 

 Access to digital design and multi-media skills to improve presentation of complex 
or technical information and evidence. 
 

30. The proposed increase in funding for the Smart Cambridge programme would 
enable a scale-up to deliver: 

 More visible transport information and better data flows for the public, supporting 
modal shift, for example by providing visualisations to improve journeys; 

 Good data to inform future transport investment plans, supporting both the 
prioritisation of future investments for the 2020s and longer-term thinking towards 
2050 

 Better data for highways management and to inform future transport modelling to 
improve people’s journey experiences; 

 Capacity to attract significant national and, while still available, European funding 
for smart technologies funding. 
 

31. The Skills work stream could potentially be scaled up to deliver a much more 
significant increase in apprenticeships, and therefore opportunities for young people, 
than already planned. At this stage it is too early to assess the potential impact of 
this, as annual statistics needed to assess the effectiveness of intervention so far are 
not yet available. A detailed proposal and investment case will be brought to the 
Board in the summer setting out potential additional skills investments and the case 
for them. This will need to be developed in tandem with the Combined Authority plans 
for skills. 

 
 
 

Implications 
 

32. In the writing of this report, taking into account financial, legal, staffing, risk 
management, equality and diversity, climate change, community safety and any other 
key issues, the following implications have been considered: - 
 
 
Financial and other resources 

33. As set out in the body of the report, the recommended additional allocations are to 
ensure sufficient resource is available to deliver strategic objectives and ensure that 
triggers are met for future funding. The overall impact would be that the programme is 
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overcommitted by £4.9m  overall and an exit strategy would be needed if further 
funding is not forthcoming. 

 
 Legal 
34. No significant implications 
 
 Staffing 
35. Proposed additional investment includes some additional staffing. Without an 

increase in staff resources, there is a very high risk of not delivering on agreed plans. 
 
 Risk Management 
36. Allocating additional resource as recommended would help to mitigate strategic risks 

around failure to secure future funding and stakeholder engagement and consultation 
not being representative of Greater Cambridge [add reference to relevant strategic 
risks, cross-referencing the risk register] 

 
 Equality and Diversity 
37. Investing more in engagement and communications will improve ability to reach 

groups currently less well engaged in proposals, for example younger people. 
 

 Climate Change and Environmental 
38. The proposed additional investments would support the overall goal of significantly 

improving public transport and cycling infrastructure, including securing future 
investment needed to do this. This helps achieve climate change mitigation goals and 
improvements to air quality. Investing in Cambridge Access project, electric taxi 
charging points, travel audit to support Cambridge South station and programme 
management are of particular significance here. 
 
Consultation responses and Communication 

 
39. Reflects internal consultation with senior managers. 
 
Background Papers 
 
List any background papers referred to in writing the report and links or details of where they 
can be accessed if necessary.  
 

 
Report Author:  Sarah Heywood – Head of Finance and Performance  

Telephone: 0345 045 5200 
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Fit with City 

Deal objectives

Transport objectives - The City Deal will invest in 

enhancing transport infrastructure that makes it 

easier for people to travel between places of 

work, home or study using sustainable modes of 

transport, reduce congestion and support our city 

region's connectivity with regional and national 

transport networks

Innovation objectives - Explore, in partnership 

with academic and business expertise, 

technological opportunities to complement the 

aims of the infrastructure investment programme 

and improve the functioning of the Greater 

Cambridge economy, finding smart solutions to a 

series of issues constraining the economic growth 

potential of the area and positioning the area as a 

Smart Cities leader. 

Housing objectives - We will accelerate the 

supply of new homes and create more affordable 

housing in sustainable locations in Cambridge and 

South Cambridgeshire, maintaining Cambridge as 

a compact city.

Skills objectives- Create a locally responsive skills 

system that maximises the impact of public 

investment, forges stronger links between 

employers and skills providers, and drives growth 

across Greater Cambridge, including delivering 

420 additional apprenticeships in growth sectors 

over five years. 

Gateway 

Review criteria 

against which 

the bids could 

be evaluated

Outputs - where there is a current / existing 

workstream, the extent to which this is on time 

and on budget, and /or has experienced a 

signficant increase in budget profiling in the last 

financial year. This is Trigger 1 in the 2019 

Gateway Review

Standard outcomes (direct benefit realisation) - 

which could include changes in journey times; 

increased public transport frequencies; changes in 

reliability; improved road safety; customer 

satsifaction, decreased carbon emissions, noise 

and air quality; numbers of new units e.g. signal 

or charging units; park and ride spaces; kms of 

roads/bus lanes/cycleways and lanes - Potential 

trigger 2 in 2019 Gateway Review

Economic impact - such as increased connectivity, 

labour catchment within set journey times (heat 

maps), size of business sector, households data, 

housing development and employment 

development. Potential trigger 3 in 2019 

Gateway Review

Deliverability
What extra will be delivered with the additional 

funding?

What would happen in less or no funding is 

provided? 
What other funding opportunities are there?

Value for 

Money

Economic benefits exceed the cost of the 

investment and future maintenance

Quality
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Investment and 

description

Evaluation against objectives Evaluation against criteria Deliverability and key milestones Alternatives explored and consequences 

of no funding.

Overall views / recommendation

Greenways - 

Developing up to 

12 cycling 

‘greenways’ in 

South 

Cambridgeshire 

Potential impact against transport objectives                                                                             

a) Safer, more direct, pleasant and convenient 

routes for cycling and walking in to Cambridge - 

measured in decreased number of police road 

casualty reports and cycle and pedestrian 

counts;

b) Improved access to Cambridge City, 

employment areas, retail sites, green spaces, 

schools, leisure facilities and residential centres - 

measured in user perceptions surveys;

c) Routes suitable for horses, subject to 

landowners’ permission or other issues

d) Enhancements to the environment, 

streetscape and air quality - measured through 

on-going pollution monitoring. 

e) Improved opportunities to access public 

transport

f) No negative impacts on motor traffic

Provided evidence of where a similar scheme 

has worked and compares villages with good 

cycling link and those with less and comparator 

cycling rates.

i) Cycling is an area that has 

experienced an uplift in budget 

recently.                                                                  

ii) The cycling team have recently 

reported a growth in numbers against 

standard outcomes.                                                            

iii) Advanced funding for feasibility work 

(rather than waiting for feasibility work 

to start following any tranche 2 

prioritisation) could contribute to a 

positive result for schemes achieving 

the outcomes forecast in their final 

business case within one year of 

opening (Trigger 2). 

i) This is evaluation work for an existing project within an 

existing workstream.                                                                           

ii) There is no direct crossover with the City Access cycling 

schemes. The staff requested for this work are separate but 

are projects that would need to work closely together.                                                                                          

iii) Greenways is more about discussion with parish councils 

and landowners, liaising with ramblers, horse owners and 

rural organisations bringing people into the City and then 

City Access take over from the ring road (so current gap).                                                                                                                                                                                                                                         

iv) The feasibility work could result in future spending 

commitments of up to £20 million if all of the 12 Greenways 

projects were taken forward. Therefore consideration to 

the likelihood of £20 million being available prior to 

considering whether to spend £480,000 on feasibility work. 

Cycling team's assessment is that past experience shows it 

is likely.                                                                                  v) 

Need to see whether Greenways is included on the long list 

of tranche 2 prioritisation  and how this links with tranche 2 

prioritisation work as funding Greenways would result in 

some work on the ground alongside tranche 2.                                                                                                    

vi) Key milestones - complete consultation on first 6 routes 

and report back to Exec Board in March 2018. Complete 

consultation on final 6 routes and report back to Exec Board 

- March 2019                                                     

i) The PID states that there is an allocation 

of up to £50,000 as of November 2016 for 

development work, with a recognition that 

further funding will be required for 

delivery. The work is currently being 

funded by the City Deal early scheme 

development budget. There could be 

consideration for some further funding 

from this pot but would not be able to fund 

the full £480k.                                                                                    

ii) A cost benefit analysis is being 

undertaken of each of the 12 routes which 

will be available 1st March 2017 which will 

highlight VFM. This will inform which of the 

6 routes are to be taken forward first.      iii) 

Feasibility work will happen regardless of 

funding but relies on how quickly funds are 

available to progress the work.                                         

iv) If there was no funding provided from 

the 2017/2018 budget then the impact 

would be a delay in delivery (if prioritised 

for future City deal investment strategy) or 

that schemes aren't developed. If achieved 

funding now all preparation work could be 

undertaken so that future funds (City Deal 

or other) could be spent directly on works 

rather than starting the feasibility work 

once trance 2 is prioritised. 

                                                                              

Decision to be taken whether wish to 

wait until the tranche 2 prioritisation is 

complete and see how much of the £20 

million is awarded but this will result in a 

delay in the work starting on the ground 

as the feasibility work will not have 

started yet.                                                             

The Board may wish to 'invest to 

accelerate' so that outcomes from the 

business case could be realised quickly 

to meet Trigger 2 in the Gateway 

Review but should note the risk that 

funding for delivery may not be 

available.

Residents Parking 

- consultation of 

and potentially 

one-off costs for 

implementation 

of Residents’ 

Parking Schemes 

within Cambridge 

City 

Proposal to fund consultation on the 

introduction of Residents' Parking Zones and, 

where supported, their one-off implementation 

costs. The Board has expressed willingness in 

principle to do this, subject to business case. 

Supports transport objectives as part of a 

joined up approach to parking and traffic 

management.

i) Could increase the quality of life and 

potentially road safety for residents 

where on-street parking negatively 

impacts their access to and from their 

houses, thus increasing customer 

satisfaction (Trigger 2 outcome)                                                                         

ii) Could disadvantage those who on 

lower wages / students if they cannot 

afford to  pay parking charges and 

alternative transport is not available 

(negating potential impact against 

trigger 2 outcomes)                                                               

iii) Cost neutral once implemented                                                                                   

iv) 6 schemes are already in the pipeline 

and could be implemented by March 

2019 with follow up and surveys by 

March 2020 - too late for 2019 Gateway 

Review

i) The bid is for funding for feasibility work for a delivery 

plan that has been submitted with the business case and 

would cover all 26 of the schemes in the delivery plan. The 

money covers the implementation costs with residents 

paying only the annual costs.                                                                                                                      

ii) It is recommended that this is preceded by a small piece 

of work assessing how to align all parking activity across the 

city in its totality, which includes looking at what activities 

will add to parking displacement onto residential streets 

and the impact across the city and beyond of taking parking 

away from residential streets.  This should be undertaken as 

part of the Cambridge Access project.                                                              

iii) Key milestones are:  Consultation completed all areas, 

results presented to City Deal Board & CJAC  by March 

2018;  Drafting/advertising the Traffic Regulation Orders by 

May 2018; Objections considered June 2018; 

Implementation of all agreed schemes by March 2019; 

Follow up surveys and any minor changes implemented by 

March 2020                                                                                                                  

i) The recommended work on aligning 

parking activity would provide a better 

assessment of the potential contribution to 

the funding triggers and City Deal 

objectives and of the consequences of not 

funding; ii) If funding is not provided, 

residents' parking zones could still be 

consulted on and implemented, but this is 

likely to be slower and implementation 

costs would need to be paid by residents; 

iii) there is some risk that money would be 

spent consulting on residents' parking 

schemes but none were implemented and 

benefits could not be realised - an initial 

piece of work on overall strategy would 

help to mitigate this risk.

Potential option for the Board to 

consider whether ring-fencing funds for 

parking related activities and then 

subject to work on further alignment 

and timetabling of parking activities, 

then releasing funds if this work is 

satisfactory.

Investment evaluation against criteria
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Investment and 

description

Evaluation against objectives Evaluation against criteria Deliverability and key milestones Alternatives explored and consequences 

of no funding.

Overall views / recommendation

Rapid Charge for 

taxis -co-

investment in 

electric vehicle 

charging points 

across Cambridge 

Potential impact against transport objectives 

through enhancing the transport infrastructure 

using sustainable modes of transport. 

Potential impact against decreased 

carbon emissions and air quality 

(Standard outcomes for Trigger 2)                                                                 

i) The move from diesel taxis to Electric 

taxis will cut local emissions of Nitrogen 

oxides and Particulate matter by up to 

50%;                                                                                        

ii) Using treasury 'damage cost 

approach' the financial benefits of this 

intervention can be estimated on the 

basis of the reduction in the tonnes of 

polluting emissions. On this basis and 

using data for Nitrogen oxides 

reductions from feasibility studies, 

emissions will be reduced by 1 to 2.5 

tonnes giving a potential annual 

economic benefit of between £10,100 

for a low uptake scenario and £101,010 

for a high uptake scenario;                                                                                                         

iii)   The target of 250 private hire and 

locally operating taxis will be fully 

electric or plug in hybrid gives an 

opportunity for the local car market and 

numbers of such vehicles could be 

monitored for impact.

i) The aim is to procure to a private company to run the 

charging stations with a small amount of revenue recouped 

to cover costs but also ensuring that using the charging 

points is not cost prohibitive to the relevant drivers.                                                                                                                          

ii) Some links to City Access project but this funding is 

separate to the funding requested by City Access.                                                                         

iii) If at the same time car dealerships could be encouraged 

to offer incentives with electric or hybrid car sales, then 

could maximise impact.                                                                                                            

iv) Key milestones - consultation on necessary Taxi licencing 

policy changes in Cambridge City has already taken place 

during the Summer of 2016. Further consultation on the 

individual charge point installations will be subject to 

normal planning regulation and will be consulted on as 

appropriate.

i) City Deal funding is required to 'unlock' 

the remaining bit of OLEV (Office for Low 

Emission Vehicles) funding of £538,000. As 

a result of Cambridge City Council 

committing £100k funding over 4 years, 

this enables  4 charging points to be 

installed and is also enough to trigger a 

maximum of £300k funding from OLEV to 

provide an additional 9-12 charge points 

(combined total of 13 - 16 points). If the 

city can contribute a further £100,000 then 

this would be classed as total matching 

funding of around 25% of the total cost and 

would enable the release of a further 

£238,000 from OLEV. This further £338,000 

would facilitate a further 25 fast and rapid 

charging points (total 19 fast and 25 rapid 

charging points across the City).                                                                                        

Well advanced delivery project whereby 

impact will depend on the cumulative 

funding secured.                                                                                       

Would meet a number of Trigger 2 

standard outcomes and with the first 

phase due to be completed by mid 

2018, these could be monitored for the 

Gateway Review.                                                                                            

Recommend funding. 

Travel audit on 

future transport 

requirements for 

the Biomedical 

Campus, 

including 

Cambridge South 

Station

Potential enablers of impact against transport 

objectives                                                                                 

i) Would provide the information to understand 

the necessary transport infrastructure and 

services required to serve the sites including a 

Cambridge South train station, which is 

identified in the Transport Strategy and plans;                                                                                     

ii) The study would also provide essential 

information for building the transport 

connections between the CBC and other key 

businesses and employers, such as the 

University of Cambridge and the Science and 

research clusters to the south of the city.                                            

Potential impact against skills objective                                                          

i) Would facilitate a high level of jobs growth as 

the site would be a more attractive and 

successful employment site and allow the high 

tech and biomedical research sector to flourish 

This is enabler work that would provide 

the intelligence and detail to inform 

future work. On its own it will not 

deliver direct benefits but would 

contribute towards existing 

workstreams and would enable future 

transport schemes that would have a 

long term economic benefit, assisting 

with trigger 3.

i) Funding could be available from Astra Zeneca and so this 

would be some matching funding against this. A question to 

be asked whether there are any other companies who 

would also be willing to contribute towards this work?                                                                                               

ii) This work could result in significant spending 

commitments if the train station is taken forward and the 

total amount of private sector funding was not forthcoming 

Therefore consideration to be given whether the Board 

would consider funding a train station prior to considering 

whether to spend £150,000 on feasibility work                                                                                                      

iii) Key project milestones - Data collection - surveys, staff 

home postcodes, current conditions, travel patterns and 

service provision; LEP discussions with CBC partners, 

discussions with John Laing and A1307 project lead; Data 

analysis of stage 1 surveys and assessment/modelling of 

local transport impacts of Cambridge South Station; Draft 

Report; Production of Travel Audit Report and Outline 

Business Case for Cambridge South Station

There are already studies underway around 

this area 1) City Deal is already undertaking 

a study looking at the A1307 corridor which 

connects to the front of the CBC site and 2) 

John Laing is also undertaking a study 

looking at the feasibility of a Cambridge 

South railway station to serve the site. This 

piece of work would provide intelligence 

that neither study is currently looking at, 

which is the transport patterns of now and 

potentially the future.                                                                        

Doing the work early in 2017 would match 

the pace of the station study and could 

form part of the trance 2 programme. 

This is an enabler project with no direct 

or short term delivery outcomes but will 

facilitate future delivery outcomes and 

tranche 2 projects that would inform 

later Gateways. Would be an investment 

in intelligence to inform current, 

planned and future work and the board 

would be minded to recommend 

funding.
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Investment and 

description

Evaluation against objectives Evaluation against criteria Deliverability and key milestones Alternatives explored and consequences 

of no funding.

Overall views / recommendation

Cambridge 

Promotions 

Agency - an 

organisation to 

help get the 

people and 

employers into 

the region who 

will continue the 

desired economic 

growth. One 

further year of 

funding.

The aim is to bring private sector funding into 

the wider region to secure and create local jobs 

as part of the 44,000 target by 2031.

Contributes towards Trigger 3 

(economic growth indicators)                                                              

i) Between July 2015 and the end of 

2016, the CPA (managed by Cambridge 

Network) has recorded over 130 new 

relationships (average of 7.2 per 

month), resulting in 20 known 

investments of various sizes (15% 

conversation rate).                                                                       

ii) The business case gave specific four 

examples of investment that could be 

attributed to Cambridge Network and 

CPA. States at least 25 jobs with 

potential to increase to over 200. 

i) Investment in a press office is focused on international 

awareness raising and driving traffic to the website.                                                                                     

ii) Based on minimum of same levels of enquiries of 7.2 per 

month (though would expect to grow if increasing press 

coverage), then same conversation rate would be 1.08 

enquires converted into investment per month.                                                                          

iii) If take the individual $10million (£8.3million) investment 

alone from one company, the £150,000 initial investment is 

just 1.8% of investment gained and more than adequately 

covers the initial investment made.

i) SLA stated no further funding beyond 

initial funding. However, the current 

context is different context to that when 

the SLA was first developed, including 

Brexit and focus from a changed 

government. Also, the originally proposed 

funding model, whereby potential inward 

investors pay for services, has been found 

to be unachievable as they will not do so 

and other 'competitor' locations would not 

charge;                                                                     

ii) City Deal is one of several funders of the 

Cambridge Promotions Agency. Not 

providing further funding would mean 

activities would be scaled back - an extra 

year's funding would provide time to 

realise the benefits of investment in the 

'press office' function.

Despite the original SLA stating no 

further funding, there would be merit in 

the Board considering funding for at 

least one year as the original investment 

has shown a significant return. This 

would enable CPA and Cambridge 

Network to continue with the work and 

at the same time identify a suitable 

mechanism to continue the work or 

alternative funding stream.

Central 

Programme Team 

- strengthening 

programme 

management, 

governance, 

strategy and 

coordination 

capacity and 

funding finance 

and Democratic 

Services support 

The function is there to support good decision 

making and ensure that the right programme is 

delivered that drives growth. As such, it 

supports the delivery of all objectives and of the 

monitoring and reporting needed to secure 

future investment.

This is enabler work that would be 

central to the success of the 2019 

Gateway Review process and future 

funding. The Programme Team 

oversees delivery and is ensuring that 

issues addressed in the recent external 

assurance report are being addressed. 

The increased funding is partly to meet 

earlier commitments to fund finance 

and democratic services support for the 

GC City Deal, as agreed in November 

2016.

i) This is an existing workstream that has experienced an 

increase in budget expenditure in the last quarter of 

2016/2017 and will continue this increase in the first half of 

2017/2018 as a result of strengthening the senior and 

strategic management structure of the team.                                                                                                                                                              

ii)  As a result of this increase in expenditure, the 

programme will have the experience of an interim chief 

executive who will provide strong leadership, direction and 

clarity to the programme, enhancing its reputation, 

implementing the Mouchel report in its entirety and 

ensuring that the second tranche of funding is paid. The 

funds for which have been previously agreed as per 

delegated powers and need to be added into the 

programme budget formally. The programme manager is 

focused on delivery and strategic management of the City 

Programme as a whole and is responsible for looking longer 

term (up to 2030 and beyond). Plus there would be specific 

capacity to focus on the organisational consequences of the 

Mouchel report and maximising how City Deal reports on 

economic growth indicators for the Gateway Reviews.                                                                                          

iii) A challenge process has reduced this bid by £114k over 

the 3 years by removing a specific economic growth post 

and instead providing a small provision for commissioning 

focused, short term consultancy support as required                                                                                                                                     

iv) Key milestones - Interim Chief Executive in place from 

early January through to September 2017.  

i) Without increased funding,  the level of 

central support for the Programme would 

need to be cut significantly, programme 

management, finance and democratic 

services provision, as well as programme 

leadership, would be affected. The 

demands on senior staff in all the City deal 

partner organisations would be increased, 

hampering their ability to deliver Council 

and other City deal partner objectives.

This is an enabler project which acts as a 

co-ordination and enabling function for 

City Deal workstreams and the overall 

governance structure. Would suggest 

the Board considers funding to ensure 

City Deal programme is well developed 

and on track and to secure a good 

outcome for the 2019 Gateway Review.
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Investment and 

description

Evaluation against objectives Evaluation against criteria Deliverability and key milestones Alternatives explored and consequences 

of no funding.

Overall views / recommendation

Strategic 

planning & 

transport 

framework - 

Preparation of a 

non statutory 

joint strategic 

framework for 

the development 

of the Greater 

Cambridge area 

ahead of the 

preparation of a 

statutory joint 

Local Plan for 

Greater 

Cambridge

Potential impact towards transport, housing 

and skills objectives -                                                                                                                                                                                                                                                                                    

i) Direct impact by providing capacity for the 

Single Local Plan commitment in the City Deal 

agreement and to drive the join-up between 

economic growth, housing and planning; ii) Also 

provides indirect impact by supporting the 

development of longer-term strategies and 

ensuring investment is aligned to those; would 

inform as to the scale of issues and 

development which needs to be addressed to 

influence the ongoing and imminent housing 

and job projects, and therefore meet these 

workstream's objectives.                                                                                                                                                               

ii) The additional planning resource will provide 

timely input to City Deal scheme development 

and would therefore contribute towards 

workstream achieving individual outcomes.       

This is an enabler project that fits in 

with longer term objectives beyond 

2030 and to 2050. Would not fit with 

2019 Gateway Review but would be 

expected to support trigger 3 for later 

review. Also supports objectives of 

developing the economic growth 

partnership.

i) This is not an existing workstream but is about increasing 

the resource in a current team to address extra work that is 

required and without additional resourcing will not happen.                                                                                            

ii) Bid covers two distinct aspects 1) Thinking strategically 

about delivering growth and bringing forward infrastructure 

now and in the future,  especially beyond 2030 so that key 

opportunities and projects are not missed because the right 

information is not available to make informed decisions. 2) 

An increase in planning capacity for the City Deal to embed 

planning into scheme development                                                     

iii) Key milestones - Secure funding; Scope out brief; 

Appointment of consultants; Stage 1: Position Statement, 

understanding key influences and issues - winter/spring 

2017 - this involves pulling together existing information 

and key influences, understanding key programmes and 

initiatives, informing a statement of the joint strategic 

priorities for investment.                                                                                                                                                                                                                                      

Stage 2: Developing the evidence and moving towards 

options - summer/autumn 2017 - establishing the vision for 

future growth, and what evidence may be required to assist 

with establishing the vision, and exploring how that vision 

and evidence start to influence initial thinking on spatial 

options. This would involve developing a degree of census 

from stakeholders.                                                                                                   

Stage  3: Develop spatial growth options as a basis for 

engagement - winter 2017/2018 - based on the outputs 

from Stages 1 and 2,  a number of spatial options  and/or a 

preferred approach which can be developed as a basis for 

i) Significant links with development of 

Local Plans and Combined Authority 

activity. There is a risk in waiting  for the 

current Local Plans to be adopted, where 

opportunity to influence strategic thinking 

could be lost if there was delays.                                                                              

ii) This bid covers resource from the Joint 

Strategic Planning Unit, which provides the 

right skills for the work and would 

otherwise not be funded. The only funding 

avenue for this work is Councils and there 

is no other funding stream available.                                                    

iii) City Deal agreement includes a 

commitment to prepare a joint local plan 

for Greater Cambridge in 2019 and the 

resource is needed to do this.                                                                       

iv) If a decision was taken to not fund this 

work, the development of the framework 

would not happen, or if it was taken 

forward would be significantly scaled down 

and developed over a longer timeframe 

which means that opportunities could be 

missed.

This is an enabling piece of work that 

the Board should consider investing in to 

accelerate the preparation for the Local 

Plan review in 2019 and City deal 

commitment to a single local plan for 

Greater Cambridge, which should 

combined housing and transport. This 

work also supports development of 

longer term vision and strategy. 

Space & 

Movement 

Supplementary 

planning 

document - city 

Centre spaces 

and movement 

framework 

Potential impact towards transport and jobs 

objectives                                                                      

i) Outcome will be a comprehensive strategy 

that encompasses public spaces and the 

effective management of movement patterns 

will be created                                                                     

ii) The strategy will ensure that key spaces and 

the quality of those spaces are recognised 

alongside key transport improvements.                                                       

iii) Would assisting in develop some key positive 

messages so focus is also on access and not just 

tackling congestion                                                                                                                   

iv) Will help to deliver the jobs and homes set 

out in the Local Plans for Cambridge and South 

Cambridgeshire, which together form the 

Spatial Strategy for Greater Cambridge up to 

2031.

On its own it will not deliver direct 

benefits but would assist other 

workstream to deliver wider benefits 

that could be measured as part of 

trigger 2 (standard outcomes) in later 

Gateway Reviews. 

i) Not a current workstream but more an enabler for 

additionality in the short, medium and long term which 

ensures that the public realm is considered when looking at 

opportunities and options.                                                                             

ii) Aligned with strategic planning and transport framework 

and also City Access work, so could lead to a separate 

workstream or fit into an current workstream                                                                                              

iii) Funding would pay for combination of staffing and 

internationally renowned consultancy and without funding 

those would not happen.                                                                          

iv) Key milestones - Secure funding, scope out brief; 

Appointment of consultants; Undertake work linking to City 

Centre Access; Prepare draft Spaces and Movement SPD for 

consultation; Finalise SPD by March 2018

i) City Council already committed to 

funding for SPD as well as City Deal funding. 

There is currently some consideration as to 

whether there are other funding 

opportunities e.g. the LEP which could 

contribute to this work.                                                                         

ii) Cambridge Local Plan sets out a 

requirement for a City Centre Public Realm 

Strategy which would be part of this 

supplementary planning document    iii) If a 

decision was taken to not fund this work, 

the development of the SPD would happen 

anyway, but would not be able to address 

the economic growth and transport aspects 

linked to the Cambridge access project.

This is an enabler piece of work that 

links with two other projects requesting 

funding. The Board to consider investing 

in this work as it will provide the 

information and intelligence to inform 

long term decisions about space, 

movement and public realm.
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Investment and 

description

Evaluation against objectives Evaluation against criteria Deliverability and key milestones Alternatives explored and consequences 

of no funding.

Overall views / recommendation

Community 

Engagement and 

communications - 

strengthening 

public 

engagement and 

communications 

by investing in 

better systems, 

capacity and 

expertise 

The communications function supports the 

delivery of all objectives. Good, timely 

professional community engagement is 

necessary to deliver transport objectives in 

particular, as the proposed changes affect local 

people. The direct impact that could be seen is 

as follows:                                                                                                                                                                                                                                                                                                    

i) Increased internal and external 

communication capability and capacity for the 

wider programme, including strategic and 

tactical support that will improve both public 

and internal communications and 

understanding. Tangible benefits will include, 

for example, regular and tailored City Deal 

briefings, events and newsletters, for both 

internal and external audiences, and support for 

stakeholder engagement in the wider vision and 

mission of the programme. 

ii) Investment in tools to improve work-flow and 

improve the overall customer experience. 

Tangible benefits will include access to and 

consistency of messaging across the  

programme, for both internal and external 

audiences, a new and mobile-optimised website 

and where required specific, external 

communications support. 

This is enabler work that would be 

central to the success of the 2019 

Gateway Review process and future 

funding by promoting successes, 

awareness and a better customer 

experience of City Deal both internally 

and externally. It is a vital enabler for all 

triggers.

The investment would strengthen and improve public 

engagement and communications by investing in better 

systems, capacity and expertise (£338k over 3 years).                                                                                                      

ii) Key milestones: movement of line management of City 

Deal communications to Programme Co-ordination Team in 

February 2017; Recruitment to Media & Communications 

Officer role in February 2017                        

i) This follows a communications review 

which mapped what was already in 

existence and the gaps that needed to be 

resourced. Where possible and 

appropriate, communications resource is 

being funded from transport project 

budgets                                                                                          

ii) There is significant cross over with other 

projects e.g. City Access and SMART 

Cambridge and all bids which have 

requested communications resources have 

been challenged to check no duplication of 

effort.                                                                                

iii)  Without additional funding, the existing 

central communications resource would be 

stretched  and would not be able to deliver 

a professional communications service 

using timesaving communication 

mechanisms (timesaving for both staff and 

the public). This risks increasing costs 

elsewhere, for example other staff, 

external contractors.                                                                                                                          

This is an enabler project which adds 

value to the City Deal programme and 

enhances the reputation of the 

partnership. Recommend the Board 

funds to increase the capacity and 

capability of both internal and external 

communications. 

City Access - the 

delivery of the 

eight point plan.

Potential impact on transport objectives                                                                           

i) If all work progresses it will seek to address 

the issue of accommodating the expected  25-

30% increase in the people-carrying capacity of 

the City’s transport network by 2031 while 

reducing the amount of traffic by 10-15% from a 

2011 baseline.                                                                                                                            

ii) Will enable the investment in the quality of 

the experience of our public spaces, including 

streetscapes which links in the with SPD 

framework above.                                                                                      

iii) Support travel options that are low carbon, 

non-polluting and involve daily physical activity.

The costs of work has firmed up as the 

project has developed and increased 

funding is needed to deliver against 

agreed objectives. Would contribute 

towards both Trigger 1 and Trigger 2 

outcomes for the Gateway review by 

ensuring the project is on track and on 

budget and the project can deliver 

transport benefits including reliability, 

bus journey time savings, customer 

satisfaction, air quality and climate 

change objectives.

i) An existing workstream which has been given approval by 

Executive Board to progress a series of activities as per the 

recommendations but the paper did not consider how this 

work would be funded or if any funding was required.                                                                   

ii) Funding totals £5.045m million, set out in a detailed 

delivery document.                                                                                                                             

iii) City Access has cross dependencies across the whole of 

the City Deal and with many other business cases. All of 

which have been scrutinised to check if there are any 

duplications in terms of staffing, activity and therefore 

costs.                                                                                              

iv) Key milestones - During the 2017/2018 financial year to 

complete feasibility works for each of the delivery plans and 

recruit required staff; From spring 2018, implement the 

delivery plans.

i) This business case has been subject to 

robust challenge and was revised as a result 

of this challenge, which reduced the costs 

by 10%                                                                                  

ii) The parking activities need to be part of 

a wider piece of work that aligns all parking 

activity across the city in its totality as set 

out under 'residents' parking', which 

includes looking at what activities will add 

to parking displacement onto residential 

streets and the impact across the city and 

beyond.                                                               

iii) Consideration could be given to funding 

this work as a totality or in parts e.g. 

staffing for all 3 years and just year 1 of 

work (mainly feasibility work)                                                                                     

iv) Consideration needs to be given to what 

the level of risk would be if all of the 

funding is not given, how many of the 

recommendations would not be able to be 

delivered and how many would be 

delivered but to a lesser extend.          

The Executive Board has given 

agreement to the recommendations 

contained in this report, so some level 

of funding is required and the Board 

may wish to fund the work in its entirety 

and get an impact update as part of the 

2018/2019 budget setting profile to 

check that all funding is still required 

and will deliver the impact expected, or 

fund just year 1 work and all 3 years of 

staffing so that staff can be recruited 

quickly. The latter does bring 

uncertainty and would require 

additional work by the officer in terms 

of both an impact report and a further 

bid and so the board is recommended to 

consider funding the work in its entirety 

but to include a detailed 'sense check' in 

the 2018/2019 budget setting process. 
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Investment and 

description

Evaluation against objectives Evaluation against criteria Deliverability and key milestones Alternatives explored and consequences 

of no funding.

Overall views / recommendation

Skills - scaling up 

original pilot skills 

work on 

stimulating 

business demand 

for 

apprenticeships 

and improving 

careers advice in 

schools into 

second phase of 

activity and 

investing in a 

wider reach 

Potential impact against skills objectives                      

i) Increase in the number of apprenticeships                               

ii) Stronger links with employers and skills 

providers through careers champion pilot

Would contribute towards both Trigger 

1 and Trigger 2 outcomes for the 

Gateway review by being an existing 

workstream that will be experiencing a 

significant uplift to its budget if this 

funding is agreed. It will also be able to 

provide some specific standard 

outcomes which can form part of the 

City Deal's evidence for the 2019 

Gateway Review.

i) An existing workstream that will be requesting additional 

funding to upscale its pilot activity to increase impact, 

although the exact amount is not yet clear.                                                                                                       

ii) Has received a small amount of funding in the past and 

the Board will need to consider investing to accelerate the 

impact of this work if real results are to be achieved.                                                                                                       

iii) Key milestones: Progress and impact data to Executive 

Board June 2017.

i) Bid process is slightly too early for this 

workstream as it does not get annual 

statistics until Feb/March each year and 

hence why it provides its main update 

reports in June.                                                                                                 

ii) Until can see the impact of the previous 

pilot work, would be unable to say whether 

the additional funding would provide a 

decent return on investment. Therefore the 

recommended option is to 'ring-fence' this 

funding and then subject to the impact 

report in June 2017 clearly evidences what 

previous investment has achieved, then 

consideration can be given to what 

additional funding is given. 

Recommended to ring-fence funding, 

then subject to a suitable update report 

that clearly evidenced impact of 

previous investment, business case and 

how it is additional to other  work, then 

the Board can decide on whether to 

invest further funds. 

SMART 

Cambridge - 

scaling up the 

Smart Cambridge 

programme and 

attracting further 

investment in 

data and 

technologies

Potential impact against innovation objectives:                                                                           

i) More visible transport information and better 

data flow for the public to help with modal 

shifts                                                                                                

ii) More secure on future transport options                                                   

iii) Better data for highways management and to 

inform future modelling. 

Would contribute towards standard 

outcomes (Trigger 2) in the 2019 

Gateway Review. The longer term 

future transport options would assist 

with longer term economic growth 

indicators (trigger 3) 

i) This is an existing workstream that does require increased 

funding.                                                                                                                              

ii) City Deal doesn't fund any full time Smart staff (part 

funded with Connecting Cambridge and Smart Cambridge) 

and needs staffing to be able to write bids to access both 

national and European funding opportunities (European is 

likely to be time limited over the next couple of years and 

needs to be accesses as  soon as available), and also take 

advantage of the opportunities that networking would bring 

and progress work.                                                                                                                          

iii) Would also fund the technical resource in the university 

which provides complex, technical knowledge to inform the 

work.                                                                         iv) Key 

Milestones - The first phase of the Intelligent City Platform, 

including the Lo-Ra network deployment and the transport 

data hub, is due to be completed by mid-March 2017.  

Following on from a launch event, if the scale-up proposal is 

agreed, the next steps will be to establish the expanded 

programme and technical delivery teams and generate a 

detailed forward programme plan from April 2017 in 

collaboration with the City Access Project team. 

i) Does link with City Access but both bids 

have taken consideration of each other. 

Only potential cross over would be with 

communications as there is a request for a 

part-time stakeholder / engagement / 

communication and the workstream lead 

has been requested to liaise with the 

Strategic Communications Manager to 

ensure no cross-over between 

communications tasks.                                                                    

ii) Would be a front-loading programme 

which operationalises activity in the 3rd 

year and so there would be impact that 

could be monitored for the 2019 Gateway 

Review.                                                                        

iii) Risk to delivery as a result of no funding 

would be that objectives would not be met

This workstream does need further 

resourcing and the Board may wish to  

‘invest to accelerate’ upscale work and 

attract other funding streams. 
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Investment and 

description

Evaluation against objectives Evaluation against criteria Deliverability and key milestones Alternatives explored and consequences 

of no funding.

Overall views / recommendation

Rural Transport 

Hubs - initial 

feasibility work 

on South 

Cambridgeshire 

Travel Hubs 

Potential impact against transport objectives - 

i) Would be easier for people to travel between 

places of work, home or study from locations in 

S Cambridgeshire ii) Would support region's 

connectivity with regional and national 

transport networks

This is enabler work that would provide 

the intelligence and detail to inform 

future work. On its own it will not 

deliver direct benefits but would 

contribute towards existing and future 

workstreams. 

i) This is not an existing workstream but there is a potential 

that is could be incorporated into existing transport 

workstreams.                                                                                                         

ii) The funding is a one off request to investigate and report 

on the economic and transport "additionality" and benefits 

of a Rural Transport Hub network for the Greater 

Cambridge City Deal area                                                                               

iii) This work could result in additional spending 

commitments on either current or future transport 

projects. Therefore, consideration to be given whether the 

Board would consider funding further work on rural 

transport hubs before spending £50,000 on feasibility work.                                                                                 

iv) Key Milestones - February 2017 - City Deal Board agrees 

funding for investigation; April 2017 - Procurement / 

appointment of research resource; April - September 2017 - 

Research undertaken; November 2017 - Final report & 

recommendations to City Deal

i) Need to ensure that this is not 

undertaken in isolation and both informs 

and is informed by current workstreams 

and feasibility work so that everything is 

aligned and all implications are fully 

understood.                                                          

ii) An alternative option would be to 

incorporate into existing workstreams, 

however this would probably mean slower 

delivery.

This is an enabler project that will 

inform current and future projects that 

if approved would in turn would inform 

later Gateways. The board to consider 

funding.
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Appendix 2 - Existing City Deal Budget allocations and proposed allocations

Prioritised City Deal programme - Forecast Spend 2015/2020

Total Cost

Actual Spend 

2015/16

Forecast 

Spend 

2016/17

Forecast 

Spend  

2017/18

Forecast 

Spend 

2018/19

Forecast 

Spend 

2019/20

Later Years

£000 £000 £000 £000 £000 £000 £000

Milton Road bus priority 23,040 188 265 800 5,300 11,400 5,087

Histon Road bus priority 4,280 199 181 200 300 300 3,100

A428 Madingley Mulch to Grange Road segregated bus route 

including Park & Ride bus priority - Tranche 1 development/delivery 55,640 268 900 1,200 3,000 3,000 47,272

A428 Cambourne to Madingley Mulch segregated bus priority - 

Tranche 2 development 3,400 3,400

Cross-city cycle improvements 8,000 257 700 3,537 3,206 300

A1307 corridor to include bus priority / A1307 additional Park & Ride 39,000 157 250 1,000 1,500 10,000 26,093

Chisholm Trail cycle links 8,400 235 580 2,025 4,100 1,460

Programme management and early scheme development 4,950 355 500 950 1,500 1,645

Western Orbital 5,900 240 400 600 600 600 3460

A10 North study 2,600 67 250 783 500 1,000

A10 Cycle route - Frog End Melbourn 550 550

Total 155,760 1,966 4,576 11,095 20,006 29,705 88,412

Funding

City Deal grant 100,000 1,966 0 8,171 15,006 74,857

S106 contributions already received 4,000 4,000

Possible S106 contributions 40,500 4,576 2,924 5,000 7,500 20,500

Total funding 144,500 1,966 4,576 11,095 20,006 86,357 20,500

Net Infrastructure Budget -11,260 0 0 0 0 56,652 -67,912

Infrastructure Programme Investment Budget
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Operational Investment Budget Total Cost

Actual Spend 

2015/16

Forecast 

Spend 

2016/17

Forecast 

Spend  

2017/18

Forecast 

Spend 

2018/19

Forecast 

Spend 

2019/20

Later Years

£000 £000 £000 £000 £000 £000 £000

Programme Central Co-ordination 1,752 111 406 410 412 413

Skills 807 47 190 190 190 190

Economic Assessment 40 10 10 10 10

Smarter Cambridge 300 220 80

Cambridge Promotions Agency 150 60 90

Housing Delivery Agency 400 200 200

Affordable Housing 50 50

Intelligent Mobility 330 200 130

Cambridgeshire County Council costs 93 31 31 31

Cambridge City Council costs 120 40 40 40

South Cambridgeshire District Council costs 120 40 40 40

City centre capacity improvements  (existing) 3,000 255 600 639 856 650

NEW PROPOSALS

Developing 12 cycling greenways 480 200 280

City Centre Access Project 5,045 785 1900 2360

Electric Vehicle Charging 100 25 25 25 25

Travel Audit - South Station and biomedical campus 150 150

Travel Hubs 100 100

Programme Management 339 232 54 53

Engagement & Communications 338 160 89 89

Cambridge Promotions 40 40

Towards 2050 230 230

City Centre spaces & movement 150 150

Smart Cambridge 1,640 650 650 340

Residents Parking implementation 1,000 269 530 201

Skills (additional) 2,100 550 1050 500
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Total 18,874 473 1,966 5,311 6,157 4,942 25

Funding

New Homes Bonus 0

NHB - Cambridge City 11,728 1,986 3,154 2,385 2,164 2,039

NHB - South Cambs 8,413 1,683 2,673 1,570 1,215 1,272

NHB - CCC 4,879 917 1,457 1,023 756 726

Interest accrued on grant funding 268 89 101 78

Total funding 25,288 4,586 7,373 5,079 4,213 4,036 0

Net Operational Budget 6,414 4,113 5,407 -232 -1,944 -906 -25

NET OVERALL CITY DEAL BUDGET -4,846 4,113 5,407 -232 -1,944 55,746 -67,937
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Report To: Greater Cambridge City Deal Executive 

Board 
 

08 March 2017 

Lead Officer: Rachel Stopard, City Deal Interim Chief Executive  
 

 
 

Greater Cambridge Response to the Government’s Industrial Strategy 
 

Purpose 
 

1. This report seeks input to help shape the key themes that Greater Cambridge 
partners wish to emphasise in response to the Government’s Industrial Strategy. 

 
Recommendations 

 
2. It is recommended that the Executive Board: 

(a) Identify any key themes or issues that should be emphasised in the Greater 
Cambridge response to the Government’s Green Paper “Building our 
Industrial Strategy” 

(b) Delegate authority to the City Deal Interim Chief Executive, in consultation 
with the Executive Board, to work with partners and stakeholders to develop a 
response to be submitted to Government by 17th April 2017. 

 
Reasons for Recommendations 

 
3. The Government’s Industrial Strategy document is a Green Paper which invites input 

on a range of themes (ten “pillars”) and questions.  Greater Cambridge is a functional 
economic area with a clearly defined international strength in the science, research 
and innovation sectors that have the potential to underpin the UK economy in the 
future.  

 
4. The City Deal partnership is a broad partnership of academic, business and council 

partners which has been created specifically to facilitate further sustainable growth of 
the Cambridge Cluster.  It is therefore well-placed to bring together the views of a 
range of partners and make a well-evidenced input to Government’s thinking on 
industrial strategy. 
 

5. The Green Paper was launched in late January, with a deadline for responses of 17 
April.  The timing of City Deal meetings is such that it has not been possible to draft a 
detailed response at this stage.  This report rather seeks to highlight some possible 
key themes for a Greater Cambridge response, and to invite input from partners to 
develop a more detailed response in time to submit by mid-April.   
 

6. Subject to Board approval, officers would welcome contributions and conversations 
with business and academic partners to ensure that the Greater Cambridge response 
reflects the genuine concerns and aspirations of those partners and to facilitate 

Page 65

Agenda Item 9
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alignment with responses from the Greater Cambridge Greater Peterborough Local 
Enterprise Partnership and potentially other partners in the area. 

 
Executive Summary 

 
7. The Government is inviting responses to its industrial strategy.  Greater Cambridge 

partners are recommended to develop and submit a response which emphasises: 
 

(a) the importance of Greater Cambridge’s globally competitive cluster to the UK 
economy,  

(b) the potential wealth that could flow to other parts of Greater Cambridge 
Greater Peterborough and the wider UK from innovations and research that 
takes place in Greater Cambridge, and  

(c) the need to underpin that research and innovation strength through continued 
support for infrastructure investment (transport, utilities, digital), access to 
skilled labour (including from abroad, and including through housing that is 
more affordable and of an appropriate tenure mix) and research funding. 

 
8. Officers propose to work with business and academic institutions and networks to 

develop a more detailed response in the month before the deadline for submission. 
 

Background 
 
9. Although the UK economy has grown in recent years, there are structural challenges 

which have created gaps between the UK and its international competitors in terms of 
investment and productivity, and gaps within the UK between the more prosperous 
places (mostly in London and the South East) and other cities and regions. 

 
10. The UK economy is still seeking to rebalance from an over-reliance on London in 

general and the financial services sector in particular.  In the context of the EU 
Referendum result, the Government has launched its industrial strategy as “a critical 
part of our plan for post-Brexit Britain.” 

 
11. The industrial strategy is a green paper which Government has emphasised it is keen 

to see as a genuine consultation “in order to make the industrial strategy effective in 
delivering an economy that works for everyone.” 

 
12. The Greater Cambridge City Deal was negotiated by local partners as a way of 

creating a cross-sectoral partnership with strong and streamlined decision-making 
powers, and access to funding, to tackle the key barriers that the business and 
academic community were identifying to further economic growth in the Cambridge 
Cluster.  Those barriers were identified as connectivity, housing affordability and 
skills. 
 

13. The City Deal has developed a programme, based on the strategic vision in the Local 
Plans for Cambridge and South Cambridgeshire, and the Transport Strategy that was 
developed to underpin those Local Plans.  This programme is starting to be delivered, 
and will be complemented by investments due to come through the Cambridge and 
Peterborough Combined Authority and the Greater Cambridge Greater Peterborough 
Enterprise Partnership. 
 

14. While recent data gathered by the University of Cambridge for Cambridge Ahead 
suggests rapid growth in employment in the area within 25 miles of Cambridge, 
business leaders have voiced concerns that the challenges of connectivity (both 
transport and digital), housing affordability and access to skilled labour remain.   
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15. Indeed, with the Greater Cambridge economy having benefited from European 
funding and skilled labour from Europe, there is a risk going forward that Government 
needs to be cognisant of in its post-Brexit policy-making, to ensure the conditions for 
the continued growth of Cambridge Cluster remain strong.   
 

16. With the right conditions and investment in infrastructure, research, and 
access to skilled labour (including housing), Greater Cambridge can play a key 
role in generating the ideas and the wealth that can be spread and shared 
across neighbouring areas and the wider UK. 
 

17. The green paper is structured around ten “pillars”, listed at Appendix A.  They are: 
science, research and innovation; skills; infrastructure, business growth and 
investment; procurement; trade and investment; procurement; affordable energy; 
sectoral policies; driving growth across the whole country; and creating the right 
institutions to bring together sectors and places. 
 

18. The green paper also asks a number of specific questions against each theme, but 
makes clear that the themes and questions “are there to provoke debate, not to 
constrain it”.  Officers recommend that the Greater Cambridge response does not 
attempt to answer each point in detail, or even necessarily give a detailed response 
against each theme.  Rather officers suggest that greater impact will be achieved by 
focussing on those themes and issues most relevant to the Greater Cambridge 
economy in the round, and the purpose that the City Deal has in creating the 
conditions for sustainable growth of that economy. 
 

19. Those key themes would appear to include the following, although input from the 
Board and Assembly is welcomed on whether there are alternative or additional 
issues that the Greater Cambridge response should focus on as a priority. 
 
(a) Access to skilled labour   

(i) Greater Cambridge has global strengths in knowledge intensive 
business sectors (KIBS) stemming from the presence of a world 
leading university with an unparalleled track record in science, 
research and discovery.  The global pre-eminence of this cluster has 
been boosted significantly throughout history by the arrival and 
contribution of leading scientists, researchers, innovators and 
entrepreneurs from around the world.  Those who are here and want to 
stay need to have that opportunity, for our business and research 
institutions to continue to flourish. 

(ii) In the light of the EU Referendum result, for Cambridge to continue to 
genuinely be at the forefront of the global market, it will need policy 
arrangements that allow (potentially relatively small numbers of) the 
brightest and best talent to come to Cambridge and to ensure that 
skills interventions can help address inequality, so all local people can 
share prosperity.   

(iii) The Greater Cambridge economy also needs skilled labour to work as 
technicians and in the care and other sectors. 

(iv) Greater Cambridge partners have demonstrated an awareness of the 
skills challenge and an ambition to address it through the 
establishment under the City Deal of the Skills Service, working 
alongside the GCGP.  To ensure that we meet business needs for 
skilled labour, and to ensure that we involve young people from the 
area and its neighbouring communities (sharing prosperity and 
creating wealth for all, in all places), it will be imperative that the 
Government’s skills policy supports the continuation and deepening of 
this kind of approach. 
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(v) Officers would welcome input from the Joint Assembly Skills Sub-
Group, the Skills Service, the LEP and the FE sector representatives 
to finesse and evidence this element of the Greater Cambridge 
response to the Industrial Strategy. 

(b) Infrastructure 
(i) Connectivity between business and research parks, campuses and 

institutions remains a high priority.  Connectivity between areas where 
new housing is due to be built, or where existing housing is more 
affordable (including in the north of the Combined Authority area and 
to the East of the GCGP area) is also a major issue. 

(ii) The City Deal, Combined Authority and Enterprise Partnership have 
infrastructure funding to address some of the key corridors and 
linkages.  But Government will need to play a significant part in 
addressing the longer range connectivity opportunities in the wider 
Greater Cambridge Greater Peterborough geography, for instance 
through rail, road and other modes; and in potentially supporting the 
development and delivery of innovative solutions to rapidly moving the 
growing population of Greater Cambridge to and between employment 
centres. 

(iii) The Greater Cambridge partnership needs to have a more direct and 
dynamic two-way relationship with the national infrastructure agencies 
such as Network Rail and Highways England to ensure that schemes 
such as East-West Rail, Cambridge South Station, new rail lines and 
stations to the North and East of the area and road improvements to 
the A10 and A505 come forward rapidly and connect seamlessly to the 
existing network and to the improvements the City Deal partnership 
and others are putting in place. 

(iv) Local access to more flexible funding, e.g. through a Tax Increment 
Financing deal or other structures to utilise the significant private 
patient capital that exists, would enable more rapid and locally-
responsive infrastructure investment. 

(v) Utilities infrastructure also represents a potential constraint.  Electricity 
grid capacity, renewables connections and water supply and treatment 
all need Government attention including to ensure the regulatory 
framework does not constrain utility providers from investing in 
infrastructure capacity that would support or enable further economic 
and housing growth. 

(vi) Digital connectivity remains key for almost all businesses and 
communities too, and Greater Cambridge needs more consistent, high 
bandwidth broadband and mobile coverage. 

(c) Science, Research and Innovation 
(i) Officers working on this Greater Cambridge response are liaising 

closely with partners at the University of Cambridge who are co-
ordinating an East of England HE response.   

(ii) We will seek to reflect the key messages coming forward from that 
sector, and would anticipate that messages around access to research 
funding would feature, emphasising the need to maintain research 
excellence in one of the UK’s few genuinely globally competitive 
research clusters. 

(d) Housing 
(i) Although housing is not an explicit theme of the industrial strategy, it is 

clearly linked to the access to skilled labour point.  If workers cannot 
find or afford housing of the type and tenure that they need, employers 
will find it increasingly hard to recruit and retain skilled workers.   

(ii) Officers will liaise with colleagues who are digesting the Government’s 
recent Housing and Planning White Paper and will seek to make 
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constructive input to the industrial strategy on the types of policy 
responses that would be required to create the conditions for growth in 
Greater Cambridge given its particular housing challenges. 

(e) Sectors 
(i) Officers should seek input from the key sector networks (Cambridge 

Network, One Nucleus, Cleantech and others) to ensure the Greater 
Cambridge response reflects the views and needs of these sectors on 
the questions Government is asking.   

(f) Driving Local Growth 
(i) Greater Cambridge has much to offer to the Government’s aspirations 

around an economy that works for everyone.  Cambridge innovations 
are being manufactured in other parts of the UK, bringing jobs and 
wealth to Yorkshire, Glasgow, South Wales and elsewhere.  We are 
keen to see this trend continue, including within the Cambridgeshire 
and Peterborough area, which it must not be forgotten also contains 
areas of deprivation and disadvantage (including some within 
Cambridge itself).  In order for this sharing of prosperity to continue 
and deepen, however, Greater Cambridge itself must be nurtured.  
Without investment in science and research, infrastructure, housing 
and access to skilled labour, Greater Cambridge may not continue to 
produce the innovations that can be commercialised elsewhere.  The 
UK can only realistically support a small number of genuinely world 
class clusters, and if these are not supported and nurtured, footloose 
capital and skilled talent may relocate overseas.  This would harm the 
whole of the UK.  The Case for Cambridge needs to be well-evidenced 
and well-understood. 

(g) Institutions 
(i) Greater Cambridge has a strong track record of innovative 

ecosystems, collaboration and partnership working.  The Cambridge 
Phenomenon is cited in the green paper as a case study, both in terms 
of the innovation ecosystem and the economic partnerships that have 
been put in place in the last five years, including the City Deal and 
Mayoral Combined Authority.  We need to continue to nurture and 
invest in these institutions, partnerships and networks.  Government 
needs to allow such institutions, both here and in other parts of the 
country, to be sensitive to local circumstances, and to give those 
locally responsive institutions the genuine powers (including fiscal 
devolution) that would allow them to drive their particular economic 
strengths and potential even further. 

 
20. As mentioned above, these are suggested positions which officers would seek to 

develop in concert with partner bodies, agencies and networks over the coming 
month.  We would welcome a steer on whether the basic analysis described above is 
along the right lines, or whether there are other key themes we should be 
emphasising. 

 
Considerations 

 
21. The deadline of 17 April, and the capacity of officers and partners to collate and 

present Greater Cambridge’s evidence most persuasively is a possible consideration 
or constraint.  Officers would seek to liaise closely with other agencies and institutions 
in the wider area that may also be planning to submit a response, to ensure that they 
are coherent and complementary, and ensure we deliver clear messages to 
Government. 

 
Options 
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22. The Assembly and Board could helpfully shape the key points to be emphasised in 

the Greater Cambridge response. 
 
23. The Board could decide not to support a Greater Cambridge response.  Having a 

single response for the whole Combined Authority or GCGP area would be one 
option.  This would have the benefit of a single message to Government, but could 
have the disbenefit of perhaps not fully reflect the nuanced perspective of the Greater 
Cambridge partners and the somewhat unique functional economy in this particular 
geography. 

 
Implications 
 

 
24. There are no significant financial, legal, staffing, risk, equality, climate change, or 

community safety implications of the recommendations in this report.   
 

Consultation responses and Communication 
 
25. In the time available, this early paper has been put together by officers of the partner 

councils, without wide engagement.  It is intended to liaise with partner bodies to 
develop the detailed response. 

 
 
Background Papers 
 
Building our industrial strategy green paper 
 https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/586626
/building-our-industrial-strategy-green-paper.pdf  
 
 
Appendix A  The ten pillars of the Government Industrial Strategy 
 
 
 
Report Author:  Andrew Limb, - Head of Corporate Strategy, Cambridge City Council 

Telephone: 01223 457004 
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Appendix A 
The pillars 
 
1. Investing in science, research and innovation – we must become a more innovative 
economy and do more to commercialise our world leading science base to drive growth 
across the UK. 

2. Developing skills – we must help people and businesses to thrive by: ensuring everyone 
has the basic skills needed in a modern economy; building a new system of technical 
education to benefit the half of young people who do not go to university; boosting STEM 
(science, technology, engineering and maths) skills, digital skills and numeracy; and by 
raising skill levels in lagging areas. 

3. Upgrading infrastructure – we must upgrade our standards of performance on digital, 
energy, transport, water and flood defence infrastructure, and better align central government 
infrastructure investment with local growth priorities. 

4. Supporting businesses to start and grow – we must ensure that businesses across the 
UK can access the finance and management skills they need to grow; and we must create 
the right conditions for companies to invest for the long term. 

5. Improving procurement – we must use strategic government procurement to drive 
innovation and enable the development of UK supply chains. 

6. Encouraging trade and inward investment – government policy can help boost 
productivity and growth across our economy, including by increasing competition and helping 
to bring new ways of doing things to the UK. 

7. Delivering affordable energy and clean growth – we need to keep costs down for 
businesses, and secure the economic benefits of the transition to a low-carbon economy. 

8. Cultivating world-leading sectors – we must build on our areas of competitive 
advantage, and help new sectors to flourish, in many cases challenging existing institutions 
and incumbents. 

9. Driving growth across the whole country – we will create a framework to build on the 
particular strengths of different places and address factors that hold places back – whether it 
is investing in key infrastructure projects to encourage growth, increasing skill levels, or 
backing local innovation strengths. 

10. Creating the right institutions to bring together sectors and places – we will 
consider the best structures to support people, industries and places. In some places and 
sectors there may be missing institutions which we could create, or existing ones we could 
strengthen, be they local civic or educational institutions, trade associations or financial 
networks. 
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