
Appendix D: Milestones for setting up the Greater Cambridge Design Review Panel 
 

Milestones for setting up the Greater Cambridge 

Design Review Panel 

The table below sets out the main stages and deadlines for implementing the new Greater 
Cambridge Design Review Panel. The Design and Conservation Panel (CCC) and Design 
and Enabling Panel (SCDC) will continue to provide design review services until the launch 
of the new Panel.  

Task no.  Actions for implementing the new GCDRP Completion date 

1 Prepared quick guide, project information form, 
planner process note, admin process note, application 
form and feedback survey 

End Aug 2021 

2 Prepare comms and marking criteria for recruitment of 
panel members and advisory board members  

End Aug2021 

3 Launch webpage for new panel including all 
documents from task 1  

End Sept 2021 

4 Recruit Panel Advisory Board Members and Panel 
Members 

End Sept 2021 

5 Set up payments to panel members with input from 
finance 

End Oct 2021 

7 Deliver training on new panel to officers, councillors 
and panel members 

End Nov 2021 

8 Comms – outreach to Residents Associations, Parish 
Councils and Agents Forum (may include film) and 
publicise new panel on social media 

End Dec 2021 

9 Launch panel  Jan 2022 


