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Cabinet – Monday, 11 July 2022 
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Councillor Dr. Tumi Hawkins, Lead Cabinet Member 
for Planning 
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Stephen Kelly, Joint Director of Planning and 
Economic Development   

 

 
 

Greater Cambridge Local Development Scheme and 
Greater Cambridge Local Plan First Proposals 
representations 

Executive Summary 

1. This report provides an update on the results of the consultation on the Greater 
Cambridge Local Plan First Proposals (Preferred Options) held in late 2021 and 
the representations received, and seeks agreement to a revised timetable for 
future stages of the Local Plan, and also of the North East Cambridge Area Action 
Plan, as set out in an update to the Greater Cambridge Local Development 
Scheme. Both plans are being prepared jointly between Cambridge City Council 
and South Cambridgeshire District Council. A mirror report was considered by 
Cambridge City Council’s Planning and Transport Scrutiny Committee on 28 June 
2022. The recommendations were accepted by Committee, following which the 
recommendations were agreed by the Executive Councillor for Planning and 
Infrastructure. 

2. The First Proposals (Preferred Options) consultation was held between 1 
November and 13 December 2021. The consultation set out the Councils’ 
preferred approach to the level of growth that should be planned for, where it 
should be planned, and identified the planning policies the Councils proposed to 
prepare that would shape development and guide planning decisions.  The 
purpose of the consultation was to invite responses to these proposals before the 
Councils developed the approaches into detailed planning policies. The 
responses have now been registered and have been published on the councils’ 
website (see the summary of representations at paragraph 17). This report 
provides an overview of the consultation and is accompanied by a Consultation 
Report for members to note. 

 
3. Looking ahead to future next stages of plan-making, the Planning and 

Compulsory Purchase Act 2004 (as amended) requires that Local Planning 
Authorities must prepare and maintain a plan-making timetable, recorded in a 
Local Development Scheme (LDS). The current LDS was adopted in 2020, and 
there have been a number of changes in circumstance affecting both plans which 
now necessitate an update to the LDS. The changes to the plan-making timetable 
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proposed reflect both the opportunities and the complexity of issues being 
addressed by the plans, and the relationship with processes being undertaken by 
other organisations such as Water Resources Plans that will set out plans for 
future water supply, and the Development Consent Order for the relocation of the 
Cambridge Waste Water Treatment Plant. 

Key Decision 

4. Yes  
 
 

The key decision was first published in the June 2022 Forward Plan. 
 

Recommendations 

5. It is recommended that Cabinet: 
a. Notes the representations made to the Greater Cambridge Local Plan First 

Proposals (Preferred Options) consultation and the report on the consultation 
at Appendix 1. 

 
b. Agrees to adopt the updated Local Development Scheme for Greater 

Cambridge included at Appendix 2 of the report, to take effect from Monday 1st 
August 2022. 

 

c. Agrees to grant delegated authority to the Joint Director of Planning and 
Economic Development, in consultation with the South Cambridgeshire 
District Council Lead Cabinet member for Planning and the Cambridge City 
Council Executive Councillor for Planning and Infrastructure (in consultation 
with chair and spokes), to make any minor editing changes and corrections 
identified to the updated Local Development Scheme for Greater Cambridge 
included at Appendix 1 of the report prior to publication. 

Reasons for Recommendations 

6. There is a need to revise the 2020 Local Development Scheme (LDS) timetables 
to ensure that the LDS remains up to date as per the Planning and Compulsory 
Purchase Act 2004 (as amended). The proposed timetables set out in the 
updated Greater Cambridge Local Development Scheme included at Appendix 2 
of the report are recommended as they take particular account of changes in 
circumstances in relation to: evidence to demonstrate an appropriate water 
supply, change to the timetable of the Cambridge Waste Water Treatment Plant 
Development Consent Order, and allow for appropriate time in the process to deal 
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with the stages following each consultation, noting the complexity of issues and 
the volume of comments raised by Preferred Options consultation. 

Details 

Greater Cambridge Local Plan First Proposals Consultation Report 

The First Proposals consultation 

 
7. The Greater Cambridge Local Plan First Proposals consultation was held 

jointly by Cambridge City Council and South Cambridgeshire District Council 
between 1 November and 13 December 2021. A report on the consultation is 
provided in Appendix 1 of this report. 
 

8. The consultation approach built upon methods used in the First Conversation 
consultation in 2020. Comments were invited via a digital website version as 
well as a standard document. Comments could also be provided via an 
anonymous quick survey. 
 

9. A range of events were held during the consultation period. A number of in 
person events were held, along with a series of online webinars covering key 
topics and explaining how to get involved.  

 
10. The First Proposals included proposed approaches regarding:  

 a vision and aims for the plan;  

 objectively assessed needs for jobs and homes;  

 the development strategy proposed for Greater Cambridge for the plan 
period 2020-2041 and beyond;  

 new site allocations for housing, mixed use and employment 
development to meet the identified needs; and  

 a suite of ambitious policy approaches to provide a framework for 
development management decisions that respond to the overarching 
themes of climate change, biodiversity and green spaces, wellbeing 
and social inclusion, great places, jobs, homes and infrastructure.  

 
11. The purpose of the consultation was to invite responses to these proposals 

before the Councils developed the approaches into detailed planning policies, 
which would then be subject to consultation as part of a full draft plan. 
 

12. The First Proposals made clear that the proposed development strategy was 
contingent upon there being clear evidence that water supply challenges could 
be addressed before the plan moved to the draft plan stage. Further to this, 
the First Proposals also acknowledged that there were factors outside the 
plan-making process that impact on the deliverability of key strategic sites in 
the plan, which will need to be addressed in future stages of plan-making. 
These include the Cambridge Waste Water Treatment Plant relocation, 
Cambridge Airport relocation and the proposed East West Rail line between 
Bedford and Cambridge. 
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Responses to the consultation 

 
13. Responses to the consultation have now been processed and published, and 

can be found in full on the Greater Cambridge Planning website. 
 

14. In summary: 

 Approximately 4,100 comments were made on the First Proposals, by 
625 different respondents (this includes comments received online or 
input having been received by other means e.g. email) 

 The quick survey received 5,551 answers or comments from 598 
unique respondents. 

 
15. The First Proposals also provided the opportunity to submit further site 

suggestions, adding to the 650 that had already been received to the call for 
sites processes carried out in 2019 and 2020. New information could also be 
submitted, with many promoters responding to the assessments of their sites 
that was included in the Greater Cambridge Housing and Economic Land 
Availability Assessment. In total: 
 

 30 new sites were received.  

 184 sites had new information submitted which in some cases included 
revisions to site boundaries 

 
16. The Greater Cambridge Local Plan First Proposals Consultation Report 

included at appendix 1 provides a high level summary of the consultation 
responses.  

 
17. As a brief overview of the key issues raised: 

 

 Strategy 

 Vision and aims: general strong support 

 Development levels: mixed responses – comments supporting higher 
levels of development pointed to the need to support the economy; 
comments advocating lower levels of development noted concern 
regarding the impact of development on water resources and biodiversity 

 Overarching Strategy: mixed responses – support for locating development 
at strategic sites close to transport infrastructure thereby limiting climate 
impacts, and limiting village development; conversely, substantial concern 
from site promoters about over-reliance on uncertain delivery at a few 
strategic sites, with the associated need to distribute development more 
widely at a range of sites across the rural area; very strong concern 
regarding raising concern about inadequate water supply 

 New strategic sites identified in the First Proposals: some support for North 
East Cambridge but strong concern about the impacts of the Cambridge 
Waste Water Treatment Plan relocation; general support for allocation of 
Cambridge East; support for expansion of Cambourne in relation to rail 
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station provision, but concern about delivery of the railway, and concern 
about overdevelopment and sprawl in this location; few comments 
regarding Babraham Research Campus. 

 New smaller sites identified in the First Proposals: mixed responses – 
strong concern about a range of impacts from proposed development at 
Land between Hinton Way and Mingle Lane, Great Shelford; concern 
regarding overdevelopment at Melbourn, and concern about a range of 
impacts from proposed development at Land at Mansel Farm, Oakington. 

 Themes: 

 Climate change: strong support for ambitious net zero carbon building 
standards; concern given the climate crisis whether the policies go far 
enough. 

 Biodiversity and green spaces: strong support for 20% Biodiversity Net 
Gain and green infrastructure ambitions; detailed comments about the 
implementation of these. 

 Wellbeing and Social inclusion: support for this priority and the policies 
within the theme; comments raised about the detail and implementation of 
these. 

 Great places: support for this priority and the policies within the theme; 
comments and ideas raised about the detail and implementation of these. 

 Jobs: support for most policies; mixed responses about how flexible the 
approach should be to new employment proposals in relation to uses and 
location. 

 Homes: support for most policies; policies generating most debate included 
affordable housing, specialist housing and homes for older people, and 
gypsy and traveller provision. 

 Infrastructure: support for most policies; particular focus on sustainable 
transport, parking and electric vehicles, and the importance of planning 
effectively for infrastructure in general.  

 
18. This report does not seek to respond to the representations. Officers will now 

review the comments received in detail, exploring the issues to inform the 
development of preferred policy approaches.  
 

19. Responses to the issues raised will be prepared and form part of future 
reports to members as the local plan is developed.  

 

The Greater Cambridge Local Development Scheme 

 
20. The Planning and Compulsory Purchase Act 2004 (as amended) requires 

Local Planning Authorities to prepare and maintain a Local Development 
Scheme (LDS), and states that Development Plan Documents (including the 
Local Plan and any Area Action Plans) must be produced in accordance with 
it. The Greater Cambridge LDS provides information on the documents that 
the Cambridge City Council and South Cambridgeshire District Council intend 
to produce to form their planning policy framework and sets out the timetable 
for their production. The LDS is designed to help the local community and all 
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our partners interested in development and the use of land and buildings in 
Greater Cambridge to understand what plans the Councils have and intend to 
produce.   
 

21. The LDS sets out the broad timetable for the preparation of the joint North 
East Cambridge Area Action Plan (NECAAP) and the joint Greater Cambridge 
Local Plan (GCLP). The current Greater Cambridge Local Development 
Scheme was adopted by the Councils in July 2020. The table below presents 
content from the 2020 LDS, setting out the future stages and timings for 
NECAAP and GCLP respectively. 
 

22. The adopted LDS makes clear that there is a direct relationship between the 
plan making timetable and the timing and outcome of the Cambridge Waste 
Water Treatment Plant (CWWTP) Development Consent Order (DCO). It 
states that ‘If the Local Plan assessment of options were to identify an 
appropriate strategy or policy approach that includes the NEC site as 
potentially making an important contribution to the development strategy and 
delivery of homes and jobs, it would be necessary to align the AAP and Local 
Plan to parallel timetables so that Proposed Submission consultation on both 
plans takes place after the DCO outcome is known, in order to provide 
certainty on the relocation of the CWWTP and confidence in the site capacity 
and delivery trajectory for NEC and the role it could play in the overall 
development strategy for Greater Cambridge.’ 
 

Table 1: Future plan-making stages as set out in the current LDS adopted in 
2020 

Plan Draft Plan 
stage 

Proposed Submission 
consultation 

Submission to 
government 

NECAAP Summer 
2020 
(completed) 

Autumn 2023 
 
Note: to follow outcome 
of Cambridge Waste 
Water Treatment Plant 
(CWWTP) DCO 
 

Spring 2024 
 
Note: subject to 
the outcome of 
CWWTP DCO 

GCLP:  
Option 1 - 
GCLP runs 
ahead of the 
NECAAP 

Summer 
2022 

Spring 2023 Autumn 2023 

GCLP:  
Option 2 - 
Align the 
Local Plan 
and the 
NECAAP 
processes 

 Autumn/Winter 2023 Spring 2024 
 
Note: subject to 
the outcome of 
CWWTP DCO 
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23. The Local Development Scheme states that it will be updated or reviewed 
where the need to do so is identified. At this point in the plan making process 
a number of issues have arisen including changes in circumstances since the 
LDS was prepared that warrant a review. 

Key issues informing an updated LDS 

 
24. As noted above at 12, the First Proposals (Preferred Options) was clear about 

a number of key factors that could impact on the development strategy 
included in the consultation, including water supply, Cambridge Waste Water 
Treatment Plant relocation, Cambridge Airport relocation and East West Rail. 
An update on these issues and their impact on the revised LDS is provided 
below. 
 

Water 

25. Our evidence accompanying the First Proposals highlighted the challenges 
that exist with the availability of a sustainable water supply to serve identified 
needs in light of climate change. The First Proposals was clear that the 
proposed strategy was contingent upon evidence being available during the 
preparation of the new plan that demonstrates that a sustainable water supply 
will be provided to support the preferred option that does not cause 
unacceptable environmental harm. As noted above, representations to the 
First Proposals, including from the Environment Agency, highlighted the 
significance of this issue. 
 

26. The Councils continue to engage with all relevant bodies in the water resource 
planning process. Water Resources East is due to consult on its draft Water 
Resources Regional Plan for Eastern England to 2050 in autumn 2022; 
Cambridge Water and Anglian Water will also consult around the same time 
on their draft 25 year Water Resources Management Plans covering 
Cambridge and its surroundings. 
 

27. Given the above issues, the revised GCLP timetable set out in the LDS 
programmes draft plan consultation later than in the 2020 LDS, to allow for a 
greater level of certainty on the key issue of water supply, that is expected to 
come from the draft water resource plans. It is also proposed to include an 
additional committee stage for Members to consider this and other key issues 
and to confirm the development strategy ahead of drafting the full plan (see 
section 4 below). The Councils will continue to keep under review the content 
of the GCLP and the timetable set out in the LDS in relation to this critical 
issue. 
 

28. The Preferred Options identifies that key major infrastructure proposals being 
developed by other organisations are significant in the opportunities they 
provide for some of the new strategic sites identified to respond to identified 
needs for jobs and homes. The evidence available in terms of the timing, and 
certainty over delivery of these major infrastructure projects, is also important 
in the revised timetable for the new Local Plan. Taking each of these in turn: 
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North East Cambridge and Cambridge Waste Water Treatment Plant (CWWTP) 
Development Consent Order (DCO) 

29. Evidence supporting the GCLP identifies that North East Cambridge is the 
most sustainable location available for development within the Greater 
Cambridge area. Plans for the site have been led to date via the NECAAP on 
the back of policies in the adopted 2018 Local Plans allocating the site for 
redevelopment (although the 2018 plans make no reliance on any 
development in the plan period to 2031), which reflect the planning benefits of 
regeneration of this brownfield site that have long been recognised by the 
Councils. The Proposed Submission NECAAP was agreed by the Councils in 
January 2022 for publication and consultation to take place only if and when 
the CWWTP DCO has been approved. The role of NEC is confirmed as a key 
part of the emerging GCLP development strategy having considered the 
benefits of the site compared with all other reasonable spatial options.  
 

30. Effective and efficient development of the NEC site is dependent the 
relocation of the Cambridge Waste Water Treatment Plant (CWWTP) via a 
separate Development Consent Order (DCO) process that Anglian Water is 
undertaking. Publication of the Proposed Submission version of the GCLP is 
dependent on the outcome of the DCO process, similarly to the NECAAP. The 
timetable for the DCO has been amended since the assumptions underpinning 
the 2020 LDS, with the outcome of the DCO process now anticipated in Winter 
(early) 2024 rather than Autumn 2023. The LDS needs revising to account for 
this. 
 

31. Officers are mindful of the role that the emerging Local Plan and Area Action 
Plan will play in the Development Consent Order process to relocate the 
CWWTP, in demonstrating the substantial planning benefits that relocation of 
the CWWTP will enable. This is acknowledged in the 2020 LDS (paragraph 
10). From officers’ initial consideration of the representations received to the 
Local Plan Preferred Options consultation, it does not appear that any new 
substantive issues have been raised that the Councils were not aware of in 
making the decision to agree the Proposed Submission Area Action Plan 
(Regulation 19) that go to the principle of the planning merits of the site, 
although there are representations addressing the details of the proposed 
development, some of which propose further development within the North 
East Cambridge area. These will be given further consideration as the plan 
progresses. As such, it is not anticipated that the results of consultation would 
impact on the LDS timetable for the Local Plan and Area Action Plan, or 
indeed the role that North East Cambridge can play as a strategic site at the 
heart of the development strategy, reflecting the evidence supporting the 
emerging Local Plan that North East Cambridge is the most sustainable 
location for development in Greater Cambridge. This is subject to a full 
consideration of the representations as part of the Local Plan process, plus 
updating of relevant evidence including reviewing and as necessary updating 
the Sustainability Appraisal. However, at this point, officers take the view that 
from the review of the representations so far carried out, there is no material 
risk to progressing the Area Action Plan as set out in the updated LDS, or 
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including North East Cambridge as a key part of the development strategy in 
the Local Plan to make an important contribution to meeting development 
needs, subject to the DCO being approved. 

 

Cambridge East and Cambridge Airport relocation 

32. The First Proposals include allocating Cambridge Airport for strategic scale 
development. This reflects the vision for a new sustainable urban quarter to 
Cambridge originally planned in the joint Cambridge East Area Action Plan 
2008, but unable to come forward in the 2018 Local Plans because Marshall 
advised at that time that the Airport site would not be available for 
development in the period covered by the adopted plans to 2031. The earlier 
allocation was therefore converted in the 2018 Local Plans to safeguarded 
land for future development if the site became available, that could only come 
forward through a review of the Local Plans. The proposed allocation in the 
Preferred Options comprises the safeguarded land and reflects advice from 
Marshall that it intends relocating its aerospace and defence business to a 
preferred site at Cranfield Airport. Marshall supports the proposed allocation 
and has advised that it is confident that the proposed allocation can be 
delivered as envisaged in the First Proposals, noting that it  aims to submit a 
planning application at Cranfield in autumn 2022. This issue has not affected 
the dates in the revised LDS. 

 

Cambourne Expansion and East West Rail 

33. The First Proposals identifies Cambourne as a broad location for future growth 
in the 2030’s to respond to the opportunity that would be provided by the 
proposed East West Rail Bedford to Cambridge line that includes a station at 
Cambourne. Noting the uncertainty about the exact station location and timing 
of delivery, the First Proposals says that future work would need to be 
completed to confirm the exact location, scale and type of development. The 
consultation assumed that 1,950 homes would be delivered here to 2041. 
 

34. The Councils will monitor progress with the EWR project and will need to keep 
under review implications of any potential uncertainty around EWR on the 
Preferred Options development strategy as we progress the plan. This issue 
has not affected the dates in the revised LDS.  

Updated Local Development Scheme 2022 

 
35. Drawing on the key issues discussed above, there is a need to revise the 

2020 Local Development Scheme timetables to account in particular for 
changes in circumstances in relation to: evidence to demonstrate an 
appropriate water supply, change to the timetable of the CWWTP DCO, and 
allow for appropriate time in the process to deal with the stages following each 
consultation, noting the complexity of issues and the volume of comments 
raised by Preferred Options consultation. The changes are as follows. 
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Timetable to draft plan consultation 

36. In relation to the next stages of plan-making, the proposed revised LDS at 
Appendix 2 programmes the full draft GCLP consultation for autumn 2023 (a 
change from summer 2022 in the adopted 2020 LDS). The full draft Local Plan 
will include the development strategy and sites, and also all the themes 
covered in the Preferred Options: climate change, biodiversity & green 
spaces, wellbeing & social inclusion, great places, homes, jobs and 
infrastructure. The committee process would be undertaken in Summer 2023, 
following elections. This change allows for the draft regional Water 
Management Plan to 2050 to be published in autumn 2022 and any 
implications for the plan considered.  
 

37. However, before the full draft GCLP is brought to members for proposed 
consultation in June/July 2023, officers propose an additional stage proposed 
to bring a report to members in January 2023 to confirm the Preferred Options 
for the Greater Cambridge Local Plan strategy and sites – this will include 
consideration of the representations on those issues received to the 2021 
Preferred Options consultation, evidence provided by the draft water resource 
plans, an update to the evidence of needs for jobs and homes, more detailed 
work on capacity and design principles for the new strategic sites, and an 
update to other key evidence including the Sustainability Appraisal. This 
provides the opportunity for the Councils to confirm their preferred options for 
the strategy and sites before the full draft Greater Cambridge Local Plan is 
prepared and brought to Members. 
 
 

Later plan-making stages 

38. As both the Greater Cambridge Local Plan and the North East Cambridge 
Area Action Plan are predicated on the relocation of the CWWTP, the timing of 
both Proposed Submission plans must be amended to follow the anticipated 
date of the outcome of the DCO. If the DCO is approved in Winter (early) 
2024, rather than Autumn 2023 as informed the 2020 LDS, it is anticipated 
that the Proposed Submission Greater Cambridge Local Plan and the North 
East Cambridge Area Action Plan will be published for consultation in Autumn 
2024. This allows for undertaking the Member process in Summer 2024, 
preparing for publication, and avoiding the summer holiday period with 
consultation starting in Autumn 2024. This would also follow the anticipated 
publication of the final Water Resources East  Plan and the local water 
companies’ Water Resources Management Plans in Autumn 2023, which is 
key evidence necessary to demonstrate delivery of the plan. 
 

39. Following the Proposed Submission plan publications and consultations, the 
formal representations received will be registered and considered. Assuming 
no new issues are raised in representations that would require material 
changes to be made, the plans would then be Submitted for Examination in 
Summer/Autumn 2025. Note: The Councils have already indicated in the 2020 
LDS the intention to keep under review whether it is appropriate to merge the 
North East Cambridge Area Action Plan into the Local Plan at the Proposed 
Submission stage. 
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40. Following Submission of the plans, the timings of the remainder of the plan-

making processes are in the hands of the Inspectors, including how the 
examinations for the separate plans would be sequenced. Officers propose to 
seek discussions with the Planning Inspectorate in due course to explore a 
number of key procedural issues relating to the examination of both plans, 
including this issue. The changes to the national plan making system 
proposed by the Levelling Up and Regeneration Bill (see further detail below) 
may also result in changes to the approach, process and timetable. 
 

41. The key future stages in the plan making process for both GCLP and 
NECAAP are shown below in table 2, with the full timetable set out in the 
updated Local Development Scheme at Appendix 2. 

 
Table 2: Future plan-making stages as set out in the proposed revised LDS 
2022 

Plan Draft Plan 
stage 

Proposed Submission 
consultation 

Submission to 
government 

GCLP  
 

Autumn/Winter 
2023 

Autumn 2024 
 
Note: to follow the outcome 
of CWWTP DCO 
 

Summer/Autumn 
2025 
 
Note: subject to 
the outcome of 
CWWTP DCO 

NECAAP Summer 2020 
(completed) 

Autumn 2024 
 
Note: Proposed Submission 
plan agreed in January 
2022 for consultation to 
follow the outcome of 
CWWTP DCO 
 

Summer/Autumn 
2025 
 
Note: subject to 
the outcome of 
CWWTP DCO 

 

Relevant issues to the revised LDS 

Five year review of policies 

42. Legislation requires Local Planning Authorities to review Local Plans every 5 
years from their adoption date, to ensure that policies remain relevant and 
effectively address the needs of the local community. The Councils are 
already preparing a successor to their adopted plans, but the South 
Cambridgeshire and Cambridge Local Plans adopted in 2018 will reach their 5 
year anniversaries in September and October 2023 respectively, which is 
before the new plan will be adopted under both the current and proposed 
revised LDS.  
 

43. It is important to note that after the 5 year anniversary, the policies within the 
Local Plans do not automatically become out of date: applications for planning 
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permission must still be determined in accordance with the development plan 
unless material considerations indicate otherwise, which is a judgement for the 
decision-maker. 
 

44. Ahead of the 5 year anniversary of the plans, officers will bring to members for 
confirmation a review of the adopted policies against current legislation, 
national policy and up to date evidence, following the approach set out in 
national guidance. In particular, following the 5 year anniversary, it is 
anticipated that Housing Land Supply calculations would need to be tested 
against Government’s Standard Method Local Housing Need rather than 
against the adopted plan housing targets; initial estimations based on current 
assumptions (which are clearly subject to change) are that this Local Housing 
Need figure will be similar to the adopted 2018 Local Plan targets, and as 
such this change is not expected to make a significant difference to the 
Councils’ housing land supply position. While we can’t prejudge the outcome 
of the review, there is a reasonable expectation that most of the policies in the 
adopted plans will be considered to remain up to date and will therefore retain 
full weight.  

 

Levelling Up and Regeneration Bill 

45. The Levelling Up and Regeneration Bill, published in May 2022, includes 
relevant provisions regarding plan-making process, including setting out 
requirements for ‘Gateway’ checks during production to help spot and correct 
any problems at an early stage, repealing the Duty to Cooperate, the 
introduction of National Development Management Policies, and the addition 
of a new power to prepare ‘supplementary plans’, where policies for specific 
sites or groups of sites need to be prepared quickly.  
 

46. While these new proposals could have significant impacts on the GCLP, the 
requirement for debate of the Bill, and once enacted the need for consultation 
on the detail, means that the proposed changes are unlikely to take effect until 
at least 2024. Further to this, government intends to set transitional 
arrangements, although there is no clarity at this stage what those will be. 
Government has stated that in the meantime it expects LPAs to continue to 
progress their emerging plans. As such, officers recommend continuing to 
prepare the GCLP as set out above, whilst monitoring the progress of these 
national proposals. 

 

Options 

47. The options available to members are: 
 
a. Agree to adopt the updated Local Development Scheme for Greater 

Cambridge included at Appendix 2 of the report – this is the 
recommended option as set out in Reasons for Recommendations 
above. 
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b. Propose amendments to the plan-making timetables within the updated 
Local Development Scheme for Greater Cambridge included at 
Appendix 2 of the report – this option is not recommended as officers 
consider that alternative programmes would not enable the plans to be 
progressed in a manageable way that robustly responds to the issues 
identified in this report. 

 

Implications 

 
48. In the writing of this report, taking into account financial, legal, staffing, risk, equality and 

diversity, climate change, and any other key issues, the following implications have been 
considered:- 

Financial 

49. The plans proposed and timetables are currently anticipated to be within current 
budgets. This will be kept under review alongside other work priorities. 

Legal 

50. There are no legal implications arising from the report. 

Staffing 

51. The plans proposed are currently anticipated to be delivered within our existing 
staffing team. This will be kept under review alongside other work priorities.  

Risks/Opportunities 

52. The revised timetable within the updated LDS seeks to manage the risk of 
submitting unsound plans, particularly in relation to projects undertaken by third 
parties on which the plans depend. This report also proposes a process to 
manage the risk associated with the adopted plans reaching their five year 
anniversary in autumn 2023. These risks are included on the Council’s corporate 
risk register and will be kept under review as the plans progress. 

Equality and Diversity 

53. There is no decision to be made as part of this report in relation to the content of 
emerging development plans. The development plans will each be subject to 
Equalities Impact Assessment at each stage during their development.  

Climate Change 

54. There is no decision to be made as part of this report in relation to the content of 
emerging development plans. Notwithstanding, development plans provide an 
opportunity to address the aspects of the environment that can be influenced by 
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the planning system. These aspects will be considered by a range of evidence 
including via a Sustainability Appraisal as the plans are prepared. One of the big 
themes for the Greater Cambridge Local Plan identified in The First Proposals is 
climate change. Evidence has been produced to inform the plan, including a study 
on how the plan can assist with the journey towards net zero carbon. 

Health & Wellbeing 

55. There is no decision to be made as part of this report in relation to the content of 
emerging development plans. Notwithstanding, the vision and policies of both the 
GCLP and NECAAP seek to support wellbeing and social inclusion.  

Consultation responses 

56. As set out in the report, consultation and engagement are a key element of the plan 
making, and the changes to the process and timetable proposed seek to continue to 
enable an inclusive plan making process. 

 

Alignment with Council Priority Areas 

Growing local businesses and economies 

57. There is no decision to be made as part of this report in relation to the content of 
emerging development plans. Notwithstanding, the vision and policies of both the 
GCLP and NECAAP seek to support local businesses and economies.  

Housing that is truly affordable for everyone to live in 

58. There is no decision to be made as part of this report in relation to the content of 
emerging development plans. Notwithstanding, the vision and policies of both the 
GCLP and NECAAP seek to support provision of a range of affordable housing.  

Being green to our core 

59. There is no decision to be made as part of this report in relation to the content of 
emerging development plans. Notwithstanding, the vision and policies of both the 
GCLP and NECAAP seek to support the Council’s net zero carbon and doubling 
nature aspirations.  

A modern and caring Council 

60. There is no decision to be made as part of this report in relation to the content of 
emerging development plans. Notwithstanding, the vision and policies of both the 
GCLP and NECAAP seek to support wellbeing and social inclusion for all.  
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