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LOCAL DEVELOPMENT FRAMEWORK -
GYPSY AND TRAVELLER DPD - PROGRESS REPORT

Purpose

The purpose of this report is to provide details of progress made on production of the
Gypsy and Traveller DPD.

Background

In response to Government guidance the Council has commenced production of a
Gypsy and Traveller Development Plan Document. This will implement the emerging
East of England Plan Gypsy and Traveller policy at district level and is intended to
provide a vision for the future of Gypsies and Travellers in South Cambridgeshire. It
will address the full range of land use and planning issues that need to be taken into
account when considering proposals for Gypsy and Traveller sites. It will also identify
a number of specific sites to be allocated for development as Traveller and Gypsy
sites.

The plan making process began in October 2006 when the 'Issues and Options
Report 1: General Approach' was subject to consultation. This sought feedback on
the criteria the Council could use for identifying new sites. The Council considered all
the representations, and developed a set of criteria to test potential new sites against.
Since that time the plan programme has been subject to delay.

Timetable

When production of the DPD was originally commenced by the Council, it was
intended that it would be prepared by independent consultants, as there was no
capacity at that time in the Council's Planning Policy Team, who were committed on
other LDF documents, and the Council wished to start work on this DPD as a
corporate priority. The consultants appointed prepared the first Issues and Options
Report on principles for the DPD which was subject to public participation.

The second stage of public participation on a further round of issues and options on
site options was originally programmed for 2007. The consultants were to undertake
this work. However, it became clear that the initial draft work was not of sufficient
quality that it could be recommended by officers for publication by the Council. In
response, the policy team attempted to provide a clearer steer and more assistance
to the consultants. This was of a much greater level of officer involvement in guiding
consultants that would normally have been expected. However, given the pressure of
work for the policy team on other issues, in particular the series of 6 DPD
examinations, this proved difficult.

In June 2008 the decision was taken to part company with the consultants, and
undertake the work fully in-house. This was on the basis that work undertaken by
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that time was not of sufficient quality despite the considerable officer time to steer it
and it became clear it would be more efficient and produce a better quality plan to
bring the plan preparation process back in-house and use consultants for other
projects to free up officer capacity. The remainder of the plan is now being prepared
directly by the Council's Planning Policy Team.

The programme was further delayed when the policy team had to address
unexpected work including the Site Specific Policies housing shortfall and the Eco-
Towns consultation. Resources have now been directed to the Gypsy and Traveller
DPD, but it should also be noted that there are other competing demands on the
policy team, including Site Specific Policies DPD Housing Shortfall, North West
Cambridge AAP, East of England Plan review, and responding to the A14
Improvement proposals.

The Next Steps

The next stage of the plan preparation process will be consultation on an 'Issues and
Options 2: Site Options' document. This will include potential site options for
allocation as Gypsy and Traveller sites, and to provide a further opportunity for site
options to be suggested.

Tasks currently being undertaken to prepare the documents include:

Identification of site options for testing

e Testing options against detailed assessment criteria and collating information,
including detailed information from other teams including Environmental Health.

e Consultation with Statutory Bodies, including for example the County Council, and
the Primary Care Trust.

¢ Drafting new planning policies.
e Developing approaches to enable successful and inclusive public participation.

Once approved by Cabinet, the Issues and Options 2 document will be subject to a
six-week period of public participation. The resulting representations will be
considered and the preferred options identified. A draft plan will then be prepared,
and published for further public consultation.

A detailed programme will be included in the revised Local Development Scheme that
is being drafted. The emerging programme indicates that a plan could be submitted
in 2010, and adopted in 2011.

Implications

Financial Funding will be required to support the consultation and
examination stages of the plan making process.

Legal The DPD will include policies for consideration of planning
applications.

Staffing Staffing will be required to draft the DPD, undertake consultation
and provide evidence at the subsequent examination.

Risk Management

Equal Opportunities | Our Traveller population is our largest ethnic group




Effect on Corporate Objectives and Service Priorities

Work in partnership to manage growth to benefit everyone in South Cambridgeshire now and in
the future

The Council is working to meet Traveller's needs while respecting those of the
settled community

The DPD will be prepared in consultation with a number of statutory bodies, and be
subject to public participation.

Deliver high quality services that represent best value and are accessible to all our community

The DPD will include policies and allocate sites for Gypsy and Traveller pitches,
which will need to take account of accessibility of services and facilities.

Enhance quality of life and build a sustainable South Cambridgeshire where everyone is proud
to live and work

The DPD will provide a framework of planning policies to guide Gypsy and Traveller
development in South Cambridgeshire.

Recommendations

It is recommended that the report is noted.

Background Papers: None

Contact Officer: Jonathan Dixon - Principal Planning Policy Officer
Telephone: (01954) 713194



