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SOUTH CAMBRIDGESHIRE LOCAL DEVELOPMENT SCHEME

Purpose

1. The purpose of this report is to update the Local Development Scheme, which will set 
out the timetable for the preparation of the South Cambridgeshire Local Plan for the 
duration of the review period to 2015.

2. This is not a key decision because the decision to undertake a review of planning 
policies was taken last year, nevertheless: 
 it is likely to result in the Council incurring expenditure which is significant 

having regard to the Council’s budget for the service or function to which the 
decision relates, which is included in the Council’s budget.

 it is likely to be significant in terms of its effects on communities living or 
working across the District.

 it raises new issues of policy, or is made in the course of developing 
proposals to amend the policy framework.

Recommendations

3. That the Northstowe & New Communities Portfolio Holder agrees that the Local 
Development Scheme be revised to show a single South Cambridgeshire Local Plan 
being prepared incorporating a review of the Core Strategy Development Plan 
Document (DPD), Site Specific Policies DPD and the Development Control Policies 
DPD to the timetable set out in Appendix 1. The Gypsies and Travellers DPD will no 
longer be prepared separately and any policies and proposals for gypsy and traveller 
accommodation will be included in the South Cambridgeshire Local Plan.

Reasons for Recommendations

4. The progress achieved on the South Cambridgeshire Local Plan over the last year 
means that there is no longer any advantage in progressing a separate Gypsies and 
Travellers DPD.  The recommended approach of combining DPDs has advantages in 
that it is consistent with current government thinking on plan-making, enables savings 
to be made on consultations and examinations, and the Policy Team would be better 
able to resource the key stages in the plan making process which will incorporate all 
key issues together.

Background

5. The Planning and Compulsory Purchase Act 2004 requires all local planning 
authorities to maintain a Local Development Scheme (LDS), which sets out its 
timetable for preparing Development Plan Documents (DPDs) over the forthcoming 
3-year period.  The scheme is a useful tool for project managing the preparation of 
planning documents and its publication ensures that those with an interest in plans for 
the District can find information about how and when they can get involved.



Considerations

6. Work began in earnest on the review of the Council’s planning policies during 2011.  
The Council still needs to carry out the review of its Core Strategy and Site Specific 
Policies DPDs in order to be able to demonstrate a 15-year supply of deliverable 
housing land and to provide a strategy more tailored to the period of recovery from 
the recent recession. The adopted Core Strategy currently provides for 4 years to 
March 2016, albeit that the adopted Area Action Plans for major new developments at 
Northstowe and on the edge of Cambridge do include substantial provision beyond 
2016.  It is also a strategy produced in different economic times than will prevail for 
the foreseeable future and needs revising accordingly.  Work on the first stage of the 
South Cambridgeshire Local Plan is well advanced with Issues and Options 
consultation programmed to commence in July.

7. The Council has also been progressing the preparation of a separate Gypsy & 
Traveller DPD over a longer timeframe.  This plan has generated considerable public 
interest and slippage in the timetable has occurred.  Work on preparing the Gypsy & 
Traveller DPD also slowed down as the Council considered the implications of the 
Government’s proposed changes to the plan-making system through the Localism Bill 
that was published in December 2010, the proposed revocation of the Regional 
Spatial Strategy and the proposed replacement of Circular 01/2006: Planning for 
Gypsy and Traveller Caravan Sites.  More recently agreeing an updated Gypsy & 
Traveller Accommodation Needs Assessment (GTANA) - a key evidence base study - 
has further delayed the Issues and Options consultation for this plan.

8. The timetables for the South Cambridgeshire Local Plan and the Gypsy & Travellers 
DPD will now come together in the summer of this year and there is therefore no 
advantage in progressing these plans separately.  Combining these plans has the 
added advantage of treating all sections of the community equally.

9. The timetable for the preparation of the South Cambridgeshire Local Plan is set out in 
full in Appendix 1 but can be summarised as follows:

o 2011-12: Evidence gathering
o 2012-13: Consultation on issues & options and draft plan
o 2013-14: Finalising and submitting plan to Secretary of State
o 2014-15: Examination and Inspector’s reporting
o 2015-16: Completing the Inspector's reporting and adoption.

10. There may be some scope to shorten the programme during 2014-15 and 2015-16 
when the plan is with the planning inspectorate for examination but this will very much 
depend on the manner in which the inspector manages the examination and reporting 
process.

11. The evidence gathering stage for the new Local Plan will come to a conclusion by 
May.  The sustainability appraisal scoping and policy scoping work is nearly 
completed which will inform the matters to be addressed in the new plan.  Main areas 
of work to be completed are:

o the Strategic Housing Land Availability Assessment (SHLAA) which will help 
with the identification of development options for the Issues & Options 
consultation in the summer.

o updating the housing and jobs forecasts – the most recent forecasts agreed 
by the Council were produced for the Cambridgeshire Development Study in 



2009 and broadly concluded that the effect of the recession would be to 
substantially extend the life of the Council’s existing plans.  Since that time, 
Cambridge Airport has fallen out of the strategy.  These two factors mean that 
some 10,000 additional dwellings are likely to be needed in the new plan.

o completing consultations with Council and external service/infrastructure 
providers about those aspect of their investment programmes and the 
Council’s corporate priorities which need to be included in the Local Plan.

o the County Council to have made progress on updating the transport strategy 
for the Cambridge area.

o discussions with the County Council about the use of the Cambridge Sub-
Region Model (CSRM) to test development options

o finalising the Gypsy and Travellers Accommodation Needs Assessment.

12. There is also the need now that the evidence base is coming together to provide the 
means for effective engagement with members and parishes as part of identifying the 
issues and options for public consultation.  The intention is to hold a workshop or 
series of workshops drawing on the key issues that are emerging from the evaluation 
of issues confronting the District as well as ensuring that members have the 
opportunity to raise any issues that they consider should be addressed in the new 
Local Plan.  The programme will be issued shortly through the Weekly Bulletin.

Options

13. The key issues addressed in this report are the updating of the overall timetable for 
preparing the Local Plan and incorporating policies and proposals for meeting 
gypsies and traveller accommodation needs into this single plan.

14. There is not much scope for reducing the timetable.  Additional resources might be a 
way of speeding up the process but there are statutory procedures and Council 
approval processes which inhibit the scope for progressing much faster.  Earlier in the 
report the possibility of moving more quickly than currently programmed through the 
examination process is raised but whether this will be possible will be largely outside 
the control of the Council.

15. The option of keeping the Gypsy and Traveller DPD as a separate plan is no longer 
really available.  Last year, when Council agreed this option it also agreed extra 
manpower resources that would be necessary to do so.  The slippage that has 
occurred with this plan means that this would not be a good use of resources and this 
option is therefore no longer desirable.  Additional manpower will not now result in 
getting a plan in place for gypsies and travellers any more quickly.  There are 
equalities reasons for now producing a single Local Plan.

Implications

Financial The single plan approach has considerable cost savings for the 
Council in future years.

Legal None
Staffing The recommended approach is within existing resources with 

the addition of 1 of the 2 temporary posts agreed by Council last 
year.

Risk Management The Council’s project management toolkit is being used to 
manage the preparation of the Local Plan with oversight being 
provided by the Council’s Executive Management Team.

16.

Equality and 
Diversity

The single plan approach will include Gypsies and Travellers as 
a part of mainstream plan making.



No Equality Impact 
Assessment 
completed

The South Cambridgeshire Development Plan will be subject to 
Assessment.

Climate Change No direct implications for Climate Change but this will be a key 
consideration in plan making.

Consultations

17. Consultation with lead members and the Council’s Executive on priorities.

Consultation with Children and Young People

18. None

Effect on Strategic Aims

19. We are committed to being a listening Council, providing first class services 
accessible to all: The plan making process includes a number of stages where the 
Council engages with a wide variety of stakeholder including the local community.

20. We are committed to ensuring that South Cambridgeshire continues to be a 
safe and healthy place for you and your family: A key aim of the South 
Cambridgeshire Development Plan will be to meet this objective.

21. We are committed to making South Cambridgeshire a place in which residents 
can feel proud to live: A key aim of the South Cambridgeshire Development Plan 
will be to meet this objective.

22. We are committed to assisting provision of local jobs for you and your family: 
The South Cambridgeshire Development Plan will include a review of employment 
polices to ensure that appropriate policies are included to meet the needs of the area 
in the current economic climate and moving forwards.

23. We are committed to providing a voice for rural life: The plan making process 
includes a number of stages where the Council engages with a wide variety of 
stakeholder including the local community. 

Conclusions / Summary

24. It is a high priority for the Council to review the Core Strategy, Site Specific Polices 
DPD, Development Control Policies DPD and put in place policies and proposal to 
secure accommodation for gypsies and travellers as soon as possible in view of the 
anticipated abolition of the East of England Plan, a shortfall in housing land supply 
and changes in the economic climate since the plans were adopted.  Producing a 
single South Cambridgeshire Local Plan encompassing policies and proposals for all 
sections of the community will ensure that all of South Cambridgeshire’s residents are 
treated equally and is the most reliable means of having in place a comprehensive 
set of policies and proposals adopted as quickly as possible.

Background Papers: the following background papers were used in the preparation of this 
report:

PPS12: Local Spatial Planning
Localism Act 2011
South Cambridgeshire Local Development Scheme 2011



Contact Officer: Keith Miles – Planning Policy Manager
Telephone: (01954) 713181


